
 

 
 DREDGING 
 

 35 20 23-1 

 

 
  
 
 

City and County of San Francisco 
PORT OF SAN FRANCISCO 

 
 
 
 

MAINTENANCE DREDGING 2022 - 2024 
 
 

CONTRACT NO. 2842 
  
 

PROJECT MANUAL 
 

VOLUME 3 OF 3 
 

(Division 35) 

 
 

 
 
 
 
 
 

 

The Port of San Francisco manages the waterfront as the gateway to a world-class city, and advances 

environmentally and financially sustainable maritime, recreational and economic opportunities to serve the City, Bay 
Area, and California. 





Maintenance Dredging 2022-2024 Contract No. 2842 

 

 
 DREDGING 
 

 35 20 23-1 

 SECTION 35 20 23 
 
 DREDGING and DISPOSAL 
 
PART 1 - GENERAL 
 
 
1.01 DESCRIPTION 
 
 This is a maintenance-dredging Contract for multiple sites at various locations along the San 

Francisco waterfront.  The Contractor shall provide all labor, equipment, and materials 
required to successfully complete each dredging event.  The sites identified in this Contract 
are for an on-call  program from 2022 to 2024, and  accomplished  depending upon funding 
and other priority decisions made at the sole discretion of the Port. Dredged material will 
include material suitable for unconfined aquatic disposal (SUAD) and material not suitable for 
unconfined aquatic disposal (NUAD) and material suitable for placement at permitted 
beneficial reuse sites. The Contractor needs to become familiar with all the sites designated 
for dredging and disposal. Actual site(s) to be dredged will be designated by the Port 
Engineer for each Dredge Event. Each Dredge Event will require a separate mobilization.  
Specific information for each Dredge Event will be identified by the Port Engineer prior to the 
Dredge Event and includes Dredge Event schedule, required dredge berths, Required 
Dredge Elevations, dredge prism (i.e., dredging area limits), and delineation of suitable (i.e. 
SUAD) vs. unsuitable (i.e. NUAD) material areas as well as material suitable for beneficial 
reuse.  The Port reserves the right to vary the actual sites for each Dredge Event, the area to 
be dredged within each dredge site, and the volume of material to be dredged for each 
dredge site. Other pertinent information regarding the Contract is outlined below. 

 
A. Sites that may be dredged as part of this Contract include:  Fisherman’s Wharf, 

Hyde Street Harbor, Pier 9, Pier 27, Piers 35 East and West, Pier 40, Piers 80, Islais 
Creek and Approach, Pier 92, Pier 94, Pier 96, South Beach Harbor and Downtown 
Ferry Terminal.  Some of these sites may not be dredged as part of this Contract, 
and other facilities on the San Francisco waterfront may be added. 

 
B. The Required Dredge Elevation(s) will vary depending upon the dredge site as 

generally shown on the Plans, or as identified by the Port Engineer for each dredge 
site in a Dredge Event.  

 
C. Port will perform any necessary physical, chemical, and biological testing to 

establish whether the dredge materials are suitable or not suitable for unconfined 
aquatic disposal. 

 
D. Contractor shall arrange for transportation of dredged material to and disposal of 

dredged material at the permitted and approved disposal sites noted in this Section. 
 
E. Debris, where encountered, will be removed and disposed of properly. Contractor 
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shall arrange for transportation and disposal of dredged solid debris such as, but not 
limited to, wood, metal, or concrete, to an approved landfill permitted for receiving 
such debris.  Alternately, if such solid debris can be recycled effectively, Contractor 
shall arrange for its transportation and recycling. 

 
F. As determined by the Port, material suitable for unconfined aquatic disposal (SUAD) 

shall be disposed of at the following potential disposal sites:  in-Bay site (Alcatraz 
Disposal Site, SF-11), the ocean disposal site (San Francisco Deep Ocean Disposal 
Site, SF-DODS), or at permitted beneficial reuse sites such as Montezuma Wetlands 
Project.  

 
G. Dredge materials designated as not suitable for unconfined aquatic disposal (NUAD) 

may contain elevated concentrations of chemicals of concern (e.g., polynuclear 
aromatic hydrocarbons (PAHs)).  Port environmental staff can provide detailed 
information on the concentrations of PAHs or other chemicals found in the 
unsuitable material at each site.  Chemical concentrations are not anticipated to be 
considered hazardous under applicable regulatory criteria. 

 
H. The unsuitable (NUAD) materials shall be disposed of either at the permitted 

beneficial reuse sites such as Montezuma Wetlands Project  as non-cover, or on 
land (upland) at a permitted Class III landfill. Alternately, unsuitable material for 
upland disposal may be delivered for beneficial re-use to an alternate upland site 
only after written approval by the Port Engineer of the alternate site and the 
proposed re-use.  

 
1.02 RELATED DOCUMENTS 
 

A. Section 00 41 50 – Description of Bid Items. 
 
B. Section 35 20 30 – Dredging Surveys and Volume Calculations 

 
 
1.03 WORK INCLUDED 
 
 The Contract price per cubic yard for dredging and per ton for disposing shall include the 

cost of removal and disposal of all materials specified herein or indicated on the drawings for 
each dredging event. The work under this section consists of providing all labor, plant, 
equipment, supplies, and materials necessary to excavate, dredge, haul, and dispose of 
materials, including, but not limited to:   

 
A. Dredging at sites as indicated in the Plans. 
 
B. Transportation and disposal of all dredged materials and solid debris. 

 
C. Additional work under this Contract may include: 



Maintenance Dredging 2022-2024 Contract No. 2842 

 

 
 DREDGING 
 

 35 20 23-3 

 
1. Providing third-party pre- and post-dredging surveys and volume 

calculations. 
 
2. Providing sampling and analysis of dredged material for the landfill disposal 

of said dredged material. 
 
3. Providing heavy lift services of barge-mounted crane. 

 
4. Knock down-leveling event, see definition 1.05 R. 

 
 

 
1.04 REFERENCES 
 

A. All geotechnical and environmental information existing in Port files relating to the 
bottom materials to be dredged will be made available for Contractor's review in the 
Port's engineering offices. 

 
B. BLP - Barclays Law Publishers 
 

1. CCOR - California Code of Regulations 
 

a) Title 8 - Industrial Safety Orders, Construction Safety Orders. 
 
C. BPC - Book Publishing Company 

 
D. BC -City and County of San Francisco Municipal Code, Building Code, 1999 Edition. 

 
E. San Francisco Deep Ocean Disposal Site (SF-DODS) Site Management and 

Monitoring Plan Implementation Manual (EPA, 1998) 
 

F. 40 Code of Federal Regulations (CFR) 228 dated July 1999  
 

G. U.S. Army Corps of Engineers Suitability Determinations and Sampling and Analysis 
Results for Dredged Sediments. 
 

H. Conditions of Permits: Requirements from permits of the various agencies with 
jurisdiction over the dredge and disposal operations. 

 
 
1.05 DEFINITIONS 

 
A. Suitable Material.  Dredged sediment that has been tested and determined by the 

regulatory agencies comprising the Dredged Material Management Office (DMMO) to be 
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Suitable for Unconfined Aquatic Disposal (SUAD) at Alcatraz Disposal Site (SF-11) or 
San Francisco Deep Ocean Disposal Site (SF-DODS) or other beneficial reuse sites.  
Actual disposal site shall be designated by Port. 

 
B. Unsuitable Material.  Dredged sediment that has been tested and determined by the 

DMMO to be Not suitable for Unconfined Aquatic Disposal (NUAD).  This unsuitable 
material may be disposed at permitted beneficial reuse sites such as Montezuma 
Wetlands Project or at an approved upland landfill facility.  Actual disposal site shall be 
designated by Port.  Alternate sites for beneficial reuse of the material may also be 
approved by the Port. 

 
C. Dredge Unit (DU).  A dredge unit is defined as an independent area within a dredge site 

that has been independently characterized to determine whether the material within its 
limits is suitable for unconfined aquatic disposal (SUAD).  The dredge unit(s) will be 
defined by the Port.  Within a given dredge site, different DUs may be designated by the 
Port for differing disposal options. 

 
D. Dredged Material Management Office (DMMO).  The DMMO is the group of regulatory 

agencies responsible for coordinating the review of sediment characterization data and 
determination of its suitability for unconfined aquatic disposal.  The US Army Corps of 
Engineers (USACE) is the organizing agency for the DMMO. 

 
E. Debris.  Debris is defined as any dredged materials that do not pass through a grid 

opening sized 12 inches square.  Debris shall not be disposed of at any aquatic or 
beneficial reuse disposal site.  Debris shall be properly disposed of only at an approved 
licensed recycling or landfill facility. 

 
F. Dredge Event.  The Contract will be conducted in separate dredging events that will be 

defined and tasked by the Port Engineer. Each Dredge Event may require dredging and 
disposal of material from one or more dredge sites.  Each Dredge Event will include a 
separate mobilization. The duration of the Dredge Event will be specified in the Event 
Notice to Proceed. 

 
G. Allowable over depth tolerance: A specified depth below a project’s design depth, from 

which material is authorized to be dredged.  The purposes for an over depth tolerance 
are (A) to ensure that the project design depth is fully achieved and (B) to ensure that 
potential environmental impacts associated with removal of substantial volumes of 
unauthorized and/or untested material are minimized, both while taking into account 
reasonable inaccuracy/imprecision of the dredging process.  It is NOT mandatory that all 
material be removed from the allowable over depth zone. 

 
H. Permitted depth/permitted dimensions: The “permitted” dimensions typically refer to the 

overall dredging template (i.e., the design depth and the over depth tolerance). 
 
I. Dredging template/prism: Overall permitted dimensions of the dredging project, 
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including allowable over depth, advance maintenance depth, and/or any side slope box 
cuts, etc., but independent of how “pay depth” may be defined for that project.  Disposal 
or fill volume calculations, environmental evaluations, etc. are to be based on these 
overall approved dimensions. 

 
J. Required Dredge Depth (project grade/project design Elevation):  Approved/authorized 

project depth not including any over depth allowance, any advance maintenance depth, 
or any side slope cuts, etc.  The minimum elevation within a dredge site, above which 
the Contractor is required to remove all material. 

 
K. Excessive Dredging.  Dredging performed below the allowable over depth or otherwise 

outside the permitted dredging template.  Excessive Dredging volume will be deducted 
from the total volume dredged and payment will not be made for Excessive Dredging. 

 
L. Required Dredge Volume.  The volume of dredged material above the Required Dredge 

Depth. 
 
M. Maximum Pay Depth (Pay Elevation):  The project's design depth, plus one foot of the 

over depth allowance for which the Contractor will be paid.  The purpose is to provide 
financial incentive to ensure the project’s design depth is fully and efficiently achieved, 
while allowing for reasonable inaccuracy/imprecision in the dredging process.  

 
N. Maximum Pay Volume (Pay volume/pay material).  Volume of dredged material above 

the Maximum Pay Depth. 
 
O. Paid Over depth Volume.  Difference between the Maximum Pay Volume and Required 

Dredge Volume. 
 
P. Non-pay depth/material:  That portion of the allowable overdepth, if any, for which the 

dredging contractor will NOT be paid.  The purpose is to ensure that there is no financial 
incentive to remove material in excess of what is needed to fully and efficiently achieve 
the project’s design depth, while allowing for reasonable inaccuracy/imprecision in the 
dredging process.  Note that non-pay material within the allowable overdepth is 
authorized, but is not mandatory, to remove. 

 
Q. No Pay Volume.  Volume of dredged material below the Maximum Pay Elevation. 

 
R. Knock down-leveling event. "Barring, dragging and all other methods of bed leveling 

are allowed if they are incorporated into the Contractor's Dredge Plan. The Contractor 
shall provide descriptions of any proposed barring activities, to smooth out high spots as 
needed after dredging is complete in the Dredge Plan. These activities shall be allowed 
after Clamshell dredging operations are completed in order to knock down spikes left in 
the previously dredged channels. All costs associated with barring and knock-down 
dredging shall be included in the dredging line items under the payment schedule. The 
knockdown episodes must meet the following conditions: (1) the shoal must be located 



Maintenance Dredging 2022-2024 Contract No. 2842 

 

 
 DREDGING 
 

 35 20 23-6 

within the maintenance dredging footprint of the channel; (2) the depression into which 
the shoal will be knocked must be located within the maintenance dredging footprint of 
the channel; (3) each individual shoal to be knocked down must be no greater than 
2,000 cy; (4) the Contractor must use either a clamshell or towed I-beam to knock down 
the shoal into the depression; (5) each knockdown episode must be conducted to 
minimize the re-suspension of sediment; and (6) the knockdown material must meet 
chemical and biological criteria specified by Water Board and/or the Commission before 
being knocked down." 

 
 

1.06 EXISTING SERVICES 
 

A. Contractor shall review any City utility maps and any Port utility drawings available 
at Port Engineering offices to assure that no utilities are in the area affected by the 
dredge operations prior to commencing with the dredging. It is the Contractor’s 
responsibility to investigate and confirm if utilities are in the areas to be dredged and 
to protect all utilities from damage. 

 
B. If utilities are located in an area that could be affected by the Work, Contractor shall 

verify location of such utilities and exercise caution when working around these 
utilities.  If required, Contractor shall arrange for utility disconnection as required by 
public or private utility companies. 

 
1.07 SUBMITTALS 
 
 This section will address both pre-construction submittals and construction submittals.  

These submittals apply to each Dredge Event that occurs under this Contract. 
 

A. Pre-Construction Submittals 
 

The Port will notify the Contractor of the required schedule and locations of each 
Dredge Event thirty (30) calendar days prior to the anticipated start date for the 
Dredge Event. The Port will identify the dredge site/sites, preliminary dredge limits, 
required elevations, dredge unit (DU) areas, and preliminary volume estimates. At 
least ten (10) calendar days prior to the Dredge Event, the Contractor shall submit to 
the Port Engineer or designee the documents listed below. The Port’s Engineer or 
designee will review and forward the documents to the U.S. Army Corp of Engineers 
for approval.  No work shall begin prior to the Port’s approval of all submittals. 

 
1. The Dredging Operations Plan, including but not limited to the following items: 

 
a) U.S. Army Corps of Engineers permit and other applicable permits numbers 

(Port will provide these numbers to the Contractor). 
b) Episode number (Dredge Event number under this Contract) 
c) The Contractor business name, telephone number and the dredging site 
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representatives. 
d) Anticipated dredging start date. 
e) Anticipated dredging completion date. 
f) The dredging equipment description and specifications. 
g) Name of each vessel used. 
h) The bin or barge capacity for each vessel used. 
i) Dump scow numbers or identification for each vessel used. 
j) New or maintenance dredging (Information provided by Port). 
k) The method and equipment to be used for dredging position control 

indicating how vertical and horizontal position control will be maintained. 
l) The method and equipment used for determining the positioning by 

electronic methods of the dredge and dump scow during entire dredging and 
disposal operation. 

m) Summary of proposed dredging procedures. 
n) The Required Dredge Elevation(s) and estimated volume of 

suitable/unsuitable material to be dredged (as estimated for each site per 
scheduled event).  The volume information may not be available by the 
required submittal date and can be based on the preliminary information 
provided by the Port since the pre-dredge survey may not be completed by 
this submittal date. 

o) A pre dredge survey signed by the licensed third party surveyor and Port 
Engineer/Manager must be included. 

p) A plan showing the dredging area limits and DU areas of suitable versus 
unsuitable materials.  The suitable versus unsuitable DU areas may not be 
available by the required submittal date and can be based on the preliminary 
information provided by the Port. 

q) The date of the last dredging event for the site and the required elevation 
(Information provided by Port). 

r) Where unsuitable material disposal to an upland landfill is required, 
Contractor shall submit a proposed transportation, offloading, dewatering 
and truck transport plan for upland disposal of unsuitable sediments as part 
of this document. 

s) Project Completion Schedule.  The schedule should show the actual 
sequence in which the Contractor proposes to dredge and to grade the 
individual sites. See Document 00802, Paragraph 1.3 “Liquidated Damages” 
C. for liquidated damages associated with each event. 

t) Any and all other information required by the U.S. Army Corps of Engineers 
for approval of the Dredging Operations Plan. 

 
2. The Solid Debris Management Plan including but not limited to the following 

items: 
 

a) U.S. Army Corps of Engineers’ permit number. 
b) Episode number. 
c) Source and expected type of debris. 
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d) Debris retrieval and separation method.  
e) Disposal method. 
f) Disposal site. 
g) Schedule for disposal operations 
h) Debris containment method to be used. 

 
3. Contractor's Quality Control Plan for dredging operations and disposal, 

including but not limited to: 
a) Control methods for dredge horizontal and vertical positioning, and 

positioning for aquatic disposal. 
b) Inspection and testing procedures. 
c) Specification compliance and correction of non-conformance. 
d) Documentation of quality control procedures including samples of daily and 

weekly forms, reports, and submittals. 
e) Qualifications and training of personnel. 
f) Other quality control processes and procedures. 

 
4. Waterway Control Plan(s) including but not limited to: 

a) Coordination to prevent navigation conflicts. 
b) Compliance with U.S. Coast Guard rules. 
c) Water safety. 

 
 5.  Notification to the Maritime Community as required by the U.S. Corps of 

Engineers, see Paragraph 3.02 “Preparation”. 
 

 
B. Construction Submittals 

 
1. Contractor shall submit notices of project commencement, project suspension, 

and project completion to each regulatory agency; the Army Corps of Engineers 
(USACE), San Francisco Regional Water Quality Control Board (RWQCB), and 
Bay Conservation and Development Commission (BCDC), in accordance with 
permit requirements. 

 
2. For suitable material disposal at any aquatic or beneficial reuse disposal site, the 

Contractor shall maintain a daily Disposal Site Verification Log and Electronic 
Positioning Data Record for weekly submittal to the U.S. Army Corps of 
Engineers and the Port Engineer.  Contractor shall follow all procedures outlined 
in the SF-DODS Site Management and Monitoring Plan Implementation Manual 
(EPA, 1998) as modified by the 40 CFR 228 for ocean disposal. 

 
3. Vessel Traffic Control Log shall be submitted to Port Engineer or designee on a 

weekly basis (will not be returned to Contractor). 
 
4. Daily log of dredging operations shall be submitted to Port Engineer or designee 
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after dredging operation on a daily basis (will not be returned to Contractor). 
 
5. For unsuitable material disposal at an approved upland landfill or beneficial re-

use or recycling facility, the Contractor shall provide copies of certified weight 
tickets from the facility to the Port Engineer or designee on a weekly basis. 

 
6. Copy of Citations: Contractor shall notify Port Engineer or designee if cited for 

any regulatory violations related to this contract or the completion of the work 
described herein and submit a copy to the Port. Contractor shall be responsible 
for any violations of any local, state, or federal regulations and for any imposed 
fines. 

 
7. No payments will be made to Contractor until all required submittals are 

approved by the Port pending review and approval by other regulatory agencies, 
as appropriate. 

 
8. Closure report: Provide a closure report as required by the USACE, RWQCB, 

and BCDC.  Report shall be submitted within 10 days of completion of dredging 
and disposal, or placement of material at Piers 94/96.  Report shall be submitted 
to the Port for review and revised if any comments are made. The final report 
shall be submitted to the USACE, RWQCB, and BCDC. 

 
9. See Document 00802, Paragraph 1.4 “Liquidated Damages” D. for liquidated 

damages pertaining to document submittal associated with each dredging event. 
 

1.08 PROTECTION AND COORDINATION WITH OTHER MARITIME ACTIVITY 
 

A. Contractor shall coordinate with Port regarding scheduled shipping calls and other 
activities at the various sites to avoid conflicts with other shipping, fishing, cruise 
operations, etc.  Erect and maintain temporary bracing, shoring, lights, navigation 
lights, barricades, warning signs, buoys and guards necessary to protect the public 
from injury in accordance with applicable rules and regulations.  Contractor shall not 
close or obstruct navigation ways, channels, sidewalks, or roadways without proper 
permits. 

 
B. Condition Survey of Existing Structures: Contractor shall review and verify, the 

condition of fender systems, dolphins and all other facilities adjacent to their work 
areas prior to dredging and disposal, following the requirements of Document 
00800, Section 1.4A. Contractor shall protect all facilities from damage. Any damage 
documented as a result of the Contractor’s activities will be assessed to the 
Contractor for repair.  

 
C. Security Concerns: Contractor shall give notice and receive required approval from 

the Port Wharfinger prior to berthing at any location along the waterfront. 
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1.09 QUALITY ASSURANCE/ QUALITY CONTROL 
 

A. The Port will provide periodic inspection of all Work, unless noted otherwise. The 
Contractor shall, without additional compensation, provide complete cooperation 
and unrestricted access for Port inspection including transport to the floating dredge 
via Contractor’s skiff.  

 
B. The Port inspection will include all dredging, transportation, offloading and truck 

transport of material unsuitable for in-bay or ocean disposal. The Contractor shall 
make their daily records of location control (electronic positioning data), soundings, 
dredge volumes, etc. available to the Port inspector or designee when requested. 

 
C. The Port inspector or designee will review dredging operations to verify that the 

dredging operations comply with the dredging Contract documents and permit 
conditions.  However, it is the Contractor’s responsibility to comply with all 
requirements, and inspector review does not connote acceptance.  

 
D. Contractor shall follow the approved quality control plan for dredging and disposal. 

The copy of the quality control plan shall be on the job site at all times.  
 
E. Contractor shall be specialized in performing dredging, and must have a minimum of 

three (3) years documented dredging experience. 
 
F. Contractor's dredging crew and equipment used for this dredging work shall have a 

minimum capacity to dredge, transport, and dispose of 5,000 cubic yard of in-place 
sediment on a daily basis.  This minimum capacity will be used to determine the 
allowable number of days for dredging at each dredge site, unless otherwise 
specified by the Port Engineer or designee, or otherwise requested by the 
Contractor and approved by the Port Engineer or designee.  If the Port Engineer or 
designee specifies a lower minimum capacity than 5,000 in-place cubic yard per day 
for a dredge site, then that different minimum capacity shall be used to determine 
the number of allowable days.  Prior to the start of a dredging event, Contractor shall 
notify the Port Engineer or designee in writing of any issues that may limit 
production to less than 5,000 cubic yards per day. 

 
 
1.10 REGULATORY REQUIREMENTS 
 

A. All dredging shall conform to the requirements of applicable codes, ordinances and 
requirements of local, state, and federal agencies for dredging, including, but not 
limited to, those requirements contained in the Port’s dredging permits from state 
and federal agencies. 

 
B. Contractor shall secure and pay for all permits and licenses required for operating all 
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equipment used in the Work. 
 
C. State and local code requirements shall control the disposal of debris, which shall be 

at a licensed and approved off-site location. 
 
D. If utilities are affected, notify affected utility companies before starting work and 

comply with their requirements. 
 
E. Fines imposed by any Regulatory Agency caused by the Contractor and due to 

violations on the part of the Contractor in the execution of the dredging work shall be 
paid by the Contractor. 

 
F. The Contractor shall be prepared for and allow for USACE, BCDC, RWQCB, US 

EPA, California Department of Fish and Game (CDFG), and/or other regulatory 
agencies inspection at any time during dredging operations.  

 
G. Contractor is advised that herring-spawning season commences on December 1 of 

every year and lasts until March 1 of the following year.  Contractor is responsible 
for researching and complying with the current CDFG recommendations and all 
permit restrictions and requirements associated with dredging during spawning 
season. Typically, the CDFG does not allow dredging at the Port of San Francisco 
during herring season.  Therefore Contractor shall assume that no dredging will be 
permitted from December 1 until March 1 of each year. 

 
H. Contractor is advised that beginning December 1 and extending through May 31 of 

every year additional restrictions for migrating fish and wildlife will be in place. 
Contractor is responsible for researching and complying with the resource agencies’ 
(e.g., California Department of Fish and Game, U.S. Fish and Wildlife Service, and 
NOAA Fisheries (formerly National Marine Fisheries Service) current 
recommendations, and all permit restrictions and requirements associated with 
dredging during this season if dredging is allowed by the resource agencies.  Exhibit 
I indicates graphically times and areas where additional restrictions may apply.  The 
Contractor shall note that the resource agencies often change applicable restrictions 
and that the Contractor shall be responsible for knowing and understanding the 
restrictions that apply at the time of each dredging event. 

 
1.11 CONSTRUCTION ACCESS 
 

A. Construction Access: Contractor will be allowed to access the work sites twenty-four 
hours prior to commencement of the dredging. Contractor may not access the site 
more than twenty-four hours prior to the start if dredging without prior written 
authorization by the Port.   

 
B. The Port will provide a berthing location for Contractor's equipment and parking for 

Contractor's vehicles at an available location at no additional cost to contractor, 
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provided the Contractor request such accommodations at least five (5) calendar 
days prior to commencing dredging.  Port will provide berthing and parking as close 
as possible to the dredging location, based on availability.  Contractor shall note that 
berthing and parking may not be available at the dredging site.  

 
C. The Contractor shall coordinate with the Port at least five (5) days prior to 

mobilization to be assured that berthing and dredging operations at a given site 
does not conflict with other scheduled activities or cause unnecessary security 
concerns. 

 
1.12 COORDINATION: 
 

A. Contractor shall coordinate scheduling, submittals and Work to assure efficient and 
orderly sequence of the dredging, and shall not interfere with the operations of Port 
tenants or shipping in any way.  Contractor acknowledges that Contractor shall 
accommodate vessel traffic and/or berthing at dredging locations.  No additional 
compensation will be paid by the Port for disruptions to dredging operations caused 
by vessel traffic and/or vessel berthing. 

 
B. Contractor shall comply with any and all U.S. Coast Guard (USCG) security 

requirements for individual facilities, such as cruise, cargo and ferry terminals.  At a 
minimum, Contractor shall notify the USCG 24 hours in advance of moving 
equipment, commencing work, or conducting surveys in such areas. 

 
C. Contractor shall coordinate completion and clean up of work site. 
 
D. Contractor shall not interfere with use of or access to adjacent buildings or property 

throughout the progress of the Work. 
 
E. Contractor shall not close or obstruct waterways, streets or sidewalks without 

obtaining and paying for permits to do so. Contractor must adhere to permit 
conditions and clear area upon expiration of permit. 

 
F. Contractor shall maintain accessibility from the street at all times to any fire hydrants 

within construction area. 
 
G. Contractor shall not disconnect or shut down any part of the existing utilities and 

services, except by express written permission of the Port Engineer.  Contractor 
shall submit schedule of estimated shut-down time for each service and each 
location in order to obtain such permission, and shall notify all interested parties, 
utilities, Municipal authorities, etc., as required. 

 
H. Contractor shall, as necessary, coordinate with any other Contractors working on 

adjacent Port projects. 
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I. For dredging in Fisherman’s Wharf area, Contractor shall actively coordinate with 
Fisherman’s Wharf Inner Harbor tenants and the Fisherman’s Wharf Harbormaster.  
Contractor shall meet with the Fisherman’s Wharf Harbormaster and the Port 
Engineer a minimum of 14 days prior to dredging to fully understand all restrictions 
and vessel relocation needs (if any) during dredging.  

 
J. No access to Pier 35 by Contractor’s personnel shall be provided by the Port.  

Contractor shall not tie any equipment to Pier 35, nor take on or discharge any 
personnel to Pier 35 from the water. 

 
 
PART 2  PRODUCTS (Not Used) 
 
 
 
PART 3  EXECUTION 
 
 
3.01 GENERAL 
 

A. The preliminary dredge limits and volumes provided by the Port may be revised for 
the Dredge Event, and will based on the pre-dredge survey plan provided by the 
Port, or by the Contractor (Contract Surveyor) as Port requests. The pre-dredge 
survey shall be performed no more than ten (10) days prior to the dredging starting 
date.  Post-dredge soundings shall be performed no more than 10 days after 
dredging is completed. 

 
B. Contractor shall layout the Work based on the drawings provided by the Port for 

each Dredge Event and establish means for determining dredge position control 
prior to commencing any dredging.  Upon written request the Port will provide two 
benchmarks at the dredge site; one to establish the dredge site coordinate 
stationing system and one benchmark for project elevations.  The Contractor shall 
provide all additional survey and layout work for Contractor’s own control of the 
dredging operations. 

 
C. Contractor shall submit all pre-construction submittals a minimum of ten (10) 

calendar days prior to the Dredge Event for Port review and approval.  Contractor 
shall receive approval from the Port Engineer or designee of the Contractor’s pre-
construction submittals prior to mobilization. 

 
D. Contractor shall comply with all Coast Guard regulations and display the proper 

signals during both daytime and nighttime operations. 
 
E. All vessels operated for transport of dredged material are required to participate in 

the Coast Guard's Vessel Traffic Control Service  (VTCS). Five minutes before each 
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departure, the Contractor shall notify the VTCS by radio, via channel 13, of the 
following: 

• The permit number. 

• Name of the vessel. 

• Dump scow number or identification. 

• Time of departure from the dredge site, departure from the disposal site and 
return to the dredge site. 

 
The above information shall be also provided to the Port Engineer or designee on a 
weekly basis in the Contractor’s Vessel Traffic Control Log. 

 
F. Unless otherwise noted by the Port Engineer in writing, the working hours for this 

Contract shall be 24 hours per day, seven days per week. 
 
  
3.02 PREPARATION 
 

A. Contractor shall become familiar with and comply with all provisions of the 
necessary permits and approvals for the dredging and disposal as obtained by the 
Port.  Copies of the Port’s current permits from the Army Corps, BCDC and RWQCB 
are attached as Exhibit D, E, and F . The Port is currently seeking a time extension 
to extend the term of the BCDC permit as was done during the previous iteration of 
this contract. 

 
B. Contractor shall notify the Coast Guard of planned dredging operations in sufficient 

time to allow publication in the Local Notice to Mariners, Weekly Supplement. 
 
C. Prior to start of dredging, Contractor shall verify previously submitted schedule of 

hours of operations to the Port’s Engineer and request update as necessary. 
 
D. Contractor shall notify the U.S. Army Corps of Engineers, RWQCB, BCDC, and the 

Port when a Dredge Event commences, suspends (suspension is when the dredge 
Contractor leaves the site for more than 48 hours for reasons other than equipment 
maintenance), or restarts. Each notification should include the USACE permit 
number. The information can be sent to the attention of Jessica Cargas, DMMO 
Chief (or alternate), in writing to the U.S. Army Corps of Engineer,; San Francisco 
District; Operation and Readiness Division, 450 Golden Gate Avenue, ,; San 
Francisco, CA 94102-3404. Alternately, notification can be submitted by email to  
Jessica.M.Vargas@usace.army.mil.  If needed, Jessica Vargas may be contacted 
via telephone at (415) 503-2936. 

 
 
E. Contractor shall obtain and review the shipping schedule for the area to be dredged 

and shall make allowances for ship traffic at no additional cost to the Port.  
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3.03 DREDGING OPERATIONS 
 

A. Contractor shall commence dredging operations only after all necessary permits and 
other authorizations have been obtained and after receipt of a Notice to Proceed 
from the Port which will detail the estimated volume and disposal sites for dredging 
each episode. 

 
B. At least 24 hours prior to the commencement of dredging operations, Contractor 

shall allow the Port Engineer or designee to observe the Contractor’s equipment.  
Contractor shall correct any equipment deficiencies prior to the start of dredging. 

 
C. All rubbish, garbage, and other discarded solid material resulting from dredging 

operations shall be retained in containers until removal by the Contractor for 
recycling or upland disposal at an approved licensed landfill. 

 
D. All chemical waste from the dredge, such as oil and grease, shall be retained in 

tanks or containers designed and approved for that use and pumped off or 
otherwise properly removed for proper disposal by Contractor. 

 
E. To protect rock fill and fender piles, no dredge material shall be removed below the 

Required Dredge Elevation within 10 feet of any pier face. 
 
F. During the dredging, a steel grid "grizzly" with twelve inch square maximum 

openings shall be placed over the hopper of the dump scow for material processing. 
 All dredged material shall be dropped onto the grid.  Details of the "grizzly" are 
subject to U.S. Army Corps of Engineers approval via approval of the Dredging 
Operations Manual. Material retained on the “grizzly” will be treated as debris. 

 
G. Solid debris, man-made objects and dredge material remaining on the grid “grizzly” 

shall be removed for subsequent off-loading for proper recycling or disposal at a 
licensed facility by the Contractor. 

 
H. Contractor shall cease operations immediately if adjacent piers, aprons, wharf or 

structures appear to be in danger of structural failure and shall immediately notify 
the Port’s Engineer or designee.  Contractor shall not resume operations at that site 
until directed to do so by the Port Engineer or designee. 

 
I. Contractor shall cease operations immediately if riprap, rock fill, etc., is encountered 

during dredging and shall immediately notify the Port’s engineer. Contractor shall 
not resume operations in the immediate area until directed to do so by the Port 
Engineer.  Contractor may relocate away from the immediate area and resume 
operations provided no additional riprap, rock fill, etc., is encountered. 

 
J. Dredging operations shall be conducted using equipment and procedures designed 

to minimize water turbidity. 
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K. Contractor shall notify the Engineer immediately of any unforeseen conditions. 
 
L. Contractor shall repair all damage caused by the dredging operations to the extent 

required to restore the site to its previous condition at no cost to the Port or Port 
tenant. Repairs shall be completed to the satisfaction of the Port Engineer.  

 
M. Contractor will not receive compensation for any dredged material that is 

intentionally or unintentionally deposited elsewhere than in places designated or 
approved by the Port Engineer and regulatory agencies, and the Contractor shall be 
required to remove such misplaced material and deposit it where directed, at 
Contractor’s own expense. 

 
N. Noise control and abatement 

 
1. Contractor shall provide state-of-the-art mufflers, silencers, and noise control 

features for all equipment. 
 

2. Contractor shall utilize least noisy procedures and use machines such as 
electric-powered rather than diesel-powered equipment whenever there is a 
choice. 

 
3. Contractor shall provide impact tools and equipment that have intake and 

exhaust mufflers as applicable. 
 
 L.  Air quality 
 

Contractor shall utilize equipment that minimizes emissions and does not violate air 
quality standards. 

 
 

 
3.04 DREDGING OF UNSUITABLE (NUAD) DREDGED MATERIALS 

 
A. Dredge sites that contain unsuitable (NUAD) materials shall have the unsuitable 

materials completely removed prior to dredging the remainder of the site. The 
Contractor will perform the dredging to minimize reusing unsuitable materials in the 
water column, and to prevent the unsuitable materials from being redistributed into 
DU(s) designated as containing suitable (SUAD) materials. 

 
B. Unsuitable material dredging shall conform to the location and Required Dredge 

Elevation, including the allowable over depth, as noted on the dredge plans that will 
be provided to the Contractor by the Port Engineer or designee for each Dredge 
Event.  Dredging of unsuitable areas or dredge units (DU) shall be made in one 
pass, removing all unsuitable materials from the unsuitable DU to the required 
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elevation.    
 

C. At the boundaries of dredge units (DUs) containing unsuitable material, the following 
procedures shall be followed: 

 
1. When an unsuitable DU is not adjacent to suitable DU:  Material that sloughs 

from the side slopes along the perimeter of the unsuitable DU into the unsuitable 
DU will be dredged and disposed of as unsuitable material.  

 
2. When an unsuitable DU is adjacent to suitable DU:  Material that sloughs from 

the side slopes along the perimeter of the suitable DU into the unsuitable DU 
need not be removed as unsuitable material. The material may be dredged and 
disposed of as suitable material after the Port Engineer or designee verifies the 
completion of unsuitable DU dredging. 

 
D. Unsuitable material dredging operations and depth measurements may be 

inspected at any time by a Port representative at the Port’s discretion. The 
Contractor will notify the Port Engineer or designee two days prior to the anticipated 
date for completion of dredging the unsuitable material area.  The Contractor may 
be requested by the Port Engineer or designee to utilize its independent surveyor to 
complete an unsuitable DU(s) post-dredge survey and submit a hard copy of the 
survey to the Port Engineer or designee for verification of completeness.  The Port 
Engineer or designee will authorize the start of any suitable material dredging only 
after verifying and accepting the unsuitable DU(s) post-dredge survey as complete.  

 
3.05 GRADING (knock down-leveling) 
 

A. Contractor shall drag a grading beam along the sea bottom over the dredge site 
upon completion of the dredging if determined to be necessary by the Port Engineer 
or designee to remove high spots within the dredge area boundaries. The grading 
beam shall have a weight of at least 25 tons, a length of at least 50 feet and a height 
of 36 inches, or other dimensions and weight as proposed by the Contractor and 
approved by the Port Engineer. 

 
B. The dredge area shall be graded to the Required Dredge Elevation as shown in the 

dredge plans that will be provided to the Contractor from the Port Engineer or 
designee for each Dredge Event. No material within the specified dredge area 
boundary shall be pushed/pulled outside of the dredge area boundary.  Any material 
that is pushed/pulled into an area outside of the dredge area boundary by the 
grading operation shall be removed by dredging.  

 
C. Grading shall be done in such a manner as to minimize turbidity. 

 
D. If grading is performed as part of a Dredge Event, no additional compensation will 

be made for any additional grading, associated dredging, and disposal, if any. If 
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grading is not associated with a Dredge Event, and is requested by the Port 
Engineer or designee, this is characterized as a knock down event and paid at the 
rate on bid schedule item #14. 

 
3.06 DISPOSAL OF SUITABLE (SUAD) DREDGED MATERIALS  
 

A. Contractor shall prepare daily Disposal Site Verification Logs and submit them on a 
weekly basis each Friday to the U.S. Army Corps of Engineers, with copy to the 
Port.  

 
B. Contractor shall record and maintain Electronic Positioning Data Records (EPDRs). 

These records are to be submitted on a weekly basis each Friday during dredging to 
the U.S. Army Corp of Engineers, with copy to the Port. Such EPDRs shall conform 
to all requirements in effect at the time of dredging, as set forth by the U.S. Army 
Corps of Engineers. 

 
C. Contractor shall maintain strict barge overflow control in accordance with the 

following requirements. 
 

1. No material shall be permitted to overflow or spill from the barge, bins or 
scow during transportation from the dredging site to the disposal site. 

 
2. Overflow from the barge, bin, or scow is not permitted during mechanical 

dredging operations. 
 

3. During hydraulic dredging operations, overflow from barges, bins, or scows 
shall be limited to a maximum of 15 minutes. Adjusting the hydraulic 
dredging operation may be required to ensure that once overflow 
commences that it will not exceed the 15-minute allowable duration.  
Overflow at the barge is not permitted for mechanical dredging. 

 
D. All applicable conditions and regulatory requirements pertaining to in-Bay disposal 

of dredged material at SF-11 shall be followed 
 
E. All applicable conditions and regulatory requirement pertaining to placement of 

material at a beneficial reuse site (e.g. Montezuma Wetlands Project) shall be 
followed. 

 
F. All permit and regulatory requirement costs, excluding costs associated with third 

party inspections or observations, shall be included in the bid unit price for in-Bay 
disposal at SF-11, and Montezuma Wetlands Project.  

 
 
3.07 DISPOSAL OF SUITABLE (SUAD) DREDGED MATERIALS AT SAN FRANCISCO DEEP 

OCEAN DISPOSAL SITE (SF-DODS) 
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A. Dredged materials suitable for ocean disposal shall be transported and disposed of 

in accordance with paragraphs 3.06 and USEPA requirements as detailed within the 
USACE permit, to the San Francisco Deep Ocean Disposal Site (SF-DODS). 
Contractor shall prepare and submit to the U.S. Army Corps of Engineers, with copy 
to the Port, complete daily Disposal Site Verification Logs on a weekly basis. 

 
B. All applicable conditions and regulatory requirements including, but not limited to, 

those noted in 40 CFR 228, as amended July 1999 and July 2000, and the February 
1998, SF-DODS Site Management and Monitoring Plan Implementation Manual 
shall be followed.  These mandatory conditions and requirements include: 
acceptable weather conditions for transporting dredged material to the disposal site; 
barge load limitations; surface discharge zone location and dimensions; minimum 
distance from the Farallon Islands; minimum positioning system performance 
requirements; provision for bird and mammal observers; and record keeping and 
reporting requirements. 

 
C. All permit and regulatory requirement costs, excluding costs associated with third 

party inspections or observations, shall be included in the bid unit price for ocean 
disposal. 

 

3.08 DISPOSAL OF UNSUITABLE (NUAD) DREDGED MATERIALS  AT MONTEZUMA 
WETLANDS 
 

A. Unsuitable materials requiring disposal shall be transported in accordance with 
paragraph 3.06, except that disposal shall be at a DMMO-approved, permitted 
disposal facility (see plan sheet no. 121?). Contractor shall prepare complete daily 
Disposal Site Verification Logs and submit on a weekly basis each Friday to the U.S. 
Army Corps of Engineers, with copy to the Port.  Contractor shall also furnish 
material receipts from Winter Island to the Port on a weekly basis each Friday. 

 
B. Unsuitable materials shall be removed from the scow and placed at a DMMO-

approved, permitted disposal facility by clamshell or other approved method. 
 

C. . 
 

D. Placement, spreading (if applicable), and location of materials shall be established 
and approved by disposal facility managers. 

 
 

E. Contractor shall note that transport and disposal of dredged materials at disposal 
facilities may  subject to limited draft that may affect tug and barge operations if the 
materials are not disposed at a landfill. 

 
 

Commented [AS(1]: Winter Island is no longer 
accepting dredged material - site is complete. 

Any NUAD material would need to go to an 

approved disposal facility. The generic 
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Description 
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3.09 DEWATERING UNSUITABLE (NUAD) DREDGED MATERIALS AT PIER 94-96 AND 

UPLAND DISPOSAL 
 

A. Dredged materials requiring dewatering prior to upland disposal shall be stockpiled 
at an existing Port dewatering facility at Pier 94-96 until the material is sufficiently 
dewatered to be stackable and meets the moisture requirements of the approved 
receiving landfill or beneficial re-use facility.  Materials may need to be worked or 
turned over during the dewatering process by the Contractor as required to achieve 
the dredging/disposal schedule per Dredge Event and available stockpiling capacity. 
 Dewatered materials shall then be transported and disposed at an approved landfill 
disposal site suitable and permitted for receiving such materials. The dewatered 
materials may also be transported by the Contract or to a site for beneficial re-use if 
so approved by the Port. The Port may also make the material available for others to 

haul away for beneficial re-use. 

B. Contractor shall note that the capacity of the Pier 94/96 dewatering facility is 
approximately 12,000 cy, due to load limits in the area. 

 
C. Dredged materials shall be transported to Pier 94-96 in accordance with the 

requirements of paragraph 3.06. Contractor shall prepare and submit to the U.S. 
Army Corps of Engineers, with copy to the Port, complete daily Disposal Site 
Verification Logs on a weekly basis. 

 
D. Dredged materials shall be offloaded from the transport vessel to the dewatering 

facility and spread level within the confines of the facility.  The height of material 
must not be more than five (5) feet unless otherwise approved in writing by the Port. 
Contractor may need front-end loaders and other equipment as necessary to move 
or otherwise rework dredged material at the dewatering site.  Any such equipment 
shall be provided by the Contractor at Contractors sole cost. 

 
E. A protective “bib” designed by the Contractor and approved by the Port shall be 

used to cover the over-water area between the scow and the Pier 94-96 deck during 
the offloading operation.  The protective “bib” shall be impermeable and sufficiently 
durable to catch and contain dredged materials and prevent spillage of material into 
the Bay. Contractor shall remove material contained on the “bib” on a regular basis 
during offloading. Contractor shall supply all hay bales and other runoff control 
measures required to control runoff from unloading operations. 

 
F. After all dredged materials from a given Dredge Event have been offloaded into the 

dewatering facility, Contractor shall: 

• Clean all dredged material off of the wharf deck in the area extending from 
the wharf face to the K-rail enclosure, and place this material within the 
enclosure; 
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• Remove and properly dispose of all hay bales and other runoff control 
measures used in unloading operations; 

• Close and secure K-rail enclosure using existing K-rail and Contractor-
supplied filter fabric, HDPE, or other materials or measures approved by 
Port Engineer or designee such that dredged materials are physically 
contained and cannot wash over, under, or through K-rail to the Bay; 

• After the above measures have been completed, sweep the wharf deck area 
between the wharf face and the K-rail, using a mechanical street sweeper. 
Place material collected with street weeper inside the K-rail enclosure. 

 
G. After sufficient drying, Contractor shall load dredged materials to suitable transport 

trucks. Trucks shall be lined or otherwise made to be watertight and prevent leakage 
of dredged materials and water during transportation to the upland disposal site or 
beneficial re-use area.  All trucks or trailers used in hauling dredged materials must 
be covered to prevent material from blowing out of truck or trailer. 

 
H. The Contractor shall employ spill prevention practices throughout their operations. If 

spills occur, Contractor shall immediately clean up and sweep adjacent areas and 
City streets at the end of the day if any visible dredged material is observed.  
Contractor shall sweep up dirt or debris spilled onto paved surfaces immediately to 
reduce spreading of these materials over road surfaces.  Spilled material shall be 
disposed at the approved landfill. 

 
I. Contractor shall maintain and operate trucks so as to minimize exhaust emissions.  

Contractor shall operate trucks only when in use for the work and shall minimize 
idling time. 

 
J. Contractor may use a portion of the dewatering facility at Pier 94-96 for temporary 

storage of debris during each Dredge Event.  In such case, Contractor must keep 
debris separate from dredged material within the facility. 

 
K. Contractor shall remove and properly recycle or dispose of solid debris from 

dewatering site as it accumulates. Contractor shall keep all pavements and areas 
adjacent to and leading from the dewatering site clean and free of mud, dirt, and 
debris at all times. 

 
L. Contractor shall submit for approval the proposed transportation, offloading and 

truck transport plan for upland disposal of unsuitable materials, see Paragraph 1.05, 
A.  This submittal shall include a spill prevention and clean-up plan, including the 
design of the proposed “bib” for offloading spill prevention. 

 
 
3.10 CLEANUP 
 

A. Unless otherwise directed by the Port Engineer, transport all dewatered unsuitable 
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materials at the Pier 94/96 dewatering site to an approved upland landfill or 
beneficial re-use facility once material has dried sufficiently and has been tested by 
the Port for landfill disposal.  A Dredge Event will not be considered complete by the 
Port Engineer until all dredged material from that event is removed from the Pier 
94/96 dewatering facility. 

 
B. After all dredged materials from a given Dredge Event have been removed from the 

dewatering facility and properly disposed of, Contractor shall sweep the entire 
dewatering facility area using a mechanical street sweeper.  Contractor shall 
dispose of material collected with the street weeper at a licensed Class III landfill. 

 
C. Contractor shall remove from the site all debris resulting from work in this Section. 

This shall include all temporary facilities used for spill prevention and shall include 
leaving all work areas broom clean. 

 
 
3.11 MEASUREMENT AND PAYMENT 
 

A. Dredged materials removed (Bid Items 2 to 8) will be measured by a California 
licensed, third-party surveyor for payment using in-place measurement in cubic 
yards.  Measurement for payment is based on the difference between pre-dredge 
surveys and post-dredge surveys for each dredge site.  No payment will be made for 
material removed outside the limits of maximum pay elevation and perimeter 
described below. A qualified third-party surveyor will calculate volume by using the 
Triangulated Irregular Network or "TIN" method, Autodesk Land Development 
Desktop, HYPAC, or other method as approved in advance in writing by the Port.    

 
Payment for disposal of unsuitable materials and solid debris at an approved upland 
landfill (Items 9 and 10) will be based on weight tickets from the landfill facility, with 
verification by the Port Engineer.  

 
B. Maximum Pay Depth.  To cover inaccuracies of the dredge operation within the area 

to be dredged, Maximum Pay Depth shall be one (1) foot below Required Dredge 
Depth, unless otherwise specified in writing by Port.  No payment will be made for 
material dredged below the Maximum Pay Depth (see Section 1.05, and the plan 
sheet C-20).  

  
C. Volume Calculation at Perimeter    

 
1. Unsuitable DU is adjacent to suitable DU: The volume of the dredged material is 

calculated based on the elevation at the perimeter of the cut with a vertical side 
slope, as shown in the plan sheet C-20. 

 
2. At pier face: The volume of the dredged material is calculated based on the 

elevation at the perimeter of the cut with a vertical side slope, as shown in the 
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plan sheet C-20. 
 

3. All other cases.  The volume of the dredged material will be based on the 
material actually removed above a slope of two horizontal to one vertical (2:1) 
from the toe of the cut, as shown in the plan sheet C-20. 

 
D. No Pay Volume.  Material taken from beyond the limits of Maximum Pay Depth and 

perimeter will be deducted from the total amount dredged as excessive dredging for 
which payment will not be made.  This volume, however, must be reported to the 
Port and Corps. 

 
E. The Contractor shall notify the Port two days prior to the anticipated completion date 

to allow the Port Engineer to schedule a post-dredge survey. If the Required Dredge 
Depth has not been satisfactorily achieved as determined by the Port Engineer, the 
Contractor shall re-dredge or re-grade the “high spots”. If the Port performs the post-
dredge re-survey, the Contractor’s payment will be reduced by $2,000. 

 
F. Should the Contractor propose disposing of unsuitable materials at a beneficial re-

use or recycling facility, payment will be made at the agreed upon price negotiated 
between the Contractor and the Port Engineer for disposal at that specified facility, 
and not at the upland landfill unit price the Contractor shall provide for the bid item. 

 
END OF SECTION 35 20 23 
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SECTION 35 20 30 
 

DREDGING SURVEYS AND VOLUME CALCULATIONS 
 

PART 1 GENERAL 
 
1.1 Scope of Work  
  
The work specified in this section consists of furnishing all transportation, labor, materials, 
equipment and incidentals necessary to provide hydrographic surveys for work, as specified and 
shown, including the following: 

A. Baseline bathymetric survey of Port berthing areas, including those areas 
depicted in the Port’s dredging permits (attached) 

 
B. Pre- dredging and post-dredging survey of Port berthing areas, including those 

areas depicted in the Port’s dredging permits (attached) 
 
C. The coordinate system to be used is the California Coordinate System (CCS), 

Zone 3, 1983 North American Datum (NAD83). 
 
D. Bathymetric surveys shall be performed in accordance with the standards 

provided in the following reference:   
Engineer Manual 1110-2-1003, 30 November 2013 “Engineering and 
Design – Hydrography Surveying,” prepared by the Department of the 
Army, U.S. Army Corps of Engineers, Washington, D.C. 20314-1000, 
except as amended herein (e.g., accuracy requirements below). 

 
E. Bathymetric survey equipment and procedures (positioning modes; EPS 

[electronic positioning system] calibration; and data-reduction, adjustment, 
processing. and plotting) shall conform to industry standards.  Horizontal location 
observations shall compensate for errors, geodetic corrections, and atmospheric 
variations.  Data recording, annotation, and processing procedures shall be 
consistent with recognized bathymetric survey standards. 

 
1.2 SURVEYOR QUALIFICATIONS 
 

A. All surveys shall be performed by an independent hydrographic surveyor to be hired by 
Contractor.  Hydrographic surveyor shall be licensed by the State of California as a 
Professional Land Surveyor (PLS) and shall be certified by ACSM/THSOA as a Certified 
Hydrographer.   

B. Bathymetric surveys shall be performed by an independent, third party licensed 
hydrographic surveyor that has actively engaged in bathymetric survey operations during 
the past three years using the surveyor’s own equipment and personnel as required to 
perform the work specified herein.  The surveyor’s equipment and personnel shall be 
separate from that of the dredging Contractor’s equipment and work force.  The 
Contractor shall have no investment or financial interest in the surveyor’s business 
entity. 
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C. The surveyor shall submit a statement of qualifications prior to beginning the work that 
shall include a list of equipment owned by the surveyor required to complete the type of 
surveys requested, the names of employees and licenses thereof, if any, and examples 
of the type of work product requested as produced for other clients over that previous 
three years.  Onshore survey control shall be provided by an independent land surveyor 
licensed in California.  The onshore surveyor may be the same surveyor that performs 
the hydrographic surveys. 

 
1.3 EQUIPMENT AND ACCURACY 
 

A. Electronic positioning shall be accomplished using Real-Time Kinematic (RTK) Global 
Positioning System (GPS) technology. All vertical control shall be of third order 
accuracy, including levels for the setting of tide gauges.  An automatic electronic tide 
recording system shall be required during all surveying and capping operations.  The 
surveyor may use an alternate method that provides the same vertical accuracy, if 
approved by the Engineer. 

 
All hydrographic surveys shall meet the minimum standards for “Special Order” surveys 
as described in “Geospatial Positioning Accuracy Standards, Part 5:  Standards for 
Nautical Charting Hydrographic Surveys,” Federal Geographic Data Committee, Doc. 
No. FGDC-STD-007.5-2005. 
 
Equipment:  The surveyor shall own the necessary equipment to conduct bathymetric 
surveys using multibeam echosounder equipment with onboard correction for vessel 
roll, pitch, heave, and yaw, capable of meeting the requirements specified herein, 
including at a minimum: 

 
1.   “Geospatial Positioning Accuracy Standards, Part 5:  Standards for 

Nautical Charting Hydrographic Surveys,” Federal Geographic Data 
Committee, Doc. No. FGDC-STD-007.5-2005, 2005. 

2.  “Acousti Multibeam Survey Systems for Deep-Draft Navigation Projects,” 
U.S. Army Corps of Engineers EM-1110-2-1003, Chapter 11, Change 1, 
April 1, 2004. 

3.   “NOS Hydrographic surveys-, Specifications and Deliverables,” NOAA, 
March 2003. 

4. The Survey Contractor is to have available on-call to the Port at least one 
primary survey vessel and at least one backup survey vessel. The 
vessels provided for the survey tasks are to have enclosed wheelhouses 
capable of protecting sensitive equipment and crew from inclement 
weather, sea spray and waves. Up to 5 persons - including survey 
contractor crew as well as Port representatives - are to be protected from 
the elements within the vessel cabin of each vessel. Vessels should be 
constructed of Aluminum to withstand rough weather conditions 
encountered during storms or when tied up alongside heavy construction 
machinery or at docks/piers when sea conditions and/or vessel wakes or 
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transits across open water on San Francisco Bay. Vessels should have a 
Deep-V construction and be of a length not less than 22' and not more 
than 29'. Vessels are to be supplied with dedicated trailers for fast 
response to sites as required by the Port. The survey contractor will prove 
ownership of the vessels (call-out of vessels relying on an external rental 
fleet is not preferred as it may hinder a contractor's ability to respond 
during emergency or quick response efforts required by the Port). 

5. The Primary and Backup Survey Vessels are to have permanent, in-hull, 
3 degree, 200kHz transducers installed at the vessel's Center of Motion. 
Over the Side Transducer Mounts are not Permitted for Port Survey 
Operations. 

6. The survey contractor must maintain its own stock and demonstrate 
sufficient experience to the Port with use of at least one primary and one 
secondary electric Sound Velocity Profiler (Odom Digibar or equivalent). 

7. The survey contractor must maintain its’ own stock and demonstrate 
sufficient experience to the Port with use of at least one primary and one 
secondary automated Telemetry Tide Level Recording Gauge (Hazen 
HTG5000 or Herrin HD3001 or equivalent).  

8. The survey contractor must maintain its’ own stock and demonstrate 
sufficient experience to the Port with use of at least one primary and one 
secondary Position and Orientation System. This system is to be capable 
of Heave/Pitch/Roll, Heading and RTK-grade Positioning with minimum 
update rates of 20Hz for Position and Heading and 100Hz for HPR 
(Applanix POSMV or equivalent). The Survey Contractor should be able 
to provide Post-Processed Kinematic SBET data to confirm local tide data 
and horizontal accuracies of positioning equipment (via PosPac or 
equivalent software). 

9. The survey contractor must maintain its’ own stock and demonstrate 
sufficient experience to the Port with use of at least one primary and one 
backup Singlebeam Survey System capable of digital echo- trace logging 
within the acquisition software (HYPACK - or equivalent and Odom 
Echotrac Sounder or equivalent). This Digital Echotrace should be 
capable of being overlaid in the software on the digitized bottom track for 
data cleaning of outliers, identification of fish and other obstructions on 
the seafloor.  

10. The survey contractor must maintain its’ own stock and demonstrate 
sufficient experience to the Port with use of at least one primary and one 
secondary Multibeam Survey System. This system is to be capable of 
operating at adjustable frequencies from 200 to 400 kHz in 10 KHz 
increments. Swath Sector is to be adjustable from 10 to 160 degrees and 
capable of ping rates up to 60Hz for Dredge Payment Survey as well as 
Under-Dock Survey Capability (R2Sonic 2022/2024 or equivalent).  
 

B. Bathymetric surveys:  Soundings using a multibeam echosounder system shall be used 
for all required surveys (i.e., pre-dredge, post-dredge, and progress surveys). 
 

C. Accuracy requirements for bathymetric surveying:   
1. Elevation/Depth Accuracy:  +/- 0.2 feet 
2. Horizontal Positioning:  +/- 0.1 feet 
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1.4 BASELINE SURVEYS 
 

A. A pre-dredge survey of the area to be dredged shall represent the baseline that 
subsequent surveys shall be compared to.  

 
1.5 PROGRESS SURVEYS 
 

A. The Port will not request any progress surveys during the course of dredging.  Should 
Contractor desire progress surveys, those surveys shall be performed at the sole 
discretion of Contractor and at Contractor’s own cost. 

 
1.6 POST DREDGE SURVEY 
 

A. A post-dredge survey of the area dredged shall be performed following the completion of 
all dredging work.  The post-dredge survey shall be used to confirm that dredging to the 
required extent and depths has been achieved. 

B. The post-dredge survey shall be submitted to the Port for Port submittal to USACE 
within 20 days of completing all dredge work. 
 

1.7 PLOTS 
 

A. Cross sections shall be plotted at 25-foot intervals for the echosounder surveys and at 
50-foot intervals for the grid surveys.  The survey lines for the grid survey shall coincide 
with the survey lines used for the echosounder surveys. 

B. If Contour maps requested they shall be provided with 1-foot contour intervals. 
 

1.8 QUANTITY CALCULATIONS 
 

A. The Survey Contractor shall have the capability to compute excavation and placement 
quantities from work performed under this contract. Volume computations shall be 
generated by using the TIN (Triangulated Irregular Network) computation method, as 
outlined in the USACE Hydrographic Surveying Manual EM 1110-2-1003, dated 
January 2002, and any subsequent changes/revisions issued by the USACE. A 5-foot 
by 5-foot matrix using the average depth of all depths recorded in a cell shall be 
generated from the edited multi-beam data to perform the TIN volume computations. 
The survey Contractor will compute materials quantities to the nearest cubic yard. 
Tabulated summaries shall be submitted that show volumes dredged and volumes 
placed within the tolerances provided herein. 
 

1.9 SUBMITTALS  
 

A. The surveyor shall submit the following to Engineer within 7 days of each survey: 
1. All survey plans and cross sections shall be plotted in pdf format and submitted 

electronically unless otherwise noted. Cross sections shall be plotted and scaled to 
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fit one cross section per 11" by 17" sheet. One set of ANSL D-size drawings with 
the surveyor’s signature and electronic version.  The post-placement cross sections 
shall show both pre-placement and post-placement sections.  

2. Quantity computations:  Calculation of material volumes should be presented in 
excel spreadsheet format. 

3. Pre and post dredge final pdfs should be formatted to include the following: 
a) The Port border template must be used including any Port 

stationing in the base map. 
b) Both the permit boundary and dredge boundary must be clearly 

denoted.  
c) Key should have Date of Survey, Current USACE Permit Number 

2013-00333S, Port Contract No 2776, Episode number, scale and 
paper size. 

d) Volume table  
e) Clearly denote if figure is PRE or POST dredge survey 
f) Surveyor’s stamp and signature 

 
4. Electronic copies of surveys performed including point files, calculations and a 

plot of the soundings shall be provided by the Survey Contractor. The electronic 
point file shall be the same file that the Survey Contractor uses for volume 
computations. All raw, unedited data, along with all files and associated data used 
for editing, along with a copy of the survey documentation, updated as necessary, 
shall be submitted to the Port. All electronic survey data shall contain a string of 
information in the title that clearly identifies the contents of the data.  The string shall 
uniquely identify the project and time frame of project. The Survey Contractor shall 
provide a description of any changes that have been made to the originally 
submitted survey documentation. The Survey Contractor may use web-base secure 
“sharepoint” file server systems to transmit survey data files electronically to the 
Port.    

 
 
1.10 MEASUREMENT AND PAYMENT 
 

A. The work will be paid for based on the hourly rates submitted by the Contractor and 
approved by the Port.  The actual required number of hours to complete any 
surveying task will be negotiated between the Port and Contractor. 

 
 
 
 
 

END OF SECTION 35 20 30 
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