


# Wharf J9 Replacement and Resilient Shoreline Project



## About the Project

Wharf J9 forms part of the shoreline of the Outer Lagoon area of Fisherman’s Wharf. This protected harbor has been home to the local fishing industry since the early 1900’s, with J9 providing public access and berthing for the working boats. Recently, the century old timber seawall and wharf were closed due to deterioration, and erosion of the shoreline is beginning to put adjacent buildings and infrastructure at risk including a fireboat manifold for the Emergency Fire Water System. The waterfront here also has high earthquake risk from liquefaction and lateral spreading. The proposed project is an opportunity to revitalize the Outer Lagoon by creating a new resilient seawall and wharf that is stable in earthquakes, increases flood defenses, and better connects San Franciscans and visitors to the unique working fishing industry. Opportunities will be explored to enhance public access and support the fishing industry. Ideas developed in this project will be used to inform other areas of the Fisherman’s Wharf.

Project Phase	
✓	Planning
➤	Pre-Design
	Detail Design
	Construction
	Closeout
	Complete

Project Details	Responds to Community Feedback	Project Update, Q1 2023
Port PM: Wendy Proctor <a href="mailto:wendy.proctor@sfport.com">wendy.proctor@sfport.com</a>  Total Cost: TBD*  Schedule: TBD*  Complexity: Moderate  <i>*To be determined at end of Pre-Design</i>	<ul style="list-style-type: none"> <li>✓ <b>Prioritizes</b> life safety and emergency response.</li> <li>✓ <b>Supports</b> an adaptable and equitable waterfront.</li> <li>✓ <b>Enhances</b> and sustains economic and ecological opportunities.</li> <li>✓ <b>Protects</b> and preserves maritime resources.</li> </ul>	<p><u>Pre-Design Status</u></p> <ul style="list-style-type: none"> <li>• Needs Assessment: Done Q4/2022</li> <li>• Alternatives Analysis: In-Progress</li> <li>• Conceptual Engineer: Start Q4/2023</li> </ul> <p><u>Highlights</u></p> <ul style="list-style-type: none"> <li>• Developing options to accelerate use of the area (Phase 0)</li> </ul>