

2015 Oct Nov Dec | 2016 Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec | 2017 Jan Feb Mar Apr

Waterfront Plan Working Group Public Meetings

Portwide Issues

Subarea Planning

Part 1: Orientation & Initial Discussions

Part 2: Policy Discussions

Part 3: Northeast & South Beach

Part 4: Port Staff Work

Oct
Waterfront
Visioning &
Boat Tour

Nov
Waterfront Plan Overview

Meetings to discuss and develop Working Group recommendations

Site Tours
Acceptable Land Uses
Policy Discussion

Draft Waterfront Plan amendments for public review

Jan
Port Governance Overview

Feb
Maritime & water dependent uses

Mar
Port Financial

Mar/Apr
Historic District, Pier Condition, Resiliency

April
Open Space, Design & Historic Preservation

May
Port Real Estate & Dev't

June
Transportation

Oct 2016
Preliminary Recommendations on Portwide Issues

Spring 2017
Final Working Group Recommendations

Define review and approval next steps/schedule

- Anticipated Port Commission Briefings:**
- ◆ May/June 2016
 - ◆ Oct/Nov 2016
 - ◆ April 2017

