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MEMORANDUM 
 

July 9, 2021  
 
TO:  MEMBERS, PORT COMMISSION 

Hon. Kimberly Brandon, President 
Hon. Willie Adams, Vice President 

   Hon. John Burton 
Hon. Gail Gilman 
Hon. Doreen Woo Ho  

 
FROM: Elaine Forbes  

Executive Director 
 
SUBJECT:    Proposed ‘Quick-Build’ traffic and curb management changes in the 

Central Embarcadero between Mission Street and Broadway, per the San 
Francisco Municipal Transportation Agency’s Embarcadero Enhancement 
Program in support of the City’s Vision Zero traffic safety goals 

 
DIRECTOR'S RECOMMENDATION:  Informational Only – No Action Required 
 
SUMMARY 
 
The Embarcadero Enhancement Program (EEP) proposed by the San Francisco 
Municipal Transportation Agency (SFMTA), is a phased program of capital 
improvements to promote safety, mobility, connectivity, access, and economic recovery 
along The Embarcadero. The proposed ‘Quick-Build’ traffic and curb management 
changes in the Central Embarcadero between Mission Street and Broadway will 
improve pedestrian and cyclist safety by adding a 2-way bikeway between Broadway 
and Mission Street that would connect to the bikeway improvements completed in 
January 2021, between Mission and Howard Streets. 
 
Port and SFMTA staff have provided periodic progress reports to the Port Commission, 
including on May 25, 2021 when staff described proposed improvements for the Central 
Embarcadero segment and the public outreach conducted during the past several 
months.  On June 8, 2021 the Port Commission considered approval of the proposal but 
asked staff to prepare additional information related to signage and the Embarcadero 
Promenade (the Promenade) uses, public outreach, and traffic analysis and estimated 
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traffic impacts.  The text of this staff report is largely the same as that of June 8, with 
revisions indicated by underline and strikethrough text. 
 
The Project team engaged Port tenants and other stakeholders to understand concerns 
and interests about the proposed improvements. Following the outreach, SFMTA 
refined the project proposal to address concerns and confirm overall support to extend 
the 2-way bikeway between Mission Street and Broadway. Final proposed elements 
include a northbound lane reduction from 3 lanes to 2 in front of the Ferry Building, a 
short segment that reduces to one traffic lane to maintain two left turn lanes at 
Broadway, improved curb management near the Ferry Building that includes a net 
increase of on-street loading and parking, and a public education / awareness campaign 
to reduce conflicts between people walking, bicycling, and riding scooters on the 
Promenade. The cost of the Quick-Build Central Embarcadero Project is approximately 
$1 million and will include evaluation and additional outreach to inform a second, later 
capital phase for the Central Embarcadero that could extend the 2-way bikeway south 
to Bryant Street. Later phases of work to improve the Southern Embarcadero segment 
(Bryant Street to Oracle Park) and Northern Embarcadero segment (Broadway to 
Jefferson Street) will be considered separately as opportunities and funding become 
available, including Port Commission status reports. 
 

PORT’S STRATEGIC PLAN OBJECTIVES 

The Embarcadero Enhancement Program and Central Embarcadero project 
improvements support the goals and objectives of the Port’s Strategic Plan as follows: 

EVOLUTION 
Evolve the waterfront to respond to changing public and Port needs.  

Safer Embarcadero. Collaborate with SFMTA to create a safer Embarcadero  
• Embarcadero Enhancement Program (EEP) Work with Port tenants, 

development partners and public to increase safety along The Embarcadero for 
all transportation modes, implementing bicycle and pedestrian safety 
improvements between Mission and Broadway Streets in 2022  

• Promenade Management. Develop and implement measures on the 
Embarcadero Promenade that reduce pedestrian and wheeled vehicle conflicts in 
2021  

 
ENGAGEMENT   
Engage constituents and public on Port functions and activities  
Public Awareness. Strengthen understanding and support  

Involve People. Engage advisory groups, communities, and stakeholders   
• Inform and seek feedback through Port Commission meetings  
• Inform and involve communities and constituents   
Agency Coordination. Partner with City departments and government agencies to 
align communication, engagement, and activities   
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BACKGROUND 
 
Previous Presentations to Port Commission 
SFMTA and Port staff have provided periodic reports to the Port Commission on the 
development of the EEP, public outreach efforts, Quick-Build pedestrian and bikeway 
safety improvements constructed in 2020, and proposed improvements for the Central 
Embarcadero segment: June 8, 2021; May 25, 2021; January 21, 2021; June 9, 2020; 
February 11, 2020; November 13, 2018; and August 14, 2018.   
 
Vision Zero 
The Port of San Francisco, San Francisco Municipal Transportation Agency, and other 
City agencies/departments are committed to the goal of eliminating all traffic deaths in 
San Francisco. The Embarcadero is on San Francisco’s Vision Zero High-Injury 
Network (HIN), representing the 13% of city streets where 75% of the severe and fatal 
injuries occur. In the last five years, there were 189 reported severe injury collisions and 
two fatalities on the corridor (along with daily 'near misses' on the street and along the 
Promenade). The Washington Street and Broadway intersections see the highest 
collisions along the entire corridor, particularly for people on foot. 
 
Embarcadero Enhancement Program (EEP)  
After the Port Commission report in January 2021, SFMTA and Port staff have 
continued to develop details on design and site improvements, cost estimates and 
capital requirements to implement bikeway and safety improvements, and to coordinate 
with Port development projects.  
 
Whereas this effort initially was named the Embarcadero Enhancement Project, the 
improvements require a program of several discrete, coordinated capital projects to be 
implemented over time. SFMTA is therefore rebranding this effort as the Embarcadero 
Enhancement Program (using the same acronym, EEP) which includes an ongoing 
commitment to secure capital funding to implement new safety improvements as they 
are identified and refined. Projects are organized into the segments below and would 
occur in phases:  
 
Central Embarcadero (Broadway 
to Bryant Street) – SFMTA’s capital 
improvements would be 
implemented in two phases, 
described in detail below. The 
southern boundary of the Central 
Embarcadero segment has been 
modified from Harrison Street to 
Bryant Street.  
 
Southern Embarcadero (Bryant to 
Pier 40/Ballpark) – This segment 
requires significant capital 
investment and potential changes to 

Figure 1. Geographic segments of the Embarcadero Enhancement Program 
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the existing Promenade and center medians, requiring more public outreach, and 
coordination with the Port regarding adjacent development projects in the South Beach 
area before capital project(s) are designed and finalized. 
 
Northern Embarcadero (Broadway to Pier 39/Jefferson Street) – This segment 
requires additional public outreach and alternative design options due to the complexity 
of the right-of-way and estimated capital costs for this stretch of The Embarcadero, 
including circulation and access needs of Pier 39 and Fisherman’s Wharf.  
 
In addition to planning and capital project improvements under the EEP, SFMTA will 
continue to collaborate with the Port on improvements in transit service, safety, and 
compliance along the Promenade, and continued support for safe mobility on The 
Embarcadero for special events. SFMTA staff are also participating in Port work under 
the Waterfront Resilience Program, which may influence one or more future EEP capital 
projects.  
 
 
CENTRAL EMBARCADERO PROJECT PROPOSAL 
 
SFMTA is prioritizing the Central Embarcadero for improvement which would be 
accomplished in two phases: a first Quick-Build project phase implemented largely 
through paint and soft-hit posts that can be accomplished by City workforce; and a 
second, more capital-intensive phase that requires additional design, funding, and a 
private construction contract.  
 
Phase 1 – Central Embarcadero Quick-Build – Mission Street to Broadway 
The proposed Project phase to be implemented in 2021-2022 prioritizes safety in the 
heavily used Ferry Building area. Improvements include: 
 

• Extends the two-way bikeway (from two blocks to six) along The Embarcadero 
from Mission Street through the Ferry Building area to Broadway 

• Improves two of the least safe intersections — Embarcadero at Washington 
Street and at Broadway — enhancing access between the waterfront and City 
side neighborhoods 

• Changes to curb use in the Ferry Building area to create the two-way bikeway, 
and preserve commercial and patron access adjacent to the Ferry Building 
including expanded loading and taxi zones on the water side of The 
Embarcadero; on the city (southbound traffic) side, provide new parking meters, 
bus zone, and accessible parking 

• Includes an evaluation and public awareness/education plan to emphasize 
proper travel and traffic behaviors along the bikeway, Promenade, and roadway 
in support of Vision Zero  

• Includes a comprehensive update to signage along the roadway and promenade, 
with new proposed wayfinding and regulatory signage that directs all wheeled 
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device users into the bikeway and restricts travel on the promenade for e-
scooters and e-bicycles (which are currently prohibited). 

Anticipated Project Benefits. The current bike lane is too scary for many people to 
use. The current bike lane is also often blocked by loading vehicles, forcing people 
riding bikes to ride on the Promenade unless they ride in auto lanes, which increases 
conflicts with pedestrians and business activities. In addition, southbound cyclists often 
ride in the Promenade because the southbound bike lane appears far from the Bay and 
adjacent commercial activity. Providing a protected lane for two-way bicycle and scooter 
traffic off the Promenade but near the Bay, and by improving loading opportunities for 
vehicles, the Project aims to reduce conflicts and deliver benefits for everyone: walkers, 
bike and micro-mobility users, and auto users. 
 
Pedestrian crossing distances will be shorter as the roadway is narrowed from three 
traffic lanes to two. There would also be better protection at intersections with more 
painted buffers, and there would be fewer crosswalk conflicts with new signal timing, 
‘No Right Turn on Red’ restrictions, and the elimination of U-turns from south- to north-
bound Embarcadero at Broadway. Pedestrians on the Promenade will experience fewer 
conflicts with bicycles and other wheeled conveyances as those users move to the new 
facility. 
 
People driving would benefit from improved loading and short-term parking 
opportunities near the Ferry Building, reduced interactions with people on scooters and 
bikes, better wayfinding and lane assignment signage, and an overall safer driving 
environment. These benefits would also come with potential trade-offs, including one 
fewer northbound auto lane that could add 2 to 3 minutes of travel time for autos during 
peak periods. 
 
People on bikes and scooters benefit from a new two-way protected bikeway with 
strong connections to/from the city-wide bike network and existing Embarcadero bike 
lanes. 
 
Bikeway and Promenade Design. The Quick-Build phase (Phase 1) targets changes 
that can be made using low-cost and potentially-reversable treatments, with limited 
construction and utility impacts.  
 
The two-way water-side bikeway will be at street level, adjacent to the curb, with a 
minimum 10-foot clear space for riding and where adjacent to loading, an additional six- 
to eight-foot-wide traffic buffer that would serve as a pedestrian access aisle. Vehicle 
loading and parking spaces would be relocated away from the curb with direct access to 
the pedestrian aisle and new crosswalks to reach the curb.  
 
Directly in front of the Ferry Building, the bikeway would be maintained as a flexible 
(‘paint and post’ only) design to accommodate the Ferry Building and Farmer’s Market 
activities. In other areas the bikeway barrier and pedestrian waiting areas may include 
concrete islands and railings (similar to the 2020 Quick-Build bikeway). Dedicated bike 
signals would be placed at all signalized intersections. Existing bike and scooter racks 
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along the Promenade may be relocated and consolidated into parking corrals or ‘hubs’ 
that are better located for access to the bikeway. 
 
Loading and curb management. The Project includes new loading and drop off areas 
between the Agriculture Building and Pier ½ to be located outboard of the two-way 
bikeway.  New curbside parking and bus loading is proposed along the City-side 
(southbound) of The Embarcadero. The proposal retains loading in front of the Ferry 
Building and results in six new passenger and commercial loading spaces and two new 
taxi zones along northbound Embarcadero. On southbound Embarcadero, there would 
be a net gain of approximately three metered parking spaces in addition to blue 
(accessible) and bus zones relocated from the water side. 
 
Auto Travel lanes. The Project retains two left-turn lanes from northbound 
Embarcadero onto Washington Street and onto Broadway, and two northbound through 
lanes except for a 200-foot segment of The Embarcadero where only one vehicle lane 
would be available in order to accommodate the left turn lanes onto Broadway; two 
northbound lanes would be resumed north of the Broadway intersection. To maximize 
intersection efficiency, southbound left-turns (U-turns to northbound Embarcadero) at 
Broadway would be prohibited, allowing more green signal time for northbound 
Embarcadero traffic. 
 
Financial Impacts.  The Phase 1 Project would have a net increase of three on-street 
metered parking spaces, approximately eight new commercial/passenger loading 
spaces, and two new taxi spaces. New annual revenue from the parking meters is 
projected to be about $25,000.  
 
Public Education / Awareness Campaign. To reduce the number of conflicts between 
people walking, bicycling, and riding scooters on the Promenade, especially in the 
vicinity of the Ferry Building, the Project would include a public messaging campaign. 
The campaign would employ signage and other outreach tactics to people bicycling and 
scootering to promote proper usage of the bikeway and pedestrian safety along the 
Promenade. 
 
The SFMTA, working together with Port staff, will develop and implement a signage and 
wayfinding program for Central Embarcadero with a focus on encouraging separation of 
travel modes and greater prioritization of pedestrian safety and comfort along the 
Promenade. This plan includes additional signs based on Bay Trail design standards 
(see Exhibit C for sample signage) to direct people bicycling and riding scooters into the 
two-way bikeway and encourage safe and considerate behavior (e.g., slower speeds, 
yielding to pedestrians). Additions and adjustments to the green bicycle wayfinding 
signs familiar to those who bike throughout San Francisco will be made to direct people 
on bikes into the bikeway and to nearby destinations. Further, new signs that notice the 
existing prohibition on electric bicycles, scooters, and other e-devices will be added. 
 
SFMTA staff and volunteers would be present during and immediately after 
implementation of the quick-build changes to assist in adjustment to the new facilities. 
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New directional guidance for drivers on the Embarcadero roadway would provide 
advanced warning of lane changes. Approaching the Broadway intersection, signs 
would direct through traffic into the right-most lane and depict that the left-most lane 
turns left onto Broadway. Messaging would also promote slower vehicle speeds along 
the roadway. 
 
The SFMTA is budgeting $50,000 for these efforts. 
 
Public Outreach & Feedback. The SFMTA conducted public outreach via direct virtual 
and in-person stakeholder engagement. Presentations to organized groups included the 
Northern Advisory Committee (NAC) and neighborhood associations. Outreach also 
included an online survey, interactive fact sheet, project website, mailer, and promotion 
on social media. The mailer describing the project and promoting the survey was sent to 
17,300 addresses within one-half mile of the Embarcadero between Bay and Townsend 
streets (see map below). The team provided English, Spanish, Chinese, and Filipino 
versions of project collateral and the survey, which received over 1,400 responses – the 
majority from daily Embarcadero users. Results of the survey are listed in the SFMTA 
project website and through this link: https://www.sfmta.com/project-updates/central-
embarcadero-safety-project-survey-results-approval-dates 
 
Mailer extent 

 
 
Central Embarcadero stakeholders engaged by the Project team in 2021 include: 
 

• Port of San Francisco Northern Advisory Committee (NAC) 
• Hudson Properties, property managers for the Ferry Building  
• Center for Urban Education about Sustainable Agriculture (CUESA) 
• San Francisco Bay Area Water Emergency Transportation Authority (WETA) 
• Pacific Waterfront Partners (PWP) 

https://www.sfmta.com/project-updates/central-embarcadero-safety-project-survey-results-approval-dates
https://www.sfmta.com/project-updates/central-embarcadero-safety-project-survey-results-approval-dates
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• Barbary Coast Neighborhood Association (BCNA)  
• San Francisco Downtown Community Benefit District (SFDCBD)  
• Chinatown Transportation Research and Improvement Project (TRIP)  
• San Mateo County Transit District (SamTrans)  
• Solano County Transit (SolTrans)  
• Walk San Francisco  
• San Francisco Bicycle Coalition  
• San Francisco Tour Guide Guild  

 
The online survey and stakeholder meetings in 2021 produced public feedback that was 
consistent with, but more detailed than, past EEP engagement efforts. The following 
summarizes the public comments: 
 

• Support for directing faster users off the Promenade via the new protected 
bikeway 

• Support for pedestrian crossing improvements and safety upgrades at the 
Washington and Broadway intersections 

• Support for safety upgrades at Washington Street and Broadway  
• Concerns of faster-moving bikes and scooters on the Promenade and across the 

bikeway pedestrian crossings 
• Concerns of vehicle congestion with the ‘road diet’ at Broadway and initial 

proposal to remove left-turn capacity at Washington Street  
• Concerns for loss of loading and the floating loading design at the Ferry Building, 

particularly as related to farmers' market operations  
• Requests for more signage and enforcement to encourage safer behavior  

 

Project modifications based on feedback. SFMTA incorporated the following 
changes into the Project: 

• Modified the Ferry Building curb management proposal to retain 100% of loading 
space including a white zone in the curb area between the Ferry Building and the 
Agriculture Building 

• Worked with CUESA to assure their most intensive market load-in and load-out 
operations are compatible with the proposed design and will allow farmers to use 
the bike lane for load in/out purposes while also delineating where cyclists can 
safely use the adjacent passenger loading lane 

• Removed a proposal to remove one of two left-turn lanes from northbound 
Embarcadero onto Washington Street to maintain efficient vehicle access to the 
Financial District and Chinatown 

• Relocated proposal for southbound U-turn prohibition from Washington to 
Broadway to mitigate potential congestion from northbound lane reduction 

• Added an education and awareness campaign to coincide with the extension of 
the two-way bikeway to promote proper use of the bikeway and safer travel 
behaviors for all users, particularly along the Promenade 

• Prepared a more detailed signage and wayfinding plan that directs people 
bicycling and other wheeled devices into the new bikeway, and reinforces 
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existing prohibitions of motorized bicycles, scooters and other vehicles on the 
promenade.  

 
Additional modifications may be included after initial implementation based on real-time 
observations and further public outreach.  
 
Project Evaluation and Monitoring 
  
Traffic Analysis 
 
Traffic analysis of the proposed changes is based on counts collected in September 
2019 (AM and PM peak periods), which comes close to representing the busiest time of 
year for the waterfront in the busiest year on record for travel demand. These counts 
include all modes of travel both on the roadway and on the promenade.   
 
Project staff - including a traffic consultant team - developed two analyses to consider 
impacts to vehicle congestion and circulation of the proposed lane diet along 
northbound Embarcadero (Mission to Broadway):  

1. ‘Big data’ analysis (using anonymized cell phone data) to identify origin-
destination and travel time information for Embarcadero roadway users and 
probable alternative north-south corridors   

2. Synchro traffic software analysis (industry standard analysis) to estimate travel 
time, vehicle queuing and overall intersection operations  

These different methodologies reached similar conclusions with respect to travel time 
and congestion effects: the project’s lane removal would result in a 10% to 15% 
reduction of vehicle capacity during the (2019) weekday peak hours, with limited 
changes to (2019) congestion levels in the off-peak periods. In other words, the 
project’s design is not expected to result in noticeable congestion and travel time 
increases until (or unless) vehicle demand begins to exceed 85-90 percent of pre-
pandemic levels. 
 
With this project, the SFMTA estimates that northbound travel time within the project 
area could increase by approximately two minutes (from 7 to 9 minutes) during the peak 
periods, assuming 2019 travel demand and traffic patterns. Approximately 150 to 250 
vehicles would seek alternative corridors based on the increased congestion (utilizing 
streets such as 6th, 3rd, Fremont/Front, Main/Drumm, and other corridors) or would 
otherwise modify their trip by leaving at a different time, taking a different mode, or 
eliminating the trip altogether.   
 
This analysis does not include signal re-timing strategies that could help improve overall 
traffic capacity and travel time, depending on the final roadway design. Such efforts will 
be incorporated into the implementation phase of the project and could occur after 
implementation during the project evaluation phase.  
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Promenade ‘Data Dashboard’  
 
To help understand conditions and prioritize improvements along the promenade, the 
project team conducted a travel mode/directional analysis of promenade users 
in September 2019 (snapshot below) at the same time roadway data was collected. 
This promenade and roadway data set will be re-collected in September 2021 to provide 
a post-pandemic and pre-project baseline with which to assess project changes and 
other impacts. 
 

 

 
 
 
Quick-Build Evaluation 
 
The project team will conduct a comprehensive data collection effort within 2 to 4 
months of substantially completing the quick-build phase. Key evaluation metrics/criteria 
will include but not be limited to the following: 
 

• Change in vehicle travel time within the project area 
• Overall volume and percentage of wheeled device users using bikeway versus 

promenade and on-street lanes 
• Real and perceived changes in safety (to be informed by a user survey) 
• Traffic compliance for all modes including at signalized intersections and at uncontrolled 

bikeway crossings to/from loading zones 

The SFMTA and Port staff will present a summary of the evaluation to the Port 
Commission, along with any proposed modifications to the quick-build project. Longer-
term changes that are recommended by staff will be used to inform the follow-up capital 
phase for the Central Embarcadero segment, from Bryant to Broadway. 
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Central Embarcadero - Phase 2 Capital Improvements (Bryant Street to 
Broadway) 
 
The Central Embarcadero Phase 2 Project would be informed by the evaluation of 
Phase 1 improvements and operations and would add more capital-intensive 
improvements. Phase 2 would extend the two-way bikeway two-blocks from Folsom to 
Bryant Street and could include: raised bikeway crossings at Clay Street, the Ferry 
Building driveway, and other crossing locations; upgraded traffic signals; and a real-time 
information messaging board (changeable message sign or CMS) for drivers 
approaching the Broadway intersection.  
 
Extending the 2-way bikeway from Folsom to Bryant Streets could require the 
Promenade to be narrowed slightly to partially accommodate the bikeway, and a loss of 
up to 19 metered parking spaces and five motorcycle parking spaces adjacent to piers 
26 and 28 to provide room for the new bikeway and loading zone area. The project 
team requires additional funding to advance more detailed engineering for this area but 
will continue to work with Port staff on refining design alternatives that minimize 
Promenade changes and retains some level of on-street metered parking and loading. 
SFMTA staff will seek funding to support engineering and design work for Phase 2.  
SFMTA will maintain coordination with Port staff and status reports to the Port 
Commission as design and schedule details develop.    
 
Regulating Uses on The Promenade.  
At the Port Commission meetings on June 8 and May 25, 2021 the Port Commission 
expressed pedestrian safety concerns caused by bicycles and motor-powered devices 
operated on the Promenade. The Port Commission also requested information about 
current permitted uses on the Promenade and, on the process, necessary to change 
permitted uses, including the potential to prohibit bicycles.  
 
The proposed Quick-Build also includes signage on the Promenade informing users that 
motorized vehicles are not permitted and directing them to the bike lane, and signage 
encouraging faster moving bicycles to use the bike lane. 
 
Current Regulations 
 
The Promenade is regulated by the Port Commission as trustee, on behalf of the State, 
for the benefit of the people of California. The Port Commission’s regulation of the 
Promenade is primarily codified in the Port Code, which is one element of the San 
Francisco Municipal Code. Notably, the Promenade is not a City sidewalk, as persons 
age 13 and above are prohibited from riding a bicycle on such sidewalks. The Port 
Code identifies Herb Caen Way (Embarcadero Promenade) as a “Park.” The Port Code 
prohibits operation of a vehicle in all Port parks and includes a broad definition of 
vehicle that covers electric scooters, electric or motorized bicycles, and other motorized 
conveyances. The definition of vehicle expressly excludes bicycles when under human 
power, so the Port Code currently prohibits use of the Promenade by motorized vehicles 
but authorizes use by bicycles, push-scooters, and other wheeled devices when under 
human power. 
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In addition to Port regulation, the Promenade is dedicated by the Metropolitan 
Transportation Committee and Association of Bay Area Governments (MTC-ABAG) as 
a part of the San Francisco Bay Trail, and subject to Bay Conservation and 
Development Commission (BCDC) permits that designate it as “Dedicated Public 
Access.” Staff is currently exploring whether other funding sources or regulatory 
agencies may constrain the Port Commission’s regulatory authority over the 
Promenade.   
 
Because motorized devices are already prohibited under the Port Code, the Port 
Commission could direct enforcement of existing regulations in addition to the signage 
that will be included in the proposed quick build project. The Port Commission could 
choose to revise existing regulations including to prohibit non-motorized bicycles and 
other devices from using the Promenade. Potential pathways to revise regulations could 
include directing staff to pursue one of several options: 
 

• Amend the Port Code prohibiting all bicycles and other wheeled devices 
from using The Promenade. This action would also require Board of 
Supervisors approval. 

• Explore existing Port Code authority, including Port Code Section 2.3, 
which allows the Port Commission or Executive Director to close a park 
area to the public under certain circumstances.  

• Amend the Port Harbor and Traffic Code (which is not codified as part of 
the San Francisco Municipal Code and does not require approval by the 
Board of Supervisors) to regulate wheeled devices under human power 
like bicycles (e.g., consider speed limits or potential prohibitions).  

Any action to prohibit a use on The Promenade would be preceded by a thorough public 
outreach process to local, City, and regional users and may require approval of other 
agencies, including the BCDC permit. 
 
 
Environmental Review 
 
SFMTA submitted an application to the San Francisco Planning Department for an 
exemption under the California Environmental Quality Act (CEQA) for the two phases of 
Central Embarcadero project improvements pursuant to California Senate Bill 288, 
which provides for a statutory exemption for bicycle facility projects in urbanized areas 
and related utility and improvements in the public right-of-way.  A Project description 
was provided to the Planning Department in early May. The Planning Department 
determined, on June 2, 2021 that the Central Embarcadero Project (Case Number 
2019-003785ENV) is statutorily exempt from CEQA pursuant to Public Resources Code 
Section 21080.25. 
 
 
Schedule and Funding 
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The SFMTA is committed to fully funding the Phase 1 Central Embarcadero Safety 
Project and has submitted a $1 million fund construction request to the San Francisco 
County Transportation Agency (SFCTA).  Implementation of the Quick-Build changes 
would occur in late summer or early fall of 2021, depending on coordination of roadway 
restoration by the Public Utility Commission associated with the Jackson and 
Embarcadero Force Main Rehabilitation Project currently underway. A public outreach 
and awareness campaign, Project evaluation, and the potential for Project modifications 
would be ongoing through 2022, along with the detailed design process for potential 
Phase 2 capital improvements.  
 
Phase 2 of the Central Embarcadero Safety Project is estimated to cost about $5-7 
million. A separate fund request for Phase 2 detailed design will be submitted to the 
SFCTA later in 2021 once more information becomes available.  
 
RECOMMENDATION: 
Approve the attached resolution allowing the SFMTA to construct Phase 1 Quick-Build 
traffic, curb and signage management changes in the Central Embarcadero between 
Mission Street and Broadway, per the San Francisco Municipal Transportation Agency’s 
Embarcadero Enhancement Program in support of the City’s Vision Zero traffic safety 
goals. 
 
 

 
Prepared by: Casey Hildreth, Principal Transportation 

Planner, Streets Division, SFMTA 
   Dan Hodapp, Senior Waterfront Planner, 

   Planning and Environment Division  
 

For: Diane Oshima, Deputy Director 
Planning and Environment Division 

 
 
EXHIBITS: 

A. Striping Drawing 
B. Curb Management Plan 
C. Signage Plan 
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PORT COMMISSION 
CITY AND COUNTY OF SAN FRANCISCO 

 
RESOLUTION NO. 21-## 

 
WHEREAS, The Embarcadero serves as a major transit corridor, tourist 

destination, marine-oriented commercial district and public recreation area that carries 
some of the highest numbers of daily bicyclists and pedestrians in the city; and,  
 

WHEREAS, Most of The Embarcadero corridor has been identified by the San 
Francisco Department of Public Health as being on the Vision Zero High Injury Network, 
which represents the 13% of city streets that account for over 75% of all traffic-related 
injuries and fatalities; and, 

 
WHEREAS, Safe and efficient passenger and commercial goods loading along 

the curb for northbound Embarcadero is critical to the economic and overall vibrancy of 
The Embarcadero waterfront; and, 
 

WHEREAS, Existing Class II (paint only) bike lanes on The Embarcadero are too 
scary for many to use, resulting in high volumes of people riding and scootering on the 
Promenade and increased conflicts with pedestrians and waterfront business activities; 
and,  
  

WHEREAS, The San Francisco Municipal Transportation Agency (SFMTA), in 
partnership with the Port and Public Works, has spent over seven years engaging 
stakeholder groups and the broader public on the Embarcadero Enhancement Program 
to envision a better, safer Embarcadero - from Pier 40/ Oracle Ballpark to Pier 39/ 
Fisherman's Wharf - including comprehensive public outreach in 2021 to inform and 
engage Port tenants and other waterfront users; and,  
 

WHEREAS, the Embarcadero Enhancement Program (EEP) is a phased 
program of capital improvements to promote safety, mobility, connectivity, access, and 
economic recovery along The Embarcadero and SFMTA has prioritized safety and curb 
access changes in the Central Embarcadero segment, from Bryant Street to Broadway; 
and,  

WHEREAS, As part of the EEP, SFMTA proposes to advance the Central 
Embarcadero Quick-Build Phase One Project (the Project) to establish a physically 
separated (Class IV) two-way bikeway adjacent to the Promenade and the removal of a 
northbound vehicle travel lane, from Mission Street to Broadway; and, 

 
WHEREAS, The Project will increase commercial and passenger/taxi loading 

zones on the water side adjacent to the Ferry Building and result in approximately three 
(net) new metered parking spaces on the city side (southbound side) of The 
Embarcadero, along with relocated bus and accessible blue zones; and, 

 
WHEREAS, Section 891 of the Streets and Highways Code provides that 

agencies responsible for the development or operation of bikeways or roadways where 
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bicycle travel is permitted may utilize minimum safety design criteria other than those 
established by Section 890.6 if the following conditions are met: the alternative criteria 
are reviewed and approved by a qualified engineer, the alternative criteria is adopted by 
resolution at a public meeting after public comment and proper notice, and the 
alternative criteria adheres to the guidelines established by a national association of 
public agency transportation officials; and,  
  

WHEREAS, The Class IV protected bikeway proposed as part of the Project 
meets these three requirements; and,  
  

WHEREAS, The protected bikeway has been reviewed and approved by a 
qualified engineer prior to installation; and,  
  

WHEREAS, The alternative criteria for the Project are to discourage motor 
vehicles from encroaching or double parking in the bicycle facility, provide a more 
inviting and greater sense of comfort for bicyclists, and to provide a greater perception 
of safety for bicyclists; and,  
  

WHEREAS, The Project’s alternative criteria adhere to guidelines set by the 
National Association of City Transportation Officials; and,  

 
WHEREAS, The public has been notified about the proposed modifications and 

has been given the opportunity to comment on those modifications through the public 
hearing process; and,  

 
WHEREAS, The SFMTA will conduct robust data monitoring and evaluation of 

the Project improvements, and ongoing engagement, after completing construction that 
may result in Project adjustments and inform the design of a potential follow-up capital 
construction phase; and,  

 
WHEREAS, The SFMTA will include a public education/awareness campaign 

and install signage upgrades along the Promenade and bikeway to direct proper use of 
the new facilities and seek to further prioritize pedestrian safety along the Promenade; 
and,  

  
WHEREAS, The proposed Project is subject to the California Environmental 

Quality Act (CEQA); CEQA provides a statutory exemption from environmental review 
for pedestrian and bicycle facilities, including new facilities, and the associated 
maintenance, repair, relocation, replacement, or removal of any utility infrastructure 
pursuant to Public Resources Code Section 21080.25; and, 
  

WHEREAS, The Planning Department determined, on June 2, 2021 that the 
Central Embarcadero Project (Case Number 2019-003785ENV) is statutorily exempt 
from CEQA pursuant to Public Resources Code Section 21080.25; and, 
  

WHEREAS, Port Commission approval of the Project would be the Approval 
Action as defined by the S. F. Administrative Code Chapter 31; and, 
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WHEREAS, A copy of the CEQA determination is on file with the Port 

Commission Affairs Manager, and may be found in the records of the Planning 
Department at https://sfplanning.org/ and 49 South Van Ness Avenue, Suite 1400 in 
San Francisco, and is incorporated herein by reference; therefore be it, 

  
RESOLVED, The Port Commission has reviewed and considered reports, 

studies, plans, and other documents pertaining to the Project, and has heard and 
considered public input on the Project; and be it further 

 
RESOLVED, That Port Commission adopts the Planning Department CEQA 

determination as its own; and be it further 

RESOLVED, That the San Francisco Port Commission hereby approves the 
construction of the Central Embarcadero Quick-Build Phase One Project affecting The 
Embarcadero between Mission Street and Broadway, as shown in Exhibits A and B of 
the staff memorandum accompanying this Resolution, and authorizes the Executive 
Director or her designee to coordinate with the SFMTA and Public Works agencies and 
take such further action as may be required to implement these improvements; and be it 
further 

RESOLVED, That the Port will continue to work with the SFMTA and San 
Francisco Public Works to monitor and manage traffic and travel conditions along The 
Embarcadero roadway and water side Promenade, in support a balanced approach to 
managing transportation needs for all users. 

 

I hereby certify that the foregoing resolution was adopted by the Port 
Commission at its meeting of ____________, 2021. 
 
 
      _________________________________ 
        Secretary  
 
 

https://sfplanning.org/

