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IMPORTANT SPECIAL NOTICE 
 
 
 
▪ This Project is funded by the  U.S Department of Transportation Maritime Administration (MARAD) 

funds and is subject to the new Race Conscious DBE Program. Refer to Section 00 22 13 for details. 
 
▪ This Contract is subject to the latest U.S Department of Transportation Maritime Administration 

(MARAD) General Terms and Conditions Exhibits, which is included in this Project Manual. Refer to 
Section 00 52 00, Appendix A. 

 
▪ Bidders are reminded of the following sections and subparagraphs: 

• Section 00 21 13 – Instructions to Bidders, Paragraph 1.19A, Subparagraphs 8 and 9. 

• Section 00 21 13 – Instructions to Bidders, Paragraph 1.19C 

• Section 00 21 13 – Article 1.20 Restricted Communications Prior to Contract Award 

• Section 00 49 01 – Supplementary Bid Forms Checklist, Paragraph C 
 
▪ The Port of San Francsico, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 

(78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it 
will affirmatively ensure that for any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to submit bids in 
response to this invitation and will not be discriminated against on the grounds of race, color, or 
national origin in consideration for an award. 

 
▪ Bidders must substantiate its record of safe performance on construction projects, including, but not 

limited to, consideration of federal or state Occupational Safety and Health Administration (“OSHA”) 
violations and work place fatalities, including OSHA citations under appeal in order for the City to find 
the entity to be responsible and eligible for contract award. For the new online process for submitting 
this information, refer to Section 00 45 14 – Bidder’s Safety Record. 
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SECTION 00 01 07 

SEALS PAGE 

The various portions of the specifications and other contract documents for project “AMADOR 
STREET INFRASTRUCTURE IMPROVEMENTS,” Port of San Francisco Contract No. 2852, 
have been prepared under the direction of the following design professionals, licensed in the 
State of California. 

CIVIL ENGINEER 
Arlen K. Ung 
San Francisco Public Works 
C54684 

CIVIL ENGINEER 
Chung Linh 
San Francisco Public Works 
C69218 

MECHANICAL ENGINEER 
Jonathan Chang 
San Francisco Public Works 
M40988 

12/26/2023

12/27/2023

01/08/2024



SiTam
Image
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STRUCTURAL ENGINEER 
Frank Piruzmand 
San Francisco Public Works 
S6277 

 

 

 

 
END OF SECTION 

12/28/23
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SECTION 00 11 13 
 

ADVERTISEMENT FOR BIDS 
CITY & COUNTY OF SAN FRANCISCO 

PORT OF SAN FRANCISCO  
 

This Document includes a facsimile of the legal notice informing all qualified Bidders of the City’s intent to 
solicit and receive Bids for the construction of the Project covered by the Bid Documents as defined herein 
for Contract No. 2852. 

 
INVITATION FOR BIDS 

For 
Contract No. 2852 

Amador Street Infrastructure Improvements  
 

Optional Online Only Pre-Bid Meeting: July 23rd, 2024 10:00 AM-11:30 AM, 
Optional Site Visit: July 23rd, 2024 1:30 PM to 2:30PM 

 

Join on your computer, mobile app or room device 
Click here to join the meeting 

Meeting ID: 229 608 200 089 
Passcode: 7ycTQ4 

Download Teams | Join on the web 
Or call in (audio only) 

+1 415-906-4659,,863704401#   United States, San Francisco 
Phone Conference ID: 863 704 401# 

Bids shall be submitted via email to constructionbids@sfport.com prior to the due date and time with the 
following in the Subject: “AMADOR STREET INFRASTRUCTURE IMPROVEMENTS: BID CONTRACT 
NO. 2852”. 
 
Hard copy bids shall be postmark stamped by due date or earlier. For more details see Section 00 21 13, 
Article 1.14. 
 
Bids will be opened and read in public via Microsoft Teams meeting on August 15, 2024, 10:00 AM-
10:30 AM  

Join on your computer, mobile app or room device 
Click here to join the meeting 
Meeting ID: 293 270 761 175  

Passcode: Vy4pNn 
Download Teams | Join on the web 

Or call in (audio only) 
+14159064659,,721043473   United States, San Francisco 

Phone Conference ID: 220 134 1# 
 
The Port of San Francisco (the “Port”) announces an Invitation for Bids (“IFB”) for construction on AMADOR 
STREET INFRASTRUCTURE IMPROVEMENTS in San Francisco, CA. The work is to perform 
infrastructure improvements to replace gravity sewer and storm drains, roadway pavement, landscape, the 
existing defunct Amador Street sanitary pump station, associated discharge force main pipe, fittings and 
appurtenances that end at Amador Street utility corridor, and all related and incidental work. The new 
sanitary pump station shall be equipped with automated, redundant instrument controls with provisions for 
future system expansion. 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_YmVlODExMDgtYjZmOS00NmY4LTkxZGMtNWRjZjRlNTZjYmQ0%40thread.v2/0?context=%7b%22Tid%22%3a%2222d5c2cf-ce3e-443d-9a7f-dfcc0231f73f%22%2c%22Oid%22%3a%22c9402722-436a-4ad3-afc5-e578fa6ab014%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_YmVlODExMDgtYjZmOS00NmY4LTkxZGMtNWRjZjRlNTZjYmQ0%40thread.v2/0?context=%7b%22Tid%22%3a%2222d5c2cf-ce3e-443d-9a7f-dfcc0231f73f%22%2c%22Oid%22%3a%22c9402722-436a-4ad3-afc5-e578fa6ab014%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
mailto:constructionbids@sfport.com
https://teams.microsoft.com/l/meetup-join/19%3ameeting_NDhiMDM3MWUtZmEwYy00NTc3LTk3ZGEtM2YxMzk5MTZhZTVj%40thread.v2/0?context=%7b%22Tid%22%3a%2222d5c2cf-ce3e-443d-9a7f-dfcc0231f73f%22%2c%22Oid%22%3a%22c9402722-436a-4ad3-afc5-e578fa6ab014%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+14159064659,,721043473
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For more information, contact the Project Manager, Noel Aquino (415) 274-0526 
noel.aquino@sfport.com. 
 

Contract Estimate: $ 9,125,000 

Buy America Requirements 
Refer to Section 00 73 80 for Buy America 
Requirements. 

Time Allowed for Completion: 

Substantial Completion 639 consecutive Calendar 
Days., beginning with and including the official 
date of the Notice to Proceed set by the City.   

Critical Milestone:  Interim Electrical Work (See 
Section 01 11 00) is a Critical Milestone in this 
Project; it must be completed and ready for 
energization no later than July 31, 2025.   

Final Completion no later than sixty (60) 
consecutive calendar days after the date of City’s 
issuance of Notice of Substantial Completion. 

(Refer to Section 00 73 02) 

Liquidated Damages: Varies, refer to Section 00 73 02 for details 

Contract Basis: Refer to Bid Schedule under Section 00 41 00  

License Required: Class “A” California Contractors License  

 

 

Goal for Disadvantaged 
Business Enterprise (DBE) 
Subcontracting Requirement: 

 

DBE = 22.2%    

Female Participation Goal = 6.9%  

Minority Participation Goal = 25.6% 

Wage Determinations: 

State Wage Determination: 2024-1 

Federal Wage Determination: CA20240018 

(Note: Modification number may change if 
contract is awarded >90 days after bid 
advertisement date.) 

Partnering Requirements: 
Partnering Level 2 

Refer to Section 01 31 33 for details. 

 
Bidders are advised that this is a federal-aid project subject to equal employment opportunity provisions 
and Caltrans Race Conscious Disadvantaged Business Enterprise (DBE) program. Only Caltrans 
certifications can be used to calculate the DBE participation. The CMD Bid Discount is not applicable to 
this Contract. 
 
In addition, the Port of San Francisco seeks to promote diversity within its contracting opportunities.  As 
such, the City recommends that Bidders consider the composition of their teams in terms of gender, age, 
ethnicity, and race, and to utilize teams that include a diverse mix of staff at all organizational levels   
 
If necessary, the Port will issue bid date changes by addendum and will post current date for receiving bids 
on the Bids and Contracts page at the Port's website address: https://sfport.com/construction-opportunities. 
 
This notice is for information only. Please refer to the bid documents for specific requirements. 

mailto:noel.aquino@sfport.com
https://sfport.com/construction-opportunities
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Insurance Requirements: Please refer to Section 00 73 16. The winning bidder will be required to submit 
requisite insurance documentation within ten (10) working days after the date on which the contract is 
awarded. 
 
Schedule: Contractor shall be responsible for fully understanding scheduling constraints associated with 
certain marine construction activities and the Port approvals and permits from applicable government 
agencies, including the San Francisco Bay Regional Water Quality Control Board and U.S. Army Corps of 
Engineers. In accordance with these requirements, in-water work is permitted only between June 15 and 
November 30. 
 
Contractor Qualifications: : The Bidders for this contract must meet the following minimum 
qualifications to be considered: 

1. Valid contractor’s license for Class “A” issued by the California Contractor’s State Licensing 

Board with at least five (5) years of experience working on related projects, 

2. Contractor shall have documented experience in performing a minimum of three (3) projects 

involving pavement renovation in an urban environment, sewer pipeline replacement, and pump 

station installation. 

3. Contractor shall have documented experience in performing a minimum of three (3) water and/or 

wastewater pump station and/or treatment facility projects of similar scope and complexity within 

the last five (5) years. 

4. Contractor shall have documented experience in performing a minimum of three (3) water main 

pipeline projects within the last eight (8) years from the date of Bid opening of this contract.  Each 

qualifying project must include installation of at least 2,000 linear feet of 8-inch or larger diameter 

underground ductile iron pipe with restrained push-on joints for water distribution of transmission 

main. 

5. Contractor shall have documented experience in performing a minimum of least three (3) sewer 

replacement projects of pipelines up to 36-inch diameter with substantial completion dates within 

eight (8) years from the bid date of this contract, including satisfactory installation of at least one 

thousand (1,000) linear feet to 21- inch (minimum) diameter sewer pipe at a depth of at least 10 

feet (includes excavation and shoring support) per project. 

or 

at least one thousand (1,000) linear feet of 12-inch (minimum) diameter sewer pipe at a depth of 

at least 10 feet (includes excavation and shoring support) per project for the City and County of 

San Francisco with substantial completion within the last three (3) years from the bid date of this 

contract.  

6. Safety Qualification: Complete the Safety Pre-Qualification Form (Prequalify for Construction | 
SFPUC ), and submit the required OSHA 300A forms to prequal@sfwater.org. 

 

Bid security in the form of a corporate surety bond or an irrevocable letter of credit (or certified check if 
required bid security is $15,000 or less) for ten percent (10%) of the amount bid must accompany each 
bid.  For information on the City’s Surety Bond Program, call Jennifer Elmore at (415) 217-6578.  
 
In accordance with San Francisco Administrative Code Chapter 6, no bid is accepted and no contract in 
excess of $1,000,000 is awarded by the City and County of San Francisco until such time as (a) the Port 
Commission approves the contract for award and (b) the Port Executive Director or designee then issues 
an order of award.  Pursuant to Charter Section 3.105, all contract awards are subject to certification by 
the Controller as to the availability of funds.   
 
In accordance with San Francisco Administrative Code Chapter 6, Section 6.4, Contractor shall use to the 
maximum extent possible, recycled content materials, rather than virgin materials. 

https://sfpuc.org/construction-contracts/contract-opportunities-payments/prequalify-construction
https://sfpuc.org/construction-contracts/contract-opportunities-payments/prequalify-construction
https://sfgov1.sharepoint.com/sites/sfport-team-pmo/Projects/PO%201405%202018%20South%20Beach%20Marina%20Repairs/1%20Design/12%20Proj%20Manual/1%20Div.%200%20Auto%20Docs/prequal@sfwater.org
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All contractors and subcontractors who bid or work on a public works project must register and pay an 
annual fee to the California Department of Industrial Relations (“DIR”).  No contractor or subcontractor 
may be listed in a bid for a public works project unless registered with the DIR as required by Labor Code 
section 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor Code 
section 1771.1(a)].  No contractor or subcontractor may be awarded a contract for public work on a public 
works project unless registered with the DIR pursuant to Labor Code section 1725.5.

This Project is subject to compliance monitoring and enforcement of prevailing wage requirements by the 
California Department of Industrial Relations and/or  the San Francisco Office of Labor Standards 
Enforcement.

Minimum wage rates for this project must comply with the current requirements for payment of General 
Prevailing Wages as determined by the State Department of Industrial Relations.  Minimum wage rates 
other than applicable General Prevailing Wages must comply with San Francisco Labor and Employment 
Code, Article 111, Minimum Compensation Ordinance.

This contract utilizes federal funding, which requires that the current David-Bacon wage rates for the 
applicable trades for this project need to be updated as of 10 days prior to the bid date. At the time of the 
bid the David-Bacon wage rates in place shall remain throughout the contract. If the State of California 
prevailing minimum wages are higher than the David-Bacon wage rates then the higher of the two shall 
be used. See Section 00 52 00-5.05 and Section 00 73 73 APPA for additional details.

Pursuant to San Francisco Administrative Code Section 6.25, “Clean Construction is required for the 
performance of all work unless a waiver of all or part of the requirements of that Chapter has been 
granted under Sections 25.5 or 25.7.”

The Port reserves the right to reject any or all bids and waive any minor irregularities in any bid.

By Order of the San Francisco Port Commission,

________________________________________________
Uday Prasad, Acting Chief Harbor Engineer

Port of San Francisco
City and County of San Francisco

END OF SECTION
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SECTION 00 21 13 
 

INSTRUCTIONS TO BIDDERS 
 

 
1.1 BIDDING DEFINITIONS 
 

A. The Bid Documents consist of the Advertisement for Bids, Instructions to Bidders, the Bid and 
all accompanying Bid forms, Bid security or bond, Federal Affirmative Action and Equal 
Employment Opportunityrequirements, the Drawings, the Project Manual, and all Addenda 
issued prior to receipt of Bids. 

 
B. Addenda are written or graphic instruments issued by the City prior to the receipt of Bids 

which modify or interpret the Bid Documents by additions, deletions or other changes. 
 

C. A Bid is a complete and properly executed offer, submitted in accordance with the Bidding 
requirements, to provide products and services and to perform the Work in accordance with 
the requirements of the Contract Documents. 

 
D. The Total Bid Price is the sum stated in the Bid for which the Bidder offers to perform the 

Work described in the Bid Documents and it shall include the entire cost of all Work 
necessary for a complete and fully operational structure or facility in accordance with the 
requirements of the Contract Doc9uments. 

 
E. A Bidder is a person or entity who submits a Bid. 
 
F. All definitions set forth in the General Conditions (Section00 72 00) and in other Contract 

Documents are applicable to the Bid Documents. 
 

 
1.2 DRAWING INDEX 

 
A. The Drawings, entitled ''AMADOR STREET INFRASTRUCTURE IMPROVEMENTS'' and 

dated February 2024, are incorporated as Contract Documents. Refer to the Drawings for 
Index of Drawings.  

 
 
1.3 BIDDING CONTACT INFORMATION 
 

A. For obtaining Bid Documents, and submittal of Bids and other required bidding and contract 
documents, contact the following:  

 
Engineering - Construction Management 
Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
Email: Constructionbids@sfport.com 
 

B. For technical questions on the Bid Documents, scheduling of special field visits, and submittal 
of Request for Product Substitutions, contact the following Project Manager: 

 

mailto:Constructionbids@sfport.com
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Noel Aquino 
Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
Telephone: (415) 274-0526 
Email: constructionbids@sfport.com 
 

C. For questions on Federal bid documents and submittal of required Federal Forms, contact 
the following “Contract Compliance Officer”:   

 
Noel Aquino 
Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
Telephone: (415) 274-0526 
Email: constructionbids@sfport.com  

 
 
1.4 ISSUANCE OF BID DOCUMENTS 
 

A. Bid Documents may be obtained and downloaded from The Port of San Francisco website at: 
https://sfport.com/business/contract-opportunities 

 
 
1.5 EXAMINATION OF BID DOCUMENTS AND SITE 

 
A.  Before submitting a Bid, Bidder shall carefully examine the Bid Documents, visit the project 

Site, and fully inform themselves of existing conditions and limitations, including all items 
described in the Bid Documents.  No consideration will be granted for any alleged 
misunderstanding of the materials to be furnished, Work to be performed or of actual 
conditions at the Site, it being understood that the tender of a Bid carries with it the 
agreement to complete all Work and comply with all conditions specified herein and indicated 
in the Bid Documents. 

 
B.  All special Site access for facility inspection and subsurface investigations shall be requested, 

approved and scheduled through the Project Manager. 
1. Persons requesting special site access must identify the Bidder being represented, 

who must be on file with the Port of San Francisco as a plan holder. 
2. No discussion, dissemination of information or clarification of the Bid Documents will 

be given during Site access.  A City representative must accompany each person or 
group requesting special site access. 

3. Length of time of tours, number of tours per day and areas open for special Site 
access are limited and must be scheduled in advance. 

4. No adjustment in the Contract Sum will be allowed because of a Bidder’s inability to 
gain access to the Site during the Bid period. 

 
C.  Reference Documents are available to Bidders as described in Section 00 31 00. 

 
D.  The submission of a Bid will constitute an incontrovertible representation by Bidder of the 

following: 
1. Bidder has complied with every requirement of this Article ''Examination of Bid 

Documents and Site''; 
2. the Total Bid price is premised upon performing and furnishing the Work required by 

the Contract Documents without exception; 
3. the Contract Documents are sufficient in scope and detail to accurately describe all 

terms and conditions for the performance of the Work; and 
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4. it is understood that information about hazardous materials, physical or other 
conditions or obstructions, indicated on the Bid Documents, has been obtained with 
reasonable care and has been recorded in good faith.  There is no express or implied 
warranty that such information is correctly shown.  Bidder must take into account the 
possibility that actual conditions affecting cost or quantities of Work may differ from 
those indicated on the Bid Documents. 

 
E.  Bidder shall give due consideration to the intricate and difficult conditions which involve 

coordinating and interfacing with other contractors at the Site and which may affect the 
scheduling of the Work. 

 
F.  Bidder shall include in its Total Bid Price the entire cost of all Work necessary for a complete 

and fully operational structure or facility in accordance with the requirements of the Contract 
Documents. 

 
 
1.6 QUESTIONS ON BID DOCUMENTS, ADDENDA, SUBSTITUTIONS 
 

A. Questions on Bid Documents: Prior to receipt of Bids, should a Bidder find discrepancies, 
ambiguities, or conflicts in the Bid Documents, or should there be doubt as to meaning of a 
provision or requirement, the Bidder shall notify at once the City in writing using the 
Questions on Bid Documents (QBD) form (Section 00 21 14), issued with the Bid Documents 
as a fillable Word file, and submit the same by email to the Project Engineer/Architect as 
specified on the form. The City may not answer questions received less than 3 business days 
prior to the date for opening Bids. 

 
B. Addenda: Interpretations or clarifications considered necessary by the City in response to 

QBDs will be issued by written Addenda to all Bidders of record.  Only questions answered 
by formal written Addenda will be binding; oral and other interpretations or clarifications will 
be without legal effect. 

1. The City may also issue Addenda to modify the Bid and/or Contract Documents as 
deemed necessary or advisable by the City. 

2. Each Bidder shall be responsible for ascertaining, prior to submittal of its Bid, that it 
has received all issued Addenda. Bidders shall acknowledge Addenda by number 
and date received using Section 00 43 20 (Acknowledgement of Receipt of 
Addenda).  Refer to Section 00 43 20 for additional instructions. 

 
C. Substitutions: The products specified in the Bid Documents establish a minimum standard 

of required type, function and quality that substitutions must meet to be considered 
acceptable to the City.  To obtain acceptance of unspecified ''or equal'' products, systems, 
materials, or services, Bidders shall submit a completed QBD form accompanied by a 
Request for Substitution form (Section 00 49 18) and required supporting documentation.  
The City will consider properly-completed substitution requests submitted no later than 10 
calendar days prior to the date for opening bids. After that date, the City will not accept 
substitution requests during the Bid period. 

1. The burden of proof of the merit of the proposed substitute item is upon the Bidder.  
Insufficient information will be grounds for rejection of a proposed substitution. 

2. The City’s decision of approval or disapproval of a proposed substitute item will be 
final and conclusive as to all Bidders. 

3. If the City approves a proposed substitute item, such approval will be set forth in an 
Addendum issued to all prospective Bidders. 

4. Refer to Article ''Information to be Submitted after Bid Opening'' for requirements 
regarding requests for substitution submitted by the successful Bidder after award of 
the Contract. 

5. Bidders must base their Bids on materials, products, services and systems specified 
in the Contract Documents or listed by name in Addenda. 
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6. As a further limitation on substitutions, the City has determined, in accordance with 
California Public Contract Code § 3400, that certain Items are designated to match 
existing Items in use on a particular public improvement, either completed or in the 
course of completion, and/or certain Owner/City-standard Items are available from 
only one source.  As to such Items, the City will not permit substitution. Refer to 
Section 01 25 13 Product Substitution Procedures for addition information. 

 
1.7 PRE-BID MEETING 
 

A. A pre-bid meeting will be held at the date, time and location specified in the Advertisement for 
Bids for discussion of the Contract Documents and specific project requirements. The City's 
Representatives will be present. Questions on Bid Documents (QBDs) may be submitted at 
the pre-bid meeting - see specification Section 00 21 14.  Subsequently, an Addendum 
incorporating the City's responses to QBDs may be issued if deemed necessary by the City. 

 
B. Bidders are encouraged to attend the pre-bid meeting. 

 
 
1.8 BID SECURITY 
 

A. A Bid Security, in an amount equal to 10 percent of the total Bid Price, shall be submitted with 
each Bid.  The City will reject as non-responsive any Bid submitted without the necessary Bid 
Security. 

1. The Bid, submitted online by file upload, shall include a scanned copy of the original 
hardcopy Bid Security. 

2. The original hardcopy Bid Security shall be mailed in a sealed envelope via United 
States Postal Service (USPS) only. It shall be postmarked no later than the date of 
Bid opening and addressed to: 
 

Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
ATTN: Bid Security for Contract No. 2852. 

 
B. The bid security may be in the form of a corporate surety bond, a certified check payable on 

sight to the City and County of San Francisco (for Bid Security amounts less than or equal to 
$15,000), or an irrevocable standby letter of credit, on a bank or trust company doing 
business and having an office in the State of California, having a combined capital and 
surplus of at least $50,000,000, and subject to supervision and examination by Federal or 
State authority, as provided for in San Francisco Administrative Code (''Administrative Code'') 
section 6.21(a)(4).  

 
C. If a Bidder uses a Bid Bond for its Bid Security, the Bidder must use a hardcopy version of 

the Bid Bond form provided by the City (Section 00 43 13) or an exact, true and correct 
photocopy of such form.  The Bid Bond form may not be retyped, reformatted, transcribed 
onto another form, or altered in any manner except for the purpose of completing the form.  A 
Bidder's failure to use the City's Bid Bond form may result in rejection of the Bidder's Bid.  

 
D. If a Bid Bond is submitted, the Bond must be duly executed on behalf of the surety in 

accordance with applicable law.  If an attorney-in-fact executes the Bid Bond on behalf of the 
surety, a copy of the current power of attorney bearing the notarized signature of the 
appropriate corporate officer shall be included with the Bid Bond.  Submitted Bid Bonds must 
contain ORIGINAL signatures of both surety and principal.  Bid Bonds which do not contain 
original signatures (photocopies are not acceptable) will be rejected.  In addition, the surety 
executing the Bid Bond must be legally authorized to engage in the business of furnishing 
surety bonds in the State of California, and must have either a current A.M. Best Rating of not 
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less than ''A-, VIII'' or shall be listed in the current version of the United States Department of 
the Treasury's Listing of Approved Sureties (Department Circular 570).  

 
E. If an irrevocable standby letter of credit is submitted, Bidder must submit the letter on a form 

provided by the City.  If Bidder intends to submit an irrevocable letter with its Bid, it must 
notify the Chief Harbor Engineer at least 5 working days prior to the date of Bid opening. 

 
F. If the successful Bidder fails to execute the Contract and/or furnish all items required by the 

Bid Documents within the time limits specified, the City may reject such Bidder's Bid and 
select the next apparent lowest responsible Bidder until all Bids have been exhausted or the 
City may reject all Bids.  The Bidder whose Bid is rejected for such failure(s) shall be liable for 
and forfeit to the City the amount of the difference, not to exceed the amount of the Bid 
Security, between the amount of the Bid of the Bidder so rejected and the greater amount for 
which the City procures the Work. 

 
 
1.9 STATUTORY BIDDING REQUIREMENTS 
 

A.  Pursuant to Administrative Code section 6.21(a)(9), Bidder must submit on the Proposed 
Subcontractors Form attached to the Bid forms (refer to Section  00 43 50) information 
regarding Subcontractors that Bidder intends to employ to perform Work in an amount in 
excess of one-half of one percent, or $10,000, whichever is greater. Bidder shall list only one 
such Subcontractor for each portion of the Work.  Bidder shall complete and submit the 
Proposed Subcontractors Form with its Bid. 

 
B.  Pursuant to Section 4104 of the California Public Contract Code, Bidder must provide the 

following information with its Bid for each listed subcontractor: i) the name of business; ii) the 
location of the place of business; iii) portion of work that will be performed by the 
subcontractor; and iv) the California contractor license number of each subcontractor who will 
perform work 

1. An inadvertent error in listing the California contractor license number for each 
subcontractor listed number shall not be grounds for filing a bid protest or grounds for 
considering the bid nonresponsive if the corrected contractor's license number is 
submitted within 24 hours after the bid opening and provided the corrected 
contractor's license number corresponds to the submitted name and location for that 
subcontractor. 

2. Failure to complete the required forms as described above, e.g., if the box on the 
form is blank, the Bidders failure to provide the required information may result in a 
determination that the Bid is non-responsive. 

 
C.  Bidder shall provide DIR Registration Number for the Bidder and all identified subcontractors 

and ensure that such subcontractors are currently registered with the California Department of 
Industrial Relations under California Labor Code section 1725.5. 

 
D.  In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit (Section 

00 45 80) is included with the Bid Form.  Signing the Bid Form shall also constitute signature 
of the Noncollusion Affidavit. 

 
E.  Bidder shall complete and submit with its Bid a Highest Prevailing Wage Rate Certification 

(Federal) form (Section 00 45 61) certifying its intention to comply with Section A7.204 of the 
San Francisco Charter, Administrative Code section 6.22(e), and California Labor Code 
section 1770 et. seq.  

 
F.  Pursuant to Administrative Code section 6.22(n), Bidder shall complete and submit with its Bid 

a Certificate of Bidder Regarding Apprenticeship Training Program form (Section 00 45 65). 
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1. Pursuant to section 1777.5 of the California Labor Code the above apprenticeship 
program requirements shall not apply if Bidder’s Total Bid Price is $30,000 or less. 

 
G.  Contractor License: In accordance with Public Contract Code Section 10164 Bidder shall be 

properly licensed as specified in the Invitation to Bid at the time of award of this Contract.  
Failure of the Bidder to obtain proper and adequate licensing for award of the Contract shall 
constitute a failure to execute the Contract and shall result in the forfeiture of the Bidder's Bid 
Security.  Bidder must be properly licensed at all times during the performance of the Work.  
Bidder shall list on the Bid Form its current contractor license number. 

1. Refer to Section 00 11 13, ADVERTISEMENT FOR BIDS, for the Prime Contractor’s 
license requirements. 

 
H.  Section 1352, title 31 United States Code prohibits federal funds from being expended by the 

recipient or any lower-tier sub-recipient of a federal-aid contract to pay for any person for 
influencing or attempting to influence a federal agency or Congress in connection with the 
awarding of any federal-aid contract, the making of any federal grant or loan, or the entering 
into any cooperative agreement.  This stature further provides that if any funds other than 
federal funds have been paid for the same purposes in connection with this federal-aid 
contract, the recipient shall submit an executed certification and, if required, a completed 
disclosure form as part of the bid documents. 

1. Bidder shall submit with its Bid signed certification of compliance on Nonlobbying 
Certification for Federal-Aid Contracts form (Section 00 45 84). 

2. If required by the Nonlobbying Certification for Federal-aid Contracts form, Bidder 
shall submit with its Bid a Disclosure of Lobbying Activities form (Section 00 45 85) 
completed in accordance with the instructions attached to said form. 

 
I.  Bidder shall complete and submit with its Bid an Equal Employment Opportunity Certification 

(Section 00 45 87) as required by Equal Employment Opportunity Regulations of the 
Secretary of Labor. 

 
J.  Bid Rigging:  The U.S. Department of Transportation (DOT) provides a toll-free hotline to 

report bid rigging activities. Use the hotline to report bid rigging, bidder collusion, and other 
fraudulent activities. The hotline number is (800) 424-9071. The service is available 24 hours 
7 days a week and is confidential and anonymous.. The hotline is part of the DOT's effort to 
identify and investigate highway construction contract fraud and abuse and is operated under 
the direction of the DOT Inspector General. 

 
 
1.10 DEBARMENT AND SUSPENSION CERTIFICATION REQUIREMENTS 
 

A.  Bidder shall complete and submit with its Bid the Certification of Bidder Regarding 
Debarment and Suspension form (Section 00 45 82). 

 
B.  Bidder further agrees by submitting its Bid that it will require its subcontractors, lower-tier 

subcontractors and suppliers to complete and submit to the City within seven (7) working 
days after the date of the City’s notification of the lowest Bidder the Certification of 
Subcontractor, Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension 
form (Section 00 49 14) for lower tier covered transactions of $25,000 or more. 

 
C.  The inability of Bidder or its subcontractors, lower-tier subcontractors or suppliers to provide 

the above certifications will not necessarily result in denial of award of the Contract.  In the 
event that Bidder or its subcontractor, lower-tier subcontractor or supplier is unable to provide 
such certification because it currently violates or has previously violated conditions of the 
certification, a description of each instance of violation and explanation shall be attached to 
its certification.  The certification or explanation will be considered in connection with the 
City’s determination whether to award the Contract.  However, failure of Bidder or its 
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subcontractors, lower-tier subcontractors or suppliers to furnish a certification or an 
explanation may disqualify such Bidder from eligibility for award of the Contract. 

 
D.  Bidder agrees by submitting its Bid that, should bidder be awarded the Contract, bidder shall 

not knowingly enter into any lower tier covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from participation in this Contract, 
unless authorized by the City. 

 
E.  The certifications (Sections 00 45 82 and 00 49 14) are a material representation of fact upon 

which reliance is placed when the City determines to enter into this Contract. 
1. Contractor shall provide immediate written notice to the City if any time Contractor 

learns that its certification or the certification of a lower tier participant was erroneous 
when submitted or has become erroneous by reason of changed circumstances. 

 
F.  The terms ''covered transaction,'' ''debarred,'' ''suspended,'' ''ineligible,'' ''lower tier covered 

transaction,'' ''participant,'' ''person,'' ''primary covered transaction,'' ''principal,'' ''proposal,'' 
and ''voluntarily excluded,'' as used in this Article ''Debarment and Suspension Certification 
Requirements'', shall have the meanings set forth in the ''Definitions'' and ''Coverage'' 
sections of rules implementing Federal Executive Order 12549. 

 
G.  A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous.  A participant may decide the method and frequency by which it determines the 
eligibility of its principals.  Each participant may, but is not required to, check the 
nonprocurement portion of the ''Lists of Parties Excluded From Federal Procurement or 
Nonprocurement Programs'' (Nonprocurement List) which is compiled by the General 
Services Administration. 

 
H.  Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this Article ''Debarment 
and Suspension Certification Requirements''.  The knowledge and information of participant 
is not required to exceed that which is normally possessed 0062y a prudent person in the 
ordinary course of business dealings. 

 
I.  Except for transactions authorized under Paragraph C of this Article ''Debarment and 

Suspension Certification Requirements'', if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this Contract, in addition to other 
remedies available, the City or other government agency may terminate this Contract for 
cause or default. 

 
 
1.11 CONTRACTOR BIDDER QUALIFICATIONS 

 
A. As a condition to the award of the Contract, apparent low Bidder, and any other Bidder so 

requested, shall submit to the Chief Harbor Engineer the information required by this Article 
''Contractor Bidder Qualifications'' regarding the qualifications and experience of Bidder and 
certain proposed key team members and entities (i.e., Subcontractors and/or Suppliers) 
proposed to perform the Work.  Failure to timely provide and furnish complete information 
prior to contract award may result in a determination that Bidder is not responsible and result 
in the rejection of Bidder's bid.  No award will be made until a Bidder submits complete 
qualification information to the City. 

1. Specifically, the Bidder shall submit with its Bid (i) a completed Bidder's Qualifications 
form (Section 00 45 13), as required by Subparagraph ''Bidders' Qualification 
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Statement'' below; and (ii) a completed and executed Release and Waiver 
Agreement (Section 00 45 16). 

2. To evaluate Bidder's ability to perform the Work in accordance with the Contract 
Documents to the City's satisfaction, the City may conduct reasonable investigations 
and reference checks of Bidder, proposed Subcontractors, Suppliers, key personnel 
and other persons and organizations as City deems necessary to assist in its 
evaluation of Bidder's Bid and to establish Bidder's responsibility. 

 
B. Bidders' Qualification Statement 

 

1. Submit sufficient information on the Bidder's Qualification form (Section 00 45 13), and 

additional sheets as necessary, to demonstrate to the satisfaction of the City that Prime 

Contractor and Subcontractors have the following experience:    
 
a. At least three (3) projects involving pavement renovation in an urban 

environment, sewer pipeline replacement, and pump station 

installation. 

b. Has successfully completed three (3) water and/or wastewater pump 

station and/or treatment facility projects of similar scope and 

complexity within the last five (5) years. 

c. At least three (3) water main pipeline projects within the last eight (8) years 

from the date of Bid opening of this contract.  Each qualifying project must 

include installation of at least 2,000 linear feet of 8-inch or larger diameter 

underground ductile iron pipe with restrained push-on joints for water 

distribution of transmission main. 

d. At least three (3) sewer replacement projects of pipelines up to 36-inch diameter 

with substantial completion dates within eight (8) years from the bid date of this 

contract, including satisfactory installation of at least one thousand (1,000) linear 

feet to 21- inch (minimum) diameter sewer pipe at a depth of at least 10 feet 

(includes excavation and shoring support) per project. 

OR 

At least one thousand (1,000) linear feet of 12-inch (minimum) diameter sewer pipe 
at a depth of at least 10 feet (includes excavation and shoring support) per project 
for the City and County of San Francisco with substantial completion within the last 
three (3) years from the bid date of this contract. 

 

2. Submit sufficient information on the Safety Prequalification Form and additional 
documentation as necessary (per Section 00 45 14 Bidder’s Safety Record) to 
demonstrate to the satisfaction of the City that Prime Contractor substantiates its 
record of safe performance on construction projects. 
 

C. Superintendent(s) Qualifications:  
 

Within ten (10) working days after the date of the City’s notification of the lowest Bidder, 
the apparent low Bidder, and any other Bidder so requested shall submit (as directed in 
Section 00 49 01 - Supplementary Bidding Forms Checklist (Federal)) sufficient 
information on completed Experience Statement forms (Section 00 49 12), and additional 
sheets as necessary, to demonstrate to the satisfaction of the City the qualifications and 
experience of the key personnel and Subcontractors identified below. Submit a separate 
Experience Statement for each key person and Subcontractor identified below: 
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1. Project Manager: The “Project Manager” is the individual responsible for 
managing overall contract for the work to be performed. 

 
The Project Manager shall have General Contractor experience managing 
pavement renovation and sewer pipeline replacement projects including, but not 
limited to responsibility for schedule, budget, and managing subcontractors and 
have demonstrated this capability on at least two (2) pavement renovation and 
pipeline replacement projects of similar scope and complexity in the past ten (10) 
years. 
a. On the Experience Statement form (Section 00 49 12), identify the Project 

Manager and the projects and include a description of role on the listed 
projects. 

 
2. Superintendent(s) Qualifications:  

a. The Superintendent(s) is/are the individual(s) responsible for construction 
work to be performed. The Superintendent(s) shall have experience 
supervising water main replacement, Sewer main replacement, pump station 
installation, pavement renovation work, and landscaping including, but not 
limited to, managing other superintendents, scheduling subcontractor crews, 
and implementing a worker safety program. The Superintendent and the 
Project Manager cannot be the same person. 

• The Superintendent for water main replacement shall have a minimum 5 
years of experience and have served as the construction superintendent on a 
minimum of 3 water pipeline projects with substantial completion dates within 
the last 8 years from the date of Bid opening of this contract. Each project 
shall include installation of at least 2,000 feet of 8-inch or larger diameter 
underground ductile iron pipe with restrained push-on joints for water 
distribution or transmission main. 

• On the Experience Statement form (Section 00 49 12), identify the Project 
Superintendent(s) and the projects and include a description of their role on 
the listed projects. 

 
1. Key Team Members Qualifications. 
 The City will promptly notify the apparent low Bidder in writing if the City, after due 

investigation, has any reasonable objection to any such proposed person proposed in 
response to Paragraph ''Experience Statements'' above, and will request the apparent low 
Bidder to submit an acceptable substitute without an increase in Bid price.  

1. If the apparent low Bidder declines or fails to make such substitution within ten (10) 
working days from the date of the City’s request, the City may proceed to award the 
Contract to the responsible Bidder who submitted the next lowest responsive Bid and 
proposes to use acceptable persons. Declining to make requested substitutions may 
constitute, as determined by the City at its sole discretion, Bidder’s refusal to enter 
into the Contract and result in forfeiture of the Bid Security of such Bidder. 

2. Any person listed for whom the City does not make a written objection before award 
of the Contract will be deemed acceptable to the City, subject to revocation of such 
acceptance after the effective date of the Agreement as provided in Section 00 72 00 
(refer to Paragraphs 3.04, 3.05 and 4.01). 

3. No acceptance by the City of any such person shall constitute a waiver of the right of 
the City to reject defective work.  

4. In the event that the Contractor seeks to substitute a key team member during the 
performance of the contract, the Contractor shall submit, at least 7 days prior to 
engaging the person, an Experience Statement (Section 00 49 12) to the City in the 
same manner as described above for the City's review and acceptance. The 
substitution is subject to the approval of the City Representative based upon 
qualifying experience on similar projects. Failure to obtain the City's acceptance shall 
not constitute a cause for delay. In addition, the City may exercise its right to stop the 
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Work under Paragraph 2.03 of the General Conditions (Section 00 72 00) until such 
time as the Contractor engages persons possessing skills and qualifications 
acceptable to the City. 

 
 
1.12 DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 
 

A. This Contract is subject to Federal regulations pertaining to DBEs. Refer to Section 00 22 13 
for details. 

 
1.13 SUBMISSION AND OPENING OF BIDS 
 

A. Bids shall be submitted to the Port as specified in these instructions.  The City may 

decline to accept Bids received after the specified date and time or that do not comply 

with these instructions.  

B. Bidder shall fill in all blanks as appropriate on the Bid Form (Section 00 41 00) and shall 

submit with its Bid all those forms listed in the Bidding Forms Checklist (Section 00 40 

13), properly completed and executed as needed. 

C. Bidders shall submit signed (scanned) Bids via email to constructionbids@sfport.com 

prior to the deadline specified in the Advertisement for Bids, Section 00 11 13. 

D. Bids shall be submitted via email to constructionbids@sfport.com with the following 

Subject/Title: AMADOR STREET INFRASTRUCTURE IMPROVEMENTS BID 

CONTRACT NO. 2852.  Bidders may access the Live Bid Opening via TEAMS 

teleconference as described in the Advertisement for Bids, Section 00 11 13.  Bidders 

may submit their bids multiple times, as information changes. 

E. Bids will be opened and read in public virtually via Microsoft Teams meeting.  Refer to the 

Advertisement for Bids, Section 00 11 13.  Subsequently, the Port will publish the Bid 

Summary online and email to Plan Holders. 

F. Original executed versions of all Bids shall be mailed to the following address, with 

postmark stamped by the Opening Date or earlier: 

 
Port of San Francisco Offices – Engineering Division 

Pier 1, The Embarcadero 
San Francisco, CA  94111 

Hard copy bids shall be addressed to the Port and designated as ''Bid for AMADOR 

STREET INFRASTRUCTURE IMPROVEMENTS (Port of San Francisco Contract No. 

2852).''  Envelopes shall bear the name and address of the Bidder.  

G. If the Bidder sends the hard copy Bid by messenger service, the Port’s office hours are 

from 8:00AM to 5:00PM Monday through Friday, with exception of Holidays. 

H. Hard copy bids will be compared to the electronic submittal.  If discrepancies or 

inconsistencies are found, then the Bid may be deemed non-responsive. 

I. The Port reserves the right in its sole discretion to allow the successful Bidder a period of 

time reasonable under the circumstances after Bid opening, which shall be no more than 

14 days unless extended in writing by the Port, to submit additional forms or documents 

required by the Port and to reject the Bid if such forms or documents are not properly 

submitted within the time allotted by the Port. Bids that are in any way conditional or 
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which make alterations, omissions, or qualifications to the terms of the Bid Documents 

may be rejected as incomplete or qualified.  All Bid data, except signatures, shall be 

typed or printed legibly in non-erasable ink, with all strikeovers and corrections initialed 

by the person signing the Bid.Each Bid shall show the full business address of the Bidder 

and be executed with its usual signature.  A Bid by a partnership shall furnish the full 

names of all partners and shall be signed in the partnership name by one member of the 

partnership or by an authorized representative, followed by the signature and title of the 

person signing.  A Bid by a corporation, with corporate seal affixed, shall be executed 

with the legal name of the corporation, followed by the name of the state of incorporation, 

and the signature and title of the person executing.  The name and title of the person 

executing shall also be typed or printed below the signature.  When required by the Port, 

satisfactory evidence of the authority of the officer executing on behalf of the corporation 

shall be furnished.  Bidder shall furnish satisfactory evidence that the Bidder is 

currently registered with the California Department of Industrial Relations as 

required by California Labor Code section 1725.5. 

J. The Port reserves the right after opening Bids to reject any or all Bids, and to waive any 

minor irregularity in a Bid. 

K. The Port may furnish Bid tabulations to a Bidder who requests said information. 

Bidders requesting information on the Bid results shall make such requests in writing at 
least 24 hours after the date/time for Bid Opening to: constructionbids@sfport.com 

 
 
1.14 INFORMATION TO BE SUBMITTED AFTER BID OPENING 
 

A. After the Bid Opening, required Bidders shall submit properly completed and executed 
Supplementary Bid Forms within the specified time and to the appropriate person as listed in 
the Supplementary Bidding Forms Checklist (Section 00 49 00) and as described below. 

 
B. Within ten (10) working days after the date of the City's notification of the lowest Bidder, the 

low Bidder, and any other Bidder so requested, shall submit the following:  
1. Certification of Subcontractor, Lower-Tier Subcontractor or Supplier Regarding 

Debarment and Suspension form (Section 00 49 14) completed by each 
subcontractor, lower-tier subcontractor and supplier for lower tier covered 
transactions of $25,000 or more. 

2. Certificate of Subcontractor Regarding Apprenticeship Training Program form 
(Section 00 49 15) completed by each subcontractor who employs journeymen or 
apprentices in an apprenticeable craft or trade if Bidder’s Total Bid Price is $30,000 
or more or if the Contract Time is 20 days or more.  If the subcontractor’s Work 
involves one or more apprenticeable trades which are declared on Section 00 49 15 
to be a signatory to a recognized apprenticeship or training program, written proof of 

status must be submitted for each such trade.  
3. Federal Forms in accordance with Article ''Statutory Bidding Requirements'' of this 

Section 00 21 13.  
 
C. Refer to Supplementary Instructions To Bidders: Caltrans DBE Program (Section 00 22 13) 

for additional DBE Program submittal requirements after bid opening.  
 
D. Refer to Article ''Bidder's Qualifications'' of this Section 00 21 13 for additional qualifications 

submittal requirements after Bid opening. 
 
E. Requests For Product Substitution: If the successful Bidder wishes to propose an "or equal" 

or other product substitution after Bid opening, said Bidder must make such request within 

mailto:constructionbids@sfport.com


AMADOR STREET INFRASTRUCTURE IMPROVEMENTS Contract No. 2852 

[2023.08.24 v1.98] 00 21 13 - 12 Instructions to Bidders 

the time limit following the date of the Award as specified on the Request for Substitution 
form (Section 00 49 18).  Requests shall be granted or denied at the City's sole discretion.  
Refer to Section 00 49 18  – Request for Substitution and Section 01 25 13 – Product 
Substitution Procedures.  

 
1.15 WITHDRAWAL OR REVISION OF BID 
 

A. Prior to the deadline for Bid opening, a submitted Bid may be revised by uploading a revised 
file to the designated file upload site for receiving Bids. Such revision must be completed on 
or before the deadline for Bid opening. Bidders may submit Bids multiple times, but only the 
last Bid submitted by the deadline for Bid opening shall qualify as the submitted Bid 

. 
B. Prior to the deadline for Bid opening, a submitted Bid may be withdrawn by notice to the 

Port. Such notice shall be emailed to constructionbids@sfport.com by Bidder and, to be 
effective, must be received on or before the deadline for Bid opening. The email subject line 
shall read ''Withdrawal of Bid for Contract No. 2852'' and the body of the email shall 
clearly explain the request of withdrawal including the approximate upload time of the Bid 
such that the City can identify the pertinent Bid submission to be withdrawn. 

 
C. Those Bids not withdrawn prior to the deadline for receipt of Bids shall not be withdrawn or 

modified for a period of 90 days thereafter. 
 
 
1.16 OBJECTIONS TO BID DOCUMENTS, BID PROTESTS 
 

A. Failure by a Bidder to comply with the procedures set forth in this Paragraph will render any 
Objection or Protest inadequate and may result in its rejection by the City. 

 
B. The City will accept and consider the following types of Objections and Protests if they are 

timely submitted and meet all other applicable requirements of this Paragraph: 
1. Written Objections to any provision or legal requirement set forth in or imposed by the 

Bid and Contract Documents by a prospective Bidder that are apparent, or 
reasonably discoverable, prior to the submission of Bids;  

2. Bid Protests submitted by a Bidder after Bid opening against another Bidder or 
Bidders; and  

3. Protests submitted by a Bidder whose Bid has been rejected by the City based on a 
determination by the City that the Bid is non-responsive and/or the Bidder is not 
responsible.  

 
C. Objections Prior to Submission of Bids.  Should a prospective Bidder object on any ground to 

any provision or legal requirement set forth in the Bid and Contract Documents (including all 
Addenda), including but not limited to Objections based on allegations that: (i) the Bid or 
Contract Documents are unlawful in whole or in part; (ii) one or more of the requirements of 
the Bid or Contract Documents is onerous, unfair or unclear; (iii) the structure of the Bid 
Documents does not provide a correct or optimal process for the solicitation of the Work; (iv) 
the Bid or Contract Documents contain one or more ambiguity, conflict, discrepancy or other 
error; or (v) the Bid or Contract Documents unnecessarily precludes alternative solutions to 
the Work, the prospective Bidder must provide timely written notice of Objection as set forth 
below. 

1. An Objection must be in writing and must be received by the City no later than 10 
calendar days prior to the date of Bid opening.  If an Objection is mailed, the 
prospective Bidder bears the risk of non-delivery within the required time period.  
Objections should be transmitted by Certified Mail-Return Receipt Requested or by 
other means that objectively establish the date of receipt by the City.  Telephoned 
Objections will not be considered.  

2. Objections shall be transmitted to Chief Harbor Engineer.  
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3. The Objection shall state the basis for the Objection, refer to the specific requirement 
or portion of the Bid or Contract Documents at issue, and shall describe the 
modification to the Bid or Contract Documents sought by the prospective Bidder.  The 
Objection shall also include the name, address, telephone number, and email 
address of the person representing the prospective Bidder. 

4. The City, at its discretion, may make a determination regarding an Objection without 
requesting further documents or information from the prospective Bidder who 
submitted the Objection.  Accordingly, the initial Objection must include all grounds of 
objection and all supporting documentation or evidence reasonably available to the 
prospective Bidder at the time the Objection is submitted.  If the prospective Bidder 
later raises new grounds or evidence that were not included in the initial Objection, 
but which could have been raised at that time, then the City may not consider such 
new grounds or new evidence. 

5. Upon receipt of a timely and proper Objection, the City will review the Objection and 
conduct an investigation as it deems appropriate.  As part of its investigation, the City 
may consider information provided by sources other than prospective Bidder.  At the 
completion of its investigation, the City will provide a written determination to the 
prospective Bidder who submitted the Objection.  If required, the City may extend the 
Bid opening date to allow sufficient time to review and investigate the Objection, and 
issue Addenda to all Bidders incorporating any necessary changes to the Bid or 
Contract Documents.  

6. Objections not received within the time and manner specified will not be considered.  
A Bidder's failure to provide the City with a written Objection as specified above on or 
before the time specified above shall constitute a complete and irrevocable waiver of 
the ground(s) of objection and forfeit the Bidder's right to raise such ground(s) of 
objection later in the procurement process, in a Government Code Claim, or in other 
legal proceedings.  

7. A Bidder may not rely on an Objection submitted by another Bidder, but must timely 
pursue its own Objection.  

 
D. Bid Protest Against Another Bidder.  A Bidder may file a protest with the City against another 

Bidder or Bidders subject to the provisions of this Paragraph.  The procedures and time limits 
set forth in this Paragraph are mandatory and are a Bidder’s sole and exclusive remedy in 
protesting other Bidders’ Bids. Failure to comply with these procedures shall constitute a 
waiver of any right to pursue the Bid Protest, including filing a Government Code claim or 
other legal proceedings.  Bid Protests shall be subject to the following time limitations, 
restrictions and procedures. 

1. A Bid Protest shall be in writing and shall be received by the City no later than 5:00 
p.m. on the 5th working day after the date of Bid opening.  If a Bid Protest is mailed, 
the Bidder filing the Protest bears the risk of non-delivery within the required time 
period.  Protests should be transmitted by Certified Mail-Return Receipt Requested 
or by other means that objectively establish the date of receipt by the City.  
Telephoned Protest will not be considered.  

2. The Bidder filing the Protest must concurrently transmit a copy of the initial Protest 
document and any attached documentation to the other Bidder(s) who may be 
adversely affected by the outcome of the Protest. 

3. The City will provide the protested Bidders with 5 working days from their receipt of a 
Bid Protest to respond to the Protest. 

4. Bid Protests, responses, and supplemental information, if any, shall be transmitted to 
Chief Harbor Engineer. 

5. The Bid Protest shall state the basis for the Protest and provide supporting evidence, 
refer to the specific portion(s) of the Bid that forms the basis of the Protest, and 
include the name, address, telephone number, and email address of the person 
representing the prospective Bidder. 

6. The City, at its discretion, may make a determination regarding a Protest without 
requesting further documents or information from the prospective Bidder who 
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submitted the Protest.  Accordingly, the initial Protest submittal must include all 
grounds of Protest and all supporting documentation or evidence reasonably 
available to the prospective Bidder at the time the Protest is submitted.  If the 
prospective Bidder later raises new grounds or evidence that were not included in the 
initial Protest submittal, but which could have been raised at that time, then the City 
may not consider such new grounds or new evidence. 

7. Upon receipt of a timely and proper Protest, the City will review the Protest and 
conduct an investigation as it deems appropriate which, among other things, may 
include the review of information provided by or available from sources other than the 
protesting and protested Bidders.  The City may also consider supplemental 
correspondence relating to the original ground(s) of Protest submitted by a protesting 
Bidder and/or a protested Bidder to the extent the City determines that such 
information will assist it in resolving the Protest.  At the completion of its review and 
investigation, the City will provide a written determination to the Bidder who submitted 
the Protest, with a copy to the protested Bidder(s). 

8. Protests not received within the time and in the manner specified may not be 
considered. 

9. A Bidder may not rely on a Protest submitted by another Bidder, but must timely 
pursue its own Protest. 

10. If the City determines that a Protest is frivolous, the protesting Bidder may be 
determined to be non-responsible and that Bidder may be determined to be ineligible 
for future contract awards. 

 
E. Rejection of a Bid by the City.  If the City determines that a Bidder's Bid is non-responsive or 

that a Bidder is not responsible, the City will issue a Notice of non-responsiveness and/or 
non-responsibility, as appropriate.  Determination of the Notice will set forth the basis for the 
City's determination and rejection of the Bid. 

 
 
1.17 AWARD OF CONTRACT 
 

A. In accordance with California Labor Code sections 1771.1 and 1725.5, no contract can be 
awarded to a Bidder without proof that the Bidder and all identified subcontractors are 
currently registered with the California Department of Industrial Relations. 

 
B. In accordance with San Francisco Administrative Code Chapter 6, no Bid is accepted and no 

contract in excess of the Threshold Amount is awarded by the City and County of San 
Francisco until such time the Executive Director of The Port of San Francisco recommends 
the contract for award and the Port of San Francisco Commission then adopts a resolution 
awarding the Contract. 

 
C. Pursuant to Charter section 3.105, all contract awards are subject to certification by the 

Controller as to the availability of funds. 
 
D. The Contract, if awarded, will be awarded to the responsible Bidder who submits the lowest 

responsive Bid. 
 
E. The City will issue a written notification of award of the Contract to the successful Bidder. 

 
 
1.18 CONTRACT SECURITY 
 

A. Article 10 of the General Conditions (Section 00 72 00) sets forth the City’s requirements as 
to performance and payment (labor and material) bonds. 
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B. When the successful Bidder delivers the executed Agreement, it must be accompanied by 
the required performance and payment bonds. 

 
 
1.19 EXECUTION OF CONTRACT 
 

A. The successful Bidder shall deliver within 10 working days after the date of the City’s written 
notification of award of the Contract the following properly completed and signed documents 
to Chief Harbor Engineer. 

1. Contract Agreement (Section 00 52 00), 2 original copies with the successful Bidder’s 
signature affixed thereto. 

a. If successful Bidder is ''doing business as'' company, attach a copy of ''dba'' 
certificate filed with and certified by the County Clerk. 

2. Performance bond and payment (labor and material) bond (Section 00 61 13), 2 
original copies of each. 

3. Insurance certificates and endorsements, 2 original copies of each, including the 
following: 

a. The contract number ''2852'' and Project title ''AMADOR STREET 
INFRASTRUCTURE IMPROVEMENTS'', the agent names and telephone 
numbers, and name the certificate holder as follows: 

 
Chief Harbor Engineer  
Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
 

b. Name as additional insured the parties as specified in Section 00 73 16, 
Article ''Insurance for Others''. 

c. Otherwise comply with applicable requirements as specified in Section 
00 73 16. 

4. Corporate authority in the form of resolution or certified extract from the minutes 
authorizing the signatory to sign on behalf of the corporation. 

5. Power of Attorney authorizing signatories to execute Performance and Payment 
Bonds. 

6. Proof that Bidder and all subcontractors are currently registered with the California 
Department of Industrial Relations under California Labor Code section 1725.5. 

7. Proof of Status as Signatory to Apprenticeship Program or Proof of Payment if 
Bidder's Total Bid Price is $30,000 or more or if the Contract Time is 20 days or 
more: 

a. If successful Bidder declared that it is a signatory to a recognized 
apprenticeship or training program on the Certificate of Bidder Regarding 
Apprenticeship Training Program form (Section 00 45 65), successful Bidder 
shall submit written proof of its status as a signatory. 

b. For each subcontractor that declared it is a signatory to a recognized 
apprenticeship or training program on the Certificate of Subcontractor 
Regarding Apprenticeship Training Program form (Section 00 49 15), 
successful Bidder shall submit written proof of each such subcontractor's 
status as a signatory. 

c. Contractor and all of its subcontractors that are not signatories to a 
recognized apprenticeship or training program as described herein shall be 
required after award of the Contract to submit with each progress payment 
request, beginning with the second such request, proof that successful 
Bidder (Contractor) or its subcontractor(s) contribute to a fund or funds to 
administer and conduct the apprenticeship program(s) in the area of the Site 
for each apprenticeable trade or craft that Contractor or its subcontractor(s) 
is providing labor to the Project.  Such contributions shall be made on the 
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same basis and in the same manner as the other contractors do, or, where 
the trust fund administrators are unable to accept such funds, Contractor and 
its subcontractor(s) must provide written proof of payment of a like amount to 
the California Apprenticeship Council. 

8. Contractor shall submit the appropriate bond, insurance certificates and insurance 
documents as required per Section 00 73 16 – Insurance Requirements. 

B. Additionally, if not included with the Bid, the successful Bidder shall deliver to Chief Harbor 
Engineer within the time limit set forth above, the required San Francisco business tax 
registration numbers and contractor license numbers as specified in Article “Statutory Bidding 
Requirements.” 

1. Pursuant to section 10164 of the California Public Contract Code failure of Bidder to 
timely obtain proper and adequate licensing as specified shall constitute a waiver to 
execute the Contract and shall result in the forfeiture of Bidder's Bid security. 

 
C. Failure to deliver to the Port of San Francisco one or more of the documents listed in this 

Article ''Execution of Contract'' shall constitute a refusal to enter into the Contract and may 
result in forfeiture of Bidder’s bid security if not submitted within the specified time frames in 
the Contract. 

 
D. The Equal Benefits Provisions of The San Francisco Labor and Employment Code Article 

131 do not apply to this federally funded project. 
 

1.20 Restricted Communications Prior to Contract Award 
 

A. From the date this Contract is advertised until the date the competitive process for this 
Contract is completed either by cancelation of the Contract or by final action of the Port 
Commission, Bidders and potential Bidders, and/or their representatives, subcontractors or 
subconsultants, or other interested parties, shall communicate with the Port only as 
instructed in this Section 00 21 13 Instructions to Bidders. 

B. Any attempt to communicate with or solicit any person involved in the evaluation, selection, 
award, or approval process, except as instructed in this Contract, is prohibited.  The persons 
with whom communication is prohibited includes, but is not limited to, any City and County of 
San Francisco elected official, member of the Port Commission, City or Port personnel, or 
any selection panel member.  Failure to comply with the communications protocol of this 
Contract shall, at the sole discretion of the Port, result in the disqualification of the Bidder or 
potential Bidder from the competitive process.  Prohibited communications made on behalf 
of a Bidder or potential Bidder shall be imputed to the Bidder. 

C. The above restriction does not apply to communications with the Port or City regarding 
business unrelated to this Contract. 

 
 

END OF SECTION 
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Join a meeting without a Teams 
account
Microsoft Teams

You can join a Teams meeting anytime, from any device, whether or not you have a 
Teams account. If you don't have an account, follow these steps to join as a guest.

Note: Some meetings don't allow people to join as guests.

1. Go to the meeting invite and select Join Microsoft Teams Meeting.
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2. That'll open a web page, where you'll see two choices: Download the Windows
app and Join on the web instead. If you join on the web, you can use either
Microsoft Edge or Google Chrome. Your browser may ask if it's okay for Teams to
use your mic and camera. Be sure to allow it so you'll be seen and heard in your
meeting.

3. Enter your name and choose your audio and video settings. If the meeting room
(or another device that's connected to the meeting) is nearby, choose Audio off to
avoid disrupting. Select Phone audio if you want to listen to the meeting on your
mobile phone.

4. When you're ready, hit Join now.

5. This will bring you into the meeting lobby. We'll notify the meeting organizer that
you're there, and someone in the meeting can then admit you.

Notes:

If no one admits you to the meeting within 15 minutes, you'll be removed from the 
lobby. If that happens, you can try joining again.

Some features of Teams meetings aren't available to guests.

Organizer's view
If you're the meeting organizer, we'll alert you when someone is waiting in the lobby.

Click Admit to let them right into the meeting, or View lobby to admit or deny them, 
as well as see a list of everyone who's waiting. 
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Join a Teams meeting from the app

1. In a Teams meeting invite, select Join.

2. You have two choices:

Join Microsoft Teams Meeting: Enter a meeting from your Teams meeting 
invite.

Dial-in number and conference ID: Use these if you need to call into the 
meeting.

3. Choose the audio and video settings you want.

4. Select Join now.

Join a Teams meeting on the web

Don't have the Teams app? You can still join a Teams meeting.

1. In your email invite, select Join Microsoft Teams Meeting.

You can also use a dial-in number and conference ID from the email to call in.

2. You have two choices:

Download the Windows app: Download the Teams app.

Join on the web instead: Join a Teams meeting on the web.

3. If you select to join via web, type in your name and select Join now.

If you have a Teams account, select sign in to view the meeting chat and more.

4. Choose the audio and video settings that you want.
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5. Depending on meeting settings, you'll go to a lobby where attendees can admit
you.
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SECTION 00 21 14 
 

QUESTION ON BID DOCUMENTS (QBD) FORM 
 
 

Potential Bidders must complete this QBD Form and submit to the address below no later than 3 business 
days before the bid opening date. 
 
Project: AMADOR STREET INFRASTRUCTURE 

IMPROVEMENTS 

Contract No. 2852 

To: Port of San Francisco 
 Pier 1 
 San Francisco, CA  94111 
 Phone: (415) 274-0526 
 Attention:  Noel Aquino 
 Email:  constructionbids@sfport.com 

 

BIDDER’S QUESTION  

Company Name:       Date       

Contact Name:       Tel:       

Title:       Fax:       

Check One Only (Use separate form for each specification and drawing question.) 

 Spec. Section:       Paragraph(s):       

 Drawing Sheet:       Detail(s):       

Question:       

 

CITY’S REPLY 

  Mark this box if the QBD can be answered by Bidder's review of the documents.  Reply with 
location(s) where the information can be obtained. 

Reply:       

By:       Bureau/Firm:       Date:       

 

The reply is an answer to a Bidder's question. The reply does not change the Bid Documents unless the 
information contained therein is issued in an Addendum. At the sole discretion of the City, the question and 
reply may be returned to the questioner and distributed to all bidding general contractors for informational 

purposes.  

City Use Only 

QBD No.       

Received by:       

Date Received:       

Addendum Issued?  Yes  No 

Date Sent Response:       
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SECTION 00 22 13 
 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS:  CALTRANS DBE PROGRAM 
 

 
1.1 SUMMARY 
 

A. This Contract is subject to Title 49 CFR 26.13(b). Bidder must include the following 
assurance in each subcontract the Bidder signs with a subcontractor:  

“The contractor or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract.  The contractor shall 
carry out applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the contractor to carry out 
these requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the City deems appropriate.”  

 
B. Disadvantaged Business Enterprises (DBEs) and other small businesses are strongly 

encouraged to participate in this Contract. Contractor shall take necessary and reasonable 
steps to ensure that DBEs have opportunity to participate in this Contract (49 CFR 26).  

 
C. To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the City 

specifies a goal for DBEs. DBE is a firm that meets the definition of DBE.  
 
D. If the Bidder does not meet the DBE participation goal, Bidder must meet the Good Faith 

Efforts requirements. Bids that do not meet the subcontracting goal and the Good Faith 
Efforts requirements may be deemed non-responsive and may be rejected.  

 
1.2 DEFINITIONS 

A. Disadvantaged Business Enterprise (DBE):  A for-profit “small business concern” that is at 
least 51 percent owned and controlled by one or more socially and economically 
disadvantaged individuals. One or more such individuals must also control the management 
and daily business operations. These individuals must be citizens of the United States and (1) 
any individual who the City finds to be a socially and economically disadvantaged individual on 
a case-by-case basis, or (2) who are either Black Americans, Hispanic Americans, Native 
Americans, Asian-Pacific Americans, Subcontinent Asian Americans, women, or any other 
group found to be socially and economically disadvantaged by the Small Business 
Administration. This definition was revised in 1987 to include women.  

 
1.3 DBE PARTICIPATION GOAL 

A. The DBE participation goal for this Contract is 22.2 percent.     

B. Bidder must meet the DBE participation goal shown above or demonstrate that Bidder made 
adequate good faith efforts to meet this goal. 

C. Bidder should not depend on deletable Bid items to calculate the DBE participation 
percentage.   

 
1.4 DBE PROGRAM 

A. Bidder shall make work available to DBEs and select work parts consistent with available 
DBE subcontractors and suppliers. 

B. It is the Bidder’s responsibility to verify that the DBE firm is certified as DBE at date of bid 
opening. For a list of DBEs certified by the California Unified Certification Program, go to: 
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https://caltrans.dbesystem.com/  

C. All DBE participation will count toward the California Department of Transportation’s 
federally mandated statewide overall DBE goal.  

D. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a 
prime or subcontractor, vendor of material or supplies, or as a trucking company. Only the 
value of work actually performed by the DBE will count toward the DBE goal.  Refer to 49 
CFR 26.55 for more details about counting DBE participation. 
1. A DBE joint venture partner must be responsible for specific contract items of work, 

or clearly defined portions thereof.  Responsibility means actually performing, 
managing and supervising the work with its own forces.  The DBE joint venture 
partner must share in the capital contribution, control, management, risks and profits 
of the joint venture commensurate with its ownership interest. 

2. A DBE must perform a commercially useful function, i.e., must be responsible for the 
execution of a distinct element of the work and must carry out its responsibility by 
actually performing, managing and supervising the work. 

E. Credit for materials or supplies purchased from DBEs counts towards the DBE goal in the 
following manner: 
1. 100 percent counts if the materials or supplies are obtained from a DBE 

manufacturer. 
2. 60 percent counts if the materials or supplies are obtained from a DBE regular 

dealer. 
3. Only fees, commissions, and charges for assistance in the procurement and delivery 

of materials or supplies count if obtained from a DBE that is neither a manufacturer 
nor a regular dealer.  Refer to 49 CFR 26.55 for definitions of "manufacturer" and 
"regular dealer." 

F. Bidder will receive credit towards the goal if Bidder employs a DBE trucking company that 
performs a commercially useful function as defined in 49 CFR 26.55. 

 
Contractors who are qualified and want to be certified as DBEs must complete an 
application package from CUCP and submit the same to a certifying agency per the 
instructions in the application package. The application package can be downloaded from 
the following website: https://www.transportation.gov/civil-rights/disadvantaged-business-
enterprise/uniform-certification-application-english  
 

 
1.5 DBE PARTICIPATION GOAL  

A. Submit DBE information with the Bid on the “Local Agency Bidder DBE Commitment 
(Construction Contracts)” form (Exhibit 15-G) included in the Bid package.   

B. If the above form is not submitted with the Bid, the apparent low bidder, the 2nd low bidder, 
and the 3rd low bidder must complete and submit the DBE Commitment form to the City in 
accordance with Paragraph 1.7 below.   

C. Other bidders do not need to submit the DBE Commitment form unless the City requests it.   

D. Submit written confirmation from each DBE stating that it is participating in the contract. 
Include confirmation with the DBE Commitment form. A copy of a DBE's quote will serve as 
written confirmation that the DBE is participating in the contract. 

E. If Bidder does not submit the DBE Commitment form with the Bid or within the specified 
time, the City may find the Bid nonresponsive. 

https://caltrans.dbesystem.com/
https://www.transportation.gov/civil-rights/disadvantaged-business-enterprise/uniform-certification-application-english
https://www.transportation.gov/civil-rights/disadvantaged-business-enterprise/uniform-certification-application-english
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1.6 FEMALE AND MINORITY GOALS 

A. The female participation goal is set at 6.9%. 

B.  The minority participation goal is set at 25.6%. 

C. Bidder must meet the goals shown above or demonstrate that Bidder made adequate good 
faith efforts to meet this goal. 

 
1.7 GOOD FAITH EFFORTS SUBMITTAL 

A. If Bidder has not met the DBE goal, Bidder shall complete and submit the “DBE Information - 
Good Faith Efforts” form (Exhibit 15-H) with the bid showing that Bidder made adequate 
good faith efforts to meet the goal. Only good faith efforts directed towards obtaining 
participation by DBEs will be considered.  If good faith efforts documentation is not submitted 
with the bid, it must be received by the City within the time specified in Paragraph 1.7 below. 

B. Even if Bidder’s DBE Commitment form indicates that Bidder has met the DBE goal or if 
Bidder is required to submit the DBE Commitment form, Bidder must also submit good faith 
efforts documentation within the specified time to protect Bidder’s eligibility for award of the 
Contract in the event that the City finds that the DBE goal has not been met.   

C. Good faith efforts documentation must include the following information and supporting 
documents, as necessary: 
1. Items of work Bidder has made available to DBE firms.  Bidder must identify those 

items of work Bidder might otherwise perform with its own forces and those items that 
have been broken down into economically feasible units to facilitate DBE 
participation.  For each item listed, Bidder must show the dollar value and percentage 
of the total contract.  It is Bidder’s responsibility to demonstrate that sufficient work to 
meet the goal was made available to DBE firms. 

2. Names of certified DBEs and dates on which they were solicited to bid on the project.  
Include the items of work offered.  Describe the methods used for following up initial 
solicitations to determine with certainty if the DBEs were interested, and the dates of 
the follow-up.  Attach supporting documents such as copies of letters, memos, 
facsimiles sent, telephone logs, telephone billing statements, and other evidence of 
solicitation.  Bidder is reminded to solicit certified DBEs through all reasonable and 
available means and provide sufficient time to allow DBEs to respond. 

3. Name of selected firm and its status as a DBE for each item of work made available.  
Include name, address, and telephone number of each DBE that provided a quote 
and their price quote.  If the firm selected for the item is not a DBE, provide the 
reasons for the selection. 

4. Name and date of each publication in which Bidder requested DBE participation for 
the project.  Attach copies of the published advertisements. 

5. Names of agencies and dates on which they were contacted to provide assistance in 
contacting, recruiting, and using DBE firms.  If the agencies were contacted in writing, 
provide copies of supporting documents. 

6. List of efforts made to provide interested DBEs with adequate information about the 
plans, specifications, and requirements of the contract to assist them in responding to 
a solicitation.  If Bidder has provided information, identify the name of the DBE 
assisted, the nature of the information provided, and date of contact.  Provide copies 
of supporting documents, as appropriate. 

7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, 
insurance, necessary equipment, supplies, and materials, excluding supplies and 
equipment that the DBE subcontractor purchases or leases from the prime contractor 
or its affiliate.  If Bidder provided such assistance, identify the name of the DBE 
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assisted, nature of the assistance offered, and date.  Provide copies of supporting 
documents, as appropriate. 

8. Any additional data to support demonstration of good faith efforts. 

D. The City may consider DBE commitments of the 2nd and 3rd Bidders when determining 
whether the low Bidder made good faith efforts to meet the goal. 

 
1.8 DBE PROGRAM BIDDING FORMS 
 

A. Submit the following forms with the Bid: 
1.  Exhibit 15-G: Local Agency Bidder DBE Commitment (Construction Contracts). 
2.  Exhibit 15-H: DBE Information – Good Faith Efforts. 
3.  Good Faith Efforts documentation.  

 
If the above forms are not submitted with the Bid, the apparent low Bidder, the second low 
bidder, and third low bidder shall submit the forms within 5 working days after the date of 
Bid opening to: 
 
Noel Aquino 
Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
Telephone: (415) 274-0526 
Email: constructionbids@sfport.com 

 
B. Within 5 working days after the date of the City's notification of the bid results the apparent 

low Bidder, and any other Bidder so requested, shall submit completed and properly signed 
Bidding Forms listed below to the Project Manager at the following address:  

 
Noel Aquino 
Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
Telephone: (415) 274-0526 
Email: constructionbids@sfport.com 

 
1.  Form 3 (Caltrans):  Construction Compliance Affidavit (DBE3). 
2.  Form 6 (Caltrans):  Affidavit - Declaration of DBE Subcontractor Participation (DBE6).  
3.  Form 6A (Caltrans):  DBE Trucking (DBE6A). 

 
C. Failure to submit properly completed DBE program Bidding forms may render the Bidder 

non-responsive and may be cause for rejection of its Bid. 
 
1.9 APPLICABLE CMD REQUIREMENTS 
 

A. Each Bidder must comply with all applicable requirements of the Contract Monitoring 
Division ("CMD"). 
1. Bid discounts and Local Business Enterprise subcontracting goals as set forth in 

section 14B.7 and section 14B.8 of the San Francisco Administrative Code do not 
apply to this federal-aid project. 

 
B. Bidders' attention is directed to the City’s nondiscrimination requirements for this Contract as 

specified in Section 00 73 41. Nondiscrimination requirements set forth in Section 00 73 41 
should be read thoroughly and shall be complied with, to the extent necessary, to fulfill the 
intent thereof.  

  

mailto:constructionbids@sfport.com
mailto:constructionbids@sfport.com
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END OF SECTION
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SECTION 00 31 00 

AVAILABLE PROJECT INFORMATION 

1.1 SUMMARY 

A. This Document describes Reference Documents and the use of data resulting from the
various investigations or from available information, including, existing geotechnical data
and soils engineering reports, as-builts, hazardous materials survey reports, underground
facilities plans, and environmental assessment information.

1.2 GEOTECHNICAL REPORTS 

A. Bidders’ attention is directed to a geotechnical reports that was prepared for the site as
follows:

1. Geotechnical Investigation, Amador Street Sanitary Pump Station Improvements,
T&R/RYCG, July 19, 2011

2. Geotechnical Investigation, Pier 94 BacklandsImprovements, T&R/RYC, July 5, 2012

3. Final Geotechnical Data Report Amador Street Pavement Rehabilitation San Francisco,
California, AGS Job No. AGS-15-025, April 2016

B. Geotechnical consultation was obtained only for the use of the City and its consultants for
the planning and design of the Project and is not part of the Contract Documents, but boring
logs and test results contained in said geotechnical report constitute technical data on which
the Bidder may rely.  Refer to Paragraph 3.03, Unforeseen Or Differing Conditions, of the
General Conditions.

C. All statements, findings, and interpretations in said reports are those of the geotechnical
consultants and the City makes no representations, either express or implied, as to the
completeness or adequacy of said report.

D. PDF Digital files of the above referenced document is included with the digital Bid
Documents.

1.3 EXISTING SITE AND BUILDING CONSTRUCTION DOCUMENTS 

A. Bidders’ attention is directed to construction or record drawings for the original construction 
and subsequent alterations that were utilized in the preparation of the Contract Documents 
as follows:
1. Amador Pump Station Upgrade Drawings
2. Pier 90 Exaro Potholing

B. PDF Digital files of the above referenced document is included with the digital Bid 
Documents. 

1.4 UTILITY SUPPORT AND WORK AROUND (SAWA) RESPONSES 
A. Per the City’s support and work around agreement (SAWA), private utility owners must

provide support during construction when the Project requires coordination. The following
response letters were received:

1. 2370I Amador St. - Electric FPP

2. 2370I Amador St - Gas FPP
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B. PDF Digital files of the above referenced documents are included with the digital Bid 

Documents. 
 
 
1.5 HAZARDOUS MATERIALS REPORTS 
 

A. The City’s environmental consultant has surveyed the facility for the presence of various 
hazardous materials.  Materials investigated may include asbestos, lead, PCB ballasts, 
mercury containing lamps, and other hazardous materials.  The survey findings are 
documented in the following: 

 
 Asbestos Survey Report, Reinforced Concrete Structure, Amador Pump House, 

Envirosurvey Inc, July 15, 2016 
 

B. The Contractor shall contract and use trained and qualified contractors for the asbestos- 
containing wall demolition.  Demolition of the portion of the west wall as ACCM shall be 
conducted under supervision of an EPA accredited supervisor, trained workers with 
appropriate PPE.  

 
C. Hazardous materials surveys and reports were obtained only for the use of the City and its 

consultants for planning and design.  Such documentation is not part of the Contract 
Documents, but the technical data contained in the referenced reports on which the Bidder 
is entitled to rely are incorporated in the Contract Documents by reference. 

 
D. PDF Digital files of the above referenced document is included with the digital Bid 

Documents. 
 
1.6 ENVIRONMENTAL REPORTS  

 
A. The Port’s environmental consultant investigated the Project Site for the presence of  

contaminated soils and groundwater. The findings are documented in the following report 
available for reference: 

1. Site Investigation Report, Pier 94 Backlands Improvement and Amador Street     

      Sanitary Pump Station, San Francisco, CA. T&R and RYCG, June 15, 2012 

C. The Port’s environmental permits and authorizations for the Project are available for 
reference.  

1. San Francisco City Planning Department CEQA Exemption Determination of the Port 
of San Francisco General Maintenance and Repair Program (2021-003773ENV);  

2. U.S. Department of Transportation Maritime Administration (NEPA) National 
Environmental Policy Act Maritime Administrative Order 600-1 Categorical Exclusion 
(MAO 600-1), issued September 6, 2023 

3. Amador Street Infrastructure Improvement Project, Cultural Resources Monitoring 
Plan, dated August 21, 2023.   

D.  Environmental assessment information was obtained only for the use of the City and its 
consultants for planning and design.  Said information is not part of the Contract Documents, 
but the technical data or mandatory mitigation requirements contained therein on which 
Bidder is entitled to rely are incorporated in the Contract Documents by reference. 

 
E.. PDF Digital files of the above referenced document is included with the digital Bid 

Documents. 
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1.7 USE OF DATA 
 

A. The foregoing Reference Documents are not part of the Contract Documents.  The City 
does not warrant the completeness of the Reference Documents. 

 
B. The City makes no representation, either express or implied, that the conditions indicated in 

the Reference Documents are representative of those existing at the Site, or that different 
conditions may not occur or materials other than or in proportions different from those 
indicated may not be encountered.  Refer to Paragraph 3.03, Unforeseen Or Differing 
Conditions, of the General Conditions. 

 
C. Bidders shall visit the Site and familiarize themselves with existing conditions. 

 
1.8 PRE-BID VISIT TO WORK SITE 
 

A. Prior to bidding, Bidders may make their own site investigations including but not limited 
subsurface investigations to satisfy themselves as to Site conditions, but such investigations 
shall be performed only under the provisions of Section 00 21 13. 

 
 
 
 

END OF SECTION
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SECTION 00 40 13 
 

BIDDING FORMS CHECKLIST 
 
 

To be submitted with Bid for: 
 

AMADOR STREET INFRASTRUCTURE IMPROVEMENTS 
(Port of San Francisco Contract No. 2852) 

 
A. Each Bidder shall submit with its Bid the following forms, properly completed and executed: 
 

❑ Executed Bid Form (Section 00 41 00) with contractor's license number and expiration 
date. 

❑ Bid security equal to 10% of the Bid (Section 00 43 13). 

❑ Acknowledgment of Receipt of Addenda (Section 00 43 20). 

❑ Proposed Subcontractors Form (Section 00 43 50).  

❑ Bidder's List of Subcontractor Not Selected (Section 00 43 51) 

❑ Bidder’s Qualifications (Section 00 45 13) 

❑ Bidder’s Safety Record (Section 00 45 14) 

❑ Release and Waiver Agreement (Section 00 45 16). 

❑ Highest Prevailing Wage Rate Certification (Section 00 45 61). 

❑ Certificate of Bidder Regarding Apprenticeship Training Program (Section 00 45 65). 

❑ Non-collusion Affidavit (Section 00 45 80). 

❑ Certification of Bidder Regarding Debarment and Suspension (Section 00 45 82).  

❑ Nonlobbying Certification for Federal-Aid Contracts (Section 00 45 84). 

❑ Disclosure for Lobbying Activities (Section 00 45 85). 

❑ Equal Opportunity Certification (Section 00 45 87). 

❑ Exhibit 15-G: Local Agency Bidder DBE Commitment (Construction Contracts)  

❑ Exhibit 15-H: DBE Information – Good Faith Efforts.  
 
B. Digital file of the Bid shall be submitted by following the instructions in Section 00 21 13. Submitted 

Bid shall be a single file in PDF format containing all pages of the Bid and named as ''Bid for 
Contract No. 2852 by <Bidder Name>.pdf''. Unreadable files or pages may result in a Bid being 
found non-responsive. 

 
C. The Executive Director of the Port of San Francisco reserves the right after opening Bids to reject any 

or all Bids, and to waive any minor irregularity in a Bid.  
 
D. Bids must be submitted no later than the date and time specified in the Advertisement for Bids, or as 

subsequently specified if changed by Addendum by following the instructions provided in Section 
00 21 13 Instructions to Bidders. 

 
 
 

END OF SECTION 
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SECTION 00 41 00 
 

BID FORM 
 

Date of Bid:_____________________ 
 
TO THE SAN FRANCISCO PORT COMMISSION, CITY AND COUNTY OF SAN FRANCISCO 
 
In response to the Advertisement for Bids for the following public work: 
  

AMADOR STREET INFRASTRUCTURE IMPROVEMENTS 
(Port of San Francisco Contract No. 2852) 

 
the undersigned Bidder hereby proposes and agrees to execute the required Contract, should it be 
awarded to said Bidder, and to do all the work and furnish all the materials therefor all in accordance with 
the Specifications and Drawings referred to in said Advertisement for Bids and at the prices named in the 
attached Schedule of Bid Prices. 
 
The undersigned declares:  That it is the Bidder (or by holding the position below indicated is authorized 
to execute this Bid Form on behalf of the Bidder); that said Bidder submits this Bid; that said Bidder has 
not, nor have any of its agents, officers, representatives or employees, been guilty of collusion with any 
officer or representative of the City and County of San Francisco, or with any other party or parties in the 
submission of this Bid; nor has said Bidder received any preferential treatment by any officer or employee 
of the City and County in the making or submitting of this Bid.  The undersigned declares under penalty of 
perjury that all representations made on this Bid Form are true and correct. 
 
The undersigned declares, under penalty of perjury under the laws of the State of California that the 
Bidder has read and agrees to the requirements of the San Francisco Administrative Code and applicable 
requirements of the California Labor Code for each of the attached list Sections: 
 

Section No. Title 
00 43 20 Acknowledgment of Receipt of Addenda 

00 43 50 Proposed Subcontractors Form 

00 43 51 Bidder’s List of Subcontractors Not Selected 

00 45 13 Bidder’s Qualifications  
00 45 61 Highest General Prevailing Rate Certification – Federal 

00 45 65 Certificate of Bidder Regarding Apprenticeship Training Program 

00 45 80 Non-collusion Affidavit 

00 45 82 Certification of Bidder Regarding Debarment and Suspension 

00 45 84 Nonlobbying Certification for Federal-Aid Contracts 
00 45 85 Disclosure for Lobbying Activities 

00 45 87 Equal Opportunity Certification 

 
The undersigned acknowledges that he or she  
has read and agrees to these Sections (initial):_______  

 
BUSINESS TAX REGISTRATION DECLARATION: The undersigned further declares and understands 
that if I am awarded the Contract, each of my Subcontractors and I must maintain a current business tax 
registration number.  If the Tax Collector of the City and County of San Francisco determines that any of 
my Subcontractors or I do not have or maintain a current business tax registration number, the City may 
either cancel the Contract or withhold payment. 
 
BOND OR CHECK REQUIRED:  There is herewith attached, as required by law, bid security in 
accordance with the Section 00 21 13 - Instructions to Bidders, Article ''Bid Security''. 
 


INITIAL  
HERE 
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NON-DISCRIMINATORY EMPLOYMENT PRACTICES:  Provisions of The San Francisco Labor and 
Employment Code Article 131, excluding subsection 131.2 and deleting all references to ''domestic 
partners'' and ''domestic partner status'' in section 131.2 are incorporated herein and by reference made a 
part of the Bid Documents as though fully set forth.  The Bidder and all subcontractors and suppliers shall 
comply with these provisions and shall submit all required documents in a timely manner.  
 
The undersigned, having examined all referenced documents and the Drawings, understanding the terms 
and conditions of the Contract Documents and the local conditions affecting the performance and costs of 
the Work, and having fully inspected the Site in all particulars, hereby proposes and agrees to fully 
perform the Work as indicated on the Drawings and in accordance with the requirements of the Contract 
Documents within the time stated therein, and for the following price(s): 
 
 
SCHEDULE OF BID PRICES 
 

Bid 
Item 

Bid Item Description Estimated 
Quantity 

Unit* Unit Price Extension 

1  

MOBILIZATION AND 
DEMOBILIZATION (MAXIMUM 
5% OF THE SUM OF BID 
ITEMS NO. 1 THROUGH NO. 
45 AND WD-1A THROUGH WD-
12) 

 --- LS  --- $ ________________ 

2  TRAFFIC CONTROL WORK  --- LS  --- $ ________________ 

2A 
FURNISH AND INSTALL 
TEMPORARY TRAFFIC 
STRIPING TAPE 

140 LF $_______ $ ________________ 

3  
TRENCH AND EXCAVATION 
SUPPORT WORK FOR SEWER 
WORK ON H-DRAWINGS 

 --- LS  --- $ ________________ 

4  

TRANSPORTATION OF 
SURPLUS CALIFORNIA CLASS 
I (NON-RCRA) HAZARDOUS 
WASTE (SOILS) TO A CLASS I 
DISPOSAL FACILITY 

1,235 TN $_______ $ ________________ 

5  

DISPOSAL OF SURPLUS 
CALIFORNIA CLASS I (NON-
RCRA) HAZARDOUS WASTE 
(SOILS) AT A CLASS I 
DISPOSAL FACILITY 

1,235 TN $_______ $ ________________ 

6  

TRANSPORTATION OF 
SURPLUS NON-HAZARDOUS 
SOILS (CLASS II & III) 
CALIFORNIA DESIGNATED 
WASTE (SOILS) TO A CLASS II 
& III DISPOSAL FACILITY 

140 TN $_______ $ ________________ 
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Bid 
Item 

Bid Item Description Estimated 
Quantity 

Unit* Unit Price Extension 

7  

DISPOSAL OF SURPLUS NON-
HAZARDOUS SOILS (CLASS II 
& III) CALIFORNIA 
DESIGNATED WASTE (SOILS) 
AT A CLASS II & III DISPOSAL 
FACILITY 

140 TN $_______ $ ________________ 

8  

4-FOOT DIAMETER 
CONCRETE MANHOLE WITH 
52-INCH DIAMETER FRAME 
AND COVER  

2 Each $_______ $ ________________ 

9  

5-FOOT DIAMETER 
CONCRETE MANHOLE WITH 
52-INCH DIAMETER FRAME 
AND COVER  

1 Each $_______ $ ________________ 

10  

STANDARD CONCRETE 
MANHOLE FOR 12-INCH TO 
24-INCH DIAMETER SEWERS 
WITH NEW FRAME AND 
COVER, PER SFDPW 
STANDARD PLAN 87,181 

5 Each $_______ $ ________________ 

11  
CLEAN AND MORTAR 
EXISTING MANHOLE 

4 Each $_______ $ ________________ 

12  

8-INCH DIAMETER VCP ON 
CRUSHED ROCK BEDDING 
WRAPPED IN GEOTEXTILE 
FABRIC 

20 LF $_______ $ ________________ 

13  
10-INCH DIAMETER VCP 
CULVERT (CONTINGENCY BID 
ITEM) 

322 LF $_______ $ ________________ 

14  

12 -INCH DIAMETER RCP ON 
CRUSHED ROCK BEDDING 
WRAPPED IN GEOTEXTILE 
FABRIC 

890 LF $_______ $ ________________ 

15  

15 -INCH DIAMETER RCP  ON 
CRUSHED ROCK BEDDING 
WRAPPED IN GEOTEXTILE 
FABRIC 

50 LF $_______ $ ________________ 

16  

FURNISH AND INSTALL 6 -
INCH DIAMETER NOMINAL 
SIZE SDR-17 HDPE FORCE 
MAIN AND FITTINGS ON 
CRUSHED ROCK 
ENCASEMENT AND 
WRAPPED IN GEOTEXTILE 
FABRIC 

1,401 LF $_______ $ ________________ 
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Bid 
Item 

Bid Item Description Estimated 
Quantity 

Unit* Unit Price Extension 

17  

FURNISH AND INSTALL 16-
INCH DIAMETER NOMINAL 
SIZE SDR-17 HDPE CRUSHED 
ROCK ENCASEMENT AND 
WRAPPED IN GEOTEXTILE 
FABRIC 

19 LF $_______ $ ________________ 

18  

FURNISH AND INSTALL 34 LF 
OF 10-INCH DIAMETER STEEL 
CASING UNDER RAILROAD 
TRACKS BY PIPE JACKING 
METHOD AND FURNISH AND 
INSTALL 34 LF OF 6-INCH 
DIAMETER NOMINAL SIDE 
SDR 17 HDPE INSIDE STEEL 
CASING. 

 --- LS  --- $ ________________ 

19  
JACKING PIT FOR STEEL 
CASING INSTALLATION 

1 Each $_______ $ ________________ 

20  

CLEANOUTS FOR 6-INCH 
DIAMETER NOMINAL SIZE 
SDR-17 HDPE INSIDE 
MANHOLE 

3 Each $_______ $ ________________ 

20A 

CLEANOUTS FOR 6-INCH 
DIAMETER NOMINAL SIZE 
SDR-17 HDPE (CONDITIONAL 
BID ITEM) 

11 Each $_______ $ ________________ 

21  

FURNISH AND INSTALL 2" AIR 
VALVE AND BLOW-OFF 
ASSEMBLY AND 
ACCESSORIES 

1 Each $_______ $ ________________ 

22  
CONTROLLED DENSITY FILL 
INSIDE MANHOLE 

9 CY $_______ $ ________________ 

23  

TELEVISION INSPECTION OF 
EXISTING 10-INCH DIAMETER 
VCP WHERE INDICATED ON 
H-DRAWINGS 

3 EA $_______ $ ________________ 

24  

TELEVISION INSPECTION OF 
EXISTING 4-INCH OR 6-INCH 
DIAMETER CIP SIDE SEWER 
(CONDITIONAL BID ITEM) 

6 EA $_______ $ ________________ 

25  

4-INCH OR 6-INCH DIAMETER 
CIP SIDE SEWER REPAIR, 
REPLACEMENT OR 
CONSTRUCTION AND 
CLEANOUTS, AS NECESSARY 
(CONDITIONAL BID ITEM)  

368 LF $_______ $ ________________ 
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Bid 
Item 

Bid Item Description Estimated 
Quantity 

Unit* Unit Price Extension 

26  

POST-CONSTRUCTION 
TELEVISION INSPECTION OF 
NEWLY CONSTRUCTED 
GRAVITY MAIN SEWERS, 
STORM DRAINS, CULVERTS, 
AND LATERALS 

 --- LS  --- $ ________________ 

27  
EXPLORATORY HOLES 
(CONDITIONAL BID ITEM) 

15 CY $_______ $ ________________ 

28  

PLUG AND FILL EXISTING  6-
INCH DIAMETER FORCE MAIN 
WITH SLURRY GROUT AS 
INDICATED ON H-DRAWINGS 

10 CY $_______ $ ________________ 

29  

CAST IRON WATER TRAP 
FOR CATCH BASIN TO 
REMAIN INCLUDING 
CLEANOUT CAP PER SFDPW 
STD. PLAN 87,194 
(CONDITIONAL BID ITEM) 

14 EA $_______ $ ________________ 

30  
IMPORT BACKFILL MATERIAL 
FOR SEWER WORK 
(CONDITIONAL BID ITEM) 

524 CY $_______ $ ________________ 

31A 

HIGH-FLOW TRASH 
COLLECTION DEVICE - 
CROSSLINKED HIGH-DENSITY 
POLYETHYLENE 

3 EA $_______ $ ________________ 

31B 
HIGH-FLOW TRASH 
COLLECTION DEVICE - 
DEFLECTIVE SEPARATOR 

1 EA $_______ $ ________________ 

32  MECHANICAL WORK  --- LS  --- $ ________________ 

33  STRUCTURAL WORK  --- LS  --- $ ________________ 

34  ELECTRICAL WORK  --- LS  --- $ ________________ 

34A 
ELECTRICAL WORK – 
INTERIM 

--- LS --- $ ________________ 

35  
FULL DEPTH PLANING PER 2-
INCH DEPTH OF CUT 

5160 SF $_______ $ ________________ 

36  
ASPHALT CONCRETE (TYPE 
A, 1/2 INCH MAXIMUM WITH 
MEDIUM GRADING) 

1147 TON $_______ $ ________________ 

37  
10-INCH THICK CONCRETE 
BASE  

78240 SF $_______ $ ________________ 

38A 
CONCRETE ROADWAY 
SWALE 

1156 SF $_______ $ ________________ 
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Bid 
Item 

Bid Item Description Estimated 
Quantity 

Unit* Unit Price Extension 

38B 
18-INCH WIDE CONCRETE 
SWALE 

100 LF $_______ $ ________________ 

39  
6-INCH WIDE CONCRETE 
CURB 

30 LF $_______ $ ________________ 

40  
6-INCH THICK CONCRETE 
DRIVEWAY PAVEMENT 

170 SF $_______ $ ________________ 

41  CLASS II AGGREGATE BASE 1200 CY $_______ $ ________________ 

42  RAIL ROAD TRACK REMOVAL 1400 LF $_______ $ ________________ 

43  

ADJUST CITY-OWNED 
MANHOLE FRAME AND 
CASTING TO GRADE ( 
CONDITIONAL BID ITEM) 

10 EA $_______ $ ________________ 

44  

ADJUST CITY-OWNED 
HYDRANT AND WATER MAIN 
VALVE BOX CASTING TO 
GRADE (CONDITIONAL BID 
ITEM) 

6 EA $_______ $ ________________ 

45  LANDSCAPE WORK  --- LS  --- $ ________________ 

45A 
LANDSCAPE 
ESTABLISHMENT PERIOD 
(CONTINGENCY BID ITEM) 

--- LS --- $ ________________ 

46  
ALLOWANCE FOR 
ENVIRONMENTAL WORK 

 --- AL  --- $                     100,000 

47  

ALLOWANCE FOR REMOVAL 
OF RAILROAD TRACK 
FACILITIES FROM THE 
SEWER AND FORCE MAIN 
TRENCH IF ENCOUNTERED 
BENEATH THE PAVEMENT 
AND WHERE INDICATED ON 
H-DRAWINGS AND OUTSIDE 
OF RAILROAD TRACK 
REMOVAL LIMITS ON C-
DRAWINGS 

 --- AL  --- $                     10,000 

48  

ALLOWANCE TO PERFORM 
NECESSARY WORK DUE TO 
UNFORESEEN CONDITIONS 
RELATED TO SEWER WORK 
UNDER H-DRAWINGS 

 --- AL  --- $                     50,000 

49  
ALLOWANCE FOR SAN 
FRANCISCO UNIFORMED 
OFFICERS 

 --- AL  --- 
$                     21,469 

50 PARTNERING ALLOWANCE  --- AL  --- $                     20,000 
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Bid 
Item 

Bid Item Description Estimated 
Quantity 

Unit* Unit Price Extension 

WD-1A 

EXCAVATION AND BACKFILL 
FOR 4-, 6- AND 8-INCH PIPE 
TRENCH 

200 LF $_______ $ ________________ 

WD-1B 
EXCAVATE AND BACKFILL 
FOR 16-INCH PIPE TRENCH 

1,700 LF $_______ $ ________________ 

WD-1C 

FURNISH AND INSTALL SAND 
BACKFILL (CONDITIONAL BID 
ITEM) 

700 TON $_______ $ ________________ 

WD-2 
ADDITIONAL EXCAVATION 
AND BACKFILL 

300 CY $_______ $ ________________ 

WD-3 

REMOVAL AND 
INSTALLATION OF METER 
BOX 

6 EA. $_______ $ ________________ 

WD-4A 

FURNISHING OF 4-, 6- AND 8-
INCH DUCTILE IRON TYTON 
JOINT AND FLANGE JOINT 
PIPE   

200 L.F. $_______ $ ________________ 

WD-4B 

INSTALLATION OF 4-, 6- AND 
8-INCH DUCTILE IRON TYTON 
JOINT AND FLANGE JOINT 
PIPE WITH POLYETHYLENE 
ENCASEMENT  

200 L.F. $_______ $ ________________ 

WD-4C 

FURNISHING OF 16-INCH 
DUCTILE IRON RESTRAINED 
PUSH-ON JOINT PIPE 

1,700 L.F. $_______ $ ________________ 

WD-4D 

INSTALLATION OF 16-INCH 
DUCTILE IRON RESTRAINED 
PUSH-ON JOINT PIPE WITH 
POLYETHYLENE 
ENCASEMENT 

1,700 L.F. $_______ $ ________________ 

WD-5A 
FURNISHING OF 4-, 6- AND 8-
INCH DUCTILE IRON FITTINGS 

1421 LBS. $_______ $ ________________ 

WD-5B 

INSTALLATION OF 4-, 6- AND 
8-INCH DUCTILE IRON 
FITTINGS WITH 
POLYETHYLENE 
ENCASEMENT 

1,421 LBS. $_______ $ ________________ 

WD-5C 
FURNISHING OF 16-INCH 
DUCTILE IRON FITTINGS  

13,895 LBS. $_______ $ ________________ 

WD-5D 

INSTALLATION OF 16-INCH 
DUCTILE IRON FITTINGS 
WITH POLYETHYLENE 
ENCASEMENT 

13,895 LBS. $_______ $ ________________ 
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Bid 
Item 

Bid Item Description Estimated 
Quantity 

Unit* Unit Price Extension 

WD-6A 

FURNISHING AND 
INSTALLATION OF 4- AND 6-
INCH DUCTILE IRON GATE 
VALVES 

7 EA. $_______ $ ________________ 

WD-6B 

FURNISHING AND 
INSTALLATION OF 16-INCH 
DUCTILE IRON GATE VALVES 

4 EA. $_______ $ ________________ 

WD-7 

FURNISHING AND 
INSTALLATION OF 2-INCH AIR 
VALVE/BLOW OFF ASSEMBLY 

6 EA. $_______ $ ________________ 

WD-8 

TRENCH SHORING AND 
BRACING PER ALL 
APPLICABLE SAFETY 
ORDERS (CONDITIONAL BID 
ITEM) 

22,000 S.F. $_______ $ ________________ 

WD-9 

FURNISHING AND 
INSTALLATION OF SCREW 
TAPS 

10 EA. $_______ $ ________________ 

WD-10 

SUPPORT FOR INSTALLATION 
OF SERVICE PIPE - OPEN 
CUT 

160 L.F. $_______ $ ________________ 

WD-11 
REMOVAL OF SFWD - OWNED 
VALVE BOXES AND COVERS 

8 EA. $_______ $ ________________ 

WD-12 PIPE ABANDONMENT 1700 L.F. $_______ $ ________________ 

WD-13 

ALLOWANCE FOR 
FURNISHING AND 
INSTALLING HYDRANT 
BOLLARDS FOR NEW LOW 
PRESSURE FIRE HYDRANTS 

 --- AL  --- $                     6,000 

WD-14 

CONDITIONAL ALLOWANCE 
FOR UNFORESEEN 
CONDITIONS RELATED TO 
WATER WORK. 

 --- AL  --- $                     50,000 

WD-15 
CONDITIONAL ALLOWANCE 
FOR WORKING OUTSIDE 
NORMAL WORK HOURS 

 --- AL  --- $                     25,000 

WD-16 
CONTRACT SAFETY 
REQUIREMENTS 

 --- AL  --- $                     25,000 

TOTAL BID PRICE (summation above Bid items): $_________________ 

 
*Note:  LF = Linear Feet, LS = Lump Sum, SF = Square Feet, EA = Each, AL = Allowance, CY = Cubic       
 Yard, TN = US Short Ton, LBS = Pounds  
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Bidder acknowledges that quantities are not guaranteed and final payment will be based on the actual 
quantities determined as provided in the Contract Documents. 
 
The City reserves the right after opening Bids to reject any or all Bids, and to waive any minor irregularity 
in a Bid. In case of discrepancy between the sum of Bid item amounts and the Total Bid Price, the sum of 
said amounts shall prevail. In the case of discrepancy between words and figures, the words shall prevail. 
In case of discrepancy between unit prices Bid and extensions thereof, said unit prices shall prevail. 
 
Mobilization Bid Item:  Bidder agrees that: (a) if the mobilization amount exceeds the limitation provided, 
the City will include the full line item amount in calculating the Total Bid Price, but will pay the excess 
amount over the course of the Contract based on the progress of the work, and (b) if the Bidder leaves 
the mobilization line item blank, the City will read the item as $0 for purposes of calculating the Total Bid 
Price and the Bidder shall NOT be able to claim a clerical error on that basis. 
 
Bidder acknowledges and agrees that this Bid, if not withdrawn prior to the scheduled time for receipt of 
Bids, shall not be withdrawn for a period of 90 days thereafter. 
 
Time allowed for completion of all Work shall be as specified in Section 00 73 02, beginning with and 
including the official date of Notice to Proceed as established by the Executive Director of the Port of San 
Francisco.  
 
Bidder acknowledges and agrees that it will perform not less than 30% of the Contract Work with 
its own forces. 

Department of Industrial Relations Registration:  The undersigned further declares that the Bidder is 
compliant with the registration requirements of the California Department of Industrial Relations (“DIR”) 
under California Labor Code section 1725.5, and that its registration with the DIR will be current as of 
March 1, 2015 for any Bid submitted on or after March 1, 2015, and/or that its registration with the DIR 
will be current as of April 1, 2015, should the Contract be awarded on or after April 1, 2015, regardless of 
the Bid date. 
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 Executed on  20  

 
   

 

  Name of Firm, Corporation, Partnership or Joint Venture 
   
 
 

  

E-mail Address  Signature of Bidder or Authorized Representative 
 
 
 

  

Telephone Number  Print Name of Authorized Representative 
 
 
 

  

Contractor's California License No.  Position in Firm or Corporation 
 
 
 

  

License Expiration Date 
 
 
 

 Address of Firm or Corporation  

S.F. Business Tax Registration  
Certificate Number 
 
 
 

 City                                             State       Zip Code 

Contractor’s DIR Registration No.   
 
Note: If Bidder is a corporation, set forth the legal name of the corporation together with the signature of 

the officer or officers authorized to sign contracts on behalf of the corporation.  If Bidder is a 
partnership, set forth the name of the firm together with the signature of the partner or partners 
authorized to sign contracts on behalf of the partnership. 

 
 

END OF SECTION 
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SECTION 00 43 13 
 

BID SECURITY FORM 
 
 

Bidder shall have this Bid Bond form executed as indicated below unless Bid is accompanied by certified 
check. 
 

KNOW ALL MEN BY THESE PRESENTS: 
 
That the undersigned General Contractor as principal and the undersigned Surety as obligor, are 

held and firmly bound unto the City and County of San Francisco, a municipal corporation, as obligee, in 
the penal sum of ____________________________________________________ Dollars, lawful money 
of the United States of America, for the payment of which, well and truly to be made, we bind ourselves, 
our successors, executors, administrators and assigns, jointly and severally, firmly by these presents. 

 
That the General Contractor as principal is submitting a Bid for certain work to be performed for the 

said City and County of San Francisco described as follows: 
 

AMADOR STREET INFRASTRUCTURE IMPROVEMENTS 
(Port of San Francisco Contract No. 2852) 

 
THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by said principal be 

accepted and the Contract be awarded to said principal and if said principal shall within a period of ten (10) 
days after such award enter into the Contract so awarded and file the required performance and payment 
corporate surety bonds certificates of insurance, then this obligation shall be void, otherwise to remain in 
full force and effect. 

 
IN WITNESS THEREOF, the above bounden parties have executed this instrument this 

______________day of _____________________, 20____. 
 

  

(Corporate Seal) Name of Firm, Corporation, Partnership or Joint Venture 
  
  

 Principal 
   
 By:  

  
  
(Corporate Seal)  

 Surety 
  
I declare under penalty of perjury, under the laws of the State of California, that I have executed the 
foregoing bond under an unrevoked power of attorney. Executed on [date]________________________, 
in [City]_______________________, [State]___________________, in conformance with the laws of the 
State of California. 

  
  

 Attorney-in-Fact  

 
 
 

END OF SECTION
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SECTION 00 43 20 
 

ACKNOWLEDGMENT OF RECEIPT OF ADDENDA 
 
 
If Addenda to the Bid Documents have been issued for this Contract, please indicate receipt thereof by 
filling in the appropriate Addendum number and filling in date received below.  If there are any questions 
on any Addenda that may have been issued, please contact Noel Aquino, Port of San Francisco, Pier 1, 
San Francisco, CA 94111, telephone (415) 274-0526. 
 
 
Addendum No.   Date Received   

     
Addendum No.   Date Received   

     
Addendum No.   Date Received   

     
Addendum No.   Date Received   

     
Addendum No.   Date Received   

     
Addendum No.   Date Received   

     
Addendum No.   Date Received   

     
Addendum No.   Date Received   

     
Addendum No.   Date Received   

 
A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE 
RECEIPT OF ALL ADDENDA WHICH MAY HAVE BEEN ISSUED FOR THIS CONTRACT. 
 
 
Note: The above form is part of the Bid. Signing the Bid Form (Section 00 41 00) shall also constitute 

signature of this form and Bidder acknowledges that information provided above is true and 
correct. 

 
 
 

END OF SECTION
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SECTION 00 43 50  
(Caltrans Exhibit 12-B Part I) 

 
PROPOSED SUBCONTRACTORS FORM 

 
Bidder shall provide the requested information for each subcontractor who shall perform in 

excess of 1/2 of 1% of the Total Bid Price.  If this project involves the construction of streets, highways, or 
bridges, Bidder shall provide the information for each subcontractor who shall perform in excess of 1/2 of 
1% of the Total Bid Price or $10,000, whichever is greater. Under San Francisco Administrative Code 
section 6.21A(9) and California Public Contract Code section 4104, failure to provide at a minimum the 
name, location of the place of business, contractor’s license number and the portion of work to be 
performed by each such subcontractor may render the bid nonresponsive or the Bidder unqualified to 
perform the work under this Contract.  Bidders may provide license numbers or additional identifying 
information within 24 hours of the time bids are received.  Where the City cannot identify a subcontractor 
with the information provided by a Bidder or where conflicting information is provided, the City may 
consider the subcontractor unlisted for purposes of Public Contract Code section 4106. 

Important Notice:  No subcontractor may be listed in a bid for a public works project 
unless  registered with the California Department of Industrial Relations (“DIR”) pursuant to Labor 
Code § 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor 
Code § 1771.1(a)].  An inadvertent listing of a subcontractor who is not registered under § 1725.5 
will not be grounds for a bid protest or for determining a bid nonresponsive if the conditions set 
forth in Labor Code § 1771.1(c)(1) or (2) are met. 

 
 In accordance with the Federal requirements on Form 1273, Section VI (Refer to Section 

00 73 81), the Contractor shall perform not less than 30 percent of the original contract work with 
the Contractor's own organization.  Per Title 49, Section 26.11, of the Code of Federal Regulations, 
Bidder shall list all subcontractors (both DBE and Non-DBE) and indicate the annual gross receipts per 
the form 

 
 
 

A. BIDDER’S PORTION OF WORK 
 

1. NAME OF PRIME CONTRACTOR OR MAJORITY JOINT VENTURE PARTNER:  

 

2. BID ITEMS/PORTION OF WORK TO BE SELF-PERFORMED (IF LESS THAN 100% OF THE CONTRACT WORK): 
  

3. DOLLAR AMOUNT OF WORK TO BE SELF-
PERFORMED: 

$ 

4. PERCENTAGE OF WORK TO BE SELF-
PERFORMED: 

% 

5. DATE: 
 

By signing the Bid Form, Contractor hereby certifies that it will perform not less than 30% of the Contract Work 
with its own forces. 

 
Continued on next page.
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B. LIST OF SUBCONTRACTORS 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
      

PHONE 

4. BID ITEMS/PORTION OF WORK    11. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

  

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
      

PHONE 

4. BID ITEMS/PORTION OF WORK    11. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 8. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 9. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
      

PHONE 

4. BID ITEMS/PORTION OF WORK    11. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  
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Copy this page as needed to provide a complete listing.                                           Page _____ of _____ 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
      

PHONE 

4. BID ITEMS/PORTION OF WORK    11. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
 

PHONE 

4. BID ITEMS/PORTION OF WORK    11. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
 

PHONE 

4. BID ITEMS/PORTION OF WORK    11. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

END OF SECTION
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SECTION 00 43 51 
(Caltrans Exhibit 12-B Part II) 

 
BIDDER’S LIST OF SUBCONTRACTORS NOT SELECTED (DBE AND NON-DBE)  

 
 

This form must be submitted with the Bid. The Bidder shall list all subcontractors (both DBE and 
non-DBE) who provided a quote or bid but were not selected to participate as a subcontractor in this 
project. This is required for compliance with Title 49, Section 26 of the Code of Federal Regulations.  

 
 

NAME OF PRIME CONTRACTOR OR MAJORITY JOINT VENTURE PARTNER: 

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
 

PHONE 

4. BID ITEMS/PORTION OF WORK    7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE 

4. BID ITEMS/PORTION OF WORK 
 

7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 
 
 

Continued on next page. 
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1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE 

4. BID ITEMS/PORTION OF WORK  7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE 

4. BID ITEMS/PORTION OF WORK  7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE 

4. BID ITEMS/PORTION OF WORK  7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  



Copyright ©2024 City & County of San Francisco Contract No. 2852 

(Rev. 9/2021) 00 43 51 - 3 Bidder’s List of Subcontractors Not Selected 
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Copy this page as needed to provide a complete listing.                                           Page _____ of _____ 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE 

4. BID ITEMS/PORTION OF WORK  7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE 

4. BID ITEMS/PORTION OF WORK  7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

 

1. TYPE OF SUBCONTRACTOR: (Check one)  First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE 

4. BID ITEMS/PORTION OF WORK  7. ANNUAL GROSS RECEIPTS: 

 < $1 million 

 $1-$5 million 

 $5-$10 million 
 

 $10-$15 million 

 >$15 million 
 

5. DIR REGISTRATION NO. 8. CA CONTRACTOR’S LICENSE NO. 

6. VENDOR NO. 9. SF BUSINESS TAX REG. NO. For City Use Only 

CERTIFIED DBE?  Yes ;      No 

 7. FEDERAL ID NO. 10. AMOUNT OF SUB-CONTRACT WORK: 
 

$ 

IF YES, LIST DBE #:  

AGE OF FIRM (Yrs.):  

END OF SECTION
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SECTION 00 45 13 
 

BIDDER’S QUALIFICATIONS 
 

 
Refer to Section 00 21 13 (Instructions to Bidders – Contractor Bidder Qualifications) for instructions.  Add 
additional sheets as necessary to demonstrate compliance with the requirements specified in Section 
00 21 13. 
 

1. BIDDER’S NAME: 

2. IS THIS A JOINT 
VENTURE?   Yes,  No;   If “Yes,” list name of each joint venture partner: 

 

 

3. FEDERAL ID NO.: 
 

4. SF BUSINESS TAX REG. NO.: 
 

5. NAME OF RESPONSIBLE MANAGEMENT 
OFFICER:  

6. DID BIDDER INSPECT 
THE PROJECT SITE?  Yes,  No;    If “Yes,” list name and phone of person who did the inspection: 

7.  NAME: 8. PHONE NO: 

9. NUMBER OF YEARS BIDDER’S ORGANIZATION HAS HAD 
EXPERIENCE IN WORK COMPARABLE WITH THAT REQUIRED 
UNDER THE PROPOSED CONTRACT: 

_____ Years as a General Contractor 

_____ Years as a Subcontractor 

 

10. BIDDER’S PROJECT EXPERIENCE: 

(a) 
PROJECT TITLE:  

PROJECT DESCRIPTION / SCOPE OF WORK:  

LOCATION: Address, City, State 

START 
DATE: 

 
PLANNED 
COMPLETION DATE: 

 
ACTUAL  
COMPLETION DATE: 

 

CONTRACT AMOUNT: $ CHANGE ORDER AMOUNT: $ 

ROLE (Check One): 

IF GENERAL CONTRACTOR, LIST NAMES OF MAJOR SUBCONTRACTORS EMPLOYED: 

 General Contractor  

 Subcontractor  
NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 
TELEPHONE: 

 
BUSINESS ADDRESS: 
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(b) 
PROJECT TITLE:  

PROJECT DESCRIPTION / SCOPE OF WORK:  

LOCATION: Address, City, State 

START 
DATE: 

 
PLANNED 
COMPLETION DATE: 

 
ACTUAL  
COMPLETION DATE: 

 

CONTRACT AMOUNT: $ CHANGE ORDER AMOUNT: $ 

ROLE (Check One): 

IF GENERAL CONTRACTOR, LIST NAMES OF MAJOR SUBCONTRACTORS EMPLOYED: 

 General Contractor  

 Subcontractor  
NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 
TELEPHONE: 

 
BUSINESS ADDRESS: 

 

 

(c) 
PROJECT TITLE:  

PROJECT DESCRIPTION / SCOPE OF WORK:  

LOCATION: Address, City, State 

START 
DATE: 

 
PLANNED 
COMPLETION DATE: 

 
ACTUAL  
COMPLETION DATE: 

 

CONTRACT AMOUNT: $ CHANGE ORDER AMOUNT: $ 

ROLE (Check One): 

IF GENERAL CONTRACTOR, LIST NAMES OF MAJOR SUBCONTRACTORS EMPLOYED: 

 General Contractor  

 Subcontractor  
NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 
TELEPHONE: 

 
BUSINESS ADDRESS: 

 

 

(Add sheets if necessary.) 
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11. LIST ALL CONTRACTS DURING THE PAST 10 YEARS FOR WHICH THE BIDDER, OR A MEMBER OF THE BIDDER'S 
ORGANIZATION, RECEIVED AN UNSATISFACTORY PERFORMANCE RATING, WAS CITED FOR OSHA VIOLATIONS 
OR FAILED TO COMPLETE WORK. 

 
(a) 

PROJECT: 

 
NAME OF OWNER: 

LOCATION: Address, City, State 

EXPLAIN: 

 
(b) 

PROJECT: 

 
NAME OF OWNER: 

LOCATION: Address, City, State 

EXPLAIN: 

 
 (Add sheets if necessary.) 

 

 
12. LIST MAJOR CONSTRUCTION EQUIPMENT, FACILITIES OR AIDS THAT BIDDER REPRESENTS IT POSSESSES OR 

CAN OBTAIN IN TIME TO PERFORM THE WORK; INDICATING WHETHER OWNED OR RENTED AND WHERE 
OBTAINED:  

 
EQUIPMENT OWNED LEASED RENTED RENTAL AGENT 

NAME TELEPHONE 

(a)     
 

(b)     
 

(c)     
 

(d)     
 

(e)     
 

 

13. BIDDER REFERS TO THE FOLLOWING BANK(S) AS TO FINANCIAL RESPONSIBILITY OF BIDDER: 

(a) 
NAME OF BANK: 
 

BUSINESS ADDRESS: 

CONTACT NAME: TELEPHONE: 

(b) 
NAME OF BANK: 
 

BUSINESS ADDRESS: 

CONTACT NAME: TELEPHONE: 
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14. INSURANCE AND SURETY COMPANIES AND AGENTS WHO WILL PROVIDE THE REQUIRED INSURANCE AND 
BONDS ON THIS CONTRACT:  

(a) 
NAME OF COMPANY: TYPE OF INSURANCE OR BOND: 

BUSINESS ADDRESS: 

AGENT’S NAME: TELEPHONE: 

(b) 
NAME OF COMPANY: TYPE OF INSURANCE OR BOND: 

BUSINESS ADDRESS: 

AGENT’S NAME: TELEPHONE: 

 
(Add sheets if necessary.) 

 
 

Note: The above Bidder’s Qualifications form is part of the Bid.  Signing the Bid Form shall also 
constitute signature of this form. 

 
 By Signing the Bid Form, the Contractor permits the City to contact the Owner of each sample 

project submitted above. 
 
 
 

END OF SECTION 
 
 
. 
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SECTION 00 45 14 
 

BIDDER’S SAFETY RECORD 
 

 
Refer to Section 00 21 13 Instructions to Bidders, Paragraph 1.11B   Bidders Qualification Statement. 
 
The Contractor’s Responsibility includes its record of safe performance on construction projects, 
including, but not limited to, consideration of federal or state Occupational Safety and Health 
Administration (“OSHA”) violations and work place fatalities, including OSHA citations under appeal in 
order for the City to find the entity to be Responsible and eligible for contract award. 
 
The City and County of San Francisco (CCSF) Safety Prequalification Form can be found and completed 
online at https://sfpuc.org/construction-contracts/contract-opportunities-payments/prequalify-construction. 
 
Follow the online instructions on how to complete the form and submit the required safety documents. 
This Form must be completed specifically for each project bid. Previous completed Safety Prequalification 
Forms cannot be re-used for this bid. 
 

❑ Check this box to confirm that Safety Prequalification Form has been submitted online for this bid. 
 
 
Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute signature of 

this Certification. Providing false information may result in criminal prosecution or administrative 
sanctions.  

 
 

Bidder must submit this completed form with its Bid. 
 
 
 

END OF SECTION 
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SECTION 00 45 16 
 

RELEASE AND WAIVER AGREEMENT 
 
 

AMADOR STREET INFRASTRUCTURE IMPROVEMENTS 
(Port of San Francisco Contract No. 2852) 

 
This Release and Waiver Of Liability (hereinafter the “Release”) is entered into between 

The City and County of San Francisco through the Port of San Francisco and 

_________________________________________________________, a Bidder. 
 
 

RECITALS 
1. The City and County of San Francisco through the Port of San Francisco has issued Bid Documents 

for Contract No. 2852 with a requirement that Bidders submit certain information to demonstrate their 
qualifications to perform the Work for the AMADOR STREET INFRASTRUCTURE IMPROVEMENTS. 

2. In accordance with the Bid Documents, Bidder has submitted information pertaining to its qualifications, 
including a list of projects and project owners/owner representatives as references for its qualifications. 

3. The City seeks candid comments on the Bidder’s performance on the listed projects from the owners 
and the owners’ representatives. 

 
 

RELEASE AND WAIVER 
Bidder hereby fully and forever releases, exonerates, discharges, and covenants not to sue, the City and 
County of San Francisco, the Port of San Francisco, their board members and commissions, and all 
authorized agents and representatives, and members, directors, officers, trustees, agents and employees 
of any of them furnishing comments on Bidder’s performance, from and for, and does hereby waive, any 
and all claims, causes of action, demands, damages and any and all other liabilities of any kind or 
description, in law, equity, or otherwise, arising out of information furnished about Bidder’s performance on 
the projects that Bidder has identified pursuant to Recital number 2, above. 

 
 

INTENDED BENEFICIARIES 
The City and County of San Francisco, the Port of San Francisco, their board members and commissions, 
and all authorized agents and representatives, and members, directors, officers, trustees, agents and 
employees of any of them furnishing any information relating to Bidder’s qualifications are intended 
beneficiaries of this Release and Waiver and are entitled to enforce its terms. 

 
 

  

 Signature of Bidder or Authorized Representative 
  
  

 Title 
  
  

 Bidder’s Name 
  
  

 Date 
 
 

END OF SECTION 
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SECTION 00 45 61 
 

HIGHEST PREVAILING WAGE RATE CERTIFICATION 
(FEDERAL) 

 
 
Bidder, by submitting the attached Bid Form, hereby acknowledges that Bidder has read the federal 
Davis-Bacon Act, 49 U.S.C. 5333(a) as implemented under 29 CFR Part 5; San Francisco Charter 
section A7.204; and San Francisco Administrative Code section 6.22E. 
 
Bidder further acknowledges and certifies that, if awarded the Contract, Bidder will comply with the 
requirement that any person performing labor or rendering service under a contract for public work or 
improvement shall be paid not less than the highest general prevailing rate of wages in private 
employment for similar work.  Bidder is aware that failure to comply with such wage provision shall result 
in a forfeiture to the City and County of San Francisco of back wages plus fifty dollars ($50) per day for 
each person not receiving the required wage, and may result in disqualification as a contractor or 
subcontractor on any public work or improvement for the City and County of San Francisco for a period of 
up to five years. 
 
Bidder further attests by submitting the attached Bid Form, that Bidder will require from all of its 
subcontractors that they acknowledge having read the federal Davis-Bacon Act, 49 U.S.C. 5333(a) as 
implemented under 29 CFR Part 5; San Francisco Charter section A7.204; and San Francisco 
Administrative Code section 6.22E, and that they will comply with the same requirements under this 
Contract. 
 
 
Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute signature of 
this Certification.  
 
 
Bidder must submit this certification with its Bid. 
 
 

END OF SECTION
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SECTION 00 45 65 
 

CERTIFICATE OF BIDDER REGARDING APPRENTICESHIP TRAINING PROGRAM 
 

I, the Bidder, by affixing my signature on the Bid Form, acknowledge that I have read San Francisco 
Administrative Code section 6.22(n) and I make the following declaration regarding each apprenticeable 
trade for which I will provide labor to the Project: (Please check the appropriate box(es) and complete the 
listing of trade(s) in the space provided below) 
 

 I am a signatory to a recognized apprenticeship or training program under chapter 4 of the California 
Labor Code as certified by the State of California Division of Apprenticeship Standards for the 
following apprenticeable trades for which I will provide labor on the Project, and I will provide written 
proof of my status as a signatory within 10 days after the date of the City’s written notification of 
award of the Contract: 

(List Trades Here)  

 

 I have applied to become a signatory for the trades listed below but have not been accepted.  
Nevertheless, pursuant to San Francisco Administrative Code section 6.22(n) and California Labor 
Code section 1777.5, I will pay into the appropriate apprenticeship fund(s) an amount equal to that 
paid by signatories.  I acknowledge that I will be required to submit written evidence of such 
payments with all progress payment requests for payment for Work on the Project starting with the 
second such progress payment request and that providing such evidence is a condition that I must 
meet in order for to qualify for payment by the City. 

(List Trades Here)  

 
Additionally, I attest that I will require each of my subcontractors to submit in accordance with Section 
00 21 13 a completed and signed Certificate of Subcontractor Regarding Apprenticeship Training 
Program form (Section 00 49 15).  I acknowledge that, for subcontractor(s) who declare on said Section 
00 49 15 that they have applied to become a signatory but have not been accepted and will pay into the 
appropriate apprenticeship fund(s) an amount equal to that paid by signatories, I must submit written 
evidence of such payments with all progress payment requests for payment for Work on the Project 
starting with the second such request and that providing such evidence is a condition I must meet in order 
to qualify for payment by the City. 
 
I also attest that I and all of my subcontractors will comply, as a material term of the Contract, with the 
requirements of the State Apprenticeship Program as set forth in the California Labor Code, division 3, 
chapter 4 (commencing at section 3070) and section 1777.5 and San Francisco Administrative Code 
section 6.22(n) and all requests by the City to provide proof that I and all subcontractors are in 
compliance with those requirements. I declare (or certify) under penalty of perjury under the laws of the 
State of California that the foregoing is true and correct and that I am authorized to bind this entity 
contractually. 
 
If the Contract involves one or more trades with a recognized apprenticeship program for which you have 
declared that you are a signatory to a recognized apprenticeship or training program, written proof of 
status must be submitted for each trade within 10 working days after the date of the City’s written 
notification of award of the Contract. 
 
 
Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute signature of 

this Certification. Bidders are cautioned that making a false certification may subject the certifier 
to criminal prosecution. 

 
Bidder must submit this certification with its Bid. 

 
END OF SECTION
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SECTION 00 45 80 
 

NONCOLLUSION AFFIDAVIT 
(Caltrans Exhibit 12-E, Attachment D) 

 
 
TO THE EXECUTIVE DIRECTOR OF THE PORT, CITY AND COUNTY OF SAN FRANCISCO 
 
In accordance with Title 23 United States Code Section 112 and California Public Contract Code section 

7106 the Bidder declares that the Bid is not made in the interest of, or on behalf of, any undisclosed 

person, partnership, company, association, organization, or corporation; that the Bid is genuine and not 

collusive or sham; that the Bidder has not directly or indirectly induced or solicited any other Bidder to put 

in a false or sham Bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any 

Bidder or anyone else to put in a sham Bid, or that anyone shall refrain from Bidding; that the Bidder has 

not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone 

to fix the Bid price of the Bidder or any other Bidder, or to fix any overhead, profit, or cost element of the 

Bid price, or of that of any other Bidder, or to secure any advantage against the public body awarding the 

Contract of anyone interested in the proposed Contract; that all statements contained in the Bid are true; 

and, further, that the Bidder has not, directly or indirectly, submitted his or her Bid price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, 

any fee to any corporation, partnership, company association, organization, bid depository, or to any 

member or agent thereof to effectuate a collusive or sham Bid. 

 
 
Note: The above Noncollusion Affidavit is part of the Bid. Signing the Bid Form shall also constitute 

signature of this Noncollusion Affidavit. Bidders are cautioned that making a false certification 
may subject the certifier to criminal prosecution.  

 
 

Bidder must submit this form with its Bid. 
 
 
 

END OF SECTION
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SECTION 00 45 82 
 

CERTIFICATION OF BIDDER REGARDING DEBARMENT AND SUSPENSION* 
(Caltrans Exhibit 12-E, Attachment E) 

 
 
The Bidder, by signing the attached Bid Form, under penalty of perjury, certifies that, except as noted 
below, the Bidder and its principals:  

1. are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from covered transactions by a government agency; 

2. have not within a 3-year period preceding this Bid been convicted of or had a civil judgment 
rendered against us for: (i) commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (federal, state or local) transaction or contract under a 
public transaction; (ii) violation of federal or state antitrust statutes; or (iii) commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

3. are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 
(federal, state or local) with commission of any of the offenses enumerated in item 2 above; and 

4. have not within a 3-year period preceding this Bid had one or more public transactions (federal, 
state or local) terminated for cause or default. 

5. Where the Bidder is unable to certify to any of the statements in this certification because it 
currently violates or has previously violated the above conditions 1 to 4, such prospective 
participant shall provide a description of each instance of violation and attach an explanation to 
this Bid.  The Bidder declares the following exceptions to the above representations:  (If there are 
exceptions to this Certification, insert the exceptions in the space provided below.) 

 

 

 

 
Exceptions will not necessarily result in denial of award of the Contract, but will be considered in 
determining Bidder responsibility.  For each exception noted above, Bidder shall indicate below to whom 
it applies, name of the government entity and dates of action: 

Exception  Person  Government Entity  Dates Inclusive 

       

       

       

 
*Fulfills requirements of Title 49, CFR, Part 29 

 
 

Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute signature of 
this Certification. Providing false information may result in criminal prosecution or administrative 
sanctions.  

 
 

Bidder must submit this completed form with its Bid. 
 
 
 

END OF SECTION
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SECTION 00 45 84 
 

NONLOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS 
(Caltrans Exhibit 12-E, Attachment F) 

 
 

 The Bidder hereby certifies, by signing and submitting its Bid or Proposal, to the best of its 
knowledge and belief, that: 
 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, 
to any person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any Federal contract, 
grant, loan, or cooperative agreement. 

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person 

for influencing or attempting to influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned 
shall complete and submit Standard Form-LLL*, “Disclosure of Lobbying Activities,” in 
accordance with its instructions. 

 
 This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite of making or 
entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
 
 The Bidder also agrees by submitting its Bid or proposal that it shall require that the language of 
this certification be included in all lower tier subcontracts which exceed $100,000 and that all such 
subrecipients shall certify and disclose accordingly. 
 
 * See Section 00 45 85 for Standard Form LLL. 
 
 
Note: The above Certification is part of the Bid.  Signing the Bid Form shall also constitute signature of 

this Certification.  Providing false information may result in criminal prosecution or administrative 
sanctions. 

 
 

Bidder must submit this certification with its Bid. 
 
 
 

END OF SECTION
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SECTION 00 45 85 
 

DISCLOSURE OF LOBBYING ACTIVITIES 
Caltrans Exhibit 12-E, Attachment G) 

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

1. Type of Federal Action: 
(write letter in box) 

    a.  contract 
    b.  grant 
    c.  cooperative agreement 
    d.  loan 
    e.  loan guarantee 
    f.  loan insurance 

2. Status of Federal Action: (write letter in box) 
    a.  bid/offer/application 
    b.  initial award 
    c.  post-award 

3. Report Type: (write letter in box) 
    a.  Initial 
    b.  material change 

  
For Material Change Only: 
       year_________quarter__________ 
       date of last report______________ 

4. Name and Address of Reporting Entity: 
Prime  Subawardee 

   Tier________, if known 
 
 
 Congressional District, if known: 

5. If Reporting Entity in No. 4 is Subawardee, 
Enter Name and Address of Prime: 

 
 
 

Congressional District, if known: 

6. Federal Department/Agency: 7. Federal Program Name/Description: 
 
 

CFDA Number, if applicable : 

8. Federal Action Number, if known: 9. Award Amount, if known: 
 
 
 $ 

10. a.  Name and Address of Lobbying Entity 
 (if individual:  last name, first name, MI): 
 
 
 

b.  Individuals Performing Services 
(including address if different from No. 10a) 
(last name, first name, MI): 

(attach Continuation Sheets(s) if necessary) 

11. Amount of Payment  (check all that apply): 
 
 $  ____________________             actual            planned 

13. Type of Payment (check all that apply) 
 
    a.  retainer 

    b.  one-time fee 

   c.  commission 

    d.  contingent fee 

    e.  deferred 

    f.  other, specify:_____________________ 

12. Form of Payment (check all that apply): 

   a.  cash 

   b.  in-kind;  specify:  nature____________________ 

     value_____________________ 

14. Brief Description of Services Performed or to be performed and Date(s) of Service, including officer(s), employees(s), or 
member(s) contacted, for Payment Indicated in Item 11: 

 
 

(attach Continuation Sheet(s) if necessary) 

15. Continuation Sheet(s) attached:    Yes  No 

16. Information requested through this form is authorized by Title 31 U.S.C., 
Section 1352.  This disclosure of lobbying activities is a material 
representation of fact upon which reliance was placed by the tier above 
when this transaction was made or entered into.   
This disclosure is required pursuant to 31 U.S.C. 1352.  This information will 
be reported to the Congress semi-annually and will be available for public 
inspection.  Any person who fails to file the required disclosure shall be 
subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 

  
 Signature: ___________________________________ 
 

 Print Name: __________________________________ 
 

 Title: _______________________________________ 
 

 Telephone No.: _______________Date: ___________ 

Authorized for Local Reproduction 

Federal Use Only:      Standard Form LLL   
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INSTRUCTIONS FOR COMPLETION OF SF-LLL 

DISCLOSURE OF LOBBYING ACTIVITIES 
 
 This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal 
recipient, at the initiation or receipt of covered Federal action or a material change to previous filing pursuant to title 
31 U.S.C. section 1352.  The filing of a form is required for such payment or agreement to make payment to lobbying 
entity for influencing or attempting to influence an officer or employee of any agency, a member of Congress, an 
officer, or employee of Congress, or an employee of a Member of Congress in connection with a covered Federal 
action.  Attach a continuation sheet for additional information if the space on the form is inadequate.  Complete all 
items that apply for both the initial filing and material change report.  Refer to the implementing guidance published by 
the Office of Management and Budget for additional information. 
 
1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the 

outcome of a covered Federal action. 
2. Identify the status of the covered Federal action. 
3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to 

the information previously reported, enter the year and quarter in which the change occurred.  Enter the date of 
the last previously submitted report by this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District if 
known.  Check the appropriate classification of the reporting entity that designates if it is or expects to be a prime 
or subaward recipient.  Identify the tier of the subawardee, e.g. the first subawardee of the prime is the first tier.  
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in Item 4 checks “Subawardee,” then enter the full name, address, city, state 
and zip code of the prime Federal recipient.  Include Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organization 
level below agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (Item 1).  If known, enter the full 
Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan 
commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 
(e.g., Request for Proposal (RPF) number, invitation for Bid (IFB) number, grant announcement number, the 
contract grant, or loan award number, the application/proposal control number assigned by the Federal agency).  
Include prefixes, e.g., “RFP-DE-90-001.” 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter 
the Federal amount of the award/loan commitments for the prime entity identified in item 4 or 5. 

10. (a)  Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity 
identified in item 4 to influence the covered Federal action. 
(b)  Enter the full names of the individual(s) performing services and include full address if different from (a).  

Enter Last Name, First Name and Middle Initial (MI). 
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the 

lobbying entity (Item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  
Check all boxes that apply.  If this is a material change report, enter the cumulative amount of payment made or 
planned to be made. 

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, 
specify the nature and value of the in-kind payment. 

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to 

perform and the date(s) of any services rendered.  Include all preparatory and related activity, not just time spent 
in actual contact with Federal officials.  Identify the Federal officer(s) or employee(s) contacted or the officer(s), 
employee(s) or Member(s) of Congress that were contacted. 

15. Check whether or not a continuation sheet(s) is attached. 
16. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 
 

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including 
time for reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and 
completing and reviewing the collection of information.  Send comments regarding the burden estimate or any other 
aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management 
and Budget, Paperwork Reduction Project, (0348-0046), Washington , D.C. 20503.  

 

END OF SECTION



AMADOR STREET INFRASTRUCTURE IMPROVEMENTS Contract No. 2852 

[2023.06.05 v1.98] 00 45 87 - 1 Equal Employment Opportunity 
  Certification 

SECTION 00 45 87 
 

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 
 
 

The  Bidder /  proposed subcontractor, (check one) hereby certifies that it  has /  has not, (check 

one) participated in a previous contract or subcontract subject to the equal opportunity clause, as required 

by Executive Orders 10925, 11114, or 11246, and that it  has /  has not, (check one) filed with the 

Joint Reporting Committee, the Director of the Office of Federal Contract Compliance, a Federal 

Government contracting or administering agency, or the former President’s Committee on Equal 

Employment Opportunity, all reports due under the applicable filing requirements. 

 

Note:   The above certification is required by Equal Employment Opportunity Regulations of the Secretary 
of Labor (41 CFR 60-1.7 (b)(1)) and must be submitted by Bidders and proposed subcontractors only in 
connection with contracts and subcontracts which are subject to the equal opportunity clause.  Contracts 
and subcontracts which are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  
(Generally only contracts or subcontracts of $10,000 or under are exempt.) 
 
Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their 
implementing regulations. The said form may be completed online from this website: 
http://www.eeoc.gov/eeo1survey/index.html 
 
Bidders and proposed subcontractors who have participated in a previous contract or subcontract subject 
to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b)(1) 
prevents the award of contracts and subcontracts unless such contractor or subcontractor submits a 
report covering the delinquent period or such other period specified by the Federal Highway 
Administration or by the Director, Office of Federal Contract Compliance, U.S. Department of Labor. 

 
 
 

Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute signature of 
this Certification.  

 
 

Bidder must submit this completed form with its Bid. 
 
 
 

END OF SECTION 

http://www.eeoc.gov/eeo1survey/index.html




AMADOR STREET INFRASTRUCTURE IMPROVEMENTS Contract No. 2852 

2002.1.34-1.9 00 45 88 - 1 Buy America Certification 

SECTION 00 45 88 
 

BUY AMERICA CERTIFICATION 
(Caltrans Exhibit 12-E, Attachment M) 

 
If steel, iron, or manufactured products (as defined in 49 CFR Sections 661.3 and 661.5) are being 
procured, the appropriate certification as set forth below shall be completed and submitted by each bidder 
in accordance with the requirement contained in 49 CFR Sec. 661.13(b).  
 

Bidder shall certify EITHER COMPLIANCE OR NON-COMPLIANCE (not both) 
 
 

Certification of Compliance with Buy America Requirements 
 

Bidder hereby certifies that it will comply with the requirements of 49 U.S.C. 5323(j)(1), and the 
applicable regulations in 49 CFR Part 661. 
 

   

Name of Firm, Corporation, Partnership or Joint Venture   

   

Name and Title of Authorized Representative   

   

Signature of Bidder or Authorized Representative  Date 

 
----------------------------------------------------------------------------------------------------------------------------- ------------ 

 
 

Certification of Non-Compliance with Buy America Requirements 
 

Bidder hereby certifies that it cannot comply with the requirements of 49 U.S.C. 5323(j), but it 
may qualify for an exception to the requirement pursuant to 49 U.S.C. 5323(j)(2), as amended, and the 
applicable regulations in 49 CFR Part 661. 
 

   

Name of Firm, Corporation, Partnership or Joint Venture   

   

Name and Title of Authorized Representative   

   

Signature of Bidder or Authorized Representative  Date 

 
 

Bidder must submit this completed form with its Bid. 
 

END OF SECTION 
 





   
    

      
   
    

 

     
 

      
  
  

  
  
   

  
 
  

             

          
  

 

 
 

 

 
 

 
 

 
 

 

  
 

 

   
 

 

 
 
 

    

 

      

    

 

      

    

 

      

    

 

      

  

 

   

    

 

      

    

 

      
 

     

  
  

   
   

  

 
  

  

  

 
  

 

 
 
 

      

       
       

        
       

   
 

     

 
 

      
       

     
    

 

Local Assistance Procedures Manual Exhibit 15-G 
Construction Contract DBE Commitment 

Exhibit 15-G: Construction Contract DBE Commitment 

1. Local Agency: 2. Contract DBE Goal: 

3. Project Description: 

4. Project Location: 

6. Prime Certified DBE:  7. Bid Amount: 5. Bidder's Name: 

8. Total Dollar Amount for ALL Subcontractors: 9. Total Number of ALL Subcontractors: 

10. Bid 
Item 

Number 

11. Description of Work, Service, or 
Materials Supplied 

12. NAICS or 
Work 

Category 
Codes 

13. DBE 
Certification 

Number 

14. DBE Contact Information 
(Must be certified on the date bids are 

opened) 

15. DBE 
Dollar 

Amount 

Local Agency to Complete this Section upon Execution of Award 16. TOTAL CLAIMED DBE PARTICIPATION 
22. Local Agency Contract Number: 
23. Federal-Aid Project Number: 

%24. Bid Opening Date: 
25. Contract Award Date: 

IMPORTANT: Identify all DBE firms being claimed for credit, regardless of 
tier. Names of the First Tier DBE Subcontractors and their respective 
item(s) of work listed above must be consistent, where applicable with the 
names and items of the work in the "Subcontractor List" submitted with your 
bid. Written confirmation of each listed DBE is required. 

26. Award Amount: 

Local Agency certifies that all DBE certifications are valid and 
information on this form is complete and accurate. 

27. Local Agency Representative’s Signature 28. Date 

29. Local Agency Representative’s Name 30. Phone 

31. Local Agency Representative’s Title 

17. Preparer’s Signature 18. Date 

19. Preparer’s Name 20. Phone 

21. Preparer’s Title 

DISTRIBUTION: 1. Original – Local Agency 
2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract execution 
may result in de-obligation of federal funds on contract. 
3. Include additional copy with award package. 

Page 1 of 2 
January 2023 



   
    

      
   
    

 
   

 
  

 
     

     
    

 
     

   
   

      
     

  
      

   
      

         
  

 
 

   
 

  
 

      
    

   
       

    
     

     
    

      
 

     
     

      
     

 
 

 
    

    
   

     
   

   
    

 
     

   
 

      
    

 
 
 

Local Assistance Procedures Manual Exhibit 15-G 
Construction Contract DBE Commitment 

INSTRUCTIONS – CONSTRUCTION CONTRACT DBE COMMITMENT 

CONTRACTOR SECTION 

1. Local Agency - Enter the name of the local agency that is administering the contract. 
2. Contract DBE Goal - Enter the contract DBE goal percentage as it appears on the project advertisement. 
3. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, 
Seismic Rehab, Overlay, Widening, etc). 
4. Project Location - Enter the project location(s) as it appears on the project advertisement. 
5. Bidder’s Name - Enter the contractor’s firm name. 
6. Prime Certified DBE - Check box if prime contractor is a certified DBE. 
7. Bid Amount - Enter the total contract bid dollar amount for the prime contractor. 
8. Total Dollar Amount for ALL Subcontractors – Enter the total dollar amount for all subcontracted contractors. 
SUM = (DBEs + all Non-DBEs). Do not include the prime contractor information in this count. 
9. Total number of ALL subcontractors – Enter the total number of all subcontracted contractors. SUM = (DBEs + all 
Non-DBEs). Do not include the prime contractor information in this count. 
10. Bid Item Number - Enter bid item number for work, services, or materials supplied to be provided. 
11. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials to be 
provided. Indicate all work to be performed by DBEs including work performed by the prime contractor’s own forces, if 
the prime is a DBE. If 100% of the item is not to be performed or furnished by the DBE, describe the exact portion to be 
performed or furnished by the DBE. See LAPM Chapter 9 to determine how to count the participation of DBE firms. 
12. NAICS or Work Category Codes - Enter NAICS or Work Category Codes from the California Unified Certification 
Program database. 
13. DBE Certification Number - Enter the DBE’s Certification Identification Number. All DBEs must be certified on the 
date bids are opened. 
14. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted contractors. 
Also, enter the prime contractor’s name and phone number, if the prime is a DBE. 
15. DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be provided. 
Include the prime contractor if the prime is a DBE. See LAPM Chapter 9 for how to count full/partial participation. 
16. Total Claimed DBE Participation - $: Enter the total dollar amounts entered in the “DBE Dollar Amount” column. 
%: Enter the total DBE participation claimed (“Total Claimed DBE Participation Dollars” divided by item “Bid Amount”). If 
the total % claimed is less than item “Contract DBE Goal,” an adequately documented Good Faith Effort (GFE) is 
required (see Exhibit 15-H DBE Information - Good Faith Efforts of the LAPM). 
17. Preparer’s Signature - The person completing the DBE commitment form on behalf of the contractor’s firm must 
sign their name. 
18. Date - Enter the date the DBE commitment form is signed by the contractor’s preparer. 
19. Preparer’s Name - Enter the name of the person preparing and signing the contractor’s DBE commitment form. 
20. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment form. 
21. Preparer’s Title - Enter the position/title of the person signing the contractor’s DBE commitment form. 

LOCAL AGENCY SECTION 

22. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
23. Federal-Aid Project Number - Enter the Federal-Aid Project Number(s). 
24. Bid Opening Date - Enter the date contract bids were opened. 
25. Contract Award Date - Enter the date the contract was executed. 
26. Award Amount – Enter the contract award amount as stated in the executed contract. 
27. Local Agency Representative’s Signature - The person completing this section of the form for the Local Agency 
must sign their name to certify that the information in this and the Contractor Section of this form is complete and 
accurate. 
28. Date - Enter the date the DBE commitment form is signed by the Local Agency Representative. 
29. Local Agency Representative’s Name - Enter the name of the Local Agency Representative certifying the 
contractor’s DBE commitment form. 
30. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment form. 
31. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying the 
contractor’s DBE commitment form. 

Page 2 of 2 
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Local Assistance Procedures Manual Exhibit 15-H 
Proposer/Contractor Good Faith Effort 

EXHIBIT 15-H: PROPOSER/CONTRACTOR GOOD FAITH EFFORTS 

Cost Proposal Due Date ___________________ PE/CE 

Federal-aid Project No(s). _____________________ Bid Opening Date ___________________ CON 

The                   established a Disadvantaged Business Enterprise (DBE) goal of 
______ for this contract. The information provided herein shows the required good faith efforts to meet or exceed 
the DBE contract goal. 

Proposers or bidders submit the following information to document their good faith efforts within five (5) calendar 
days from cost proposal due date or bid opening. Proposers and bidders are recommended to submit the 
following information even if the Exhibit 10-O1: Consultant Proposal DBE Commitments or Exhibit 15-G: 
Construction Contract DBE Commitment indicate that the proposer or bidder has met the DBE goal. This form 
protects the proposer’s or bidder’s eligibility for award of the contract if the administering agency determines that 
the bidder failed to meet the goal for various reasons, e.g., a DBE firm was not certified at bid opening, or the 
bidder made a mathematical error. 

The following items are listed in the Section entitled “Submission of DBE Commitment” of the Special Provisions, 
please attach additional sheets as needed: 

A. The names and dates of each publication in which a request for DBE participation for this 
project was placed by the bidder (please attach copies of advertisements or proofs of 
publication): 

Publications Dates of Advertisement 

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and 
the dates and methods used for following up initial solicitations to determine with certainty whether the 
DBEs were interested (please attach copies of solicitations, telephone records, fax confirmations, etc.): 

Names of DBEs Solicited Date of Initial Solicitation Follow Up Methods and Dates 

Page 1 of 3 
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Local Assistance Procedures Manual Exhibit 15-H 
Proposer/Contractor Good Faith Effort 

C. The items of work made available to DBE firms including those unbundled contract work items
into economically feasible units to facilitate DBE participation. It is the bidder's responsibility to
demonstrate that sufficient work to facilitate DBE participation in order to meet or exceed the DBE
contract goal.

Items of Proposer or Bidder Breakdown of Amount Percentage 
Work Normally Performs Item Items ($) Of 

(Y/N) Contract 

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's
rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the firms
involved), and the price difference for each DBE if the selected firm is not a DBE:

Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection of 
the DBEs: 

Names, addresses and phone numbers of firms selected for the work above: 

E. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining
information related to the plans, specifications and requirements for the work which was
provided to DBEs:

Page 2 of 3 
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Local Assistance Procedures Manual Exhibit 15-H 
Proposer/Contractor Good Faith Effort 

F. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining 
bonding, lines of credit or insurance, necessary equipment, supplies, materials, or related assistance or 
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime 
contractor or its affiliate: 

G. The names of agencies, organizations or groups contacted to provide assistance in contacting, 
recruiting and using DBE firms (please attach copies of requests to agencies and any responses 
received, i.e., lists, Internet page download, etc.): 

Name of Agency/Organization Method/Date of Contact Results 

H. Any additional data to support a demonstration of good faith efforts: 

Page 3 of 3 
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Copyright ©2024 City & County of San Francisco Contract No. 2852 

2002.1.34-1.9 00 49 01 - 1 Supplementary Bidding Forms Checklist 

SECTION 00 49 01 
 

SUPPLEMENTARY BIDDING FORMS CHECKLIST 
(FEDERAL) 

 
 

To be submitted after bid opening for: 
 

AMADOR STREET INFRASTRUCTURE IMPROVEMENTS 
(Port of San Francisco Contract No. 2852) 

 
 

A. No later than 5 working days after the date of the City's notification of the bid results, the 
apparent low Bidder, and any other Bidder so requested, shall submit to the Contract Compliance 
Officer the following DBE forms, completed and properly signed: 
 

❑ FORM 3 (Caltrans): Construction Compliance Declaration. 

❑ FORM 6 (Caltrans): Affidavit – Declaration Of Subcontractor Participation. 

❑ FORM 6A (Caltrans): DBE Trucking Form. 
 

Submit above forms to: Noel Aquino, Port of San Francisco,  Pier 1, San Francisco, CA 94111 
Email above forms to: Constructionbids@sfport.com 
 

B. Within 10 working days after the date of the City’s notification of the lowest Bidder, such lowest 
Bidder shall submit the following forms: 

 

❑ Experience Statement (Section 00 49 12). 
 
Submit above form(s) to: Noel Aquino, Port of San Francisco, City and County of San Francisco, 
Pier 1, San Francisco, CA 94111 
 

❑ Certification of Subcontractor, Lower-Tier Subcontractor or Supplier Regarding Debarment 
and Suspension (Section 00 49 14), completed by each subcontractor, lower-tier 
subcontractor and supplier for lower tier covered transactions of $25,000 or more.  

❑ Certificate of Subcontractor Regarding Apprenticeship Training Program form (Section 
00 49 15).  

 
Email above forms to: Constructionbids@sfport.com 

 
 
C.  Should the Contractor not submit the required forms in the timeline specified, the Contractor may 

be found unresponsive and the Award of Contract may be rescinded. 
 

 
END OF SECTION 

mailto:Constructionbids@sfport.com
mailto:Constructionbids@sfport.com




 

CITY AND COUNTY OF SAN FRANCISCO   FEDERAL FORMS 
CONTRACT MONITORING DIVISION   Construction Contracts 

  

 

 
v 08-21-12 

 
DBE3-1 

 
Construction Compliance Declaration 

 

FORM 3 (CALTRANS) 

CONSTRUCTION COMPLIANCE DECLARATION 

 

1. I will ensure that my firm complies fully with Title 49, Code of Federal Regulations, Part 26. 
 
2. I acknowledge that upon a finding of non-compliance with the referenced federal regulations, the City is 

authorized to impose penalties which may include any of the following: 
a) refusal to certify the award of a contract; 
b) suspension of a contract; 
c) withholding of funds; 
d) revision of a contract for material breach of contract; 
e) disqualification of my firm from eligibility for providing goods and services to the City and County of San 

Francisco for a period not to exceed five years. 
 
3. I acknowledge and agree that, if my firm fails to comply with the referenced federal regulations, my firm shall be 

liable for liquidated damages for each violation in an amount equal to my firm's net profit on the contract, 10% of 
the total amount of the contract or $1,000, whichever is the greatest.  The amount of liquidated damages imposed 
will be determined by the Director of the CMD. 

 
4. I acknowledge and agree that any liquidated damages assessed against my firm by the Director of the CMD shall be 

payable to the City and County upon demand.  I further acknowledge and agree that any liquidated damages 
assessed may be withheld from any monies due to my firm on any contract with the City and County of San 
Francisco. 

 
5. A signature by the Bidder affixed to this affidavit constitutes an agreement with the City to comply with the 

applicable provisions of 14B of the San Francisco Administrative Code where applicable and referenced federal 
regulations. 

 

I declare and swear under penalty of perjury under the laws of the State of California that the foregoing statements are true and 
correct and accurately reflect my intentions. 

 

Signature of Owner/Authorized Payment Representative:  

Owner/Authorized Representative (Print):       

Name of Firm (Print):       

Address, City, Zip       

Federal Employer Identification Number (FEIN):       

Date:       





 

CITY AND COUNTY OF SAN FRANCISCO   FEDERAL FORMS 
CONTRACT MONITORING DIVISION Construction Contracts 

  

 

Rev. 04-29-09 
DBE6-1 

Affidavit – Declaration of Subcontractor 
Participation 

  

 

FORM 6 (CALTRANS) 
AFFIDAVIT – DECLARATION OF SUBCONTRACTOR PARTICIPATION 

 

This affidavit is to be completed by each DBE subcontractor or supplier (including lower tier subcontractors) and submitted to the 
apparent low Bidder.  The apparent low Bidder shall submit the completed affidavits and copies of the subcontractors' or suppliers' 
bid quotations to the CMD within 5 working days after the date of Bid opening (refer to Section 00 22 13). Subcontractor may attach 
additional papers if more room is required to provide complete introduction. 

Contract Number:  Contract Name:  

Name of General Contractor:       

Name of Sub Contractor:       

License #:       DBE Joint Venture:       Type of work:       
 

1.   I,       verify that       bid to 

 the above referenced General Contractor for subcontracting work in the amount of $      and have 

 been offered a sub-contract in that amount.   
 

2.  Please list major vendors/suppliers of goods/services/supplies 

Name Phone Number Product(s) $ Amount 

                  $      

                  $      

                  $      
 

3. Please describe scope of work: 

 

 

4. Check one: 

  We will NOT subcontract out ANY portion of our work to another subcontractor. 

  We WILL subcontract out      % of our work to         
  in the amount of $       .  This business is a:  CUCP Certified DBE  Non-CUCP Certified DBE 

 

5.  FOR JOINT VENTURES ONLY:  Please attach a copy of your joint venture agreement and list all partners below 

Name Ethnicity (optional) Gender (optional) % of Participation 

                     % 

                     % 
 

I declare, under penalty of perjury, that the above information is true and correct, and that our firm is a bona fide, certified DBE , as 
defined in Section 00 22 13. 

 

        

Owner/Authorized Representative (Signature)  Date 

             

Name and Title (Print)  Phone 





 

CITY AND COUNTY OF SAN FRANCISCO   FEDERAL FORMS 
CONTRACT MONITORING DIVISION Construction Contracts 

  

 

 
Rev. 04-29-09 DBE6A-1 

 
DBE Trucking  

  

FORM 6A (CALTRANS) 
DBE TRUCKING 

This form is to be completed by apparent low Bidder to describe the complete scope of trucking work to be performed for the 
project and submitted to the CMD within 5 working days after the date of Bid opening (refer to Section 00 22 13). 

Contract Number:       Contract Name:       
 

SECTION I. TRUCKING ESTIMATE 

Products to be Hauled:             

Type of equipment needed  (indicate maximum 
Number of trucks needed per day):             

Quantity of product to be hauled:             

Estimated quantity per truckload:             

Estimated number of truckloads:             

Products to be hauled from (give point of origin):             

Estimated Number truck hours per trip:             

Trucking Rate:             

Estimated of total trucking  (Number of loads times 
hours per trip times trucking hourly rate):             

 

If an assigned Trucker is being paid for Administrative 
Work (i.e. Dispatcher), Describe and State Amount to 
be Paid: 

      

Is this assigned Trucking firm a DBE or Non-DBE firm, 
specify:       

 
Total Dollar Amount Committed to DBE Truckers: 
* Disposal fee and equipment rental fee will not be counted towards meeting the DBE trucking dollars amount. 

$      

 

SECTION II. TRUCKING OWNER OPERATORS 
 

 

List below CMD certified DBE owner operators that will be utilized on this project. It is understood that no DBEs other than those 
listed will be utilized for calculating the DBE participation without prior CMD approval. (photocopy this form for additional truckers 
and provide the requested information for each DBE trucker) 
 

Firm Name        DBE  Non-DBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       
 

  



 

CITY AND COUNTY OF SAN FRANCISCO   FEDERAL FORMS 
CONTRACT MONITORING DIVISION Construction Contracts 

  

 

 
Rev. 04-29-09 DBE6A-2 

 
DBE Trucking  

  

Firm Name        DBE  Non-DBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       
 

Firm Name        DBE  Non-DBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       
 

Firm Name        DBE  Non-DBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       
 

Firm Name        DBE  Non-DBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       
 

 

I declare, under penalty of perjury that I am the owner or authorized representative of this firm and that the foregoing is true and 
correct.  Contractor, including each joint venture partner, must execute this form. 

 

 

        

Owner/Authorized Representative (Signature)  Owner/Authorized Representative (Signature) 

             

Name and Title (Print)  Name and Title (Print) 

             

Firm Name  Firm Name 

                         

Telephone Date  Telephone Date 



AMADOR STREET INFRASTRUCTURE IMPROVEMENTS Contract No. 2852 

[2021.01.11 v1.96] 00 49 12 - 1 Experience Statement 

SECTION 00 49 12 
 

EXPERIENCE STATEMENT 
 
 
Refer to Section 00 21 13 (Instructions to Bidders – Contractor Bidder Qualifications) for instructions. Add 
additional sheets, as necessary, to demonstrate compliance with the requirements specified in 
Section 00 21 13.  RESUMES WILL NOT BE ACCEPTED IN LIEU OF COMPLETED EXPERIENCE 
STATEMENT FORMS. 

 
1. EXPERIENCE FOR 
(CHECK ONE):   Key Team Member ;   Subcontractor ;   Project Manager ;   Superintendent 

 PSR ;   ACP ; 
2. PROJECT POSITION OR SUBCONTRACTOR WORK: 

3. NAME OF PROPOSED PERSON 
OR SUBCONTRACTOR: 

 4. TELEPHONE: 

5. BUSINESS ADDRESS:  

6. NUMBER OF YEARS WITH 
BIDDING CONTRACTOR: 

 
7. TOTAL NUMBER OF YEARS EXPERIENCE 

IN CONSTRUCTION INDUSTRY: 
 

8. IS PROPOSED PERSON EMPLOYED BY BIDDER?  YES;  NO; IF “NO”, LIST NAME AND PHONE OF EMPLOYER: 

9. NAME OF EMPLOYER: 10. TELEPHONE: 

 
Project Experience: 
(a) 

PROJECT NAME:  

POSITION OR SCOPE OF WORK:  

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 

TITLE: 

 

TELEPHONE: 

 

BUSINESS ADDRESS: 

 

 
(b) 

PROJECT NAME:  

POSITION OR SCOPE OF WORK:  

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 

TITLE: 

 

TELEPHONE: 

 

BUSINESS ADDRESS: 
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(c) 
PROJECT NAME:  

POSITION OR SCOPE OF WORK:  

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 

TITLE: 

 

TELEPHONE: 

 

BUSINESS ADDRESS: 

 

 
(d) 

PROJECT NAME:  

POSITION OR SCOPE OF WORK:  

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 

TITLE: 

 

TELEPHONE: 

 

BUSINESS ADDRESS: 

 

  
(e) 

PROJECT NAME:  

POSITION OR SCOPE OF WORK:  

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 

TITLE: 

 

TELEPHONE: 

 

BUSINESS ADDRESS: 

 

 
Copy this page as needed to provide a complete listing. 

 
 
 

END OF SECTION
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SECTION 00 49 14 
 

CERTIFICATION OF SUBCONTRACTOR, LOWER-TIER SUBCONTRACTOR OR SUPPLIER 
REGARDING DEBARMENT AND SUSPENSION* 

 
 
I,  ____________________________________ , by affixing my signature hereto, under penalty of 
perjury, hereby certify that, except as noted below, that my principals and I are not presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered 
transactions by any government agency. 
 
Where the subcontractor, lower-tier subcontractor or supplier is unable to certify to any of the statements 
in this certification because it currently violates or has previously violated the above conditions of the 
certification, such subcontractor, lower-tier subcontractor or supplier shall provide description of each 
instance of violation and attach an explanation to this Document.  The subcontractor, lower-tier 
subcontractor or supplier declares the following exceptions to the above representations:  (If there are 
exceptions to this Certification, insert the exceptions in the space provided below.) 

 

 

 

 
Exceptions will not necessarily result in denial of award of the Contract, but will be considered in 
determining Bidder responsibility.  For each exception noted above, indicate below to whom it applies, 
name of the government entity and dates of action: 
 

Exception  Person  Government Entity  Dates Inclusive 

       

       

       

 
   

Name of Firm, Corporation, Partnership or Joint Venture   
   

Name and Title of Authorized Representative   
   

Signature of Bidder or Authorized Representative  Date 
 
NOTICE:  Providing false information may result in criminal prosecution or administrative sanctions. 
 
*Fulfills requirements of Title 49, CFR, Part 29 (applicable to all subcontracts, purchase orders and other 
lower tier transactions of $25,000 or more) 

 
Submit this completed form within seven (7) working days after date of the City’s notification of the 
lowest Bidder to: Port of San Francisco,  Pier 1, San Francisco, CA 94111 

 
 

END OF SECTION
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SECTION 00 49 15 
 

CERTIFICATE OF SUBCONTRACTOR REGARDING APPRENTICESHIP TRAINING PROGRAM 
 
 

I,  ________________________________, by affixing my signature hereto, acknowledge that I have read 
San Francisco Administrative Code section 6.22(n) and I make the following declaration regarding each 
apprenticeable trade for which I will provide labor to the Project: (Please check the appropriate box(es) 
and complete the listing of trade(s) in the space provided below) 

 I am a signatory to a recognized apprenticeship or training program under chapter 4 of the 
California Labor Code as certified by the State of California Division of Apprenticeship Standards for 
the following apprenticeable trades for which I will provide labor on the Project, and I will provide 
written proof of my status as a signatory within seven (7) days after the date of the City’s written 
notification of award of the Contract: 

(List Trades Here)  

 I have applied to become a signatory for the trades listed below but have not been accepted.  
Nevertheless, pursuant to San Francisco Administrative Code section 6.22(n) and California Labor 
Code section 1777.5, I will pay into the appropriate apprenticeship fund(s) an amount equal to that 
paid by signatories.  I acknowledge that I will be required to submit written evidence of such 
payments for all progress payment requests for payment for Work on the Project submitted by the 
Bidder (General Contractor) to the City starting with the second such progress payment request.  
Further, I acknowledge that my providing such evidence for the Bidder (General Contractor) to 
submit to the City with its progress payment request(s) is a condition that I must meet in order for 
the Bidder (General Contractor) to qualify for payment by the City. 

(List Trades Here)  

I also attest that I will comply, as a material term of the Contract, with the requirements of the State 
Apprenticeship Program as set forth in the California Labor Code, division 3, chapter 4 (commencing at 
section 3070) and section 1777.5 and San Francisco Administrative Code section 6.22(n) and all 
requests by the City to provide proof that I am in compliance with those requirements.  

I declare (or certify) under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that I am authorized to bind this entity contractually. 

Complete and deliver this declaration form as specified in Section 00 21 13 – Instructions to Bidders to 
Port of San Francisco,  Pier 1, San Francisco, CA 94111.  If the subcontract involves one or more 
trades with a recognized apprenticeship program for which you have declared that you are a signatory to 
a recognized apprenticeship or training program, written proof of status must be submitted for each trade 
within seven (7) working days after the date of the City’s written notification of award of the Contract. 
 
  
Bidder's Name 

  
Name of Signer 

  
Subcontractor's Name 

  
Title of Signer 

  
Subcontractor's Street Address 

  
Signature of Subcontractor or Authorized 
Representative 

  
Subcontractor's City, State, ZIP 

  
Date 

  
Subcontractor's Telephone No. 

 

 
 

END OF SECTION 
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SECTION 00 49 18 

 
REQUEST FOR SUBSTITUTION 

 
 

This form must be submitted no later than 10 calendar days prior to the date for opening bids. Refer to 
Section 00 21 13 (Instructions to Bidders – Substitutions) for instructions.If the successful Bidder wishes 
to propose an “or equal” or other substitutions after Bid Opening, said Bidder must make such request 
within 10 calendar days after the date of Award.  Refer to Section 01 25 13 – Product Substitution 
Procedures for requirements for obtaining approval of substitutions.  Submit this completed form and 
necessary data substantiating a request for a substitution to Project Engineer/Architect. 
 

Contract No.:  RFS No.  

Project Name:  

Spec. Section:    Paragraph(s):  

Drawing Sheet:    Detail(s):  

 

Proposed Substitution:  

Manufacturer:  

Address/Phone:  

Trade Name/Model No.:  

On-Site Representative:  

Address/Phone:  

Installer:  

Address/Phone:  

 
Product History:  New  2-5 years old  5-10 years old  More than 10 years old 

 
(a) Differences between proposed substitution and specified product (Attach required point by point 

comparative data):  
 

 
(b) Reason for not providing specified item:   

 

 
(c) Similar installation where proposed substitution has been used 

(Project/Address/Architect/Owner/Date Installed): 
 

 

 
(d) Proposed substitution affecting other parts of Work:    No  Yes: Explain      

 

 
(e) Changes or modifications needed to coordinate other parts of the Work that will be necessary to 

accommodate the proposed substitution: 
 

 

 
(f) Savings to City for accepting substitution: ($                         ) 
 
(g) Proposed substitution changes Contract Time:  No   Yes:   
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 If “Yes”  Add   Deduct _________________ calendar days. 

(h) Supporting data attached:  Product Data  Drawings  Test Reports     Samples  
 Other:     

 
The undersigned certifies that: 

1. The proposed substitution has been fully investigated and determined to be equal or superior in 
all respects to specified product. 

2. The proposed substitution conforms in all respects to the requirements of the Contract 
Documents and is appropriate for the applications intended. 

3. The same warranty will be furnished for proposed substitution as for specified product. 
4. The proposed substitution will not affect or delay progress schedule. 
5. The cost data as stated above is complete.  There shall be no claims to the City for additional 

costs related to an accepted substitution. 
6. The proposed substitution does not affect dimensions and functional clearances. 
7. Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

complete in all respects. 
 
 
Submitted by:  Signature:  

Firm:  Date:  

 
Attachments  

 

 

 

CITY’S REVIEW AND ACTION 

❑ Substitution accepted - Make submittals in accordance with Division 1. 

❑ Substitution accepted as noted - Make corrections and submit in accordance with Division 1. 

❑ Substitution rejected - Use specified materials and equipment. 

❑ Substitution Request received too late - Use specified materials. 

 

Signed  Date  

 
Note: The City’s acceptance of Contractor’s submittal of shop drawings, product data, or samples 
supporting this Substitution Request shall not constitute approval of submittals which do not conform to 
the requirements of the Contract Documents. 
 
Additional Comments:   

 

 

 

 

 

 
 
 

END OF SECTION 
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SECTION 00 52 00 
 

AGREEMENT FORM 
 
 

THIS AGREEMENT made for the convenience of the parties this  day of  

20  by and between  located at 

 ("CONTRACTOR"), and the City and County 

of San Francisco, State of California (the "CITY"), acting through the Executive Director (the 
''DIRECTOR'') of the Port of San Francisco, under and by virtue of the Charter and Administrative Code of 
the City and County of San Francisco. 
 
WHEREAS, the Port of San Francisco Commission awarded this AGREEMENT to CONTRACTOR on the 
_______ day of __________________, 20___, under AWARD OF FORMAL CONTRACT ORDER NO. 
___________, as more fully appears in the formal record of the DIRECTOR: 
 

AMADOR STREET INFRASTRUCTURE IMPROVEMENTS 
(Port of San Francisco Contract No. 2852) 

 
NOW, THEREFORE, CONTRACTOR, in consideration of the mutual covenants set forth in this 
AGREEMENT, promises and agrees to provide all services to construct the Project in accordance with 
the requirements of the Contract Documents, to perform the Work in good and workmanlike manner to 
the satisfaction of the DIRECTOR, to prosecute the Work with diligence from day to day to Final 
Completion, to furnish all construction work, labor and materials to be used in the execution and 
completion of the Work in accordance with the Contract Documents, and to otherwise fulfill all of 
CONTRACTOR's obligations under the Contract Documents, as and when required under the Contract 
Documents to the satisfaction of the DIRECTOR. 
 
CONTRACTOR's execution of this AGREEMENT signifies its acceptance of the Contract Time and 
Contract Sum as being sufficient for completion of the Work, as well as acceptance of the other terms and 
conditions of the Contract Documents. 
 
 
ARTICLE 1 - CONTRACT DOCUMENTS; CONTRACTOR’S GENERAL RESPONSIBILITIES 
 
1.01 Contract Documents.  CONTRACTOR shall Provide all Work according to the Contract 

Documents, which are incorporated into and made a part of this AGREEMENT by this reference, 
and all labor and materials used in providing the Work shall comply with the Contract Documents.  
The Contract Documents, which comprise the entire agreement between CONTRACTOR and the 
CITY concerning the Provision of the Work, are defined in the General Conditions (Section 
00 72 00).  Any undefined term used in this AGREEMENT shall be given the definition set forth in 
the General Conditions (Section 00 72 00). 

 
1.02 Contractor's General Responsibilities.  CONTRACTOR shall provide a fully functional, complete 

and operational Project constructed in accordance with the Contract Documents, including but not 
limited to, all investigations, analyses, surveys, engineering, procurement, materials, labor, 
workmanship, construction and erection, commissioning, equipment, shipping, subcontractors, 
material suppliers, permits, insurance, bonds, fees, taxes, duties, documentation, spare parts, 
materials for initial operation, security, disposal, startup, testing, training, warranties, guarantees, 
and all incidentals. 
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ARTICLE 2 - CONTRACT TIME 
 
2.01 Completion Dates.  As set forth in Section 00 73 02, the Work shall be Substantially Complete 

within 639 consecutive calendar days, beginning with and including the official date of Notice to 
Proceed as established by the DIRECTOR, and Finally Complete in accordance with Article 9 of 
the General Conditions (Section 00 72 00) within 60 consecutive calendar days after the date the 
CITY issues a Notice of Substantial Completion. 
 

2.02 Critical Milestone Dates.  Contractor shall complete all critical milestone Work during the periods 
specified in Section 00 73 02. 
 

2.03 Liquidated Damages.  It is understood and agreed by and between CONTRACTOR and the CITY 
that time is of the essence in all matters relating to the Contract Documents and that the CITY will 
suffer financial loss if the Work is not completed within the above-stated Contract Times, plus any 
extensions thereof allowed in accordance with Article 7 of the General Conditions (Section 
00 72 00).  The CITY and CONTRACTOR further understand and agree that the actual cost to 
CITY which would result from CONTRACTOR’s failure to complete the Work within the Contract 
Time is extremely difficult, if not impossible, to determine.  Accordingly, CONTRACTOR and the 
CITY agree that as liquidated damages for delay (but not as a penalty), CONTRACTOR shall pay 
the CITY the amounts set forth in Section 00 73 02 (Contract Time and Liquidated Damages) for 
each calendar day that expires after the above Contract Times and the Work remains incomplete. 

 
 
ARTICLE 3 – CONTRACT SUM 

3.01 Contract Sum. 

A. CONTRACTOR and the CITY agree that, upon performance and fulfillment of the mutual 
covenants set forth herein, the CITY will, in the manner provided by law and as set forth 
in the Contract Documents, pay or cause to be paid to CONTRACTOR the following 
price(s), as indicated in the Schedule of Bid Prices on the Bid Form (Section 00 41 00): 
 
1. Lump sums for specified portions of the Work. 
2. The total of all Unit Price Items bid. 
3. The allowance specified. 
4. Selected additive/deductive Alternate Bid Items. 
 
Total awarded contract amount:  $__________________________________. 
 
The price(s) and amount set forth above shall be adjusted during performance or upon 
final completion of the Work in accordance with the Contract Documents. 
 

B. CONTRACTOR understands and agrees that the CONTRACTOR shall be solely 
responsible for providing all resources that may be necessary to provide the Work, and 
that the CITY shall have no obligation whatsoever to finance any part of such costs 
except with respect to those amounts which become due under the terms and conditions 
of the Contract Documents. 

 
3.02 Certification by Controller.  This AGREEMENT is subject to the budget and fiscal provisions of the 

CITY's Charter.  Charges will accrue only after prior written authorization certified by the 
Controller, and the amount of the CITY's obligation hereunder shall not at any time exceed the 
amount certified for the purpose and period stated in such advance authorization. 
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ARTICLE 4 – LABOR REQUIREMENTS 
 
4.01 Applicable Laws and Agreements.  Compensation and working conditions for labor performed or 

services rendered under this AGREEMENT shall be in accordance with the Contract Documents, 
the San Francisco Charter, and applicable sections of the San Francisco Administrative Code, 
including section 6.22(e).   

 
4.02 Prevailing Wages.  The latest Wage Rates for Private Employment on Public Contracts in the City 

and County of San Francisco, as determined by the San Francisco Board of Supervisors and the 
Director of the California Department of Industrial Relations, and, when federal funds are 
involved, the current General Wage Determination Decisions, as determined by the U.S. 
Secretary of Labor, as same may be changed during the term of this AGREEMENT, shall be 
included in this AGREEMENT and are hereby incorporated by this reference.  CONTRACTOR 
agrees that any person performing labor in the provision of the Work shall be paid not less than 
the highest general prevailing rate of wages as so determined.  If federal funds are involved, 
where the minimum rate of pay for any classification differs among State, City and Federal wage 
rate determinations, the highest of the three rates of pay shall prevail.  CONTRACTOR shall 
include, in any contract or subcontract relating to the Work, a requirement that all persons 
performing labor under such contract or subcontract shall be paid not less than the highest 
prevailing rate of wages for the labor so performed.  CONTRACTOR shall require any contractor 
to provide, and shall deliver to CITY every month during any construction period, certified payroll 
reports with respect to all persons performing labor in the Provision of the Work.  

 
A. Copies of the latest prevailing wage rates are available on the Internet at 

http://www.dir.ca.gov/oprl/DPreWageDetermination.htm.  
 
4.03 Penalties.  CONTRACTOR shall forfeit to the CITY back wages due plus not less than fifty dollars 

($50.00) for: 
 

A. Each laborer, workman, or mechanic employed in the provision of the Work, for each 
calendar day or portion thereof during which such laborer, workman, or mechanic is not 
paid the highest general prevailing rate of wage for the work performed; or 

 
B. Each laborer, mechanic or artisan employed in the provision of the Work, for each 

calendar day or portion thereof during which such laborer, mechanic or artisan is 
compelled or permitted to work for a longer period than five days (Monday-Friday) per 
calendar week of eight hours each, and not compensated in accordance with the 
prevailing overtime standard and rate. 

 
 
ARTICLE 5 – NOTICES TO PARTIES 
 
5.01 Unless otherwise indicated in the Contract Documents, all written communications sent by the 

Parties may be by U.S. mail or email and shall be addressed as follows: 
 

To CITY: Port of San Francisco 
ATTN: Wendy Proctor, Interim Deputy Director, Engineering  
Pier 1, The Embarcadero  
San Francisco, CA 94111  
wendy.proctor@sfport.com  

 
To CONTRACTOR: [Name of Contractor] 
 [Company] 
 [Mailing Address] 
 [Email Address] 
 

http://www.dir.ca.gov/oprl/DPreWageDetermination.htm
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5.02 From time to time, the parties may designate new address information by notice in writing, delivered 
to the other Party.  

 
5.03 The delivery to CONTRACTOR at the legal address listed above, as it may be amended upon 

written notice, or the depositing in any post office or post office box regularly maintained by the 
United States Postal Service in a postage paid wrapper directed to CONTRACTOR at such 
address, of any drawing, notice, letter or other communication shall be deemed legal and sufficient 
service thereof upon CONTRACTOR. 

 
 
ARTICLE 6 – TERMINATION AND SURVIVAL 

6.01 This AGREEMENT and the other Contract Documents shall terminate when all obligations 
required to be performed by CONTRACTOR and the CITY have been fulfilled, unless sooner 
terminated as set forth in Article 14 of the General Conditions (Section 00 72 00). 

 
6.02 The provisions of the Contract Documents which by their nature survive termination of the 

Contract, including without limitation all warranties, indemnities, payment obligations, and the 
City’s right to audit Contractor’s books and records, shall remain in full force and effect after 
termination of the Contract. 
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IN WITNESS WHEREOF, the CONTRACTOR and the CITY have hereunto set their hands and seals, 
and have executed this AGREEMENT in duplicate, the day and year first above written. 
 
CONTRACTOR: 
 
By my signature hereunder, as CONTRACTOR, I certify that I have read the Required Contract 
Provisions, Form FHWA-1273 appended to this Agreement and understand that the entire Form FHWA-
1273 be inserted in each subcontract and require their inclusion in any lower tier subcontracts or 
purchase orders, not incorporated by reference in any case. 
 
I further certify that I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for worker's compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before commencing 
the performance of the Work of this Contract. 
 

___________________________________________________ 
Principal 
 
BY: ________________________________________________ 
 
___________________________________________________ 

Title 
 
CITY: 

 
Recommended:  __________________________________ 

     Interim Deputy Director, Engineering 
 
 
BY: _____________________________________________ 

Executive Director, DATE 
Port of San Francisco 

 
ATTEST: 
Authorized by the 
SAN FRANCISCO PORT COMMISSION 
 
By Commission Resolution No.: XX-XX,  
adopted: Date 
copy attached herewith and marked Exhibit X. 
 
_______________________________________ 
Secretary, San Francisco Port Commission 

Approved as to form: 
DAVID CHIU 
City Attorney 
 
 
By: ___________________________________ 

Deputy City Attorney 
 

 
 
Attachments: 
 
APPENDIX A – U.S Department of Transportation Maritime Administration Exhibits  

(Appendix A, Appendix E, Term B.2, Term B.3, and Term B.4)    
APPENDIX B – California Davis-Bacon Wage Determination 
 
 

 
END OF SECTION 
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APPENDIX B:  DAVIS-BACON ACT WAGE DETERMINATIONS, GENERAL DECISION  
 
 

For Bidding purposes, the federal minimum wage rates dated May 23, 2024 may be downloaded 
from the Port of San Francisco Bid Documents Download website at the following link: 
https://sfport.com/business/contract-opportunities.  
 
Contractor is hereby notified that the above federal minimum wage rates, or the 
latest version issued in an addendum, if any, shall be physically included in the final 
contract package as Appendix B to Section 00 52 00. 

   
 California Code of Regulations §16001(b) states that  “The application of state 
prevailing wage rates when higher is required whenever federally funded or assisted 
projects are controlled or carried out by California awarding bodies of any sort.”

https://sfport.com/business/contract-opportunities




 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

U.S. DEPARTMENT OF TRANSPORTATION 
MARITIME ADMINISTRATION 

 
EXHIBITS TO MARAD GRANT AGREEMENTS UNDER THE 

FISCAL YEAR 2022 PORT INFRASTRUCTURE DEVELOPMENT PROGRAM 
 

October 25, 2023 
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APPENDIX A 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “contractor”) agrees as follows: 

 
1. Compliance with Regulations: The contractor (hereinafter includes consultants) will 

comply with the Acts and the Regulations relative to Non-discrimination in Federally- 
assisted programs of the U.S. Department of Transportation, Maritime Administration 
(MARAD), as they may be amended from time to time, which are herein incorporated by 
reference and made a part of this contract. 

 
2. Non-discrimination: The contractor, with regard to the work performed by it during the 

contract, will not discriminate on the grounds of race, color, or national origin in the 
selection and retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor will not participate directly or indirectly in the discrimination 
prohibited by the Acts and the Regulations, including employment practices when the 
contract covers any activity, project, or program set forth in Appendix B of 49 C.F.R. Part 
21. 

 
3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: 

In all solicitations, either by competitive bidding, or negotiation made by the contractor for 
work to be performed under a subcontract, including procurements of materials, or leases 
of equipment, each potential subcontractor or supplier will be notified by the contractor of 
the contractor’s obligations under this contract and the Acts and the Regulations relative to 
Non-discrimination on the grounds of race, color, or national origin. 

 
4. Information and Reports: The contractor will provide all information and reports 

required by the Acts, the Regulations, and directives issued pursuant thereto and will 
permit access to its books, records, accounts, other sources of information, and its facilities 
as may be determined by the Recipient or MARAD to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a 
contractor is in the exclusive possession of another who fails or refuses to furnish the 
information, the contractor will so certify to the Recipient or MARAD, as appropriate, and 
will set forth what efforts it has made to obtain the information. 

 
5. Sanctions for Noncompliance: In the event of a contractor’s noncompliance with the 

Non-discrimination provisions of this contract, the Recipient will impose such contract 
sanctions as it or MARAD may determine to be appropriate, including, but not limited to: 

 
a. withholding payments to the contractor under the contract until the contractor 
complies; and/or 
b. cancelling, terminating, or suspending a contract, in whole or in part. 

 
6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 

through six in every subcontract, including procurements of materials and leases of 
equipment, unless exempt by the Acts, the Regulations and directives issued pursuant 
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thereto. The contractor will take action with respect to any subcontract or procurement as 
the Recipient or MARAD may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or is 
threatened with litigation by a subcontractor, or supplier because of such direction, the 
contractor may request the Recipient to enter into any litigation to protect the interests of 
the Recipient. In addition, the contractor may request the United States to enter into the 
litigation to protect the interests of the United States. 
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APPENDIX E 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “contractor”) agrees to comply with the following non- 
discrimination statutes and authorities; including but not limited to: 

 
Pertinent Non-Discrimination Authorities: 

 
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 C.F.R. Part 
21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property 
has been acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on 
the basis of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 C.F.R. Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 U.S.C. § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms “programs or activities” to include all of the programs or activities of the 
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities 
are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 
the basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 
12131 – 12189) as implemented by Department of Transportation regulations at 49 
C.F.R. Parts 37 and 38; 

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful 
access to your programs (70 Fed. Reg. at 74087 to 74100); 
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• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. § 1681 et 
seq). 
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TERM B.2 
CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 

RESPONSIBILITY MATTERS -- PRIMARY COVERED TRANSACTIONS 
 

2 C.F.R. Parts 180 and 1200 
 

These assurances and certifications are applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, lease agreements, 
consultant contracts or any other covered transaction requiring MARAD approval or that is 
estimated to cost $25,000 or more – as defined in 2 C.F.R. Parts 180 and 1200. 

 
By signing and submitting the Technical Application and by entering into this agreement under 
the FY 2022 PIDP, the Recipient is providing the assurances and certifications for First Tier 
Participants and Lower Tier Participants in the FY 2022 PIDP Grant, as set out below. 

 
1. Instructions for Certification – First Tier Participants: 

 
a. The prospective first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out below will not necessarily 

result in denial of participation in this covered transaction. The prospective first tier participant 
shall submit an explanation of why it cannot provide the certification set out below. The 
certification or explanation will be considered in connection with the department or agency’s 
determination whether to enter into this transaction. However, failure of the prospective first tier 
participant to furnish a certification or an explanation shall disqualify such a person from 
participation in this transaction. 

 
c. The certification in this clause is a material representation of fact upon which reliance was 

placed when the contracting agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the contracting agency may 
terminate this transaction for cause of default. 

 
d. The prospective first tier participant shall provide immediate written notice to the 

contracting agency to whom this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when submitted or has become erroneous 
by reason of changed circumstances. 

 
e. The terms “covered transaction,” “civil judgment,” “debarred,” “suspended,” “ineligible,” 

“participant,” “person,” “principal,” and “voluntarily excluded,” as used in this clause, are 
defined in 2 C.F.R. Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered 
transaction between a Recipient or subrecipient of Federal funds and a participant (such as the 
prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to 
the participant who has entered into a covered transaction with a Recipient or subrecipient of 
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Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers to any 
participant who has entered into a covered transaction with a First Tier Participant or other 
Lower Tier Participants (such as subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting this proposal that, should the 

proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or 
agency entering into this transaction. 

 
g. The prospective first tier participant further agrees by submitting this proposal that it will 

include the clause titled “Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transactions,” provided by the department or 
contracting agency, entering into this covered transaction, without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 

 
h. A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility of 
its principals, as well as the eligibility of any lower tier prospective participants, each participant 
may, but is not required to, check the System for Award Management website 
(https://www.sam.gov/), which is compiled by the General Services Administration. 

 

i. Nothing contained in the foregoing shall be construed to require the establishment of a 
system of records in order to render in good faith the certification required by this clause. The 
knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of these instructions, if a participant 

in a covered transaction knowingly enters into a lower tier covered transaction with a person who 
is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available to the Federal Government, the department or agency may 
terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – 
First Tier Participants: 

 
a. The prospective first tier participant certifies to the best of its knowledge and belief, that it 

and its principals: 
 

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded from participating in covered transactions by any Federal department 
or agency; 

https://www.sam.gov/
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(2) Have not within a three-year period preceding this proposal been convicted of or had 
a civil judgment, including a civil settlement, rendered against them for commission of fraud 
or a criminal offense in connection with obtaining, attempting to obtain, or performing a 
public (Federal, State or local) transaction or contract under a public transaction; violation of 
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, or receiving stolen property; 

 
(3) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph (a)(2) of this certification; and 

 
(4) Have not within a three-year period preceding this application/proposal had one or 

more public transactions (Federal, State or local) terminated for cause or default. 
 

b. Where the prospective participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

 
2. Instructions for Certification - Lower Tier Participants: 

 
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior 
MARAD approval or estimated to cost $25,000 or more - 2 C.F.R. Parts 180 and 1200) 

 
a. The prospective lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation of fact upon which reliance was 

placed when this transaction was entered into. If it is later determined that the prospective lower 
tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide immediate written notice to the person 

to which this proposal is submitted if at any time the prospective lower tier participant learns that 
its certification was erroneous by reason of changed circumstances. 

 
d. The terms “covered transaction,” “civil settlement,” “debarred,” “suspended,” “ineligible,” 

“participant,” “person,” “principal,” and “voluntarily excluded,” as used in this clause, are 
defined in 2 C.F.R. Parts 180 and 1200. You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations. “First Tier Covered 
Transactions” refers to any covered transaction between a Recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). “Lower Tier Covered 
Transactions” refers to any covered transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 
transaction with a Recipient or subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who has entered into a covered 
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transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors 
and suppliers). 

 
e. The prospective lower tier participant agrees by submitting this proposal that, should the 

proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or 
agency with which this transaction originated. 

 
f. The prospective lower tier participant further agrees by submitting this proposal that it will 

include this clause titled “Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transaction,” without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 

 
g. A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered transactions. To verify the eligibility of 
its principals, as well as the eligibility of any lower tier prospective participants, each participant 
may, but is not required to, check the System for Award Management website 
(https://www.sam.gov/), which is compiled by the General Services Administration. 

 

h. Nothing contained in the foregoing shall be construed to require establishment of a system 
of records in order to render in good faith the certification required by this clause. The 
knowledge and information of participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of these instructions, if a participant 

in a covered transaction knowingly enters into a lower tier covered transaction with a person who 
is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available to the Federal Government, the department or agency 
with which this transaction originated may pursue available remedies, including suspension 
and/or debarment. 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion -- 
Lower Tier Participants: 

 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither 

it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded from participating in covered transactions by any Federal department or 
agency. 

 
2. Where the prospective lower tier participant is unable to certify to any of the statements in 

this certification, such prospective participant shall attach an explanation to this proposal. 

https://www.sam.gov/
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TERM B.3 
REQUIREMENTS REGARDING DELINQUENT TAX LIABILITY OR A FELONY 

CONVICTION UNDER ANY FEDERAL LAW 
 

As required by sections 744 and 745 of Title VII, Division E of the Consolidated Appropriations 
Act, 2022, Pub. L. No. 117-103 (Mar. 15, 2022), and implemented through USDOT Order 
4200.6, the funds provided under this award shall not be used to enter into a contract, 
memorandum of understanding, or cooperative agreement with, make a grant to, or provide a 
loan or loan guarantee to, any corporation that: 

 
(1) Has any unpaid Federal tax liability that has been assessed, for which all judicial and 

administrative remedies have been exhausted or have lapsed, and that is not being paid in 
a timely manner pursuant to an agreement with the authority responsible for collecting 
the tax liability, where the awarding agency is aware of the unpaid tax liability, unless a 
Federal agency has considered suspension or debarment of the corporation and made a 
determination that suspension or debarment is not necessary to protect the interests of the 
Government; or 

 
(2) Was convicted of a felony criminal violation under any Federal law within the preceding 

24 months, where the awarding agency is aware of the conviction, unless a Federal 
agency has considered suspension or debarment of the corporation and made a 
determination that suspension or debarment is not necessary to protect the interests of the 
Government. 

 
The Recipient therefore agrees: 

 
1. Definitions. For the purposes of this exhibit, the following definitions apply: 

 
“Covered Transaction” means a transaction that uses any funds under this award and that is 
a contract, memorandum of understanding, cooperative agreement, grant, loan, or loan 
guarantee. 

 
“Felony Conviction” means a conviction within the preceding 24 months of a felony 
criminal violation under any Federal law and includes conviction of an offense defined in a 
section of the United States Code that specifically classifies the offense as a felony and 
conviction of an offense that is classified as a felony under 18 U.S.C. 3559. 

 
“Participant” means the Recipient, an entity who submits a proposal for a Covered 
Transaction, or an entity who enters into a Covered Transaction. 

 
“Tax Delinquency” means an unpaid Federal tax liability that has been assessed, for which 
all judicial and administrative remedies have been exhausted, or have lapsed, and that is not 
being paid in a timely manner pursuant to an agreement with the authority responsible for 
collecting the tax liability. 
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2. Mandatory Check in the System for Award Management. Before entering a Covered 
Transaction with another entity, a Participant shall check the System for Award Management 
(the “SAM”) at http://www.sam.gov/ for an entry describing that entity. 

 
3. Mandatory Certifications. Before entering a Covered Transaction with another entity, a 

Participant shall require that entity to: 
 

(1) Certify whether the entity has a Tax Delinquency; and 
 

(2) Certify whether the entity has a Felony Conviction. 
 

4 Prohibition. If 
 

(1) the SAM entry for an entity indicates that the entity has a Tax Delinquency or a 
Federal Conviction; 

 
(2) an entity provides an affirmative response to either certification in section 3; or 

 
(3) an entity’s certification under section 3 was inaccurate when made or became 

inaccurate after being made 
 

then a Participant shall not enter or continue a Covered Transaction with that entity unless 
the USDOT has determined in writing that suspension or debarment of that entity are not 
necessary to protect the interests of the Government. 

 
5. Mandatory Notice to the USDOT. 

 
(a) If the SAM entry for a Participant indicates that the Participant has a Tax Delinquency or 

a Felony Conviction, the Recipient shall notify the USDOT in writing of that entry. 
 

(b) If a Participant provides an affirmative response to either certification in section 1, the 
Recipient shall notify the USDOT in writing of that affirmative response. 

 
(c) If the Recipient knows that a Participant’s certification under section 1 was inaccurate 

when made or became inaccurate after being made, the Recipient shall notify the USDOT 
in writing of that inaccuracy. 

 
6. Flow Down. For all Covered Transactions, including all tiers of subcontracts and subawards, 

the Recipient shall: 
 

(1) require the SAM check in section 2; 
 

(2) require the certifications in section 3; 
 

(3) include the prohibition in section 4; and 

http://www.sam.gov/
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(4) require all Participants to notify the Recipient in writing of any information that 
would require the Recipient to notify the USDOT under section 5. 
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TERM B.4 
RECIPIENT POLICY TO BAN TEXT MESSAGING WHILE DRIVING 

 
(a) Definitions. The following definitions are intended to be consistent with the definitions in 
DOT Order 3902.10, Text Messaging While Driving (Dec. 30, 2009) and Executive Order 
13513, Federal Leadership on Reducing Text Messaging While Driving (Oct. 1, 2009). For 
clarification purposes, they may expand upon the definitions in the executive order. 

 
For the purpose of this term B.3, “Motor Vehicles” means any vehicle, self-propelled or drawn 
by mechanical power, designed and operated principally for use on a local, State or Federal 
roadway, but does not include a military design motor vehicle or any other vehicle excluded 
under Federal Management Regulation 102-34-15. 

 
For the purpose of this term B.3, “Driving” means operating a motor vehicle on a roadway, 
including while temporarily stationary because of traffic congestion, a traffic signal, a stop sign, 
another traffic control device, or otherwise. It does not include being in your vehicle (with or 
without the motor running) in a location off the roadway where it is safe and legal to remain 
stationary. 

 
For the purpose of this term B.3, “Text messaging” means reading from or entering data into 
any handheld or other electronic device (including, but not limited to, cell phones, navigational 
tools, laptop computers, or other electronic devices), including for the purpose of Short Message 
Service (SMS) texting, e-mailing, instant messaging, obtaining navigational information, or 
engaging in any other form of electronic data retrieval or electronic data communication. The 
term does not include the use of a cell phone or other electronic device for the limited purpose of 
entering a telephone number to make an outgoing call or answer an incoming call, unless this 
practice is prohibited by State or local law. The term also does not include glancing at or 
listening to a navigational device that is secured in a commercially designed holder affixed to the 
vehicle, provided that the destination and route are programmed into the device either before 
driving or while stopped in a location off the roadway where it is safe and legal to remain 
stationary. 

 
For the purpose of this term B.3, the “Government” includes the United States Government and 
State, local, and tribal governments at all levels. 

 
(b) Workplace Safety. In accordance with Executive Order 13513, Federal Leadership on 
Reducing Text Messaging While Driving (Oct. 1, 2009) and DOT Order 3902.10, Text 
Messaging While 
Driving (Dec. 30, 2009), the Recipient, subrecipients, contractors, and subcontractors are 
encouraged to: 

(1) adopt and enforce workplace safety policies to decrease crashes caused by distracted 
drivers including policies to ban text messaging while driving— 

(i) Company-owned or -rented vehicles or Government-owned, leased or rented 
vehicles; or 

(ii) Privately-owned vehicles when on official Government business or when 
performing any work for or on behalf of the Government. 
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(2) Conduct workplace safety initiatives in a manner commensurate with the size of the 
business, such as— 

(i) Establishment of new rules and programs or re-evaluation of existing programs 
to prohibit text messaging while driving; and 

(ii) Education, awareness, and other outreach to employees about the safety risks 
associated with texting while driving. 

 
(c) Subawards and Contracts. To the extent permitted by law, the Recipient shall insert the 
substance of this exhibit, including this paragraph (c), in all subawards, contracts, and 
subcontracts under this award that exceed the micro-purchase threshold, other than contracts and 
subcontracts for the acquisition of commercially available off-the-shelf items. 
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SECTION 00 61 13 
 

PERFORMANCE BOND AND PAYMENT (LABOR & MATERIALS) BOND 
 
 
KNOW ALL MEN BY THESE PRESENTS, that WHEREAS, the Executive Director of the Port of San 
Francisco, State of California, has awarded to:   
 

hereinafter designated as the “Principal”, a Contract by COMMISSION RESOLUTION NO.  
 , adopted_____________, 20___ for: 

 
AMADOR STREET INFRASTRUCTURE IMPROVEMENTS 

(Port of San Francisco Contract No. 2852) 
 
WHEREAS, said Principal is required under the terms of said Contract to furnish a Bond for the faithful 
performance of said Contract; and to furnish a separate Bond for the payment of any materials, 
provisions, or other supplies, used in, upon, for or about the performance of the Work contracted to be 
done; 
 
NOW, THEREFORE, we the Principal and  
 

 
as Surety, are firmly bound unto the City and County of San Francisco in the penal sum of  
 

(PERFORMANCE BOND)  (PAYMENT BOND) 
 and  

 
lawful money of the United States for the payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally firmly by 
these presents for the penal sum for a performance bond and an equal and separate penal sum for a 
separate payment bond.  The conditions of this obligation is such that if the said principal does well and 
faithfully performs all the conditions and covenants of said Contract, according to the true intent and 
meaning thereof, upon its part to be kept and performed, then the above obligation is to be null and void, 
otherwise to remain in full force and effect. 
 
 
(PERFORMANCE BOND) 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above bounden Principal, its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and well and 
truly keep and perform the covenants, conditions and agreements in the said Contract, including the 
provisions for liquidated damages in the said Contract, any changes, additions or alterations thereof 
made as therein provided, on its part, to be kept and performed at the time and in the manner therein 
specified, and in all respects according to their true intent and meaning, and shall indemnify and save 
harmless the City and County of San Francisco, its officers and agents, as therein stipulated, then this 
obligation shall become null and void; otherwise it shall be and remain in full force and effect. 
 
 
(PAYMENT BOND) 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if said principal, its heirs, executors, 
administrators, successors or assigns, or its subcontractors, shall fail to pay (i) any of the persons named 
in California Civil Code Section 9100 for any materials, provisions, or other supplies used in, upon, for or 
about the performance of work under the Contract, or for any work or labor performed under the Contract; 
or (ii) amounts due under the California Unemployment Insurance Code with respect to work or labor 
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performed under the Contract; or (iii) for any amounts required to be deducted, withheld, and paid over to 
the State of California Employment Development Department from the wages of employees of Principal 
and subcontractors pursuant to Section 13020 of the California Unemployment Insurance Code with 
respect to such work or labor, that Surety will pay for the same in an amount not exceeding the sum 
specified in this Bond.  In the event that suit is brought upon this Payment Bond, the parties not prevailing 
in such suit shall pay reasonable attorney’s fees and costs incurred by the prevailing parties in such suit.  
 
This Payment Bond shall inure to the benefit of any of the persons named in California Civil Code Section 
9100 as to give a right of action to such persons or their assigns in any suit brought against this Bond. 
 
Should the condition of this Payment Bond be fully performed, then this obligation shall become null and 
void; otherwise, it shall be and remain in full force and effect. 
 
Surety, for value received, hereby expressly agrees that no change, extension of time, modification, 
alteration or addition to the undertakings, covenants, terms, conditions and agreements of the Contract, 
or to the work to be performed thereunder, or to the Specifications accompanying the same, and no 
inadvertent overpayment of progress payments, shall in any way affect its obligations on these Bonds; 
and it does hereby waive notice of any such change, extension of time, modification, alteration or addition 
to the undertakings, covenants, terms, conditions and agreements of the Contract, or to the Work to be 
performed thereunder, or to the Specifications, or of any inadvertent overpayment of progress payments. 
 
IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their seal this 
____day of ____________, 20___, the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to authority of its 
governing body. 
 
 
Approved as to form: 
David Chiu 
City Attorney 
 
 
By:  

 Deputy City Attorney 

 

Principal 
  
By:  

 

Surety 
  
By:  

 
 
 

END OF SECTION 
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SECTION 00 64 00 
 

DBE CONTRACT FORMS (FEDERAL) 
 
 

This Section includes the following Contract Forms and DBE Forms.  Submit these forms as specified in 
Section 00 73 41: 

 
1.  Final Report Of Utilization Of Disadvantaged Business Enterprises (DBE) (Caltrans Exhibit 17-F). 
2.  Disadvantaged Business Enterprises (DBE) Certification Status Change (Caltrans Exhibit 17-O). 
3.  Subcontracting Request Form (Caltrans Exhibit 16-B). 

4.  Monthly DBE Trucking Verification (Caltrans Exhibit 16-Z1). 
5.  DBE Confirmation (LAPM Exhibit 9-I). 

6.  Disadvantaged Business Enterprise (DBE) Commercially Useful Function (CUF) Evaluation (LAPM Exhibit 9-J).   
7.  DLA Disadvantaged Business Enterprise (DBE) Joint Check Agreement Request (LAPM Exhibit 9-K).   
8.  Prompt Payments Certification (Caltrans Exhibit 9-P). 
9.  Form 7: Contractor/Joint Venture Partner And Subcontractor Participation Report (DBE7). 
10.  Form 8:  Contractor Exit Report and Affidavit (DBE8). 
11.  Form 9:  Subcontractor Payment Affidavit (DBE9). 
12.  Form 10:  Contract Amendment, Modification or Supplement or Change Orders (DBE10). 
 
 
 

END OF SECTION





  
      

      
     

     
 

          

      

  
 

 
   

 
  

  

  
 

 

   
 

 

  
 

   

      

 
   

  

      

 
   

  

      

 
   

  

      

 
   

  

   

 
  

  

      

 
   

  

      

 
   

  

   

 
  

  

   

 
  

  

   

 
  

  

        
  

           
      

  
          

   
          

      
 

Local Assistance Procedures Manual Exhibit 17-F 
Final Report-Utilization of Disadvantaged Business Enterprises (DBE) and First-Tier Subcontractors 

Exhibit 17-F: Final Report-Utilization of Disadvantaged Business Enterprises (DBE) and First-Tier Subcontractors 

1. Local Agency Contract Number 2. Federal-Aid Project Number 3. Local Agency 4. Contract Acceptance Date 

5. Contractor/Consultant 6. Business Address 7. Final Contract Amount 

8. Contract 
Item 

Number 

9. Description of Work, Service, or 
Materials Supplied 

10. Company Name and 
Business Address 

11. DBE 
Certification 

Number 

12. Contract Payments 13. Date 
Work 

Completed 

14. Date of 
Final 

Payment Non-DBE DBE 

15. ORIGINAL DBE COMMITMENT AMOUNT $ 16. TOTAL 

List all first-tier subcontractors/subconsultants and DBEs regardless of tier whether or not the firms were originally listed for goal credit. If actual DBE utilization (or item of work) was different than that approved at the time of 
award, provide comments on an additional page. List actual amount paid to each entity. If no subcontractors/subconsultants were used on the contract, indicate on the form. 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
17. Contractor/Consultant Representative’s Signature 18. Contractor/Consultant Representative’s Name 19. Phone 20. Date 

I CERTIFY THAT THE CONTRACTING RECORDS AND ON-SITE PERFORMANCE OF THE DBE(S) HAVE BEEN MONITORED 
21. Local Agency Representative’s Signature 22. Local Agency Representative’s Name 23. Phone 24. Date 

DISTRIBUTION:  Original – Local Agency, Copy – Caltrans District Local Assistance Engineer. Include with Final Report of Expenditures 

Page 1 of 2 
January 2023 



  
   
   

     
    

 
   

 
 

   
   

   
     

   
  

   
   

 
   

 
 
 

 
    

 
     

 
    

 
 

 
   

  
     
    
  
     

 
     
   

 
  

 
    
   
  

  
   

 
    
   

Local Assistance Procedures Manual Exhibit 17-F 
Final Report-Utilization of Disadvantaged Business Enterprises (DBE) 

and First-Tier Subcontractors 

INSTRUCTIONS – FINAL REPORT-UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES (DBE) AND 
FIRST-TIER SUBCONTRACTORS 

1. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
2. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
3. Local Agency - Enter the name of the local or regional agency that is funding the contract. 
4. Contract Acceptance Date - Enter the date the contract was accepted by the Local Agency. 
5. Contractor/Consultant - Enter the contractor/consultant’s firm name. 
6. Business Address - Enter the contractor/consultant’s business address. 
7. Final Contract Amount - Enter the total final amount for the contract. 
8. Contract Item Number - Enter contract item for work, services, or materials supplied provided. Not 
applicable for consultant contracts. 
9. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials 
provided. Indicate all work to be performed by DBEs including work performed by the prime 
contractor/consultant’s own forces, if the prime is a DBE. If 100% of the item is not to be performed or 
furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM 
Chapter 9 to determine how to count the participation of DBE firms. 
10. Company Name and Business Address - Enter the name, address, and phone number of all 
subcontracted contractors/consultants. Also, enter the prime contractor/consultant’s name and phone 
number, if the prime is a DBE. 
11. DBE Certification Number - Enter the DBE’s Certification Identification Number. Leave blank if 
subcontractor is not a DBE. 
12. Contract Payments - Enter the subcontracted dollar amount of the work performed or service provided. 
Include the prime contractor/consultant if the prime is a DBE. If the materials or supplies are obtained from a 
DBE manufacturer, count 100% of the cost of the materials or supplies toward DBE goals. If the materials or 
supplies are purchased from a DBE regular dealer/supplier, count 60% of the cost of the materials or 
supplies toward DBE goals. The Non-DBE column is used to enter the dollar value of work performed by 
firms that are not certified DBE or for work after a DBE becomes decertified. 
13. Date Work Completed - Enter the date the subcontractor/subconsultant’s item work was completed. 
14. Date of Final Payment - Enter the date when the prime contractor/consultant made the final payment to 
the subcontractor/subconsultant for the portion of work listed as being completed. 
15. Original DBE Commitment Amount - Enter the “Total Claimed DBE Participation Dollars” from Exhibits 
15-G or 10-O2 for the contract. 
16. Total - Enter the sum of the “Contract Payments” Non-DBE and DBE columns. 
17. Contractor/Consultant Representative’s Signature - The person completing the form on behalf of the 
contractor/consultant’s firm must sign their name. 
18. Contractor/Consultant Representative’s Name - Enter the name of the person preparing and signing 
the form. 
19. Phone - Enter the area code and telephone number of the person signing the form. 
20. Date - Enter the date the form is signed by the contractor’s preparer. 
21. Local Agency Representative’s Signature - A Local Agency Representative must sign their name to 
certify that the contracting records and on-site performance of the DBE(s) has been monitored. 
22. Local Agency Representative’s Name - Enter the name of the Local Agency Representative signing 
the form. 
23. Phone - Enter the area code and telephone number of the person signing the form. 
24. Date - Enter the date the form is signed by the Local Agency Representative. 

Page 2 of 2 
January 2023 
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EXHIBIT 17-O DISADVANTAGED BUSINESS ENTERPRISES (DBE) CERTIFICATION STATUS CHANGE 

 
1. Local Agency Contract Number 2. Federal-Aid Project Number 3. Local Agency 4. Contract Completion Date 

5. Contractor/Consultant 6. Business Address 7. Final Contract Amount 

8. Contract 
Item 

Number 
9. DBE Contact Information 

10. DBE 
Certification 

Number 

11. Amount Paid 
While Certified 

12. Certification/ 
Decertification 

Date 
(Letter Attached) 

13. Comments 

       

 
  

       

 
  

       

 
  

       

 
  

    

 
 

       

 
  

       

 
  

    

 
 

    

 
 

    

 
 

If there were no changes in the DBE certification of subcontractors/subconsultants, indicate on the form. 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

14. Contractor/Consultant Representative’s Signature 15. Contractor/Consultant Representative’s Name 16. Phone 17. Date 

I CERTIFY THAT THE CONTRACTING RECORDS AND ON-SITE PERFORMANCE OF THE DBE(S) HAS BEEN MONITORED 

18. Local Agency Representative’s Signature 19. Local Agency Representative’s Name 20. Phone 21. Date 

DISTRIBUTION:  Original – Local Agency, Copy – Caltrans District Local Assistance Engineer. Include with Final Report of Expenditures 

 
ADA NOTICE: For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, Local Assistance Procedures Manual TTY 711, or write to Records and Forms 

Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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INSTRUCTIONS –DISADVANTAGED BUSINESS ENTERPRISES (DBE) 

CERTIFICATION STATUS CHANGE 
 

1. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
2. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
3. Local Agency - Enter the name of the local or regional agency that is funding the contract. 
4. Contract Completion Date - Enter the date the contract was completed. 
5. Contractor/Consultant - Enter the contractor/consultant’s firm name. 
6. Business Address - Enter the contractor/consultant’s business address. 
7. Final Contract Amount - Enter the total final amount for the contract. 
8. Contract Item Number - Enter contract item for work, services, or materials supplied provided. Not 
applicable for consultant contracts. 
9. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted 
contractors/consultants. 
10. DBE Certification Number - Enter the DBE’s Certification Identification Number. 
11. Amount Paid While Certified - Enter the actual dollar value of the work performed by those 
subcontractors/subconsultants during the time period they are certified as a DBE. 
12. Certification/Decertification Date (Letter Attached) - Enter either the date of the Decertification Letter 
sent out by the Office of Business and Economic Opportunity (OBEO) or the date of the Certification 
Certificate mailed out by OBEO. 
13. Comments - If needed, provide any additional information in this section regarding any of the above 
certification status changes. 
14. Contractor/Consultant Representative’s Signature - The person completing the form on behalf of the 
contractor/consultant’s firm must sign their name. 
15. Contractor/Consultant Representative’s Name - Enter the name of the person preparing and signing the 
form. 
16. Phone - Enter the area code and telephone number of the person signing the form. 
17. Date - Enter the date the form is signed by the contractor’s preparer. 
18. Local Agency Representative’s Signature - A Local Agency Representative must sign their name to 
certify 
that the contracting records and on-site performance of the DBE(s) has been monitored. 
19. Local Agency Representative’s Name - Enter the name of the Local Agency Representative signing the 
form. 
20. Phone - Enter the area code and telephone number of the person signing the form. 
21. Date - Enter the date the form is signed by the Local Agency Representative. 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA SUBCONTRACTING REQUEST 
LAPM 16-B (NEW 12/2021)

REQUEST NUMBER

Page 1 of 2

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

CONTRACTOR NAME COUNTY ROUTE

BUSINESS ADDRESS CONTRACT NUMBER

CITY AND STATE ZIP CODE FEDERAL-AID PROJECT NUMBER (from special provisions)

SUBCONTRACTORS 
(Name, Business Address, Phone)

CA STATE 
CONTRACTOR 

LICENSE 
NUMBER

PUBLIC WORKS 
CONTRACTOR 
REGISTRATION 

NUMBER

BID ITEM 
NUMBER(S) 
(1 per line)

PERCENTAGE 
OF BID ITEM 

SUBCONTRACTED

CHECK IF 
(See Categories 

Below)
1 2

DESCRIBE WORK WHEN LESS 
THAN 100% OF WORK IS 

SUBCONTRACTED

DOLLAR AMOUNT 
BASED ON 

BID AMOUNT

Categories:  1. Listed Under Fair Practices Act 2. Certified Disadvantaged Business Enterprise/Disabled Veteran Business Enterprise

CONTRACTOR'S SIGNATURE DATE

This section is to be completed by the resident engineer. 
1. Total of bid items $
2. Bid items previously subcontracted $
3. Bid items subcontracted (this request) $
4. Total of lines 2 and 3 $
5. Maximum amount of work allowed to be subcontracted (multiply line 1 by      %) $
6. Minimum amount prime contractor must perform with own forces (multiply line 1 by      %) $

APPROVED
RESIDENT ENGINEER'S SIGNATURE DATE

Copy Distribution: Original - Contractor Copy - Resident Engineer

I certify that: 
• The specifications for labor set forth in the contract apply to the subcontracted work. 
• If applicable (federal-aid projects only), Form FHWA-1273 has been inserted in the subcontracts and will be incorporated in any lower-tier subcontract. 
• Written contracts have been executed for the subcontracted work noted above.



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA SUBCONTRACTING REQUEST 
LAPM 16-B (NEW 12/2021)

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

INSTRUCTIONS 
 

All first-tier subcontractors must be included on a subcontracting request. 
 

Before subcontracting work starts, the contractor will submit an original Form LAPM 16-B according to the Standard Specifications.   
 
• Ensure all subcontractors are: 
 

1. Listed on the subcontractor list at the time of bid, per the Subletting and Subcontracting Fair Practice Act; OR 
 
2. All 1st tier subcontractors regardless of dollar value. 

  
When an entire item is subcontracted, show the contractor's bid price. 
 
When a portion of an item is subcontracted, describe the portion and show the percentage of the bid item and value. 
 
• Compare line 5 to line 4. If line 5 is greater than line 4 the request can be approved. 
 
• After approval, the resident engineer returns the original to the contractor and completes the remaining distribution as listed on the bottom of 

the form. 
 
• Labor Compliance Officer to review subcontractor licensing and registration. 
 
• Labor Compliance Officer completes PWC-100 form on California Department of Industrial Relations site for subcontractors that were not 

required to be listed at time of bid on the Subcontractor List form. 
 
 

THIS FORM IS NOT TO BE USED FOR SUBSTITUTIONS OF LISTED  
SUBCONTRACTORS OR DISADVANTAGED BUSINESS ENTERPRISE.
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□ 
□ 
□ 
□ 
□ 
□ 
□ 
□ 
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Local Assistance Procedures Manual Exhibit 16-Z1 
Monthly DBE Trucking Verification 

State of California-Department of Transportation 

Exhibit 16-Z1 Monthly DBE Trucking Verification 

Contract No. Month Year 

Truck Owner DBE 
Cert No. 

Company 
Name and Address 

Truck No. California 
Highway Patrol 

CA. No. 

Commission of 
Amount Of 

Amount Paid* 

Date 
Paid 

Lease Arrangement 
(if applicable) 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

$ Lease Agreement 
with NON-DBE 
with DBE 

Total Amount 
Paid 

$ 

Prime Contractor Business Address Business Phone No. 

*Upon Request all Lease Agreements Shall be made available, in accordance with the special Provisions 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

Contractor Representative Signature  Title Date 

Page 1 of 2 
January 2018 



 

  

Local Assistance Procedures Manual Exhibit 16-Z1 
Monthly DBE Trucking Verification 

MONTHLY DBE TRUCKING VERIFFICATION 

The top of Form CEM-2404(F) contains boxes to put in the Contract Number, the Month of the reporting period and the Year of the 
reporting period. 
The Form CEM-2404(F) has a column to enter the name of the Truck Owner, the DBE Cert. No. (if DBE certified) and the Name and Address 
of the trucking company. The Form CEM-2404(F) also requires the Truck No. and the California Highway Patrol CA No. 

Form CEM-2404(F) is to be submitted prior to the 15th of each month and must show the dollar amount paid to the DBE trucking 
company(s) for trucking work performed by DBE certified trucks and for any fees or commissions of non DBE trucks utilized each month on 
the project. The amount paid to each trucking company is to be entered in the column called “Commission or Amount Paid,” in accordance 
with the Special Provisions Section 5-1.X. 

Payment information is derived using the following: 
1.)   100% for the trucking services provided by the DBE using trucks it owns, operates and insures. 
2.)   100% for the trucking services provided by the trucks leased from other DBE firms. 
3.)   The fee or commission paid to non DBEs for the lease of trucks. The Prime does not receive 100% credit for these services 

because they are not provided by a DBE company. 

The total dollar figure of this column is to be placed in the box labeled “Total Amount Paid.” The column “Date Paid” requires a date that 
each trucking company is paid for services rendered. The next column contains information that must be completed if a lease arrangement is 
applicable. Located at the bottom of the form is a space to put the name of the “Prime Contractor,” their “Business Address” and their 
“Business Phone No.” 

At the bottom of the form there is a space for the Contractor or designee “Contractor Representative’s Signature, Title and Date” certifying 
that the information provided on the form is complete and correct. 

Page 2 of 2 
January 2018 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DBE CONFIRMATION 
DOT LAPM 9-I (NEW 01/2023)

FEDERAL PROJECT NUMBER

NAME OF DBE BUSINESS

NAME OF DBE REPRESENTATIVE

DBE CERTIFICATION NUMBER

NAME OF BIDDER

NAME OF PRIME CONTRACTOR IF DIFFERENT FROM THE BIDDER

NAME OF REPRESENTATIVE OF PRIME CONTRACTOR

DATE

1Bid Item Number Item of work and description of services to be subcontracted or materials to be provided 
Amount 

($)

1 If 100% of an item is not to be performed or furnished by the DBE, describe the exact 
portion of the item to be performed or furnished. 

DBE firms can use this form as a written confirmation or use an equivalent form. Written 
confirmation must be submitted no later than 4 pm on the 5th day of bid opening.

Total

As an authorized representative of a certified disadvantaged business 
enterprise, I confirm if the bidder is awarded the contract, my business 
will enter into a contractual agreement with the bidder or prime 
contractor to perform the type and dollar amount of work shown on 
the DBE Commitment form. 

I certify under penalty of perjury that the foregoing is true and correct.

Signature of DBE's Authorized Representative

Printed Name of DBE's Authorized Representative

Title of DBE's Authorized Representative

Date

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.





STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DISADVANTAGED BUSINESS ENTERPRISE 
COMMERCIALLY USEFUL FUNCTION EVALUATION 
DOT LAPM 9-J (NEW 05/2023) Page 1 of 8

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

PROJECT DESCRIPTION

PROJECT LOCATION

CONTRACTOR NAME

DISTRICT FEDERAL PROJECT NUMBER

COUNTY LOCAL PUBLIC AGENCY (LPA)

AWARD AMOUNT

Complete a Commercially Useful Function (CUF) evaluation for each Disadvantaged Business Enterprise (DBE) company performing on a 
federal-aid contract, with or without a DBE goal. Perform the evaluation at the beginning of the DBE’s work, and continue to monitor the 
performance of CUF for the duration of the project.

EVALUATOR INFORMATION

EVALUATOR’S NAME

EVALUATOR’S TITLE

EMAIL ADDRESS EVALUATION DATE

PHONE NUMBER

PRIME CONTRACTOR EVALUATION MEETING INFORMATION N/A

CONTRACTOR REPRESENTATIVE NAME

CONTRACTOR REPRESENTATIVE TITLE

EMAIL ADDRESS PHONE NUMBER

DBE CONTRACT COMMITMENT

DBE Total Contract Commitment

% $

DBE Company Commitment

% $

DBE Company Work Completed to Date 

% $

DBE COMPANY INFORMATION

DBE COMPANY NAME COMPANY EMAIL ADDRESS COMPANY PHONE NUMBER

DBE COMPANY OWNER DBE ADDRESS

NAICS CODES WORK CODES

ADDRESS LOCATION

Storefront Warehouse Yard Manufacturing Plant or Facility

OPEN TO THE PUBLIC?

Yes No

DBE REPRESENTATIVE NAME

DBE REPRESENTATIVE TITLE

EMAIL ADDRESS PHONE NUMBER

BRIEF DESCRIPTION OF DBE’S SCOPE OF WORK (Include the bid item number and item description)

Attach a copy of subcontract agreement or purchase order as applicable.

TYPE OF DBE 
DBE company is performing as:

Prime Contractor (Section 1)

Subcontractor (Section 1)

Tier Subcontractor (Section 1)

Trucking (Section 2)

Regular Dealer (Section 3)

Manufacturer (Section 4)

Professional Services (Section 5)

Broker (Section 6)

Complete the appropriate section to document the evaluation.

$



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DISADVANTAGED BUSINESS ENTERPRISE 
COMMERCIALLY USEFUL FUNCTION EVALUATION 
DOT LAPM 9-J (NEW 05/2023) Page 2 of 8

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

DISTRICT FEDERAL PROJECT NUMBER COUNTY PROJECT LOCATION

CONTRACTOR NAME DBE COMPANY NAME

DBE COMMERCIALLY USEFUL FUNCTION EVALUATION DETERMINATION

For the DBE performing a Commercially Useful Function, the DBE CUF evaluation identified:

No Deficiencies

The Following Deficiencies:

Number CUF Deficiency

1 SECTION 

QUESTION

DESCRIPTION OF DEFICIENCY

2 SECTION 

QUESTION

DESCRIPTION OF DEFICIENCY

For Commercially Useful Function full credit, the DBE CUF evaluation identified:

No Inadequacies

The Following Inadequacies:

Number CUF Inadequacy

1 SECTION 

QUESTION

DESCRIPTION OF INADEQUACY



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DISADVANTAGED BUSINESS ENTERPRISE 
COMMERCIALLY USEFUL FUNCTION EVALUATION 
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ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

DISTRICT FEDERAL PROJECT NUMBER COUNTY PROJECT LOCATION

CONTRACTOR NAME DBE COMPANY NAME

DBE CUF DETERMINATION

DBE is Performing a Commercially Useful Function
Based on the evaluation, the DBE is performing a Commercially Useful Function.

DBE is Not Performing a Commercially Useful Function
Based on the evaluation, the DBE was not performing a Commercially Useful Function.

EVALUATOR NAME SIGNATURE DATE

CONTRACTOR CERTIFICATION 

I certify under penalty of perjury that the information provided in this form is complete and accurate.

LPA Evaluation{{$Chk1}}

CONTRACTOR  NAME SIGNATURE DATE

LPA VERIFICATION

The information provided in this form has been verified to be complete and accurate.

COMPLETENESS

VERIFIED BY NAME - INSPECTOR SIGNATURE DATE

BASED ON CERTIFIED PAYROLLS

VERIFIED BY NAME - RESIDENT ENGINEER SIGNATURE DATE

BASED ON ATTACHMENTS & DOCUMENTS

VERIFIED BY NAME - DBE LIAISON SIGNATURE DATE

NO RESPONSES & CUF DETERMINATION

VERIFIED BY NAME - EMPLOYEE IN RESPONSIBLE CHARGE SIGNATURE DATE

RESIDENT ENGINEER CERTIFICATION

I certify that I have reviewed the information submitted in this DBE CUF evaluation and have made the following CUF determination:

DBE is Performing a Commercially Useful Function

DBE is Not Performing a Commercially Useful Function

RESIDENT ENGINEER NAME SIGNATURE DATE
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ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
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DISTRICT FEDERAL PROJECT NUMBER COUNTY PROJECT LOCATION

CONTRACTOR NAME DBE COMPANY NAME

COMPLETED EVALUATIONS SUBMITTAL

Submit DBE Commercially Useful Function Evaluation to 
the Contractor

SUBMITTED BY NAME DATE

Submit DBE Commercially Useful Function Evaluation to 
the DBE company

SUBMITTED BY NAME DATE

Submit DBE Commercially Useful Function Evaluation to 
the LPA Labor Compliance Office

SUBMITTED BY NAME DATE

Submit non-compliant  DBE Commercially Useful Function 
Evaluation to LPA Resident Engineer

SUBMITTED BY NAME DATE

ATTACHMENTS

Record or Document File Name

Subcontract Agreement

Purchase Order

Daily Work Records

Certified Payrolls

Invoices

Cancelled Checks

Equipment Ownership

Materials on Hand

Lease or Rental Agreement

Haul Tickets or Bills of Lading

Delivery Tickets



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DISADVANTAGED BUSINESS ENTERPRISE 
COMMERCIALLY USEFUL FUNCTION EVALUATION 
DOT LAPM 9-J (NEW 05/2023) Page 5 of 8

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

GENERAL INFORMATION 

• Pursuant to 49 Code of Federal Regulations (CFR) 26.55, “A DBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually performing, managing, and supervising the work 
involved. A DBE does not perform a commercially useful function if its role is limited to that of an extra participant in a transaction, contract, 
or project through which funds are passed in order to obtain the appearance of DBE participation…” The purpose of this form is to provide 
documentation of evaluating DBEs for compliance with the CFR commercially useful function requirements.

FORM 

• PROJECT DESCRIPTION: Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic Rehab, 
Overlay, etc.). 

• PROJECT LOCATION: Enter the project location(s) as it appears on the project advertisement. 

• DISTRICT: Enter the district number of the project. 

• FEDERAL PROJECT NUMBER: Enter the federal project number. 

• COUNTY: Enter the abbreviation for the county where the project is located. 

• LOCAL PUBLIC AGENCY: A California city, county, tribal government, or other local public agency. 

• CONTRACTOR NAME: Company name of the prime contractor. 

• AWARD AMOUNT: Contract Award without the contingency.

EVALUATOR INFORMATION 

• EVALUATOR NAME: Name of the individual conducting the evaluation. 

• EMAIL ADDRESS: Evaluator’s email address. 

• EVALUATION DATE: Date the evaluation took place with the DBE and prime contractor. 

• EVALUATOR TITLE: Title of the individual conducting the evaluation. 

• PHONE NUMBER: Evaluator’s phone number.

PRIME CONTRACTOR EVALUATION MEETING INFORMATION 

• CONTRACTOR REPRESENTATIVE: Name, email address, phone number and title of the contractor’s representative attending the 
evaluation meeting.

DBE CONTRACT COMMITMENT 

• DBE TOTAL CONTRACT COMMITMENT: Enter the percentage and dollar amount of the total DBE commitment on this contract. 

• DBE COMPANY COMMITMENT: Enter the calculated percentage and dollar amount the contractor has committed to the DBE company 
based on the subcontract amount or purchase order amount for materials. 

• DBE COMPANY WORK COMPLETED TO DATE: Enter the percentage and dollar amount of DBE completed work performed or materials 
supplied to date for the DBE company.

DBE COMPANY INFORMATION 

• DBE COMPANY NAME: Enter the name of the DBE contractor, subcontractor, trucker, or materials supplier. 

• COMPANY EMAIL ADDRESS: Enter DBE company email address. 

• COMPANY PHONE NUMBER: Enter DBE company phone number. 

• DBE COMPANY OWNER: Enter the name of the DBE company owner. 

• NAISC CODES: Enter the North American Industry Classification System code for the DBE company. 

• WORK CODES: Enter the work codes that the DBE is certified to perform. 

• DBE ADDRESS: Enter the physical address of the DBE company. 

• ADDRESS LOCATION: Check the appropriate box for storefront, warehouse, yard, manufacturing plant, or facility. 

• OPEN TO THE PUBLIC: Check box either “Yes” or “No” whether the storefront, warehouse, yard, manufacturing plant, or facility is open to 
the public. 

• DBE REPRESENTATIVE: Name, email address, phone number and title of the DBE’s representative attending the evaluation meeting. If 
there is no DBE representative attending the evaluation meeting, enter “None” in these fields. 

• BRIEF DESCRIPTION OF DBE’S SCOPE OF WORK: Provide a description of the work the DBE will perform or the materials that will be 
supplied by a DBE company. 

• TYPE OF DBE: Check the appropriate box for prime contractor, subcontractor, tier subcontractor, trucking, regular dealer, manufacturer, 
professional services, or broker based on what the DBE is performing on the contract. Select all boxes that apply for the DBE company 
based on scope of work.
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CUF DETERMINENTS

Complete the appropriate section for the type of work performed or materials supplied by the DBE company as indicated by the checked box on 
page 1 of the form. Questions in BOLD font indicate questions that impact CUF determining factors. Questions underlined on this form are 
used to determine if the DBE work is eligible for full credit. 
 
For more information about CUF determining factors, refer to the “ ” or:  
 
 
Refer to APPENDIX B:  DBE Commercially Useful Function Evaluation Instructions in the State Highway Project Procedures Disadvantaged 
Business Enterprise Commercially Useful Function Compliance and Monitoring Guide for completing the evaluation. 
 
The evaluation questions are based on the following requirements to determine whether a DBE is performing CUF.

FHWA Tips of Evaluating a Commercially Useful Function
https://www.fhwa.dot.gov/federal-aidessentials/commusefunction.pdf

SECTION 1:  DBE CONTRACTOR OR SUBCONTRACTOR EVALUATION

Management 

• Scheduling work operations 

• Preparing and submitting certified payrolls 

• Full time supervisor or superintendent 

• DBE must be responsible for performing its own work on the 
project 

• At least 30% of the work must be performed by the DBE with its 
own workforce 

• The DBE keeps a regular workforce and has its own employees

Records or Documents 

• Subcontract Agreement or Purchase Order 

• DBE monthly progress reports 

• Daily work records 

• Certified payrolls

Equipment 

• The DBE owns, rents or leases equipment 

• The DBE may lease specialized equipment with an operator 

• The DBE provides the operator and is responsible for all labor 
and compliance for non-specialized equipment 

• The DBE’s marking or emblem is on the equipment

Records or Documents 

• Invoices 

• Haul tickets or bills of lading 

• Lease agreements 

• Daily work records 

• Ownership documents, such as title, registration, vehicle 
identification number  

• Cancelled checks

Materials 

• The DBE is ordering materials and invoices indicate the DBE is 
the customer 

• The DBE is determining the quality and quantity of materials 

• The contact person is employed by the DBE 

• The DBE is paying for the materials

Records or Documents 

• Invoices 

• Material on Hand documents 

• Delivery tickets, haul tickets or bills of lading 

• Daily work records 

• Cancelled checks 

• Subcontract agreement

SECTION 2:  TRUCKING

Management 

• DBE is managing the arrangement of and scheduling the trucks 

• DBE is required to own and operate at least on fully licensed, 
insured and operational truck on the contract 

Workforce 

• DBE is allowed to lease trucks from DBEs and non-DBEs 

• DBE keeps a regular workforce and has its own employees 

• DBE is utilizing its own equipment 

• Operation of the equipment must be subject to the full control of 
the DBE

Records or Documents 

• Subcontract agreement or purchase order 

• Equipment ownership, rental or lease documents 

• Payroll records 

• List of trucks, truck unit numbers and vehicle identification numbers 
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CUF DETERMINENTS

SECTION 3:  REGULAR DEALER (60% Credit)

Regular Dealer 

• The DBE has a regular trade with a variety of customers 

• The DBE has an inventory of the materials and supplies to be 
provided on the contract 

• For bulk items, the DBE both owns and operates distribution 
equipment 

• The DBE is responsible for the delivery

Records or Documents 

• Invoices 

• Delivery tickets or haul tickets 

• Purchase order 

• List of inventory 

• Cancelled checks 

SECTION 4:  MANUFACTURER (100% Credit)

Manufacturer (100% Credit) 

• Maintain a factory or establishment that produces on the 
premises the materials or supplies required on the contract 

• Alter or fabricate the product 

Records or Documents 

• Purchase order 

• Material sources 

• Material invoices and billing invoices 

• Bills of lading and shipping tickets

SECTION 5:  PROFESSIONAL SERVICES (100% Credit)

Management 

• Scheduling work operations 

• Preparing and submitting certified payrolls 

• Full time supervisor 

• DBE must be responsible for performing its own work on the 
project 

• At least 30% of the work must be performed by the DBE with its 
own workforce 

• The DBE keeps a regular workforce and has its own employees

Records or Documents 

• Invoices 

• List of equipment 

• Cancelled checks

SECTION 6:  BROKER

Performance 

• DBE broker is performing the bid item work committed to them 
on the DBE Commitment Form and their agreement  

Management 

• For procurement of materials, supplies and trucking, DBE is 
scheduling procurement of materials and supplies or trucking for 
delivery of materials and supplies, and other related actions for 
performance of the work. 

• For bonding or insurance, DBE provided the bonds or insurance. 

• Preparing and submitting invoices.

Records or Documents 

• Invoices 

• Cancelled checks 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DISADVANTAGED BUSINESS ENTERPRISE 
COMMERCIALLY USEFUL FUNCTION EVALUATION 
DOT LAPM 9-J (NEW 05/2023) Page 8 of 8

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

DBE COMMERCIALLY USEFUL FUNCTION EVALUATION FINDING 

If you answered “NO” to any of the bold evaluation questions on this form, you must evaluate the eligibility of the DBE to participate 
and receive credit for their performance of work. If you answered “NO” to any underlined questions on this form, you must evaluate whether the 
DBE work is eligible to receive full credit. If you are unsure of a DBE’s eligibility, contact Division of Construction’s Labor Compliance Program 
located at headquarters for guidance. 

• DEFICIENCIES: Describe any deficiencies found that must be corrected by the contractor to allow DBE participation and credit for the DBE 
on the contract. 

• INADEQUACY: Describe any inadequacies found that must be corrected by the contractor to allow full credit for the DBE on the contract. 

• EVALUATION FINDING: Check the box for either ”DBE is Performing a Commercially Useful Function” or “DBE is Not Performing a 
Commercially Useful Function.” 

• EVALUATOR NAME: Name of the individual conducting the evaluation. 

• SIGNATURE: Signature of evaluator. 

• DATE: Date signed by evaluator.

CONTRACTOR CERTIFICATION 

Required when the contractor is completing the evaluation. 

• CONTRACTOR NAME: Name of the contractor representative. 

• SIGNATURE: Signature of contractor. 

• DATE: Date signed by contractor.

LPA VERIFICATION 

Verification is required for completeness: DBE employees are shown on DBE certified payrolls, responses to questions based on attachments 
are provided, explanation of “NO” responses to questions are provided, and CUF determination is appropriate. 

• VERIFIED BY NAME: Name of the individual conducting the verification. 

• SIGNATURE: Signature of verifier 

• DATE: Date signed by verifier.

RESIDENT ENGINEER CERTIFICATION 

Resident engineer reviews the evaluation and certifies either that “DBE is Performing a Commercially Useful Function” or “DBE is Not Performing 
a Commercially Useful Function.” Discuss with the contractor any deficiency on the form and require submittal of a corrective action plan. 

• RESIDENT ENGINEER: Name of the resident engineer. 

• SIGNATURE: Signature of resident engineer. 

• DATE: Date signed.

COMPLETED EVALUATIONS SUBMITTAL 

Submit completed evaluation forms to the contractor, DBE company and LPA Labor Compliance Officer and submit non-compliant evaluations 
with deficiencies or inadequacies to DLAE. 

• SUBMITTED BY: Name of individual submitting form. 

• DATE: Date form was submitted.

ATTACHMENTS 

Check a box for each attachment and provide the electronic file name of the attachment. The attachment list will expand to allow for additional 
attachments.



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DISADVANTAGED BUSINESS ENTERPRISES (DBE) 
JOINT CHECK AGREEMENT REQUEST 
DOT LAPM 9-K (NEW 05/2023)

This form must be submitted and approved prior to the use of a joint check

Name of Prime Contractor Contract Number

Name of Contractor issuing joint check

Name of DBE Contractor

Name of Material Supplier

Bid Item numbers and descriptions of work to be performed by DBE

Who initiated the request?

Reason for request

Comments

Information: 

The use of joint checks is subject to review by the Local Public Agency (LPA) Resident Engineer and DBE Liaison. 
 
Read and follow the procedures as outlined in this form. Failure to follow the conditions as described in the LAPM Chapter 9, or if LPA determines 
that the arrangement results in a lack of independence or commercially useful function (CUF) on the part of the DBE involved, will result in 
disallowance of credit toward the goal for claimed DBE participation. The fact that a DBE is certified will not be determinative on whether the 
DBE is performing a CUF so that credit for DBE participation is permissible. 
 
When joint checks are used in DBE subcontracting, DBE credit toward the contract goal will be allowed only when the DBE subcontractor is 
performing a CUF in accordance with the Code of Federal Regulations, Title 49 (49 CRF), Section 26.55 (c)(1), "How is DBE participation 
counted toward goals?": 
 

"A DBE performs a CUF when it is responsible for execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved. To perform a CUF, the DBE must also be responsible, with respect to materials 
and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where 
applicable) and paying for the material itself." 
 

When using a joint check, the following conditions are required. Failure to comply with the conditions below will disqualify DBE participation and 
may adversely impact a contractor's bidding status. 
 
1. The Disadvantaged Business Enterprises Joint Check Agreement Request must be fully completed and approved by LPA prior to 

issuance of any joint check.  
The Disadvantaged Business Enterprises Joint Check Agreement Request form acts as a written joint check agreement among the parties 
providing full and prompt disclosure of the expected use of joint checks. 

2. The entity issuing the joint check acts solely to guarantee payment to the supplier.  
49 CFR, Part 26 requires that the DBE's own funds are used to pay for the material and it is not appropriate for the funds to come from the 
contractor to the material supplier. Joint checks from a prime contractor to the DBE for the costs of items procured by the DBE from the 
material supplier may be regarded as representing the DBE's own funds. 

3. The DBE must release the joint check to the supplier.  
Joint checks issued by the contractor must be delivered or mailed to the DBE for presentation and payment to the DBE's suppliers. The 
contractor shall not make the payment directly to the supplier. 

4. Any documentation requested by LPA to confirm the proper use of joint checks shall be supplied to LPA within 10 days of the date of the 
request. Failure to provide requested information timely will result in disallowance of DBE credit.

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DLA DISADVANTAGED BUSINESS ENTERPRISES (DBE) 
JOINT CHECK AGREEMENT REQUEST 
DOT LAPM 9-K (NEW 05/2023)

I have read and understand the above information and acknowledge the information provided on this form is true and accurate.

AUTHORIZED PRIME CONTRACTOR REPRESENTATIVE

Signature Print Name Title Date

AUTHORIZED CONTRACTOR ISSUING THE JOINT CHECKS (If other than the prime)

Signature Print Name Title Date

AUTHORIZED DBE CONTRACTOR REPRESENTATIVE

Signature Print Name Title Date

AUTHORIZED MATERIAL SUPPLIER REPRESENTATIVE

Signature Print Name Title Date

LPA USE ONLY

Approved

Denied Reason for denial

Resident Engineer's Signature Print Name Title Date

Instructions 

This form is required as part of the approval process for the use of joint checks under the Disadvantaged Business Enterprises (DBE) program 
set forth by Federal Highway Administration's policy on the use of joint checks on federal-aid highway projects. 
 
The top of the form requires specific information regarding the construction project: contract number, prime contractor name, name of the 
contractor issuing the joint check (if other than the prime), DBE contractor name, material supplier name, bid items and descriptions, comments 
and who initiated the request. 
 
This form requires the signature of the authorized representatives of the prime contractor, name of the contractor issuing the joint check (if other 
than the prime), DBE contractor, and material supplier. This form must be submitted and approved by the resident engineer prior to the use of 
joint checks.

COPY DISTRIBUTION: Original - Project File Copy - DBE Subcontractor  Copy - LPA Labor Compliance Office

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, 
TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.



Local Assistance Procedure Manual Exhibit 9‐P
Prompt Payment Certification

(3) (4) (5) (6) (7) (8)

Federal Project 
Number

Local Contract 
Number

Total Contract 
Award Amt 

($)

Total DBE 
Commitment Amt 

($)

DBE 
Commitment 

(%)

DBE 
Contract 
Goal (%)

(11) (12) (13) (14) (15) (16) (17) (18) (19)

DBE Cert.
Number

Subcontract 
Type

Date Payment  
Received by 

Prime

Date of Prime 
Payment to Sub

Amount of 
Payment

($)

Amount Paid To 
Sub to Date

($)

Total committed to 
this Subcontractor

($)

Promptly 
Paid? 
(Y/N)

Incremental 
Retainage 

Paid? 
(Y/N)

Totals 0.00 0.00 0.00

(22) Date (24) Date

(25) Prime Contractor Manager's Name (26) Phone (27) Local Agency Representative 's Name (28) Phone

3. CERTIFICATION

List all first-tier subcontractors/subconsultants regardless of tier whether or not the firms were originally listed in Exhibit 10-O2 or 15-G as a DBE commitment.  If the actual DBE utilization was different than that approved at the 
time of award, provide comments in box (20). All payments reported, including payments to contractor/consultant, are for the date listed.  
* Only reasons based on dispute with subcontractor or supplier noncompliance may be accepted. 

Comments or Reason for Non-
Payment/Non-Prompt Payment, 

including Payment of Incremental 
Retainage *

(20) 

Subcontractor/Subconsultant Name

(10)
2. PAYMENT INFORMATION

EXHIBIT 9-P: PROMPT PAYMENT CERTIFICATION
Section 7108.5 of the California Business and Professions Code (CBPC) requires a prime contractor or subcontractor (i.e. builders) to pay any subcontractor not later than seven (7) days after receipt of each progress payment 
received or final retention payment. Section 3321 of the California Civil Code (CCC) requires prime design professionals (prime consultants directly in contract with a public agency) to pay any subconsultant not later than fifteen 
(15) days after receipt of each progress payment or final retention payment. The payment cannot be delayed because of disagreements on other contracts. Any delay or postponement of payment among the parties may take 

place only for good cause with the agency’s prior written approval. This requirement applies to both DBE and non-DBE subcontractors.

1. CONTRACT INFORMATION

Prime Contractor/Consultant Local Agency Reporting Period
(MM/YYYY)

(1) (2) (9)

Local Agency certifies that all information on this form is complete.

(21) Prime Contractor Manager's Signature (23) Local Agency Representative's Signature

The prime contractor or consultant hereby certifies that the foregoing Prompt 
Payment Certification Form is true and correct.

Page 1 of 1
May 2023
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FORM 7 (CALTRANS) 
CONTRACTOR/JOINT VENTURE PARTNER AND SUBCONTRACTOR PARTICIPATION REPORT 

 

To be completed by Contractor and submitted to the City with its monthly progress payment application (transmit to all of the 
following) 

 

TRANSMITTAL 

TO:  Resident Engineer/Inspector COPY: Contract Compliance Officer 

FROM (Contractor):        Date Transmitted:       
 

PART 1. Fill in all the blanks 

Contract Number:  Contract Name:  

Reporting Period From:       To:       Progress Payment No:       

 

The information submitted on Parts 1 and 2 of this form is accurate for the progress payment period immediately preceding that of 
the current payment application attached herewith. 

1. Amount of Prime Contract: $      

2. Amount of Change Orders, Amendments and Modifications to Date:  $      

3. Total Contract to Date including Change Orders, Amendments and Modifications (Line 1 + Line 2):  $      

4.   Amount Invoiced this submittal period:  $      

5. Total Amount Paid to Date including Retainage Received $      

6. Amount of Progress Payments Requested to Date (Line 4 + Line 5): $      

7. Percent Complete (Line 6 Line 3):     % 

 

Contractor, including each joint venture partner, must execute this form 
 

   

Owner/Authorized Representative (Signature)  Owner/Authorized Representative (Signature) 

             

Name (Print)  Name (Print) 

             

Title (Print)  Title (Print) 

             

Firm Name  Firm Name 

                         

Telephone Fax  Telephone Fax 

               

 Date   Date 
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PART 2.  

Provide a complete listing in the following table for Contractor, each DBE joint venture partner and all subcontractors (including 2nd and/or 3rd tier DBE subcontractors).  Make 
copies of this sheet as needed.  Attach copies of all invoices from subcontractors supporting the information tabulated on this form and Contractor’s invoice and Contract 
Payment Authorization for the immediately preceding progress payment period.   
 

Note:  Failure to submit all required information may lead to partial withholding of progress payment.            
 

 

A B C D E F G H 

Name of Firm 
List Contractor, including each 
joint venture partner, and all 

subcontractors, (including 
lower tier DBE (subcontractors) 

suppliers and truckers, and 
indicate if the firm is a DBE 
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DBE Sub-Totals                                        % 

CONTRACT TOTALS                                        % 
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FORM 8 (CALTRANS) 
CONTRACTOR EXIT REPORT AND AFFIDAVIT 

 

Contractor must complete this form for, and have it executed by, each DBE joint venture partners and each DBE subcontractor (incl. 
lower tier DBE subcontractors), suppliers and truckers.  These forms should be submitted to the City with the final progress 
payment application. 
 

TRANSMITTAL 

TO:  Resident Engineer/Inspector COPY: Contract Compliance Officer 

FROM (Contractor):        Date Transmitted:       
 

SECTION I.  

Reporting Date:       Contract Name:       

Name of DBE:       Portion of Work (Trade):       

Original DBE 
Contract Amount: 

      
Change Orders, Amendments, 

Modifications: 
      

Final DBE Contract 
Amount: 

      
Amount of Progress Payments 

Paid to Date: 
      

Amount Owing including all Change Orders, Amendments and Modifications:       

 

Execution by DBE: 
 

I agree with the information on this form.  Note: If DBE is in disagreement, it should not sign below but instead return this form 
with an explanation of, and reasons for, the disagreement in the space provided on Page 2 of this form: 
 
 

        

Owner/Authorized Representative (Signature)  Name and Title (Print) 

               

   Telephone Date 
 

SECTION II. 
I/We declare, under penalty of perjury under the laws of the State of California, that the information on this form is complete, that 
the tabulated amounts paid to date are accurate and correct, and that the tabulated amounts owing will be paid within three (3) 
days after the date of the City’s final payment under the Contract. 
 

Prime Contractor, including each joint venture partner, must sign this form (use additional sheets if necessary) 
 

   

Owner/Authorized Representative (Signature)  Owner/Authorized Representative (Signature) 

             

Name and Title (Print)  Name and Title (Print) 

             

Firm Name  Firm Name 

                    

Telephone Fax  Telephone Fax 

               

 Date   Date 
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Explanation by contractor if the final contract amount for this DBE is less than the original contract amount. 

      

 

Explanation by DBE if  it is in disagreement with the above explanation, or with the information on the first page 
of this form: 

      

 

Comments on the above by the awarding department: 
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FORM 9 (CALTRANS) 
SUBCONTRACTOR PAYMENT AFFIDAVIT 

 

To be completed and submitted by Contractor, including all joint venture partners if any, and submitted to the City within 10 
working days following receipt of each progress payment from the City (transmit to all of the following). 
 

 

TRANSMITTAL 

TO:  Resident Engineer/Inspector COPY: Contract Compliance Officer 

FROM (Contractor):        Date Transmitted:       
 

List the following information for each progress payment received from the City.  Use additional sheets to include complete 
payment information for all subcontractors (including lower tier subcontractors) and vendors utilized on this Contract.  Failure to 
submit all required information may lead to partial withholding of progress payment.   
 

Contract Number:  Contract Name:  

Contract Awarding Department:  

Progress Payment No.:       Period Ending:       

Amount Received: $      Date:       Warrant/Check No.:       
 

Subcontractor/Vendor Name Business Address Amount Paid Payment Date Check Number 

                              

                              

                              

                              

                              

                              

                              

                              

 

 

I/We declare, under penalty of perjury under the laws of the State of California, that the above information is complete, that the 
tabulated amounts paid to date are accurate and correct. 

 

Contractor, including each joint venture partner, must execute this form 
 

   

Owner/Authorized Representative (Signature)  Owner/Authorized Representative (Signature) 

             

Name (Print)  Name (Print) 

             

Title (Print)  Title (Print) 

             

Firm Name  Firm Name 
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Telephone Date  Telephone Date 
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FORM 10 (CALTRANS) 
CONTRACT AMENDMENT, MODIFICATION, SUPPLEMENT OR CHANGE ORDERS 

 

Prime contractor/joint venture must submit this form, along with the required supporting documentation, when processing the first 
contract amendment, modification, supplement or change order that cumulatively increases the original contract amount by more 
than 20%, and then for all subsequent requests. (This provision applies only to contracts originally valued at $50,000 or more). 

 

Name of Project/Contact Title:  

Original Contract Amount:       

Contract Amount as Modified to Date:       

Amount of Current Modification Request:       
 

 
REQUIRED ATTACHMENTS: 
 

1. Revised Exhibit 15-G, reflecting the new overall contract amounts for the prime contractor, joint venture partners and 
subcontractors. 

 
2. A list of all prior contract amendments, modifications, supplements and/or change orders leading up to this modification, 

including those leading up to the amendment which increased the original contract amount by more than 20%. 
 

3. A list of the contractors and subcontractors working on this amendment, modification, supplement or change order with the 
contract dollars for each individual firm. 

 
4. A brief description of the work to be performed under this amendment, modification, supplement or change order. 

 
 

   

  Owner/Authorized Representative (Signature) 

        

  Name (Print) 

        

      Title (Print) 

        

  Firm Name 

               

   Telephone Date 

 

FOR CITY USE ONLY 

APPROVED Signature RECEIVED: 

  Name 

  Title 

  Date 
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GENERAL CONDITIONS  
(August 2015) 

 
[Note: Paragraphs with major revisions are identified with a vertical bar on the right side.]  
 
ARTICLE 1 -  GENERAL  

1.01 DEFINITIONS 

A. Wherever a word or phrase defined below, or a 
pronoun used in place thereof, is used in the Contract 
Documents (as defined in Paragraph 1.02), it shall 
have the meaning set forth in this Paragraph 1.01. 
References to related Paragraphs or Documents are 
provided for convenience but not to exclude other 
Paragraphs or Documents where such terms may be 
used. The colon (":") is employed in this Paragraph as 
a symbol for "shall mean". A colon also may be em-
ployed in these General Conditions or elsewhere in 
the Contract Documents to set off a paragraph title or 
heading from the text that follows or as a punctuation 
mark in a sentence to direct attention to the matter 
that follows.  

1. Accepted, Approved: Accepted or ap-
proved, or satisfactory for the Work, as determined in 
writing by the City, unless otherwise specified. Where 
used in conjunction with the City's response to sub-
mittals, requests, applications, inquiries, proposals 
and reports by Contractor, the term "approved" shall 
be held to limitations of the City's responsibilities and 
duties as specified in these General Conditions. In no 
case shall the City's approval be interpreted as a 
release of Contractor from its responsibilities to fulfill 
the requirements of the Contract Documents or a 
waiver of the City's right under the Contract.  

2. Addenda: Written or graphic instruments 
issued prior to the opening of Bids which make 
changes, additions or deletions to the Bid Documents. 
Refer to Section 00 21 13, Instructions to Bidders.  

3. Agreement: The Agreement or Contract 
between the City and Contractor covering the Work to 
be performed; other Contract Documents are at-
tached to the Agreement and made part thereof as 
provided herein. The Contract is fully executed upon 
certification by the Controller of the City and County of 
San Francisco as to the availability of construction 
funds. Refer to Section 00 52 00, Agreement Form. 

4. Alternate Bid Item: A Bid item that may 
be added to or deducted from the Total Bid Price to 
meet Project construction budget requirements.   

5. Application for Payment: Written request 
submitted by Contractor to City for payment of Work 
completed in accordance with the Contract Docu-
ments and approved schedule of values.  Refer to 
Article 9, Payments and Completion. 

6. Approved Equal: Approved in writing by 
the City as being of equivalent quality, utility and 
appearance. Equivalent means equality in the opinion 

of the City Representative. The burden of proof of 
equality is the responsibility of Contractor. Refer to 
Division 01 for procedures for proposing substitutions.  

7. Bid, Bid Documents: Refer to Section 
00 21 13, Instructions to Bidders.  

8. Bidding Requirements: The Sections 
listed in Section 00 01 10, Table of Contents, under 
the heading “Procurement Requirements.” 

9. Bonds: Bid, performance and payment 
(labor and materials) bonds and other instruments of 
security acceptable to the City. Refer to Paragraph 
10.02, Performance Bond and Payment Bond, and 
Sections 00 43 13 and 00 61 13 for Bond forms.  

10. Bulletin: Refer to “Field Order.” 

11. By Others: Work on this Project that is 
outside the scope of Work to be performed by Con-
tractor under this Contract, but that will be performed 
by the City, other contractors, or other means and at 
other expense.  

12. Change Order: A written instrument pre-
pared by the City issued after the effective date of the 
Agreement and executed in writing by the City and 
Contractor, stating their agreement upon all of the 
following: (i) a change in the Work; (ii) the amount of 
the adjustment in the Contract Sum, if any; (iii) the 
extent of the adjustment in the Contract Time, if any; 
and (iv) an amendment to any other Contract term or 
condition. Refer to Article 6, Clarifications and 
Changes in the Work.  

13. Change Order Request (COR): Refer to 
Paragraph 6.03, Change Order Requests and Pro-
posed Change Orders.  

14. City: The City and County of San Francis-
co, California, identified as such in the Agreement and 
referred to throughout the Contract Documents as if 
singular in number. The term "Owner" means the City 
and its authorized agent or representative. 

15. City Representative: The authorized on-
Site representative of the City, as identified at the pre-
construction conference convened by the City, in the 
performance of on-Site inspection and administration 
of the Contract. All liaisons between the City and 
Contractor shall be directed through the City Repre-
sentative.  

16. Claim: A written demand or assertion by 
Contractor seeking an adjustment or interpretation of 
the terms of the Contract Documents, an adjustment 
in the Contract Sum or Contract Time, or both, or 
other relief with respect to the Contract Documents, 
including a determination of disputes or matters in 
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question between the City and the Contractor arising 
out of or related to the Contract Documents of the 
performance of the Work, which is submitted in ac-
cordance with the requirements of the Contract Doc-
uments. Refer to Article 13.   

17. Clarification: A document consisting of 
supplementary details, instructions or information 
issued by the City which clarifies or supplements the 
Contract Documents. Clarifications do not constitute a 
change in Contract Work, Contract Sum or an exten-
sion of Contract Times unless requested by Contrac-
tor and approved by the City in accordance with the 
Contract Documents. Refer to Article 6, Clarifications 
and Changes in the Work. 

18. Code: The latest editions of the San Fran-
cisco Municipal Code, as well as any State of Califor-
nia, Federal, or local law, statute, ordinance, rule or 
regulation having jurisdiction or application to the 
Project.  

19. Commission: Refers to the Contract 
awarding authority for City departments with boards 
or commissions (i.e., the San Francisco Public Utili-
ties Commission, the San Francisco Recreation and 
Park Commission, the San Francisco Port Commis-
sion, the San Francisco Airport Commission, or the 
Board of Directors of the San Francisco Municipal 
Transportation Agency, as appropriate). Refer to 
Section 00 52 00, Agreement Form. 

20. Contract: Refer to Paragraph 1.02, Con-
tract Documents and Contracting Requirements.  

21. Contract Documents: Refer to Paragraph 
1.02, Contract Documents and Contracting Require-
ments.  

22. Contract Sum: The sum stated in the 
Agreement and, including authorized adjustments, the 
total amount payable by the City to Contractor for the 
performance of the Work under the Contract Docu-
ments. Refer to Section 00 52 00, Agreement Form. 

23. Contract Time(s): The number of con-
secutive days as stated in Section 00 73 02 to: (i) 
achieve Substantial Completion; (ii) complete the 
Work so that it is ready for final acceptance as evi-
denced by the City’s issuance of written acceptance 
as required by section 6.22(k) of the San Francisco 
Administrative Code; and (iii) achieve any interim 
Milestones specified in the Contract Documents.  

24. Contracting Requirements:  The Con-
tracting Requirements establish the rights and re-
sponsibilities of the parties and include these General 
Conditions (Section 00 72 00) and the Sections as 
listed under Contracting Requirements in the Table of 
Contents (Section 00 01 10). 

25. Contractor: The person or entity with 
whom the City has executed the Agreement and 
identified as such therein and referred to throughout 
the Contract Documents as if singular in number and 

neuter in gender. The term "Contractor" means Con-
tractor or its authorized representative.  

26. Critical Path: A continuous chain of activi-
ties with zero float running from the start event to the 
finish event in the schedule. 

27. Critical Path Method (CPM): Refers to 
the critical path method scheduling technique. 

28. Day: Reference to “day” shall be con-
strued to mean a calendar day of 24 hours, unless 
otherwise specified. 

29. Default: Refer to Paragraph 14.01, Notice 
of Default; Termination by the City for Cause. 

30. Delivery: In reference to an item specified 
or indicated shall mean for the Contractor and/or 
Supplier to have delivered and to unload and store 
with proper protection at the Site. Refer to Paragraph 
9.03, Progress Payments, for delivery to another (off-
Site) location.  

31. Department Head: The contracting officer 
for the Contract (i.e., the General Manager of the San 
Francisco Public Utilities Commission, the Director of 
San Francisco Public Works, the Executive Director of 
the Port of San Francisco, the General Manager of 
the San Francisco Recreation and Parks Department, 
the Director of Transportation of the San Francisco 
Municipal Transportation Agency, or the Director of 
the San Francisco International Airport, as appropri-
ate), or his/her designee, acting directly or through 
properly authorized representatives, agents, and 
consultants, limited by the particular duties entrusted 
to them. Refer to Section 00 52 00, Agreement Form. 

32. Designated, Determined, Directed: Re-
quired by the City, unless otherwise specified. Refer 
to Paragraph 2.01, Administration of the Contract.  

33. Differing Conditions: Refer to Paragraph 
3.03, Unforeseen or Differing Conditions.  

34. Division: A grouping of sections of the 
Specifications describing related construction prod-
ucts and activities. Refer to Section 00 01 10, Table of 
Contents, for a listing of Division and section numbers 
and titles.  

35. Drawings: The graphic and pictorial por-
tions of the Contract Documents showing the design, 
location and dimensions of the Work, generally includ-
ing plans, elevations, sections, details, schedules and 
diagrams.  

36. Effective Date of the Agreement: The 
date indicated in the Agreement on which it was exe-
cuted, but if no such date is indicated it shall mean 
the date on which the Agreement is signed by the last 
of the two parties to sign, or when the Controller of 
the City and County of San Francisco certifies the 
availability of funds, whichever is later.  

37. Field Order: A written order issued by the 
City which provides instructions or requires minor 
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changes in the Work but which does not involve a 
change in the Contract Sum or the Contract Time. 
Refer to Paragraph 6.02, Request for Information, 
Clarifications and Field Orders.  

38. Final Completion: The date of written ac-
ceptance of the Work by the City, issued in accord-
ance with section 6.22(k) of the San Francisco 
Administrative Code, when the Contract Work has 
been fully and satisfactorily completed in accordance 
with the Contract Documents.  

39. Force Account Work: Change Order 
Work to be paid for on the basis of direct costs plus 
markup on direct costs for overhead and profit as 
provided in Paragraph 6.07, Force Account Work.  

40. Furnish: Purchase and deliver to the Site, 
including proper storage only; no installation is includ-
ed. The term "Furnish" also means to supply and 
deliver to the Site.  

41. General Requirements: The General Re-
quirements include all Documents in Division 1, and 
govern the execution of the Work of all sections of the 
Specifications. 

42. Guarantee To Repair Period:  The period 
specified in Paragraph 8.03 or Division 1 during which 
Contractor must correct Non-conforming Work. 

43. Indicated: Shown or noted on the Draw-
ings or written in the Specifications.  

44. Install: Apply, connect or erect items for 
incorporation into the Project; Furnishing or Supplying 
is not included. The term "Install" also describes op-
erations at the Site, including unpacking, assembly, 
erection, placing, anchoring, applying, working to 
dimension, finishing, curing, protecting, cleaning, and 
similar operations.  

45. Installer: A person engaged by Contrac-
tor, its Subcontractor or Lower-Tier Subcontractor for 
performance of a particular element of construction at 
the Site, including installation, erection, application 
and similar required operations.  

46. Item: A separate, distinct portion of the 
whole Work, which may comprise material, equip-
ment, article, or process.  

47. Lower-Tier Subcontractor or Supplier: 
A person or entity who has a direct contract with a 
Subcontractor or Supplier, or with another Lower-Tier 
Subcontractor or Supplier, to perform a portion of the 
Work at the Site or to furnish materials or equipment 
to be incorporated in the Work by Contractor, Subcon-
tractor or Lower-Tier Subcontractor, as applicable.  

48. Milestone: A principal date or time speci-
fied in the Contract Documents relating to an interme-
diate event prior to Substantial Completion. 

49. Modification: A document incorporating 
one or more Change Orders approved by the City to 
comply with the Certification by Controller require-

ments of the City's Charter as stated in Section 
00 52 00.  

50. Non-conforming Work: Work that is un-
satisfactory, faulty, defective, omitted, incomplete or 
deficient; Work that does not conform to the require-
ments of the Contract Documents; Work that does not 
meet the requirements of inspection, reference stand-
ards, tests, or approval referred to in the Contract 
Documents; or Work that has been damaged or dis-
turbed by Contractor’s operations contrary to the 
Contract Documents prior to Final Completion.  

51. Notice of Default: Refer to Paragraph 
14.01, Notice of Default; Termination by the City for 
Cause. 

52. Notice of Potential Claim: Refer to Para-
graph 13.02, Notice of Potential Claim.  

53. Notice of Substantial Completion: The 
written notice issued by the City to Contractor ac-
knowledging that the Work is Substantially Complete 
as determined by the City. Said Notice shall not be 
considered as final acceptance of any portion of the 
Work or relieve Contractor from completing the punch 
list items attached to said Notice within the specified 
time and in full compliance with the Contract Docu-
ments.  

54. Notice to Proceed or “NTP”: The written 
notice issued by the City to Contractor authorizing 
Contractor to proceed with the Work and establishing 
the date of commencement of the Contract Time.  
The Contract Documents may specify more than one 
NTP applicable to different phases of the Work. 

55. Owner: Refer to "City."  

56. Paragraph: A paragraph under an Article 
of these General Conditions. Refer to "General Condi-
tions–Table of Contents" for a listing of Article and 
Paragraph numbers and titles.  

57. Partial Utilization: Right of the City to use 
a portion of the Work prior to Substantial Completion 
of the Work.  

58. Project: Refer to “Work”.  

59. Project Manual: The bound written por-
tion of the Contract Documents prepared for bidding 
and constructing the Work. A listing of the contents of 
the Project Manual, which consists of the Procure-
ment and Contracting Sections and Specification 
Sections and may include schedules, is contained in 
Section 00 01 10, Table of Contents. 

60. Proposed Change Order (PCO): A doc-
ument prepared by the City requesting a quotation of 
cost or time from Contractor for additions, deletions or 
revisions in the Work initiated by the City or Contrac-
tor.  

61. Provide: Furnish and Install or Supply and 
Install complete in place at the Site.  
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62. Punch List / Final Completion:  A punch 
list prepared by the City identifying deficient Items to 
be corrected by Contractor prior to Final Completion. 
Refer to Paragraph 9.09, Final Completion and Final 
Payment. 

63. Punch List / Substantial Completion:  
The list provided by the City identifying Items that 
shall be corrected or completed before the City con-
siders the Work Substantially Complete. Refer to 
Paragraph 9.08, Substantial Completion. 

64. Quality Assurance (QA): All those 
planned and systematic actions necessary to provide 
adequate confidence that a Quality Control Program 
has been applied. 

65. Quality Control (QC): Those actions that 
control and measure the characteristics of an item, 
process, or facility against established requirements 
to ensure that a product or service will satisfy given 
requirements for quality. 

66. Reference Documents: Refer to Section 
00 21 13, Instructions to Bidders, and Section 
00 31 00 for identification of Reference Documents, if 
any.  

67. Regular Working Hours: 7:00 a.m. to 
5:00 p.m., Monday through Friday, except City legal 
holidays.  

68. Request for Information (RFI): A docu-
ment prepared by Contractor requesting information 
from the City regarding the Project or Contract Docu-
ments.  

69. Request for Substitution (RFS): A re-
quest from Contractor in accordance with the condi-
tions specified in Division 01 to substitute a material, 
product, thing or service specified in the Contract 
Documents with an equal material, product, thing or 
service. Refer to Paragraph 3.11, Substitutions, and 
Section 00 49 18, Request for Substitution form.  

70. Required: In accordance with the re-
quirements of the Contract Documents. 

71. Resident Engineer: See "City Repre-
sentative." 

72. Samples: Physical examples of materials, 
equipment, or workmanship that are submitted for 
adjudication of their compliance with the specification. 

73. Section: Refer to Section 00 01 10, Table 
of Contents, for a listing of the Sections. 

74. Shop Drawings: All drawings, diagrams, 
illustrations, schedules and other data or information 
which are prepared or assembled by or for Contractor 
and submitted to City. 

75. Site: Geographical location of the Project 
as indicated elsewhere in the Contract Documents.  

76. Special Provisions: The part of the Con-
tract Documents that amends, modifies, or supple-

ments these General Conditions. The Special Provi-
sions include the 00 73 00-series Sections as listed in 
Section 00 01 10, Table of Contents. 

77. Specifications: The portion of the Project 
Manual comprising Division 01 through Division 49 
and listed in Section 00 01 10, Table of Contents, 
consisting of requirements and technical descriptions 
of materials, equipment, systems, standards and 
workmanship for the Work, and performance of relat-
ed administrative services.  

78. Specified: Written or indicated in the Con-
tract Documents.  

79. Subcontractor: A person or entity who 
has a direct contract with Contractor to perform a 
portion of the Work. The term "Subcontractor" is re-
ferred to throughout the Contract Documents as if 
singular in number and neuter in gender and means a 
Subcontractor or an authorized representative of the 
Subcontractor. The term "Subcontractor" does not 
include a separate contractor or subcontractors of a 
separate contractor. The term "Subcontractor" shall 
also include contracts assigned to Contractor if so 
provided in the Supplementary Conditions or specified 
in the General Requirements (Division 01).  

80. Substantial Completion: The stage in the 
progress of the Work, when the Work (or a specified 
part thereof) is sufficiently complete in accordance 
with the Contract Documents including receipt of a 
temporary certificate of occupancy, if applicable, 
issued by the agency having jurisdiction over the 
Work so that the Work (or a specified part thereof) 
can be utilized for the purposes for which it is intend-
ed.  

81. Supplementary Conditions: The part of 
the Contract Documents that amends, deletes or 
modifies these General Conditions. The Supplemen-
tary Conditions are set forth in Section 00 73 00. 

82. Supplier: A manufacturer, fabricator, dis-
tributor, or vendor having a direct contract with Con-
tractor or with a Subcontractor to furnish materials or 
equipment to be incorporated in the Work.  

83. Supply: Refer to "Furnish."  

84. Total Bid Price: Refer to Section 
00 21 13, Instructions to Bidders.  

85. Unavoidable Delay: Refer to Paragraph 
7.02, Delays and Extensions of Time.  

86. Unilateral Change Order: A written 
Change Order to Contractor issued after the effective 
date of the Agreement in accordance with Paragraph 
6.05.  

87. Unit Price Work: Work to be paid for on 
the basis of unit prices and actual quantities of Work. 
Refer to Paragraph 6.08.  

88. Work: The performance by Contractor of 
all its responsibilities and obligations set forth in the 
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Contract Documents. Work shall include, but not be 
limited to, providing all labor, services, and documen-
tation required by the Contract Documents. Refer-
ences in the Contract Documents to “Work” may be to 
items of Work. Refer to Paragraph 1.03.  

89. Working Day: Any day of the week except 
Saturdays, Sundays and statutory holidays. 

1.02 CONTRACT DOCUMENTS AND 
CONTRACTING REQUIREMENTS 

A. The Contract Documents form the entire Con-
tract for the construction of the Work, and consist of 
the following:  

1. the Drawings, Project Manual, and all Ad-
denda thereto;  

2. the Agreement and other documents listed 
in the Agreement;  

3. Change Orders, Unilateral Change Or-
ders, Clarifications, and Field Orders issued after 
execution of the Contract; and  

4. all provisions of the Bid Documents, as de-
fined in Section 00 21 13, Instructions to Bidders, not 
in conflict with the foregoing.  

B. Nothing in the Contract Documents shall be 
construed to create a contractual relationship be-
tween the City and a Subcontractor, Supplier, Lower 
Tier Subcontractor or Supplier or a person or entity 
other than the City and Contractor. 

C. The Contracting Requirements and the Gen-
eral Requirements contain information necessary for 
completion of every part of the Project and are appli-
cable to each section of the Specifications. Where 
items of Work are performed under subcontracts, 
each item shall be subject to the Contracting Re-
quirements and General Requirements. 

1.03 MEANING AND INTENT OF CONTRACT 
DOCUMENTS  

A. The Contract Documents are complementary; 
what is required by one shall be as binding as if re-
quired by all. The Contract Documents will be con-
strued in accordance with the laws of the State of 
California, the City's Charter and Administrative Code, 
and applicable building codes and statutes of the city 
and/or county where the Project is located.  

B. The intent of the Contract Documents is to de-
scribe and provide for a functionally complete and 
operational Project (or part thereof) to be constructed 
in accordance with the Contract Documents. All Work, 
materials, and equipment that may reasonably be 
inferred from the Contract Documents or from prevail-
ing custom or trade usage as necessary to properly 
execute and complete the Work to conform to the 
requirements of the Contract Documents shall be 

provided by Contractor with no change in the Contract 
Sum or Contract Time.  

C. Arrangement and titles of Drawings, and or-
ganization of the Specifications into Divisions, sec-
tions and articles in the Contract Documents shall not 
be construed as segregating the various units of ma-
terial and labor, dividing the Work among Subcontrac-
tors, or establishing the extent of Work to be 
performed by any trade. Contractor may arrange and 
delegate its Work in conformance with trade practic-
es, but Contractor shall be responsible for completion 
of all Work in accordance with the Contract Docu-
ments. The City assumes no liability arising out of 
jurisdictional issues raised or claims advanced by 
trade organizations or other interested parties based 
on the arrangement or manner of subdivision of the 
content of the Drawings and Specifications. The City 
assumes no responsibility to act as arbiter to establish 
subcontract limits between portions of the Work.  

D. In interpreting the Contract Documents, words 
describing materials or Work with a well-known tech-
nical or trade meaning, unless otherwise specifically 
defined in the Contract Documents, shall be con-
strued in accordance with such well-known meaning.  

E. A typical or representative detail on the Draw-
ings shall constitute the standard for workmanship 
and material throughout corresponding parts of the 
Work. Where necessary, and where reasonably infer-
able from the Drawings, Contractor shall adapt such 
representative detail for application to such corre-
sponding parts of the Work. The details of such adap-
tation shall be submitted to the City for approval. 
Repetitive features shown in outline on the Drawings 
shall be in exact accordance with corresponding fea-
tures completely shown.  

F. In the event of a conflict in the Contract Docu-
ments regarding the quality of a product, Contractor 
shall request Clarification from the City as provided in 
Paragraph 6.02 before procuring said product or 
proceeding with the Work affected thereby.  

G. The layout of mechanical and electrical sys-
tems, equipment, fixtures, piping, ductwork, conduit, 
specialty items, and accessories on the Drawings is 
shown in diagrams and symbols to illustrate the rela-
tionships existing between the parts of the Work; all 
variations in alignment, elevation, and detail required 
to avoid interferences and satisfy architectural and 
structural limitations are not necessarily shown. If 
rerouting, i.e. relocating a duct, pipe, conduit or simi-
lar utilities from the indicated room or space to anoth-
er room or space to avoid structural interferences, 
results in a total linear footage which exceeds 125% 
of the indicated route if the structural interferences did 
not exist, then Contractor will be compensated for the 
amount in excess of 125% under the provisions for 
Change Orders of Article 6. Actual layout of the Work 
shall be carried out without affecting the architectural 
and structural integrity and limitations of the Work; 
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shall be performed in such sequence and manner as 
to avoid conflicts; shall provide clear access to all 
control points, including valves, strainers, control 
devices, and specialty items of every nature related to 
such systems and equipment; shall obtain maximum 
headroom; and shall provide adequate clearances as 
required for operation and maintenance, and as re-
quired by the San Francisco Building Code or Code of 
other public authority having jurisdiction.  

H. Unless otherwise indicated in the Contract 
Documents, the Drawings shall not be scaled for 
dimensions when figured dimensions are given, or 
when dimensions could be calculated or field meas-
ured. When a true dimension cannot be determined 
from the Drawings or field measurement, Contractor 
shall request promptly the same from the City and 
shall obtain a Clarification or written interpretation 
from the City before proceeding with the Work affect-
ed thereby.  

I. In the interest of brevity, the Contract Docu-
ments frequently omit modifying words such as "all" 
and "any" and articles such as "the" and "an," but the 
fact that a modifier or an article is absent from one 
statement and appears in another is not intended to 
affect the interpretation of either statement.  

J. When there is a conflict between existing on-
Site conditions and information indicated on the Draw-
ings, other than Differing Conditions as defined in 
Paragraph 3.03, the existing condition shall govern. 
Contractor shall perform the Work and adjust to the 
existing condition at no additional cost to the City, 
provided Contractor should have known of such con-
flicts based on its reasonable investigation of the Site 
prior to submitting its Bid in accordance with the re-
quirements of Section 00 21 13.  

K. All references in the Contract Documents to 
satisfactory, sufficient, reasonable, acceptable, suita-
ble, proper, correct, or adjectives of like effect shall be 
construed to describe an action or determination of 
the City Representative for the sole purpose of evalu-
ating the completed Work for compliance with the 
requirements of the Contract Documents and con-
formance with the intent as expressed in subpara-
graph 1.03B. Such determinations of the City 
Representative shall be final and conclusive. 

1.04 AMENDMENT OF CONTRACT DOCUMENTS 

A. The Contract Documents may be amended af-
ter execution of the Agreement to provide for addi-
tions, deletions, and revisions in the Work or to modify 
the terms and conditions thereof in one or more of the 
following ways: (i) Change Order; (ii) Modification, or 
(iii) Unilateral Change Order. 

B. In addition, the requirements of the Contract 
Documents may be supplemented, and minor varia-
tions and deviations in the Work may be authorized, 
in one or more of the following ways: (i) a Field Order; 

(ii) a Clarification, written interpretation or other bulle-
tin issued by the City; or (iii) the City's review and 
acceptance of a shop drawing or sample in accord-
ance with Paragraph 2.01. 

1.05 RESOLUTION OF CONFLICTING TERMS; 
PRECEDENCE OF CONTRACT 
DOCUMENTS  

A. The Contract Documents are intended to be 
read together and integrated as a whole, and shall be 
construed and interpreted in a manner so as to avoid 
any conflicts to the extent possible. Supplementary 
provisions in the Contract Documents shall not be 
deemed to be in conflict. It is expressly agreed by and 
between Contractor and the City that should there be 
any conflict between the terms of the Contract Docu-
ments and the Bid submitted by Contractor, the Con-
tract Documents shall control and nothing herein shall 
be considered as an acceptance of any terms of the 
Bid which conflict with the Contract Documents. 

B. In the case of discrepancy or ambiguity in the 
Contract Documents, the following order of prece-
dence shall prevail (listed in order of highest to lowest 
precedence):  

1. Modifications, Change Orders, and Unilat-
eral Change Orders in inverse chronological order, 
and in same order as specific portions they are modi-
fying.  

2. Written Clarifications and Field Orders 

3. Executed Agreement.  

4. Addenda.  

5. Supplementary Conditions. 

6. These General Conditions. 

7. General Requirements (Division 01).  

8. Other  Contracting Requirements. 

9. Divisions 02 through 49 of the Specifica-
tions.  

10. Drawings.  

11. Bid Documents 

C. With reference to the Drawings the order of 
precedence shall be as follows (listed in order of 
highest to lowest precedence):  

1. Written numbers over figures, unless obvi-
ously incorrect.  

2. Figured dimensions over scaled dimen-
sions.  

3. Large-scale Drawings over small-scale 
Drawings.  

4. Schedules on Drawings or in Project Man-
ual over conflicting information on other portions of 
Drawings.  
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5. Detail Drawings govern over general 
Drawings.  

6. Drawing with highest revision number pre-
vails.  

1.06 REUSE OF CONTRACT DOCUMENTS  

A. The Contract Documents were prepared for the 
Work of this Contract only. No part of the Contract 
Documents shall be used for any other construction or 
for any other purpose except with the written consent 
of the City. Any unauthorized use of the Contract 
Documents is at the sole liability of the user.  

 

ARTICLE 2 -  CITY'S RESPONSIBILITIES AND 
RIGHTS  

2.01 ADMINISTRATION OF THE CONTRACT  

A. The City shall administer the Contract as de-
scribed in the Contract Documents. Reference is 
made to Division 01 for administrative requirements 
and procedures. 

B. The Department Head will designate in writing 
an authorized representative with limited authority to 
act on behalf of the City. The City may at any time 
during the performance of this Contract make chang-
es in the authority of any representative or may des-
ignate additional representatives in accordance with 
the City’s Charter and codes. These changes will be 
communicated to Contractor in writing. Contractor 
assumes all risks and consequences of performing 
work pursuant to any order, including but not limited 
to instruction, direction, interpretation or determina-
tion, of anyone not authorized to issue such order.  

2.02 INFORMATION AND SERVICES  

A. The City's survey information, such as monu-
ments, property lines, and reports describing physical 
characteristics, legal limitations and utility locations for 
the Site are available as Reference Documents.  

B. The City shall apply and pay for the building 
permit if required for the Work and shall pay all per-
manent utility service connection fees. All other per-
mits, easements, approvals, temporary utility charges, 
and other charges required for construction shall be 
secured and paid for by Contractor in accordance with 
Paragraph 3.06.  

1. The City's responsibility with respect to 
certain inspections, tests, and approvals is set forth in 
Article 8.  

2.03 RIGHT TO STOP THE WORK; 
CONTRACTOR’S FAILURE TO CARRY OUT 
THE WORK IN ACCORDANCE WITH 
CONTRACT  

A. The City may order Contractor to stop the 
Work, or a portion thereof, until the cause for such 
order has been eliminated. Any such order to stop the 
Work shall be in writing, provide Contractor with an 
effective date for stopping Work, and shall be signed 
by the City Representative. Unless otherwise agreed 
to by the City, Contractor shall not be entitled to an 
adjustment of the Contract Time or Contract Sum as a 
result of any such order to stop the Work.  

B. The right of the City to stop the Work shall not 
give rise to a duty on the part of the City to exercise 
this right for the benefit of Contractor or other person 
or entity.  

C. Reasons for ordering Contractor to stop the 
Work, or a portion thereof, include but are not limited 
to the following:  

1. Contractor fails to correct Work which is 
not in accordance with the requirements of the Con-
tract Documents; or  

2. Contractor fails to carry out Work in ac-
cordance with the Contract Documents; or  

3. Contractor disregards the authority of the 
authorized City Representative; or  

4. Contractor disregards the laws and regula-
tions of a public body having jurisdiction over the 
Project; or  

5. Contractor violates in any substantial way 
any provisions of the Contract Documents; or  

6. Contractor fails to maintain current certifi-
cates of insurance on file with the City; or  

7. Original Contract Work is proceeding but 
will be modified by a pending Change Order.  

D. In the event that Contractor (i) fails to maintain 
current certificates of insurance on file with the City; 
(ii) commits criminal or unlawful acts; (iii) creates 
safety hazards; or (iv) commits acts or creates condi-
tions that would have an immediate adverse impact 
on the well-being of the Project, the City, the public, 
and/or Contractor's employees, the City shall have the 
right to order Contractor to stop the Work immediate-
ly, without prior notice. 

2.04 RIGHT TO CARRY OUT THE WORK  

A. In the event that Contractor fails to carry out 
the Work in accordance with the Contract Documents 
and fails to promptly correct or prosecute the Work 
within a 3-day period following a written notice of a 
deficiency from the City, or other such period as may 
be specified elsewhere in the Contract Documents, 
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the City may, without prejudice to other remedies the 
City may have, correct such deficiencies.  

B. In such case the City will deduct all costs of 
such corrections, including the costs of City staff and 
consultants, from amounts due Contractor. If funds 
remaining under the Contract are not sufficient to 
cover the costs of such corrections, Contractor shall 
reimburse the City.  

2.05 RIGHT TO CHANGE, SUSPEND OR DELAY 
THE WORK 

A. By executing this Contract, Contractor agrees 
that the City has the right to do any or all of the follow-
ing, which are reasonable and within the contempla-
tion of the parties: (i) order changes, additions, 
deletions and extras to the Work after execution of the 
Contract and issued from time to time throughout the 
period of construction, regardless of their scope, 
number, cumulative value, or complexity, to correct 
errors, omissions, conflicts and ambiguities in the 
Contract Documents, or to implement discretionary 
changes to the scope of Work requested by the City; 
(ii) issue changes, additions, deletions and extras in a 
manner that is not in sequence with the as-built or as-
planned progress of the Work; (iii) issue changes due 
to Unforeseen or Differing Conditions; (iv) suspend 
the Work, or parts thereof, or limit access to portions 
of or all of the Work, for the convenience of the City or 
in the interests of the Project; and (v) delay or disrupt 
the Work due to failure of the City to timely perform 
any contractual obligation. 

2.06 AUDIT  

A. The City shall have the right to examine, copy 
and audit all documents (whether paper, electronic, or 
other media) and electronically stored information, 
including, but not limited to, any and all books, esti-
mates, records, contracts, escrow bid documents, bid 
cost data, schedules, subcontracts, job cost reports, 
correspondence, and other data, including computa-
tions and projections, of Contractor, Subcontractors, 
Lower-Tier Subcontractors and Suppliers related to 
bidding, negotiating, pricing, or performing the Work 
covered by: (i) a Change Order Request; (ii) Force 
Account Work; or (iii) a Contract Claim. In the event 
that Contractor is a joint venture, said right to exam-
ine, copy and audit shall apply collaterally and to the 
same extent to the records of the joint venture spon-
sor, and those of each individual joint venture mem-
ber.  

B. Upon written notice by the City, Contractor im-
mediately shall make available at its office at all rea-
sonable times the materials noted in subparagraph 
2.05A for examination, audit, or reproduction. Notice 
shall be in writing, delivered by hand or by certified 
mail, and shall provide not fewer than five-days' notice 
of the examination and/or audit. The City may take 
possession of the records and materials noted in 

subparagraph 2.05A by reproducing documents for 
off-site review or audit. When requested in the City's 
written notice of examination and/or audit, Contractor 
shall provide the City with copies of electronic docu-
ments and electronically stored information in a rea-
sonably usable format that allows the City to access 
and analyze all such documents and information. For 
documents and information that require proprietary 
software to access and analyze, Contractor shall 
provide the City with two licenses with maintenance 
agreements authorizing the City to access and ana-
lyze all such documents and information.  

C. The City has sole discretion as to the selection 
of an examiner or auditor and the scope of the exami-
nation or audit.  

D. The City may examine, audit, or reproduce the 
materials and records under this Paragraph from the 
date of award until three years after final payment 
under this Contract.  

E. Failure by the Contractor to make available any 
of the records or materials noted in subparagraph 
2.05A or refusal to cooperate with a notice of audit 
shall be deemed a material breach of the Contract 
and grounds for Termination For Cause. 

F. Contractor shall insert a clause containing all 
the provisions of this Paragraph in all subcontracts of 
Subcontractors and Lower-Tier Subcontractors and 
Suppliers for this Contract over $10,000. 

2.07 NO WAIVER OF RIGHTS  

A. None of the following shall operate as a waiver 
of any provision of this Contract or of any power here-
in reserved by the City or any right to damages herein 
provided:  

1. inspection by the City or its authorized 
agents or representatives; or  

2. any order or certificate for payment, or any 
payment for, or acceptance of the whole or any part of 
the Work by the City; or  

3. any extension of time; or  

4. any position taken by the City or its author-
ized agents or representatives. 

2.08 CITY NOT LIABLE FOR CONSEQUENTIAL 
DAMAGES 

A.  The City, its boards and commissions, and all 
of their officers, agents, members, employees, and 
authorized representatives shall have no liability to 
Contractor for any type of special, consequential or 
incidental damages arising out of or connected with 
Contractor's Work. This limit of liability applies under 
all circumstances including, but not limited to, the 
breach, completion, termination, suspension, cancel-
lation or rescission of the Work or this Contract, negli-
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gence or strict liability by the City, its boards and 
commissions, and their representatives, consultants 
or agents. 

 
 
 

ARTICLE 3 -  CONTRACTOR'S 
RESPONSIBILITIES  

3.01 REVIEW OF CONTRACT DOCUMENTS AND 
SITE CONDITIONS  

A. The Contract Documents are not complete in 
every detail but show the purpose and intent only, and 
Contractor shall comply with their true intent and 
meaning, taken as a whole, and shall not avail itself of 
any manifest error, omission, discrepancy or ambigui-
ty which appear in the Contract Documents, instruc-
tions or work performed by others.  

B. Contractor shall verify all dimensions and de-
termine all existing conditions that may affect its Work 
adequately in advance of the Work to allow for resolu-
tion of questions without delaying said Work, and 
Contractor shall be responsible for the accuracy of 
such dimensions and determinations.  

C. Contractor shall carefully review the appropri-
ate portions of the Contract Documents a minimum of 
30 days in advance of the Work to be executed for the 
express purposes of checking for any manifest errors, 
omissions, discrepancies or ambiguities. Contractor 
shall not be entitled to any compensation for delays, 
disruptions, inefficiencies or additional administrative 
effort caused by Contractor's untimely review of the 
Contract Documents.  

D. Contractor shall notify the City in writing 
promptly as specified in Paragraph 6.02 upon discov-
ery of errors, omissions, discrepancies or ambiguities, 
and the City will issue a Clarification or RFI reply as to 
the procedure to be followed. If Contractor proceeds 
with any such Work without receiving such Clarifica-
tion or RFI reply, it shall be responsible for correcting 
all resulting damage and Non-conforming Work.  

E. Contractor shall be responsible for its costs 
and the costs of its Subcontractors to review Contract 
Documents and field conditions and to implement and 
administer a Request for Information (RFI) system 
throughout the Contract Time in accordance with the 
requirements of Division 01. Contractor shall be re-
sponsible for costs incurred by the City for the work of 
the City's consultants and City's administrative efforts 
in answering Contractor’s RFIs where the answer 
could reasonably be found by reviewing the Contract 
Documents.  

F. Prior to start of Work, Contractor and the City 
Representative shall visit the site and adjacent prop-
erties as necessary to document existing conditions 
including photographs. Contractor shall document 
these conditions and shall submit prior to the start of 

Work a complete report of existing conditions deter-
mined by the site survey as indicated in Division 01. 

3.02 SUPERVISION OF THE WORK  

A. Unless there are specific provisions in the Con-
tract Documents to the contrary, Contractor shall be 
solely responsible to fully and skillfully supervise and 
coordinate the Work and control the construction 
means, methods, techniques, sequences and proce-
dures. Contractor shall be solely responsible for Con-
tractor's failure to carry out the Work in accordance 
with the Contract Documents and for the acts or 
omissions of Contractor, its Subcontractors, or their 
agents or employees, or of any other persons per-
forming portions of the Work. Contractor is solely 
responsible for maintaining safe conditions on the site 
at all times, in accordance with Article 12. 

B. Contractor shall supervise and coordinate the 
Work of its Subcontractors so that information re-
quired by one will be furnished by others involved in 
time for incorporation into the Work in the proper 
sequence and without delay of materials, devices, or 
provisions for future Work.  

C. Whenever the Work of a Subcontractor is de-
pendent upon the work of other Subcontractors or 
contractors, then Contractor shall require the Subcon-
tractor to:  

1. coordinate its Work with the dependent 
work;  

2. provide necessary dependent data, con-
nections, miscellaneous items, and other transitional 
requirements;  

3. supply and install items to be built into de-
pendent work of others;  

4. make provisions for dependent work of 
others;  

5. examine dependent drawings and specifi-
cations and submittals;  

6. examine previously placed dependent 
work;  

7. check and verify dependent dimensions of 
previously placed work;  

8. notify Contractor of previously placed de-
pendent work or dependent dimensions which are 
unsatisfactory or will prevent a satisfactory installation 
of its Work; and  

9. not proceed with its Work until the unsatis-
factory dependent conditions have been corrected. 

D. Contractor shall immediately comply with and 
prosecute orders and instructions including, but not 
limited to, Change Orders, RFI replies and Clarifica-
tions given by the City in accordance with the terms of 
this Contract, but nothing herein contained shall be 
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taken to relieve Contractor of any of its obligations or 
liabilities under this Contract, or of performing its 
required detailed direction and supervision.  

E. Contractor shall at all times permit the City, its 
agents and authorized representatives to: (i) visit and 
inspect the Work, the materials and the manufacture 
and preparation of such materials; (ii) subject them to 
inspection at all such places; and (iii) reject if the 
Work does not conform to the requirements of the 
Contract Documents. This obligation of Contractor 
shall include maintaining proper facilities and safe 
access for such inspection. Where the Contract re-
quires Work to be tested or inspected, it shall not be 
covered up before inspection and approval by the City 
as set forth in Article 8.  

F. Whenever Contractor desires to perform Work 
outside regular working hours, Contractor shall give 
notice to the City of such desire and request and 
obtain the City’s written permission at least 3 working 
days in advance, or such other period as may be 
specified, except in the event of an emergency prior 
to performing such Work so that the City may make 
the necessary arrangement for testing and inspection.  

G. If Contractor receives a written notice from the 
City that a Clarification is forthcoming from the City, 
all Work performed before the receipt of the Clarifica-
tion shall be coordinated with the City to minimize the 
effect of the Clarification on Work in progress. All 
affected Work performed after receipt of the City's 
written notice but before receipt of the Clarification 
and not so coordinated shall be at Contractor's risk.  

H. During all disputes or disagreements with the 
City, Contractor shall carry on the Work and adhere to 
the progress schedule required to be submitted under 
the requirements of the Contract Documents. No 
Work shall be delayed or postponed pending resolu-
tion of any disputes or disagreements, except as the 
City and Contractor may otherwise agree in writing. 

3.03 UNFORESEEN OR DIFFERING CONDITIONS 

A. Consistent with section 7104 of the California 
Public Contract Code, if any of the following condi-
tions are encountered at the Site, Contractor shall 
promptly, and before such conditions are disturbed, 
notify the City in writing.   

1. Material that Contractor believes may be 
material that is hazardous waste, as defined in sec-
tion 25117 of the Health and Safety Code, that is 
required to be removed to a Class I, Class II, or Class 
III disposal site in accordance with provisions of exist-
ing Law. 

2. Subsurface or latent physical conditions at 
the Site differing materially from those indicated by 
information about the Site made available to bidders 
prior to the deadline for submitting bids. 

3. Unknown physical conditions at the Site of 
any unusual nature, different materially from those 
ordinarily encountered and generally recognized as 
inherent in the work of the character provided for in 
the Contract Documents. 

B. Contractor's written notice shall include the fol-
lowing information concerning such conditions: (i) 
location; (ii) nature and extent; (iii) a description of 
how such conditions affect the Work; (iv) recom-
mended methods to overcome such conditions; (v) 
the baseline conditions described in the Contract 
Documents that formed the basis of Contractor's 
expectations regarding the conditions that would be 
encountered; and (vi) the results of any testing, sam-
pling, or other investigation conducted by Contractor. 

C. Differing Conditions shall not include: 

1. All that is indicated in or reasonably inter-
preted from the Contract Documents or Reference 
Documents; 

2. All that could be seen on Site;  

3. Conditions that are materially similar or 
characteristically the same as those indicated or de-
scribed in the Contract Documents or Reference 
Documents. 

4. Conditions where the location of a building 
component is in the proximity where indicated in or 
reasonably interpreted from the Contract Documents 
or Reference Documents. 

D. The City will promptly investigate the condi-
tions reported in Contractor's written notice, and will 
issue a written report of findings to Contractor. 

E. Contractor shall be responsible for the safety 
and protection of the affected area of the Work for the 
duration of the City's investigation of potential Differ-
ing Conditions. 

F. Only if the City determines, in its sole and rea-
sonable discretion, that the conditions reported do 
materially so differ, or do involve hazardous waste, 
and cause a decrease or increase in Contractor's cost 
or time required to perform all or part of the Work, will 
the City issue a Change Order as provided in Article 6 
of these General Conditions.  If the City determines 
that a differing condition exists, Contractor shall 
promptly submit a Cost Proposal and/or Time Adjust-
ment Proposal, as appropriate, per Article 6 to facili-
tate the timely negotiation and execution of a Change 
Order.  

G. If Contractor disagrees with the City's determi-
nation and wishes to pursue an adjustment to the 
Contract Sum and/or Contract Time, Contractor must 
timely submit a written Notice of Potential Claim to the 
City as provided in Paragraph 13.03 of these General 
Conditions. Contractor's Notice of Potential Claim 
must include the information required by Paragraph 
13.02, and must also identify the Escrow Bid Docu-
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ments that formed the basis of Contractor's Bid to 
perform the Work affected by the alleged differing 
condition.  In the event of such disagreement, Con-
tractor shall proceed with all Work to be performed 
under the Contract Documents, and shall not be ex-
cused from any scheduled completion date provided 
for by the Contract Documents. 

H. Failure by Contractor to comply with the re-
quirements of this Paragraph concerning the timing 
and content of any notice of unforeseen or differing 
site conditions or of any request for adjustment of the 
Contract Sum and/or Contract Time based on alleged 
unforeseen or differing site conditions shall be 
deemed a waiver of any Contract Claim or subse-
quent proceedings (e.g., Government Code Claims 
and litigation) by Contractor for adjustments to the 
Contract Sum or Contract Time arising from or relat-
ing to such conditions. 

3.04 SUPERINTENDENTS AND OTHER KEY 
TEAM MEMBERS 

A. Contractor shall at all times be represented at 
the Site by Contractor's competent project manager or 
superintendent whom it has authorized in writing to 
make decisions and receive and carry out any instruc-
tions given by the City. Contractor will be held liable 
for the faithful compliance with such instructions. Prior 
to the issuance of Notice to Proceed, Contractor shall 
inform the City in writing of the names, addresses and 
telephone numbers of its key personnel whom it has 
authorized to act as its representatives at the Site and 
who are to be contacted in case of emergencies at 
the Site during non-working hours, including Satur-
days, Sundays and holidays. If Contractor is a joint 
venture, it shall designate only one such representa-
tive.  

B. The City reserves the right to reject Contrac-
tor's project manager, general construction superin-
tendents, project coordinators, and foremen at any 
time for cause as provided in subparagraph 3.05A. 
The City shall be given written notice of, and shall 
have the right to approve, replacement of Contractor's 
project manager, superintendents and foremen. 

C. In the event that the Contractor proposes to 
substitute a key team member during the perfor-
mance of the Contract, Contractor shall submit to the 
City Representative, at least seven days prior to en-
gaging the person, an Experience Statement form 
(Section 00 49 12) for the City's review and ac-
ceptance.  Any proposed substitution is subject to the 
approval of the City Representative based upon quali-
fying experience on similar projects as set forth in the 
bid documents for the project.  Failure to obtain the 
City's acceptance shall not constitute a cause for 
delay.  In addition, the City may issue an order to stop 
the work under Article 2.03 until such time as the 
Contractor engages persons possessing skills and 
qualifications acceptable to the City. 

3.05 LABOR, MATERIALS AND EQUIPMENT  

A. Contractor shall employ only competent and 
skillful persons to perform the Work, and shall at all 
times maintain good discipline and order at the Site. 
Upon the City’s notification Contractor shall discharge 
from the Work and replace at no additional cost to the 
City an employee, Subcontractor or Supplier used on 
the Work who, in the City's sole judgment: (i) is in-
competent, obnoxious, or disorderly; or (ii) has intimi-
dated or sexually harassed a City employee, agent or 
member of the public; or (iii) is refusing to carry out 
the provisions of the Contract.  

B. In order that the City can determine whether 
Contractor has complied or is complying with the 
requirements of the Contract which are not readily 
enforceable by inspection and test of the Work and 
materials, Contractor shall upon request submit 
properly authenticated documents or other satisfacto-
ry proof of its compliance with such requirements.  

C. Before ordering materials, equipment, or per-
forming Work, Contractor shall verify indicated dimen-
sions in a timely fashion by taking field measurements 
required for the proper fabrication and installation of 
the Work as specified in Paragraph 3.01. If a discrep-
ancy exists, Contractor shall notify the City immedi-
ately and request the City to clarify the intended 
design. Upon commencement of a particular item of 
Work, Contractor shall be responsible for dimensions 
related to such item of Work.  

D. All materials and equipment shall be delivered, 
handled, stored, installed, and protected to prevent 
damage in accordance with best current practice in 
the industry, in accordance with manufacturers' speci-
fications and recommendations, and in accordance 
with the requirements of the Contract Documents. 
Contractor shall store packaged materials and equip-
ment to the Site in their original and sealed contain-
ers, marked with the brand and manufacturer's name, 
until ready for use. Contractor shall deliver materials 
and equipment in ample time to facilitate inspection 
and tests prior to installation.  

E. Unless otherwise specified in the Contract 
Documents, Contractor shall provide and assume full 
responsibility for all materials, equipment, labor, 
transportation, construction equipment, machinery, 
tools, appliances, fuel, power, light, heat, telephone, 
water, sanitary facilities, field offices, storage facilities 
and incidentals necessary for the performance, test-
ing, start-up and completion of the Work in accord-
ance with Division 01.  

F. In the event that Division 01 does not require a 
field office for the City Representative, Contractor 
shall provide adequate separate sanitary facilities at 
the Site for the City Representative.  
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3.06 PERMITS, FEES AND NOTICES  

A. Contractor shall pay all utility charges for tem-
porary connections to the Work.  

B. Unless otherwise provided in the Contract 
Documents, Contractor shall secure and pay for all 
permits (other than the building permit), governmental 
fees (other than permanent utility service connection 
fees), licenses, and inspections (other than inspec-
tions which are to be performed at the expense of the 
City as provided in Article 8) necessary for proper 
execution and completion of the Work. See Section 
00 73 01 Permits and Agreements. 

1. Contractor shall coordinate and obtain all 
permits prior to starting Work for which permits are 
required.  

2. The City will reimburse Contractor for rea-
sonable costs incurred for obtaining permits that are 
not specified in the Bid Documents to be obtained at 
Contractor’s expense.  

C. Pursuant to section 832 of the California Civil 
Code, Contractor shall give all notices required by 
laws, ordinances, rules, regulations and lawful orders 
of public authorities that relate to performance of the 
Work.  

D. Contractor shall secure all permits and pay all 
applicable permit fees prior to performing excavation 
in the public right of way. Contractor shall timely de-
liver, post and maintain all notices required by such 
permits. Contractor shall be solely responsible for 
coordinating and performing its excavation and street 
restoration operations in accordance with the condi-
tions of such excavation permits and applicable regu-
lations. Should delays or damages be caused by 
Contractor’s failure to coordinate or comply with the 
conditions of such excavation permits, Contractor 
shall pay all costs, assessments, fines, and penalties 
resulting therefrom.  

E. If Contractor observes that portions of the Con-
tract Documents are at variance with the Code or 
other applicable laws, statutes, ordinances, rules and 
regulations, Contractor shall promptly notify the City in 
writing. If the City determines that changes to the 
Contract Documents are necessary to comply with 
such laws, statutes, ordinances, rules or regulations, 
the City will make necessary changes to the Contract 
Documents by appropriate amendment.  

F. If Contractor performs Work it knows, or rea-
sonably should have known, to be contrary to the 
Code or other applicable laws, statutes, ordinances, 
and rules and regulations without written notice to the 
City, Contractor shall assume responsibility for such 
Work and shall bear all costs of correction.  

G. Contractor shall keep the permits, an approved 
set of Drawings and Specifications, and a copy of the 

Code at the Site readily available for inspection during 
regular working hours throughout the Contract Time.  

H. Contractor shall coordinate all required inspec-
tions and special inspections with the appropriate 
agency having jurisdiction. Contractor shall notify the 
City Representative in accordance with Article 8, so 
that the appropriate City representatives and inspec-
tors will be present at these inspections.  

I. Contractor shall be responsible for preparing 
and submitting for approval to the appropriate agency 
having jurisdiction all shop drawings, product data, 
and manufacturer's certificates as may be required 
under the conditions of applicable permits.  

J. Contractor shall submit to the City Representa-
tive as a condition precedent to Final Completion 
signed permit documents including, but not limited to, 
job cards, permit applications, permit Drawings, and 
certificates of occupancy. 

3.07 RECORD DOCUMENTS  

A. Contractor shall maintain at the Site a current 
record copy of all Contract Documents including, but 
not limited to, Drawings, Specifications, Addenda, 
Change Orders, RFIs, Clarifications, Field Orders, 
and approved shop drawings, samples and other 
submittals, in good order and clearly marked to record 
accurately the Work as actually constructed ("as-
built"), including changes, adjustments, and other 
information relative to the Work as actually construct-
ed, all in accordance with the Specifications. Addi-
tionally, record documents shall conform to the 
requirements specified in Division 01.  

B. Contractor shall furnish on a monthly basis the 
aforesaid record documents for the City to review and 
determine their sufficiency in conforming to the re-
quirements set forth in subparagraph 3.07A. The City 
shall have the right to withhold 25 percent of progress 
payments due Contractor until Contractor has com-
plied with this Paragraph 3.07.  

C. Record documents shall be available for in-
spection by the City at all times and shall be delivered 
to the City prior to Substantial Completion.  

3.08 CONTRACTOR'S DAILY REPORT  

A. Contractor shall complete, and submit to the 
City on the next day, consecutively numbered daily 
construction reports in accordance with Division 01. 

B. In addition, whenever Force Account Work is in 
progress, Contractor shall complete and submit to the 
City detailed written daily Force Account Work reports 
as provided under Paragraph 6.07. 
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3.09 PROGRESS AND SUBMITTAL SCHEDULES  

A. At the Pre-Construction Conference, Contrac-
tor shall submit to the City for review a 60 day bar 
chart type Plan of Operation as required by Division 
01. 

B. Prior to commencing Work, Contractor shall 
submit to the City for review the following schedules:  

1. a cost-and-resource-loaded Base Line 
Construction Schedule for the Work which shall use, 
unless otherwise specified in Division 01, the critical 
path method (CPM), activity on arrow or precedence 
diagramming method, as outlined in the Associated 
General Contractors publication “The Use of CPM in 
Construction,” and shall indicate the times (number of 
days or dates) for starting and completing the various 
stages of the Work, including all milestones and spe-
cial constraints specified in the Contract Documents; 
and  

2. a submittal log, coordinated with the pro-
gress schedule in accordance with the requirements 
of Division 01, listing all submittals required by the 
Contract, their cognizant specification reference,  and 
indicating the times for submitting such submittals.  

C. Unless specified elsewhere in the Contract 
Documents, within 10 days after submittal, the City 
and Contractor shall meet to review for acceptability 
to the City the schedules submitted under subpara-
graph 3.09A. Contractor shall have an additional 5 
days to make corrections and adjustments and to 
complete and resubmit the schedules.  

D. No progress payments will be made to Con-
tractor unless and until the Baseline Schedule is 
submitted and accepted by the City.  

E. Contractor shall adhere to the Base Line Con-
struction Schedule accepted by the City in accord-
ance with subparagraph 3.09C and as may be 
adjusted during the performance of the Work in ac-
cordance with the Contract Documents. Contractor 
shall submit to the City for acceptance proposed 
revisions or adjustments in the base line construction 
schedule. Proposed adjustments in the base line 
construction schedule that will change the Contract 
Times shall be submitted to the City in accordance 
with Paragraph 7.02.  

F. Acceptance of base line construction and sub-
mittal schedules by the City will neither impose on the 
City responsibility for the sequencing, scheduling, or 
progress of the Work nor interfere with or relieve 
Contractor from its full responsibility therefor.  

G. Contractor shall submit a monthly progress 
schedule update as a condition precedent to making 
an Application for Payment as set forth in Paragraph 
9.03 and Division 01. All updates shall be submitted 
to the City for the City's acceptance; if rejected, Con-
tractor shall correct and resubmit updates to the satis-

faction of the City before a pending application for 
payment is approved.  

1. Each progress schedule update shall con-
tinue to show all Work activities including those al-
ready completed and those of changed Work.  

2. Each progress schedule update shall ac-
curately reflect "as-built" information by accurately 
indicating the dates activities were actually started 
and completed and the actual percent complete of 
activities.  

3. Contractor’s submission of progress 
schedule updates, reports, curves or narratives, or the 
City's acceptance of such progress schedule updates, 
reports, curves or narratives, shall not amend or 
modify, in any way, the Contract Time or milestone 
dates or modify or limit, in any way, Contractor's obli-
gations under this Contract.  

4. Contractor waives its rights to time exten-
sions based on changed Work if Contractor has failed 
to meet its obligations to provide monthly schedule 
updates as specified herein.  

H. Early Completion Schedule:  If Contractor 
submits a base line schedule that shows a completion 
time that is earlier than the Contract Time, the "float" 
shall belong to the Project.  Contractor shall not be 
entitled to a compensable time extension for any 
Change Order or Unilateral Change Order that caus-
es the early completion date to be extended within the 
"float."    

3.10 SHOP DRAWINGS, PRODUCT DATA AND 
SAMPLES  

A. Shop drawings, product data, samples and 
similar submittals are not Contract Documents. The 
purpose of their submittal is to demonstrate for those 
portions of the Work for which submittals are required 
the way Contractor proposes to conform to the infor-
mation given and the design concept expressed in the 
Contract Documents.  

B. Contractor shall review, approve, stamp, and 
submit to the City as specified in Division 01 shop 
drawings, product data, samples and similar submit-
tals required by the Contract Documents in accord-
ance with the accepted submittal schedule. 
Submittals made by Contractor that are not required 
by the Contract Documents may be returned without 
action.  

C. By approving and submitting shop drawings, 
product data, samples and other submittals, Contrac-
tor represents that it has determined and verified 
materials, field measurements and field construction 
criteria related thereto, and has checked and coordi-
nated the information contained within such submit-
tals for conformance to the Contract Documents and 
for coordination of the Work indicated in the submittal 
and with adjacent work.  
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D. Contractor shall not perform any portion of the 
Work requiring submittal and review of shop draw-
ings, product data, samples and other submittals until 
the respective submittal has been received, reviewed 
and approved or received, reviewed and accepted by 
the City and returned to Contractor. Such Work shall 
be in accordance with approved/accepted submittals. 
Contractor is solely responsible for delays or disrup-
tions to the Work caused by inadequate, uncoordinat-
ed, incorrect or late submittals.  

E. Where a shop drawing or sample is required by 
the Contract Documents, related Work performed 
prior to the City's review and approval of the pertinent 
submittal shall be at the sole expense, risk and re-
sponsibility of Contractor.  

F. The review, acceptance, approval, or other ac-
tion taken by the City upon Contractor's submittals 
such as shop drawings, product data, samples and 
other submittals, shall apply to general design con-
cepts only, and shall in no way relieve Contractor 
from its responsibility to notify the City of errors or 
omissions therein in accordance with Paragraph 3.01, 
nor from providing all labor, equipment, and materials 
in accordance with the requirements of the Contract 
Documents necessary for the proper execution of the 
Work. The City's action will be taken with such rea-
sonable promptness provided that the City shall be 
provided a reasonable time, as set forth in Division 1, 
to permit adequate review.  Approval/acceptance of 
submittals shall not affect the Contract Sum, and 
additional costs that may result therefrom shall be 
solely Contractor’s obligation. Contractor shall be 
responsible to provide engineering or other costs 
necessary to prepare the submittals and obtain ap-
provals required by the Contract Documents from the 
City or other authorities having jurisdiction.  The City 
is not precluded, by virtue of such approv-
als/acceptances, from obtaining a credit for construc-
tion cost resulting from allowed concessions in the 
Work or materials therefor. 

G. Contractor shall not be relieved of responsibil-
ity for deviations from requirements of the Contract 
Documents by the City's approval of shop drawings, 
product data, samples and other submittals unless 
Contractor has specifically informed the City in writ-
ing, attached to the submittal, of such deviation at the 
time of submittal and the City has given written ap-
proval to the specific deviation.  

1. Deviations shall also be indicated clearly 
and boldly on such shop drawing, product data, sam-
ple or related submittal.  

2. For resubmitted shop drawings, product 
data, samples and other submittals, Contractor shall 
direct specific attention, by written attachment, to 
revisions other than those requested by the City on 
previous submittals.  

H. Contractor shall not be relieved of responsibil-
ity for errors or omissions in shop drawings, product 
data, samples or similar submittals by the City's ap-
proval thereof. 

3.11 SUBSTITUTIONS  

A. Pursuant to section 3400 of the California Pub-
lic Contract Code, Contractor shall submit for approv-
al to the City a properly completed Request for 
Substitution (refer to Section 00 49 18) for each mate-
rial, product, thing, or service that it proposes to sub-
stitute in place of, and as the equal, of a material, 
product, thing, or service specified in the Contract 
Documents by trade name or by the names of any 
particular patentee, manufacturer or dealer. Failure to 
submit said Request for Substitution form within the 
period specified in Section 00 49 18 will be deemed 
adequate and reasonable grounds for refusal by the 
City to consider any subsequent proposed substitu-
tions.  

B. The requirements for obtaining approval of 
substitutions shall be as specified in Division 01.  

3.12 USE OF SITE  

A. Contractor shall confine its operations at the 
Site to areas permitted by law, ordinances, permits 
and the Contract Documents and shall not unreason-
ably encumber the Site with materials or equipment.  

B. Notwithstanding the designation of Contract 
limits or the indication of temporary fences or barri-
cades, the provisions of the Contract Documents 
governing certain portions or phases of the Work may 
require that certain operations be carried out beyond 
such designated limits. In all cases, the Work shall be 
constructed solely within the boundaries described in 
the Contract Documents. Contractor shall coordinate 
with the City to obtain in advance of said operations 
all necessary permits, rights-of-way, or easements, 
and shall give proper notice thereof to owners of 
affected properties in accordance with section 832 of 
the California Civil Code. Contractor shall obtain all 
such permits, rights-of-way and easements at no cost 
to the City.  

C. Pumping, draining and control of surface and 
ground water and excavating or other earthwork shall 
be carried out so as to avoid endangering the Work or 
adjacent facility or property, or interrupting, restricting 
or otherwise infringing or interfering with the use 
thereof. Contractor shall conform to the Code and 
applicable laws and regulations and shall obtain all 
permits necessary to perform grading or excavation or 
dispose of surface or ground water or excavated 
materials at the Site.  

D. Contractor shall not load nor permit any part of 
any structure to be loaded in a manner that will en-
danger the structure, nor shall Contractor subject part 
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of the Work or adjacent property to stresses or pres-
sures that will endanger it.  

E. Contractor shall assume full responsibility and 
shall promptly settle all claims for damage to areas 
within the Contract limits, or to adjoining areas or the 
owners or occupants thereof, resulting from the per-
formance of the Work.  

3.13 ACCESS TO WORK  

A. During the performance of the Work, the City 
and its authorized representatives, including City 
consultants performing necessary project-related 
functions on behalf of the City (e.g., construction 
management personnel and design professionals),  or 
other persons deemed necessary by any of them 
acting within the scope of the duties entrusted to 
them, may at any time, and for any purpose, enter 
upon the Work, the shops where any part of such 
Work may be in preparation, the facilities where any 
part of the Work may be in storage, or the factories 
where any materials for use in the Work are being, or 
are to be, manufactured. Contractor shall not require 
City personnel or City consultants performing neces-
sary project-related functions on behalf of the City to 
sign visitor hold harmless agreements or similar 
agreements requiring the signatory to defend, hold 
harmless and/or indemnify Contractor for claims aris-
ing out of or relating to the Work, the Project, or the 
Site. 

3.14 CUTTING AND PATCHING  

A. Contractor shall be responsible for performing, 
in accordance with the requirements of the Specifica-
tions, all cutting, fitting, and patching of the Work that 
may be required to make all parts fit together or to 
receive the work of other contractors shown on, or 
reasonably implied by, the Contract Documents for 
the completed Work.  

B. Contractor shall not damage or endanger a 
portion of the Work, or fully or other partially complet-
ed construction of the City or separate contractors, by 
excavation or by cutting, patching or otherwise alter-
ing such construction. Contractor shall not cut or 
otherwise alter such construction by the City or a 
separate contractor except with written consent of the 
City. Contractor shall not withhold from the City Con-
tractor's consent to cut or otherwise alter the Work. 

3.15 CLEANING UP AND REMOVING DEBRIS  

A. Contractor shall keep the Site and surrounding 
area, including public areas immediately adjacent to 
the Site such as temporary pedestrian walkways and 
sidewalks, free from accumulation of excess materi-
als, rubbish, graffiti, and debris.  

1. Contractor shall perform such clean up 
and removal in accordance with the requirements of 
the Specifications.  

2. Prior to Substantial Completion Contractor 
shall remove from and about the Site excess materi-
als, rubbish, Contractor's tools, construction equip-
ment, and machinery and shall perform final cleaning 
as specified in accordance with the requirements of 
the Specifications.  

3. Removal and disposal of such excess ma-
terials, rubbish, and other debris shall conform to 
applicable laws and regulations.  

B. If Contractor fails to comply with Article 3.15 or 
to clean up as provided in the Contract Documents, 
the City may do so and deduct the cost of such 
cleanup from the amount due Contractor under the 
Contract.  

C. Contractor shall salvage and deliver to the City 
removed equipment, appurtenances and other mate-
rials that are not reused in the Work and indicated by 
the City to be salvaged. Contractor shall remove from 
the Site as its property and dispose of in a legal man-
ner all other equipment, appurtenances and other 
materials to be removed and not indicated to be sal-
vaged or otherwise claimed by the City. 

3.16 INTELLECTUAL PROPERTY; ROYALTIES 
AND INDEMNIFICATION  

A. Contractor shall be responsible at all times for 
compliance with applicable patents, copyrights, 
trademarks, and/or other intellectual property rights 
held by others encompassing, in whole or in part, any 
invention, design, process, product, device, material, 
article or arrangement used, directly or indirectly, in 
the performance of the Work or incorporated into the 
Work. 

B. Contractor shall pay, and include in the Con-
tract Sum, all royalties and license fees and assume 
all costs incident to the use in the performance of the 
Work or the incorporation into the Work of any inven-
tion, design, process, product, device, material, article 
or arrangement which is the subject of a patent right, 
copyright, trademark, and/or other intellectual proper-
ty right held by others.  

C. To the fullest extent permitted by law, Contrac-
tor shall save, defend, hold harmless, and fully in-
demnify the City and all its officers and employees 
connected with the Project, other parties designated 
in Article “Insurance for Others” of Section 00 73 16, 
and all of their officers, agents, members, employees, 
authorized representatives, or any other persons 
deemed necessary by any of them acting within the 
scope of the duties entrusted to them, from all dam-
ages, claims for damage, costs, or expenses in law or 
equity, including attorney's fees and costs, that may at 
any time arise or be set up for any infringement or 
unauthorized use of any patent rights, copyrights, 
trademarks or other intellectual property claims by 
any person in consequence of the use by the City, or 
any of its officers, agents, members, employees, 
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authorized representatives, or any other person 
deemed necessary by any of them acting within the 
scope of the duties entrusted to them, of articles to be 
supplied under the Contract and of which Contractor 
is not the patentee or assignee or does not have the 
lawful right to sell the same. 

1. This indemnity provision is in addition to all 
other hold harmless and indemnity clauses in the 
Contract Documents, and shall survive Final Comple-
tion and termination of the Contract.  The notice, 
cooperation and control of defense provisions set 
forth in Paragraph 3.19 shall apply to this intellectual 
property indemnity. 

D. If the City is enjoined from the operation or use 
of the Work, or any part thereof, as a result of any 
suits or claims for infringement or unauthorized use of 
a patent right, copyright, trademark, and/or other 
intellectual property right, Contractor shall, at its sole 
expense and at no cost to the City, take reasonable 
steps to procure the right to operate or use the Work. 
If Contractor cannot so procure such right within a 
reasonable time, Contractor shall promptly, at Con-
tractor's sole expense and at no cost to the City, (1) 
modify the Work, consistent with applicable require-
ments of the Contract Documents, so as to avoid 
infringement of any such intellectual property right, or 
(2) replace said Work with work that meets applicable 
requirements of the Contract Documents and that 
does not infringe or violate any such intellectual prop-
erty right. 

E. Subparagraphs 3.16C and 3.16D, above, shall 
not apply to any suit, claim or proceeding based on 
infringement or violation of a patent right, copyright, 
trademark, and/or other intellectual property right (i) 
arising from any unauthorized modifications to the 
Work by the City or its agents; or (ii) arising from the 
combination of Work with any products or services not 
provided or recommended by Contractor where the 
combination is the basis for infringement. 

3.17 WARRANTY  

A. Contractor warrants and guarantees to the City 
that materials and equipment provided under the 
Contract shall be at least of the quality specified and 
new unless otherwise required or permitted by the 
Contract Documents and if no quality is specified, 
then the materials and equipment shall be of com-
mercial grade, suitable for heavy public use in facili-
ties of similar size and complexity; that the Work will 
be free from defects, and that the Work will conform 
to the requirements of the Contract Documents.  

1. Contractor additionally warrants manufac-
turers’ product warranties.  

B. Contractor's warranty excludes damage or de-
fects caused by abuse, modifications to equipment by 
the City and not authorized by Contractor, improper or 
insufficient maintenance, improper operation, or nor-

mal wear and tear. Testing shall not be construed as 
operation.  

C. Contractor shall deliver product warranties and 
guarantees conforming to the requirements of the 
Specifications to the City Representative prior to Final 
Completion.  

D. The warranty provisions of this Paragraph 3.17 
are separate and additional to the provisions for cor-
rection of Non-conforming Work as specified in Article 
8.  

3.18 TAXES 

A. Contractor shall be responsible for paying all 
taxes applicable during the performance of the Work 
or portions thereof, whether or not said taxes were in 
effect on or increased after the date of Bid opening.  

3.19 INDEMNIFICATION  

A. Consistent with California Civil Code section 
2782, Contractor shall assume the defense of, in-
demnify and hold harmless the City, its boards and 
commissions, other parties designated in Article “In-
surance for Others” of Section 00 73 16, and all of 
their officers, agents, members, employees, author-
ized representatives, or any other persons deemed 
necessary by any of them acting within the scope of 
the duties entrusted to them, from all claims, suits, 
actions, losses and liability of every kind, nature and 
description, including but not limited to attorney's fees, 
directly or indirectly arising out of, connected with or 
resulting from the performance of the Work. This 
indemnification shall not be valid in the instance 
where the loss is caused by the sole negligence or 
willful misconduct of any person indemnified herein.  
Contractor's obligations under this Paragraph apply 
regardless of whether or not such claim, suit, action, 
loss or liability was caused in part or contributed to by 
an Indemnitee.  However, without affecting the rights 
of the City under any provision of this Contract, Con-
tractor shall not be required to indemnify and hold 
harmless City for liability attributable to the active 
negligence of City, provided such active negligence is 
determined by agreement between Contractor and 
City or by the findings of a court of competent jurisdic-
tion.  In instances where City is shown to have been 
actively negligent and where City's active negligence 
accounts for only a percentage of the liability involved, 
the obligation of Contractor will be for that entire por-
tion or percentage of liability not attributable to the 
active negligence of City..  

1. Contractor's defense, indemnity and hold 
harmless obligations shall extend to City Consultants 
(e.g., design professionals and construction manag-
ers) providing services under separate written agree-
ment with the City covering any portion of the Project 
and designated as additional insureds in Article “In-
surance for Others” of Section 00 73 16.   
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2. Contractor's defense, indemnity and hold 
harmless obligations shall not extend to the liability of 
a City Consultant designated as additional insured in 
Article “Insurance for Others” of Section 00 73 16 or 
its agents, employees or subconsultants arising out 
of, connected with or resulting from such indemnitee's 
own active negligence, errors or omissions or from (1) 
such indemnitee's preparation or approval of maps, 
plans, opinions, reports, surveys, Change Orders, 
designs or Specifications, or (2) such indemnitee's 
issuance of or failure to issue directions or instruc-
tions provided that such issuance or failure to issue is 
the primary cause of the damage or injury. 

B. Contractor acknowledges that any claims, de-
mands, losses, damages, costs, expenses, and legal 
liability that arise out of, result from, or are in any way 
connected with the release or spill of any legally des-
ignated hazardous material or waste or contaminated 
material as a result of the Work performed under this 
Contract are expressly within the scope of this indem-
nity, and that the costs, expenses, and legal liability 
for environmental investigations, monitoring, contain-
ment, removal, repair, cleanup, restoration, remedial 
work, penalties, and fines arising from the violation of 
any local, state, or federal law or regulation, attorney's 
fees, disbursements, and other response costs are 
expressly within the scope of this indemnity.  

C. The City and other indemnified parties speci-
fied in subparagraph 3.19A shall provide Contractor 
with prompt written notice after receipt of any claim, 
action or demand ("claim") made by a third party 
against the City and/or other indemnified party, pro-
vided, however, that no delay on the part of the City 
or other indemnified party shall relieve Contractor 
from any obligation hereunder. Contractor shall obtain 
the City's and other indemnified parties' consent for 
Contractor's choice of counsel and such consent shall 
not be unreasonably withheld or delayed, such that 
any responsive pleadings may be timely filed, and in 
every instance, within thirty (30) days after City or 
other indemnified party has given notice of the claim, 
and provided further that City and other indemnified 
parties may retain separate co-counsel at their ex-
pense and participate in the defense of the claim. If 
the interests of Contractor and the City and/or other 
indemnified party conflict and counsel chosen by 
Contractor cannot, in City's or other indemnified par-
ties' reasonable opinion, adequately represent Con-
tractor, City and/or other indemnified party, then the 
cost and expense associated with the City and/or 
other indemnified party retaining separate co-counsel 
shall be borne by Contractor, otherwise, the cost and 
expense of separate co-counsel retained by City 
and/or other indemnified party shall be borne by the 
City or other indemnified party, as applicable. Subject 
to Contractor's obligation to reimburse City's and 
other indemnified parties' costs of same, City and 
other indemnified parties will assist Contractor in the 
defense of the claim by providing cooperation, infor-

mation and witnesses, as needed to the extent there 
is no material conflict of interest.    

1. So long as Contractor has assumed and is 
conducting the defense of a claim in accordance with 
the preceding subparagraph, (i) Contractor will not 
consent to the entry of any judgment or enter into any 
settlement with respect to the claim without the prior 
written consent of City or other indemnified party, as 
applicable, which consent will not be unreasonably 
withheld, unless the judgment or proposed settlement 
involves only the payment of money damages by 
Contractor and does not impose any obligation upon 
City and/or other indemnified party in connection with 
such judgment or settlement and Contractor obtains 
the full and complete release of City and/or other 
indemnified parties; and (ii) City and/or other indemni-
fied parties will not consent to the entry of judgment or 
enter into any settlement without the prior written 
consent of Contractor. 

2. If Contractor does not assume and con-
duct the defense of claim as required above, (i) City 
or other indemnified party may defend against, and 
consent to, the entry of any judgment or enter into any 
settlement with respect to the claim in any manner it 
reasonably may deem appropriate, and City or other 
indemnified party need not consult with, or obtain any 
consent from, Contractor, and (ii) Contractor will re-
main responsible for any losses City and/or other 
indemnified party may suffer resulting from, arising 
out of, relating to, in the nature of, of caused by the 
claim to the fullest extent provided in this Paragraph 
3.19. 

D. Contractor's liability shall not be limited to the 
amount of insurance coverages required under the 
Contract Documents.  

E. In the event that Contractor and its insurance 
carrier(s) in bad faith refuse to negotiate and com-
pensate a third party or parties for property damage 
or personal injuries which arise out of Contractor's 
performance of the Work, the City shall have the right 
to estimate the amount of damages and to pay the 
same, and the amount so paid shall be deducted from 
the amount due Contractor under this Contract, or an 
appropriate amount shall be retained by the City until 
all suits or claims for said damages shall have been 
settled or otherwise disposed of and satisfactory 
evidence to that effect shall have been furnished to 
the City.  

F. The defense and indemnity obligations of this 
Paragraph shall survive Final Completion and termi-
nation of this Contract. Contractor's defense and 
indemnity obligations shall extend to claims arising 
after the Work is completed and accepted if the 
claims are directly related to alleged acts or omissions 
by Contractor that occurred during the course of the 
Work. 
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3.20 COMPLIANCE WITH LAWS; 
INDEMNIFICATION  

A. Contractor shall keep itself fully informed of 
and comply with the Charter, ordinances and regula-
tions of the City and other local agencies having juris-
diction over the Work, and all federal and state laws, 
regulations, orders or decrees in any manner affecting 
or applicable to the Contract Documents, the perfor-
mance of the Work, or those persons engaged there-
in. 

B. All construction and materials provided under 
the Contract Documents shall be in full accordance 
with the latest laws and requirements, or the same as 
may be amended, updated or supplemented from 
time to time, of the Code specified in the Contract 
Documents, Americans with Disability Act Accessibil-
ity Guidelines, CAL-OSHA, the State Division of In-
dustrial Safety of the Department of Industrial 
Relations, the Division of the State Architect – Access 
Compliance, the Public Utilities Commission of the 
State of California, the State Fire Marshal, the Na-
tional Fire Protection Association, the San Francisco 
Department of Public Health, state and federal laws 
and regulations, and of other bodies or officials having 
jurisdiction or authority over same, and they shall be 
observed and complied with by Contractor and any 
and all persons, firms and corporations employed by 
or under it. 

C. As required by and in accordance with the pro-
cedures specified in Paragraph 3.19, Contractor shall 
assume the defense of, indemnify and hold harmless 
the City, its boards and commissions, other parties 
designated in Article “Insurance for Others” of Section  
00 73 16, and all of their officers, agents, members, 
employees, authorized representatives, or any other 
persons deemed necessary by any of them acting 
within the scope of the duties entrusted to them, from 
all claims or liability arising from the violation of law, 
regulation, order or decree by Contractor or its Sub-
contractors or Suppliers of all tiers in connection with 
or resulting from performance of the Work. 

D. If the City incurs any fines or penalties because 
of Contractor's (or a Subcontractor's or Supplier's) 
failure to comply with a law, regulation, order or de-
cree, the City may deduct the amount of the fine or 
penalty from the Contract Sum. 

E. Authorized persons may at any time enter up-
on any part of the Work to ascertain whether applica-
ble laws, regulations, orders or decrees are being 
complied with. Contractor shall promptly notify the 
City Representative if a regulatory agency requests 
access to the job site or to records. Contractor shall 
provide the City Representative with a list of docu-
ments provided to the regulatory agency and en-
forcement actions issued against Contractor. 

F. No additional costs will be paid or extensions 
of time granted as a result of Contractor's compliance 
with this Paragraph 3.20. 

3.21 LIABILITY OF CONTRACTOR – 
CONSEQUENTIAL DAMAGES  

A. Contractor shall have no liability to City for any 
type of special, consequential or incidental damages 
arising out of or connected with Contractor's perfor-
mance of the Work. This limit of liability applies under 
all circumstances including, but not limited to, the 
breach, completion, termination, suspension or can-
cellation of the services under this Contract, and 
negligence or strict liability of Contractor.  This limit of 
liability shall NOT, however, apply to, limit or pre-
clude: (i) Contractor's obligation to pay Liquidated 
Damages as set forth in the Contract Documents; (ii) 
damages caused by Contractor's gross negligence, 
reckless conduct, willful acts or omissions, fraud or 
illegal or unlawful acts; (iii) Contractor's obligations to 
indemnify and defend the City and other indemnified 
parties as set forth in this General Conditions; (iv) 
Contractor's liability for any type of damage, including 
but not limited to, business interruption and extra 
expense, to the extent such damage is required to be 
covered by insurance as specified in the Contract 
Documents; (v) wrongful death caused by Contractor; 
(vi) punitive or treble damages; (vii) Contractor's liabil-
ity for damages expressly provided for in the Contract 
Documents, including without limitation statutory 
damages imposed by the City upon Contractor under 
the City Ordinances and Municipal Codes specified in 
the Contract Documents; and (viii) Contractor's war-
ranties and guarantees under the Contract Docu-
ments. 

 
 

ARTICLE 4 -  SUBCONTRACTORS  

4.01 SUBCONTRACTS AND OTHER 
CONTRACTS FOR PORTIONS OF THE 
WORK  

A. Under section 1725.5 of the California Labor 
Code, all Subcontractors who bid or work on a public 
works project must register and pay an annual fee to 
the California Department of Industrial Relations. No 
unregistered Subcontractor, regardless of the dollar 
amount of subcontract work, may be awarded a con-
tract for public work on a public works project. Con-
tractor shall not employ a Subcontractor who does not 
maintain a current registration with the California 
Department of Industrial Relations. 

B. Unless otherwise specifically provided by the 
Contract Documents, subcontracting shall be in ac-
cordance with the governing regulations regarding 
subcontracts, section 6.21 of the San Francisco Ad-
ministrative Code, and section 1771.1 of the Califor-
nia Labor Code.  Section 6.21 and section 1771.1 
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shall govern the designation of, failure to specify, and 
substitution of Subcontractors and the assignment, 
transfer and performance of subcontracts.  

C. Contractor shall not employ a Subcontractor, 
Supplier or other person or entity that the City has 
determined unqualified or non-responsible. The City 
may give written notice of such determination prior to 
award of the Contract or at any time during the Con-
tract Time, and upon receipt thereof Contractor shall 
provide replacement with a qualified person or entity. 
The City shall have the right of approval and shall not 
be responsible for added costs to Contractor, if any, 
of employing such replacement person or entity.  

4.02 SUBCONTRACTUAL RELATIONS  

A. Contractor shall have an appropriate written 
agreement specifically binding each Subcontractor or 
Supplier to Contractor by the applicable terms and 
conditions of the Contract Documents, in the same 
manner Contractor is bound to the City. Each subcon-
tract agreement shall preserve all rights of the City 
with regards to the Work to be performed by the Sub-
contractor or Supplier. All Subcontractors and Suppli-
ers shall have similar agreements with Lower-Tier 
Subcontractor and Lower-Tier Suppliers. All Subcon-
tractors and Suppliers shall be given copies of the 
contract documents to which the Subcontractor or 
Supplier will be bound, and upon written request of 
the Subcontractor or Supplier, shall have identified 
written terms and conditions of their proposed sub-
contract agreement that vary from the Contract Doc-
uments. Subcontractors and Suppliers shall fulfill the 
same requirements toward their respective proposed 
Lower-Tier Subcontractors and Lower-Tier Suppliers.  

4.03 ASSIGNABILITY OF SUBCONTRACTS  

A. All subcontracts of Subcontractors and Lower-
Tier Subcontractors and purchase agreements of 
Suppliers and Lower-Tier Suppliers shall provide that 
they are freely assignable to the City under the follow-
ing conditions:  

1. the City terminates the Contract for cause 
under provisions of Article 14; 

2. the City requests such assignment; and 

3. the surety providing the performance bond 
for the Project fails to timely fulfill its obligations under 
the performance bond. 

B. The City will notify the Subcontractors, Lower-
Tier Subcontractors and Suppliers in writing of those 
agreements the City wishes to accept.  

4.04 SUCCESSORS AND ASSIGNS  

A. Contractor shall constantly give its personal at-
tention to the faithful prosecution of the Work. Con-
tractor shall keep the Work under its personal control 
and shall not assign by power of attorney or other-

wise, nor subcontract the whole or any part thereof, 
except as herein provided.  

B. All transactions with Subcontractors will be 
made through Contractor, and no Subcontractor shall 
relieve Contractor of any of its liabilities or obligations 
under the Contract.  

C. When a Subcontractor fails to prosecute a por-
tion of the Work in a manner satisfactory to the City, 
Contractor shall remove such Subcontractor immedi-
ately upon written request of the City, and shall re-
quest approval of a replacement Subcontractor to 
perform the Work in accordance with Administrative 
Code section 6.21(a)(9) and the Subletting and Sub-
contracting Fair Practices Act, Cal. Public Contract 
Code section 4100 et seq., at no added cost to the 
City.  

D. The Contract shall not be assigned except up-
on the approval of the City in accordance with Admin-
istrative Code section 6.22(d). 
 
 
 
ARTICLE 5 -  CONSTRUCTION BY CITY OR BY 

SEPARATE CONTRACTORS  

5.01 CITY'S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS  

A. Should the Contract Documents indicate that 
construction work, or work of any other nature, be 
performed by other contractors or other forces within 
or adjacent to the limits of Work, or be underway at 
the time the Work was advertised for Bids, Contractor 
shall cooperate with all such contractors or forces to 
the end so as to avoid delay or hindrance to their 
work. The cost of such cooperation shall be consid-
ered as included in Contractor’s Bid price and no 
direct or additional payment will be made therefor.  

B. The City reserves the right to perform other or 
additional work within or adjacent to the limits of Work 
at any time during the Contract by the use of other 
forces or contractors. If the performance of such other 
or additional work not indicated in the Contract Doc-
uments or underway at the time of advertising for Bids 
materially increases Contractor’s costs, then Contrac-
tor may submit a Change Order Request therefor in 
accordance with Paragraph 6.03.  

C. If the City gives Contractor written notice to va-
cate a location so that other work may be performed 
by other forces or contractors at the location(s) where 
Contractor is already performing Work, Contractor 
shall promptly suspend Work at that location and 
clean up and demobilize its operations from the loca-
tion to the extent necessary as determined by the City 
to allow the other forces or contractors to perform 
their work. Contractor shall provide the City Repre-
sentative written notice when cleanup and demobiliza-
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tion has been completed. The City Representative will 
issue to the other forces or contractors a notice to 
proceed with their work. After the date of said notice 
to proceed, Contractor shall allow proper and safe 
access to the Work at the subject location and shall 
schedule and coordinate its Work with the other con-
tractors' work.  

D. If Contractor requires access to a location 
where another contractor is performing work, Contrac-
tor shall request such access in writing from the City 
Representative. The City Representative will provide 
written notice to Contractor when the work of other 
forces or contractors at the subject location is com-
pleted, and upon receipt of such notification, Contrac-
tor shall have full access and shall commence or 
resume its operations in that location.  

E. If Contractor believes it is entitled to a time ex-
tension caused by its obligations under subpara-
graphs 5.01C or 5.01D above, it shall comply with the 
notification requirements of Paragraph 7.02.  

F. When it is necessary for Contractor and anoth-
er contractor or utility owner to work in the same loca-
tion at the Site, each party shall assume the following 
mutual responsibilities for the benefit of the other 
party at no additional cost to the City:  

1. both parties shall execute identical agree-
ments mutually indemnifying each other from any 
loss, damage, or injury that may be incurred as a 
result of the performance of work by the other while 
both are performing work in the same location;  

2. both parties shall add the other party as an 
additional insured under their respective liability poli-
cies;  

3. the party seeking to use portions of the 
construction Site of the other party to perform its work 
shall pay all direct costs incurred by the other party to 
accommodate its operations; and  

4. if Contractor contends that delay or addi-
tional cost is involved because of such action by the 
City, Contractor shall make such Claim by the proce-
dures as provided in Article 13.  

G. The City shall not be a party to any of the 
agreements between multiple contractors and shall 
have no liability to any party with regard to the lack of 
coordination and cooperation or the inability of a party 
to execute specific work requirements. Contractor 
agrees to indemnify and hold the City harmless for all 
claims or losses that Contractor or the other contrac-
tors may incur as a result of their inability to success-
fully obtain work areas under the control of one of the 
parties.  

5.02 COORDINATION  

A. Contractor shall afford other contractors and 
the City reasonable opportunity for storage of materi-

als at the Site, shall ensure that the execution of the 
Work properly coordinates with work of such contrac-
tors, and shall cooperate with such other contractors 
to facilitate the progress of the Work in such a manner 
as the City may direct.  

B. Notice of Conflicting Conditions: Where Con-
tractor's Work is adjacent to or placed on top of that of 
another contractor, Contractor shall examine the 
adjacent work and substrate and report in writing to 
the City any visible defect or condition preventing the 
proper execution or increased cost of its Contract. If 
Contractor proceeds without giving notice, it shall be 
held to have accepted the work or material and the 
existing conditions, and shall be responsible for any 
defects in its own Work consequent thereon, and shall 
not be relieved of any obligation or any guarantee 
because of any such condition or imperfection. This 
provision shall be included in any and all other con-
tracts or subcontracts for Work to be performed where 
such a conflict could exist.  

1. The foregoing does not apply to latent de-
fects. Contractor shall report to the City latent defects 
in another contractor's work promptly upon discovery.  

C. Contractor shall notify the City promptly in writ-
ing when another contractor working at the Site fails 
to coordinate its work with the Work of this Contract 
as directed.  

D. Any difference or conflict that may arise be-
tween Contractor and the other contractors or City 
forces in regard to their work shall be adjusted as 
determined by the City.  

E. If so directed by the City, Contractor shall pre-
pare coordination drawings as necessary to satisfac-
torily coordinate and interface the Work of its Contract 
with the work of all other contracts thereby avoiding 
conflicts that may otherwise arise. If such coordination 
drawings are not required elsewhere in the Contract 
Documents, then Contractor may submit a Change 
Order Request as provided under Paragraph 6.03 for 
additional costs incurred by it in preparation of such 
coordination drawings.  

F. At any time during the progress of the Work, 
the City may, by providing reasonable notice, require 
Contractor to attend any conference of any or all of 
contractors engaged in the Work.  

G. If the City determines that Contractor is failing 
to coordinate its Work with the work of other contrac-
tors as directed, the City may upon 72 hour written 
notice:  

1. withhold any payment otherwise owed un-
der the Contract until Contractor complies with the 
City's directions; or  

2. direct others to perform portions of the 
Contract and charge the cost of Work against the 
Contract Sum; or  
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3. terminate any and all portions of the Con-
tract for Contractor's failure to perform in accordance 
with the Contract.  

5.03 CLEAN UP RESPONSIBILITIES  

A. Contractor and other contractors shall each 
bear responsibility for maintaining their respective 
work areas on the premises and adjoining areas free 
of waste, rubbish, graffiti, debris, or excess materials 
and equipment at all times.  

B. In the event of conflicts the City, after issuing 
24 hour written notice to the contractors involved, will 
clean up the premises and deduct from the amount 
due Contractor under the Contract the cost of said 
clean up as the City determines equitable. 
 
 
 
ARTICLE 6 -  CLARIFICATIONS AND CHANGES IN 

THE WORK  

6.01 GENERALLY 

A. The City may, at any time between the Notice 
to Proceed and Final Completion and without notice 
to Contractor's surety, order additions, deletions, or 
revisions in the Work by Change Order, Unilateral 
Change Order, or Field Order. Contractor shall 
promptly comply with such orders and proceed with 
the Work, which shall be performed under the appli-
cable requirements of the Contract Documents.  

B. Contractor shall not be entitled to an increase 
in the Contract Sum or an extension of the Contract 
Time if Contractor performs work that is not required 
by the Contract Documents as amended, modified, or 
supplemented in writing. 

C. The procedures set forth in this Article 6 are in-
tended to ensure that when Clarifications and Chang-
es in the Work are proposed, the Contractor provides 
the City with its best estimate of the costs and im-
pacts associated with each Clarification and/or 
Change, so that the City may evaluate each potential 
Change and proceed on an informed basis. The City 
also intends that the Clarification and Change Order 
procedures (including the use of Unilateral Change 
Orders and Force Account) facilitate payment to the 
Contractor of additional, undisputed amounts. 

D. Failure by the Contractor to comply with the 
procedures of this Article, including the failure to pro-
vide timely, sufficient information and/or documenta-
tion to the City at the time of any Clarification or 
Change Order Request, shall constitute a waiver of 
any subsequent claim by the Contractor arising out of 
such Clarification or Change Order. 

6.02 REQUESTS FOR INFORMATION, 
CLARIFICATIONS AND FIELD ORDERS 

A. Should there appear to Contractor to be a dis-
crepancy in the Contract Documents, should ques-
tions arise as to the meaning or intent of the Contract 
Documents, or should the City's comments on submit-
tals returned to Contractor appear to Contractor to 
change the requirements or scope of the Contract 
Documents, Contractor shall submit a Request for 
Information ("RFI") to the City promptly in accordance 
with Division 01. Contractor shall coordinate and 
schedule its Work to provide the City sufficient time to 
issue a written reply to the RFI before proceeding with 
Work affected thereby. 

B. The City shall issue a reply to the RFI within 10 
working days of receipt of the same. The reply may 
include written Clarifications as deemed by the City to 
be necessary and consistent with the Contract Docu-
ments, or a Field Order requiring minor changes in 
the Work. If additional time is needed to issue the 
reply, the City will, within the 10 working-day reply 
period, notify the Contractor of the longer reply period. 

C. Clarifications of the Contract Documents and 
Field Orders issued by the City shall be binding on 
Contractor and shall be promptly executed by Con-
tractor. The City's right to clarify any element of the 
Contract Documents shall not be construed to entitle 
Contractor to a modification of the Contract Sum or a 
change in the Contract Time. 

6.03 CHANGE ORDER REQUESTS (COR) AND 
PROPOSED CHANGE ORDERS (PCO) 

A. COR Initiation: Should the City's Clarification or 
other written directive or determination, in the opinion 
of Contractor, materially exceed or change the re-
quirements of the Contract Documents, Contractor 
shall submit to the City a written Change Order Re-
quest (COR) within 5 working days of receipt of the 
Clarification or other written directive or determination. 
A COR shall reference the Clarification or other writ-
ten directive or determination and the relevant Speci-
fication and Drawings. A COR shall also include a 
cost proposal and/or a time adjustment proposal, as a 
good faith estimate of any additional compensation or 
time associated with the affected Work, documented 
in accordance with subparagraphs 6.03E and 6.03F, 
below, and a narrative describing the scope of the 
COR including means and methods, sequence of 
Work, and other information necessary to fully under-
stand the scope of the COR.  The COR shall also 
include, as a minimum standard, quantity take offs 
and extensions identifying equipment and material 
against a specific Work task within the scope. Failure 
to submit a timely, fully documented COR shall consti-
tute a waiver of any future claim for additional com-
pensation or time relating to such Work. 

B. COR Review: The City will review the COR. 
Within 10 working days after receipt of the COR  and 
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all required supporting documentation, the City will 
issue a written determination accepting or rejecting 
the COR in whole or in part.  If the City requires addi-
tional time to issue a determination, it will notify the 
Contractor of the same in writing, within the initial 10 
working-day period.  A final determination is any de-
termination on a COR which states that it is final. If 
the City issues a final determination denying a COR in 
whole or in part, Contractor may contest the decision 
by filing a timely Notice of Potential Claim per Article 
13 of these General Conditions.  If the City does not 
issue a determination within the 10 working-day peri-
od, or such other period as set forth in a written no-
tice, then the COR is deemed rejected, and the City's 
failure to issue a determination shall be treated as the 
issuance, on the last day of the applicable period, of a 
final decision denying the COR in its entirety.  

C. PCO Initiation: The City may initiate a change 
in the Work by issuing a Proposed Change Order 
(PCO). A PCO will include a detailed description of 
the proposed additions, deletions or revisions with 
supplementary or revised Drawings and Specifica-
tions, and will request from Contractor a quotation of 
cost and time for completing the proposed changes. 
After the City issues a PCO, Contractor shall not 
submit a COR for the same Work addressed in the 
City’s PCO.  

D. PCO Quotation Time Period: Contractor shall 
submit a PCO cost proposal and PCO time adjust-
ment proposal, if applicable, to the City within 10 
working days after receipt of a PCO. If Contractor fails 
to submit a PCO cost proposal and/or PCO time ad-
justment proposal within the 10 working-day period, or 
if the price or time adjustment cannot be agreed upon, 
the City may either direct Contractor to proceed with 
the Work on a Force Account basis or a Unilateral 
Change Order instructing Contractor to proceed with 
the PCO Work based on the City's estimate of the 
cost and/or time adjustment.  

E. COR and PCO Cost Proposal Requirements: 
The Cost Proposal shall include a complete itemized 
breakdown of labor, material, equipment, taxes, in-
surance, bonds, and markup for overhead and profit 
for both additions and deletions on a form supplied by 
the City. The same shall be required for Subcontrac-
tor and Lower-Tier Subcontractor cost proposals, 
which shall be furnished on the same form as re-
quired for Contractor.  

1. At a minimum, Contractor shall provide the 
following documentation to the City in support of Con-
tractor and Subcontractor cost proposals:  

a. material quantities and type of prod-
ucts;  

b. labor breakdown by trade classifica-
tion, wage rates, and estimated hours;  

c. equipment breakdown by make, type, 
size, rental rates, and equipment hours; and  

F. COR and PCO Time Adjustment Proposal Re-
quirements: If Contractor asserts it is entitled to an 
adjustment in Contract Time due to the proposed 
change order work, whether by COR or PCO, Con-
tractor shall provide the following documentation to 
the City in support of any Contractor and Subcontrac-
tor time adjustment proposals:  

1. Contractor shall submit to the City a CPM 
time impact evaluation using sub-network or fragmen-
tary network and including a written narrative and a 
schedule diagram or other written documentation 
acceptable to the City, showing the detailed work 
activities involved in a change that may affect the 
Critical Path and increase the Contract Time.  The 
analysis shall also show the impact of the change on 
other Work and activities of the proposed schedule 
adjustment. This sub-network shall be tied to the 
complete and most current City-accepted progress 
schedule network, with appropriate logic so that a true 
analysis of critical path can be made. 

2. Failure to comply with the requirements 
set forth in this subparagraph 6.03F shall constitute a 
waiver of any claim for delay, disruption, extended 
overhead and other associated costs or damages. 

6.04 CHANGE ORDERS 

A. Execution of Change Orders; Modifications: 
When the City and Contractor agree on the total cost 
and time of a COR or PCO, the City will prepare for 
signatures of parties a Change Order to implement 
the changed Work. No oral instructions of any person 
whomsoever shall in any manner or degree modify or 
otherwise affect the terms of this Contract. Change 
Orders that result in an increase to the amount certi-
fied by the Controller for the Project are subject to the 
Certification by Controller requirements of the City's 
Charter (see Article 3 of Section 00 52 00) and are 
effective upon incorporation into an approved Modifi-
cation. 

B. Release of Claims: The parties agree to make 
good faith efforts to settle all Change Orders full and 
final at the time of Change Order execution.  Accord-
ingly, City and Contractor acknowledge and agree 
that Change Orders shall contain the following provi-
sion, unless and only if the City determines that good 
cause exists to use different release language for a 
specific change order:  

"The compensation (time and cost) set forth in this 
Change Order comprises the total compensation 
due to Contractor, all Subcontractors and all Sup-
pliers, for the Work or change defined in the 
Change Order, including impact on unchanged 
Work.  By executing this Change Order, Contrac-
tor acknowledges and agrees on behalf of itself, 
all Subcontractors, and all Suppliers, that the stip-
ulated compensation includes payment for all 
Work contained in the Change Order, plus all 
payment for the interruption of schedules, extend-
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ed field and home overhead costs (if any), delay, 
and all impact, ripple effect or cumulative impact 
on all other Work under this Contract.  The execu-
tion of this Change Order indicates that the 
Change Order constitutes full mutual accord and 
satisfaction for the change, and that the time 
and/or cost under the Change Order constitutes 
the total equitable adjustment owed the Contrac-
tor, all Subcontractors, and all Suppliers as a re-
sult of the change.  The Contractor, on behalf of 
itself, all Subcontractors, and all Suppliers, agrees 
to waive all rights, without exception or reservation 
of any kind whatsoever, to file any further claim re-
lated to this Change Order.  No further claim or 
request for equitable adjustment of any type for 
any reasonably foreseeable cause shall arise out 
of or as a result of this Change Order or the im-
pact of this Change Order on the remainder of the 
Work under this Contract." 

C. Change Orders issued under this Article or ex-
tensions of Contract Time made necessary by reason 
thereof shall not in any way release any guarantees 
or warranties given by Contractor under the provi-
sions of the Contract Documents, nor shall they re-
lieve or release Contractor's sureties of bonds 
executed under such provisions. The sureties, in 
executing such bonds, shall be deemed to have ex-
pressly agreed to any such Change Orders and to 
any extension of time made by reason thereof. Con-
tractor shall be responsible for giving notice of any 
change affecting the Work, Contract Sum or Contract 
Times that is required to be given to its sureties by the 
provisions of any bond. 

6.05 UNILATERAL CHANGE ORDERS  

A. General: When time does not allow for a 
Change Order to be negotiated, or when the City and 
Contractor are unable to agree on the cost or time 
required to complete the change in the Work, the City 
may issue a Unilateral Change Order instructing Con-
tractor to proceed with a change in the Work based 
on the City's estimate of cost and time to perform the 
change in the Work. Upon receipt of a Unilateral 
Change Order, Contractor shall proceed with the 
ordered Work.  

B. Protest: If time did not allow for Contractor to 
submit a complete Cost and/or Time Adjustment 
Proposal prior to the issuance of a Unilateral Change 
Order, and Contractor disagrees with any terms or 
conditions set forth in a Unilateral Change Order and 
wishes to protest the Unilateral Change Order, Con-
tractor shall submit, within 5 working days of receipt of 
the Unilateral Change Order, a complete Change 
Order Request (COR) in accordance with the re-
quirements of Paragraph 6.03 (including a complete 
Cost and/or time Adjustment Proposal, as applicable). 
If a COR is not timely submitted as required, Contrac-
tor waives all rights to additional compensation for 
said Work, and payment, which shall constitute full 

compensation for Work included in the Unilateral 
Change Order, will be made as set forth in the Unilat-
eral Change Order.  The City will review the COR and 
issue a determination per Paragraph 6.03.  If the City 
denies the COR in whole or in part, Contractor may 
contest the decision by filing a timely Notice of Poten-
tial Claim per subparagraph 6.056C, below. As a point 
of clarification, the protest procedures specified in this 
subparagraph do not apply to circumstances where 
Contractor submitted a complete Cost Proposal 
and/or Time Adjustment Proposal prior to the issu-
ance of the Unilateral Change Order at issue, and the 
City subsequently issued a Unilateral Change Order 
because the parties were unable to timely agree on 
the cost and/or time to complete the change in the 
work. In such circumstances, if Contractor disagrees 
with any terms or conditions set forth in the Unilateral 
Change Order and wishes to pursue the dispute, 
Contractor must submit a timely Notice of Potential 
Claim per subparagraph 6.05(C), below (but does not 
have to submit a revised/new COR). 

C. Claim Notification: Contractor waives all costs 
exceeding the City’s estimate for the Unilateral 
Change Order Work unless Contractor submits a 
written Notice of Potential Claim in accordance with 
the requirements of Article 13.  Said Notice shall be 
submitted no later than 10 working days after occur-
rence of one of the following potential claim events, 
whichever occurs first:  

1. Contractor submits an invoice for comple-
tion of the Unilateral Change Order Work; or  

2. upon Contractor’s receipt of written notice 
from the City that the City considers the Unilateral 
Change Order Work completed. 

6.06 COST OF CHANGE ORDER WORK  

A. For Change Order Work and Change Order 
Work proposal pricing, Contractor will be paid the sum 
of the direct costs for labor, materials and equipment 
used in performing the Work as determined by the 
procedures set forth in this subparagraph 6.06A.  

1. Labor: Contractor will be paid the cost of 
labor for the workers used in the actual and direct 
performance of the Change Order Work.  Working 
foremen will be considered a direct cost of the 
Change Order Work only if the individual is on Site 
physically installing the Work.  The costs for all super-
vision, including general superintendents and fore-
men, will not be considered a direct cost and shall be 
included the markup defined in subparagraph 6.06B, 
below.  The cost of labor, whether the employer is 
Contractor, a subcontractor, or other forces, will be 
the sum of the following:  

a. Actual Wages.  The actual wages paid 
shall include any actual payments by the employer for 
its workers' health and welfare, pension, vacation, 
training, and similar purposes. 
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b. Labor Surcharge. To the actual wages, 
as defined above, will be added a labor surcharge  as 
set forth in the version of the California Department of 
Transportation publication entitled Labor Surcharge 
and Equipment Rental Rates which is in effect on the 
date upon which the extra work is accomplished and 
which is incorporated by reference as though set forth 
in full. That labor surcharge shall constitute full com-
pensation to Contractor for all of its costs for worker's 
compensation insurance, Social Security, Medicare, 
federal unemployment insurance, state unemploy-
ment insurance, and state training taxes. No other 
fixed labor burdens will be considered, unless ap-
proved in writing by the City. 

c. Subsistence and Travel Allowance.  The 
actual subsistence and travel allowance paid to such 
workers.  

2. Materials: The City will pay Contractor on 
Change Orders only for those materials furnished by 
Contractor and directly required for performing the 
Change Order Work. The cost of such material shall 
be the direct cost, including sales tax, to the purchas-
er, whether Contractor, Subcontractor or Lower-Tier 
Subcontractor, from the Supplier thereof and may 
include the cost of transportation, but delivery charges 
will not be allowed unless the delivery is specifically 
required for the Change Order Work. If a trade dis-
count by an actual Supplier is available to Contractor, 
such discount shall be credited to the City notwith-
standing the fact that such discount may not have 
been taken. If the materials are obtained from a Sup-
plier or source owned wholly or in part by Contractor, 
payment thereof shall not exceed the current whole-
sale price for the materials as determined by the City. 
The term "trade discount" includes the concept of 
cash discounting.  

3. Equipment: Payment for equipment costs 
on Change Orders will be made at the lesser of the 
rental rates listed for such equipment as specified in 
the current edition, at the time of the Change Order, 
of: (i) the Labor Surcharge & Equipment Rental Rate 
Book (including its supplement Miscellaneous Equip-
ment Rental Rates) published by the California De-
partment of Transportation and available for download 
at http://www.dot.ca.gov/hq/construc/equipmnt.html; 
or (ii) “Rental Rate Blue Book,” published by 
EquipmentWatch, a unit of Penton Media, Inc., 181 
Metro Drive, Suite 410, San Jose, California 95110, 
phone (800) 669-3282 (see 
www.equipmentwatch.com and click on the link 
“Rental Rate Blue Book” for information).  

a. Such rental rates shall be adjusted as 
appropriate and will be used to compute payments for 
equipment, regardless of whether the equipment is 
under Contractor's control through direct ownership, 
leasing, renting, or other method of acquisition; pro-
vided, however, for equipment rented or leased in 
arm's length transactions with outside vendors, Con-
tractor will be reimbursed at the actual rental or 
leased invoice rates when such rates are reasonably 

in line with the applicable rates specified in the publi-
cations identified above as determined by the City. 
Arm's length rental or lease transactions are those in 
which the firm involved in the rental or lease of such 
equipment is not associated with, owned by, have 
common management, directorship, facilities, or 
stockholders with the firm renting the equipment. 
Contractor has the burden of proof to demonstrate 
that a rental or lease transaction was an arm's length 
transaction. Contractor shall submit copies of all rent-
al or lease invoices, and other information as re-
quested by the City, if any, as supporting 
documentation with each PCO cost proposal.  

b. For equipment that is not listed in the 
publications identified above, payment for equipment 
costs or the City' assessment of the reasonableness 
of rates in arm's length rental or lease transactions 
will be based on the lowest quote obtained by the City 
from either Caltrans or EquipmentWatch. Contractor 
shall provide all necessary equipment ownership and 
other information as requested by the City so that the 
City may obtain a quote. Caltrans will quote rental 
rates at no cost to the City; however, Equipment-
Watch charges for its quote service (a charge that will 
be paid by the City if the City seeks a quote from 
EquipmentWatch). Accordingly, if Caltrans provides a 
quote for a rental rate, then the City, at its sole discre-
tion, may elect not to seek a quote from 
EquipmentWatch and will use only the Caltrans quote.  

c. Daily, weekly, or monthly rates shall be 
used, whichever are lower. Hourly rates including 
operator shall not be used. Unless otherwise speci-
fied, manufacturer's ratings and manufacturer-
approved modifications shall be used to classify 
equipment for determination of applicable rental rates. 
If, however, equipment of unwarranted size or type 
and cost is used, the cost shall be calculated at the 
rental rate for equipment of proper size and type.  

d. The actual time to be paid for equipment 
shall be the time the equipment is in productive op-
eration on the Work under the Change Order. No 
payment will be made for time while equipment is 
inoperative due to breakdown or for non-work days. In 
addition, the rental time shall not include the time 
required to move the equipment to and from the Site. 
Loading and transportation costs will be paid, in lieu 
of rental time, only if the equipment does not move 
under its own power and is utilized solely for the Work 
of the Change Order. No mobilization or demobiliza-
tion will be allowed for equipment already on the Site.  
Equipment that is idle, non-operating or in standby 
mode shall be reimbursed at the lesser of Caltrans' 
rates, as adjusted by Caltrans' Delay Factor, or 
EquipmentWatch's rates, as adjusted by its standby 
calculation, unless such equipment is rented or 
leased as provided above. 

e. Individual pieces of equipment having a 
replacement value of $1,000 or less shall be consid-
ered to be small tools or small equipment, and no 
payment will be made since the costs of these tools 
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and equipment are included as part of Contractor's 
markup for overhead and profit as defined in subpar-
agraph 6.06B.  

f. Payment to Contractor for the use of 
equipment as set forth herein shall constitute full 
compensation to Contractor for the cost of fuel, pow-
er, oil, lubricants, supplies, small equipment, neces-
sary attachments, repairs and maintenance of any 
kind, depreciation, storage, insurance, labor (except 
for equipment operators), and any and all costs to 
Contractor incidental to the use of the equipment.  

B. Costs Included as Part of Markup for Overhead 
and Profit: To the total of the direct costs computed as 
provided in subparagraph 6.06A there will be added a 
markup for overhead and profit as specified in sub-
paragraph 6.06C. The markup shall constitute full 
compensation for all direct and indirect overhead 
costs and profit which shall be deemed to include all 
items of expense not specifically listed in subpara-
graph 6.06A as direct costs.  No separate allowance 
or itemization for overhead costs shall be allowed. 
The following is a list, not intended to be comprehen-
sive, of the types of costs that are included in the 
markup for overhead and profit for all Change Orders 
including Force Account Work:  

1. Field and home office personnel including, 
but not limited to, principals, project managers, super-
intendents, supervisory foremen, estimators, project 
engineers, detailers, draftspersons, schedulers, con-
sultants, watchpersons, payroll clerks, administrative 
assistants, and secretaries.  

2. All field and home office expenses includ-
ing, but not limited to, field trailers, parking, storage 
sheds, office equipment and supplies, telephone 
service at the Site, long-distance telephone calls, fax 
machines, computers and software, internet and e-
mail services, temporary utilities, sanitary facilities 
and services, janitorial services, small tools and 
equipment with a cost under $1,000 each, portable 
scaffolding, blocking, shores, appliances, job vehicles, 
security and fencing, conformance to all regulatory 
requirements including compliance with safety regula-
tions, safety programs and meetings, cartage, warran-
ties, record documents, and all related maintenance 
costs.  

3. Administrative functions including, but not 
limited to, reviewing, coordinating, distributing, pro-
cessing, posting, recording, estimating, negotiating, 
scheduling, schedule updating and revising, expedit-
ing, surveying, engineering, drawing, detailing, revis-
ing shop drawings, preparing record drawings, 
carting, cleaning, protecting the Work, and other inci-
dental Work related to the Change Order.  

4. Bond and insurance costs. 

5. All other costs and taxes required to be 
paid, but not included under direct costs as defined in 
subparagraph 6.06A.  

C. Contractor's Markup for Overhead and Profit: 
The following maximum percentage markups shall be 
applied to the total direct costs for each direct cost 
category. These markups provide for all indirect and 
overhead costs and profit:  

 

 Changed/Extra Work –Direct 
Costs 

Markup 
Percentage 

Contractor direct labor 35% 

Contractor direct materials 15% 

Contractor direct equipment 15% 

Subcontractor (of any tier) direct 
labor 

35% 

Subcontractor/Supplier (of any 
tier) direct materials 

15% 

Subcontractor/Supplier (of any 
tier) direct equipment 

15% 

1. For Work performed by a Subcontractor or 
Supplier, Contractor shall receive a maximum 10 
percent markup on the Subcontractor's total cost (total 
cost includes Subcontractor's direct costs plus appli-
cable markups specified above).  Such additional 10 
percent markup shall reimburse Contractor for all 
additional indirect, administrative and overhead costs 
associated with Change Order Work performed by the 
Subcontractor or Supplier.  

2. For Work performed by a Lower-Tier Sub-
contractor or Supplier, Contractor and Subcontractor 
shall each receive a maximum 10 percent markup on 
the total cost of their respective Lower-Tier Subcon-
tractors. Such additional 10 percent markup shall 
reimburse Contractor and Subcontractor for all addi-
tional indirect, administrative and overhead costs 
associated with Change Order Work performed by the 
Lower Subcontractor or Supplier. 

3. In no case shall the sum of the individual 
markups specified in subparagraphs 6.06C(1) and 
6.06C(2), above, exceed 25 percent, regardless of the 
number of Subcontractor tiers involved in performing 
the Change Order Work. 

D. For Work to be deleted by Change Order, the 
reduction of the Contract Sum shall be computed on 
the basis of one or more of the following: (i) Unit Pric-
es stated in the Contract Documents; (ii) where Unit 
Prices are not applicable, a lump sum based upon the 
costs which would have been incurred in performing 
the deleted portions of the Work as calculated in 
accordance with Paragraph 6.06, supported by a Cost 
Proposal as required by Paragraph 6.03. Neither 
Contractor nor the Subcontractor shall receive a 
markup on their respective Lower-Tier Subcontractors 
to administer the credit Change Order.  

1. When both additions and credits are in-
volved in any one Change Order, Contractor's markup 
shall be computed on the basis of its direct costs and 
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labor productivity for the net change in the quantity of 
the Work. For example, if a Change Order adds 14 
units on one Drawing and deletes 5 units on another 
Drawing, the markup shall be based on the net addi-
tion of 9 units. No markup will be allowed if the deduc-
tive cost exceeds the additive cost. 

2. If the City issues written notice of deletion 
of a portion of Work after the commencement of such 
Work or after Contractor has ordered acceptable 
materials for such Work which cannot be cancelled, or 
if part or all of such Work is not performed by Con-
tractor because it is unnecessary due to actual Site 
conditions, payment will be made to Contractor for 
direct costs of such Work actually performed plus 
markup for overhead and profit as provided in sub-
paragraph 6.06C. 

3. Contractor shall not be compensated for 
costs incurred after receipt of the City’s written notice 
deleting the portion of Work. 

4. Materials ordered by Contractor prior to 
the City’s issuance of a notice of deletion and paid for 
by the City shall become the property of the City, and 
the City will pay for the actual cost of any further han-
dling of such material.  If the material is returnable to 
the vendor, and if the City so directs, the material 
shall be returned and Contractor will be paid only for 
the actual charges made by the vendor for returning 
the material including restocking charges. 

E. Costs Not Included in the Work: Contractor 
shall be solely responsible for determining which of its 
subcontractors receive Change Orders. No additional 
compensation will be provided Contractor for the cost 
of its subcontractors to review, post, coordinate, and 
perform related tasks to administer Change Orders 
which do not result in direct cost charges from such 
subcontractors. Such costs shall be considered nor-
mal business costs, which are contractually deter-
mined between Contractor and its subcontractors 
prior to Bid, and such costs shall be included in Con-
tractor's Total Bid Price.  

F. Records: Contractor shall maintain its records 
in such a manner as to provide a clear distinction 
between the direct costs of Change Orders and the 
cost of original Contract Work. This requirement per-
tains to all types of Change Orders, as well as the 
additions, deletions, revisions, CORs, and Claims 
initiated by Contractor. 

6.07 FORCE ACCOUNT WORK  

A. General: When additions, deletions, or revi-
sions in the Work are to be paid for on a Force Ac-
count basis, all direct costs itemized in subparagraph 
6.06A shall be subject to the approval of the City and 
compensation will be determined as set forth herein.  

1. The City will direct Contractor to proceed 
with the Work on a Force Account basis, and the City 
will establish a “not to exceed” budget.  

2. All requirements regarding direct costs 
and markup for overhead and profit provided in Para-
graph 6.06B shall apply to Force Account Work. 
However, the City will pay only the actual necessary 
costs verified in the field by the City on a daily basis.  

3. Contractor shall be responsible for all 
costs related to the documentation, data preparation, 
and administration of Force Account Work. Compen-
sation for such costs shall be fully covered by the 
markup for overhead and profit markup as provided in 
subparagraph 6.06C.  

B. Notification and Verification: Contractor shall 
notify the City in writing at least 24 hours in advance 
of its schedule before proceeding with the Force Ac-
count Work. All Force Account Work shall be wit-
nessed, documented, and approved in writing by the 
City on the day that the Work is performed. Contractor 
will not be compensated for Force Account Work if 
Contractor fails to provide timely notice to the City 
before commencing the Force Account Work. In addi-
tion, Contractor shall notify the City when the cumula-
tive costs incurred by Contractor for the Force 
Account Work equal 80 percent of the budget pre-
established by the City. Contractor will not be com-
pensated for Force Account Work exceeding the “not 
to exceed” budget amount if Contractor fails to pro-
vide the required notice before exceeding 80 percent 
of the Force Account budget.  

C. Reports: Contractor shall diligently proceed 
with the approved Force Account Work and shall 
submit to the City no later than 12:00 p.m. of the day 
following performance of Force Account Work a daily 
Force Account Work report on a form obtained from 
the City. The report shall provide an itemized, detailed 
account of the daily Force Account labor, material, 
and equipment, including names of the individuals 
and the specific pieces of equipment identified by 
manufacturer's model type and serial number. Con-
tractor’s authorized representative shall complete and 
sign the report. Contractor will not be compensated 
for Force Account Work for which said timely report is 
not completed and submitted to the City.  

D. Records: Contractor shall maintain detailed 
records of all Work done on a Force Account basis. 
Contractor shall provide a weekly Force Account 
summary indicating the status of each Force Account 
Work directive in terms of actual costs incurred as a 
percent of the budget for the respective Force Ac-
count Work directive and the estimated percentage 
completion of the Force Account Work.  

E. Agreement: If Contractor and the City reach a 
negotiated, signed agreement on the cost of a 
Change Order while the Work is proceeding on a 
Force Account basis, Contractor's signed written 
reports shall be discontinued and all previously signed 
reports shall become invalid. 
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6.08 UNIT PRICE WORK  

A. General: Where the Contract Documents pro-
vide that all or part of the Work is to be Unit Price 
Work, initially the Contract Sum will be deemed to 
include for all Unit Price Work an amount equal to the 
product of the established unit price Bid for each Item 
of Unit Price Work times the estimated quantity of 
each Item as indicated in the Schedule of Bid Prices. 
The estimated quantities of unit price Items are not 
guaranteed and are solely for the purpose of compar-
ing Bids and determining an initial Contract Total Bid 
Price. Determination of the actual quantities and clas-
sifications of Unit Price Work will be made in accord-
ance with Division 01, and the Contract Sum will be 
adjusted based on the actual quantities of Work per-
formed.  

1. Each unit price on the Schedule of Bid 
Prices shall include an amount considered by Con-
tractor to cover Contractor's markup for overhead and 
profit as defined in Paragraph 6.06.  

B. Quantity Increases: Should the total quantity of 
any Item of Unit Price Work performed exceed the 
estimated quantity indicated on the Schedule of Bid 
Prices by more than 25 percent, the Work in excess 
of 125 percent of such estimated quantity will be paid 
for by adjusting the unit price Bid therefor as follows:  

1. The unit price will be adjusted by the dif-
ference between the unit price Bid for the Item and 
the actual unit cost, determined as follows, of the total 
quantity of Work performed under said Item. The 
actual unit cost will be determined based on the direct 
costs per unit less fixed costs, which will be deemed 
to have been recovered by Contractor with the pay-
ments made for 125 percent of the quantity indicated 
on the Schedule of Bid Prices, and markup for over-
head and profit as provided in Paragraph 6.06.  

2. When the compensation payable for the 
number of units of an Item of Unit Price Work per-
formed in excess of 125 percent of the quantity as 
indicated on the Schedule of Bid Price is less than 
$5,000 at the unit price Bid therefor, the City reserves 
the right to make no adjustment in said unit price if the 
City so elects, except that an adjustment will be made 
if Contractor submits a Change Order Request (COR) 
in accordance with the requirements of Paragraph 
6.03.  

3. At the City’s option, payment for Unit Price 
Work in such excess will be made on a Force Account 
basis as provided in Paragraph 6.07 in lieu of adjust-
ing the unit price in accordance with subparagraphs 
6.08B.1 or 6.08B.2 above.  

C. Quantity Decreases: Should the total quantity 
of any Item of Unit Price Work performed be less than 
75 percent of the estimated quantity indicated on the 
Schedule of Bid Prices, an adjustment in compensa-
tion will not be made unless Contractor submits a 
COR in accordance with Paragraph 6.03. If Contrac-

tor so requests, the quantity of said Item performed 
will be paid for by adjusting the unit price Bid therefor 
as follows:  

1. The unit price will be adjusted by the dif-
ference between the unit price Bid for the Item and 
the actual unit cost, determined based on the direct 
costs per unit, including fixed costs described under 
subparagraph 6.08B.1, and markup for overhead and 
profit as provided in Paragraph 6.06, of the total quan-
tity of Work performed under said Item, provided 
however, that in no case shall the payment for such 
Work be less than that which would be made at the 
unit price Bid therefor.  

2. The payment for the total pay quantity of 
such Item of Unit Price Work will in no case exceed 
the payment which would be made for the perfor-
mance of 75 percent of the estimated quantity as 
indicated on the Schedule of Bid Prices at the unit 
price Bid therefor.  

3. At the City’s option, payment for the Work 
involved in such deficiency will be made on a Force 
Account basis as provided in Paragraph 6.07 in lieu of 
adjusting the unit price in accordance with subpara-
graphs 6.08C.1 and 6.08C.2 above.  
 
 

 
ARTICLE 7 -  TIME  

7.01 PROGRESS AND COMPLETION  

A. Contractor shall commence the Work of the 
Contract within 5 days from the start date established 
in the Notice to Proceed issued by the City and shall 
diligently and continuously prosecute the Work to its 
completion.  

B. No demolition, removal, or reconstruction Work 
at the Site shall be started until Contractor has pre-
sented evidence satisfactory to the City Representa-
tive that it can, upon commencement, prosecute the 
Work continuously and expeditiously, and a Notice to 
Proceed has been issued by the City for Work to start.  

C. The continuous prosecution of the Work by 
Contractor shall be subject only to the delays defined 
in Paragraph 7.02. The start of Work shall include 
attendance at pre-construction conferences; joint 
survey and documentation of existing conditions, if 
required by the Contract Documents; preparation and 
submittal of shop drawings, equipment lists, schedule 
of values, progress schedule, submittal schedule, and 
requests for substitutions; and other similar activities.  

D. The Work of this Contract shall be brought to 
Substantial Completion and Final Completion, as 
determined by the City, in the manner provided for in 
the Contract Documents within the limits of Contract 
Time set forth in Section 00 73 02, from and after the 
official start date established in the written Notice to 
Proceed.  
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1. Issuance of a Notice of Substantial Com-
pletion may not precede the issuance of a Temporary 
Certificate of Occupancy, if such Temporary Certifi-
cate of Occupancy is required by the authority having 
jurisdiction over the Work.  

2. During the time between Substantial 
Completion and Final Completion, Contractor shall 
complete the punch list work, but Contractor shall not 
disrupt the City’s beneficial occupancy of the Project 
or any public use of the Work.  

3. Final Completion is a condition precedent 
to final payment. The City will issue final payment to 
Contractor acknowledging that the Project is complete 
and the Work is acceptable to the City.  

4. The limits of Contract Time as specified in 
Section 00 73 02 shall not be affected by the ac-
ceptance of any of the Alternate Bid Items included in 
the Contract Documents provided that said Alternate 
Bid Items were incorporated into the Contract within 
the number of months after the date of the Order of 
Award of the Contract specified on Section 00 41 00.  

5. The specified limits of Contract Time may 
be changed only by a Change Order. Claims for com-
pensation because of adjustment of the limits of Con-
tract Time shall be made in accordance with the 
requirements of Paragraph 13.03.  

E. Contractor shall at all times keep on the prem-
ises sufficient material and employ sufficient supervi-
sion and workers to prosecute the Work at the rate 
necessary to reach completion of the Project within 
the specified limits of Contract Time required by the 
Contract Documents. Contractor shall not start the 
Work unless it has sufficient equipment and materials 
available for the Project to allow diligent and continu-
ous prosecution of the Work.  

F. Contractor shall be responsible to maintain its 
schedule so as not to delay the progress of the Pro-
ject or the schedules of other contractors. Contractor 
is required by virtue of this Contract to cooperate in 
every way possible with other contractors in order to 
maintain its schedule and complete the Work within 
the specified limits of Contract Time. No additional 
compensation will be paid for such cooperation.  

G. If, in the opinion of the City, Contractor has 
fallen behind schedule according to Contractor's most 
current and City-approved update of the progress 
schedule submitted as set forth in Paragraph 3.09, or 
if Contractor delays the progress of other contractors, 
and is not entitled to an extension of time as provided 
in these Contract Documents, Contractor shall take 
some or all of the steps as follows to improve its pro-
gress at no additional cost to the City and shall submit 
operational plans to the City to demonstrate the man-
ner in which the desired rate of progress will be re-
gained:  

1. increase construction manpower in such 
quantities and crafts as will substantially eliminate the 
backlog of Work;  

2. increase, when permitted in writing by the 
City, the number of working hours per shift, shifts per 
working day, working days per week, or the amount of 
construction equipment or any combination of the 
foregoing, sufficiently to substantially eliminate the 
backlog of Work;  

3. reschedule activities to achieve maximum 
practical concurrence of accomplishment of activities;  

4. expedite delivery of materials and equip-
ment such as by airfreight;  

5. accelerate the priority of manufacture, fab-
rication and shipment preparation of Work on order 
with the Supplier should such priority lists exist as a 
normal course of its business; and 

6. any other means deemed appropriate by 
the City.  

H. The City may direct Contractor to take steps 
enumerated in subparagraph 7.01G for the conven-
ience of the City and if Contractor is not at fault. 
Should the City Representative direct Contractor to 
take measures previously described, the City will 
reimburse Contractor for reasonable costs of comply-
ing.  

I. Should Contractor at any time during the pro-
gress of Work, refuse, neglect, or be unable for 
avoidable reasons to supply sufficient resources to 
prosecute the Work continuously and at the rate nec-
essary to complete the Work within the specified limits 
of Contract Time, in accordance with the currently 
accepted progress schedule update, the City shall 
have the right to enter Default and terminate the Con-
tract for cause as set forth in Paragraph 14.01.   

7.02 DELAYS AND EXTENSIONS OF TIME  

A. Unavoidable Delays: Pursuant to section 
6.22(h)(2)(C) of the San Francisco Administrative 
Code and for the purposes of the Contract Docu-
ments the term Unavoidable Delay shall mean an 
interruption of the Work beyond the control of Con-
tractor that could not have been avoided by Contrac-
tor's exercising care, prudence, foresight, and 
diligence. Moreover, in accordance with the progress 
schedule requirements of Paragraph 3.09, Contractor 
shall demonstrate that the Unavoidable Delay actually 
extends the most current Contract Substantial Com-
pletion date. Delays attributable to and within the 
control of a Subcontractor or Supplier shall be 
deemed to be delays within the control of Contractor 
(i.e., Avoidable Delays).  

1. Non-compensable Delay/Time Extension.  
Contractor will be entitled to a non-compensable time 
extension only for the following types of Unavoidable 
Delay: Acts of God (as used herein, includes only 
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earthquakes in excess of a magnitude 3.5 on the 
Richter Scale and tidal waves); acts of the public 
enemy; adverse weather conditions (in excess of the 
number of days specified in Paragraph 7.02C or the 
Supplementary Conditions); fires; floods; windstorms; 
tornadoes; wars; riots; insurrections; epidemics; quar-
antine restrictions; strikes; lockouts; sit-downs; slow-
downs; other labor trouble; labor shortages; inability 
of Contractor to procure labor; material shortages; 
inability of Contractor to procure material; fuel short-
ages; freight embargoes; acts of a government agen-
cy; priorities or privileges established for the 
manufacture, assembly or allotment of materials by 
order, decree, or otherwise of the United States or by 
any department, bureau, commission, committee, 
agent or administrator of any legally constituted public 
authority; changes in the Work ordered by the City 
insofar as they necessarily require additional time in 
which to complete the Project; the prevention by the 
City of Contractor from commencing or prosecuting 
the Work; the prevention of Contractor from com-
mencing or prosecuting the Work because of the acts 
of others, excepting Contractor's Subcontractors and 
Suppliers of all tiers; the prevention of Contractor from 
commencing or prosecuting the Work because of 
failure of the City to furnish the necessary materials, 
when required by the Contract Documents and when 
requested by Contractor in the manner provided in the 
Contract Documents; and inability to procure or failure 
of public utility service.  

a. Whenever Contractor has knowledge 
that any actual or potential labor dispute is delaying or 
is threatening to delay the timely performance of its 
Contract, Contractor shall immediately give written 
notice thereof, including all relevant information with 
respect thereto, to the City. 

b. In addition, Contractor shall take all ap-
propriate measures to eliminate or minimize the effect 
of such labor dispute on the current, City-approved 
progress schedule, including but not limited to such 
measures as: promptly seeking appropriate injunctive 
relief; filing appropriate charges with the National 
Labor Relations Board under the applicable provi-
sions of the Labor Management Relations Act of 
1947, as amended; filing appropriate damage actions; 
taking such measures as establishing a reserved 
gate, as appropriate; if reasonably feasible, seeking 
other sources of supply or service; or any other 
measures that may be appropriately utilized as 
deemed by the City to limit or eliminate the effect of 
the labor dispute on the Work. To the extent Contrac-
tor fails to initiate appropriate measures, it is not enti-
tled to an extension of Contract Time. In addition, any 
delay impact caused by said failure on the progress 
schedule will be considered a Contractor-caused 
delay under any and all applicable provisions of the 
Contract Documents. 

2. Compensable Delay/Time Extension.  
Contractor shall be entitled to a compensable time 
extension for an Unavoidable Delay caused solely by 

(i) the failure of the City to furnish necessary rights-of-
way in accordance with the schedule set forth in the 
Contract Documents; (ii) failure by the City to deliver 
materials or equipment shown in the Contract Docu-
ments to be furnished by the City in accordance with 
the schedule specified in the Contract Documents 
where such failure is not the result of any default or 
misconduct of Contractor; (iii) the failure of the City to 
perform some other contract obligation where such 
failure is not the result of any default or misconduct of 
Contractor; (iv) the suspension of the Work by the 
City for its own convenience or benefit where such 
decision is not the result of any default or misconduct 
of Contractor; or (v) a materially differing site condi-
tion per Paragraph 3.03, provided such City-caused 
Unavoidable Delay is critical, extends the most cur-
rent Contract Substantial Completion Date, and is not 
concurrent with a Contractor-caused delay (Avoidable 
Delay) or other type of Unavoidable Delay as previ-
ously defined (not caused by the City).  If for any 
reason one or more of the conditions prescribed 
above is held legally unenforceable, the remaining 
conditions must be met as a condition to obtaining a 
compensable time extension.  All other types of Una-
voidable Delay shall not entitle Contractor to a com-
pensable time extension.  Refer to Paragraph 7.03 for 
more information regarding compensable delay. 

3. Concurrent Delay.  Contractor shall be en-
titled to a non-compensable time extension only in the 
event that a City-caused (otherwise compensable) 
delay is concurrent with either a Contractor-caused 
delay or a non-compensable Unavoidable Delay. 

B. Avoidable Delays: The term Avoidable Delay 
shall include, but is not limited to, the following:  

1. any delay which could have been avoided 
by the exercise of care, prudence, foresight and dili-
gence on the part of Contractor or its Subcontractors 
or Suppliers of any tier; or 

2. any delay in the prosecution of parts of the 
Work, which may in itself be Unavoidable, but which 
does not necessarily prevent or delay the prosecution 
of other parts of the Work, nor delay the date of Sub-
stantial Completion based on the specified limits of 
Contract Time; or  

3. any delay caused by the untimely review 
by Contractor of the Contract Drawings and Specifica-
tions pursuant to subparagraph 3.01C; or  

4. any delay resulting from the City respond-
ing to Contractor-generated RFIs in accordance with 
subparagraph 6.02B; or  

5. any delay arising from an interruption in 
the prosecution of the Work resulting from a reasona-
ble interference from other contractors employed by 
the City, but does not delay the date of Substantial 
Completion based on the specified limit of Contract 
Time.  
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6. Contractor shall not be entitled to, and 
hereby conclusively waives, any right to recovery of 
compensation, costs or damages for delay, disrup-
tions, hindrances or interferences (including without 
limitation interruption of schedules, extended, excess 
of extraordinary field and indirect overhead costs, loss 
of productivity and the impact, ripple or cumulative 
effect on other Work) that are the result of Avoidable 
Delay. 

C. Adverse Weather Delays:  

1. Adverse weather shall not be a prima facie 
reason for the granting of a non-compensable time 
extension, and Contractor shall make every effort to 
continue work under prevailing conditions. Such ef-
forts by Contractor shall include, but are not limited to, 
providing temporary gravel roads; installing a rain 
dewatering system; protecting interior and exterior 
areas exposed to rain, wind, and extreme tempera-
tures; and providing temporary heat where required 
for Work to proceed without delay.  

2. The City may classify an adverse weather 
day as a non-compensable Unavoidable Delay, pro-
vided Contractor made efforts to work during adverse 
weather and to avoid the impacts of adverse weather 
to its schedule. If such an event occurs, and Contrac-
tor is prevented by adverse weather or conditions 
from proceeding with at least 75 percent of the 
scheduled labor, material and equipment resources 
for at least 5 hours per work day on activities shown 
as critical on the most current and City-approved 
progress schedule update, the delay will be classified 
as an Unavoidable Delay, and Contractor will be 
granted a non-compensable time extension.  

3. Regardless of the type and severity of the 
adverse weather, Contractor shall be responsible for 
all costs of its efforts to mitigate the impacts of ad-
verse weather to its schedule during the Contract 
Time.  

4. Adverse weather shall mean rain, wind-
storm, flood, or other natural phenomenon occurring 
at the Site which exceed the anticipated number of 
days of inclement weather as provided herein and 
which are proven by Contractor to be detrimental to 
the progress of the Work. Contractor shall plan the 
Work to allow for the following number of days of 
inclement weather during normal working hours: 

 
Month Rain 

Days 
 Month Rain 

Days 
January 3  July 0 
February 3  August 0 
March 3  September 0 
April 1  October 1 
May 0  November 3 
June 0  December 3 

 

a. Contractor’s progress schedule shall in-
corporate prudent allowance for the anticipated num-
ber of days of inclement weather specified herein. 

b. The Contract Time allowed for comple-
tion of Work specified in Contract Time and Liquidat-
ed Damages (Section 00 73 02) is predicated on the 
anticipated number of days of inclement weather 
specified herein. 

c. Contractor shall not be entitled to re-
ceive a time extension related to weather until the 
anticipated number of days specified herein for the 
month of occurrence of the inclement weather event 
has been exceeded. 

d. In the event that there are months with 
less than the anticipated number of inclement weather 
days specified herein, the City reserves the right to 
transfer the unused inclement weather days to other 
months of the Contract Time for which Contractor has 
requested a time extension because of adverse 
weather. 

e. In the event that there is a month with 
more than the anticipated number of inclement 
weather days specified herein, and Contractor has 
requested a time extension because of adverse 
weather, the City reserves the right to transfer unused 
inclement weather days from other months of the 
Contract Time to the month in question.  Contractor 
shall not be entitled to receive a time extension relat-
ed to weather until the anticipated number of days 
specified herein for the month of occurrence of the 
inclement weather event, plus any inclement weather 
days transferred by the City from other months of the 
Contract Time, has been exceeded.   

D. Notice of Delay:  

1. Pursuant to section 6.22(h)(2).(D) of the 
San Francisco Administrative Code, Contractor shall 
notify the City in writing promptly of all anticipated 
delays in the prosecution of the Work and, in any 
event, promptly upon the occurrence of a delay. The 
City may take steps to prevent the occurrence or 
continuance of the delay, and the City may determine 
to what extent Substantial Completion is delayed 
thereby.  

2. Said notice shall constitute an application 
for an extension of time and payment for a compen-
sable time extension, if applicable, only if the notice 
requests such time extension, specifies whether Con-
tractor believes the time extension is compensable or 
non-compensable, sets forth Contractor's estimate of 
the additional time required together with a full recital 
of the causes of Unavoidable Delays relied upon, and 
meets all requirements for a Notice of Potential Claim 
as set forth in Article 13, including the requirement 
that such Notice be submitted to the City within 10 
days of the event which the Contractor contends 
affected the performance of the Work. 
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3. The City's determination of whether an ex-
tension of time will be granted and whether the exten-
sion is compensable or non-compensable will be 
based on Contractor's demonstration to the City's 
satisfaction that such Unavoidable Delays will extend 
Contractor's current critical path on the current, City-
approved updated progress schedule or require the 
formulation of a new extended critical path. 

4. If Contractor does not submit a notice as 
set forth in subparagraph 7.02D.2, above, Contractor 
thereby admits the occurrence had no effect on the 
length of its duration of Work and no extension of time 
is necessary, and Contractor understands and agrees 
that no extension of time or adjustment of the Con-
tract Sum will be granted by the City. 

E. Extensions of Time:  

1. In the event it is deemed necessary by the 
City to extend the time for completion of the Work to 
be performed under these Contract Documents be-
yond the specified limits of Contract Time specified in 
the Contract Documents, such extensions shall in no 
way release any guarantees or warranties given by 
Contractor pursuant to the provisions of the Contract 
Documents, nor shall such extension of time relieve 
or release the sureties on the bonds executed pursu-
ant to said provision.  

2. The sureties in executing such bonds shall 
be deemed to have expressly agreed to any such 
extension of time.  

3. The length of any extension of time shall 
be limited to the extent that the commencement, 
prosecution and completion of the Work are delayed 
by the event as determined by the City in accordance 
with section 6.22(h)(2)(D) of the San Francisco Ad-
ministrative Code.  

4. Adjustments to the Contract Sum for com-
pensable time extensions shall be per Paragraph 
7.03. 

5. Extensions of time that cumulatively ex-
tend the Contract Time in excess of 10 percent of the 
original contract duration as specified in Section 
00 73 02 shall be subject to the approval of the Mayor 
(or the Mayor’s designee) or the Commission (or the 
Commission's designee), as appropriate.  

6. In no event shall such extensions of time 
be granted subsequent to the date of Final Comple-
tion.  

7. Granting of an extension of time because 
of Unavoidable Delays shall in no way operate as a 
waiver on the part of the City of the right to collect 
liquidated damages for other delays or to collect other 
damages or to pursue other rights and interests which 
the City is entitled.  

8. Should Contractor, any subcontractor of 
any tier or any supplier of any tier seek an extension 
of time for the completion of the Work under the pro-

visions of this Paragraph 7.02, Contractor and its 
subcontractor or supplier shall submit justification for 
the extension of the time requested and otherwise 
comply with all provisions of these Contract Docu-
ments with respect to requests for extensions of time.  

9. Neither this provision, nor any other provi-
sion of the Contract Documents, are intended by the 
parties to be contrary to any express provision of law. 
The parties specifically agree, acknowledge and war-
rant that neither this provision nor any other provision 
of the Contract Documents has for its object, directly 
or indirectly, the exemption of the City, the City Rep-
resentative, the City’s consultants, and their respec-
tive directors, officers, members, employees, and 
authorized representatives from responsibility of their 
own sole negligence, violation of law or other willful 
injury to the person or property of another.  

7.03 ADJUSTMENTS TO THE CONTRACT SUM 
FOR COMPENSABLE DELAY/ 
COMPENSABLE TIME EXTENSION 

A. The Contract Sum will be adjusted for a com-
pensable delay as specified in subparagraph 7.03C, 
below, if, and only if, Contractor demonstrates that it 
is entitled to a compensable time extension per sub-
paragraph 7.02A.2 and timely complies with the No-
tice of Delay requirements of these General 
Conditions. 

B. The provisions of this Paragraph 7.03 and 
subparagraph 7.02A.2 do not apply to Change Order 
Work paid under Paragraphs 6.06 (Cost of Change 
Order Work) or 6.08 (Unit Price Work), or to Force 
Account Work performed under Paragraph 6.07. 
Contractor's right to recovery of compensation, costs, 
expenses and damages for delay, disruption, hin-
drance and interference (including without limitation 
interruption of schedules, extended, excess or ex-
traordinary field and home office overhead costs, loss 
of productivity and the impact, ripple or cumulative 
effect on other Work) that are the result of extras, 
changes, additions or deletions in the Work shall be 
limited to the adjustment of the Contract Sum (includ-
ing without limitation the mark-ups specified) as set 
forth in Paragraphs 6.06 or 6.08 of these General 
Conditions.  Those Paragraphs include markups to 
cover field and home office overhead costs.  Over-
head claims in excess of the markups specified are 
not allowed for Change Order Work or Force Account 
Work. 

1. The Contract Sum adjustment provisions 
set forth in Paragraphs 6.06 and 6.08 constitute the 
sole, exclusive and complete compensation that the 
City is obligated to pay Contractor for all costs, ex-
penses and damages incurred by Contractor and its 
Subcontractors and Suppliers of all tiers associated 
with Change Order Work or Force Account Work. 

2. If Contractor perform Change Order Work 
or Force Account Work during a compensable delay 
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period and seeks additional compensation for the 
compensable delay (i.e., above the markups specified 
in Paragraph 6.06), then the City will deduct the field 
and home office overhead costs paid under Para-
graph 6.06 from the compensation owed under sub-
paragraph 7.03C, below, for the same time period as 
follows.  For field office overhead paid under Para-
graph 6.06, the City will deduct 5-1/2 percent of the 
value of the added Work (added through Change 
Order or Force Account).  For home office overhead 
paid under Paragraph 6.06, the City will deduct 5 
percent of the value of added Work. 

C. Field Office Overhead – Daily Rate:  If Contrac-
tor meets the conditions for a compensable time ex-
tension specified in subparagraph 7.03A, above, then 
the City shall pay Contractor such amount as the City 
may find to be fair and reasonable compensation for 
such part of Contractor's actual loss that was una-
voidable. Fair and reasonable compensation shall be 
calculated as follows: 

1. Within the time and in the format specified 
by the City, Contractor shall submit a detailed listing 
of daily field office overhead cost components which 
are time related. The individual cost components shall 
represent costs which have been or will be incurred or 
increased as a sole or direct result of the compensa-
ble time extension. This listing may include without 
limitation onsite project management, supervision, 
engineering, and clerical salaries; onsite office utilities 
and rent; onsite company vehicles and their operating 
expenses; site maintenance, safety and security ex-
penses. 

2. The listing of the daily field office overhead 
cost components described above must be based on 
the Contractor's actual field office overhead costs. 
This listing must be submitted with the first Notice of 
Delay that includes a request for a compensable time 
extension. If Contractor's time-related daily field office 
overhead cost changes for subsequent compensable 
delays, then the Contractor shall submit a new over-
head rate based on the Contractor's overhead costs 
at the time of the subsequent delay. 

3. The daily field office overhead rate shall 
be multiplied by the number of days the Contract is to 
be extended. No markup for overhead costs and no 
profit allowance shall be allowed on the extended 
daily field office overhead cost. 

4. The information submitted as required 
above shall be submitted in sufficient detail to allow 
review, and shall be prepared in accordance with 
generally accepted accounting principles. The City 
shall have the right to audit Contractor's costs under 
Paragraph 2.05 of these General Conditions if the 
City Representative considers the submitted costs to 
be excessive, questionable, or unsupported. 

D. Absent extraordinary circumstances, extended 
home office overhead is not allowable. Extended 
home office overhead and its application to a com-

pensable time extension will not be allowed unless 
Contractor demonstrates to the satisfaction of the City 
that each and every of the following conditions apply 
to the delay period: (i) the delay was caused by the 
City and meets the conditions of Paragraph 7.02A.2; 
(ii) such City-caused delay was of an indefinite (un-
known) duration; (iii) the City-caused delay suspend-
ed most, if not all, project Work; (iv) the City caused 
delay resulted in a substantial disruption or decrease 
in the income stream from the project; (v) during the 
City-caused delay, Contractor was required to remain 
ready to resume Contract Work immediately; and (vi) 
Contractor was unable to secure comparable re-
placement work during the impacted period to replace 
the reduced cash flow from this project. If Contractor 
believes that it may be entitled to extended home 
office overhead, it must notify the City through the 
Notice of Delay process specified in subparagraph 
7.02D, above. Within the time and in the format speci-
fied by the City, Contractor shall submit detailed evi-
dence of entitlement and the requested rate, including 
all supporting evidence from which the City may make 
a determination. Supporting evidence shall be pre-
pared in accordance with generally accepted account-
ing principles, and the City shall have the right to audit 
Contractor's submittal under Paragraph 2.05 of these 
General Conditions. If the City determines that ex-
tended home office overhead is available, then the 
City shall have the discretion to determine the meth-
odology for calculation of the rate. 

7.04 LIQUIDATED DAMAGES 

A. Determination of Damages: 

1. The actual fact of the occurrence of dam-
ages and the actual amount of the damages which 
the City would suffer if the Work were not completed 
within the specified limits of Contract Time are de-
pendent upon many circumstances and conditions 
which could prevail in various combinations and, from 
the nature of the case, it is impracticable and ex-
tremely difficult to fix the actual damages.  

2. Damages which the City would suffer in 
the event of delay include, but are not limited to, costs 
of renting equivalent space, expenses of prolonged 
employment of an architectural, engineering and 
construction management staff comprised of both City 
Representatives and consultants; costs of administra-
tion, inspection and supervision; and the loss suffered 
by the public within the City and County of San Fran-
cisco by reasons of the delay in the construction of 
the Project to serve the public at the earliest possible 
time.  

B. Agreed Amount of Damages: It is understood 
and agreed by Contractor and City that if all the Work 
specified or indicated in the Contract Documents is 
not completed within the specified limits of Contract 
Time, or within such time limits as extended in ac-
cordance with Paragraph 7.02, actual damages will 
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be sustained by the City in the event of and by reason 
of such delay. 

1. Contractor and City agree that the amount 
of liquidated damages set forth in Section 00 73 02 
represents the Parties' reasonable estimate of the 
approximate damages which the City will sustain for 
each and every day of delay beyond the number of 
days specified in Section 00 73 02 for Substantial 
Completion, as such date may be modified in accord-
ance with the Contract Documents. 

2. Contractor and City agree that the amount 
of liquidated damages set forth in Section 00 73 02 
represents the Parties' reasonable estimate of the 
approximate damages which the City will sustain for 
each and every day of delay beyond the number of 
days specified in Section 00 73 02 for completing the 
punch list of remedial Work and achieving Final Com-
pletion, as such date may be modified in accordance 
with the Contract Documents. 

3. Contractor and City agree that the amount 
of liquidated damages set forth in Section 00 73 02 
represents the Parties' reasonable estimate of the 
approximate damages which the City will sustain for 
each and every day (or other measure) of delay be-
yond the number of days (or other measure) specified 
in Section 00 73 02 for completing the specified criti-
cal, independent milestone Work (e.g., shutdown 
Work), if any, as such date may be modified in ac-
cordance with the Contract Documents. 

4. It is therefore agreed that Contractor shall 
pay such amount of liquidated damages as specified 
in Section 00 73 02, and in case such amount is not 
paid, Contractor agrees that the City may deduct the 
amount therefor from any money due or that may 
become due Contractor under the Contract. 

C. Payment of Damages: 

1. Should Contractor become liable for liqui-
dated damages, the City, in addition to all other rem-
edies provided by law, shall have the right to withhold 
any and all retained percentages of payments as 
provided in Paragraph 9.06 which would otherwise be 
due or become due Contractor until the liability of 
Contractor has finally been determined. 

2. The City shall have the right to use and 
apply such retained percentages, in whole or in part, 
to reimburse the City for all liquidated damages due 
or to become due to the City. Any remaining balance 
of such retained percentages shall be paid to Con-
tractor only after discharge in full of all liability in-
curred by Contractor. 

3. If the retained percentage is not sufficient 
to discharge all such liabilities of Contractor, Contrac-
tor and its sureties shall continue to remain liable to 
the City until all such liabilities are satisfied in full. 

4. Should the retention of moneys due or to 
become due to Contractor be insufficient to cover 

such damages, Contractor shall pay forthwith the 
remainder to the City. 

 
 
 

ARTICLE 8 -  INSPECTION AND CORRECTION OF 
WORK  

8.01 UNCOVERING OF WORK  

A. No Work or portion of Work shall be covered 
until inspected by the City or other public authorities 
having jurisdiction as required by the Contract Docu-
ments. 

B. If any part of the Work is covered contrary to 
the request or direction of the City Representative or 
other public authority having jurisdiction, or contrary to 
the requirements of the Contract Documents, Con-
tractor must, upon written request, uncover it for in-
spection by the City or other public authorities having 
jurisdiction and subsequently cover the Work in ac-
cordance with the requirements of the Contract Doc-
uments without adjustment to the Contract Time or 
Contract Sum.  The provisions and obligations set 
forth in this subparagraph shall apply even if the City 
or other public authorities having jurisdiction ultimately 
determine (after uncovering and inspection) that the 
underlying Work in question conforms to the require-
ments of the Contract Documents.  

C. Should the City or other public authorities hav-
ing jurisdiction wish to either (i) re-inspect a portion of 
the Work that has been covered by Contractor in 
compliance with subparagraph 8.01A, above, or (ii) 
inspect a portion of the Work that has been covered 
by Contractor which is not required by the Contract 
Documents to be observed or inspected prior to its 
being covered and which the City or other public 
authorities having jurisdiction did not specifically re-
quest to observe prior to its being covered, Contractor 
shall uncover the applicable portion of the Work upon 
written request. If the City or other public authorities 
having jurisdiction determine that the Work uncovered 
conforms to the requirements of the Contract Docu-
ments, then the City will pay the costs of uncovering 
and replacement of the cover through a Change Or-
der and will adjust the Contract Time by Change 
Order if the uncovering and replacement Work ex-
tends the most current Substantial Completion or 
Final Completion date, as applicable.  If, however, the 
City or other public authority having jurisdiction de-
termine that the Work uncovered does not conform to 
the requirements of the Contract Documents, then 
Contractor shall pay the costs of uncovering and 
replacement and shall not be entitled to an adjust-
ment of the Contract Time or the Contract Sum.  

8.02 TESTS AND INSPECTIONS  

A. All testing and inspection of the Work required 
by the Contract Documents (other than special in-
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spections as set forth in subparagraph 8,02B below) 
shall be arranged and paid for by Contractor through 
an independent testing laboratory, unless specifically 
indicated in the Contract Documents to be the re-
sponsibility of the City or other authority having juris-
diction. 

B. Special inspections to be performed by the City 
as specified in the Contract Documents or as required 
to comply with the Code or other agency having juris-
diction shall be performed at the City's expense. Con-
tractor shall give the City Representative, the City’s 
independent testing laboratory, special inspectors, 
and representatives from other authorities having 
jurisdiction a minimum of 10 working days notice, 
excluding weekends and City holidays, of when and 
where such special inspections are required so the 
City may arrange for the appropriate City representa-
tives and inspectors, and representatives from other 
public authorities having jurisdiction, to be present to 
perform the necessary inspections or tests.  

1. The City reserves the right to modify the 
scope of, or to reassign, any of the testing and in-
spection services specified in the various sections of 
the Contract Documents to be performed by a testing 
agency or consultant retained by the City in connec-
tion with the Work. 

C. If the City or public authorities having jurisdic-
tion determine that portions of the Work require addi-
tional testing, inspection or approval not included in 
subparagraph 8.02A, the City will order the perfor-
mance of such services by qualified independent 
testing agencies, or consultants as may reasonably 
be required. The City shall bear such costs except as 
otherwise provided in subparagraph 8.02D.  

D. If such testing, inspection or approval reveal 
failure of the portion of the Work to comply with re-
quirements of the Contract Documents, Contractor 
shall bear all costs made necessary by such failure 
including costs of repeated procedures and compen-
sation for the City’s additional testing and inspection 
services and expenses.  

1. If the City's observation of any inspection 
or testing undertaken pursuant to this Paragraph 8.02 
reveals a failure in any one of a number of identical or 
similar items or elements incorporated in the Work to 
comply: (i) with the requirements of the Contract Doc-
uments or (ii) with laws, ordinances, rules, regula-
tions, or orders of any public authority having 
jurisdiction with respect to the performance of the 
Work, then the City will have the authority to order 
inspection and testing of all such items or elements of 
the Work, or of a representative number of such items 
or elements of the Work, as it may consider neces-
sary or advisable.  

2. Contractor shall bear all costs thereof, in-
cluding reimbursement to the City for the City’s addi-
tional testing and inspection services if any are 
required, made necessary thereby. However, neither 

the City's authority to act under Paragraph 8.02 nor 
any decision made by the City Representative in good 
faith either to exercise or not to exercise such authori-
ty, shall give rise to any duty or responsibility of the 
City to Contractor, any subcontractor, or any of their 
agents or employees, or any other person performing 
any of the Work.  

E. Neither observation by the City nor inspections, 
tests, or approvals by the City's inspectors or testing 
agencies and consultants, or by other public authori-
ties having jurisdiction, shall relieve Contractor from 
Contractor's obligation to perform and provide quality 
control services to assure that the Work conforms to 
the requirements of the Contract Documents.  

F. Failure or neglect on the part of the City or any 
of its authorized agents or representatives to con-
demn or reject Non-conforming Work or defective 
materials shall not be construed: 

1. to imply acceptance of such Non-
conforming Work or materials; or 

2. as barring the City at any subsequent time 
from the recovery of money needed to build anew all 
portions of such Non-conforming Work; or 

3. to relieve Contractor from the responsibil-
ity of correcting Non-conforming Work or materials. 

G. Unless otherwise required by the Contract 
Documents, required certificates of testing, inspection 
or approval shall be secured by Contractor and fur-
nished to the City in accordance with the Specifica-
tions.  

H. Contractor shall provide promptly all facilities, 
labor, equipment, and material reasonably needed for 
performing such safe and convenient inspection and 
test as may be required by the City. Tests or inspec-
tions conducted pursuant to the Contract Documents 
will be made promptly to avoid unreasonable delay in 
the Work.  

1. The City reserves the right to charge to 
Contractor any additional cost of inspection, including 
travel, transportation, lodging, etc., or test when the 
Work, material or workmanship is not ready for testing 
or inspection at the specified time.  

8.03 CORRECTION OF NON-CONFORMING 
WORK AND GUARANTEE TO REPAIR 
PERIOD 

A. Contractor shall (i) correct Non-conforming 
Work that becomes apparent during the progress of 
the Work or during the Guarantee to Repair Period 
and (ii) replace, repair, or restore to the City's satis-
faction any other parts of the Work and any other real 
or personal property which is damaged or destroyed 
as a result of Non-conforming Work or correction of 
Non-conforming Work. Contractor shall promptly 
commence such correction, replacement, repair, or 
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restoration upon notice from the City Representative, 
but in no case later than 10 days after receipt of such 
notice; and Contractor shall diligently and continuous-
ly prosecute such correction to completion. Contractor 
shall bear all costs of such correction, replacement, 
repair, or restoration, and all damages resulting from 
such Non-conforming Work, including without limita-
tion additional testing, inspection, and compensation 
for City Representative's services and expenses (in-
cluding the City’s expenses at the labor rates included 
in the contracts between the City and the City's test-
ing and inspection services).  

B. The term "Guarantee to Repair Period" means 
a period of one (1) year, unless a longer period of 
time is specified in the General Requirements or other 
Contract Documents or prescribed by applicable laws 
and regulations, commencing as follows: 

1. For any Work not described as incomplete 
in the Punch List / Final Completion, on the date of 
Substantial Completion. 

2. For space beneficially occupied or for 
separate systems fully utilized prior to Substantial 
Completion per Paragraph 9.07 (Partial Utilization), as 
established in a Notice of Partial Utilization. 

3. For all Work other than B.1 and B.2, 
above, from the date of Final Completion. 

C. The requirement to correct Non-conforming 
Work shall continue until one year after the date of 
correction of repaired or replaced items, or such long-
er period as may be specified in the Contract Docu-
ments or mutually agreed to by Contractor and City. 

D. If Contractor fails to commence correction of 
Non-conforming Work or fails to diligently prosecute 
such correction within 10 working days of the date of 
written notification from the City, the City may correct 
the Non-conforming Work in accordance with Para-
graph 2.04 or may remove it and store the salvagea-
ble materials or equipment at Contractor's expense. If 
Contractor does not pay the costs of such removal 
and storage within 5 working days after written notice, 
the City may sell, auction, or discard such materials 
and equipment. The City will credit Contractor's ac-
count for the excess proceeds of such sale, if any. 
The City will deduct from Contractor's account the 
costs of damages to the Work, rectifying the Non-
conforming Work, removing and storing such sal-
vageable materials and equipment, and discarding 
the materials and equipment, if any. If the proceeds 
fail to cover said costs and damages, the Contract 
Sum shall be reduced by the deficit. If the current 
Contract unpaid balance and retention is insufficient 
to cover such amount, Contractor shall reimburse the 
City.  

E. If immediate correction of Non-conforming 
Work is required for life safety or the protection of 
property and is performed by City or a separate con-
tractor, Contractor shall pay to the City all reasonable 

costs of correcting such Non-conforming Work.  Con-
tractor shall replace, repair, or restore to City's satis-
faction any other parts of the Work and any other real 
or personal property which is damaged or destroyed 
as a result of such Non-conforming Work or the cor-
rection of such Non-conforming Work. 

F. This requirement to correct Non-conforming 
Work and all similar requirements applicable to 
equipment of subcontractors of any tier or suppliers 
used in or as a part of the Work (whether on equip-
ment of the nature above specified or otherwise) shall 
inure to the benefit of the City without necessity of 
separate transfer or assignment thereof. 

G. Contractor's obligations under this Paragraph 
8.03 are in addition to and not in limitation of its war-
ranty obligations under Paragraph 3.17 or any other 
obligation of Contractor under the Contract Docu-
ments. Enforcement of Contractor's express warran-
ties and guarantees to repair contained in the 
Contract Documents shall be in addition to and not in 
limitation of any other rights or remedies City may 
have under the Contract Documents or at law or in 
equity for Non-conforming Work. Nothing contained in 
this Paragraph shall be construed to establish a peri-
od of limitation with respect to other obligations of 
Contractor under the Contract Documents. Estab-
lishment of correction periods for Non-conforming 
Work relate only to the specific obligations of Contrac-
tor to correct the Work and in no way limits either 
Contractor's liability for Non-conforming Work or the 
time within which proceedings may be commenced to 
enforce Contractor's obligations under the Contract 
Documents. 

8.04 ACCEPTANCE OF NON-CONFORMING 
WORK  

A. If, in the sole and unfettered judgment of the 
City, it is undesirable or impractical to repair or re-
place any Non-conforming Work, the City may accept 
such Non-conforming Work in exchange for a reduc-
tion in the Contract Sum by such amount as the City 
or its authorized representatives deem equitable, or 
Contractor shall rebate moneys previously paid by the 
City. 

 
 
 

ARTICLE 9 -  PAYMENTS AND COMPLETION  

9.01 CONTRACT SUM  

A. Payment to Contractor at the Contract Sum 
shall be full compensation for furnishing all labor, 
materials, equipment and tools necessary to the 
Work; for performing and completing all Work in ac-
cordance with the requirements of the Contract Doc-
uments; and for all expenses incurred by Contractor 
for any purpose incidental to performing and complet-
ing the Work. 
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B. Whenever the Contract Documents specify that 
Contractor is to perform Work or furnish materials of 
any class for which no price is fixed in the Contract, it 
shall be understood that such Work is to be per-
formed or such materials furnished without extra 
charge, allowance or direct payment of any sort, and 
that the cost of performing such Work or furnishing 
such materials is included in Contractor's Total Bid 
Price.  

9.02 SCHEDULE OF VALUES FOR LUMP SUM 
WORK  

A. Within 30 days after receipt of the Notice to 
Proceed, or as otherwise specified in Division 01, 
Contractor shall submit a detailed cost breakdown of 
each of the lump sum Items in the Schedule of Bid 
Prices, including Alternate Bid Items selected by the 
City, coordinated with the progress schedule. This 
breakdown shall be referred to as the schedule of 
values and shall serve as the basis for progress pay-
ments for lump sum Items. No progress payments will 
be made on account of lump sum Items until the City 
has reviewed and accepted Contractor’s schedule of 
values.  

1. The specific format, detail and submittal 
requirements for the schedule of values shall be as 
specified in Division 01 or as directed by the City to 
facilitate and clarify progress payments to Contractor 
for completed Work.  

2. The sum of the individual costs listed in 
the schedule of values for each lump sum Item shall 
equal the lump sum price Bid therefor under the Bid 
Item named in Section 00 41 00.  

3. Unless otherwise provided in the Contract 
Documents, Contractor’s overhead, profit, insurance, 
bonds, and other similar costs, shall be prorated 
through all Items so that the sum of the cost for all 
Items shall equal Contractor’s Total Bid Price.  

B. The City will review and return Contractor's 
schedule of values with comments. Contractor shall 
make all corrections requested by the City and re-
submit for approval.  

1. The City shall be the sole judge of the suf-
ficiency in detail and proper proportioning of Contrac-
tor’s schedule of values.  

2. Contractor’s schedule of values will be ac-
ceptable to the City as to form and substance if it 
provides a reasonable allocation of Contractor’s Bid 
amount to component parts of the Work.  

C. Upon concurrence by the City, a written formal 
approval of Contractor’s schedule of values will be 
issued. If the City later determines that the schedule 
of values is insufficient or incorrect, an adjustment 
shall be made as specified in subparagraph 9.02B.  

9.03 PROGRESS PAYMENTS  

A. Subject to the conditions set forth in these 
General Conditions, and to the authorization of the 
City or the authorized representatives of the City, 
payment shall be made upon demand of Contractor 
and pursuant to the Contract Documents as follows.  

B. On the 25th day of each month, Contractor 
shall submit to the City for review an Application for 
Payment, on a form approved by the City and signed 
by Contractor, covering the Work completed by Con-
tractor as of the date of the Application and accompa-
nied by such supporting documentation as specified 
in Division 01. 

1. The monthly value of lump sum Work shall 
be estimated by Contractor pursuant to the schedule 
of values prepared in accordance with Paragraph 
9.02. Contractor’s estimates need not be based on 
strict measurements but shall consist of good-faith 
approximations and shall be proportional to the total 
amount, considering payments previously made, that 
becomes due for such Work satisfactorily completed 
in accordance with the requirements of the Contract 
Documents.  

2. Progress payments on account of Unit 
Price Work shall be based on the number of units of 
Work satisfactorily completed as determined by the 
City and the unit prices Bid by Contractor, adjusted as 
specified in Paragraph 6.08 for the actual quantities of 
Work performed.  

3. Progress payments on account of allow-
ances named in Section 00 41 00 shall be made for 
such sums as may be acceptable to the City. Prior to 
final payment, an appropriate Change Order will be 
issued as directed by the City Representative to re-
flect actual amounts due Contractor on account of 
Work covered by allowances, and the Contract Sum 
will be adjusted accordingly.  

C. The Application for Payment shall identify the 
amount of Contractor's total earnings to date.  

D. Monthly progress payment amounts to Con-
tractor shall be based upon completed Work or per-
centages of Work completed prior to the end of the 
payment period.  Except as provided in subparagraph 
9.10, no allowance will be made for materials or 
equipment not incorporated into the Work  

E. Monthly Applications for Payment shall be 
based on information developed at monthly progress 
meetings and shall be prepared by Contractor as 
specified in Division 01. Submission of approved 
monthly progress schedule updates for same period 
as the Application for Payment shall be a condition 
precedent to making progress payment Applications. 
No partial progress payment shall be made to Con-
tractor until all cost information requested by the City 
is submitted and reviewed.  
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F. In addition to other requirements specified in 
Division 1, consistent with Executive Directive 12-01, 
Contractor shall include its Subcontractors’ accepta-
ble invoices with the Monthly Application for Payment 
that it submits no later than 30 days after receipt of 
such invoices from its Subcontractors. 

G. As soon as practical after estimating the pro-
gress of the Work, the City will pay to Contractor in a 
manner provided by law an amount based upon Con-
tract prices, of labor and materials incorporated in the 
Work at the Site until midnight of the 25th day of the 
current month, less the aggregate of the amount of 
previous payments. Payments, however, may be 
withheld at any time that the Work, in the City's esti-
mation, is not proceeding in accordance with the 
Contract, or as otherwise provided in Paragraph 9.06.  

1. The City shall endeavor to make progress 
payments for undisputed amounts within 15 business 
days, but no later than 45 business days, of receiving 
a payment request and the required documentation 
including, without limitation, certified payrolls, and 
Contract Monitoring Division program participation 
forms. In no event shall the City become liable for 
interest or other charges for late payment except as 
set forth in San Francisco Administrative Code sec-
tion 6.22(j)(7).  

H. No inaccuracy or error in said monthly esti-
mates shall operate to release Contractor or its sure-
ties from damages arising from such Work or from the 
enforcement of each and every provision of the Con-
tract Documents, and the City shall have the right to 
correct any error made in any estimate for payment. 

I. In accordance with the provisions of section 
22300 of the California Public Contract Code, Con-
tractor will be permitted to substitute securities for any 
moneys withheld by the City to ensure performance 
under the Contract under the following conditions:  

1. At the request and expense of Contractor, 
securities listed in section 16430 of the California 
Government Code, bank or savings and loan certifi-
cate of deposits, interest bearing demand deposit 
accounts, standby letters of credit, or any other secu-
rity mutually agreed to by the City and Contractor 
which are equivalent to the amount withheld under the 
retention provisions of the Contract Documents shall 
be deposited with the City Controller who shall then 
pay such moneys to Contractor. Upon satisfactory 
completion of the Project and all Work under the 
Contract, the securities shall be returned to Contrac-
tor. 

2. Contractor shall be the beneficial owner of 
the securities substituted for moneys withheld and 
shall receive any interest thereon. 

3. Contractor shall enter into an escrow 
agreement with the City Controller according to Sec-
tion 00 63 30, Escrow Agreement for Security Depos-
its in Lieu of Retention, specifying the amount of 

securities to be deposited, terms and conditions of 
conversion to cash in case of default of Contractor, 
and termination of escrow upon completion of the 
Contract. 

J. The granting of any progress payment, or the 
receipt thereof by Contractor, shall not constitute 
acceptance of the Work or any portion thereof and 
shall in no way lessen the liability of Contractor to 
replace unsatisfactory Work or material, though the 
unsatisfactory character of such Work or material may 
not have been apparent or detected at the time such 
payment was made.  

K. It is mutually understood and agreed that the 
City may withhold from any payment otherwise due 
Contractor such amounts as may be necessary to 
protect the City to ensure completion of the Project 
pursuant to the requirements of this Contract. The 
failure or refusal of the City to withhold any moneys 
from Contractor shall in no way impair the obligations 
of any surety or sureties under any bonds furnished 
under this Contract.  

1. If any payment or portion of payment is 
withheld by the City, Contractor will be notified in 
writing of the cause(s) of such action.  

L. Only Change Orders and undisputed portions 
of Unilateral Change Orders completely approved and 
executed by the City shall be included on the payment 
authorization, and only that portion of the Change 
Order Work actually performed shall be submitted for 
payment. Contractor shall submit a breakdown for 
each Change Order by Change Order number on its 
Application for Payment.  

M. Submission of Electronic Certified Payrolls.  No 
monthly progress payments will be processed until 
Contractor has submitted weekly certified payrolls to 
the City for the applicable time period. Certified pay-
rolls shall be prepared pursuant to Section 1770 et 
seq. of the California Labor Code for the period in-
volved for all employees and owner-operators, includ-
ing those of Subcontractors and Suppliers of all tiers, 
for all labor and materials incorporated into the Work.  

N. No monthly progress payments will be pro-
cessed until Contractor has also submitted weekly 
certified payrolls to the California Department of In-
dustrial Relations (in addition to the City) for the appli-
cable time period. 

O. Effective January 1, 2016, no monthly progress 
payments will be processed until Contractor has also 
submitted weekly certified payrolls to the California 
Department of Industrial Relations (in addition to the 
City) for the applicable time period. 

1. Contractor shall submit certified payrolls to 
the City electronically via the Project Reporting Sys-
tem ("PRS") selected by the City, an Internet-based 
system accessible on the World Wide Web through a 
web browser.  The Contractor and each Subcontrac-
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tor and Supplier will be assigned a log-on identifica-
tion and password to access the PRS.   

2. Contractor shall submit certified payrolls to 
the California Department of Industrial Relations in 
the manner specified by the DIR. 

3. Use of the PRS may require Contractor, 
Subcontractors and Suppliers to enter additional data 
relating to weekly payroll information including, but 
not limited to, employee identification, labor classifica-
tion, total hours worked and hours worked on this 
project, and wage and benefit rates paid.  Contractor's 
payroll and accounting software may be capable of 
generating a "comma delimited file" that will interface 
with the PRS software. 

4. The City will provide basic training in the 
use of the PRS at a scheduled training session.  Con-
tractor and all Subcontractors and Suppliers and/or 
their designated representatives must attend the PRS 
training session. 

5. Contractor shall comply with the require-
ments of subparagraphs 9.03M, N and O at no addi-
tional cost to the City. 

6. The City will not be liable for interest, 
charges or costs arising out of or relating to any delay 
in making progress payments due to Contractor's 
failure to make a timely and accurate submittal of 
certified payrolls. 

P. Contractor Prompt Payment.  Except as other-
wise required by Chapter 14B of the Administrative 
Code, and consistent with the provisions of Section 
6.22(q) of the Administrative Code, Contractor shall 
pay its Subcontractors within seven calendar days 
after receipt of each progress payment from the City, 
unless otherwise agreed to in writing by both Contrac-
tor and the Subcontractor.  In the event that there is a 
good faith dispute over all or any portion of the 
amount due on a progress payment from Contractor 
to a Subcontractor, the Contractor may withhold the 
disputed amount but shall pay the undisputed 
amount.  If Contractor violates the provisions of Sec-
tion 6.22(q), then Contractor shall pay to the Subcon-
tractor directly the penalty specified in Section 
6.22(q).  

9.04 RETENTION 

A. As required by and in conformance with the 
procedures set forth in section 6.22(j) of the Adminis-
trative Code, the City shall hold five (5) percent in 
retention from each progress payment.   

B. When the City determines that the Work is 98 
percent or more complete, the City may reduce reten-
tion funds to an amount equal to 200 percent of the 
estimated value of work yet to be completed, plus any 
amounts necessary to cover offsets by the City for 
liquidated damages, defective Work, stop notices, 
forfeitures, and other charges. 

C. The City shall release the balance of retention 
only upon the following conditions: (i) the Contractor 
has reached Final Completion as provided in Para-
graph 9.09, below, and (ii) the Contract is free of 
offsets by the City for liquidated damages and defec-
tive work and is free of stop notices, forfeitures, and 
other charges.   

D. The Contractor may apply for early release of 
retention for Work performed by (1) any subcontractor 
certified by the City as an LBE or (2) any subcontrac-
tor under a Contract with a construction duration of 
more than two years.  The Contractor shall make 
such application in writing and shall certify the follow-
ing: 

1. That the Work by the subcontractor is 
completed and satisfactory in accordance with the 
Contract Documents;  

2. The total amount paid to the subcontractor 
by Contractor as of the date of the written request; 
and  

3. The amount of retention associated with 
the Work performed by the subcontractor. 

4. Contractor acknowledges and agrees that 
the release of retention under this subparagraph shall 
not reduce the responsibilities or liabilities of the Con-
tractor or its surety(ies) under the Contract or applica-
ble law. 

9.05 PAYMENT AUTHORIZATION  

A. The City will, after receipt of Contractor's Appli-
cation for Payment, approve such amount as the City 
determines is properly due.  

B. Payment will be issued by the City based on 
the City's determination that the Work has progressed 
satisfactorily to the point stated in the application for 
payment. Payment will not be a representation that 
the City has:  

1. inspected the Work exhaustively to check 
that the quality or quantity are in conformance to the 
requirements of the Contract Documents; or  

2. reviewed Contractor’s means, methods, 
techniques, sequences or procedures of construction; 
or  

3. ascertained how or for what purpose Con-
tractor has used money paid, or determined that title 
to any of the Work, materials, or equipment has 
passed to the City free and clear of any liens. 

9.06 WITHHOLDING PAYMENT  

A. The City may decide not to authorize payment, 
in whole or in part, to the extent reasonably necessary 
to protect itself, up to a maximum of 125% of the 
estimated cost, as determined by the City, to cure or 
otherwise correct or account for Contractor's failure,  
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if, in the City's judgment, the determination required 
by subparagraph 9.05B cannot be made. If the City 
does not authorize payment in the amount of the 
application, the City will notify Contractor of the rea-
sons for withholding payment. The City may also 
decline to authorize payment based on subsequently 
discovered evidence, and the City may nullify the 
whole or a part of a payment previously issued, up to 
a maximum of 125% of the estimated cost, as deter-
mined by the City, to cure or otherwise correct or 
account for Contractor's failure,  for one or more of 
the following reasons:  

1. The City determines the existence of Non-
conforming Work or completed Work that has been 
damaged, requiring correction or replacement.  

2. Third party claims have been filed, or there 
is reasonable evidence indicating probable filing of 
such claims.  

3. The City determines that the Work cannot 
be completed for the unpaid balance of the Contract 
Sum.  

4. The Contract Sum has been reduced by 
Change Orders.  

5. Damage has occurred to the City or an-
other contractor.  

6. The City determines that the Work will not 
be completed within the Contract Time and that the 
current unpaid balance and retention will not be ade-
quate to cover actual or liquidated damages for the 
anticipated delay.  

7. The City determines that Contractor per-
sistently fails to perform the Work in accordance with 
the Contract Documents (including, but not limited to, 
any of the causes enumerated under subparagraph 
14.01A).  

8. The City determines that Contractor fails 
to submit timely PCO cost proposal breakdowns in 
accordance with the Contract Documents.  

9. The City determines that Contractor fails 
to comply with any other requirements of the Contract 
Documents.  

9.07 PARTIAL UTILIZATION  

A. Whenever the Work, or any part thereof, is in a 
condition suitable for use in the opinion of the City, 
and the best interest of the City requires such use, the 
City may make a written request for Contractor to 
permit the City to take possession of and use the 
Work, or a part thereof, at no additional cost to the 
City. When so used, maintenance and repair due to 
ordinary wear and tear caused by the City will be 
made at the City's expense. The use by the City of the 
Work or part thereof shall in no case be construed as 
constituting completion or acceptance of Non-
conforming Work. Unless otherwise provided else-
where in the Contract Documents, such use shall 

neither relieve Contractor of any of its responsibilities 
under the Contract, nor act as a waiver by the City of 
any of the conditions thereof.  

B. Such Partial Utilization may commence at any 
time as determined by the City, except that the insur-
ers providing property insurance shall have acknowl-
edged notice thereof and in writing effected any 
changes in insurance coverage necessitated thereby.  

C. If, in response to the City’s written request(s) to 
take possession of and use part of the Work, Contrac-
tor believes that a specified part of the Work is Sub-
stantially Complete and ready for Partial Utilization, 
Contractor shall notify the City in writing and request a 
joint inspection of that part of the Work per the proce-
dures described in Paragraph 9.08. When the City 
determines that the Work is ready for Partial Utiliza-
tion, the City will issue a Notice of Partial Utilization, 
which shall establish the Partial Utilization date. The 
City will also issue a Punch List for the Work identify-
ing deficient items to be corrected by Contractor prior 
to Final Completion. 

D. Partial utilization of the Work shall not consti-
tute acceptance of Work not complying with the re-
quirements of the Contract Documents.  

E. Contractor shall perform final cleaning of such 
partially utilized Work as specified in the Division 01 
when directed to do so by the City. 

F. The Guarantee to Repair Period, as defined in 
Paragraph 8.03, will commence upon the date speci-
fied in the Notice of Partial Utilization except that the 
Guarantee to Repair Periods for that part of equip-
ment or systems that serve portions of the Work for 
which the City has not taken Partial Utilization or 
issued a Notice of Partial Utilization shall not com-
mence until the City has taken Partial Utilization for 
that portion of the Work or has issued a Notice of 
Substantial Completion for the entire project. 

G. Except as provided in this Paragraph 9.07, 
there shall be no additional cost to the City due to 
Partial Utilization.  

9.08 SUBSTANTIAL COMPLETION  

A. Contractor shall notify the City in writing when 
Contractor considers that the Work is Substantially 
Complete and request that the City inspect the Work 
and prepare a Notice of Substantial Completion. At-
tached to Contractor’s request for a Substantial Com-
pletion inspection shall be a preliminary list of items to 
be completed or corrected before Final Completion.  

B. Within 14 working days from receipt of Con-
tractor's written notification, the City will make an 
inspection to determine whether the Work is Substan-
tially Complete. If the City determines that the Work is 
not Substantially Complete, the City will provide Con-
tractor with a Punch List / Substantial Completion that 



Copyright 2015 City & County of San Francisco   

Updated August 2015 00 72 00 - 40 General Conditions 

lists all Items that shall be corrected or completed 
before the City considers the Work Substantially 
Complete.  

C. Once Contractor has completed all items on 
the Punch List / Substantial Completion, Contractor 
shall request a second inspection by the City to verify 
that the Work is Substantially Complete. If the City 
determines that the Work is not Substantially Com-
plete, the City will follow the same procedure as for 
the first inspection as described in subparagraph 
9.08B. Contractor shall reimburse the City for costs 
incurred by the City and its consultants related to all 
additional inspections necessary to achieve Substan-
tial Completion.  

D. As a condition precedent to Substantial Com-
pletion, Contractor shall obtain a temporary certificate 
of occupancy from the City’s Department of Building 
Inspection or other equivalent agency having jurisdic-
tion over the Work in the event that such temporary 
occupancy permit or equivalent permit is necessary 
for the City to utilize the Work for the purposes for 
which it is intended.  

E. When the City determines that the Work is 
Substantially Complete, the City will issue a Notice of 
Substantial Completion, which shall establish the 
Substantial Completion date.  

F. At the time of delivery of the Notice of Substan-
tial Completion, the City will deliver to Contractor (i) a 
Punch List / Final Completion identifying deficient 
items to be corrected by Contractor prior to Final 
Completion; and (ii) a written determination as to the 
division of responsibilities regarding close-out re-
quirements including, but not limited to, security, 
operation, safety, maintenance, heat, utilities, insur-
ance and warranties.  

9.09 FINAL COMPLETION AND FINAL PAYMENT  

A. When Contractor considers all Work complete, 
including all items of Work on the Punch List / Final 
Completion and all closeout requirements, Contractor 
shall notify the City in writing and request that the City 
issue a certificate of acceptance. 

B. Within 5 working days of receipt of Contractor's 
written notice, the City will verify whether all Punch 
List / Final Completion items are completed. If the City 
finds that any of the Punch List / Final Completion 
items are not complete, the City will notify Contractor 
in writing. Contractor shall promptly take actions nec-
essary to complete such Punch List / Final Comple-
tion items.  

C. Once Contractor considers all deficient Punch 
List / Final Completion items complete, Contractor 
shall notify the City in writing and request a second 
inspection. If the City finds the Punch List / Final 
Completion items are still not complete, Contractor 
shall be responsible for all costs for conducting such 

additional inspections incurred by the City and its 
consultants before Final Completion.  The cost of 
such inspections shall not be considered a delay cost 
and shall be charged in addition to any liquidated 
damages which may become due as a result of Con-
tractor's failure to achieve Final Completion within the 
time prescribed in Section 00 73 02.  All such costs of 
the City and its consultants shall be deducted from 
amounts which are due or become due to Contractor.  

D. While deficient Punch List / Final Completion 
Work is outstanding, the City may, at its option, pay 
Contractor any earned Contract funds, including re-
tention, subject to offset for the following: (i) funds 
subject to a certification of forfeiture by the Office of 
Labor Standards Enforcement and/or stop notice 
claims and/or funds to be withheld as otherwise re-
quired by law or court order; (ii) an amount not to 
exceed 200 percent of the total estimated cost of 
labor and materials to correct any Non-conforming, 
unacceptable, or incomplete Work; and (iii) amounts 
assessed for liquidated damages. 

E. After Contractor has completed to the satisfac-
tion of the City all Punch List / Final Completion items 
and close-out requirements in accordance with the 
Contract Documents, the City will issue a written 
certificate of acceptance as required by section 
6.22(k) of the San Francisco Administrative Code 
stating that the Work is acceptable, and Contractor 
may submit the final application for payment.  

F. Contractor and each assignee under any as-
signment in effect at the time of final payment shall, if 
required by the City, execute and deliver at the time of 
final payment, as a condition precedent to final pay-
ment, a release in the form specified in Division 01 
and containing such exemptions as may be found 
appropriate by the City, discharging the City and the 
City's consultants, and their directors, officers, mem-
bers, employees, agents and authorized representa-
tives of all liabilities, obligations and Claims arising 
under this Contract. 

9.10 PAYMENT FOR UNDELIVERED LONG LEAD 
ITEMS; PAYMENT FOR ITEMS DELIVERED 
AND STORED ON OR OFF THE SITE  

A. Long Lead Items Not Delivered to Contractor.  
In general, the City will not make payments for unde-
livered equipment or materials.  Notwithstanding that 
general rule, the Contract Documents may, in limited 
circumstances, authorize partial payment for undeliv-
ered equipment or materials which require lengthy 
fabrication periods.  Payment will be made according-
ly to and limited to the specific authorization and pro-
cess set forth in the Agreement (Section 00 52 00).  
The City will not make partial payment for undelivered 
Items unless the Agreement specifically authorizes 
such payment. 

B. Items Delivered and Stored On or Off the Site. 
In general, the City will not make partial payment to 
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Contractor for material or equipment procured by 
Contractor but stored on or off the Site and not incor-
porated into the Project.  Notwithstanding that general 
rule, the following exception applies in limited circum-
stances: 

1. The City will, upon written request by Con-
tractor, make partial payment for material or equip-
ment procured by Contractor and not incorporated 
into the Project subject to the following conditions:   

a. Partial payment will not be made for any 
materials or equipment unless each individual piece 
of the material or equipment will become a permanent 
part of the Work, the materials and/or equipment are 
required by the Contract Documents, and the materi-
als and/or equipment are specially manufactured for 
the Project and could not readily be used for or di-
verted to another job. 

b. No partial payment will be made for liv-
ing or perishable plant material, or for degradable 
materials such as rock, sand, cement, or for reinforc-
ing steel, miscellaneous piping, off the shelf and cata-
log items, or similar items, until they are incorporated 
into the Work. 

c. Applicable materials and/or equipment 
are either stored on the Site or at an off-Site location 
approved in advance and in writing by the City and in 
compliance with the requirements set forth in this 
subparagraph.  

d. Partial payment for materials or equip-
ment stored off the Site shall be limited to the lesser 
of 75 percent of the invoice cost or the Bid Item 
amount less an estimate by the City for installation.  
Partial payment for materials or equipment stored on 
the Site shall be limited to the lessor of 95 percent of 
the invoice cost or the Bid Item amount less an esti-
mate by the City for installation.  Contractor shall 
provide all documentation necessary to establish the 
cost of the materials or equipment..  The City will be 
the sole judge of installation costs.  The actual per-
centage paid (subject to the 75% or 95% limit, as 
applicable) shall be at the discretion of the City.   

e. The General Requirements may set 
forth additional conditions applicable to partial pay-
ment for materials and equipment. 

2. The City will not approve a request for par-
tial payment for material or equipment not incorpo-
rated into the Project unless Contractor complies with 
each of the applicable requirements set forth below.  
No partial payment will be made until Contractor 
submits sufficient and satisfactory documentation to 
the City as required below.  

a. Contractor shall submit to the City Rep-
resentative proof of off-Site material or equipment 
purchases, including bills of sale, invoices, uncondi-
tional releases and/or other documentation as re-
quested by the City warranting that Contractor has 
received the material or equipment free and clear of 

all liens, charges, security interests, and encum-
brances.   

b. Contractor shall submit to the City Rep-
resentative proof that title to stored Items vested in 
the City at time of delivery to the Site or off-Site ware-
house.  Contractor shall be responsible for all costs 
associated with storage of the Items. 

c. Contractor shall obtain a negotiable 
warehouse receipt, endorsed over to the City, for 
Items stored in an off-Site warehouse, and shall sub-
mit such receipt to the City Representative.   

d. Contractor shall store the materials 
and/or equipment in a bonded warehouse or facility 
approved by the City Representative.  The materials 
and equipment shall be physically segregated from all 
other materials or equipment within the facility and 
shall be identified as being the "PROPERTY OF THE 
CITY AND COUNTY OF SAN FRANCISCO".  Con-
tractor shall exercise all measures necessary to en-
sure preservation of the quality, quantity, and fitness 
of such materials or equipment and shall perform the 
manufacturers' recommended maintenance of the 
materials or equipment.  Contractor shall inspect the 
materials and equipment, and shall submit regular 
reports to the City Representative as specified in the 
General Requirements, listing all of the equipment 
stored, results of its inspection, and the maintenance 
performed. 

e. Contractor, at no additional cost to the 
City, shall insure stored material and/or equipment 
against theft, fire, loss, vandalism, and malicious 
mischief, and shall deliver the policy or certificate of 
such insurance to the City Representative naming the 
City as additional insured.  Insurance shall not be 
cancelable for at least 30 days and cancellation shall 
not be effective until certificate thereof is provided to 
the City.  The insurance shall cover the material or 
equipment while stored at the approved location, 
while in transit to the Site, while being off-loaded at 
the Site and until the material or equipment is incorpo-
rated into the Work and the Work is accepted by the 
City. 

f. Contractor shall submit to the City Rep-
resentative written consent from Contractor’s sureties 
approving the partial payment for Items stored on or 
off Site.  The written consent must include a state-
ment confirming that remittance of the advance pay-
ment will not relieve the sureties of any of their 
obligations under the Bonds. 

g. Stored material or equipment shall be 
available for inspection by the City at all times.  Con-
tractor shall, upon request, assist the City Repre-
sentative in conducting a full view, piece-by-piece, 
inventory or all such material or equipment. 

h. Contractor shall protect stored material 
and equipment from damage.  Damaged material 
and/or equipment, even though paid for, shall not be 
incorporated into the Work.  In the event of loss or 
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damage to paid material and/or equipment, Contrac-
tor shall be responsible for replacing such lost or 
damaged material and/or equipment at its own cost 
and shall be responsible for all delays incurred to the 
Project as a result of such loss or damage.  Con-
sistent with Paragraph 9.06, the City may nullify the 
whole or a part of an advance payment previously 
issued in the event that Contractor fails to replace lost 
or damaged material and/or equipment at its own 
cost. 

i. Contractor shall deliver stored material 
and equipment to the Site.  After delivery, if any in-
herent or acquired defects are discovered in such 
material and/or equipment, Contractor shall remove 
and replace any defective Items with suitable Items at 
no additional cost to the City.  Contractor shall be 
responsible for all delays incurred to the Project re-
sulting from the removal and replacement of defective 
material and/or equipment.  Consistent with Para-
graph 9.06, the City may nullify the whole or a part of 
an advance payment previously issued in the event 
that Contractor fails to remove and replace defective 
Items. 

3. Nothing in this Paragraph 9.10 shall re-
lieve Contractor of its responsibility for incorporating 
material and equipment into the Work that conform to 
the requirements of the Contract Documents. 

4. Contractor shall absorb any and all costs 
incurred to meet the requirements of this Paragraph 
9.10 without modification to the Contract Sum. 

 
 
 

ARTICLE 10 -  INSURANCE AND BONDS  

10.01 INSURANCE REQUIREMENTS  

A. Contractor shall purchase and maintain in force 
throughout the Contract Time such liability and other 
insurance as provided in Section 00 73 16.  

10.02 PERFORMANCE BOND AND PAYMENT 
BOND  

A. At the time of execution of the Contract, Con-
tractor shall file with the City the following bonds using 
the form provided in Section 00 61 13:  

1. a corporate surety bond, in a sum not less 
than 100 percent of the Contract Sum, to guarantee 
the faithful performance of the Contract ("Perfor-
mance Bond"); and  

2. a corporate surety bond, in a sum not less 
than 100 percent of the Contract Sum, to guarantee 
the payment of labor, materials, supplies, and equip-
ment used in the performance of the Contract ("Pay-
ment Bond").  

B. Said Performance Bond shall cover all correc-
tive Work required during the Guarantee to Repair 

Period, all warranty and maintenance Work required 
by the Contract Documents, and any and all Work 
required to correct latent defects. 

C. Corporate sureties issuing these bonds and 
Bid bonds as specified in Section 00 21 13 shall be 
legally authorized to engage in the business of fur-
nishing surety bonds in the State of California. All 
sureties shall have either a current A.M. Best Rating 
not less than "A-, VIII" or shall be listed in the current 
version of the United States Department of the Treas-
ury's Listing of Approved Sureties (Department Circu-
lar 570), and shall be satisfactory to the City. 

 
 
 

ARTICLE 11 -  LABOR STANDARDS 

11.01 PREVAILING WAGES 

A. It is hereby understood and agreed that all pro-
visions of section 1770,  et seq., of the California 
Labor Code are required to be incorporated into every 
contract for any public work or improvement and are 
provisions of this Contract. 

B. It is hereby understood and agreed that all pro-
visions of sections 6.22(e) and 6.22(f) of the San 
Francisco Administrative Code are incorporated as 
provisions of the Contract Documents including, but 
not limited to, the following: 

1. Contractor shall pay to all persons per-
forming labor in and about the Work not less than the 
highest general prevailing rate of wages determined 
as set forth herein for the respective crafts and em-
ployments, including such wages for holiday and 
overtime work.  

2. Contractor shall insert in every subcontract 
or other arrangement, which it may make for the per-
formance of any Work or labor on the Work, a provi-
sion that said Subcontractor shall pay to all persons 
performing labor or rendering service under said 
subcontract or other arrangement the highest general 
prevailing rate of wages determined as set forth here-
in for the respective crafts and employments, includ-
ing such wages for holiday and overtime work.  

3. Contractor shall keep or cause to be kept 
complete and accurate payroll records for all persons 
performing labor in or about the Work. Such records 
shall include the name, address and social security 
number of each worker who provided labor, including 
apprentices, his or her classification, a general de-
scription of the services each worker performed each 
day, the rate of pay (including rates of contributions 
for, or costs assumed to provide fringe benefits), daily 
and weekly number of hours worked, deductions 
made and actual wages paid.  Every subcontractor 
who shall undertake the performance of any part of 
the Work herein required shall keep a like record of 
each person engaged in the execution of the subcon-
tract. All such records shall at all times be available 
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for inspection of and examination by the City and its 
authorized representatives and the California De-
partment of Industrial Relations.  

4. Should Contractor, or any Subcontractor 
who shall undertake the performance of any part of 
the Work herein required, fail or neglect to pay to the 
persons who shall perform labor under this Contract, 
subcontract or other arrangement for the Work, the 
highest general prevailing rate of wages as herein 
specified, Contractor shall forfeit, and in the case of 
any Subcontractor so failing or neglecting to pay said 
wage, Contractor and the Subcontractor shall jointly 
and severally forfeit, back wages due plus the penal-
ties set forth in Labor Code Section 1775, but not less 
than $50 per worker per day.  

5. No person performing labor or rendering 
service in the performance of the Contract or a sub-
contract for the Work herein required shall perform 
labor for a longer period than five days (Monday-
Friday) per calendar week of eight hours each (with 
two 10-minute breaks per eight-hour day), except in 
those crafts in which a different work day or week now 
prevails by agreement in private employment. Any 
person working hours in addition to the above shall be 
compensated in accordance with the prevailing over-
time standard and rates. Contractor or any Subcon-
tractor who violates this provision shall forfeit back 
wages due plus the penalties set forth in Labor Code 
section 1775, but not less than $50 per worker per 
day. 

C. The most current highest prevailing wage rate 
determinations made at the time of the advertisement 
for Bids are hereby incorporated as part of the Con-
tract Documents. No adjustments in the Contract Sum 
will be allowed for increases or decreases in prevail-
ing wage rates that may occur during the Contract 
Time. 

1. Copies of the prevailing wage rates are 
available from the contracting department, and are 
also available on the Internet at 
http://www.dir.ca.gov/DLSR/PWD. 

2. Payments to a craft or classification not 
shown on the prevailing rate determinations shall 
comply with the rate of the craft or classification most 
closely related to it. Contact the California Division of 
Labor Statistics and Research, Prevailing Wage Unit 
at telephone (415) 703-4774 for job classifications not 
listed in the General Prevailing Wage Determinations 
of the Director of Industrial Relations. 

D. All Work is subject to compliance monitoring 
and enforcement of prevailing wage requirements by 
the California Department of Industrial Relations and 
the San Francisco Office of Labor Standards  En-
forcement. 

E. Contractor shall post job site notices pre-
scribed by the California Department of Industrial 

Relations at all job sites where Work is to be per-
formed. 

11.02 PAYROLLS 

A. Certification of Payroll Records: Contractor 
shall comply with the requirements of section 1776 of 
the California Labor Code, or as amended from time 
to time, regarding the preparation, keeping, filing and 
furnishing of certified copies of payroll records of 
wages paid to its employees and to the employees of 
its Subcontractors of all tiers. 

1. The payroll records shall be certified under 
penalty of perjury and shall be submitted electronical-
ly to the City and, where required, to the California 
Department of Industrial Relations, as set forth in 
Paragraph 9.03M, N and O. In addition, Contractor 
shall make the payroll records available for inspection 
at all reasonable hours at the job site office of Con-
tractor on the following basis: 

a. A certified copy of an employee's payroll 
record shall be made available for inspection or fur-
nished to such employee or his or her authorized 
representative upon request. 

b. A certified copy of all payroll records 
shall be made available for inspection or furnished to 
a representative of the City upon request. 

c. A certified copy of all payroll records 
shall be made available upon request to the public for 
inspection or copies thereof made; provided, howev-
er, that a request by the public shall be made through 
either the City, the Division of Apprenticeship Stand-
ards, or the Division of Labor Standard Enforcement. 
The public shall not be provided access to such rec-
ords at the job site office of Contractor.  

d. Contractor shall file a certified copy of 
the payroll records with the entity that requested such 
records within 10 days after receipt of a written re-
quest. 

2. In providing copies of payroll records to 
any requestor, the City shall redact or obliterate such 
information as may be required under California Labor 
Code section 1776(e), as that section may be 
amended from time to time. 

3. Contractor shall inform the City of the loca-
tion of the payroll records, including the street ad-
dress, city and county, and shall, within 5 working 
days, provide a notice of a change of location and 
address. 

4. In the event that Contractor receives a 
written notification of noncompliance with section 
1776, Contractor shall have 10 days from receipt of 
such written notice to comply. Should noncompliance 
still be evident after such 10-day period, Contractor 
shall forfeit the penalties set forth in Administrative 
Code section 6.22(e) and (f) and/or Labor Code sec-
tion 1776. Upon the request of the Division of Appren-
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ticeship Standards or the Division of Labor Standards 
Enforcement, such penalties shall be withheld from 
the Contract Sum. 

5. Contractor is solely responsible for com-
pliance with section 1776. The City shall not be liable 
for Contractor's failure to make timely or accurate 
submittals of certified payrolls. 

11.03 APPRENTICES  

A. Contractor and its Subcontractors of every tier 
shall, as a material term of the Contract, comply with 
the requirements of the State Apprenticeship Program 
(as set forth in the California Labor Code, division 3, 
chapter 4 [commencing at section 3070], and section 
1777.5) and San Francisco Administrative Code, 
section 6.22(n). Contractor shall be solely responsible 
for securing compliance with section 1777.5 for all 
apprenticeable occupations. 

1. Contractor shall comply with all requests 
by the City to provide proof that Contractor and all of 
its Subcontractors at every tier are in compliance with 
the State Apprenticeship Program. 

2. Contractor shall include in all of its sub-
contracts the obligation for Subcontractors to comply 
with the requirements of the State Apprenticeship 
Program. 

3. Section 1777.5 does not apply to contracts 
of general contractors or to contracts of specialty 
contractors not bidding for work through a general or 
prime contractor when the contracts of general con-
tractors or those specialty contractors involve less 
than thirty thousand dollars ($30,000). 

B. Should Contractor fail to comply with the ap-
prenticeship requirements of section 1777.5, Contrac-
tor shall be subject to the penalties prescribed in 
section 1777.7 of the California Labor Code. The 
interpretation and enforcement of section 1777.5 shall 
be in accordance with rules and procedures pre-
scribed by the California Apprenticeship Council.  

C. Contractor, if not signatory to a recognized ap-
prenticeship training program under chapter 4 of the 
California Labor Code, shall provide to the City with 
all progress payment requests, starting with the se-
cond such request, satisfactory evidence that it has 
contributed to the appropriate apprenticeship fund(s). 
Contractor shall require its Subcontractors who are 
not signatories to provide such evidence to the City as 
a condition precedent for qualifying for payment from 
the City. The City reserves the right to demand such 
evidence upon request. 

11.04 LABOR STANDARDS ENFORCEMENT  

A. All Work is subject to compliance monitoring 
and enforcement of prevailing wage requirements by 
the California Department of Industrial Relations 

(“DIR”) and the San Francisco Office of Labor Stand-
ards  Enforcement. 

B. In accordance with Administrative Code sec-
tion 6.22(e) and section 6.24 and the applicable sec-
tions of the California Labor Code, Contractor further 
acknowledges and agrees as follows:  

1. Contractor will cooperate fully with the DIR 
and the Labor Standards Enforcement Officer and 
other City employees and agents authorized to assist 
in the administration and enforcement of the prevail-
ing wage requirements and other labor standards 
imposed on public works contractors by the Charter, 
Chapter 6 of the San Francisco Administrative Code, 
and the applicable sections of the California Labor 
Code.  

2. Contractor agrees that the DIR and the 
Labor Standards Enforcement Officer and his or her 
designees, in the performance of their duties, shall 
have the right to engage in random inspections of job 
sites and to have access to the employees of the 
contractor, employee time sheets, inspection logs, 
payroll records and employee paychecks.  

3. Contractor shall maintain a sign-in and 
sign-out sheet showing which employees are present 
on the job site.  

4. Contractor shall post job site notices pre-
scribed by the California Department of Industrial 
Relations at all job sites where Work is to be per-
formed.  

5. The DIR and the Labor Standards En-
forcement Officer may audit such records of Contrac-
tor as is deemed reasonably necessary to determine 
compliance with the prevailing wage and other labor 
standards imposed by the Charter, Chapter 6 of the 
San Francisco Administrative Code, and the applica-
ble sections of the California Labor Code. 

C. Under California Public Contract Code section 
6109, Contractor or Subcontractors who are ineligible 
to bid or work on, or be awarded, a public works pro-
ject under California Labor Code sections 1777.1 or 
1777.7 are prohibited from performing Work on the 
Project. 

1. Any contract for the Project entered into 
between Contractor and a debarred subcontractor is 
void as a matter of law. 

2. A debarred subcontractor may not receive 
any public money for performing work as a subcon-
tractor on a public works project. Contractor shall 
return to the City any public money that may have 
been paid to a debarred subcontractor by Contractor. 

3. Contractor shall be responsible for the 
payment of wages to workers of a debarred subcon-
tractor that has been allowed to work on the Project. 
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ARTICLE 12 -  SAFETY  

12.01 PRECAUTIONS AND PROGRAMS  

A. Contractor shall be solely responsible for initi-
ating, maintaining and supervising all safety precau-
tions and programs in connection with the Work. 
Contractor shall be solely responsible for any and all 
fines, penalties or damages which result from Con-
tractor's failure to comply with applicable health and 
safety laws and regulations during performance of the 
Work. 

B. Contractor shall designate in writing a respon-
sible competent person of Contractor's organization at 
the Site as Project safety representative whose prin-
cipal duties shall be the prevention of accidents and 
the maintenance and supervision of safety precau-
tions and programs in accordance with the require-
ments of applicable laws and regulations. This person 
shall be available 24 hours a day, 7 days a week by 
telephone or other approved means.  

C. Contractor shall perform all Work relating to 
hazardous materials as required by the Contract 
Documents.  Contractor and its Subcontractors shall 
comply with all federal, state and local statutes and 
regulations on training, handling, storage, public noti-
fication and disposal of hazardous materials and 
hazardous wastes.  In the event that Contractor or its 
Subcontractors introduces and/or discharges, spills or 
releases a hazardous material onto the site in a man-
ner not specified by the Contract Documents; and/or 
(ii) disturbs a hazardous material identified in the 
Contract Documents or Reference Documents, the 
Contractor shall immediately notify the City Repre-
sentative and any required agencies of the spill, re-
lease or discharge and Contractor shall stop the 
Work, and cordon off the affected area to secure 
entry.  Removal and disposal of the hazardous mate-
rial, if deemed necessary by the City, will, at the dis-
cretion of the City, be performed either by the City at 
Contractor's expense or by Contractor, through a 
qualified remediation Subcontractor, at Contractor's 
expense.  Under no circumstance shall the Contractor 
perform remediation Work for which it is not qualified.  

D. Should Contractor or any of its Subcontractors, 
while performing Work on the Site, unexpectedly 
encounter any hazardous material not show in the 
Contract Documents or Reference Documents, or 
have reason to believe that any other material en-
countered may be a hazard to human health and 
safety and/or the environment, Contractor shall stop 
the Work, cordon off the affected area to secure entry, 
and shall immediately notify the City Representative.  
Removal and disposal of the hazardous material not 
shown in the Contract Documents or Reference Doc-
uments, if deemed necessary by the City, will be 
performed as directed by the City at the City's ex-
pense.  In the event that Contractor is delayed in the 
completion of the Contract Work solely because of 

such hazardous materials or conditions not previously 
identified in the Contract Documents or Reference 
Documents, the Contractor shall be entitled to an 
extension of time in accordance with Article 7 of these 
General Conditions.  

12.02 PERSONS AND PROPERTY  

A. Contractor shall take all necessary precautions 
for safety of, and shall provide the necessary protec-
tion to prevent damage, injury or loss to the following:  

1. all persons on the Site or others who may 
be affected by the Work;  

2. the Work and the materials and equipment 
to be incorporated therein, whether in storage on or 
off the Site; and  

3. other property at the Site or adjacent 
thereto including, but not limited to, trees, shrubs, 
lawns, walks, pavements, roadways, structures and 
utilities not indicated to be removed, relocated or 
replaced on the Contract Documents.  

B. Contractor shall give notices pursuant to Cali-
fornia Civil Code section 832 and shall comply with all 
applicable laws, ordinances, rules, regulations and 
lawful orders of public authorities bearing on safety of 
persons or property or their protection from damage, 
injury or loss.  

C. Contractor shall notify owners of adjacent 
property, underground facilities and utilities, such as 
PG&E, AT&T, Municipal Railway, Hetch Hetchy Water 
and Power, and the San Francisco Public Utilities 
Commission, of Contractor’s operations a reasonable 
time in advance thereof so as to permit the owners to 
make suitable markings on the street surface of the 
locations of such facilities. After such markings have 
been satisfactorily made, Contractor shall maintain 
them as long as necessary for the proper conduct of 
the Work.  

D. Contractor shall not hinder or interfere with an 
owner or agency having underground facilities and 
utilities when removing, relocating, or otherwise pro-
tecting such facilities.  

E. Contractor shall erect and maintain, as re-
quired by existing conditions and performance of the 
Contract, safeguards for safety and protection, such 
as posting danger signs and other warnings against 
hazards; promulgating safety regulations; and notify-
ing owners and users of adjacent sites, underground 
facilities and utilities of Contractor’s operations.  

F. Contractor shall perform all Work in such man-
ner as to avoid damage to existing underground facili-
ties and other utilities in the process of their removal 
or adjustment and to avoid damage to such facilities 
lying outside of or below a required excavation or 
trench area which are intended to remain in place.  



Copyright 2015 City & County of San Francisco   

Updated August 2015 00 72 00 - 46 General Conditions 

G. Contractor shall be responsible for coordinating 
the exchange of material safety data sheets or other 
hazard communication information required to be 
made available to or exchanged between or among 
employers at the Site in accordance with applicable 
laws and regulations.  

H. In the event of damage or loss to property re-
ferred to in the previous subparagraphs, whether 
caused by Contractor, its Subcontractors or Lower-
Tier Subcontractors, Contractor shall promptly reme-
dy such damage or loss, except such damage or loss 
attributable to the sole negligent acts or omissions of 
the City. The foregoing obligations of Contractor are 
in addition to Contractor's obligations under Para-
graph 3.19 of these General Conditions.  

I. Pursuant to section 6705 of the California La-
bor Code, excavation for trenches 5 feet or more in 
depth shall not begin until Contractor has received 
acceptance from the City of Contractor’s detailed plan 
for worker protection from the hazards of caving 
ground during excavation of such trenches. Contrac-
tor’s shoring plan shall be submitted in accordance 
with the requirements of the Specifications and shall 
show the details and supporting calculations of the 
design of shoring, bracing, sloping, or other provisions 
to be made for worker protection during such excava-
tion. No plan shall allow the use of shoring, sloping or 
other protective system less effective than that re-
quired by the Construction Safety Orders of the Divi-
sion of Occupational Safety and Health. If 
Contractor’s shoring plan varies from the shoring 
system standards established by the Construction 
Safety Orders, the plan shall be prepared and sealed 
by an engineer retained by Contractor who is regis-
tered as a civil or structural engineer in the State of 
California. The City’s acceptance of Contractor’s 
shoring plan shall not be construed to relieve Contrac-
tor of its sole responsibility for damage or injuries 
related to the excavation resulting from unsafe shor-
ing.  

J. Contractor shall be responsible for each opera-
tion and all Work, both permanent and temporary. 
Contractor shall protect its Work and materials and 
fully or partially completed work of the City or sepa-
rate contractors from damage due to construction 
operations, the action of the elements, the careless-
ness of its subcontractors, vandalism, graffiti, or any 
other cause whatsoever, until Final Completion of the 
Work. Should improper Work of any trade be covered 
by another contractor and damage or defects result, 
Contractor shall make the whole Work affected good 
to the satisfaction of the City and without expense to 
the City.  

12.03 SAFETY PERMITS  

A. A California industrial safety permit shall be ob-
tained and paid for by Contractor if the following oc-
curs:  

1. the construction of a building, structure, 
false work or scaffolding more than 3 stories or the 
equivalent of 35 feet height; or  

2. the demolition of a building, structure, 
false work or scaffolding more than 3 stories or the 
equivalent of 35 feet height; or  

3. the excavation of a trench 5 feet deep or 
deeper into which a person must descend.  

B. Contractor shall obtain and pay for all other re-
quired safety permits.  

12.04 EMERGENCIES  

A. In emergencies affecting the safety or protec-
tion of persons or property at the Site, Contractor 
shall act promptly to prevent threatened damage, 
injury or loss. Contractor shall give prompt written 
notice to the City if Contractor believes that, due to 
the nature of the emergency or circumstances related 
thereto, any significant changes in the Work or varia-
tions in the Contract Documents have been caused 
thereby or are required as a result thereof. If the City 
determines that a change in the Contract Documents 
is required because of action taken by Contractor in 
response to such an emergency, a Change Order or 
Unilateral Change Order will be issued as provided in 
Article 6. 

 
 
 
ARTICLE 13 -  CONTRACT AND GOVERNMENT 

CODE CLAIMS 

13.01 CLAIMS GENERALLY 

A. The City and Contractor acknowledge and 
agree that early identification and resolution of poten-
tial claims or disputes benefits all parties and advanc-
es the success of the Project. 

B. The notice requirements and procedures set 
forth under this Article 13 are necessary for the City to 
address potential claims and disputes.  Having 
knowledge of potential claims prior to the Contractor 
performing disputed Work and having documentation 
from the Contractor concerning a dispute as Work is 
being performed is critical for the City to make in-
formed decisions which could impact the budget and 
schedule for the Project. 

C. Compliance with the Notice of Potential Claim, 
and Contract Claim submission procedures pre-
scribed in this Article are condition precedents to the 
right to file a Government Code Claim under Califor-
nia Government Code section 900, et seq., and San 
Francisco Administrative Code Chapter 10.  As set 
forth in subparagraph 13.05, Contractor's submittal of 
timely and proper Notices of Potential Claims and 
Contract Claims may, in some circumstances, toll 
Contractor's compliance with the Government Code 
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Claim requirements until the Contract Claim process 
is finally completed.  Refer to subparagraph 13.05, 
below. The timely submittal of both a properly com-
pleted Contract Claim and a Government Code Claim 
are conditions precedent to commencing litigation 
against the City for disputes arising out of or related to 
this Contract and not expressly excluded from the 
Contract Claim process per subparagraph 13.01(D), 
below.  Disputed issues not timely raised and properly 
documented in conformance with this Article shall be 
deemed waived by the Contractor and may not be 
asserted in a Government Code Claim, subsequent 
litigation, or legal action.  Furthermore, by executing 
this Contract, Contractor waives any and all claims or 
defenses of waiver, estoppel, release, bar, or any 
other type of excuse of non-compliance with the Con-
tract Claim submission requirements. 

D. The Contract Claim procedures specified in 
this Article 13 do not apply to the following: (1) claims 
respecting penalties for forfeitures prescribed by 
statute or regulation which a government agency is 
specifically authorized to administer, settle, or deter-
mine; (2) claims respecting personal injury, death, 
reimbursement, or other compensation arising out of 
or resulting from personal injury of death; (3) claims 
by the City; or (4) claims respecting stop notices. 

E. The requirements of this Article 13 shall sur-
vive expiration or termination of this Contract. 

13.02 NOTICE OF POTENTIAL CLAIM  

A. If, during the course of the Project, the Con-
tractor seeks an adjustment of the terms of the Con-
tract Documents, an adjustment to the Contract Sum 
and/or Contract Time, or other relief with respect to 
the Contract Documents, including a determination of 
disputes or matters in question between the City and 
the Contractor arising out of or related to the Contract 
Documents or the performance of Work  (including 
without limitation determination of delay, assessment 
of liquidated damages, Proposed Change Orders, 
Unilateral Change Order, denial of Change Order 
Requests, payment, nonpayment, termination for 
cause, termination for convenience, or other act by 
the City impacting or potentially impacting payment, 
nonpayment, withholding, or the performance of the 
Work), then the Contractor must submit to the City a 
timely Notice of Potential Claim to preserve its right to 
seek such additional compensation and/or time.  

B. Contractor must submit a Notice of Potential 
Claim to the City within 7 days of the event, activity, 
occurrence, or other cause giving rise to the potential 
Claim.  

C. A Notice of Potential Claim shall describe the 
nature and circumstances of the potential claim event, 
set forth the reason(s) for which Contractor believes 
additional compensation and/or time will or may be 
due, and provide a good faith estimate of the cost 
and/or time impact to which Contractor believes it 

may be entitled. Notices of Potential Claims submitted 
per Paragraph 3.03 (Unforeseen or Differing Condi-
tions) must also identify the Escrow Bid Documents 
that formed the basis of Contractor's Bid to perform 
the Work affected by the alleged unforeseen or differ-
ing condition.   

D. The Notice of Potential Claim provides early 
notice to the City of a disputed issue and provides the 
City with the opportunity to mitigate associated costs, 
allowing for early resolution. Failure by Contractor to 
submit a timely Notice of Potential Claim shall consti-
tute a waiver of any claim arising out of the event, 
activity, occurrence, or other cause giving rise to the 
potential Claim. 

E. The requirements of subparagraph 13.02A, 
above, apply regardless of whether or not the disput-
ed issue underlying a potential claim event has been 
or will be submitted to an issue resolution/escalation 
ladder, Dispute Review Board or similar dispute reso-
lution process that may be required by the Contract 
Documents. 

13.03 CONTRACT CLAIM 

A. General Contract Claim Requirements.  If the 
disputed issue(s) underlying a Notice of Potential 
Claim remains unresolved after 45 days from the 
submittal of a Notice of Potential Claim, and Contrac-
tor wishes to pursue the disputed issue(s), Contractor 
must submit a Contract Claim that provides a com-
plete and final justification for additional compensation 
and time adjustments. Contractor must submit a Con-
tract Claim to the City within 45 days of submitting the 
Notice of Potential Claim. The Contract Claim shall be 
the Contractor's sole and exclusive administrative 
remedy for additional compensation or time associat-
ed with its performance of the Work under the Con-
tract. Failure to submit a timely, certified, and 
documented Contract Claim in conformance with this 
Article shall constitute a waiver by the Contractor as 
to any claims relating to its performance of the Work 
under the Contract and a failure to exhaust its admin-
istrative remedies. 

1. The time requirement for submitting a 
Contract Claim set forth in subparagraph 13.03A, 
above, shall be extended in accordance with the 
applicable Contract Documents if the Contract Docu-
ments require the establishment of an issue resolu-
tion/escalation ladder, Dispute Review Board or 
similar supplemental dispute resolution process(es) 
and Contractor timely refers a disputed issue to the 
applicable process. Contractor’s timely referral of a 
disputed issue to any mandatory supplemental dis-
pute resolution process(es) set forth in the Contract 
Documents is a prerequisite to filing a Contract Claim 
under this Article.  By failing to  timely refer a disputed 
issue to the applicable mandatory supplemental dis-
pute resolution process specified in the Contract 
Documents, Contractor waives future Contract Claims 
relating to the disputed issue.  
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B. Contract Claim Certification Requirement:   

1. Contractor, under penalty of perjury, shall 
submit with the Contract Claim certification by Con-
tractor and its Subcontractor(s), as applicable, that:  

a. the Claim is made in good faith;  

b. supporting data are accurate and com-
plete to the best of Contractor's and/or Subcontrac-
tor's knowledge and belief; and  

c. the amount requested accurately re-
flects the Contract adjustment for which Contractor 
believes the City is liable.  

2. An individual or officer who is authorized 
to act on Contractor's behalf shall execute the certifi-
cation. Failure to certify a claim under penalty of per-
jury shall render the Contract Claim a nullity and the 
underlying claim waived by the Contractor.  

3. In regard to a Claim or portion of a Claim 
by a Subcontractor, Contractor shall fully review the 
Subcontractor's Claim and shall certify the Subcon-
tractor's Claim or such relevant portion(s) of the Sub-
contractor's Claim, under penalty of perjury, in the 
same manner the Contractor would certify its own 
claim under the foregoing subparagraph 13.03B.1. 
The City will not consider a direct claim by any Sub-
contractor.  Subcontractors at any tier are not third-
party beneficiaries of this Contract. 

4. Contractor hereby agrees that failure to 
furnish certification as required in this Article shall 
constitute a waiver by the Contractor as to the subject 
Claim. 

5. Contractor further acknowledges and 
agrees that if it submits a false claim, on behalf of 
itself or a Subcontractor, Contractor may be subject to 
civil penalties, damages, debarment, and criminal 
prosecution in accordance with local, state, and fed-
eral statutes.  

C. Format of a Contract Claim: 

1. The Contractor shall document its Con-
tract Claim in the following format:  

a. Cover letter and certification.  

b. Narrative Summary of Claim merit and 
amount, and clause under which the Claim is made.  

c. List of documents relating to Claim:  

1) Specifications  

2) Drawings  

3) Clarifications/RFIs 

4) Correspondence  

5) Schedules  

6) Other  

d. Chronology of events and correspond-
ence.  

e. Analysis of Claim merit.  

f. Analysis of Claim cost (money and 
time).  

g. Attachments:  

1) Specifications 

2) Drawings 

3) Clarifications/RFIs 

4) Correspondence 

5) Schedules  

6) Other   

D. Additional Requirements for Contract Claims 
Regarding Time Extensions: 

1. All Contract Claims regarding time exten-
sions or assessments of delay and/or liquidated dam-
ages shall include, in addition to all other applicable 
requirements of this Article 13, an analysis of the 
delays impacting the as-built critical path.  The as-
built critical path shall be determined by (1) comparing 
the late dates for schedule activities indicated within 
the Contractor's “as-planned” CPM schedule (as 
approved by the City) with the actual dates for the 
same activities, and then (2) determining the longest 
path through the as-built schedule using the Contrac-
tor's originally-approved as-planned activity to activity 
logic.  The "as-built" CPM shall reflect the exact man-
ner in which the Project was actually constructed 
(including start and completion dates, actual se-
quence and durations of work activities, and logic). 

2. The City will not review or consider any 
Contract Claim regarding time extensions based upon 
an impacted as-planned CPM, collapsed as-built 
schedule, time impact analysis or similar method that 
does not take into account actual events on the Pro-
ject. 

E. Procedure For Review of a Contract Claim:   

1. The City shall review only a timely, certi-
fied, and properly documented Contract Claim.   

2. The City shall respond to a Contract Claim 
in writing, within 45 days of receipt of such Claim. In 
its response, the City shall either grant or deny the 
Claim in whole or in part. If the City does not respond 
to a Claim within the 45-day period, the Claim is 
deemed denied in its entirety.   

3. Within 10 days of the date of the City's re-
sponse or expiration of the 45-day period, whichever 
is earlier, the Contractor may request review of the 
Contract Claim and the City's response by the De-
partment Head. The request must be in writing, di-
rected to the Department Head and copied to the City 
Representative. Failure by the Contractor to make a 
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timely request to the Department Head, copied to the 
City Representative, shall constitute acceptance by 
the Contractor of the City's original response. 

4. Upon a timely and proper request, the De-
partment Head, or his/her designee (other than per-
sonnel assigned to the Project), shall review the 
relevant documents, meet with the Contractor and 
City personnel assigned to the Project, and confirm or 
revise the City's response to the Contract Claim. The 
Department Head, or his/her designee, shall issue 
such determination within 60 days of the date of the 
request for review. The determination by the Depart-
ment Head, or his/her designee, shall constitute the 
final administrative determination of the City. If the 
Department Head takes no action on a request for 
review within the 60-day period, the City's original 
response shall constitute the final administrative de-
termination by the City. 

13.04 GOVERNMENT CODE CLAIM 

A. For the purposes of this Contract, the City and 
the Contractor hereby agree that any action at law 
against the City arising out of or relating to Contrac-
tor's performance of the Work shall accrue either on 
the effective date of termination (under Article 14 of 
these General Conditions) or on the date of Substan-
tial Completion, whichever is earlier. Notwithstanding 
the foregoing, the timely submittal of a complete and 
proper Notice of Potential Claim and Contract Claim 
under the administrative procedure specified in this 
Article 13 shall operate to toll Contractor's compliance 
with the Government Code Claim requirements under 
California Government Code section 900, et seq., and 
San Francisco Administrative Code Chapter 10 until 
the City issues a final administrative determination per 
subparagraph 13.03E.4. 

 
 
 

ARTICLE 14 -  TERMINATION OR SUSPENSION 
OF THE CONTRACT  

14.01 NOTICE OF DEFAULT; TERMINATION BY 
THE CITY FOR CAUSE  

A. Grounds for Default. Contractor is in Default of 
the Contract if Contractor:  

1. refuses or fails to supply enough properly 
skilled workers, adequate and proper materials, or 
supervision to prosecute the Work at a rate necessary 
to complete the Work within the specified limits of 
Contract Time, in accordance with the currently ac-
cepted updated progress schedule; or  

2. is adjudged bankrupt, makes a general 
assignment for the benefit of its creditors, or a receiv-
er is appointed on account of its insolvency; or 

3. refuses or fails in a material way to replace 
or correct Work not in conformance with the Contract 
Documents; or 

4. repeatedly fails to make prompt payment 
due to Subcontractors or for labor; or 

5. materially disregards or fails to comply 
with any law, ordinance, rule, regulation or order of 
any public authority having jurisdiction; or  

6. intimidates or sexually harasses a City 
employee, agent, or member of the public; or  

7. is otherwise in material breach of any pro-
vision of the Contract Documents.  

B. Notice of Default. When any of the above 
grounds for Default exist, the City may, without preju-
dice to any other rights or remedies that the City may 
have, issue a written Notice of Default to the Contrac-
tor. The City shall provide a copy of any Notice of 
Default to the Contractor's surety. 

1. The Notice of Default shall identify the 
ground(s) for Default and provide the Contractor with 
a 14-day cure period to complete necessary correc-
tive Work and/or actions.  

2. In the event that necessary corrective 
Work and/or actions cannot be completed within the 
14-day cure period through no fault of Contractor or 
its subcontractors/suppliers, Contractor shall, within 
the 14-day cure period, (i) provide the City with a 
schedule, acceptable to the City, for completing the 
corrective Work and/or actions; and (ii) commence 
diligently the corrective Work and/or actions. The City, 
after accepting Contractor's proposed schedule, will 
amend the Notice of Default in writing to set forth the 
agreed-upon cure period. The City will provide a copy 
of the amended Notice of Default to the Contractor's 
surety. 

C. Termination for Cause. If Contractor fails to 
completely cure the Default either (i) within the 14-day 
cure period set forth in the Notice of Default; or (ii) 
within the agreed-upon cure period set forth in an 
amended Notice of Default, the City may, without 
prejudice to any other rights or remedies that the City 
may have, immediately terminate employment of 
Contractor and, subject to the prior rights and duties 
of the surety under any bond provided in accordance 
with the Contract Documents:  

1. take possession of the Site and use any 
materials, equipment, tools, and construction equip-
ment and machinery thereon owned by Contractor to 
complete the Project;  

2. accept assignment of subcontracts and 
agreements pursuant to Paragraph 4.03; and  

3. finish the Work by whatever reasonable 
method the City may deem expedient.  

D. When the City terminates the Contract for one 
of the grounds set forth in subparagraph 14.01A, 
Contractor shall not be entitled to receive further 
payment until the Work is finished. If the unpaid bal-
ance of the Contract Sum exceeds the cost of finish-
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ing the Work, including all liquidated damages for 
delays, such excess shall be paid to Contractor. If 
such costs exceed the unpaid balance, Contractor 
shall pay the difference to the City. The amount to be 
paid to Contractor or City, as the case may be, upon 
application, shall be an obligation for payment that 
shall survive termination of the Contract. 

1. Upon completion of all Work, Contractor 
shall be entitled to the return of all its materials which 
have not been used in the Work, its plant, tools, 
equipment and other property provided, however, that 
Contractor shall have no claim on account of usual 
and ordinary depreciation, loss, wear and tear.  

E. If, after termination of the Contractor's right to 
proceed, it is determined that the Contractor was not 
in default, or that the delay was excusable, the rights 
and obligations of the parties, including adjustment of 
the Contract Sum, will be the same as if the termina-
tion had been issued for the convenience of the City, 
as provided under Paragraph 14.03. 

14.02 SUSPENSION BY THE CITY FOR 
CONVENIENCE  

A. The City may, without cause, order Contractor 
in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the City 
may determine.  

B. An adjustment shall be made as specified in 
subparagraph 7.02A for increases in the cost of per-
formance of the Contract caused by suspension, 
delay or interruption. No adjustment shall be made to 
the extent:  

1. that performance is, was or would have 
been so suspended, delayed or interrupted by anoth-
er cause for which Contractor is responsible; or  

2. that an equitable adjustment is denied un-
der another provision of this Contract.  

14.03 TERMINATION BY THE CITY FOR 
CONVENIENCE 

A. Pursuant to section 6.22l of the San Francisco 
Administrative Code the City may terminate the per-
formance of Work under this Contract in accordance 
with this Paragraph 14.03 in whole or, from time to 
time, in part, whenever the City shall determine that 
such termination is in the best interest of the City. Any 
such termination shall be effected by delivery to Con-
tractor of a notice of termination specifying the extent 
to which performance of Work under the contract is 
terminated, and the date upon which such termination 
becomes effective.  

B. After receipt of a notice of termination, and ex-
cept as otherwise directed by the City, Contractor 
shall comply with all of the following requirements.  

1. Stop Work under the Contract on the date 
and to the extent specified in the notice of termination.  

2. Place no further orders or subcontracts for 
materials, services, or facilities except as necessary 
to complete the portion of the Work under the Con-
tract that is not terminated.  

3. Terminate all orders and subcontracts to 
the extent that they relate to the performance of Work 
terminated by the notice of termination.  

4. Assign to the City, in the manner, at the 
times, and to the extent directed by the City, all of the 
right, title, and interest of Contractor under the orders 
and subcontracts so terminated. The City shall have 
the right, at its discretion, to settle or pay any or all 
Claims arising out of the termination of such orders 
and subcontracts.  

5. Settle all outstanding liabilities and all 
Claims arising out of such termination of orders and 
subcontracts with the approval or ratification of the 
City, in writing, to the extent it may require. The City's 
approval or ratification shall be final for all the purpos-
es of this Paragraph 14.03.  

6. Transfer title to the City, and deliver in the 
manner, at the times, and to the extent, if any, di-
rected by the City, (i) the fabricated or unfabricated 
parts, Work in process, completed Work, supplies, 
and other material produced as a part of, or acquired 
in connection with the performance of, the Work ter-
minated by the notice of termination, and (ii) the com-
pleted or partially completed drawings, information, 
and other property which, if the Contract had been 
completed, would have been required to be furnished 
to the City.  

7. Use its best efforts to sell, in the manner, 
at the times, to the extent, and at the price or prices 
that the City directs or authorizes, any property of the 
types previously referred to herein, but Contractor (i) 
shall not be required to extend credit to any purchas-
er, and (ii) may acquire any such property under the 
conditions prescribed and at a price or prices ap-
proved by the City. The proceeds of any such transfer 
or disposition shall be applied in reduction of any 
payments to be made by the City to Contractor under 
this Contract or shall otherwise be credited to the 
price or cost of the Work covered by this Contract or 
paid in such other manner as the City may direct.  

8. Complete performance of such part of the 
Work as shall not have been terminated by the notice 
of termination.  

9. Take such action as may be necessary, or 
as the City may direct, for the protection and preser-
vation of the property related to this Contract which is 
in the possession of Contractor and in which the City 
has or may acquire an interest.  

C. After receipt of a notice of termination, Con-
tractor shall submit to the City its termination claim, in 
the form and with the certification the City prescribes. 
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Such termination claim shall be submitted promptly, 
but in no event later than 3 months from the effective 
date of termination, unless one or more extensions in 
writing are granted by the City upon written request of 
Contractor within such 3-month period or an author-
ized extension period. However, if the City determines 
that the facts justify such action, it may receive and 
act upon any such termination Claim at any time after 
such 3-month period or extension period. If Contractor 
fails to submit its termination Claim within the time 
allowed, the City may determine, on the basis of in-
formation available to the City, the amount, if any, due 
to Contractor because of the termination. The City 
shall then pay to Contractor the amount so deter-
mined.  

D. Subject to the previous provisions of this Para-
graph 14.03, Contractor and the City may agree upon 
the whole or any part of the amount or amounts to be 
paid to Contractor because of the total or partial ter-
mination of Work. The amount or amounts may in-
clude a reasonable allowance for profit on Work done. 
However, such agreed amount or amounts, exclusive 
of settlement costs, shall not exceed the total Con-
tract Sum as reduced by the amount of payments 
otherwise made and as further reduced by the Con-
tract Sum of Work not terminated. The Contract shall 
be amended accordingly, and Contractor shall be paid 
the agreed amount. Nothing following, prescribing the 
amount to be paid to Contractor in the event of failure 
of Contractor and the City to agree upon the whole 
amount to be paid to Contractor because of the termi-
nation of Work under this Paragraph 14.03, shall be 
deemed to limit, restrict, or otherwise determine or 
affect the amount or amounts which may be agreed 
upon to be paid to Contractor pursuant to this subpar-
agraph 14.03D.  

E. If Contractor and the City fail to agree, as sub-
paragraph 14.03D provides, on the whole amount to 
be paid to Contractor because of the termination of 
Work under Paragraph 14.03, the City shall deter-
mine, on the basis of information available to the City, 
the amount, if any, due to Contractor by reason of the 
termination and shall pay to Contractor the amounts 
determined as follows:  

1. For all Contract Work performed before ef-
fective date of the notice of termination, the total 
(without duplication of any items) of the following 
items:  

a. The cost of such Work.  

b. The cost of settling and paying Claims 
arising out of the termination of Work under subcon-
tracts or orders as previously provided. This cost is 
exclusive of the amounts paid or payable on account 
of supplies or materials delivered or services fur-
nished by Contractor before the effective date of the 
notice of termination. These amounts shall be includ-
ed in the cost on account of which payment is made 
for the cost of Work previously provided.  

c. A sum, as profit on the cost of the Work 
as provided in subparagraph 14.03D, that the City 
determines to be fair and reasonable. But, if it ap-
pears that Contractor would have sustained a loss on 
the entire Contract had it been completed, no profit 
shall be included or allowed, and an appropriate ad-
justment shall be made reducing the amount of the 
settlement to reflect the indicated loss.  

2. The reasonable cost of the preservation 
and protection of property incurred as previously 
provided. The total sum to be paid to Contractor shall 
not exceed the total Contract Sum as reduced by the 
amount of payments otherwise made and as further 
reduced by the Contract price of Work not terminated. 
Except for normal spoilage, and except to the extent 
that the City shall have otherwise expressly assumed 
the risk of loss, there shall be excluded from the 
amounts payable to Contractor the fair value, as de-
termined by the City, of property which is destroyed, 
lost, stolen, or damaged, to the extent that it is unde-
liverable to the City, or to a buyer as previously pro-
vided.  

F. Contractor shall have the right to dispute in a 
court of competent jurisdiction within the State of 
California any determination the City makes under 
subparagraph 14.03E. But, if Contractor has failed to 
submit its termination Claim within the time provided 
and has failed to request extension of such time, it 
shall have no such right to dispute the City's determi-
nation. In any case where the City has determined the 
amount owed, the City shall pay to Contractor the 
following:  

1. if there is no right to dispute hereunder or 
if a right to dispute has not been timely exercised, the 
amount so determined by the City; or  

2. if a proceeding is initiated in a court of 
competent jurisdiction within the State of California, 
the amount finally determined in said proceeding.  

G. In arriving at the amount due Contractor under 
this clause there shall be deducted:  

1. all unliquidated advance or other pay-
ments on account theretofore made to Contractor, 
applicable to the terminated portion of this Contract;  

2. any Claim which the City may have 
against Contractor in connection with this Contract; 
and  

3. the agreed price for, or the proceeds of 
sale of, any materials, supplies, or other things kept 
by Contractor or sold, under the provisions of this 
Paragraph 14.03, and not otherwise recovered by or 
credited to the City.  

H. If the termination hereunder be partial, before 
the settlement of the terminated portion of this Con-
tract, Contractor may file with the City a request in 
writing for an equitable adjustment of the price or 
prices specified in the Contract relating to the contin-



Copyright 2015 City & County of San Francisco   

Updated August 2015 00 72 00 - 52 General Conditions 

ued portion of the Contract (the portion not terminated 
by the notice of termination). Such equitable adjust-
ment as may be agreed upon shall be made in the 
specified price or prices. Nothing contained herein 
shall limit the right of the City and Contractor to agree 
upon the amount or amounts to be paid to the contin-
ued portion of the Contract when the Contract does 
not contain an established Contract price for the con-
tinued portion.  

I. Contractor understands and agrees that the 
foregoing termination of Contract for convenience 
provisions shall be interpreted and enforced pursuant 
to cases interpreting and enforcing similar provisions 
in federal procurement contracts.  

 
 
 

ARTICLE 15 -  MISCELLANEOUS PROVISIONS 

15.01 GOVERNING LAW AND VENUE 

A. The Contract Documents shall be interpreted in 
accordance with the laws of the State of California 
and the provisions of the City's Charter and Adminis-
trative Code, including but not limited to Chapter 6 of 
the San Francisco Administrative Code, which is 
incorporated by this reference as if set forth herein in 
full. 

B. Venue for all litigation relative to the formation, 
interpretation and performance of the Contract Docu-
ments shall be in San Francisco. 

15.02 RIGHTS AND REMEDIES 

A. All of City's rights and remedies under the Con-
tract Documents will be cumulative and in addition to 
and not in limitation of all other rights and remedies of 

City under the Contract Documents or otherwise 
available at law or in equity. 

B. No action or failure to act by the City or the City 
Representative will constitute a waiver of a right af-
forded them under the Contract Documents, nor will 
such action or failure to act constitute approval of or 
acquiescence in a condition or breach thereunder, 
except as may be specifically agreed in writing. No 
waiver by City or the City Representative of any con-
dition, breach or default will constitute a waiver of any 
other condition, breach or default; nor will any such 
waiver constitute a continuing waiver. 

15.03 COMPLETE AGREEMENT 

A. The Contract Documents constitute the full and 
complete understanding of the parties and supersede 
any previous agreements or understandings, oral or 
written, with respect to the subject matter hereof. The 
Contract Documents may be modified or amended 
only as specified in Paragraph 1.04 of these General 
Conditions. 

15.04 SEVERABILITY OF PROVISIONS 

A. Should the application of any provision of this 
Agreement to any particular facts or circumstances be 
found by a court of competent jurisdiction to be invalid 
or unenforceable, then (a) the validity of other provi-
sions of this Agreement shall not be affected or im-
paired thereby, and (b) such provision shall be 
enforced to the maximum extent possible so as to 
effect the intent of the parties and shall be reformed 
without further action by the parties to the extent 
necessary to make such provision valid and enforce-
able.  

 
 

END OF SECTION  
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SECTION 00 73 00 
 

SUPPLEMENTARY CONDITIONS 
 

 
1.1 SUMMARY 
 

A. This Document includes supplements that amend, delete, or modify provisions of Section 
00 72 00, the General Conditions of the City and County of San Francisco, as required for the 
Work of this Contract. 

 
B. All provisions that are not so modified shall remain in full force and effect. 

 
 
1.2 ARTICLE 1 

 
A. Amend Subparagraph 1.04A with the following new sub-subparagraph: 
 

''1. Change Orders shall be executed and Unilateral Change Orders shall be 
issued using the DPW Online Signature Access System (the ''OSAS'').  
Contractor shall provide to DPW a completed Request for User ID & Access 
form for each principal or employee authorized by Contractor to execute 
Change Orders (each such person is referred to as an ''Individual Certificate 
Holder'').  Each Individual Certificate Holder shall (1) complete training on the 
electronic OSAS approval system (training to be provided by the City at no 
expense to contractors and consultants), and (2) execute a DPW ''Online 
System Security Agreement'' form on behalf of its company and submit the 
form to DPW.  Contractor is responsible for submitting a completed Request 
for User ID & Access form to change the access or remove authorization of 
an Individual Certificate Holder.'' 

 
1.3 ARTICLE 2 
 

A. Amend Paragraph 2.02 with the following new subparagraph 2.02C: 
 

“C. Project Manuals and Drawings will be furnished to the Contractor on digital files 
including any subsequent modifications, Change Orders, and Proposed Change 
Orders. Unless otherwise noted, the Contractor will not be provided hard copy prints 
of the Project Manual and Drawings. Contractor shall pay the reproduction costs of 
any printed sets required.” 

 
 
1.4 ARTICLE 3 
 

A. Amend Subparagraph 3.06B with the following new sub-subparagraphs: 
 

''3. Permits to be secured and paid for by Contractor that may be required to 
perform the Work include, but are not limited to, the following: 

a. Excavation, street space, side sewer, night noise, and street 
improvement permits from the San Francisco Public Works, Bureau 
of Street-Use and Mapping, 49 South Van Ness Avenue, Suite 300, 
San Francisco, telephone (628) 271-2000.  Refer to Section 
00 73 27 - Specific Project Requirements for excavation code 
requirements. 
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b. Electrical, plumbing and mechanical permits from the Department of 
Building Inspection, 49 South Van Ness Avenue, 2nd Floor, 
telephone (628) 652-3200.  

c. Special traffic permits from the San Francisco Municipal 
Transportation Agency (SFMTA), 1 South Van Ness Avenue, 7th 
Floor, San Francisco, telephone (415) 701-4500. 

d. Construction Site Runoff Control Permit from the San Francisco 
Public Utilities Commission, Wastewater Enterprise, Collection 
System Division, 3801 3rd Street, Suite 600, San Francisco, 
telephone (415) 695-7321 or (415) 695-7339, or San Francisco 
Permit Center, 49 South Van Ness Avenue, 2nd Floor, San 
Francisco. 

e. Combustible or flammable liquids permit from the San Francisco Fire 
Department. 

f. Hazardous materials storage permit from the San Francisco Public 
Health Department, Hazardous Materials Division.  

 
4. The City has obtained the permit(s) or agreement(s) for the Project named in Section 

00 73 01.  The requirements, conditions and restrictions set forth in said permit(s) or 
agreement(s) that apply to construction of the Project are hereby incorporated as 
Contract Documents.  Copies of said permit(s) or agreement(s) are appended to 
these Supplementary Conditions as Section 00 73 01.  Contractor shall comply with 
all such requirements, conditions and restrictions and shall be responsible for all 
costs, penalties and delays resulting from Contractor's failure to comply with such 
requirements, conditions or restrictions.'' 

 
 

B. Amend Subparagraph 3.09B.1 as follows: 
 

''1. A Base Line Construction Schedule for the Work which shall use, unless 
otherwise specified in Division 01, the critical path method (CPM), activity on 
arrow or precedence diagramming method, as outlined in the Associated 
General Contractors publication "The Use of CPM in Construction," and shall 
indicate the times (number of days or dates) for starting and completing the 
various stages of the Work, including all milestones and special constraints 
specified in the Contract Documents; and” 

 
 
C. Add the following new article: 
 

''3.22 DESIGN PROFESSIONAL SERVICES 
 

A. In the event that the Contract Documents require that a certain Item be 
designed by Contractor, Contractor shall, consistent with applicable licensing 
laws, retain the services of such Design Professional(s) who shall be 
licensed in the State of California and shall have the necessary expertise and 
experience required to prepare such design documents to permit Contractor 
to complete such Item in accordance with the requirements of the Contract 
Documents.  Nothing in the Contract Documents is intended to create a legal 
or contractual relationship between the City and any Design Professional. 

 
B. Such Design Professional(s) shall be vested with the authority to act on 

behalf of Contractor in all matters relating to design or supervision of 
construction of that Item of which he or she is responsible.  Contractor’s 
Design Professional(s) may be replaced only with the approval of the City. 
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C. Contractor shall require its Design Professional(s) to be responsible without 
limitation for the following: 

1. Consult with authorized employees, agents and representatives of 
the City relative to the City’s requirements for the design and 
construction of the Project. 

2. Review the Contract Documents and existing Reference Documents 
and studies of the proposed Site and other data furnished to the 
Design Professional and advise the City whether such data is 
sufficient for purposes of design, and whether additional data is 
necessary before the Design Professional can proceed. 

3. Provide additional surveys and information related to the Site, which 
the Design Professional deems necessary for the performance of the 
Work. 

4. Provide design-related services for preparing construction 
documents necessary for Contractor to construct and interface the 
Item in complete conformance with the intent and performance 
requirements of the Contract Documents. 

a. Construction documents shall be submitted to the City for 
review and acceptance for conformance with the intent and 
performance requirements of the Contract Documents prior 
to Contractor initiating permit or construction activities based 
on such construction documents. 

b. The City’s approval or acceptance of construction document 
submitted by Contractor shall not be interpreted as a release 
of Contractor from its responsibilities to coordinate the 
various portions of the design and to provide accurate and 
complete design documents to fulfill the intent and 
requirements of the Contract Documents. 

5. Provide to the City design data, technical criteria and assistance 
necessary for supporting, protecting, and incorporating into the 
Project the Item designed by the Design Professional. 

6. Comply with requirements of codes, regulations, and written 
interpretation thereof, existing at the time permit application(s) are 
made with the local authorities having jurisdiction over the Project. 

7. Provide Design Professional’s professional liability policies and 
coverages as required in Section 00 73 16. 

8. Provide assistance in connection with the start-up, testing, refining 
and adjusting of equipment or system designed by the Design 
Professional for incorporation into the Project. 

9. Assist the City in training staff and developing systems and 
procedures for operation and maintenance and record keeping for 
equipment or system designed by the Design Professional for 
incorporation into the Project. 

 
D. Contractor shall be wholly responsible for all engineering and design of such 

Item regardless of any contribution, input, review, participation, or 
coordination that the City, its agents, members, employees, and authorized 
representatives may have provided to Contractor or its Design Professional. 

 
E. Contractor agrees to release the City, its agents, members, employees, and 

authorized representatives from liability or losses directly or indirectly arising 
out of, connected with, or resulting from such Items engineered or designed 
by Contractor or its Design Professional or furnished and installed by 
Contractor and shall bear the costs of corrective and replacement work 
necessary to complete the Items in accordance with the requirements of the 
Contract Documents.'' 
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D. Add the following new article: 
 

''3.23 COMPUTERIZED JOB COST REPORTING SYSTEM 
 
A. Contractor and its major subcontractors with contracts over $1,500,000 shall 

maintain computerized monthly job cost reporting systems which shall be 
adequate to meet the documentation and reporting requirements of the City.  
Such job cost reporting systems shall comply with acceptable cost 
accounting practices and principles and shall conform to acceptable 
standards, procedures and guidelines used in the construction industry for 
projects similar to the Work. 

 
B. Such job cost reporting system's format and configuration shall follow the 

general format which is consistent with Contractor's original unaltered 
Contract Bid estimate of the costs.  Original Project budgets for each division 
of the cost code accounts shall be traceable to the estimate in the event of 
an audit. 

 
C. The City's minimum requirements are as follows: 

1. The system capability shall provide a status of the cost for the 
Project on a monthly and cumulative basis. 

2. The system shall provide a comparison analysis of the original 
budgeted costs, actual costs, remaining cost to complete and 
projected cost to complete, including variances, if any. 

3. Adjustments to the original budgets shall be identified and traced 
separately including adjustments for changes in the Work (e.g., 
potential change orders, change orders, disputes and claims). 

 
D. In addition to the City's other rights under the Contract Documents, the City 

shall have the right to review Contractor's computerized job cost reports 
upon notice to Contractor.  Failure to maintain computerized monthly job cost 
reports in accordance herewith shall constitute a waiver by Contractor of its 
rights to seek additional compensation for delay, disruption, or loss of 
productivity, to make any claim based on the total cost claims method, or to 
seek any other compensation where the claim could have been verified by 
monthly job cost reports.'' 

 
1.5 ARTICLE 6 

 

A. Delete paragraph 6.06C, including all of its subparagraphs, and replace with the 

following new paragraphs: 

“C. Contractor's Markup for Overhead and Profit: The following maximum percentage  
markups shall be applied to the total direct costs for each direct cost category. 

These markups provide for all indirect and overhead costs and profit: 

 
Changed/Extra Work –Direct 
Costs 

Markup 
Percentage 

Contractor direct labor 15% 
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Contractor direct materials 15% 

Contractor direct equipment 15% 

Subcontractor (of any tier) 
direct 
labor 

15% 

Subcontractor/Supplier (of 
any tier) direct materials 

15% 

Subcontractor/Supplier (of any 
tier) direct equipment 

15% 

 
1. For Work performed by a Subcontractor or Supplier, Contractor shall receive a maximum 

5 percent markup on the Subcontractor's total cost (total cost includes Subcontractor's 
direct costs plus applicable markups specified above). Such additional 5 percent markup 
shall reimburse Contractor for all additional indirect, administrative and overhead costs 
associated with Change Order Work performed by the Subcontractor or Supplier. 

2. For Work performed by a Lower-Tier Subcontractor or Supplier, Contractor and 
Subcontractor shall each receive a maximum 5 percent markup on the total cost of their 
respective Lower-Tier Subcontractors. Such additional 5 percent markup shall reimburse 
Contractor and Subcontractor for all additional indirect, administrative and overhead 
costs associated with Change Order Work performed by the Lower Subcontractor or 
Supplier. 

3. In no case shall the sum of the individual markups specified in subparagraphs 6.06C(1) 
and 6.06C(2), above, exceed 25 percent, regardless of the number of Subcontractor tiers 
involved in performing the Change Order Work.” 

 
1.6 ARTICLE 7 
 

A.  Amend subparagraph 7.01.G as follows (revisions in italics): 
 

“G. If, in the opinion of the City, Contractor has fallen behind schedule according 
to Contractor's most current and City-approved update of the progress 
schedule submitted as set forth in Paragraph 3.09, or if Contractor delays the 
progress of other contractors, and is not entitled to an extension of time as 
provided in these Contract Documents, Contractor shall take some or all of 
the steps as follows to improve its progress at no additional cost to the City 
and shall submit an operational plan and recovery schedule as set forth in  
Section 01 32 16-1.16 to the City to demonstrate the manner in which the 
desired rate of progress will be regained." 

 
 
1.7 ARTICLE 9 

 
A. Amend Paragraph 9.04A as follows (revisions in italics): 

 
''A. As required by and in conformance with the procedures set forth in section 

6.22(J) of the Administrative Code, the City shall hold five (5) percent in 
retention from each progress payment for Construction Work. Payments 
during the Long-Term Plant Establishment Period are excluded from this 
requirement. Refer to Division 1 for requirements on progress payments for 
Long-Term Plant Establishment Work. References in this Paragraph 9.04 to 
“Work” shall mean Construction Work. '' 
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B. Add the following new subparagraphs to 9.06A: 
 

“10.  The City determines that the Work will not be completed within the 
Contract Time, and the Contractor fails to submit the following within 
seven (7) days of City request: 

i.  An acceptable Revised Schedule, as specified in Section 01 
32 16-1.10 and/or  

ii.  An acceptable Recovery Schedule, as specified in Section 
01 32 16-1.16. 

 
11.  Contractor has not submitted a compliant and acceptable cost-and-

resource-loaded Base Line Construction Schedule for the Work.” 
 
 
1.8 ARTICLE 10 

 
A. Delete subparagraph 10.02C and Substitute the following new subparagraphs: 

 
''C. As an alternative to the performance and payment bond requirement set forth 

in subparagraphs 10.02.A and B, above, at the time of execution of the 
Contract, Contractor may file with the City the following bonds using the 
forms provided in Documents 00 61 13/CW and 00 61 13/LTPE, as 
appropriate: 

 
1. a corporate surety bond, in a sum not less than 100 percent of the 

amount bid by Contractor for Construction Work, to guarantee the 
faithful performance of the Contract with respect to Construction 
Work ("Performance Bond/CW"); and 

 
2. a corporate surety bond, in a sum not less than 100 percent of the 

amount bid by Contractor for all Construction Work, to guarantee the 
payment of labor, materials, supplies, and equipment used in the 
performance of the Contract with respect to Construction Work 
("Payment Bond/Construction Work"); and 

 
3. a corporate surety bond, in a sum not less than 100 percent of the 

amount bid by Contractor for, to guarantee the faithful performance 
of the Contract with respect to Long-Term Plant Establishment Work 
("Payment Bond/LTPE"); and 

 
4. a corporate surety bond, in a sum not less than 100 percent of the 

amount bid by Contractor for Long-Term Plant Establishment Work, 
to guarantee the payment of labor, materials, supplies, and 
equipment used in the performance of the Contract with respect to 
Long-Term Plant Establishment Work ("Payment Bond/LTPE"). 

 
D. The total sum of the Performance Bond/CW and the Performance 

Bond/LTPE shall equal 100 percent of the Contract Sum.  The total sum of 
the Payment Bond/CW and the Payment Bond/LTPE Work shall equal 100 
percent of the Contract Sum. 

 
E. The Performance Bond/CW shall cover all corrective Work required during 

the correction period pursuant to Paragraph 8.04, all warranty and 
maintenance Work required by the Contract Documents (excluding Long-
Term Plant Establishment Work only), and any and all Work required to 
correct latent defects in the Construction Work. 
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F. Corporate sureties issuing bonds as required under this Paragraph 10.02, 

and Bid Bonds as specified in Section 00 21 13 shall be legally authorized to 
engage in the business of furnishing surety bonds in the State of California.  
All sureties shall have either a current A.M. Best Rating not less than "A-, 
VIII" or shall be listed in the current version of the United States Department 
of the Treasury's Listing of Approved Sureties (Department Circular 570), 
and shall be satisfactory to the City." 

 
 
 

END OF SECTION 
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SECTION 00 73 01 
 

PERMITS AND AGREEMENTS 
 
 

Attached herewith are the following permits and agreements obtained for the Work by the City: None  
 
 

 
 

END OF SECTION
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SECTION 00 73 02 
 

CONTRACT TIME AND LIQUIDATED DAMAGES 
 

 
1.1 SUMMARY 
 

A. This Document specifies the limits of Contract Time and amounts of liquidated damages 
agreed to be assessed should the Work be incomplete after the limits of Contract Time. 

 
 
1.2 CONTRACT TIME 
 

A. The Work shall be commenced within 5 calendar days from issuance of the Notice to 
Proceed by the City, prosecuted diligently thereafter, and brought to Substantial Completion 
within the time limit of 639 consecutive calendar days, beginning with and including the 
official date of the Notice to Proceed set by the City. 

 
1. The date of the Notice to Proceed will be set by the City within 14 calendar days after 

the certification of the Contract. 
 
2. The time allowed for achieving Substantial Completion as specified above shall 

include the time required for public notification, application and approval for all 
required permits, and submittals prior to start of construction work. 

 
Critical Milestones: Contractor shall complete Construction Work at the milestone  within the Construction 
Time Limits as specified in paragraph [1.5] of Section 01 11 00 - Summary of Work. .  Critical Milestone:  
Interim Electrical Work (See Section 01 11 00) is a Critical Milestone in this Project; it must be completed 
and ready for energization no later than July 31, 2025.   

 
 

B. Final Completion shall occur no later than 60 consecutive calendar days after the date of 
Notice of Substantial Completion. 

 
 
1.3 LIQUIDATED DAMAGES 
 

A. Failure to timely achieve Substantial Completion:  The City and Contractor agree that as 
liquidated damages for delay (but not as a penalty) Contractor shall pay the City and 
County of San Francisco the sum of one thousand dollars ($1,000.00) for each calendar 
day that transpires with the Work not Substantially Completed after the time limit for 
achieving Substantial Completion specified in Paragraph 1.2A. 

 

B. Failure to timely complete Critical Milestones: The City and Contractor agree as 
liquidated damages for delay (but not as a penalty), that the Contractor shall pay the 
City and County of San Francisco the sum of six thousand and seven hundred dollars 
($6,700.00) for each calendar day that transpires with the Interim Electrical Work not 
completed by July 31, 2025, as specifed in Paragraph 1.2A.3.   

 
C. Failure to timely achieve Final Completion:  In addition, Contractor shall pay the sum of 

two hundred fifty dollars ($250.00) for each calendar day that transpires with the Project 
not Finally Completed after the time limit for achieving Final Completion specified in 
Paragraph 1.2B. 

 
D. See Section 00 73 03 for Additional Liquidated Damages, which summarizes, but not 
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limited to, the other liquidated damages included in this Contract. 
 

 
 
PART 2 – PRODUCTS 
 
(Not Used) 
 
 
PART 3 – EXECUTION 
 
(Not Used) 
 
 
 

END OF SECTION 
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SECTION 00 73 03 
 

ADDITIONAL LIQUIDATED DAMAGES 
 
 
1.1 ENVIRONMENTAL LIQUIDATED DAMAGES 

 
A. For liquidated damages related to noncompliance of environmental requirements, see 

Section 01 35 43 - Environmental Procedures. 
 

B. The City will monitor air quality as part of the environmental monitoring process. If the 
Contractor fails to implement more stringent air pollution and dust controls as directed by the 
City and/or exceeds any one of the environmental project action levels the Contractor shall 
be assessed liquidated damages of one thousand dollars ($1,000) for each calendar day. 
Refer to Section 00 73 27, article Air Quality Requirements. 
 

C. In addition to any regulatory fines, should the Contractor fail to adhere to the DPW Dust 
Control Order 171,378, liquidated damages shall be assessed in the amount of one thousand 
dollars ($1,000.00) per day for each day any violation is not corrected. Refer to 
Section 00 73 27, article Air Quality Requirements. 
 

D. Liquidated damages shall be assessed in the amount of one hundred dollars ($100.00) per 
day per each piece of off-road equipment and each off-road engine utilized to complete work 
on the project in violation of Environmental Code Chapter 25 - Clean Construction 
Requirements for Public Works as per Section 01 35 43 – Environmental Procedures, Article 
3.20. 

 
E. In addition to any regulatory fines, should the Contractor fail to implement the ECSP, BMP’s, 

control prohibited discharges into the City’s sewerage system, and control discharge 
pollutants from construction site as per Section 01 35 43 – Environmental Procedures, Article 
3.04 and Articles 3.21 and 3.22 where applicable, or promptly take all required remedial 
actions to the City's satisfaction herein, the City Representative reserves the right to issue 
environmental non-compliance notices, have the necessary work performed by others, 
assess fines of one thousand dollars ($1,000.00) per non-compliance occurrence or per 
event, or to deduct or withhold all monies required therefore as permitted under the Contract 
Documents. 

 
F. In addition to any regulatory fines, should the Contractor fail to implement the dewatering 

criteria as per Section 31 23 19 - Dewatering, or promptly take all required remedial actions 
to the City's satisfaction herein, the City Representative reserves the right to issue 
environmental non-compliance notices, have the necessary work performed by others, 
assess fines of one thousand dollars ($1,000.00) per non-compliance occurrence or per 
event, or to deduct or withhold all monies required therefore as permitted under the Contract 
Documents. 

 
 
1.2 CONSTRUCTION SCHEDULE LIQUIDATED DAMAGES 

 
A. Failure to submit the required Construction Schedule shall result in the assessment of 

liquidated damages in the amount of two hundred dollars ($200) per day which the 
Construction Schedule is delayed for each day beyond the period as specified in Section 01 
32 16 - Construction Progress Schedule (CPM) [Section 01 32 17 - Construction Progress 
Schedule (BAR)]. 
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B. The Contractor shall pay liquidated damages in the amount of five hundred dollars ($500.00) 
per calendar day in excess of the maximum durations listed for the specific items described in 
the Summary of Work - 01 11 00 Article 1.5 Sequence of Construction. 

 
 
1.3 TRAFFIC CONTROL LIQUIDATED DAMAGES 

 
A. The Contractor shall pay liquidated damages in the amount of One Thousand Dollars 

($1,000.00) per day for failure to comply with requirements for accessibility and 
placement of barricades. 
 

B. Failure to submit the required Traffic Control Plans shall result in the assessment of 
liquidated damages in the amount of Two Hundred Dollars ($200.00) per day for which 
they are delayed beyond the limits specified per Section 01 55 26.   
 

C. No contracted work shall commence in the field without approved Traffic Control Plans.  If 
the Contractor commences work on City streets without having approved Traffic Control 
Plans on site (emergency work excepted), the Contractor shall pay liquidated damages in 
the amount of Two Thousand Dollars ($2,000.00) for each occurrence. The work site will 
be shut down and Contractor may be cited for up to $10,000 in addition to any citations 
issued by SFMTA.   

 
D. The Contractor shall restore and maintain the traffic lane requirements in accordance 

with this specification.  Unless authorized and directed by the City Representative in 
writing to do otherwise, the Contractor shall pay liquidated damages in the amount of 
Five Hundred Dollars ($500.00) per hour, or portion thereof, per lane for failure to provide 
the lane requirements.  

 
1. In addition, if the Contractor's failure to provide the required traffic lanes causes 

traffic congestion requiring immediate action by the City to provide Parking 
Control Officers or Police to control the traffic manually, the Contractor shall pay 
the City these costs.  The Officers shall be paid at overtime rate for a minimum of 
two hours.  The Officers shall be paid an additional one hour travel time. 

 
E. The Contractor shall pay liquidated damages in the amount of Five Hundred Dollars 

($500.00) for each solar operated Flashing Arrow Sign and/or Changeable Message Sign 
per calendar day for everyday when the required sign is not furnished and in place in 
accordance with this specification.  

 
F. The Contractor shall pay liquidated damages in the amount of Two Hundred Dollars 

($200.00) per traffic sign, traffic device, and/or non-skid steel plate per calendar day for 
everyday when the required sign, traffic device, and/or non-skid steel plate is not 
furnished and in place in accordance with this specification. 

 
G. The Contractor shall pay liquidated damages in the amount of Five Hundred Dollars 

($500.00) per day per block or portion of a block for every day when there is no 
continuous construction activity within 24 hours of the posted effective date and time of 
the temporary "Tow-Away, No Stopping" zone. 

 
H. The Contractor shall pay liquidated damages in the amount of Five Thousand Dollars 

($5,000.00) per unauthorized bus zone relocation or any other unauthorized use of the 
temporary bus stop signs.  

 
I. The Contractor shall pay liquidated damages in the amount of Five Hundred Dollars 

($500.00) per parking meter removed without authorization from SFMTA.  
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J. The Contractor shall pay liquidated damages of One Thousand Dollars ($1,000.00) per 
parking meter misplaced or loss.  
 

K. The Contractor shall pay liquidated damages in the amount of Two Hundred Dollars 
($200.00) per intersection per peak period for failure to ensure traffic signal interconnect 
is operational in accordance with Section 01 55 26. 
 

L. The Contractor shall pay liquidated damages in the amount of Two Hundred Dollars 
($200.00) per incident for failure to provide notice in accordance to Section 01 55 26 for 
shutdown of existing signals. 

 
N. The Contractor shall pay liquidated damages in the amount of One Thousand Dollars 

($1,000.00) per incident for failure to follow the Special Instructions in Section 01 55 26.  

 
TEMPORARY PAVEMENT MARKINGS 

 
A. The Contractor shall pay liquidated damages in the amount of One Thousand Dollars 

($1,000.00) per day for every day when the temporary pavement markings are not 
furnished and installed in accordance with this specification. 

 
REPORTS FOR LIQUIDATED DAMAGES AND DEDUCTION OF LIQUIDATED DAMAGES 

A. The City Representative shall furnish the Contractor with the weekly progress report 
showing the date, period of time of violation, and the assessed liquidated damages.  The 
Contractor shall be allowed 15 days from the issuance of the weekly progress report 
showing the liquidated damages in which to file a written protest setting forth in what 
respect the Contractor differs from the City Representative and any extenuating 
circumstances; otherwise the decision of the City Representative shall be deemed to 
have been accepted by the Contractor as correct. 

B. The amount of liquidated damages and cost of remedial actions shall be deducted from 
the progressive and/or final payment to be made to the Contractor. 

C.  It is further agreed that payment of liquidated damages under one of the aforementioned 
conditions will not relieve the Contractor from separate liquidated damage liability under the other 
conditions, each to the full extent of the specified amount, regardless of whether the times for 
which liquidated damages are to be paid do or do not run concurrently, or whether either liability is 
or is not a consequence of the other. 

 
 
1.4 ROADWAY PAVING LIQUIDATED DAMAGES 

A. The Contractor shall pay liquidated damages in the amount of Three Hundred Dollars 
($300.00) per calendar day for every day in excess of three (3) consecutive calendar days 
after the completion of resurfacing surrounding castings, which are the responsibility of the 
Contractor to adjust to the new pavement grade, for every casting that has not been adjusted 
and paved around.  Refer to Section 32 17 53, Adjustment of Frames and Castings. 

B. The Contractor shall pay liquidated damages in the amount of Three Hundred Dollars 
($300.00) per each casting, per calendar day in excess of two (2) consecutive calendar days 
after the completion of casting adjustment, for not restoring asphalt concrete paving around 
the adjusted City-owned casting. 
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C. The Contractor shall pay liquidated damages in the amount of Three Hundred Dollars 
($300.00) per casting, per calendar day in excess of one (1) calendar day after final paving, 
for every casting left covered and inaccessible. 

D. The Contractor shall pay liquidated damages in the amount of Five Hundred Dollars 
($500.00) for each calendar day in excess of five (5) consecutive calendar days that the 
asphalt concrete wearing surface is not installed after placement of concrete base. 

E. The Contractor shall pay liquidated damages in the amount of Three Hundred Dollars 
($300.00) per temporary asphalt concrete wedge or ramp per calendar day for every day the 
temporary wedge or ramp is not constructed in violation of Section 32 01 16.71, Cold Milling 
Asphalt Paving. 

F. The Contractor shall pay liquidated damages in the amount of Five Hundred Dollars 
($500.00) per calendar day for every day materials are left on any part of streets, sidewalks, 
and traffic islands in violation of the cleaning up and removing debris requirements under 
Section 00 72 00 – General Conditions including form lumber and broken barricades. 

G. The Contractor shall pay liquidated damages in the amount of One Thousand Dollars 
($1,000.00) per block per calendar day for every day in excess of five (5) consecutive 
calendar days that the asphalt concrete wearing surface is not installed after the start of cold 
planing on that particular block. 

H. The Contractor shall pay liquidated damages in the amount of Five Hundred Dollars 
($500.00) per calendar day per sign for not providing the required Project Signs. 

I. The Contractor shall pay liquidated damages in the amount of Ten Thousand Dollars 
($10,000.00) per calendar day for working without the proper permits. Contractor will be 
required to stop work and obtain the proper permits. 

J. The Contractor shall pay liquidated damages in the amount of One Thousand Dollars 
($1,000.00) per day for excavating without providing Public Notice. The Contractor will be 
required to stop work and provide the required Public Notice. 

K. The Contractor shall pay liquidated damages in the amount of Two Hundred Dollars 
($200.00) per intersection per peak period for failure to ensure traffic signal interconnect is 
operational in accordance with Section 01 55 26. 

L. The Contractor shall pay liquidated damages in the amount of Two Hundred Dollars 
($200.00) per incident for failure to provide notice in accordance to Section 01 55 26 for 
shutdown of existing signals. 

M. The Contractor shall pay liquidated damages in the amount of Two Hundred Fifty Dollars 
($250.00) per occurrence for not having the proper permit on site. 

 
 
1.5 LANDSCAPE LIQUIDATED DAMAGES 

A. The Contractor shall pay as liquidated damages (but not as a penalty) the City and County of 
San Francisco the sum of one hundred dollars ($100.00) for each calendar day for not 
replacing plants within two weeks of notification by the City Representative. Liquidated 
damages shall start once two weeks have expired after original notification in writing by the 
City Representative. 

 
 
1.6 REPORTS FOR LIQUIDATED DAMAGES AND DEDUCTION OF LIQUIDATED DAMAGES 
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A. The City Representative shall furnish the Contractor with the weekly progress report showing 
the date, period of time of violation, and the assessed liquidated damages. The Contractor 
will be allowed 15 calendar days from the notification of the liquidated damages in which to 
file a written protest setting forth in what respect the Contractor differs from the City 
Representative and any extenuating circumstances, otherwise the decision of the City 
Representative shall be deemed to have been accepted by the Contractor as correct. 

B. The amount of liquidated damages and cost of remedial actions shall be deducted from the 
progress and/or final payment to be made to the Contractor. 

C. It is further agreed that payment of liquidated damages under one of the aforementioned 
conditions will not relieve the Contractor from separate liquidated damage liability under the 
other conditions, each to the full extent of the specified amount, regardless of whether the 
times for which liquidated damages are to be paid do or do not run concurrently, or whether 
either liability is or is not a consequence of the other. 

 
 
PART 2 – PRODUCTS 
 
(Not Used) 
 
 
PART 3 – EXECUTION 
 
(Not Used) 
 
 
 

END OF SECTION 
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SECTION 00 73 16 
 

INSURANCE REQUIREMENTS 
 

 
1.1 SUMMARY  

 
A. This Document includes insurance requirements, which amend Article 10 of the General 

Conditions. 
 
 
1.2 CONTRACTOR’S LIABILITY INSURANCE 
 

A. The Contractor (Prime) shall ensure that proper insurance is in place for itself and its 
subcontractors meeting the obligations outlined in the requirements. If the Prime is 
subcontracting insurance coverage/s, it must ensure the applicable coverage/s (as 
applicable) is/are in place for that Work with minimum coverage/s as outlined in this Section. 

 
B. Contractor shall maintain in full force and effect, for the period covered by the Contract, the 

following liability insurance with the following minimum specified coverages or coverages as 
required by laws and regulations, whichever is greater: 

1. Worker’s Compensation in statutory amount, including Employers’ Liability coverage 
with limits not less than $1,000,000 each accident, injury, or illness.  The Worker’s 
Compensation policy shall be endorsed with a waiver of subrogation in favor of the 
City for all work performed by the Contractor, its employees, agents and 
subcontractors. 

2. Commercial General Liability insurance with limits not less than $1,000,000 each 
occurrence, and $2,000,000 general aggregate, combined single limit for bodily injury 
and property damage, including coverage for Contractual Liability, independent 
contractors, Explosion, Collapse, and Underground (XCU), Personal Injury, 
Broadform Property Damage, and completed operations. 

3. Commercial Automobile Liability insurance with limits not less than $1,000,000 each 
occurrence combined single limit for bodily injury and property damage, including 
owned, hired or non-owned vehicles, as applicable. Such insurance shall include 
endorsement MCS-90 as required by law. 

 
 

1.3 ADDITIONAL COVERAGES 
 

A. Builder’s Risk Insurance:  Contractor shall provide ''Special Form'' (All Risk) Builder's Risk 
Insurance on a replacement cost basis as follows: 

1. Amount of Coverage:  The amount of coverage shall be equal to the full replacement 
cost on a completed value basis, including periodic increases or decreases in  values 
through change orders.  The policy shall provide for no deduction for depreciation.  
The policy shall provide coverage for ''soft costs,'' such as but not limited to design 
and engineering fees, code updates, permits, bonds, insurances, and inspection 
costs caused by an insured peril; the policy may limit the amount for soft costs but 
such limit shall not be less than 5% of the coverage amount.  Alternatively the City 
shall have the right to require a specific dollar amount for coverage for soft costs that 
may be greater or less than 5%. The Builder's Risk Insurance shall also include the 
full replacement cost of all City-furnished equipment, if any. 

2. Additional Premium:  If, due to change orders or project term extensions authorized 
by the City, the Builder's Risk policy becomes subject to additional premium, the City 
will reimburse Contractor the actual cost of such additional premium, without markup, 
provided that the Contractor submits to the City proof of payment of such additional 
premium and either: 
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a. Copy of the applicable endorsement to the Builder's Risk policy, if the 
Builder's Risk Policy is issued on a declared-project basis; or 

b. Copy of Evidence of Property Insurance if the Builder's Risk policy is placed 
on a reporting form basis. 

3. Parties Covered: The Builder's Risk policy shall identify the City and County of San 
Francisco as the payee. The policy shall include as additional named insureds the 
City and County of San Francisco, the Contractor and its subcontractors of every tier. 

4. Included Coverage: The Builder's Risk Insurance shall include, but shall not be 
limited to, the following coverages: 

a. All damages of loss to the Work and to appurtenances, to materials and 
equipment to be incorporated into the Project while the same are in transit, 
stored on or off the Project site, to construction plant and temporary 
structures. 

b. The perils of fire, lightning, windstorm, hail, explosion, riot, riot attending a 
strike, civil commotion, smoke damage, damage by aircraft or vehicles, 
vandalism and malicious mischief, theft, collapse, and water damage. 

c. The costs of debris removal, including demolition as may be made 
reasonably necessary by such covered perils, resulting damage, and any 
applicable law, ordinance, or regulation with a sub-limit of not less than 25% 
of the value of the construction contract. 

d. Start up and testing and machinery breakdown including electrical arcing. 
e. Consequential loss (lost revenues and costs of funding or financing when a 

covered risk causes delay in completing the Work). In the event the City 
receives coverage specifically for a consequential loss associated with delay 
to the completion of the Project, such specific amount shall be credited 
against any liquidated damages for delay for which the Contractor would 
otherwise be responsible. 

f. Terrorism coverage. 
g. Damages due to earthquake and tidal wave. 

5. Deductibles:  The Builder's Risk Insurance may have a deductible clause not to 
exceed the amounts below.  Contractor shall be responsible for paying any and all 
deductible costs.  The deductible for coverage of All Perils shall not exceed the 
following: 

a. $25,000 for projects valued up to $25,000,000; 
b. $50,000 deductible for projects valued in excess of $25,000,000 and up to 

$75,000,000; and 
c. $100,000 deductible for projects valued in excess of $75,000,000. 

 
B. Professional Liability Insurance:  In the event that Contractor employs professional 

engineering or land surveyor services for performing field engineering or preparing design 
calculations, plans and specifications, Contractor shall require the retained engineers and 
land surveyors to carry professional liability insurance with limits not less than [$1,000,000] 
each claim with respect to negligent acts, errors, or omissions in connection with professional 
services to be provided under this Contract. 

 
C. Environmental Pollution Liability: The Contractor, or its subcontractors, who perform 

abatement of hazardous or contaminated materials removal shall maintain in force, 
throughout the term of this Contract, Contractor's Pollution Liability and/or Asbestos Pollution 
Liability and/or Errors & Omissions insurance applicable to the work being performed with 
limits not less than $5,000,000 per claim or occurrence per policy period of one year, 
including coverages for on-site or off-site third party claims for bodily injury and property 
damage. This coverage shall also be endorsed to include Non-Owned Disposal Site 
coverage. 

1. The Business Auto Liability Policy should be endorsed to include an auto pollution 
Additional Insured Endorsement. 
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2. Per the Federal Motor Carrier Safety Administration, Form MCS-90 for Motor Carrier 
Policies of Insurance for Public Liability under Sections 29 and 30 of the Motor 
Carrier Act of 1980 must be provided. 

  
D. Railroad Protective Liability Insurance: The Contractor is required to obtain insurance with 

limits not less than $10,000,000 each occurrence combined single limit for bodily injury and 

property damage, including coverage for physical damage to the railroad’s property. 

 
1.4 INSURANCE FOR OTHERS 

 
A. For liability insurance, Contractor shall include as additional insured, the City and County of 

San Francisco, the Port of San Francisco, their board members and commissions, and all 
authorized agents and representatives, and members, directors, officers, trustees, agents 
and employees of any of them. To satisfy this requirement, Contractor shall provide the Port 
with policy endorsements in the form of ISO 20 10 (11 85) or equivalent. 

 
B. Other parties to be protected by Contractor's liability insurance shall be as follows: 

1. City’s consultants and/or subconsultants: CEMEX Construction Materials Pacific LLC 
2. Non-City Agencies: Pacific Gas and Electric Company, San Francisco Bay Railroad 

Company, Union Pacific Railroad, and CEMEX Construction Materials Pacific LLC 
 
 

1.5 FORMS OF POLICIES AND OTHER INSURANCE REQUIREMENTS 
 

A. Before commencement of the Work of this Contract, or in an emergency, as soon thereafter 
as possible, certificates of insurance and policy endorsements in form and with insurers 
acceptable to the City, evidencing all required insurance and with proper endorsements from 
Contractor’s insurance carrier identifying as additional insureds the parties indicated under 
Article “Insurance for Others” above, shall be furnished to the City, with complete copies of 
policies to be furnished to the City promptly upon request.  Contractor will be allowed a 
maximum of 10 working days, after the date on which the Contract is awarded, or after the 
emergency work is commenced, in which to deliver appropriate bond and insurance 
certificates and endorsements. 

 
B. Approval of the insurance by the City shall not relieve or decrease the extent to which 

Contractor or subcontractor of any tier may be held responsible for payment of any and all 
damages resulting from its operations.  Contractor shall be responsible for all losses not 
covered by the policy, excluding damage caused by earthquake and flood consistent with 
section 7105 of the California Public Contract Code in excess of 5 percent of the Contract 
Sum, including the deductibles.  All policies of insurance and certificates shall be satisfactory 
to the City. 

 
C. The Contractor and its subcontractors shall comply with the provisions of California Labor 

Code section 3700. Prior to commencing the performance of work, the Contractor and all of 
its subcontractors shall submit to the awarding department a certificate of insurance against 
liability for workers compensation or proof of self-insurance in accordance with the provisions 
of the California Labor Code. 

 
D. Liability insurance, with an allowable exception for professional liability insurance, shall be on 

an occurrence basis, and said insurance shall provide that the coverage afforded thereby 
shall be primary coverage (and non-contributory to any other existing valid and collectable 
insurance) to the full limit of liability stated in the declaration, and such insurance shall apply 
separately to each insured against whom claim is made or suit is brought, but the inclusion of 
more than one insured shall not operate to increase the insurer's limits of liability. 
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E. Except for professional liability insurance, should any of the required insurance be provided 
under a form of coverage that includes an annual general aggregate limit or provides that 
claims investigation or legal defense costs be included in such annual general aggregate 
limit, such general annual aggregate limit shall be two times the occurrence limits stipulated. 
City reserves the right to increase any insurance requirement as needed and as appropriate. 

 
F. Should any of the required insurance be provided under a form of coverage that includes an 

annual general aggregate limit or provides that claims investigation or legal defense costs be 
included in such annual general aggregate limit, such general annual aggregate limit shall be 
two times the occurrence limits stipulated. City reserves the right to increase any insurance 
requirement as needed and as appropriate. 

 

G. Should any of the required insurance be provided under a claims-made form, Contractor shall 

maintain such coverage continuously throughout the term of this Contract, and without lapse, 

for a period 4 years beyond the Contract Final Completion date, to the effect that, should 

occurrences during the Contract term give rise to claims made after expiration of the 

Contract, such claims shall be covered by such claims-made policies. 

H. Contractor shall provide 30 days’ advance written notice to the City of cancellation, intended 
non-renewal, or reduction in coverage, except for non-payment for which no less than 10 
days’ notice shall be provided to City.  All notices shall be made to: 

 
Port of San Francisco 
ATTN:  Construction Management 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
constructionbids@sfport.com 

 
 

I. Contractor, upon notification of receipt by the City of any such notice, shall file with the City a 
certificate of the required new or renewed policy at least 10 days before the effective date of 
such cancellation, change or expiration, with a complete copy of the new or renewed policy. 

 
J. If, at any time during the life of this Contract, Contractor fails to maintain any item of the 

required insurance in full force and effect, all Work of this Contract may, at City's sole option, 
be discontinued immediately, and all Contract payments due or that become due will be 
withheld, until notice is received by the City as provided in the immediately preceding 
Subparagraph “G” that such insurance has been restored to full force and effect and that the 
premiums therefor have been paid for a period satisfactory to the City. 

 
K. Any failure to maintain any item of the required insurance may, at City's sole option, be 

sufficient cause for termination for default of this Contract. 
 
 
1.6 QUALIFICATIONS 
 

A. Insurance companies shall be legally authorized to engage in the business of furnishing 
insurance in the State of California. All insurance companies shall have a current A.M. Best 
Rating not less than "A-,VIII" or comparable rating and shall be satisfactory to the City. 

 
 
 

END OF SECTION 
 

mailto:constructionbids@sfport.com
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SECTION 00 73 17 
 

CADD DOCUMENT LIABILITY WAIVER AND RELEASE 
 
 

1.1 SUMMARY 
 

A. The City may issue to Contractor computer-aided design document (CADD) files, which 
were prepared for the City for the Work of Project, in electronic format for the limited purpose 
of facilitating Contractor’s design of the Work. 

 
1.2 PROJECT CONDITIONS 
 

A. The City’s issuance of Project CADD files to Contractor is not a representation of the 
completeness or accuracy of the information contained in the files. 

 
B. Because Contractor is required to perform all Work in accordance with the requirements of 

only the printed versions of the Bid Documents for Project as originally issued or modified in 
accordance with the Contract Documents, Contractor shall review the CADD files for the 
same accuracy and completeness as the original printed versions prior to Contractor’s use 
and shall certify that all information contained in said Project CADD files accurately conforms 
to said Contract Documents. 

 
C. Contractor agrees not to transmit to third parties or otherwise reuse Project CADD files 

without prior written consent of the City.  Unauthorized use of Project CADD files shall be at 
the sole liability of the user. 

 
D. Contractor hereby agrees to release the City from inaccuracies, incompleteness, or 

discrepancies between Project CADD files and said printed versions of the Contract 
Documents. 

 
E. Contractor shall be responsible for all damages resulting in whole or in part from 

inaccuracies, incompleteness, or discrepancies between said Project CADD files and said 
printed versions of the Contract Documents. 

 
 

END OF SECTION
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SECTION 00 73 20 
 

EXISTING UTILITY FACILITIES 
(Revised December 2022) 

 
 
PART 1 – GENERAL 
 
1.1 SUMMARY 
 

A. This Section includes special requirements for existing utilities and underground facilities 
owned or controlled by any person or entity, private or governmental, referred to herein as 
“Utility Operators,” which may be encountered by Contractor performing the Work. 

 
B. Utility facilities in public streets that are within the jurisdiction of the Department of Public 

Works shall be governed by the applicable provisions of the San Francisco Public Works 
Code, Sections 906, 907, 908, 909, and 910.  The Utility Crossings Specifications is based 
on agreements with non-governmental agencies for removal, support and relocation of 
privately-owned utility facilities. 

 
 
1.2 EXISTING UTILITIES INDICATED 
 

A. The Contract Documents may identify or include utility occupancy drawings or utility 
reference drawings, hereinafter called "reference drawings," showing the approximate 
locations and other details, of pipes, conduits, structures and other utility facilities which are 
based on information and data furnished the City by the Utility Operators. 
1. Reference drawings do not form part of the Contract Documents. It is understood that 

the City makes no representation as to the completeness or accuracy of said 
reference drawings or other information available to Contractor and assumes no 
responsibility therefor. 

 
B. With respect to existing utility facilities, the Contractor shall assume the cost and 

responsibility for the following: 
1. Reviewing and checking all such reference drawings or information. 
2. Locating all underground facilities indicated in the reference drawings or other 

information available to Contractor. 
3. Coordinating the Work with the Utility Operators and construct the Work to clear 

existing utility facilities. 
4. The safety and protection of all such utility facilities as provided in Article 12 of the 

General Conditions (Section 00 72 00) and repairing damage thereto which may 
result from the Work. 

5. Removing, adjusting, and relocating existing utility facilities located in, over or around 
the location of the Work as necessary to allow the prosecution of the Work, when 
such work to the existing utility facilities is indicated in the Contract Documents. 

 
 
1.3 EXISTING UTILITIES NOT INDICATED 
 

A. Consistent with the provisions of section 4215 of the California Government Code, the City 
will assume the responsibility for the timely removal, relocation, or protection of existing main 
or trunk line utilities located on the site of the Work, if such utilities are not identified in the 
Contract Documents, reference drawings or other information available to Contractor. 
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B. Contractor shall notify promptly the City and the Utility Operators in writing, and before 
further disturbing conditions affected thereby, of such unforeseen or differing utilities it 
discovers while performing the Work. 

 
C. Contractor shall negotiate with the Utility Operator, who shall have the sole discretion to 

perform repairs or relocation work or permit Contractor to do such repairs or relocation work 
at a reasonable price. 

 
D. For Work which physically conflicts with existing non-City owned utilities that were not 

indicated in the Contract Documents, the Contractor shall seek reimbursement for additional 
cost incurred from the non-City Utility Operator. 

 
E. For Work which physically conflicts with existing City owned utilities that were not indicated 

in the Contract Documents, the Contractor will be compensated per Subsection 1.4 
 
F. Contractor will be granted a non-compensable time extension and shall not be assessed 

liquidated damages for delay in completion of the Work if the delay was caused by such 
existing main or trunk line utilities in direct conflict with the Work and not indicated in the 
Contract Documents, reference drawings or other information available to Contractor. 

 
G. Contractor shall not be entitled to any adjustment in the Contract Sum or Time if the extra 

work could have been avoided by: 
1. reasonable examination, investigation, exploration, test or study of the site and 

contiguous areas as required by the Contractor to locate all underground utility 
facilities and coordinate such existing utilities with the work prior to commencing the 
Work; or 

2. reasonable inference from the presence of other visible facilities, such as buildings, 
meter, utility castings, junction boxes, vaults, and etc., to locate all underground utility 
facilities and coordinate such existing utilities with the Work prior to commencing the 
Work. 

 
 
1.4 GOVERNMENTAL FACILITIES IN THE CITY OF SAN FRANCISCO 
 

A. Contractor shall satisfactorily support, work around, and protect, as approved by the City, all 
facilities, whether shown on the Drawings or not, which exist within any excavation and 
which are owned or controlled, and maintained, by a City department or other authority in 
the exercise of a governmental function, including, but not limited to, traffic control, lighting, 
police communication and fire alarm systems, and all conduits, wiring and related 
appurtenances for such systems; sewers and sewer structures; Water Enterprise facilities; 
pipes and facilities of the Auxiliary Water Supply System for Fire Protection; the Municipal 
Railway and Hetch Hetchy Water and Power overhead lines and power feeder systems 
serving the Municipal Railway; and other Hetch Hetchy Water and Power facilities. 
1. Municipal Railway facilities, Hetch Hetchy Water and Power facilities serving the 

Municipal Railway, and other Hetch Hetchy Water and Power facilities, if 
encountered, shall be supported in a manner satisfactory to the City. 

2. Auxiliary Water Supply for Fire Protection facilities, if encountered, shall be supported 
by a minimum of one cable with turnbuckle, a strongback, and a beam spanning the 
trench; however, where a joint falls within the trench area, a cable with turnbuckle 
shall be placed on each side of the joint.  All such support work shall be subject to 
the approval of the City before commencement thereof.  After supports are removed 
and the pipe is sufficiently supported by partial backfill, but with the joints exposed, 
the pipe shall be subjected to a hydrostatic field test of 350 psi pressure in 
accordance with section 908.22 of the DPW Standard Specifications (refer to Division 
1 for reference standards) before final backfill is placed.  If a joint is visibly wet, 
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Contractor shall repair the joint in accordance with section 910 of the DPW Standard 
Specifications. 

3. If vitrified clay pipe side sewers or culverts are encountered, Contractor may elect, in 
lieu of supporting such side sewers and culverts, to cut and restore those portions of 
the side sewers and culverts which obstruct the prosecution of the Work, provided 
that it complies with the provision of section 301 of the DPW Standard Specifications 
regarding the handling and disposal of seepage, storm water and sewage. 

4. Water Enterprise facilities, if encountered, shall be supported as follows: 
a. Push-on joint pipes: Pipes shall be supported by a minimum of one cable with 

turnbuckle, a pipe clamp and a beam spanning the trench; however, where a 
joint falls within a trench area, a cable with turnbuckle and pipe clamp shall be 
placed on each side of the joint. 

b. Copper tubing and plastic pipes (service pipes 2 inches or smaller in 
diameter): If the trench is less than 8-foot wide, no support is required. For 
trenches wider than 8 feet, one support is required for every additional 8 feet 
or part thereof. 

c. Steel welded pipes: Pipes shall be supported in a manner satisfactory to the 
General Manager of the Public Utilities Commission of the City and County of 
San Francisco. 

d. Contractor shall submit support designs for approval and start work only with 
approved support designs. 

5. The adjustment of manhole castings and other castings of governmental facilities, 
and the paving adjacent thereto, shall be done in accordance with the requirements 
of section 217 of the DPW Standard Specifications. 

 
B. Supporting, working around, and protecting existing governmental facilities indicated in the 

Contract Documents, reference drawings or other information available to Contractor shall 
be considered incidental work and no direct or additional payment will be made therefor. 

 
C. Governmental facilities not shown on the Contract Documents, reference drawings or other 

information available to Contractor that require removal, adjustment or relocation to avoid 
direct physical conflict with the facilities to be constructed under the Contract shall: 
1. be removed or adjusted by Contractor in accordance with the provisions of the 

Contract Documents; or 
2. in the absence of such provisions, be removed or adjusted by Contractor on a force 

account basis as set forth in Paragraph 6.07 of General Conditions (Section 
00 72 00); or 

3. be removed or adjusted by other suitable procedure at the City's expense. 
 
 
1.5 NON-GOVERNMENTAL FACILITIES IN THE CITY OF SAN FRANCISCO 
 

A. The procedure to be followed with respect to non-governmental utility facilities owned or 
controlled by any person, company, firm or corporation, in the exercise of a proprietary 
function is covered by sections 906, 907, 908, 909, and 910 of the San Francisco Public 
Works Code (part II, chapter X, of the Municipal Code). 

 
B. The method of application of the provisions of these Public Works Code sections is 

described in the following subparagraphs: 
1. If the cost of removing or adjusting a utility facility, (a) materially exceeds the cost of 

so modifying the Work that it can be done satisfactorily without the removal or 
adjustment of the facility, or (b) materially exceeds the increase in the cost of 
Contractor's operations that would be occasioned to it by the uninterrupted presence 
of the facility if it were not removed or adjusted, then, in either case, the City will, if 
requested by the Utility Operator, waive the requirement that the facility be removed 
or adjusted and allow it to remain in place, provided that (1) the Utility Operator 
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obtains the consent of Contractor to such waiver in return for such compensation, if 
any, by the Utility Operator as may be just and equitable and no expense is 
occasioned either directly or indirectly to the City by such waiver, (2) the City 
determines that it is economically and technically feasible to change the Project 
design without affecting its performance, and (3) the Utility Operator agrees to 
compensate the City for the expense, if any, of revising the Drawings and 
Specifications as necessary to accomplish the appropriate modification of the Work. 
Should a Utility Operator, in satisfying the requirements of the immediately preceding 
subparagraph, notify Contractor of its intention to leave the facility in place, 
Contractor shall, within 10 days, furnish to the Utility Operator a quotation covering 
the entire cost of supporting, working around or protecting, as necessary, such 
facility. In the event a Utility Operator and Contractor cannot agree upon the amount 
of the compensation, if any, to be paid by the Utility Operator to Contractor, then the 
Director of the San Francisco Public Works, with or without the consent of Contractor, 
will, if he or she determines that it would be uneconomical and contrary to the public 
interest to remove or adjust the utility facility, and if the Utility Operator promises in 
writing to pay to the City the amount of the expense incurred by the City under the 
Change Order next hereinafter mentioned, waive the requirement that the facility be 
removed or adjusted and will issue an appropriate Change Order to Contractor in 
accordance with the provisions of Article 6 of the General Conditions (Section 
00 72 00) to modify the Work or to modify its operations, as the case may be, as 
necessary to accommodate the continued presence of the facility. 

2. In lieu of the procedures set forth in subparagraph 1.5B.1, agreements have been 
executed between various utility companies and agencies, and the City, enabling 
such companies and agencies to have included in City contracts the work of 
supporting, working around, and protecting their facilities. Such workwill be paid for 
by the various utility companies and agencies directly to Contractor in conformance 
with the provisions of the Utility Crossing Specifications (Section 00 73 21).  
Requirements for performance of this work are also contained in the Utility Crossing 
Specifications.   

 
C. Pursuant to the provisions of subparagraphs 1.5B.1 and 1.5B.2, Bidders shall not include in 

their Bids expense on account of the presence, or possible presence, of non-governmental 
utility facilities, except only that which might be included for forming around manhole frames 
and other castings with boxes as specified in section 217 of the DPW Standard 
Specifications. 

 
D. If during the course of the Work an unexpected interference by a non-governmental utility 

facility is discovered, Contractor shall immediately notify the Utility Operator of the interfering 
facility so that the required procedure outlined in subparagraph 1.5B.1 or 1.5B.2, as 
applicable, may be followed in a manner to cause no delay in the Work. 

 
 
1.6 ABANDONED UTILITY FACILITIES 
 

A. These provisions do not apply to abandoned utility facilities.  Any increase in the cost of 
Contractor's operations occasioned by the presence and/or removal of abandoned facilities 
shall be at the sole expense of Contractor and no additional payment will be made by the 
former Utility Operators or by the City, except that removal of abandoned utility facilities, not 
shown on the Drawings or specified to be removed, shall be removed by Contractor on a 
force account basis as provided in Paragraph 6.07 of the General Conditions (Section 
00 72 00). 
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1.7 USE OF PAVEMENT BREAKER ADJACENT TO UTILITY FACILITIES LIMITED 
 

A. In accordance with the requirements of section 373 of the Public Works Code, Contractor 
may use pavement breakers or other labor-saving devices; however, the use of any 
machine or device that breaks pavement by blows struck by a falling or driven hammer or 
weight is prohibited within a horizontal distance of 6 feet from any gas, sewer, water or 
Auxiliary Water Supply System pipe, communications duct or any other utility facility. 
1. Such prohibition, however, shall not be construed as barring the use of hand tools or 

manually operated air tools such as jackhammers. 
 
 
PART 2 – PRODUCTS 
 
(Not Used) 
 
 
PART 3 – EXECUTION 
 
(Not Used) 
 
 
 

END OF SECTION
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SECTION 00 73 21 
 

UTILITY CROSSINGS SPECIFICATIONS 
(Effective January 1, 2024) 

 
 
SECTION U1. SUPPORT, WORK AROUND, AND PROTECT EXISTING UTILITY COMPANY 

FACILITIES-GENERAL SPECIFICATIONS 
 
I. General 
 
Contractor shall support, work around, and protect facilities owned by the following Utility Companies, as 
applicable and where shown on the Drawings or where directed at utility crossings that exist within 
excavations and interfere with the prosecution of the work because of their presence: 
 
Pacific Gas and Electric Company (PG&E), Pacific Bell Telephone Company D/B/A AT&T California 
(AT&T), Comcast Corp. (Comcast), Astound Broadband, LLC dba Wave (Astound), Webpass 
Telecommunications LLC (Webpass), Zayo Group, LLC (Zayo), Century Link Communications LLC f/k/a 
Qwest Communications Company LLC (Century), Sonic Telecom, LLC (Sonic), GTE Mobilnet d/b/a Verizon 
Wireless (Verizon), Mobilitie, LLC (Mobilitie), Crown Castle NG West LLC (Crown Castle), ExteNet Systems 
(California) LLC (Extenet). MCImetro Access Transmission Services Corp., PAXIO, INC., Electric Lighwave 
Holdings, Inc. fka Integra Telecom Holdings, Inc. (Electric Lightwave), Mpower Communications 
Corporation, T-Mobile West LLC (T-Mobile), Level 3 Communications LLC (Level 3), TW Telecom of 
California l.p, formerly known as Time Warner Telecom of California, L.P (TW Telecom). 
 
This Section covers supporting documentation required from Contractor in order to receive and direct 
payment by Utility Company to the Contractor for all costs incurred as a result of the work performed by the 
Contractor to support, work around and/or protect Utility Facilities within the Project Limit. Contractor shall 
not seek payment from the City for such work.  
 
A “Utility Crossing” is defined as any facility (Utility Main, Duct Structure, or Service) located within the 
excavation area, where the facility will remain in place and will not be relocated, abandoned in place, or 
removed.   
 
If provided by the Utility Companies prior to advertisement of this Contract, City will incorporate Utility 
Contract Drawings showing Utility Crossings into the Contract Drawings.  The Utility Contract Drawings will 
also show Utility Facilities that the Utility Company intends to adjust or abandon, which would eliminate the 
need for Contractor to support, work around, or protect.  City will include estimates of the cost of Utility 
Crossing work with the Drawings. 
 
Within 45 calendar days of notification of the award of the City contract, the Utility Companies listed above, 
as applicable, are obligated to execute a payment agreement with the Contractor. The Utility Companies will 
pay Contractor directly for the work of supporting, working around, and protecting such facilities, according 
to the Cost of Fixed Price Schedule hereinafter set forth.  The Utility Company is not required to accept or 
pay invoices submitted to Utility Company by a subcontractor. Prime contractor shall not mark up the 
invoices for support and work around costs from the Subcontractor.  It is the Prime Contractor’s sole 
responsibility to secure the payment agreement(s) from the Utility Company or Utility Companies, to 
invoice such Utility Companies, to provide documentation required by such Utility Companies to support 
such invoices, and to secure payment from the Utility Companies.  City shall not have any responsibility to 
Contractor for any amounts that Contractor may claim it is owed by a Utility Company for the work of 
supporting, working around, and protecting a Utility Company’s facilities. 
 
Work at crossings of other non-governmental utility company facilities in public streets shall be in 
accordance with the provisions of Section  00 73 20, Article 1.5, unless otherwise specified. 
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Any facility owned by Utility Companies mentioned above, or other non-governmental facilities, as 
applicable, that require relocation to avoid physical conflict with the facilities to be constructed under this 
Contract will be relocated by the appropriate Utility Company in accordance with the requirements of 
Section  00 73 20, Article 1.5, or treated as otherwise allowed therein.   
 
 
Fixed Price Schedule 
 
Utility Crossings where the length of the Facility is not more than 3 times the width of the excavation for 
excavation widths less than 18 feet, shall be priced  pursuant to the Fixed Price Schedules hereinafter set 
forth, and submitted to the Utility Company for payment.  
 
Excavation width will be the outside diameter or width of the City structure plus 3 feet. The length of a Utility 
Crossing is the centerline distance, in feet, of the portion of the Facility within the excavation area.  
 
 
Utility Co. Facility Support, Etc., Work Located in Contract but Utility Contract Drawings Omitted 
from Contract 
 
In the event that Utility Contract Drawings from PG&E, AT&T, Comcast and other Utility Companies listed 
above, as applicable, are not included in the Contract but the Estimate and General Location of the Support, 
Work Around and Protect Work are known and included in the Contract, all such work performed will be 
paid for by the Utility according to the Cost of Fixed Price Schedule hereinafter set forth. 
 
Abandoned and other facilities, which Contractor may cut or treat at its expense are excluded from this 
coverage. 
 
 
Utility Co. Facility Support, Etc., Work Overlooked, Unexpected, and Not Shown on Utility Contract 
Drawings, but Ownership Known 
 
Support, Work Around and Protect Work for those Utility Crossings overlooked, unexpected, and not shown 
on Utility Contract Drawings and Estimates will be paid for by the Utility Company according to the Cost of 
Fixed Price Schedule hereinafter set forth plus an additional fifteen (15) percent surcharge for Contractor's 
profit and overhead. 
 
Abandoned and other facilities , which Contractor may cut or treat at its expense are, excluded from this 
coverage. 
 
 
No Surcharge for Certain Work 
 
Due to the urgent and contingency nature, an additional fifteen percent (15%) surcharge does not apply to 
the following contracts and related work: 

• Emergency Contract Work  

• As Needed Contracts including As Needed Spot Sewer Repair and Job Order Contracts 

• Added Scope (Via Change Order or Addendum) 

• Work performed under conditional Bid items 
 
 
Negotiated Payment 
 
Notwithstanding the Fixed Price Schedules hereninafter set forth, the Utility Company and the Contractor 
shall directly negotiate the costs for other crossings and encroachments including following. The Contractor 
shall not seek payment for such work from the City: 

• “Parallel” Utility Crossings,  
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• Utility Crossings with lengths more than three times the width of the excavation, and/or  

• Where the computed cost of any crossing exceeds $13,091. 
 

If a Utility Facility is located longitudinally and directly on top of the City trench or multiple utility facilities 
crossing the City trench are located too close to each other leaving no space in between for the Contractor 
to excavate and shore the trench, and there is a need to change the construction method to install City 
facilities, the increased cost shall be shared by various utility agencies and City based on the number and 
size of each Utility agency or City department facilities.  

 
 
Duct Structure 
 
Duct structure is one or more ducts, conduits or pipes, of any size, or a combination of such ducts, conduits 
or pipes, which are grouped together but which may or may not be banded, encased in concrete, or 
otherwise incorporated into a solid unit. 
 
 
Nested Utility Facilities 
 
Nested utility facilities are defined as facilities six- inches (6”) or less in outside diameter or width and  are 
less than 3 feet clear distance from each other regardless of ownership.  In the case of nested facilities, 
each crossing shall be paid for according to the Cost of Fixed Price Schedule reduced by 33-1/3%. 
 
 
Abandoned or Inactive/Deactivated  Facilities  
 
Abandoned Facilities  
Utility Company identifies abandoned facilities as facilities that they have stopped using with the intent of 
never using again.  Utility Company may, but is not required to, specify abandoned facilities on its utility 
contract drawings. If City Contractor encounters an unidentified utility company facility during construction, 
Contractor shall notify the Utility Company in accordance with paragraph “Unexpected or Unidentified 
Facilities”. The Utility Company Inspector shall visit the site within the time mentioned to confirm that  the 
facility is abandoned.  If the Utility Company fails to confirm that facility is abandoned, the contractor will 
receive full payment per Fixed Price Schedule for support, work around and protect work performed.   
 
Inactive/Deactivated Facilities  
Utility Company identifies Inactive/Deactivated facilities as facilities that they have temporarily stopped using 
with the possible intent of future use.  Utility Company will specify on its utility contract drawings Inactive  
Facilities.  The Contractor will perform Utility Company Reimbursed Work around Inactive Facilities unless 
otherwise instructed by the Utility Company on the Utility Contract Drawings.  
 
Within 48 hours of the receipt of notice pursuant to paragraph “Unexpected or Unidentified Facilities”, PG&E 
will perform necessary investigation and clear Abandoned/Inactive/Deactivated gas Facilities for removal by 
the Contractor.  
 
Removal of Abandoned Facilities or Inactive Facilities  
If necessary to construct City Project, the removal of Abandoned Facilities, and Inactive Facilities that the 
Company specifies on its Utility Contract Drawings that it intends to abandon will be at the Contractor’s sole 
expense, except for removal of  duct banks, and conduits or pipes larger than twelve-inch (12”) in outside 
diameter owned by Utility Companies listed above.  Contractor must negotiate  the cost for removal of such 
Utility Company duct banks, and conduits or pipes larger than twelve-inch (12”) in diameter with the Utility 
Company; Contractor shall not seek payment from City for any such work.   
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Any increase in the cost of the Contractor's operations occasioned by the presence and/or removal of other 
abandoned subsurface facilities shall be handled in accordance with section 700.09 of the DPW Standard 
Specifications. 
 
 
Payment Only for Work Performed by the Contractor 
 
The Utility Company will pay the Contractor only for  the work performed to support, work around and/or 
protect Utility Company’s Facilities.  No payment shall be due to the Contractor if the Utility Company crews 
respond and are supporting, working around, and/or protecting their Company’s Facilities, such as in an 
emergency, or if the Contractor does not actually perform any work or undertake any action to support, work 
around or protect the Utility Company’s Facilities. 
 
 
Third Party Insurance  
 
The Contractor shall provide third party insurance naming the affected Utility Company or Utility Companies 
in addition to the City as an insured against claims for property damage and personal liability arising directly 
or indirectly from Utility work performed by the Contractor. 
 
 
II. Contract Activities 
 
The Contractor Measurement 
 
The Contractor shall measure the outside diameter or width of Utility Crossings to the nearest inch (outside 
diameter excluding any fittings, bells, or gate valves) and length of the Utility Crossings to the nearest foot 
to determine the cost of each Utility Crossing according to the Fixed Price Schedule hereinafter set forth. 
 
 
Utility Company’s Right of Confirmation   
 
The Utility Company shall have the right to confirm measurements with the Contractor but all disagreements 
shall be resolved without delay to the City Project. 
 
 
Variations and Cost Adjustments 
 
The Contractor shall notify the Utility Company immediately of any variation of Utility Crossings from the 
Utility Contract Drawings and/or estimate that require cost adjustment and such cost adjustments shall be 
settled within no more than two business days without delay to the City Project. Contractor shall also notify 
the City Representative immediately of any such variations, and any disagreement between Contractor 
and the Utility Companies regarding Utility Crossings will be decided prior to backfilling by the Director of 
Public Works or his or her designated City representative.  The decision of the Director of Public Works 
will be final. The Contractor’s only recourse is to file a claim.   
 
 
Verification and the Contractor Itemization   
 
Contractor shall keep an itemized record of the Utility Crossing work done, noting any variations from the 
Utility Contract Drawings and Estimates. The itemized record shall be maintained and copies submitted 
monthly to Company and the City as the City Contract work progresses, or as otherwise agreed by 
Company and City Contractor.                     
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Supporting Documentation for City Projects other than Spot Sewer Repair Contracts 
 
The Contractor shall, at a minimum, submit the following supporting documentation with each invoice 
submitted to the Utility Company for payment: 

• Utility Facility Crossing Support and Work Around Summary and “Drawing for Support and Work 
Around Invoice for Utility Facilities” identifying Company reimbursed work by type of facility, and 
shall include following: 
o Identification of all Utility Crossings by alpha-numerical numbering system (e.g., E1, E2, G1, 

G2); 
o Location and size of all Utility Crossings    
o Length of all Utility Crossings 

• Photos of following Utility Crossings: 
o Utility Crossings where the size of the Facility varies from that shown on Utility Contract  

drawings or estimates; any change of measurement requires one photo per block per size 
variation. 

o Utility Crossings not shown on Company’s Utility Contract Drawings or estimates. 
o Parallel Utility Crossings showing measurements and potential facilities support 
o Utility Crossings six-fee (6’) or longer unless: 

▪ Shown on Utility Contract Drawings and/or estimates  and no variance. 
▪ Facility is a lateral that is crossing the City main facility trench having 6 feet or greater 

trench width and crossing length does not exceed the trench width. 
 
 

Supporting Documentation for Spot Sewer Repair Contracts 
 
The Contractor shall, submit following documentation with each invoice submitted to the Company for 
payment for Spot Sewer Repair Contracts:  

• Utility Facility Crossing Support and Work Around Summary. 

• “Drawing for Support and Work Around Invoice for Utility Facilities” identifying company reimbursed 
work by block, type of facility and shall include following:   
o Identification of all Utility Crossings by alpha-numerical numbering system (e.g., E1, E2, G1, 

G2); 
o Location and size of all Utility Crossings    
o Length of all Utility Crossings. 
o Invoice and as-built templates should be utilized and all information filled out in its entirety (e.g. 

City Representative’s Name and Signature, Date, the Contractor’s Full Name, Signature, etc.) 

• Photos of following Utility Crossings: 
o All Duct Bank Structures and related measurements  
o All Utility Crossings six-feet (6’) or greater in length 
o All unmarked active Utility Crossings that are supported 
o Each utility that varies in size and/or location from USA street marking(s). 

• Underground Service Alert ticket number 
 
 

Photos 
 
All photos must include: 

• Label with Utility Crossing Reference Number  

• Name of Street or Intersection 

• Above-ground picture that includes a landmark (street sign, or house) that helps identify location of 
the crossing. 

 
 
Unexpected or Unidentified Facilities 
 



AMADOR STREET INFRASTRUCTURE IMPROVEMENTS Contract No. 2852 

[2023.06.05 v1.96] 00 73 21 - 6 Utility Crossing Specifications 

If, during the course of the work, Contractor discovers an unexpected or unidentified interference, the 
Contractor shall immediately call this fact to the attention of all Utility Companiesand appropriate City 
Departments.  The City Departments and Utility Company shall have 48 hours from receipt of such 
notification including at least 8 working hours to determine ownership and provide direction to the Contractor 
for disposition of the facility that is not in direct conflict with City Project work and can be supported, worked 
around and protected in the trench. However, if the unidentified facility is in direct physical conflict with the 
City Project work and the Contractor cannot proceed further without resolution, the Utility Company and City 
Departments will visit the site as soon as possible within 24 hours from receipt of such notification to 
determine ownership and provide direction to the Contractor. The time allowance shall include at least 8 
working hours. If the ownership of the unidentified facility is unknown, the Contractor shall call Underground 
Service Alert (USA) requesting Utility Agencies to visit the site to identify the ownership. If no determination 
can be made after the aforementioned procedure is followed, the Contractor will follow the direction of the 
City Representative or authorized designee to either remove the facility as abandoned or support and work 
around the facility. Disposition shall be in accordance with the applicable requirements of Section  00 73 20, 
Article 1.5, if such facilities are owned by companies other than listed above.  If ownership is by one or more 
of  the companies listed above,  disposition shall be as hereinbefore set forth under the heading, ''Utility Co. 
Facility Support, Etc., Work Overlooked, Unexpected, and Not Shown on Utility Contract Drawings, But 
Ownership Known.'' If City Representantive directs the contractor to support and work around a facility 
whose ownership is unknown and can not be confirmed that it is abandoned, support and work around work 
of such facility will be paid for by the City according to the Cost of Fixed Price Schedule hereinafter set forth 
plus an additional fifteen (15) percent surcharge for Contractor's profit and overhead. 
 
 
Progress Payments   
 
The payment agreement will specify that the Utility Company shall make progress payment for the utility 
crossing work within ninety (90) days of receipt of an invoice from the Contractor submitted along with the 
supporting documentation listed above. Contractor shall not seek payment from the City for the work 
related to support, work around and protection of utility facilities, and the City shall not have any obligation 
to pay the contractor for it. 
 
 
III. METHOD OF DETERMINING UTILITY CROSSING COSTS 
 
Fixed Price Schedule  
 
The cost of support, work around and protection of utility mains, duct structures and services shall be based 
on the outside diameter or width of said Facilities and the length of the Utility Crossing. 
 
In the following schedules the maximum outside diameter shall mean outside diameter of pipe, conduit, 
service, duct or main excluding any fittings, bells, or gate valves, and width shall mean the distance 
measured horizontally across the duct structure. 
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Cost of Utility Crossing = Fixed Cost + Support Cost 
 

Group I: Length of Crossing less than Six (6) Feet 
 

Maximum Outside Diameter 
Of Main And Service Or 
Width Of Duct Structure 

Fixed Cost 
Support Cost Per Foot of 

Length of Crossing 

4 inches or less $736 0 

Over 4 inches to 20 inches 
$736 + $123 per inch 

over 4 inches 
0 

Over 20 inches 
$2,699 + $204 per inch 

over 20 inches 
0 

 
 

Group II: Length of Crossing Six (6) Feet to Twelve (12) Feet 
 

Maximum Outside Diameter 
Of Main And Service Or 
Width Of Duct Structure 

Fixed Cost Support Cost Per Foot of 
Length of Crossing Over Six 

Feet 

4 inches or less $941 $123 

Over 4 inches to 20 inches 
$941 + $131 per inch 

over 4 inches 
$123 

Over 20 inches 
$3,034 + $221 per inch 

over 20 inches 
$123 

 
 

Group III: Length of Crossing Greater than Twelve (12) Feet 
 

Maximum Outside Diameter 
Of Main And Service Or 
Width Of Duct Structure 

Fixed Cost 
Support Cost Per Foot of 
Length of Crossing Over 

Twelve Feet 

4 inches or less $1,677 $164 

Over 4 inches to 20 inches 
$1,677 + $147 per inch 

over 4 inches 
$164 

Over 20 inches 
$4,032 + $245 per inch 

over 20 inches 
$204 
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SECTION U2. SUPPORT, WORK AROUND, AND PROTECT EXISTING PACIFIC GAS AND 
ELECTRIC COMPANY (PG&E) UNDERGROUND FACILITIES - STANDARD 
TECHNICAL SPECIFICATIONS 

 
The requirements for supporting, working around, and protecting existing Pacific Gas and Electric Company 
(PG&E) underground electric, gas and steam facilities are as follows: 
 
For pipe and conduit in sizes up to and including 6 inches inside diameter, spans of less than 6 feet shall be 
considered self-supporting unless otherwise directed by the City or by the PG&E inspector through the City 
Representative.  Spans of 6 feet and more, but not to exceed 12 feet, shall be supported by a beam with at 
least one cable and turnbuckle.  For spans over 12 feet, an additional cable and turnbuckle shall be installed 
for each additional 6 feet or fraction thereof of span.  Cables and turnbuckles shall be located to support 
joints, valves and other fittings.  Cast iron joints and valves, where encountered, shall be supported on both 
sides. 
 
For pipe and conduit in sizes larger than 6 inches inside diameter, spans shall be supported by beams with 
cables and turnbuckles located at intervals not to exceed ten times the diameter of the pipe measured in 
inches, unless otherwise directed by the City or PG&E inspector through the City Representative.  Cable 
and turnbuckles shall be located to support joints, valves, and other fittings.  Cast iron joints and valves, 
where encountered, shall be supported on both sides. 
 
Concrete-encased duct lines and/or concrete-encased steam lines shall not be considered as 
self-supporting, but may be so designated by the City or PG&E inspector through the City Representative, 
upon a visual examination of the concrete envelope. 
 
Beams, cables and turnbuckles for supporting steel pipe and/or conduit shall be adequately sized to limit the 
deflection so as not to exceed length of span in feet divided by 360. 
 
 
Length of Span in Feet 
 
Beams, cables and turnbuckles used for supporting cast iron pipe shall be adequately sized to insure that 
no deflection will occur. 
 
Beams, cables and turnbuckles used for supporting concrete encased duct lines and/or concrete encased 
steam lines shall be adequately sized and spaced to insure that no deflection will occur. 
 
For multi-way conduits, spacers shall be placed to maintain conduit separation at point of support.  2-inch x 
4-inch wood softeners shall be used with all cable slings to prevent damage to pipe, coating, wrapping or 
concrete encasement.  However, slings supporting unreinforced concrete encased pipe must also 
incorporate strongbacks to prevent cracking of concrete. 
 
Contractor shall exercise due care to avoid damage to pipe and pipe coatings, wrapping or concrete 
encasement.  To help prevent damage to gas pipelines and other PG&E underground utilities, call 811 at 
least two (2) working days before and up to fourteen (14) days in advance of an excavation so that all 
crossings can be verified. Should Contractor damage or displace any PG&E facility: move to a safe location, 
call 911, and then contact PG&E at 1-800-743-5000 (gas and electric facilities).  Repairs or replacements 
will be made by the PG&E. However, all expenses in connection therewith shall be borne solely by 
Contractor.  
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SECTION U3. SUPPORT, WORK AROUND, AND PROTECT EXISTING PACIFIC BELL TELEPHONE 
COMPANY D/B/A AT&T CALIFORNIA (AT&T) UNDERGROUND 
FACILITIES - STANDARD TECHNICAL SPECIFICATIONS 

 
General 
 
The requirements for supporting, working around, and protecting existing AT&T underground facilities are as 
follows: 
 
 
Requirements for Supporting AT&T Ducts 
 
A single duct spanning less than 6 feet shall be considered self-supporting unless otherwise directed by the 
City or by the AT&T inspector through the City Representative. 
 
A single duct spanning more than 6 feet shall be supported by a beam with at least one cable and 
turnbuckle.  For spans over 12 feet, an additional cable and turnbuckle shall be installed for each additional 
6 feet or fraction thereof of span.  Cables and turnbuckles shall be located to support duct joints. 
 
Duct structures consisting of 2 or more single ducts not encased in concrete and spanning more than 4 feet, 
shall be banded with at least 2 bands and supported by a beam with at least one cable and turnbuckle.  For 
spans over 8 feet, an additional set of bands, cable and turnbuckle shall be installed for each additional 4 
feet or fraction thereof of span.  Banding of ducts shall be done in such a manner as to not distort the 
normal configuration of the structure. 
 
Duct structures consisting of 2 or more single ducts, encased in concrete and spanning more than 4 feet, 
shall be supported by a beam with at least one cable and turnbuckle.  For spans over 8 feet, an additional 
cable and turnbuckle shall be installed for each additional 4 feet or fraction thereof of span. 
 
Multiple-duct structures of vitrified clay and/or concrete shall be supported for the complete width of the 
trench.  The support shall consist of planking or beams equal in width to the width of the structure and 
banded to it.  This structure in turn shall be supported by a beam with at least one cable and turnbuckle 
placed every 4 feet or fraction thereof so as to maintain the existing position and alignment of the duct 
structure. 
 
Duct structures consisting of dissimilar conduit materials shall be supported in the manner applicable to the 
most fragile portion of the structure. 
 
 
Requirements for Protecting AT&T Ducts  
 
Single ducts shall be protected if required.  This determination will be made by the City or by the AT&T 
inspector through the City Representative. 
 
Duct structures having top and bottom wood planking or encased in concrete will not require additional 
protection unless otherwise directed by the City or by the AT&T inspector through the City Representative. 
 
All other multiple duct structures, with the exception of steel pipe in good condition, shall be protected by the 
placement of wood planking or sheeting no less than 1/2-inch in thickness and equal in width to the width of 
the structure. 
 
 
Damage or Displacement of AT&T Facilities  
 
Should Contractor damage or displace any AT&T owned facility, the Cable Maintenance Department of 
AT&T shall be notified immediately by calling 611, press Option 1, and then Option 5.  Repairs or 
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replacements will be made by AT&T. However, all expenses in connection therewith shall be borne solely 
by Contractor. 
 
 
SECTION U4. SUPPORT, WORK AROUND, AND PROTECT EXISTING COMCAST CORP. 

(COMCAST) UNDERGROUND FACILITIES - STANDARD TECHNICAL 
SPECIFICATIONS  

 
General 
 
The requirements for supporting, working around, and protecting existing Comcast underground facilities 
are as follows: 
 
 
Requirements for Supporting Comcast Corp. Ducts 
 
A single duct spanning less than six (6) feet shall be considered self-supporting, unless otherwise directed 
by the Comcast engineering coordinator or the Comcast inspector, through the City Representative. 
 
A single duct spanning more than six (6) feet shall be supported by a beam with at least one cable and 
turnbuckle.  For spans over twelve (12) feet, an additional cable and turnbuckle shall be installed for each 
additional six (6) feet or fraction thereof of span.  Cables and turnbuckles shall be located to support duct 
joints. 
 
Duct Structures consisting of two (2) or more single ducts spanning more than four (4) feet shall be banded 
with at least two (2) bands and supported by a beam with at least one (1) cable and turnbuckle.  For spans 
over eight (8) feet an additional set of bands, cable, and turnbuckle shall be installed for each additional four 
(4) feet or fraction thereof of span.  Banding of ducts shall be done in such a manner as to not distort the 
normal configuration of the structure. 
 
Duct structures consisting of dissimilar conduit materials shall be supported in the manner applicable to the 
most fragile portion of the structure. 
 
 
Requirements for Protecting Comcast Ducts 
 
Single ducts shall be protected if required.  This determination will be made by the Comcast engineering 
coordinator or by the Comcast Corp. inspector, through the City Representative. 
 
Duct Structure having top and bottom wood planking will not require additional protection unless otherwise 
directed by the Comcast engineering coordinator or the Comcast Corp. inspector through the City 
Representative. 
 
All other multiple duct structures shall be protected by the placement of wood planking or sheeting no less 
than 1/2-inch in thickness and equal in width to the width of the structure. 
 
Damage or Displacement of Comcast Facilities  
 
Should Contractor damage or displace any Comcast owned facility the proper authorities shall be notified 
immediately by calling 1-888-824-8399.  Repairs or replacements will be made by Comcast.  However, all 
expenses in connection therewith shall be borne solely by Contractor. 
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SECTION U5. SUPPORT, WORK AROUND, AND PROTECT EXISTING MUNI TRANSIT POWER 
(MTP) UNDERGROUND FACILITIES - STANDARD TECHNICAL SPECIFICATIONS 

 
General 
 
The requirements for supporting, working around, and protecting existing Muni Transit Power (MTP) 
underground conduit and ducts are as follows: 
 
 
Requirements for Supporting MTP Conduits and Ducts  
 
Steel conduit spanning less than six feet shall be considered self-supporting unless otherwise directed by 
the City or by the MTP inspector through the City Representative. 
 
Steel conduit spanning six feet and more shall be supported by a beam with at least one cable and 
turnbuckle.  For spans over 12 feet, an additional cable and turnbuckle shall be installed for each additional 
six feet or fraction thereof of span.  Cables and turnbuckles shall be located to support duct joints. 
 
Beams, cables and turnbuckles for supporting steel conduit shall be adequately sized to limit the deflection 
so as not to exceed length of span in feet divided by 360. 
 
Spacers shall be placed between multiple conduits in a manner to maintain conduit separation at points of 
support. 
 
Concrete-encased ducts spanning more than four feet shall be supported by a beam with at least one cable 
and turnbuckle.  For spans over eight feet, an additional cable and turnbuckle shall be installed for each 
additional four feet or fraction thereof of span for the complete width of the excavation. 
 
Beams, cables and turnbuckles for supporting concrete-encased duct lines shall be adequately sized and 
spaced to insure that no deflection will occur. 
 
Contractor shall provide adequate support and protection to prevent differential movement at the juncture of 
manholes and duct banks. 
 
Duct structures consisting of dissimilar conduit materials shall be supported in the manner applicable to the 
most fragile portion of the structure. 
 
 
Requirements for Protecting MTP Conduits and Ducts  
 
Steel conduit shall be protected if required.  This determination will be made by the City or by the MTP 
inspector through the City Representative. 
 
Duct structures having top and/or bottom wood planking or encased in concrete will not require additional 
protection unless otherwise directed by the City or by the MTP inspector through the City Representative. 
 
All other duct structures, such as unprotected tile and the like, shall be adequately protected by the  
placement of wood planking or sheeting no less than 1/2-inch in thickness and equal in width to the width of 
the structure.  The top, bottom and sides shall be covered as necessary, depending on Contractor's 
operations and the conditions of the work. 
 
 
Damage or Displacement of MTP Facilities  
 
Should Contractor damage or displace any MTP-owned facility, John Orkes, Overhead Lines 
Superintendent of the Traction Power Group (TPG), shall be notified immediately by calling 1-415-554-9221.  
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Repairs or replacements will be made by MTP.  However, all expenses in connection there with shall be 
borne solely by Contractor. 
 
 
Conduits to Pole Risers to be Considered as Services  
 
For the purpose of payment, conduits that run directly from a manhole or pull box to a pole riser shall be 
considered to be a service and will be paid for according to the Cost of Utility Crossing Schedule. 
 
 
 

END OF SECTION 
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SECTION 00 73 25 

ARCHAEOLOGICAL CONDITIONS 

 

1.01 SUMMARY 

A. This Section includes procedures to provide for protection, removal, or investigation of 
archaeological findings, and to provide Contractor such compensation or relief as may 
be appropriate for unforeseen Work or for Work suspension directed by the City under 
the provisions of the Contract Documents. 

B. Pursuant to the California Environmental Quality Act of 1970 and the National Historic 
Preservation Act of 1966 as amended (54 U.S.C. 306108), the City intends to provide for 
the preservation and protection of such material of an archaeological nature as may be of 
scientific or historical value. 

C. Pursuant to the California Public Resources Code Sections 5097.94 et seq. and 
California Health and Safety Code Section 7050.5., the City intends to protect Native 
American burials, skeletal remains, and associated grave goods encountered during 
construction, regardless of their antiquity, and to provide for the sensitive treatment and 
disposition of those remains. 

1.02 GENERAL 

A. Collection of prehistoric, historic, or fossil material is strictly prohibited. 

B. Taking photos of prehistoric, historic, or fossil material and distribution of such, 
including online and posting to social media, is strictly prohibited. 

1.03 DISCOVERY OF ARCHAEOLOGICAL FINDS 

A. If potential historical, architectural, archaeological, or cultural resources are 
discovered at the Site, the following procedures are to be instituted: 

1. Immediately report all historical, architectural, archaeological or cultural 
resources finds to the City Representative. Prehistoric finds, including human 
remains, shall also be reported to local Native American organizations by the 
City. Human remains shall also be reported to the San Francisco Coroner by the 
City. 

2. Immediately stop all Work within 25 feet of the discovery and demarcate the 
area for avoidance (e.g., fencing or other barrier). 

3. The City’s Archeologist, while onsite, has the authority to verbally direct the 
Contractor to suspend Work. 

4. If the suspension will last more than 1 working day, the City Representative will 
also issue a written order to suspend Work in accordance with Paragraph 
14.02 of Section 00 72 00 directing Contractor to cease all construction 
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operations only at the location of such potential historical, architectural, 
archaeological, or cultural resources finds. 

5. If required by the nature of the discovery encountered and as directed by the 
City Representative, Contractor shall relocate Work and adjust its 
construction schedule to allow implementation of required archaeological 
treatment measures. 

6. Contractor shall provide safe access to the City's Archaeologist to document 
the discovery and take the steps necessary to ensure safe access. 

7. The City's Archaeologist will assess the significance of the find and 
immediately report it to the San Francisco Planning Department’s 
Environmental Review Officer (ERO) or local authority, who will recommend 
specific additional measures as necessary to minimize potential effects on 
cultural resources. Such measures may include, but are not limited to, 
additional site security; changes to the Contractor’s operations; on-site 
investigations by the City Archaeologist; and documentation, preservation, 
and recovery of cultural materials. Following implementation of required 
measures, City will send copies of reports related to the resource to the 
Planning Department and the Northwest Information Center of the California 
Historical Resources Information System. 

B. Contractor shall only resume Work in affected area upon verbal notification by the 
City Representative, including by the City’s Archeologist. For suspension of Work 
lasting greater than 1 working day, the City Representative will also issue a written 
order to resume Work. 

C. Cost or time impacts as a result of a suspension under this Section shall be resolved 
as provided in Section 00 72 00 – refer to Article 6 for Changes and Article 13 for 
Claims. 

D. For Work suspensions, there shall be no compensation to Contractor for any delays 
up to a total of 20 working days due to the City Representative or City Archeological 
Monitor's order to suspend Work. 

1.04 EXAMPLES OF ARCHEOLOGICAL RESOURCES 

A. Prehistoric-era Native American resources may include, but are not limited to, 
concentrations of shellfish remains; evidence of fire (e.g., ashes, charcoal, burnt 
earth, fire-cracked rocks); concentrations of bones; and artifacts (e.g., arrowheads, 
shell beads, stone mortars and pestles, humanly shaped rock). 

B. Historic-era resources may include, but are not limited to, cobblestones, old brick 
drainage catch basins, or railroad rail or ties; brick building foundation remains; 
trash pits, privies (outhouse holes); floor remains; wells, concentration of bottles, 
broken dishes, shoes, buttons; cut animal bones; hardware, household items, 
barrels, etc.; debris from the Great 1906 Earthquake and Fire (thick layers of 
burned building debris, charcoal, nails, fused glass, burned plaster, burned 
dishes, etc.); wood structural remains (planks, building, ship, wharf, etc.); clay 
roof/floor tiles; stone walls or footings; gravestones. 

 

END OF 
SECTION 
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SECTION 00 73 27 
 

SPECIFIC PROJECT REQUIREMENTS 
 
 
1.1 SUMMARY 
 

A. This Section includes special project conditions, environmental mitigation measures, and 
requirements for accessibility, controlling construction noise, use of potable water for 
construction, excavation in the public right of way, and air and water quality to comply with 
City regulations affecting construction Work at the Site. 

 
B. All requirements in this Section are incidental work, unless specified otherwise. 
 
C. Any and all provisions herein shall be applicable as to all work performed within the City and 

County of San Francisco. 
1. As for work performed outside the legal and geographical boundaries of the City and 

County of San Francisco, Contractor shall comply with any and all applicable federal, 
state, and/or local regulations concerning any and all matters addressed by Section 
00 73 27 herein. 

2. Contractor shall be solely responsible and fully liable for any and all failures to comply 
with the aforementioned regulations and shall unconditionally and fully indemnify the 
City for any damages resulting therefrom. 

 
D. Refer to Section 00 31 00, paragraph ''Environmental Assessment Information'' for 

Reference Documents that may include additional construction mitigation requirements. 
 
 
1.2 PROJECT CONDITIONS 
 

A. Contractor shall be responsible for all costs necessary to prevent its operations from 
violating any federal, state, or local governmental regulations and the requirements of the 
Contract Documents. 

 
B. If Contractor does not observe said regulations or the requirements specified herein, or 

promptly take all required remedial actions to the City's satisfaction, the City will withhold 
progress payments to Contractor until satisfactory compliance has been accomplished. 

 
C. The City will monitor Contractor's adherence to the requirements specified herein and will 

report on Contractor's compliance pursuant to California Assembly Bill 3180 (chapter 1232). 
1. Said monitoring and reporting activities may include, but are not limited to, qualitative, 

quantitative and video observations and data collection on the impacts of noise, air 
quality, traffic, street pavement damage, water quality, archaeology, and hazardous 
materials. 

2. Contractor shall cooperate with such monitoring activities, provide access to the 
Work Site to establish and secure monitoring stations, and make its facilities and 
records available to the City for performing such monitoring. 

 
D. Contractor shall be informed about, coordinate, schedule, and perform Work in 

consideration of adjacent property owners and other activities and construction work in the 
area. 
1. Contractor will be granted an equitable time extension for Unavoidable Delays 

caused by the City subject to the provisions of Paragraph 7.02 of the General 
Conditions. 
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1.3 CONSTRUCTION NOISE REQUIREMENTS 
 

A. Contractor shall comply with the City's Noise Control Ordinance (article 29 of the San 
Francisco Police Code, Ordinance No. 274-72). 
1. Contractor shall be responsible for fines or violations pertaining to these ordinances, 

at no cost to the City. 
2. Provide advance notice to residents and affected businesses in the area of the Site 

of times, dates and location of construction activities. 
3. Coordinate and schedule Contractor's construction operations to conform to all City 

requirements and restrictions. 
4. Contractor shall implement mitigation controls to ensure compliance with the 

construction noise levels allowed. The maximum noise level from any powered 
construction equipment shall not be greater than 80dBA at 100 feet.  This translates 
to 86dBA at 50 feet (dual units not applicable, as these are specific field and 
instrument measurements). 

 
B. Use appropriate construction methods and equipment and furnish and install acoustical 

barriers so that noise emanating from the construction will not exceed noise levels pursuant 
to the City's Noise Control Ordinance. 
1. Muffle and shield intakes and exhausts, shroud or shield impact tools, as feasible,  
2. Use electric-powered rather than diesel-powered construction equipment, 
3. Enclose equipment such as large compressors, generators, and large de-watering 

pumps at a minimum in one-inch-thickness plywood sheds. 
4. Equip pavement breakers and jackhammers with acoustically attenuating shield or 

shrouds. 
5. Select haul routes that minimize intrusion to residential areas.  
6. Select construction processes and techniques that create the lowest noise levels. 

 
C. Prepare a written Noise Control Program to mitigate the construction noise impacts and to 

comply with the noise criteria specified herein, including the method of construction, the 
equipment to be used, and acoustical treatments as necessary. Implement the program and 
keep a copy at the project site to be submitted to the City Representative upon request. 

 
D. The City, at its own discretion, will monitor construction noise as part of the environmental 

monitoring process.  When noise levels exceed the noise limits pursuant to article 29 of the 
San Francisco Police Code, Contractor shall stop work for alternate methods and equipment 
or place restrictions on construction operations to further limit the noise as directed by the 
City. 

 
 
1.4 NIGHT AND WEEKEND NOISE REQUIREMENTS 
 

A. Except as specifically set forth in these Specifications, Contractor shall not perform work 
between the hours of 8:00 p.m. and 7:00 a.m. of the following day if the noise level created 
thereby is in excess of the ambient noise level by 5 dBA at the nearest property line, unless 
a noise permit therefor has been obtained pursuant to the Police Code section 2908. 
 
1. Apply for City noise permits through the City Representative at least 15 working days 

in advance of night (i.e., between 8:00 p.m. and 7:00 a.m.), weekend, and holiday 
work. The requirements of the Contract Documents, including safety requirements, 
shall apply for all night, weekend, and holiday work performed. 

 
2. If Contractor is directed in the Contract Documents or by special written notice from 

the City Representative to perform any part of the work between the hours of 8 p.m. 
and 7 a.m. or on weekends or holidays, the Contractor must obtain and comply with a 
City noise permit prior to starting any work. The noise permit shall be obtained from 
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and approved by the Bureau of Street Use and Mapping, 49 South Van Ness 
Avenue, Suite 300, San Francisco, CA 94103. 

 
3. Refer to Section 00 72 00 for definition of Regular Working Hours. 

 
 
1.5 REQUIREMENTS FOR PLACEMENT OF BARRICADES 
 

A. Comply with the requirements of San Francisco Department of Public Works Guidelines for 
the Placement of Barricades at Construction Sites (DPW Order No. 167,840).  Refer to this 
website for a copy of DPW Order No. 167,840: 
http://www.sfpublicworks.org/services/project-manual-and-reference-documents 

 
B. Provide and maintain at least one accessible path-of-travel for pedestrians around the 

construction site consistent with applicable federal, state, and local laws, including the 
Americans with Disabilities Act and the California Building Code (Title 24, Part 2, 
Accessibility Standards). 

 
C. Contractor will be assessed liquidated damages in the amount of one thousand dollars 

($1,000) per calendar day for each day Contractor fails to comply with the requirements for 
accessibility and placement of barricades. 

 
 
1.6 REQUIREMENTS FOR USING WATER FOR CONSTRUCTION 
 

A. Contractor shall comply with Article 21 of the San Francisco Public Works Code, which 
restricts the use of potable water for soil compaction and dust control activities to the extent 
not directly in conflict with any applicable federal, state, or local law. 

 
B. Contractor shall apply to the San Francisco Public Utilities Commission (SFPUC) 

Wastewater Enterprise (WWE) for a permit to use recycled water for soil compaction and 
dust control activities.  

 
1. Contractor shall submit a completed Recycled Water User Permit Application to the 

SFPUC WWE. The permit application can be downloaded at the following internet 
address: http://sfwater.org/modules/showdocument.aspx?documentid=7234. If 
SFPUC WWE approves the application, the Contractor will be issued a permit and 
provided instruction for use of the Recycled Water Fill Station. 

 
2. Contractor will be responsible for the handling and transportation of recycled water in 

accordance with the approved permit. Contractor will also be responsible for any 
permit and discharge fees. 

 
3. If the SFPUC denies the permit application because the use of recycled water falls 

within one or more of the restrictions of Title 22, Division 4, Chapter 3 of the 
California Code of Regulations, and the applicable General Order under which the 
SFPUC is bound at the time the application is processed, the permit application will 
be redirected for approval of potable water for these activities as directed in 
Paragraph C below. 

 
C. Potable Water: 
 

1. Contractors will be directed to the SFPUC, Customer Service Bureau (CSB), at 525 
Golden Gate Avenue, San Francisco, to complete a potable hydrant meter 
application. Once the application has been completed and approved, CSB will 
provide Contractor with a receipt. 

http://www.sfpublicworks.org/services/project-manual-and-reference-documents
http://sfwater.org/modules/showdocument.aspx?documentid=7234
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2. Contractor shall pay the costs of permit fees, connection fees, meters, and all water 

usage furnished by the SFPUC under the established water service account.  The 
City will not reimburse these costs.  

 
3. Contractor shall bring the receipt as proof of payment to the City Distribution Division 

(CDD) at 1990 Newcomb Street, San Francisco, to collect the hydrant meter. 
Contractor shall bring the meter to CDD monthly for readings and payments. 

 
1.7 AIR QUALITY REQUIREMENTS 
 

A. The Contractor shall provide dust control measures during construction in accordance with 
the requirements of the Contract Documents. Prior to starting Work at the site, the 
Contractor shall prepare a Dust Control Program to minimize potential public health impacts 
associated with visible dust emissions and air quality pollutants.  Said dust control program 
shall include measures to minimize impacts to sensitive receptors associated with exposure 
to respirable nuisance dust (PM10) and the following requirements to achieve a goal of "No 
Visible Emissions". The Contractor shall implement the dust control program for the project 
duration and maintain a copy at the project site to be submitted to the City Representative 
upon request. 

 
B. Comply with the following requirements in accordance with San Francisco Department of 

Public Works Dust Control Order (DPW Order No. 171,378).  Failure to comply with DPW 
Order No. 171,378 shall subject Contractor to fines of $1,000 per day for each day a 
violation is not corrected. 
1. Minimize dust generation to reduce health risks to workers and the public. 
2. Mist the immediate demolition area with a water spray to prevent airborne dust 

particles.   
3. Perform continuous water spraying during dust generating activities. Mist or spray in 

such a way as to prevent puddling or generation of runoff. 
4. Use dust enclosures, curtains, and dust collectors as necessary to control dust. The City 

may request dust scrubbers installation during demolition to minimize dust migration in 
the project site’s occupied areas. 

5. Minimize the amount of demolition debris stored at the Site.  Remove demolition 
debris, with the exception of hazardous materials or suspected hazardous materials, 
from the Site no later than the end of each workday.  

6. If hazardous materials or suspected hazardous materials are stored on Site, store 
such materials in accordance with all applicable Cal/EPA regulations, including 
providing storage in proper containers and protection from exposure to the elements.  
Remove such materials from the Site as soon as possible for disposal or recycling in 
accordance with applicable laws and regulations. 

7. Keep the Site and adjacent areas clean and perform wet sweeping at the end of each 
shift. 

8. Load haul trucks, hauling debris, soils, sand or other such materials so that the 
material does not extend above the walls or back of the truck bed.  Wet before 
covering and tightly cover the surface of each load before the haul truck leaves the 
loading area. 

9. Clean up spillage on City streets, whether directly or indirectly caused by Contractor's 
operations. 

10. Stockpiles soil, sand and other materials; shall be covered and protected at the end 
of the shift 

 
C. Comply with the requirements of the Bay Area Air Quality Management District (BAAQMD) 

regulation 6 (for particulate matter and visible emissions), regulation 7 “Odorous 
Substances,” regulation 11 "Hazardous Pollutants," and the California Health and Safety 
Code division 26 "Air Resource", chapter 3 “Emission Limitations”, section 41700 "Prohibited 
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Conduct," and related regulations.  Notify the BAAQMD 10 working days prior to 
commencing demolition or hazardous materials abatement work. 
1. Such notification shall include the names and addresses of operations and persons 

responsible; description and location of the structure to be demolished or altered 
including size, age and prior use, and the approximate amount of friable asbestos; 
scheduled starting and completion dates of demolition or abatement; nature of 
planned work and methods to be employed; procedures to be employed to meet 
BAAQMD requirements; and the name and location of the disposal site. 

2. The BBAQMD randomly inspects removal operations and will respond to any 
complaints received.  Cooperate and facilitate all BAAQMD authorized inspections. 

 
D. Implement the specific air pollution controls to reduce exhaust emissions of particulate matter 

and other pollutants from construction and related equipment, to a less significant level, by: 
1. Preventing the accumulation of toxic concentrations of chemicals. 
2. Preventing harmful or obnoxious dispersal of pollutants into the atmosphere. 
3. Limiting vehicle speed limit on unpaved roads to 15 miles per hour (mph). 
4. Prohibiting idling motors when equipment is not in use or when truck are waiting in 

queues.  The idling time of all construction equipment used at the site shall not 
exceed five (5) minutes. 

5. Limit the hours of operation of heavy-duty equipment and/or amount of equipment in 
use to what is needed. 

6. All equipment shall be properly tuned and maintained in accordance with the 
manufacturer’s specifications. 

7. When feasible, alternative fuel or electrical construction equipment shall be used at 
the project site. 

8. Load haul trucks, excavated materials, hauling debris, soils, sand or other such 
materials so that the material does not extend above the walls or back of the truck 
bed.  Wet before covering and tightly cover the surface of each load before the haul 
truck leaves the loading area. 

9. Clean up spillage on City streets promptly, whether directly or indirectly caused by 
Contractor's operations. 

10. Any stockpiles of excavated materials, backfill, import materials; sand, gravel, road 
base and soil shall be shall be stored in staging areas approved by the City and shall 
be completely covered with a 10 ml (0.01 inch) polyethylene plastic or equivalent tarp 
and braced down and secured daily at the end of the shift.  The Contractor shall 
maintain the covers throughout their use. 

11. During all excavation and dirt moving activities, wet sweep/vacuum the streets, 
sidewalks, paths and intersections where work is in progress at least three (3) times 
per shift per day and once at the end of the shift as directed by the City. 

12. For wet sweeping use a vacuum sweeper vehicle with sufficient suction to ensure 
that the vehicle does not blow dust towards neighboring businesses or residences.  
The city will evaluate the effectiveness of the Contractor’s vacuum sweeper and, if 
necessary, will require the Contractor to provide a more powerful and effective 
vehicle.  

13. Vehicles entering or exiting construction areas shall travel at a speed of no more than 
15 mph to minimize dust emissions and follow the approved traffic routes.  

14. Wheel washers shall be installed and used to clean truck and equipment tires leaving 
the construction site.  If wheel washers cannot be installed, tires and spoils trucks 
shall be washed off before they re-enter City streets to minimize deposition of dust-
causing materials.  

15. Wet down areas around soil improvement operations, visibly dry disturbed soil 
surface areas and visibly dry disturbed unpaved driveways at least three (3) times 
per shift per day or more as needed as directed by the City. 

 
 



AMADOR STREET INFRASTRUCTURE IMPROVEMENTS Contract No. 2852 

[2024.03.05 v1.98] 00 73 27 - 6 Specific Project Requirements 

1.8 MAINTENANCE OF THE WORK AREA AND DEBRIS CONTROL  
 

A. Maintain work areas and adjacent public right-of-ways in orderly and safe condition. Sweep 
all pedestrian walkways and dispose of debris around the site perimeter on a daily basis, 
and as often as determined by the City.  

 
B. Control the accumulation of waste materials and debris; collect waste from construction 

areas and the project site, daily.  Remove accumulations of debris surplus materials and 
trash from the site at the end of each working day or at frequent intervals or as directed by 
the City. Burying or burning of trash and debris on the site is not permitted  

 
C. Perform the work in a manner to minimize the generation of dust and dirt, to prevent dust 

and dirt from interfering with the progress of the Work, and to keep dust and dirt from 
accumulating in work areas and adjacent areas.  

 
D. Handle hazardous, dangerous, or unsanitary waste materials separately from other waste by 

containerizing properly.  Dispose these types of materials in a lawful manner. Comply with 
requirements of NFPA 241 for removal of combustible waste material and debris. 

 
E. For storage areas, ensure that materials to be used for construction are stored in designated 

structures or areas by the appropriate trades.  Maintain such areas or structures in a clean 
condition for the life of the Contract. 
1. Provide and maintain proper storage with secondary containment for lubrication oil, 

hydraulic fluids, waste oils, fuels, solvents and other hazardous or toxic materials and 
wastes. 

2. Immediately remove materials deposited outside of approved storage areas. 
 
 
1.9 PARKING RESTRICTIONS 
 

A. Parking: Employees of the Contractor, sub-contractors, and suppliers shall not park their 
vehicles within the active construction area when they are currently working and where 
public access is prohibited.  The Contractor shall provide parking for their employees at a 
site, which will not impact local public parking and transport employees between the parking 
area and the work. 
 

B. Vehicle Towing: When a vehicle is removed from a street at the request of the Contractor 
and a post-storage hearing determines that as a result of the Contractor's improper posting 
of required signs, reasonable grounds did not exist for removal, the responsible Contractor 
shall reimburse the City for cost incurred in storage and towing. 

 
 
1.10 EXCAVATION REQUIREMENTS 
 

A. Comply with the regulations of California State Standard, CCR Title 8, Chapter 4, Section 
1541, regarding coordination and safety of excavations near subsurface installations.  

 
B. Contractor shall obtain, review and comply with Article 2.4 ''Excavation in the Public Right of 

Way'' of the San Francisco Public Works Code as currently amended and applicable 
regulations of Public Works for excavating and restoring streets in the public right of way. 
Public Works Order No. 187,005 shall apply.  Except for excavations specifically exempted 
by said article or by written waiver granted by Public Works, no excavation shall be 
performed in the public right of way under the jurisdiction of Public Works without a valid 
excavation permit issued by the San Francisco Public Works, Bureau of Street-use and 
Mapping, telephone (628) 271-2000. 
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1. Refer to Paragraph 3.06 of the General Conditions (Section 00 72 00) as amended in 
the Supplementary Conditions (Section 00 73 00) for permit procurement 
responsibilities.  

2. Keep copies of the excavation permit available at the Site for inspection by the City 
upon request. 

3. Excavation permits are not required for excavations completed within 24 hours to 
install parking meters, street lights, street trees, traffic signs, traffic signals, utility 
poles or to repair utility boxes in sidewalks; or excavations performed for the sole 
purpose of repairing sidewalks. 

4. For emergency excavations, necessary for protection of life or property, immediately 
notify Public Works, Bureau of Street-use and Mapping, and apply for an emergency 
permit within 4 hours after the department offices first open. 

5. Refer to the manual ''Regulations for Excavating and Restoring Streets in San 
Francisco, DPW Order No. 187,005'', for complete information about excavation code 
requirements.  Copies of the manual may be purchased at Bureau of Street-Use and 
Mapping, 49 South Van Ness Avenue, Suite 300, San Francisco, California 94103, 
telephone (628) 271-2000. 

6. Coordinate with the City and other contractors working at the Site to minimize 
impacts of the excavation work on the community and local businesses. 

 
C. Public Works Order No. 187,005 shall apply. In addition, the following requirements apply: 

1. The depth of excavation shall not include thickness of roadway pavement section.  
2. For trenches 6 feet in depth or less, a compaction test shall be required at 100% of 

the backfill height.  
3. At a minimum, one compaction test shall be performed for every 150 lineal feet of 

main line trench length and at one (1) in four (4) service trenches (e.g. side sewer, 
water service, etc). 

 
D. Contractor shall submit to the City for review and approval all 30-Day and 10-Day public 

notices prior to issuance, distribution to the public, and commencement of work associated 
with excavations in accordance with article 2.4 of the San Francisco Public Works Code. 30 
day public notices shall be distributed to property owners by U.S. mail. 10-Day public notices 
can be delivered or mailed. Such notices shall include the name, address, and 24-hour 
telephone number of Contractor’s representative who will provide information to, and receive 
complaints from, the public concerning the excavation. 
1. For excavations completed and restored in 2 to 14 calendar days, post and maintain 

notices every 100 feet along the block of excavation work at least 72 hours prior to 
starting excavation. Notices must be printed on 11-inch x 17-inch paper in letters at 
least 1-inch high and must contain: 
a. The name, address, and telephone number of Contractor's representative; 
b. A description of the project; 
c. The start and completion dates of the project; 
d. If cars will be towed during the entire construction period or during a specific 

time period. 
2. For excavations completed and restored in 15 calendar days or longer, provide 

written notice as follows: 
a. Delivered by U.S. mail at least 30 calendar days but not more than 60 

calendar days prior to starting excavation to: 
(1) Property owners on the affected blocks; 
(2) Affected neighborhood and merchant organizations listed in the City 

Planning Department's ''Directory of Neighborhood Organization and 
Service Agencies;'' 

(3) San Francisco Bicycle Coalition and the San Francisco Bicycle 
Advisory Committee, when excavations occur on designated bicycle 
routes; 

(4) Provide the City Representative with a copy of the mailing list; 
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b. At least 10 calendar days but not more than 15 calendar days prior to starting 
construction, post and maintain notices every 100 feet along the block to be 
excavated and deliver the same notices to each dwelling unit on the block of 
excavation work.  

c. Notices must contain: 
(1) The name, address, and telephone number of Contractor's 

representative; 
(2) A description of the project; 
(3) The start and completion dates of the project; 
(4) The name, address and 24 hour telephone number of a contact 

person. 
3. If the Contractor has not been actively performing Work on a block or intersection for 

a period of 60 consecutive calendar days or more, the Contractor shall reissue 
written 10-Day Notices prior to recommencing Work. 

4. For emergency excavation post and maintain notices every 100 feet along the block 
of excavation work as soon as possible but no later than 24 hours after start of 
construction Notices must be printed on 11-inch x 17-inch paper in letters at least 1-
inch high and must contain. 
a. The name, address, and telephone number of Contractor's representative; 
b. A description of the emergency project; 
c. The start and completion dates of the emergency project. 

 
E. No excavation shall be performed outside the boundaries, times, descriptions or methods 

set forth on the approved permit; no excavation shall be longer than 1,200 feet in length at 
any time without prior written approval of the City. 
1. Secure permit extension prior to expiration date in the event of delays in excavation 

work. 
2. Should such delays be caused by the City Contractor will be granted an extension of 

Contract Time or adjustment of Contract Sum as provided in Paragraph 7.02 of the 
General Conditions. 

 
F. Observe regulations concerning excavation sites including the following: 

1. Cover open excavations with steel plates ramped to street grade or provide other 
means of protection acceptable to Public Works. Refer to Section 01 55 26, Traffic 
Control, for specific requirements on non-skid metal plating. 

2. Clean the Site of loose dirt and debris and remove excavated material from the Site 
at the end of each work day; comply with DPW Order No. 171,378 (refer to 
Paragraph 1.7B above). 

3. Materials and equipment to be used for excavation work within 7 calendar days may 
be stored at the Site, provided that fill material, sand, aggregate, and asphalt-coated 
material shall be stored only in covered, locked containers and provided that such 
storage complies with the City's traffic rules and regulations. 

4. Conform to the requirements of the Specifications for handling, removal and disposal 
of hazardous materials. 

 
G. Restore excavated street or sidewalk pavement in accordance with the requirements of the 

Specifications or the applicable requirements of the DPW Standard Specifications and 
Standard Plans (refer to Division 1 for reference standards) to the extent not in conflict with 
the Specifications.  Comply with the following additional San Francisco Public Works Code 
requirements: 
1. Restore trenches and pavement to a constant width equal to the widest section of the 

excavation, but not exceeding 13 ft. 
2. Backfill excavation within 72 hours of completing related construction. 
3. Replace pavement base within 120 hours of backfilling excavation. 
4. Complete finished pavement within 120 hours of replacing pavement base. 
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5. Correct deficiencies in the restoration respecting timing or manner specified for the 
above items at no additional cost to the City within 24 hours of notification by the City. 

6. Should Contractor fail to timely restore, correct or repair deficiencies, Public Works 
will complete or cause to be completed such restoration, correction or repair 
deficiencies, and the completion costs will be deducted from monies due Contractor. 

 
 
1.11 REQUIREMENTS FOR PROTECTION OF SEWER SYSTEM 
 

A. Wastewater which is transferred from the Site during this Project shall meet the pre-
treatment standards of the San Francisco Municipal Code, section 123, Industrial Waste 
Ordinance #19-92 and DPW Order No. 158,170 prior to discharge into the City's sewage 
system.   

 
B. Should wastewater become contaminated due to Contractor's operations all costs of 

satisfactory remediation and disposal shall be at no cost to the City.  Such costs shall 
include, but not be limited to, all redesign, reconstruction and pre-treatment costs necessary 
to satisfy the requirements of the Industrial Waste Ordinance #19-92, and DPW Order No. 
158,170. 

 
C. Should the existing wastewater be contaminated, or should it be uncontaminated but 

subsequently become contaminated due to conditions other than Contractor's operations, a 
Change Order will be issued as provided in Article 6 of the General Conditions for additional 
costs or time extension will be granted as provided in Article 7 of the General Conditions to 
pretreat the contaminated water prior to routing the flow into the sewer system or other 
approved disposal at the direction of the City. 

 
D. Contractor shall be responsible for obtaining and paying for all water discharge permits and 

for paying all sewer service charges, penalties and other incidental fees and expenses 
resulting from discharging wastewater into the City's sewerage system by Contractor's 
operations. 

 
1. The application for such wastewater discharge permit shall be sent to: 

 
San Francisco Public Utilities Commission 
Wastewater Enterprise, Collection System Division 
3801 3rd Street, Suite 600 
San Francisco, CA  94124 
Telephone (415) 695-7321 

 
 
 

END OF SECTION 
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SECTION 00 73 41 
 

AFFIRMATIVE ACTION AND SUBCONTRACTING REQUIREMENTS 
 
 
1.1 SUMMARY 

A. This Section includes the California Department of Transportation (Caltrans) Disadvantaged 
Business Enterprise (DBE) requirements and regulations, the City’s requirements to comply 
with applicable portions of Articles 131 of Division II of the San Francisco Labor and 
Employment Code (formerly Chapter 12B of the San Francisco Administrative Code), and 
requirements from Title 49, Code of Federal Regulations, Part 26 (49 CFR 26) entitled 
"Participation by Disadvantaged Business Enterprises in Department of Transportation 
Financial Assistance Programs."   

B. The Contractor shall not discriminate on the basis of race, color, national origin, or sex in the 
award and performance of subcontracts.   

 
1.2 FEMALE AND MINORITY GOALS 

D. In accordance with Section II, “Nondiscrimination”, of Form FHWA 1273, the Contractor and 
all subcontractors must comply with the “Equal Opportunity Clause” and the “Standard 
Federal Equal Employment Specifications” set forth herein. 

E. The goals for female and minority utilization, expressed in percentage terms for the 
Contractor’s and subcontractor’s aggregate workforce in each trade on all Federal-aid 
construction contracts and subcontracts that exceed $10,000 in the covered area, are as 
follows: 

 

Goals for Minority Participation in 
Each Trade 

Goals for Female Participation 
in Each Trade 

25.6% 6.9% 

F. These goals are applicable to all the Contractor's construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply 
the goals established for such geographical area where the work is actually performed. With 
regard to this second area, the contractor also is subject to the goals for both its federally 
involved and non-federally involved construction. 

G. The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), 
and its efforts to meet the goals. The hours of minority and female employment and training 
must be substantially uniform throughout the length of the contract, and in each trade, and 
the contractor shall make a good faith effort to employ minorities and women evenly on each 
of its projects. The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting the Contractor's goals 
shall be a violation of the contract, the Executive Order and the regulations in 41 CFR Part 
60-4.  Compliance with the goals will be measured against the total work hours performed 

H. The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the name, address and telephone 
number of the subcontractor; employer identification number of the subcontractor; estimated 
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dollar amount of the subcontract; estimated starting and completion dates of the 
subcontract; and the geographical area in which the subcontract is to be performed.    

I. As used in this Document, the "covered area'' is the San Francisco-Oakland Standard 
Metropolitan Statistical Area. 

J. For each July during which work is performed under the contract, Contractor and each non 
material-supplier subcontractor with a subcontract of $10,000 or more must complete Form 
FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by August 15. 

 
1.3 DBE PARTICIPATION GOAL  

A. Refer to the Advertisement for Bids for the Disadvantaged Business Enterprise (DBE) 
participation goal for this Contract.   

B. Only California Unified Certification Program (CUCP) certified DBE contractors and 
suppliers can be utilized to calculate towards the DBE participation.    

C. The City will monitor the quantities of Work and amounts paid therefor, dependent upon the 
method of construction and operations, for compliance with Contractor's DBE commitments. 

D. Questions regarding the DBE program for this Contract may be directed to: 
 

Noel Aquino 
Port of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
Telephone: (415) 274-0526 
Email: constructionbids@sfport.com 
 

1.4 REFERENCES 

A. Part 26, title 49 CFR, “Participation By Disadvantaged Business Enterprises In Department 
Of Transportation Financial Assistance Programs,” is incorporated herein by reference. 

B. The San Francisco Labor and Employment Code Article 131, excluding subsection 131.2 
and deleting all references to “domestic partners” and “domestic partner status” in section 
131.2 are incorporated herein by reference and made a part of the Contract.  Copies of 
these documents are available upon request at the CMD Office. 

 
1.5 SUBCONTRACTING REQUIREMENTS 

 
A. In accordance with California Public Contract Code section 6109, Contractor or its 

subcontractors who are ineligible to bid or work on, or be awarded, a public works project 
pursuant to California Labor Code section 1777.1 or 1777.7 are prohibited from performing 
Work on this Contract. 
1. A contract on this Project entered into between Contractor and a debarred 

subcontractor is void as a matter of law. 
2. A debarred subcontractor may not receive any public money for performing work as a 

subcontractor on a public works contract, and any public money that may have been 
paid to a debarred subcontractor by Contractor on this Project shall be returned to 
the City. 

3. Contractor shall be responsible for the payment of wages to workers of a debarred 
subcontractor who has been allowed to work on this Project. 

4. Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor 
Commissioner publishes and distributes a list of contractors ineligible to perform work 

mailto:constructionbids@sfport.com
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as a subcontractor on a public works project. This list of debarred contractors is 
available from the Department of Industrial Relations website at:  

 
 htttp://www.dir.ca.gov/DLSE/Debar.html. 

 
B. In accordance with the requirements of Required Contract Provisions Federal-Aid 

Construction Contracts, Form FHWA-1273, Section VI (Refer to Section 00 73 81), the 
Contractor shall perform not less than 30 percent of the original contract work with the 
Contractor's own organization. The 25% limit specified in the Administrative Code Chapter 
6.21, A(10) is superseded by this Federal requirement. 

 
C. Each subcontractor must have an active and valid State contractor's license with a 

classification appropriate for the work to be performed (Bus & Prof Code, § 7000 et seq.). 
 

1.6 QUALITY ASSURANCE 

A. Regulatory Requirements:  The following requirements are made part of the Contract: 

1.  Contractor shall maintain, and shall require its subcontractors to maintain, records 
including such information requested by CMD necessary for monitoring their 
compliance with Caltrans DBE program.  Such records shall be maintained for 3 
years after the date of Final Completion. 

2.  The contracting authority for this Contract shall submit to the CMD for approval all 
Change Orders that cumulatively increase the Contract Cost by more than 20 
percent.  The CMD will review the proposed Change Order to correct any contracting 
practices that exclude DBEs from new contracting opportunities. 

3.  Contractor shall pay its subcontractors within 3 working days after receiving payment 
from the City unless Contractor notifies the Director of the CMD in writing prior to 
receiving payment from the City that there is a bona fide dispute between Contractor 
and the subcontractor.  The Director of the CMD may, upon making a determination 
that a bona fide dispute exists between Contractor and the subcontractor, waive this 
3-day payment requirement. 

4.  Contractor shall file within 10 working days after receiving payment from the City an 
affidavit, under penalty of perjury, stating that Contractor has paid its subcontractors 
and providing the names and addresses of its subcontractors and the amount paid to 
each. Refer to Section 00 64 00, DBE Form 9. 

 
1.7 DISADVANTAGED BUSINESS ENTERPRISES (DBE) CHANGE IN CERTIFICATION STATUS 

REPORT 
 

A. Contractor is required to submit the attached CALTRANS Exhibit 17-O Form (see Section 
00 64 00) when a firm certified as a DBE and doing work on this Contract during the course 
of the work becomes de-certified and when a non-DBE firm doing work on this Contract 
becomes certified as a DBE. The focus of the form is to substantiate and verify the actual 
DBE dollar amount paid to Contractors of Federally funded projects that had a change in 
Certification status during the course of work of this Contract. 

 
1.8 SUBCONTRACTOR AND DBE RECORDS 

A. Contractor shall maintain records of all subcontracts entered into with certified DBE 
subcontractors and records of materials purchased from certified DBE suppliers.  Such 
records shall show the name and business address of each DBE subcontractor or vendor, 
regardless of tier. The records shall show the date of payment and the total dollar amount 
actually paid each DBE subcontractor or vendor. DBE prime contractors shall also show the 
date of work performed by their own forces along with the corresponding dollar value of the 
work. 

htttp://www.dir.ca.gov/DLSE/Debar.html


AMADOR STREET INFRASTRUCTURE IMPROVEMENTS Contract No. 2852 

 

2002.1.34-1.9 00 73 41 - 4 Affirmative Action and Subcontracting 
 Requirements  

B. Upon completion of the Contract, Contractor shall prepare and submit to the City 
Representative Caltrans Exhibit 17-F Form (see Section 00 64 00), signed by Contractor or its 
authorized representative, summarizing and certifying the correctness of such records. The 
form shall be furnished to the City Representative within 90 days from the date of contract 
acceptance. The amount of $10,000 will be withheld from payment until a satisfactory form is 
submitted. 

C. Prior to the fifteenth of each month, the Contractor shall submit documentation to the City 
Representative showing the amount paid to DBE trucking companies. The Contractor shall 
also obtain and submit documentation to the City Representative showing the amount paid by 
DBE trucking companies to all firms, including owner-operators, for the leasing of trucks. If the 
DBE leases trucks from a non-DBE, the Contractor may count only the fee or commission the 
DBE receives as a result of the lease agreement. 

D. The Contractor shall also obtain and submit documentation to the City Representative showing 
the truck number, owner’s name, California Highway Patrol CA number, and if applicable, the 
DBE certification number of the owner of the trucks for all trucks used during that month. This 
documentation shall be submitted on Caltrans Exhibit 16-Z (see Section 00 64 00). 
 

1.9 CONTRACT MONITORING FORMS 

A. With each progress payment application, submit the following contract forms, properly 
completed and executed, to the Contract Compliance Officer at the address specified in 
Article 1.2 above with copies to City Representative: 

1.  Form 7:  Contractor/Joint Venture Partner and Subcontractor Participation Report 
(Section 00 64 00, DBE7) shall be completed and executed by Contractor, including 
each joint venture partner if applicable, and submitted to the City with its monthly 
progress payment application, providing complete information for the immediately 
preceding payment period to DBE joint venture partner and DBE subcontractors, 
suppliers, and truckers that are utilized on the Contract.  Submit with copies of all 
documents indicated on Part 2 of Form 7 to the Resident Engineer, the CMD, and the 
City's DBE monitoring compliance consultant. 

a. Contractor shall require all DBE subcontractors, lower-tier subcontractors, and 
suppliers to submit progress payments invoices on a monthly basis to the 
CMD with copies delivered to the City Representative. 

b. If Contractor utilized DBE truckers to fulfill its DBE availability advisory 
percentage, Contractor shall require its DBE trucker to submit progress 
payment invoices as specified above. 

2.  Form 8:  Contractor Exit Report and Affidavit (Section 00 64 00, DBE8) shall be 
completed and executed by Contractor, including each joint venture partner if 
applicable, and submitted to the City with its final progress payment application.  
Submit to the City Representative and the CMD. 

3.  Form 9:  Subcontractor Payment Affidavit (Section 00 64 00, DBE9) shall be 
completed by Contractor and submitted to the City within 10 working days following 
receipt of each progress payment from the City. 

4.  Form 10:  Contract Ammendment, Modification or Supplemental Change Orders 
(Section 00 64 00, DBE10). 

 
1.10 PERFORMANCE OF SUBCONTRACTORS 

A. DBEs listed by Contractor in the “Local Agency Bidder DBE Commitment” form submitted 
with the Bid must perform the work or supply the materials for which they are listed. Contractor 
shall not terminate a DBE listed subcontractor for convenience and perform the work with its 
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own forces or obtain materials from other sources without prior written authorization from the 
City. 

B. The City grants authorization to use other forces or sources of materials for requests that show 
any of the following justifications: 

1.  Listed DBE fails or refuses to execute a written contract based on plans and 
specifications for the project. 

2.  Contractor stipulated a bond as a condition of executing the subcontract and the listed 
DBE fails to meet such bond requirements. 

3.  Work requires a contractor’s license and listed DBE does not have a valid license 
under Contractors License Law. 

4.  Listed DBE fails or refuses to perform the work or furnish the listed materials. 

5.  Listed DBE's work is unsatisfactory and not in compliance with the contract. 

6.  Listed DBE is ineligible to work on the project because of suspension or debarment.  

7.  Listed DBE becomes bankrupt or insolvent. 

8.  Listed DBE voluntarily withdraws with written notice from the Contract. 

9.  Listed DBE is ineligible to receive credit for the type of work required. 

10.  Listed DBE owner dies or becomes disabled resulting in the inability to perform the 
work on the Contract. 

11.  City determines other document good cause. 

C. Contractor shall notify the original DBE subcontractor of its intent to use other forces or 
material sources and provide the reasons.  Contractor shall provide the DBE subcontractor 
with 5 days to respond to Contractor’s notice and advise Contractor and the City of the 
reasons why the use of other forces or sources of materials should not occur.  Contractor’s 
request to use other forces or material sources shall include: 

1.  One or more of the reasons listed in the preceding paragraph; 

2.  Notices from Contractor to the DBE regarding the request; 

3.  Notices from the DBEs to Contractor regarding the request. 

D. If a listed DBE subcontractor is terminated, Contractor must make good faith efforts to find 
another DBE subcontractor to substitute for the original DBE.  The substitute DBE must 
perform at least the same amount of work as the original DBE under the contract to the extent 
needed to meet the DBE goal. 

E. The substitute DBE must be certified as a DBE at the time of request for substitution. 

F. Unless the City authorizes (1) a request to use other forces or sources of materials or (2) a 
good faith effort for a substitution of a terminated DBE, the City will not pay for work listed on 
the Local Agency Bidder DBE Commitment (Construction Contracts), Exhibit 15-G, form 
unless it is performed or supplied by the listed DBE or an authorized substitute 
 
 

1.11 NONDISCRIMINATION 

A. Contractor, its subcontractors and suppliers on this Contract shall not discriminate against 
any employee or applicant for employment because of race, color, national origin, sex, 
religion, ancestry, age, sexual orientation or disability. This includes employment, upgrading, 
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demotion or transfer, recruitment, layoff or termination, rates of pay or other forms of 
compensation and selection for training including apprenticeship. 

B. Contractor and its subcontractors shall send to each labor union with which they have a 
collective bargaining agreement a notice advising the union of their commitment under this 
Article “Nondiscrimination” and shall post copies of this notice in conspicuous places 
available to employees and applicants for employment. An CMD poster is available for this 
purpose and can be obtained at the CMD office. 

C. Refer to Section 00 73 80 for additional nondiscrimination requirements for federal-aid 
construction contracts. 

 
D. Noncompliance and Sanctions:  A complaint of discrimination or noncompliance in 

employment initiated by any party after Contract award will be processed in accordance with 
the CMD Rules of Procedure, adopted pursuant to The San Francisco Labor and 
Employment Code Article 131.  A finding of noncompliance may result in imposition of 
financial penalties and debarment from City contracting. 

 
1.12 FEDERAL TRAINEE PROGRAM 

 
A. The goal for the number of trainees or apprentices to be trained under the requirements of 

this contract will be 6.  On-the-job training requirements apply only to contracts in amount of 
$200,000 or over, or when the contract duration is 100 working days or over. 

 
B. As part of Contractor's equal opportunity affirmative action program, Contractor shall provide 

on-the-job training to develop full journeymen in the types of trades or job classifications 
involved.  Contractor has primary responsibility for meeting this training requirement. 

 
C. If Contractor subcontracts a contract part, Contractor shall determine how many trainees or 

apprentices are to be trained by the subcontractor.  Contractor shall include these training 
requirements in its subcontract. 

 
D. Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st 

year of apprenticeship or training.  Contractor shall distribute the number of apprentices or 
trainees among the work classifications on the basis of its needs and the availability of 
journeymen in the various classifications within a reasonable recruitment area. 

 
E. Before starting work, Contractor shall submit to the City: 

1. Number of apprentices or trainees to be trained for each classification. 
2. Training program to be used. 
3. Training starting date for each classification. 
 

F. Contractor shall obtain the City's approval for this submitted information before Contractor 
starts work. The City will credit the Contractor for each apprentice or trainee it employs on 
the work who is currently enrolled or becomes enrolled in an approved program.  

 
G. The primary objective of this section is to train and upgrade minorities and women toward 

journeymen status.  Contractor shall make every effort to enroll minority and women 
apprentices or trainees, such as conducting systematic and direct recruitment through public 
and private sources likely to yield minority and women apprentices or trainees, to the extent 
they are available within a reasonable recruitment area.  Contractor shall show that it has 
made the efforts. In making these efforts, Contractor shall not discriminate against any 
applicant for training. 

 
H. Contractor shall not employ as an apprentice or trainee an employee: 
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1. In any classification in which the employee has successfully completed a training 
course leading to journeyman status or in which the employee has been employed as 
a journeyman. 

2. Who is not registered in a program approved by the US Department of Labor, Bureau 
of Apprenticeship and Training. 

 
I. Contractor shall ask the employee if the employee has successfully completed a training 

course leading to journeyman status or has been employed as a journeyman.  Contractor's  
records must show the employee's answers to the questions. 

 
J. In Contractor's training program, Contractor shall establish the minimum length and training 

type for each classification.  The City and FHWA approve a program if one of the following is 
met:  
1. It is calculated to: 

(a)   Meet the Contractor's equal employment opportunity responsibilities. 
(b) Qualify the average apprentice or trainee for journeyman status in the 

classification involved by the end of the training period. 
2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and 

Training, and it is administered in a way consistent with the equal employment 
responsibilities of Federal-aid highway construction contracts.  

 
K. Contractor shall obtain the State's approval for its training program before it starts work 

involving the classification covered by the program. 
 
L. Contractor shall provide training in the construction crafts, not in clerk-typist or secretarial-

type positions. Training is allowed in lower level management positions such as office 
engineers, estimators, and timekeepers if the training is oriented toward construction 
applications. Training is allowed in the laborer classification if significant and meaningful 
training is provided and approved by the division office. Off-site training is allowed if the 
training is an integral part of an approved training program and does not make up a 
significant part of the overall training. 

 
M. The City will reimburse the Contractor 80 cents per hour of training given an employee on 

this contract under an approved training program: 
1. For on-site training. 
2. For off-site training if the apprentice or trainee is currently employed on a Federal-aid 

project and you do at least one of the following: 
(a) Contribute to the cost of the training. 
(b) Provide the instruction to the apprentice or trainee. 
(c) Pay the apprentice's or trainee's wages during the off-site training period. 

3. If Contractor complies to this section.  
 
N. Each apprentice or trainee must: 

1. Begin training on the project as soon as feasible after the start of work involving the 
apprentice's or trainee's skill. 

2. Remain on the project as long as training opportunities exist in the apprentice's or 
trainee's work classification or until the apprentice or trainee has completed the 
training program. 

 
O. Furnish the apprentice or trainee: 

1. Copy of the program you will comply with in providing the training. 
2. Certification showing the type and length of training satisfactorily completed. 

  

 

END OF SECTION
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SECTION 00 73 80 
 

STATUTORY REQUIREMENTS 
(FEDERAL FHWA) 

 
 
 
1.1 GENERAL 

A. All requirements in this Section are incidental work, unless specified otherwise.   

B. The Work of this Contract will be financed in part with federal funds.  This Section includes 
statutes, rules, and regulations promulgated by the City, state and federal governments and 
applicable to work financed in whole or in part with federal funds and which are requirements 
for this Contract. 

C. Contractor shall be solely responsible and fully liable for any and all failures to comply with 
the requirements specified herein, and shall unconditionally and fully indemnify the City for 
any damages resulting therefrom.  If Contractor fails to comply with the requirements 
specified herein, or fails to promptly take all required remedial actions to the City's 
satisfaction, the City may withhold progress payments to Contractor until satisfactory 
compliance has been accomplished and/or may assess statutory liquidated damages or 
penalties, as applicable. 

D. The full text of the City Requirements provided below are incorporated by reference in the 
Contract Documents, and are available at 
https://codelibrary.amlegal.com/codes/san_francisco/latest/overview   

E. “Required Contract Provisions Federal-Aid Construction Contracts,” Form FHWA-1273, 
revised May 1, 2012, appended to Section 00 52 00 – Agreement Form, are hereby made 
part of these conditions of the Contract. 

1.  Refer to Section 1, General, subparagraph 2, of Form FHWA-1273 which requires 
that the Contractor shall insert in each subcontract all the stipulations contained in 
the Required Contract Provisions, and further require their inclusion in any lower 
tier subcontracts or purchase orders. The Required Contract Provisions shall not 
be incorporated by reference in any case. Noncompliance shall be corrected. Payment 
for subcontracted work involved will be withheld from progress payments due, or to 
become due, until correction is made. Failure to comply may result in termination of the 
contract. 

2.  Wherever in Form FHWA-1273 reference is made to "contracting agency," it shall be 
construed to mean the Port of San Francisco.  Similarly, wherever in Form FHWA-1273 
reference is made to "contracting officer," it shall be construed to mean the City 
Representative. 

 
1.2 CONFLICT OF INTEREST  

A. By executing the Agreement (Section 00 52 00), Contractor certifies that it does not know of 
any fact which constitutes a violation of Section 15.103 of the City’s Charter; Article III, 
Chapter 2 of City’s Campaign and Governmental Conduct Code; or Section 87100 et seq. or 
Section 1090 et seq. of the California Government Code of the State of California, and 
further agrees promptly to notify the City if it becomes aware of any such fact during the term 
of this Contract.  All requirements in this Section are incidental work, unless specified 
otherwise.  

https://codelibrary.amlegal.com/codes/san_francisco/latest/overview
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1.3 NONDISCRIMINATION REQUIREMENTS  

A. DBE regulations require the following contract assurance statement in every DOT-assisted 
contract and subcontract:  

“The contractor or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR, Part 26 in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these requirements is a 
material breach of this contract, which may result in the termination of this contract, or 
such other remedy as recipient deems appropriate.” 

B. Refer to Form FHWA-1273, Section II which provides for Contractor’s policy of equal 
employment opportunity (EEO), designation of its EEO Officer, dissemination of its EEO 
policy, and specific action and documentation requirements for nondiscrimination in 
recruitment, personnel actions, training and promotion, union activities, and selection of 
subcontractors and suppliers.  

C. Title VI Requirements.  During the performance of this Contract, the Contractor, for itself, 
its assignees and successors in interest (hereinafter referred to as the "Contractor") agrees 
as follows: 

(1) Compliance with Regulations: The Contractor shall comply with the Regulation 
relative to nondiscrimination in Federally-assisted programs of the Department of 
Transportation (hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, and 
the Federal Highway Administration (hereinafter “FHWA”) Title 23, Code of Federal 
Regulations, Part 200 as they may be amended from time to time, (hereinafter referred 
to as the “Regulations”), which are herein incorporated by reference and made a part of 
this Contract. 

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
Contract, shall not discriminate on the grounds of race, color, or national origin, sex, 
age, and disability/handicap and low income in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The 
Contractor shall not participate either directly or indirectly in the discrimination 
prohibited by 49 CFR, section 21.5 of the Regulations, including employment practices 
when the Contract covers a program set forth in Appendix B of the Regulations. 

(3) Solicitations for Subcontractors, Including Procurements of Materials and 
Equipment: In all solicitations either by competitive bidding or negotiation made by the 
Contractor for work to be performed under a subcontract, including procurements of 
materials or leases of equipment, each potential subcontractor or supplier shall be 
notified by the Contractor of the Contractor's obligations under this Contract and the 
Regulations relative to nondiscrimination on the grounds of race, color, or national 
origin, sex, age, and disability/handicap and low income. 

(4) Information and Reports: The Contractor shall provide all information and reports 
required by the Regulations or directives issued pursuant thereto, and shall permit 
access to its books, records, accounts, other sources of information, and its facilities as 
may be determined by the City and County of San Francisco (“City”) or the FHWA to be 
pertinent to ascertain compliance with such Regulations, orders and instructions.  
Where any information required of a Contractor is in the exclusive possession of 
another who fails or refuses to furnish this information the Contractor shall so certify to 
the City, or the FHWA as appropriate, and shall set forth what efforts it has made to 
obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the Contractor's noncompliance with 
the nondiscrimination provisions of this Contract, the City shall impose such Contract 
sanctions as it or the FHWA may determine to be appropriate, including, but not limited 
to: 
(a) withholding of payments to the Contractor under the Contract until the Contractor 

complies, and/or 
(b) cancellation, termination or suspension of the Contract, in whole or in part. 

(6) Incorporation of Provisions: The Contractor shall include the provisions of 
paragraphs (1) through (6) in every subcontract, including procurements of materials 
and leases of equipment, unless exempt by the Regulations, or directives issued 
pursuant thereto. The Contractor shall take such action with respect to any subcontract 
or procurement as the City or the FHWA may direct as a means of enforcing such 
provisions including sanctions for non-compliance, provided, however, that, in the event 
a Contractor becomes involved in, or is threatened with, litigation with a subcontractor 
or supplier as a result of such direction, the Contractor may request the City to enter 
into such litigation to protect the interests of the City, and, in addition, the Contractor 
may request the United States to enter into such litigation to protect the interests of the 
United States. 

1.4 WAGE DETERMINATIONS 

A. Refer to Form FHWA-1273, Section IV which provides for payment of predetermined 
minimum wages under the Davis-Bacon Act. The Davis-Bacon Act of 1931 was enacted to 
prevent contractors from importing cheap labor from outside the area. The U.S. Department 
of Labor enforces these statutes and determined the minimum wage rates. The federal wage 
rates are determined by a review of payroll or a survey on wage data from active projects. 
Disputes involving wage rates shall be resolved using local agency – U.S. Department of 
Labor procedures. 

B. The "highest general prevailing rate of wages," referred to in Paragraph 11.01 of the General 
Conditions that are applicable to this Contract which is supported by federal funds, are the 
current General Wage Rate Determination made by the Director of the California 
Department of Industrial Relations and the Federal General Prevailing Wage Determinations 
of the Secretary of Labor under the Copeland Act. 
1.  The Federal General Prevailing Wage Determinations of the Secretary of Labor 

under the Copeland Act determined as of the date of advertisement are incorporated 
as part of the conditions of the Contract. Copies of the federal prevailing wage rates 
are appended at the end of Section 00 52 00. 

2.  Where the minimum wage rate of pay for any classification differs among the state 
and federal wage rate determinations, the higher of the two rates shall prevail. 

3.  In the event that the wage determination decision of the Secretary of Labor has been 
superseded by any subsequent wage determination decision(s) published up to and 
including 10 days prior to Bid opening, the most recent applicable wage decision 
shall be incorporated by reference, and Contractor agrees to be bound by it, 
regardless of what is contained in these Specifications. 

4.  The minimum federal wage rates are available from the Department of Labor via the 
Internet at www.sam.gov.   

5.  State prevailing wage rates are available from the State Department of Industrial 
Relations, Division of Labor Statistics, via the Internet at: 
http://www.dir.ca.gov/oprl/DPreWageDetermination.htm  

6.  Contractor intending to use a craft or classification not shown on the prevailing rate 
determinations may be required to pay the rate of the craft classification most closely 
related to it. 

 

https://sam.gov/search/?index=dbra&page=1&pageSize=25&sort=-modifiedDate&sfm%5BsimpleSearch%5D%5BkeywordRadio%5D=ALL&sfm%5BsimpleSearch%5D%5BkeywordEditorTextarea%5D=&sfm%5Bstatus%5D%5Bis_active%5D=true&sfm%5BwdLocationWrapper%5D%5BwdStates%5D%5B0%5D%5Bkey%5D=CA&sfm%5BwdLocationWrapper%5D%5BwdStates%5D%5B0%5D%5Bvalue%5D=California&sfm%5BwdLocationWrapper%5D%5BwdCounty%5D%5B0%5D%5Bkey%5D=16355&sfm%5BwdLocationWrapper%5D%5BwdCounty%5D%5B0%5D%5Bvalue%5D=San%20Francisco
http://www.dir.ca.gov/oprl/DPreWageDetermination.htm
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C. The “highest general prevailing rate of wages,” referred to in Paragraph 11.01 of the General 
Conditions that are applicable to this Contract which is supported by federal funds, are the 
current General Wage Rate Determination made by the Director of the California 
Department of Industrial Relations and the Federal General Prevailing Wage Determinations 
of the Secretary of Labor under the Copeland Act. 

1.5 REQUIRING MINIMUM COMPENSATION FOR COVERED EMPLOYEES  

A. Contractor shall pay covered employees no less than the minimum compensation required 
by San Francisco’s Minimum Compensation Ordinance (MCO), and shall otherwise comply 
with the MCO as set forth in San Francisco Labor Code Article 111. The provisions of article 
111, including but not limited to the penalties for noncompliance provided therein, are 
incorporated herein by this reference, and made part of this Agreement as though fully set 
forth herein:  

1.6 REQUIRING HEALTH BENEFITS FOR COVERED EMPLOYEES   

A. Contractor shall choose and perform one of the Health Care Accountability options set forth 
in Section 12Q.3 of the Health Care Accountability Ordinance (HCAO), and shall otherwise 
comply with the HCAO as set forth in San Francisco Labor and Employment Code Article 
121. .The provisions of Article 121, including but not limited to the penalties for 
noncompliance provided therein, are incorporated herein by this reference, and made part of 
this Agreement as though fully set forth herein.  

1.7 MACBRIDE PRINCIPLES - NORTHERN IRELAND  

A. The provisions of San Francisco Administrative Code §12F are incorporated herein by this 
reference and made part of this Agreement as though fully set forth. By signing this 
Agreement, Contractor confirms that Contractor has read and understood that the City urges 
companies doing business in Northern Ireland to resolve employment inequities and to 
abide by the MacBride Principles, and urges San Francisco companies to do business with 
corporations that abide by the MacBride.  

1.8 PROHIBITION ON USE OF PUBLIC FUNDS FOR POLITICAL ACTIVITY 

A. In performing the Work, Contractor shall comply with San Francisco Administrative Code 
Chapter 12.G, which prohibits funds appropriated by the City for this Agreement from being 
expended to participate in, support, or attempt to influence any political campaign for a 
candidate or for a ballot measure. The provisions of Chapter 12.G, including but not limited 
to the penalties for noncompliance provided therein are incorporated by reference and made 
a part of this Agreement as though fully set forth herein.  

1.9 LIMITATIONS ON CONTRIBUTIONS  

A. By executing the Agreement (Section 00 52 00), Contractor acknowledges that it is familiar 
with section 1.126 of the City’s Campaign and Governmental Conduct Code, which prohibits 
any person who contracts with the City for the rendition of personal services, for the 
furnishing of any material, supplies or equipment, for the sale or lease of any land or 
building, or for a grant, loan or loan guarantee, from making any campaign contribution to (1) 
an individual holding a City elective office if the contract must be approved by the individual, 
a board on which that individual serves, or the board of a state agency on which an 
appointee of that individual serves, (2) a candidate for the office held by such individual, or 
(3) a committee controlled by such individual, at any time from the commencement of 
negotiations for the contract until the later of either the termination of negotiations for such 
contract or six months after the date the contract is approved. The prohibition on 
contributions applies to each prospective party to the contract; each member of Contractor’s 
board of directors; Contractor’s chairperson, chief  executive officer, chief financial officer 
and chief operating officer; any person with an ownership interest of more than 20 percent in 
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Contractor; any subcontractor listed in the bid or contract; and any committee that is 
sponsored or controlled by Contractor.  Contractor must inform each such person of the 
limitation on contributions imposed by Section 1.126 and provide the names of the persons 
required to be informed to City.  

1.10 DRUG-FREE WORKPLACE  

 

A.        Contractor acknowledges that pursuant to the Federal Drug-Free Workplace Act  

            of 1988 (41 U.S.C. §§ 8101et seq.), the unlawful manufacture, distribution,  

            possession or use of a controlled substance is prohibited on City or Port  

            premises.   

1.11 NONDISCLOSURE OF PRIVATE, PROPRIETARY OR CONFIDENTIAL INFORMATION  

A. If the Contract Documents require City to disclose "Private Information" to Contractor within 
the meaning of San Francisco Administrative Code Chapter 12M, Contractor shall use such 
information only in accordance with the restrictions stated in this Agreement and as 
necessary in performing the Services. The provisions of Chapter 12M , including but not 
limited to the penalties for noncompliance provided therein, are incorporated herein by this 
reference, and made part of this Agreement as though fully set forth herein.  

B. In the performance of Work, Contractor may have access to City's proprietary or confidential 
information, the disclosure of which to third parties may damage City. If City discloses 
proprietary or confidential information to Contractor, such information must be held by 
Contractor in confidence and used only in performing the Agreement. Contractor shall 
exercise the same standard of care to protect such information as a reasonably prudent 
contractor would use to protect its own proprietary or confidential information. 

1.12 UNFAIR BUSINESS PRACTICES CLAIMS; ASSIGNMENT TO AWARDING BODY   

A. Under Public Contract Code section 7103.5, Contractor and its Subcontractors shall conform 
to the following requirements:  
1.  In entering into the Agreement or subcontract to supply goods, services, or materials 

under this Agreement, Contractor or its Subcontractors offer and agree to assign the 
City all rights, title, and interest in and to all causes of action they may have under 
section 4 of the Clayton Act (15 U.S.C. Section 15) or under the Cartwright Act 
(chapter 2, commencing with section 16700, of part 2 of division 7 of the Business 
and Professions Code), arising from purchases of goods, services or materials 
pursuant to the Agreement or subcontract.  

2.  The assignment shall be made and become effective at the time the City tenders 
Final Payment to Contractor, without further acknowledgement by the Parties.  

3.  Contractor shall include the provisions of this Article in its subcontracts and purchase 
agreements to supply goods, services, or materials pursuant to the Agreement.  

1.13 TROPICAL HARDWOOD AND VIRGIN REDWOOD PRODUCTS BAN  

A. Except as expressly permitted by the application of Sections 802(b) and 803(b) of the San 
Francisco Environment Code, Contractor shall not provide any items to the City in 
performance of this contract which are tropical hardwoods, tropical hardwood wood 
products, virgin redwood or virgin redwood wood products. The City urges Contractor not to 
import, purchase, obtain, or use for any purpose, any tropical hardwood, tropical hardwood 
product, virgin redwood or virgin redwood wood product.  

1.14 PRESERVATIVE-TREATED WOOD CONTAINING ARSENIC  

A. Contractor may not purchase preservative-treated wood products containing arsenic in the 
performance of this Agreement unless an exemption from the requirements of Chapter 13 of 
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the San Francisco Environment Code is obtained from the Department of the Environment 
under Section 1304 of the Code. The term “preservative-treated wood containing arsenic” 
shall mean wood treated with a preservative that contains arsenic, elemental arsenic, or an 
arsenic copper combination, including, but not limited to, chromated copper arsenate 
preservative, ammoniacal copper zinc arsenate preservative, or ammoniacal copper 
arsenate preservative. Contractor may purchase preservative-treated wood products on the 
list of environmentally preferable alternatives prepared and adopted by the Department of 
the Environment. This provision does not preclude Contractor from purchasing preservative-
treated wood containing arsenic for saltwater immersion. The term “saltwater immersion” 
shall mean a pressure-treated wood that is used for construction purposes or facilities that 
are partially or totally immersed in saltwater.  

1.15 RESTRICTIONS ON THE USE OF PESTICIDES 

A.     Chapter 3 of the San Francisco Environment Code (the Integrated Pest Management 

Program Ordinance or “IPM Ordinance”) describes an integrated pest management 

(“IPM”) policy to be implemented by all City departments.  Contractor shall not use or 

apply or allow the use or application of any pesticides on the Project, and shall not 

contract with any party to provide pest abatement or control services to the Project area, 

without first receiving City’s written approval of an integrated pest management plan that 

(i) lists, to the extent reasonably possible, the types and estimated quantities of 

pesticides that Contractor may need to apply to the Project area, (ii) describes the steps 

Contractor will take to meet the City’s IPM Policy described in Section 300 of the IPM 

Ordinance and (iii) identifies, by name, title, address and telephone number, an individual 

to act as the Contractor’s primary IPM contact person with the City.  Contractor shall 

comply, and shall require all subcontractors to comply, with the IPM plan approved by the 

City and shall comply with the requirements of Sections 300(d), 302, 304, 305(f), 305(g), 

and 306 of the IPM Ordinance, as if Contractor were a City department. Among other 

matters, such provisions of the IPM Ordinance: (a) provide for the use of pesticides only 

as a last resort, (b) prohibit the use or application of pesticides on property owned by the 

City, except for pesticides granted an exemption under Section 303 of the IPM Ordinance 

(including pesticides included on the most current Reduced Risk Pesticide List compiled 

by City’s Department of the Environment), (c) impose certain notice requirements, and 

(d) require Contractor to keep certain records and to report to City all pesticide use by 

Contractor or subcontractors. If Contractor or any subcontractor will apply pesticides to 

outdoor areas, Contractor must first obtain a written recommendation from a person 

holding a valid Agricultural Pest Control Advisor license issued by the California 

Department of Pesticide Regulation and any such pesticide application shall be made 

only by or under the supervision of a person holding a valid Qualified Applicator 

certificate or Qualified Applicator license under state Law. City’s current Reduced Risk 

Pesticide List and additional details about pest management on City property can be 

found at the San Francisco Department of the Environment website, 

http://sfenvironment.org/ipm. 

1.16 RESOURCE-EFFICIENT FACILITIES AND GREEN BUILDING REQUIREMENTS 

 

A.     Contractor agrees to comply with all applicable provisions of Chapter 7 of the San 
Francisco Environment Code relating to resource-efficiency and green building 
design requirements. 

1.17 FOOD SERVICE WASTE REDUCTION REQUIREMENTS  

A. Contractor shall comply with the Food Service Waste Reduction Ordinance, as set forth in 
San Francisco Environment Code Chapter 16, including but not limited to the remedies for 
noncompliance provided therein.  The provisions of Chapter 16 are incorporated herein by 
reference and made a part of this Agreement as though fully set forth herein.  
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1.18 SUNSHINE ORDINANCE 
 

A. Contractor acknowledges that the Contract Documents and all records related to their 
formation, Contractor's performance of Work, and City's payment are subject to the 
California Public Records Act, (California Government Code §6250 et. seq.), and the San 
Francisco Sunshine Ordinance, (San Francisco Administrative Code Chapter 67). Such 
records are subject to public inspection and copying unless exempt from disclosure under 
federal, state or local law. 

1.19 SUBMITTING FALSE CLAIMS; REMEDIES 
 

A. Pursuant to Article V of Chapter 6 of the San Francisco Administrative Code, any contractor, 
subcontractor, supplier, consultant or subconsultant who submits a false claim may be 
subject to monetary penalties, investigation and prosecution and may be declared an 
irresponsible bidder or an unqualified consultant and debarred as set forth in that Article. A 
contractor, subcontractor, supplier, consultant or sub consultant will be deemed to have 
submitted a false claim to the City if the contractor, subcontractor, supplier, consultant or 
subconsultant: (a) knowingly presents or causes to be presented to an officer or employee 
of the City a false claim or request for payment or approval; (b) knowingly makes, uses, or 
causes to be made or used a false record or statement to get a false claim paid or approved 
by the City; (c) conspires to defraud the City by getting a false claim allowed or paid by the 
City; (d) knowingly makes, uses, or causes to be made or used a false record or statement 
to conceal, avoid, or decrease an obligation to pay or transmit money or property to the City; 
or (e) is a beneficiary of an inadvertent submission of a false claim to the City, subsequently 
discovers the falsity of the claim, and fails to disclose the false claim to the City within a 
reasonable time after discovery of the false claim. 

1.20 CLEAN CONSTRUCTION 
 

A. Contractor agrees to comply fully with and be bound by the Clean Construction 
requirements set forth in Section 6.25 of the San Francisco Administrative Code.  The 
provisions of Section 6.25 are incorporated herein by reference and made a part of this 
Agreement as though fully set forth. 

 
B. Contractor may seek waivers from the Clean Construction requirements as set forth in 

Section 6.25(b)(3) of the Administrative Code. 
 
C. By entering into the Agreement, Contractor and City agree that if Contractor uses off-road 

equipment and/or off-road engines in violation of the Clean Construction requirements set 
forth in Section 6.25, the City will suffer actual damages that will be impractical or extremely 
difficult to determine.  Accordingly, Contractor and the City agree that Contractor shall pay 
the City the amount of $100.00 per day per each piece of off-road equipment and each off-
road engine used to complete Work on the Project in violation of the Clean Construction 
requirements.  Such amount shall not be considered a penalty, but rather agreed monetary 
damages sustained by City because of Contractor's failure to comply with the Clean 
Construction requirements. 

 

1.21 CONSIDERATION OF SALARY HISTORY   
 
A. Contractor shall comply with San Francisco Labor and Employment Code Division II, Article 

141 (formerly Administrative Code Chapter 12K), the Consideration of Salary History 
Ordinance or "Pay Parity Act."  For each employment application to Contractor for work that 
relates to this Contract or for work to be performed in the City or on City property, Licensee 
is prohibited from considering current or past salary of an applicant in determining whether 
to hire the applicant or what salary to offer the applicant.  Contractor shall not (1) ask such 
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applicants about their current or past salary or (2) disclose a current or former employee's 
salary history without that employee's authorization unless the salary history is publicly 
available.  Contractor is subject to the enforcement and penalty provisions in Article 141.  
Information about Article 141 is available on the web at https://sfgov.org/olse/consideration-
salary-history. 

1.22 CONSIDERATION OF CRIMINAL HISTORY IN HIRING AND EMPLOYMENT DECISIONS   

 
A. Contractor agrees to comply fully with and be bound by all of the provisions of Article 142 

“City Contractor/Subcontractor Consideration of Criminal History in Hiring and Employment 
Decisions,” of the San Francisco Labor and Employment Code (Article 142), including the 
remedies provided, and implementing regulations, as may be amended from time to time. 
The provisions of Article 142 are incorporated by reference and made a part of this 
Agreement as though fully set forth herein.  The text of Article 142 is available on the web at 
www.sf.gov/information/fair-chance-ordinance.  A partial listing of some of Contractor’s 
obligations under Article 142 is set forth in this Section.  Contractor is required to comply 
with all of the applicable provisions of Article 142, irrespective of the listing of obligations in 
this Paragraph.  Capitalized terms used in this Paragraph and not defined in this Agreement 
shall have the meanings assigned to such terms in Article 142 . 

 
B. The requirements of Article 142 shall only apply to a Contractor’s or Subcontractor’s 

operations to the extent those operations are in furtherance of the performance of this 
Agreement, and shall apply only to applicants and employees who would be or are 
performing work in furtherance of this Agreement. 

 
C. Contractor shall incorporate by reference in all subcontracts the provisions of Article 142 and 

shall require all subcontractors to comply with such provisions.  Contractor’s failure to 
comply with the obligations in this subsection shall constitute a material breach of this 
Agreement. 

 
D. Contractor or Subcontractor shall not inquire about, require disclosure of, or if such 

information is received base an Adverse Action on an applicant’s or potential applicant for 
employment, or employee’s: (1) Arrest not leading to a Conviction, unless the Arrest is 
undergoing an active pending criminal investigation or trial that has not yet been resolved; 
(2) participation in or completion of a diversion or a deferral of judgment program; (3) a 
Conviction that has been judicially dismissed, expunged, voided, invalidated, or otherwise 
rendered inoperative; (4) a Conviction or any other adjudication in the juvenile justice 
system; (5) a Conviction that is more than seven years old, from the date of sentencing; or 
(6) information pertaining to an offense other than a felony or misdemeanor, such as an 
infraction. 

 
E. Contractor or Subcontractor shall not inquire about or require applicants, potential applicants 

for employment, or employees to disclose on any employment application the facts or details 
of any conviction history, unresolved arrest, or any matter identified in subparagraph D, 
above.  Contractor or Subcontractor shall not require such disclosure or make such inquiry 
until either after the first live interview with the person, or after a conditional offer of 
employment.  

 
F. Contractor or Subcontractor shall state in all solicitations or advertisements for employees 

that are reasonably likely to reach persons who are reasonably likely to seek employment to 
be performed under this Agreement, that the Contractor or Subcontractor will consider for 
employment qualified applicants with criminal histories in a manner consistent with the 
requirements of Article 142. 

 
G. Contractor and Subcontractors shall post the notice prepared by the Office of Labor 

Standards Enforcement (OLSE), available on OLSE’s website, in a conspicuous place at 
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every workplace, job site, or other location under the Contractor or Subcontractor’s control at 
which work is being done or will be done in furtherance of the performance of this 
Agreement.  The notice shall be posted in English, Spanish, Chinese, and any language 
spoken by at least 5% of the employees at the workplace, job site, or other location at which 
it is posted. 

 
H. Contractor understands and agrees that if it fails to comply with the requirements of Article 

142, the City shall have the right to pursue any rights or remedies available under Article 
142, including but not limited to, a penalty of $50 for a second violation and $100 for a 
subsequent violation for each employee, applicant or other person as to whom a violation 
occurred or continued, termination or suspension in whole or in part of this Agreement. 

1.23 NONSEGREGATED FACILITIES   

A. Refer to Form FHWA-1273, Section III which provides that Contractor or its subcontractors 
and suppliers shall not maintain or provide for its employees any segregated facilities as 
defined therein at the site or at any other of its off-site establishments. 
1.  Ensure that no employee will be denied access to adequate facilities on the basis of 

sex or disability. 
2.  Obtain and maintain on file a certification of compliance with federal requirement for 

nonsegregated facilities from subcontractors and suppliers with contract amounts of 
$10,000 or more. 

1.24 SAFETY AND ACCIDENT PREVENTION   

A. Refer to Form FHWA-1273, Section VII.  Compliance with all applicable construction safety, 
health, and sanitation standards, laws and regulations is solely Contractor’s responsibility. 

1.25 CLEAN AIR AND WATER POLLUTION CONTROL ACTS   

A. Refer to Form FHWA-1273, Section IX which provides that any person who is or will be 
utilized in the performance of this contract is not prohibited from receiving an award due to a 
violation of Section 508 of the Clean Water Act or Section 306 of the Clean Air Act. 

1.26 FALSE STATEMENTS  

A. Contractor shall post at the job site in one or more readily available locations Form FHWA-
1022 as specified in Form FHWA-1273, section VIII. 

B. False claims shall be fined under this title or imprisoned not more than 5 years or both. 

1.27 DEBARMENT AND SUSPENSION 

A. Refer to Form FHWA-1273, Section X which shall apply to Contractor and its subcontractors 
and suppliers that are estimated to cost $25,000 or more. 

1.28 LOBBYING RESTRICTIONS 

A. Section 1352, Title 31 United States Code prohibits federal funds from being expended by 
the recipient or any lower-tier sub-recipient of a federal-aid contract to pay for any person for 
influencing or attempting to influence a federal agency or Congress in connection with the 
awarding of any federal-aid contract, the making of any federal grant or loan, or the entering 
into any cooperative agreement.  This stature further provides that if any funds other than 
federal funds have been paid for the same purposes in connection with this federal-aid 
contract, the recipient shall submit an executed certification and, if required, a completed 
disclosure form as part of the bid documents. 
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B. Refer to Form FHWA-1273, Section XI which shall apply to Contractor and its subcontractors 
and suppliers. 
1.  Incorporate certification of compliance on “Nonlobbying Certification for Federal-aid 

Contracts” form (Section 00 45 84) and Disclosure of Lobbying Activities form 
(Section 00 45 85) with attached instructions and in each Subcontract and lower tier 
subcontract with contract amounts exceeding $100,000. 

2.  Contractor, its Subcontractors and lower-tier subcontractors shall file a completed 
Disclosure of Lobbying Activities form at the end of each calendar quarter in which 
there occurs an event that requires disclosure or that materially affects the accuracy 
of the information contained in a disclosure form previously files of Contractor, its 
Subcontractors or lower-tier subcontractors. 

3.  An event that materially affects the accuracy of the information reported includes: 
a. a cumulative increase of $25,000 or more in the amount paid or expected to 

be paid for influencing or attempting to influence a covered federal action; or 
b. a change in the person(s) or individual(s) influencing or attempting to 

influence a covered federal action; or 
c. a change in the officer(s), employee(s), or member(s) contacted to influence 

or attempt to influence a covered federal action. 

1.29 BUY AMERICA REQUIREMENTS 

A. Contractor’s attention is directed to the “Buy America” requirements of the Title 23 United 
States Code, Section 313 and the regulations adopted pursuant thereto. This award term 
implements § 70914(a) of the Build America, Buy America Act, Pub. L. No. 117-58, div. G, 
tit. IX, subtit. A, 135 Stat. 429, 1298 (2021) and 2 C.F.R. part 184. In accordance with said 
law and regulations, all manufacturing processes for steel and iron materials furnished for 
incorporation into the work on this project shall occur in the United States; with the exception 
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the 
United States may be used in the domestic manufacturing process for such steel and iron 
materials. The application of coatings, such as epoxy coating, galvanizing, painting, and any 
other coating that protects or enhances the value of such steel or iron materials shall be 
considered a manufacturing process subject to the “Buy America” requirements. 

B. Submit a “Certificate of Compliance” for steel and iron materials in accordance with Section 
01 60 00 Product Requirements.  The certificates, in addition to certifying that the materials 
comply with the specifications, shall also specifically certify that all manufacturing processes 
for the materials occurred in the United States, except for the exceptions allowed herein. 

C. The requirements imposed by said law and regulations do not prevent a minimal use of 
foreign steel and iron materials if the total combined cost of such materials used does not 
exceed one-tenth of one percent (0.1%) of the total Contract Cost or $2,500, whichever is 
greater. Furnish documentation acceptable to the City Representative of the quantity and 
value of any foreign steel and iron prior to incorporating such materials into the Work. 

 

Requirement to Use Iron, Steel, Manufactured Products, and Construction Materials Produced in  
the United States: 

 

(1) All iron and steel used in the project are produced in the United States—this means 
all manufacturing processes, from the initial melting stage through the application of 
coatings, occurred in the United States; 

 

(2) All manufactured products used in the project are produced in the United States—this 
means the manufactured product was manufactured in the United States; and the cost 
of the components of the manufactured product that are mined, produced, or 
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manufactured in the United States is greater than 55 percent of the total cost of all 
components of the manufactured product; and 

 

(3) All construction materials are manufactured in the United States—this means that 
all manufacturing processes for the construction material occurred in the United 
States. 

 

Inapplicability: 

The Buy America preference only applies to articles, materials, and supplies that are 
consumed in, incorporated into, or affixed to an infrastructure project. As such, it does not 
apply to tools, equipment, and supplies, such as temporary scaffolding, brought to the 
construction site and removed at or before the completion of the infrastructure project. Nor 
does a Buy America preference apply to equipment and furnishings, such as movable chairs, 
desks, and portable computer equipment, that are used at or within the finished infrastructure 
project, but are not an integral part of the structure or permanently affixed to the infrastructure 
project. 

 
Definitions: 

 

“Component” means an article, material, or supply, whether manufactured or 
unmanufactured, incorporated directly into: a manufactured product; or, where applicable, an 
iron or steel product. 

 

“Construction materials” means articles, materials, or supplies that consist of only one of the 
items listed in paragraph (1) of this definition, except as provided in paragraph (2) of this 
definition. To the extent one of the items listed in paragraph (1) contains as inputs other items 
listed in paragraph (1), it is nonetheless a construction material. 

(1) The listed items are: 

(i) Non-ferrous metals; 

(ii) Plastic and polymer-based products (including polyvinylchloride, composite 
building materials, and polymers used in fiber optic cables); 

(iii) Glass (including optic glass); 

(iv) Fiber optic cable (including drop cable); 

(v) Optical fiber; 

(vi) Lumber; 

(vii) Engineered wood; and 

(viii) Drywall. 
 

(2) Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material. 

 

“Infrastructure project” means any activity related to the construction, alteration, maintenance, 
or repair of infrastructure in the United States regardless of whether infrastructure is the primary 
purpose of the project. See also paragraphs (c) and (d) of 2 C.F.R. 184.4. 

 

“Iron or steel products” means articles, materials, or supplies that consist wholly or 
predominantly of iron or steel or a combination of both. 
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“Buy America preference” means the “domestic content procurement preference” set forth 
in section 70914 of the Build America, Buy America Act, which requires the head of each 
Federal agency to ensure that none of the funds made available for a Federal award for an 
infrastructure project may be obligated unless all of the iron, steel, manufactured products, 
and construction materials incorporated into the project are produced in the United States. 

“Manufactured products” means: 
(1) Articles, materials, or supplies that have been: 

(i) Processed into a specific form and shape; or 

(ii) Combined with other articles, materials, or supplies to create a product 
with different properties than the individual articles, materials, or supplies. 

(2) If an item is classified as an iron or steel product, a construction material, or a section 
70917(c) material under 2 C.F.R. 184.4(e) and the definitions set forth in this section, then it is 
not a manufactured product. However, an article, material, or supply classified as a 
manufactured product under 2 C.F.R. 184.4(e) and paragraph (1) of this definition may 
include components that are construction materials, iron or steel products, or section 70917(c) 
materials. 

“Manufacturer” means the entity that performs the final manufacturing process that 
produces a manufactured product. 

Predominantly of iron or steel or a combination of both” means that the cost of the iron and 
steel content exceeds 50 percent of the total cost of all its components. The cost of iron and 
steel is the cost of the iron or steel mill products (such as bar, billet, slab, wire, plate, or sheet), 
castings, or forgings utilized in the manufacture of the product and a good faith estimate of the 
cost of iron or steel components. 

“Produced in the United States” means: 
(1) In the case of iron or steel products, all manufacturing processes, from the initial melting stage 

through the application of coatings, occurred in the United States. 

(2) In the case of manufactured products: 

(i) The product was manufactured in the United States; and 

(ii) The cost of the components of the manufactured product that are mined, produced, 
or manufactured in the United States is greater than 55 percent of the total cost of all 
components of the manufactured product, unless another standard that meets or 
exceeds this standard has been established under applicable law or regulation for 
determining the minimum amount of domestic content of the manufactured product. The 
costs of components of a manufactured product are determined according to 2 C.F.R. 
184.5. 

(3) In the case of construction materials, all manufacturing processes for the construction 
material occurred in the United States. See section 2 C.F.R. 184.6 for more information on the 
meaning of “all manufacturing processes” for specific construction materials. 

“Section 70917(c) materials” means cement and cementitious materials; aggregates 
such as stone, sand, or gravel; or aggregate binding agents or additives. See section 
70917(c) of the Build America, Buy America Act. 

1.30 RETAINAGE FROM PROGRESS PAYMENTS 

A. Pursuant to the provisions of Public Contract Code section 22300, substitution of securities 
for any moneys withheld by the City to ensure performance under the Contract is permitted 
under the following conditions: 
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1.  At the request and expense of Contractor, securities listed in section 16430 of the 
California Government Code, bank or savings and loan certificate of deposits, 
interest bearing demand deposit accounts, standby letter of credit, or any other 
security mutually agreed to by the City and Contractor which are equivalent to the 
amount withheld under the retention provisions of the Contract Documents shall be 
deposited with the City Controller who shall then pay such moneys to Contractor.  
Upon satisfactory completion of the Contract, the securities shall be returned to 
Contractor. 

2.  Contractor shall be the beneficial owner of the securities substituted for moneys 
withheld and shall receive any interest thereon. 

1.31 PROMPT  PROGRESS PAYMENT TO SUBCONTRACTORS 

A. A prime contractor or subcontractor shall pay any subcontractor not later than 7 days of 
receipt of each progress payment in accordance with the provision in Section 7108.5 of the 
California Business and Professions Code concerning prompt payment to subcontractors.  
The 7 days is applicable unless a longer period is agreed to in writing.  Any delay or 
postponement of payment over 30 days may take place only for good cause and with the 
City’s prior written approval.  Any violation of Section 7108.5 shall subject the violating 
contractor or subcontractor to the penalties, sanction and other remedies of that section.  
This requirement shall not be construed to limit or impair any contractual, administrative, or 
judicial remedies otherwise available to the prime contractor or subcontractor in the event of 
a dispute involving late payment or nonpayment by the prime contractor, deficient 
subcontract performance, or noncompliance by a subcontractor.    

1.32 PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS 

A. The City shall hold retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the City, of the contract work, and 
pay retainage to the prime contractor based on these acceptances.  The prime contractor, or 
subcontractor, shall return all monies withheld in retention from a subcontractor within 30 
days after receiving payment for work satisfactorily completed and accepted including 
incremental acceptances of portions of the contract work by the agency.  Federal law (49 
CFR 26.29) requires that any delay or postponement of payment over 30 days may take 
place only for good cause and with the agency’s prior written approval.  Any violation of this 
provision shall subject the violating prime contractor or subcontractor to the penalties, 
sanctions and other remedies specified in Section 7108.5 of the Business and Professions 
Code.  These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to the prime contractor or 
subcontractor in the event of a dispute involving late payment or nonpayment by the prime 
contractor, deficient subcontract performance, or noncompliance by a subcontractor.    

1.33 APPRENTICES 
 

A. Attention is directed to the provisions in sections 1777.5 and 1777.6 of the California Labor 
Code concerning the employment of apprentices by contractors or subcontractors. 

 
B. Section 1777.5 requires in part that contractors or subcontractors shall apply for a certificate 

approving the contractor or subcontractor to employ and to train apprentices, and shall 
contribute to a fund to administer and conduct the apprenticeship program. 
1. Contractor shall be responsible for securing compliance with Labor Code section 

1777.5 for all apprenticeable occupations. 
 

C. Section 1777.5 shall not apply to contracts of general contractors involving less than thirty 
thousand dollars ($30,000) and less than twenty working days or to contracts of specialty 
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contractors not bidding for work through a general or prime contractor, involving less than 
two thousand dollars ($2,000) or fewer than five working days. 

 
D. Contractor, if not signatory to a recognized apprenticeship training program under chapter 4 

of the California Labor Code, shall provide with all progress payment requests starting with 
the second such progress payment request satisfactory evidence to the City that it has 
contributed to the appropriate apprenticeship fund(s), and Contractor shall require its 
contractors and subcontractors who are not such signatories to provide such evidence to the 
City, as a condition precedent for qualifying for payment from the City.  The City reserves the 
right to demand such evidence upon request. 

1.34 CARGO PREFERENCE ACT REQUIREMENTS 
 

A. Contractor shall comply with the requirements of the Cargo Preference Act of 1954 and the 
implementing regulations in 46 CFR 381.  By signing the Agreement, Contractor agrees: 
1.  To utilize privately owned United States-flag commercial vessels to ship at least 50 

percent of the gross tonnage (computed separately for dry bulk carries, dry cargo 
liners, and tankers) involved, whenever shipping any equipment, material, or 
commodities pursuant to this contract, to the extent such vessels are available at fair 
and reasonable rates for United States-flag commercial vessels.  

2.  To Furnish within 20 days following the date of loading for shipments originating 
within the United State or within 30 working days following the date of loading for 
shipments originating outside the United States, a legible copy of a rated “on-board” 
commercial ocean bill-of-lading in English for each shipment of cargo described in 
paragraph (1) of this section to both the Contracting Officer (through the prime 
contractor in the case of subcontractor bills-of-lading) and to the Division of National 
Cargo, Office of Market Development, Maritime Administration, Washington, DC 
20590.  

3.  To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract.  

 
 
 

END OF SECTION
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SECTION 00 73 82 
 

APPENDIX B:  DAVIS-BACON ACT WAGE DETERMINATIONS, GENERAL DECISION  
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