
   

   

 

 
  
 
 

City and County of San Francisco 
PORT OF SAN FRANCISCO 

 
 

MARINE STRUCTURAL PROJECTS IV, 
(PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 

 
 
 

CONTRACT NO. 2790 
 

PROJECT MANUAL 
 
 
 

 

ADVERTISE:  December 12, 2017 

PRE‐BID MEETING:   January 3, 2018 

BIDS OPEN:  January 22, 2018 
(Division 00) 

 

12/2017 
 

Each Bid shall be enclosed in an envelope bearing the description:
''BID FOR MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE REPAIR)

Port of San Francisco Contract No. 2790''.

The Port of San Francisco manages the waterfront as the gateway to a world-class city, and advances 
environmentally and financially sustainable maritime, recreational and economic opportunities to serve the City, Bay 

Area, and California. 

 

Limits of 
Work 

 

P
ier 29 



  

   

 
 
 

IMPORTANT SPECIAL NOTICE 

 
 
 

 This Contract includes the City's Local Hiring Requirements with the new 30% 
goal per Trade. Refer to Section 00 73 30 for more details, and visit the Office 
of Economic and Workforce Development website at: www.oewd.org 

 
 These Contract Documents include instructions regarding the new DIR SB 854 

rules.  Refer to the Advertisement for Bids for more details.   
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SECTION 00 11 13 
 

ADVERTISEMENT FOR BIDS 
 

This Document includes a facsimile of the legal notice informing all qualified Bidders of the City’s intent to 
solicit and receive Bids for the construction of the Project covered by the Bid Documents as defined 
herein for Contract No. 2790. 

 
INVITATION FOR BIDS 

For 
Contract No. 2790 

MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 
 

Optional Pre-Bid Meeting (and ensuing Jobsite visit): January 3, 2018 at 10:00 A.M. 
Port of San Francisco Offices 

Pier 1, The Embarcadero 
San Francisco, CA  94111 

 
Bid Opening Date: January 22, 2018 at 10:30 A.M. 

Port of San Francisco Offices 
Pier 1, The Embarcadero 
San Francisco, CA  94111 

 
The Port of San Francisco (the “Port”) announces an Invitation for Bids (“IFB”) for construction of the  
MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE REPAIR) in San Francisco, 
CA.  The work includes structural repairs to the substructure and the apron of Piers 29 and 31.5, as well 
as portions of Piers 31 and 33 in the City and County of San Francisco.  For Additive Alternate Bid Items, 
refer to Section 00 41 00. 
 

For more information, contact the Project Engineer, Jonathon Roman at 415-274-0619. 
 

Contract Estimate: $8,960,000 

Time Allowed for Completion: 

Milestone 1 (Bid Items 1 through 12) shall be 
Substantially Complete by no later than February 
28, 2019.  Milestone 2 (Bid Item 13) shall be 
Substantially Complete by no later than May 31, 
2019.  Anticipated Notice to Proceed (NTP) to be 
issued April 2018. 
(Conditional, refer to Section 00 73 02) 

Liquidated Damages: Varies, refer to Section 00 73 02 for details  
Contract Basis: Lump Sum Bid Items and Unit Bid Items  
License Required: Class “A” California Contractors License  
CMD Subcontracting Goal: LBE Subcontractor Participation = 3%  

Partnering Requirements: 
Partnering Level 2.  Refer to Section 01 31 33 for 
more details. 

 
Local Business Enterprise Prime Contractor bid discounts may be applied as per San Francisco 
Administrative Code Chapter 14B. 
 
If necessary, the Port will issue bid date changes by addendum and will post current date for receiving 
bids on the Bids and Contracts page at the Port's website address: http://www.sfport.com. 
 
This notice is for information only. Please refer to the bid documents for specific requirements. 
Please refer to Section 01 31 13, for project coordination requirements. 
 
Insurance Requirements: Please refer to Section 00 73 16, and submit requisite insurance 
documentation within ten (10) working days after the date on which the contract is awarded. 



Copyright 2017 City & County of San Francisco  2790 

2002.1.34-1.9 00 11 13 - 2 Advertisement for Bids 

Contractor Qualifications:   
1. Valid contractor’s license for Class A issued by the California Contractor’s State Licensing Board 

with at least five (5) years of experience working on marine related projects, 
2. Contractor shall have documented experience in performing a minimum of three (3) marine 

construction projects with similar work as shown in the Contract Documents over the last 5 years, 
3. Contractor shall have documented experience with a minimum three (3) public works projects 

over the last 5 years, and  
4. Contractor shall have an average Experience Modification Factor (EMR) of 0.8 or less over the 

last 3 years.  Safety history along with the Bidder’s Qualifications (Section 00 45 13), which shall 
be submitted with the Bid, will be  considerations in the selection process .  Attach a copy of your 
firm’s summary for accident prevention (IIPP) and how you manage subcontractor safety.  A 
negative review for Safety may result, at the discretion of the City, in the disqualification of the 
Bidder. 

Bid security in the form of a corporate surety bond or an irrevocable letter of credit (or certified check if 
required bid security is $15,000 or less) for ten percent (10%) of the amount bid must accompany each 
bid.  For information on the City’s Surety Bond Program, call Jennifer Elmore at (415) 217-6578.  
 
In accordance with San Francisco Administrative Code Chapter 6, no bid is accepted and no contract in 
excess of $600,000 is awarded by the City and County of San Francisco until such time as (a) the Port 
Commission approves the contract for award and (b) the Port Executive Director or designee then issues 
an order of award.  Pursuant to Charter Section 3.105, all contract awards are subject to certification by 
the Controller as to the availability of funds.   
 
In accordance with San Francisco Administrative Code Chapter 6, Section 6.4, Contractor shall 
use to the maximum extent possible, recycled content materials, rather than virgin materials. 
 
All contractors and subcontractors who bid or work on a public works project must register and 
pay an annual fee to the California Department of Industrial Relations (“DIR”).  No contractor or 
subcontractor may be listed in a bid for a public works project unless registered with the DIR as 
required by Labor Code section 1725.5 [with limited exceptions from this requirement for bid 
purposes only under Labor Code section 1771.1(a)].  No contractor or subcontractor may be 
awarded a contract for public work on a public works project unless registered with the DIR 
pursuant to Labor Code section 1725.5. 
 
This Project is subject to compliance monitoring and enforcement of prevailing wage 
requirements by the California Department of Industrial Relations and/or  the San Francisco Office 
of Labor Standards Enforcement. 
 
Minimum wage rates for this project must comply with the current requirements for payment of General 
Prevailing Wages as determined by the State Department of Industrial Relations.  Minimum wage rates 
other than applicable General Prevailing Wages must comply with San Francisco Administrative Code, 
Chapter 12P, Minimum Compensation Ordinance. 

Pursuant to San Francisco Administrative Code (SFAC) Section 6.25, “Clean Construction is required for 
the performance of all work unless a waiver of all or part of the requirements of that Chapter has been 
granted under Sections 25.5 or 25.7.” 

This Contract is subject to the requirements of Administrative Code Chapter 12X, which prohibits the City 
from entering into any Contract with a Contractor that has its United States headquarters in a state 
(“Covered State”) with laws that perpetuate discrimination against LGBT populations or where any or all 
of the work on the contract will be performed in any of those states.  A list of states on the Covered State 
List can be found at:  https://oag.ca.gov/ab1887 
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SECTION 00 21 13 
 

INSTRUCTIONS TO BIDDERS 
 
 
1.1 BIDDING DEFINITIONS 
 

A. The Bid Documents consist of the Advertisement for Bids, Instructions to Bidders, the Bid and 
all accompanying Bid forms, Bid security or bond, Contract Monitoring Division employment 
requirements, the Drawings, the Project Manual, and all Addenda issued prior to receipt of 
Bids.   

 
B. Addenda are written or graphic instruments issued by the City prior to the receipt of Bids 

which modify or interpret the Bid Documents by additions, deletions or other changes. 
 

C. A Bid is a complete and properly executed offer, submitted in accordance with the Bidding 
requirements, to provide products and services and to perform the Work in accordance with 
the requirements of the Contract Documents, as defined under General Conditions § 
1.01(21). 

 
D. The Total Bid Price is the sum stated in the Bid for which the Bidder offers to perform the 

Work described in the Bid Documents and it shall include the entire cost of all Work 
necessary for a complete and fully operational structure or facility in accordance with the 
requirements of the Contract Documents. 

 
E. A Bidder is a person or entity who submits a Bid. 
 
F. All definitions set forth in the General Conditions (Section 00 72 00) and in other Contract 

Documents are applicable to the Bid Documents. 
 

1.2 DRAWING INDEX 
 
A. The Drawings, entitled “MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 

SUBSTRUCTURE REPAIR)'' and dated 11/2017, are incorporated as Contract Documents.  
Refer to the Drawings for Index of Drawings. 

  
1.3 BIDDING CONTACT INFORMATION 
 

A. For obtaining Bid Documents, and submittal of Bids and other required bidding and contract 
documents, contact the following “Contract Administrator”:   

 
Tiffany Tatum 
Port of San Francisco 
City and County of San Francisco 
Pier 1, The Embarcadero 
San Francisco, California 94111 
Telephone: 415-274-0411 
Tiffany.Tatum@sfport.com 

 
B. For technical questions on the Bid Documents, scheduling of special field visits, and  

submittal of Request for Product Substitutions, contact the following “Project Engineer”:   
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Jonathan Roman 
Port of San Francisco 
City and County of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
415-274-0619   Direct Telephone No. 
415-274-0551   Fax 
Jonathan.Roman@sfport.com  Email 

 
C. For questions on CMD bid documents and submittal of required CMD Forms, contact the 

following “Contract Compliance Officer”:   
 

Finbarr Jewell 
Contract Monitoring Division 
Pier 1, The Embarcadero 
San Francisco, CA  94111 
415-274-0511   Direct Telephone No. 
Finbarr.Jewell@sfport.com  Email 

D. The Contract Administrator is:   
 

Tim Leung 
Port of San Francisco 
City and County of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 
415-274-0400  General Telephone No. 
415-274-0551  Fax No. 
 

1.4 ISSUANCE OF BID DOCUMENTS 
  

A. Bid Documents are as described in the Advertisement for Bids. 
 

1.5 EXAMINATION OF BID DOCUMENTS AND SITE 
 
A.  Before submitting a Bid, Bidder shall carefully examine the Bid Documents, visit the Site, 

and fully inform themselves of existing conditions and limitations, including all items 
described in the Bid Documents.  No consideration will be granted for any alleged 
misunderstanding of the materials to be furnished, Work to be performed or of actual 
conditions at the Site, it being understood that the tender of a Bid carries with it the 
agreement to complete all Work and comply with all conditions specified herein and 
indicated in the Bid Documents. 

 
B.  All special Site access for facility inspection and subsurface investigations shall be 

requested, approved and scheduled through the Project Engineer. 
1. Persons requesting special site access must identify the Bidder being represented, 

who must be on file with the Port of San Francisco as a plan holder. 
2. No discussion, dissemination of information or clarification of the Bid Documents will 

be given during Site access.  A City representative must accompany each person or 
group requesting special site access. 

3. Length of time of tours, number of tours per day and areas open for special Site 
access are limited and must be scheduled in advance. 

4. No adjustment in the Contract Sum will be allowed because of a Bidder’s inability to 
gain access to the Site during the Bid period. 

5. For subsurface or underpier investigations, the Contractor shall be responsible for its 
own pre-bid inspection of the underpier conditions with its own watercraft, as needed.  
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Contractor should notify and schedule its inspection in advance with the Port Project 
Engineer. 

 
C.  Reference Documents are available to Bidders as described in Section 00 31 00. 

 
D.  The submission of a Bid will constitute an incontrovertible representation by Bidder of the 

following: 
1. Bidder has complied with every requirement of this Article ''Examination of Bid 

Documents and Site''; 
2. the Total Bid price is premised upon performing and furnishing the Work required by 

the Contract Documents without exception;  
3. the Contract Documents are sufficient in scope and detail to accurately describe all 

terms and conditions for the performance of the Work; and 
4. it is understood that information about hazardous materials, physical or other 

conditions or obstructions, indicated on the Bid Documents, has been obtained with 
reasonable care and has been recorded in good faith.  There is no express or implied 
warranty that such information is correctly shown.  Bidder must take into account the 
possibility that actual conditions affecting cost or quantities of Work may differ from 
those indicated on the Bid Documents. 

 
E.  Bidder shall give due consideration to the intricate and difficult conditions which involve 

coordinating and interfacing with the tenant and other contractors at the Site and which may 
affect the scheduling of the Work. 

 
F.  Bidder shall include in its Total Bid Price the entire cost of all Work necessary for a complete 

and fully operational structure or facility in accordance with the requirements of the Contract 
Documents. 

 
1.6 QUESTIONS ON BID DOCUMENTS, ADDENDA, SUBSTITUTIONS 
 

 A. Questions on Bid Documents: Prior to receipt of Bids, should a Bidder find discrepancies, 
ambiguities, or conflicts in the Bid Documents, or should there be doubt as to meaning of a 
provision or requirement, the Bidder shall notify at once the City in writing using the 
Questions on Bid Documents (QBD) form (Section 00 21 14), issued with the Bid 
Documents as a fillable Word file, and submit the same by email to the Project Engineer/ as 
specified on the form.  The City may not answer questions received less than 10 calendar 
days prior to the date for opening Bids. 

 
B. Addenda: Interpretations or clarifications considered necessary by the City in response to 

QBDs will be issued by written Addenda to all Bidders of record.  Only questions answered 
by formal written Addenda will be binding; oral and other interpretations or clarifications will 
be without legal effect. 
1. The City may also issue Addenda to modify the Bid and/or Contract Documents as 

deemed necessary or advisable by the City. 
2. Each Bidder shall be responsible for ascertaining, prior to submittal of its Bid, that it 

has received all issued Addenda.  Bidders shall acknowledge Addenda by number 
and date received using Section 00 43 20 (Acknowledgement of Receipt of 
Addenda).  Refer to Section 00 43 20 for additional instructions. 

 
C. Substitutions:  The products specified in the Bid Documents establish a minimum standard 

of required type, function and quality that substitutions must meet to be considered 
acceptable to the City.  To obtain acceptance of unspecified ''or equal'' products, systems, 
materials, or services, Bidders shall submit a completed QBD form accompanied by a 
Request for Substitution form (Section 00 49 18) and required supporting documentation.  
The City will consider properly-completed substitution requests submitted no later than 10 
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calendar days prior to the date for opening bids.  After that date, the City will not accept 
substitution requests during the Bid period. 
1. The burden of proof of the merit of the proposed substitute item is upon the Bidder.  

Insufficient information will be grounds for rejection of a proposed substitution. 
2. The City’s decision of approval or disapproval of a proposed substitute item will be 

final and conclusive as to all Bidders. 
3. If the City approves a proposed substitute item, such approval will be set forth in an 

Addendum issued to all prospective Bidders. 
4. Refer to Article ''Information to be Submitted after Bid Opening'' for requirements 

regarding requests for substitution submitted by the successful Bidder after award of 
the Contract. 

5. Bidders must base their Bids on materials, products, services and systems specified 
in the Contract Documents or listed by name in Addenda. 

 
1.7 PRE-BID CONFERENCE 

A. A pre-bid conference will be held at the place and no later than the date and time specified 
in the Advertisement for Bids for discussion of the Contract Documents and specific project 
requirements, and the City's Local Business Enterprise and surety bond programs.  The 
City's representatives will be present at the pre-bid conference to receive questions.  
Subsequently, an Addendum incorporating the City's responses to questions will be issued, 
if deemed necessary by the City. 

 
B. Bidders are encouraged to attend the pre-bid conference.  In accordance with Administrative 

Code Chapter 14B requirements, all bidders shall submit documented good faith efforts with 
their bids (if applicable) and attendance at a pre-bid conference is required as one of the 
good faith outreach steps.  If a Bidder does not attend the pre-bid conference, it will receive 
zero points for the pre-bid conference good faith outreach step on Form 2B.  Refer to 
Section 00 22 11-1.5 regarding good faith effort requirements. 

 
1.8 BID SECURITY 
 

A. A Bid Security, in an amount equal to 10 percent of the total Bid Price, shall be submitted 
with each Bid.  The City will reject as non-responsive any Bid submitted without the 
necessary Bid Security. 

 
B. The bid security may be in the form of a corporate surety bond, a certified check payable on 

sight to the City and County of San Francisco (for Bid Security amounts less than or equal to 
$15,000), or an irrevocable standby letter of credit, on a bank or trust company doing 
business and having an office in the State of California, having a combined capital and 
surplus of at least $50,000,000, and subject to supervision and examination by Federal or 
State authority, as provided for in San Francisco Administrative Code (''Administrative 
Code'') Section 6.21(a)(4).  

 
C. If a Bidder uses a Bid Bond for its Bid Security, the Bidder must use a hardcopy version of 

the Bid Bond form provided by the City (Section 00 43 13) or an exact, true and correct 
photocopy of such form.  The Bid Bond form may not be retyped, reformatted, transcribed 
onto another form, or altered in any manner except for the purpose of completing the form.  
A Bidder's failure to use the City's Bid Bond form may result in rejection of the Bidder's Bid.  

 
D. If a Bid Bond is submitted, the Bond must be duly executed on behalf of the surety in 

accordance with applicable law.  If an attorney-in-fact executes the Bid Bond on behalf of 
the surety, a copy of the current power of attorney bearing the notarized signature of the 
appropriate corporate officer shall be included with the Bid Bond.  Submitted Bid Bonds 
must contain ORIGINAL signatures of both surety and principal.  Bid Bonds which do not 
contain original signatures (photocopies are not acceptable) will be rejected.  In addition, the 
surety executing the Bid Bond must be legally authorized to engage in the business of 
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furnishing surety bonds in the State of California, and must have either a current A.M. Best 
Rating of not less than ''A-, VIII'' or shall be listed in the current version of the United States 
Department of the Treasury's Listing of Approved Sureties (Department Circular 570).  

 
E. If an irrevocable strandby letter of credit is submitted, Bidder must submit the letter on a form 

provided by the City.  If Bidder intends to submit an irrevocable letter with its Bid, it must 
notify the Contract Administrator at least 5 working days prior to the date of Bid opening.  

 
F. If the successful Bidder fails to execute the Contract and/or furnish all items required by the 

Bid Documents within the time limits specified, the City may reject such Bidder's Bid and 
select the next apparent lowest responsible Bidder until all Bids have been exhausted or the 
City may reject all Bids.  The Bidder whose Bid is rejected for such failure(s) shall be liable 
for and forfeit to the City the amount of the difference, not to exceed the amount of the Bid 
Security, between the amount of the Bid of the Bidder so rejected and the greater amount 
for which the City procures the Work. 

 
1.9 STATUTORY BIDDING REQUIREMENTS 

 
A.  Pursuant to Administrative Code section 6.21(a)(9), Bidder must submit on the Proposed 

Subcontractors Form attached to the Bid forms (refer to Section  00 43 36) information 
regarding Subcontractors that Bidder intends to employ to perform Work in an amount in 
excess of one-half of one percent of the total Bid. Bidder shall list only one such 
Subcontractor for each portion of the Work.  Bidder shall complete and submit the Proposed 
Subcontractors Form with its Bid. 

 
B.  Pursuant to California Assembly Bill 44 (amending Section 4104 of the California Public 

Contract Code), Bidder must provide the following information with its Bid for each listed 
subcontractor: i) the name of business; ii) the location of the place of business; iii) portion of 
work that will be performed by the subcontractor; and iv) the California contractor license 
number of each subcontractor who will perform work 
1. An inadvertent error in listing the California contractor license number for each 

subcontractor listed number shall not be grounds for filing a bid protest or grounds for 
considering the bid nonresponsive if the corrected contractor's license number is 
submitted within 24 hours after the bid opening and provided the corrected 
contractor's license number corresponds to the submitted name and location for that 
subcontractor. 

2. Failure to complete the required forms as described above, e.g., if the box on the 
form is blank, the Bidders failure to provide the required information may result in a 
determination that the Bid is non-responsive. 

 
C.  Bidder shall provide the Department of Industrial Relations Registration Number for 

the Bidder and all identified subcontractors and ensure that such subcontractors are 
currently registered with the California Department of Industrial Relations under 
California Labor Code section 1725.5. 

 
D.  In conformance with Public Contract Code section 7106, a Noncollusion Affidavit (Section 

00 45 80) is included with the Bid Form.  Signing the Bid Form shall also constitute signature 
of the Noncollusion Affidavit. 

 
E.  Bidder shall complete and submit with its Bid a Highest Prevailing Wage Rate Certification 

form (Section 00 45 60) certifying its intention to comply with Section A7.204 of the San 
Francisco Charter, Administrative Code section 6.22(e), and California Labor Code section 
1770 et. seq.  
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F.  Pursuant to Administrative Code section 6.22(n), Bidder shall complete and submit with its 
Bid a Certificate of Bidder Regarding Apprenticeship Training Program form (Section 
00 45 65). 
1. Pursuant to section 1777.5 of the California Labor Code the above apprenticeship 

program requirements shall not apply if Bidder’s Total Bid Price is $30,000 or more or 
if the Contract Time is 20 days or more. 

 
G.  This Contract is subject to the requirements of Administrative Code Chapter 12X, which 

prohibits the City from entering into any Contract with a Contractor that has its United States 
headquarters in a state (“Covered State”) with laws that perpetuate discrimination against 
LGBT populations or where any or all of the work on the contract will be performed in any of 
those states.  Bidders are hereby advised that Bidders, which have their United States 
headquarters in a state on the Covered State List, as that term is defined in Administrative 
Code Section 12X.3, or where any or all of the work on the contract will be performed in a 
state on the Covered State List may not enter into contracts with the City.  A list of states on 
the Covered State List can be found at:  https://oag.ca.gov/ab1887.  Bidder shall certify 
compliance with this requirement by submitting with its Bid a Certificate of Bidder Regarding 
Contracting in States that Allow Discrimination Against LGBT Individuals form (Section 
00 45 78). 

H.  Contractor License:   In accordance with the provisions of the California Business and 
Professions Code section 7028.15, a bid submitted to the City by a contractor who does not 
hold the license(s) required to perform the Work, issued in accordance with chapter 9 of the 
Business and Professions Code, shall be considered non-responsive and shall be rejected 
by the City.  Failure of the Bidder to obtain proper and adequate licensing for award of the 
Contract shall constitute a failure to execute the Contract and shall result in the forfeiture of 
the Bidder's Bid Security.  Bidder must be properly licensed at all times during the 
performance of the Work.  Bidder shall list on the Bid Form its current contractor license 
number  
1. Refer to the Advertisement for Bids (Section 00 11 13)  Drawings for Contractor’s 
license requirements. 
 

I.  Pursuant to chapter 12B and chapter 14B of the Administrative Code, each Bidder shall 
execute and submit with its Bid the Certification of Bidder Regarding Nondiscrimination in 
Contracts and Benefits form attached to the Bid forms (refer to Section 00 45 70).  If a 
Bidder fails to submit the form as required, then the Bidder may be deemed non-responsive 
and its Bid may be rejected. 
1. Refer to Section 00 73 73 for nondiscrimination contracting requirements. 
2. As a condition precedent to award of the Contract, Bidder shall execute the Chapter 

12B Declaration: Nondiscrimination in Contracts and Benefits form (refer to CMD 
website) and submit the completed form and required documentation within 5 
working days after the official date of Bid opening to the CMD for approval. 

3. If said form is not submitted timely or the CMD determines that Bidder is non-
compliant, then Bidder may be deemed non-responsive and its Bid may be rejected. 

 
1.10 DEBARMENT AND SUSPENSION CERTIFICATION REQUIREMENTS 

 
A.  Bidder shall complete and submit with its Bid the Certification of Bidder Regarding 

Debarment and Suspension form (Section 00 45 82). 
 
B.  Bidder further agrees by submitting its Bid that it will require its subcontractors, lower-tier 

subcontractors and suppliers to complete and submit to the City within 10 working days after 
the date of the City’s notification of the lowest Bidder the Certification of Subcontractor, 
Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension form (Section 
00 49 14) for lower tier covered transactions of $25,000 or more. 
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C.  The inability of Bidder or its subcontractors, lower-tier subcontractors or suppliers to provide 
the above certifications will not necessarily result in denial of award of the Contract.  In the 
event that Bidder or its subcontractor, lower-tier subcontractor or supplier is unable to 
provide such certification because it currently violates or has previously violated conditions 
of the certification, a description of each instance of violation and explanation shall be 
attached to its certification.  The certification or explanation will be considered in connection 
with the City’s determination whether to award the Contract.  However, failure of Bidder or its 
subcontractors, lower-tier subcontractors or suppliers to furnish a certification or an 
explanation may disqualify such Bidder from eligibility for award of the Contract. 

 
D.  Bidder agrees by submitting its Bid that, should Bidder be awarded the Contract, Bidder 

shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this 
Contract, unless authorized by the City. 

 
E.  The certifications (Sections 00 45 82 and 00 49 14) are a material representation of fact 

upon which reliance is placed when the City determines to enter into this Contract. 
1. Contractor shall provide immediate written notice to the City if any time Contractor 

learns that its certification or the certification of a lower tier participant was erroneous 
when submitted or has become erroneous by reason of changed circumstances. 

 
F.  The terms ''covered transaction,'' ''debarred,'' ''suspended,'' ''ineligible,'' ''lower tier covered 

transaction,'' ''participant,'' ''person,'' ''primary covered transaction,'' ''principal,'' ''proposal,'' 
and ''voluntarily excluded,'' as used in this Article ''Debarment and Suspension Certification 
Requirements'', shall have the meanings set forth in the ''Definitions'' and ''Coverage'' 
sections of rules implementing Federal Executive Order 12549. 

 
G.  A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous.  A participant may decide the method and frequency by which it determines the 
eligibility of its principals.  Each participant may, but is not required to, check the 
nonprocurement portion of the ''Lists of Parties Excluded From Federal Procurement or 
Nonprocurement Programs'' (Nonprocurement List) which is compiled by the General 
Services Administration. 

 
H.  Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this Article ''Debarment 
and Suspension Certification Requirements''.  The knowledge and information of participant 
is not required to exceed that which is normally possessed by a prudent person in the 
ordinary course of business dealings. 

 
I.  Except for transactions authorized under Paragraph C of this Article ''Debarment and 

Suspension Certification Requirements'', if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this Contract, in addition to other 
remedies available, the City or other government agency may terminate this Contract for 
cause or default. 

 
1.11 CONTRACTOR BIDDER QUALIFICATIONS 

 
A. As a condition to the award of the Contract, apparent low Bidder, and any other Bidder so 

requested, shall submit to the Contract Administrator the information required by this Article 
''Contractor Bidder Qualifications'' regarding the qualifications and experience of Bidder and 
certain proposed key team members and entities (i.e., Subcontractors and/or Suppliers) 
proposed to perform the Work.  Failure to timely provide and furnish complete information 
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prior to contract award may result in a determination that Bidder is not responsible and result 
in the rejection of Bidder's bid.  No award will be made until a Bidder submits complete 
qualification information to the City. 
1. Specifically, the Bidder shall submit with its Bid (i) a completed Bidder's Qualifications 

form (Section 00 45 13), as required by Subparagraph ''Bidders' Qualification 
Statement'' below; and (ii) a completed and executed Release and Waiver Agreement 
(Section 00 45 16). 

2. To evaluate Bidder's ability to perform the Work in accordance with the Contract 
Documents to the City's satisfaction, the City may conduct reasonable investigations 
and reference checks of Bidder, proposed Subcontractors, Suppliers, key personnel 
and other persons and organizations as City deems necessary to assist in its 
evaluation of Bidder's Bid and to establish Bidder's responsibility. 

 
B. Bidders' Qualification Statement.  Submit sufficient information on the Bidder's Qualification 

form (Section 00 45 13), and additional sheets as necessary, to demonstrate to the 
satisfaction of the City that Prime Contractor (or, if a JV, the managing partner or sponsor) 
has the qualifications required under Advertisement for Bids (Section 00 11 13).  

 
1.12 LOCAL BUSINESS ENTERPRISE (LBE) PROGRAM 

A. Bidders' attention is directed to the City’s Non-Discrimination and Subcontracting 
requirements for this Contract as specified in CMD Attachment 1 and in accordance with 
Chapter 14B.  Refer to the following CMD website to download a copy of CMD Attachment 
1: http://sfgsa.org/index.aspx?page=5365  

 
B. Subcontracting goal requirements under Chapter 14B shall apply to this Contract. Refer to 

Supplementary Instructions to Bidders: Local Business Enterprise (LBE) Program (Section 
00 22 11) for more details. 

1.13 LOCAL HIRING REQUIREMENTS  
 

A. The San Francisco Local Hiring Policy for Construction, San Francisco Administrative Code 
section 6.22(g) and Chapter 82, will apply to this Contract, if awarded.  Refer to Section 
00 73 30 for information regarding local hiring requirements, including but not limited to local 
hiring forms that must be submitted after Contract award and prior to Notice to Proceed.  In 
addition, Office of Employment and Workforce Development (OEWD) maintains a ''Q&A'' 
regarding the Policy, which is available on OEWD's website at: www.oewd.org  

 
B. For projects estimated to cost in excess of $1 million, a Bidder may submit a written request 

to the City seeking designation of one or more trades as project-specific ''Specialized 
Trades.''  Note that Bidders are not required to submit written requests for those trades 
already designated as Specialized Trades by OEWD (not project-specific) and listed on 
OEWD's website at: www.oewd.org.  The local hiring requirements will not apply to the 
OEWD-designated Specialized Trades or to OEWD-approved project-specific Specialized 
Trades. 

 
C. Any written request seeking designation of one or more project-specific Specialized Trades 

must be submitted by Bidder to the awarding department using Section  00 21 16, Request 
for Trade Exemption Form (''RTE'').  Completed Request for Trade Exemption Forms, 
including all required supplementary information, must be received by the awarding 
department at least 15 working days prior to the date of Bid opening.  Refer to RTE form for 
supplementary information requirements. 

 
D. The awarding department will forward any completed Request for Trade Exemption Forms 

to OEWD for review and determination.  Any Request approved by OEWD will be 
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recognized as an addendum to the Contract Documents issued by the awarding department 
prior to Bid opening.  The City will not consider incomplete Requests or Requests submitted 
after the deadline set forth above. 

 
1.14 SUBMISSION AND OPENING OF BIDS 
 

A.  Bids shall be submitted to the Contract Administrator no later than the date and time, and at 
the place specified in the Advertisement for Bids, or as subsequently specified if changed by 
Addendum. 
1. The deadline for submitting Bids will be the time stated in the Advertisement for Bids, 

exactly, the time to be determined per United States Official Time (Pacific), accessed 
at: www.time.gov 

2. The City may decline to accept Bids received after the specified date and time.  
 

B.  Bidder shall fill in all blanks as appropriate on the Bid Form (Section 00 41 00) and shall 
submit with its Bid all those forms listed in the Bidding Forms Checklist (Section 00 40 13), 
properly completed and executed as needed. 

 
C.  The City reserves the right in its sole discretion to allow the successful Bidder a period of 

time reasonable under the circumstances after Bid opening, which shall be no more than 14 
days unless extended in writing by the City, to submit additional forms or documents 
required by the City and to reject the Bid if such forms or documents are not properly 
submitted within the time allotted by the City. 

 
D.  Envelopes containing Bids shall be sealed, addressed to San Francisco Port Commission, 

and designated as ''Bid for MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 
SUBSTRUCTURE REPAIR) (Port of San Francisco Contract No. 2790), (Port of San 
Francisco Contract No. 2790).''  Envelopes shall bear the name and address of the Bidder. 
Envelopes shall also bear the Project Engineer information as follows: ''Project Engineer: 
Jonathan Roman, 415-274-0619''; and the date and time of the bid opening as specified in 
the Advertisement for Bids, or as subsequently specified if changed by an Addendum. 

 
E.  Bids that are mailed or sent by messenger service shall have the previously described 

envelope placed inside an envelope addressed as described in Paragraph D of this Article 
''Submission of Bids''.  It shall be Bidder’s responsibility to see that Bids are sent in sufficient 
time to be received at that address and taken to the place of the Bid opening prior to the 
time specified in Section 00 11 13, Advertisement for Bids. 
1. Oral, telephonic, electronic mail (email), or facsimile Bids are invalid and will not be 

accepted. 
 

F.  Bids that are in any way conditional or which make alterations, omissions, or qualifications to 
the terms of the Bid Documents may be rejected as incomplete or qualified. 

 
G.  All Bid data, except signatures, shall be typed or printed legibly in non-erasable ink, with all 

strikeovers and corrections initialed by the person signing the Bid. 
 
H.  Each Bid shall show the full business address of the Bidder and be executed with its usual 

signature.  A Bid by a partnership shall furnish the full names of all partners and shall be 
signed in the partnership name by one member of the partnership or by an authorized 
representative, followed by the signature and title of the person signing.  A Bid by a 
corporation, with corporate seal affixed, shall be executed with the legal name of the 
corporation, followed by the name of the state of incorporation, and the signature and title of 
the person executing.  The name and title of the person executing shall also be typed or 
printed below the signature.  When required by the City, satisfactory evidence of the 
authority of the officer executing on behalf of the corporation shall be furnished.  Bidder 
shall furnish satisfactory evidence that the Bidder is currently registered with the 
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California Department of Industrial Relations as required by California Labor Code 
section 1725.5. 

 
I.  The City reserves the right after opening Bids to reject any or all Bids, and to waive any 

minor irregularity in a Bid.  
 
J.  A bid may be rejected if the City determines that any of the bid item prices are materially 

unbalanced to the potential detriment of the City.  
 
K.  The City may furnish Bid tabulations to a Bidder who requests said information. 

1. Bidders requesting information on the Bid results shall make such requests in writing 
at least 24 hours after the receipt of Bids to Contract Administrator. 

 
1.15 INFORMATION TO BE SUBMITTED AFTER BID OPENING 
 

A. After the Bid Opening, required Bidders shall submit properly completed and executed 
Supplementary Bid Forms within the specified time and to the appropriate person as listed in 
the Supplementary Bidding Forms Checklist (Section 00 49 00) and as described below. 

 
B. Within 10 working days after the date of the City's notification of the lowest Bidder, the low 

Bidder, and any other Bidder so requested, shall submit the following: 
1. Certification of Subcontractor, Lower-Tier Subcontractor or Supplier Regarding 

Debarment and Suspension form (Section 00 49 14) completed by each 
subcontractor, lower-tier subcontractor and supplier for lower tier covered 
transactions of $25,000 or more. 

2. Certificate of Subcontractor Regarding Apprenticeship Training Program form 
(Section 00 49 15) completed by each subcontractor who employs journeymen or 
apprentices in an apprenticeable craft or trade if Bidder’s Total Bid Price is $30,000 
or more or if the Contract Time is 20 days or more.  If the subcontractor’s Work 
involves one or more apprenticeable trades which are declared on Section 00 49 15 
to be a signatory to a recognized apprecticeship or training program, written proof of 
status must be submitted for each such trade.   

 
C. Refer to Supplementary Instructions to Bidders: Local Business Enterprise (LBE) Program 

(Section 00 22 11) for additional CMD submittal requirements after bid opening.  
 
D. Refer to Article ''Bidder's Qualifications'' of this Section 00 21 13 for additional qualifications 

submittal requirements after Bid opening. 
 
E. Requests For Product Substitution: If the successful Bidder wishes to propose an "or equal" 

or other product substitution after Bid opening, said Bidder must make such request within 
the time limit following the date of the Award as specified on the Request for Substitution 
form (Section 00 49 18).  Requests shall be granted or denied at the City's sole discretion.  
Refer to Section 00 49 18 and Specifications Section 01 25 13. 

 
1.16 WITHDRAWAL OR REVISION OF BID 
 

A. Prior to the deadline for Bid opening, a submitted Bid may be revised or withdrawn by notice 
to Contract Administration Division.  Such notice shall be in writing and signed by Bidder 
and, to be effective, must be received on or before the deadline for Bid opening.   
1. A revised Bid shall be worded so as to not reveal the amount of the original Bid's 

Total Bid Price.  The Bidder’s Bid Security shall be in an amount sufficient for the Bid 
as revised or resubmitted. 

2. A withdrawn Bid may be submitted on or before the deadline for Bid opening. 
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B. Those Bids not withdrawn prior to the scheduled time for receipt of Bids shall not be 
withdrawn or modified for a period of 90 days after the Bid Opening.   

 
1.17 OBJECTIONS TO BID DOCUMENTS, BID PROTESTS 
 

A. Failure by a Bidder to comply with the procedures set forth in this Paragraph will render any 
Objection or Protest inadequate and may result in its rejection by the City. 

 
B. The City will accept and consider the following types of Objections and Protests if they are 

timely submitted and meet all other applicable requirements of this Paragraph: 
1. Written Objections to any provision or legal requirement set forth in or imposed by the 

Bid and Contract Documents by a prospective Bidder that are apparent, or reasonably 
discoverable, prior to the submission of Bids;  

2. Bid Protests submitted by a Bidder after Bid opening against another Bidder or 
Bidders; and  

3. Protests submitted by a Bidder whose Bid has been rejected by the City based on a 
determination by the City that the Bid is non-responsive and/or the Bidder is not 
responsible.  

 
C. Objections Prior to Submission of Bids.  Should a prospective Bidder object on any ground 

to any provision or legal requirement set forth in the Bid and Contract Documents (including 
all Addenda), including but not limited to Objections based on allegations that: (i) the Bid or 
Contract Documents are unlawful in whole or in part; (ii) one or more of the requirements of 
the Bid or Contract Documents is onerous, unfair or unclear; (iii) the structure of the Bid 
Documents does not provide a correct or optimal process for the solicitation of the Work; (iv) 
the Bid or Contract Documents contain one or more ambiguity, conflict, discrepancy or other 
error; or (v) the Bid or Contract Documents unnecessarily precludes alternative solutions to 
the Work, the prospective Bidder must provide timely written notice of Objection as set forth 
below. 
1. An Objection must be in writing and must be received by the City no later than 

10 calendar days prior to the date of Bid opening.  If an Objection is mailed, the 
prospective Bidder bears the risk of non-delivery within the required time period.  
Objections should be transmitted by Certified Mail-Return Receipt Requested or by 
other means that objectively establish the date of receipt by the City.  Telephoned 
Objections will not be considered.  

2. Objections shall be transmitted to Contract Administrator.  
3. The Objection shall state the basis for the Objection, refer to the specific requirement 

or portion of the Bid or Contract Documents at issue, and shall describe the 
modification to the Bid or Contract Documents sought by the prospective Bidder.  The 
Objection shall also include the name, address, telephone number, and email address 
of the person representing the prospective Bidder. 

4. The City, at its discretion, may make a determination regarding an Objection without 
requesting further documents or information from the prospective Bidder who 
submitted the Objection.  Accordingly, the initial Objection must include all grounds of 
objection and all supporting documentation or evidence reasonably available to the 
prospective Bidder at the time the Objection is submitted.  If the prospective Bidder 
later raises new grounds or evidence that were not included in the initial Objection, but 
which could have been raised at that time, then the City may not consider such new 
grounds or new evidence. 

5. Upon receipt of a timely and proper Objection, the City will review the Objection and 
conduct an investigation as it deems appropriate.  As part of its investigation, the City 
may consider information provided by sources other than prospective Bidder.  At the 
completion of its investigation, the City will provide a written determination to the 
prospective Bidder who submitted the Objection.  If required, the City may extend the 
Bid opening date to allow sufficient time to review and investigate the Objection, and 
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issue Addenda to all Bidders incorporating any necessary changes to the Bid or 
Contract Documents.  

6. Objections not received within the time and manner specified will not be considered.  
A Bidder's failure to provide the City with a written Objection as specified above 
on or before the time specified above shall constitute a complete and 
irrevocable waiver of the ground(s) of objection and forfeit the Bidder's right to 
raise such ground(s) of objection later in the procurement process, in a 
Government Code Claim, or in other legal proceedings.  

7. A Bidder may not rely on an Objection submitted by another Bidder, but must timely 
pursue its own Objection.  

 
D. Bid Protest Against Another Bidder.  A Bidder may file a protest with the City against another 

Bidder or Bidders subject to the provisions of this Paragraph.  The procedures and time 
limits set forth in this Paragraph are mandatory and are a Bidder’s sole and exclusive 
remedy in protesting other Bidders’ Bids. Failure to comply with these procedures shall 
constitute a waiver of any right to pursue the Bid Protest, including filing a 
Government Code claim or other legal proceedings.  Bid Protests shall be subject to the 
following time limitations, restrictions and procedures. 
1. A Bid Protest shall be in writing and shall be received by the City no later than 5:00 

p.m. on the 5th working day after the date of Bid opening.  If a Bid Protest is mailed, 
the Bidder filing the Protest bears the risk of non-delivery within the required time 
period.  Protests should be transmitted by Certified Mail-Return Receipt Requested 
or by other means that objectively establish the date of receipt by the City.  
Telephoned Protest will not be considered.  

2. The Bidder filing the Protest must concurrently transmit a copy of the initial Protest 
document and any attached documentation to the other Bidder(s) who may be 
adversely affected by the outcome of the Protest. 

3. The City will provide the protested Bidders with 5 working days from their receipt of a 
Bid Protest to respond to the Protest. 

4. Bid Protests, responses, and supplemental information, if any, shall be transmitted to 
Contract Administrator.  

5. The Bid Protest shall state the basis for the Protest and provide supporting evidence, 
refer to the specific portion(s) of the Bid that forms the basis of the Protest, and 
include the name, address, telephone number, and email address of the person 
representing the prospective Bidder. 

6. The City, at its discretion, may make a determination regarding a Protest without 
requesting further documents or information from the prospective Bidder who 
submitted the Protest.  Accordingly, the initial Protest submittal must include all 
grounds of Protest and all supporting documentation or evidence reasonably 
available to the prospective Bidder at the time the Protest is submitted.  If the 
prospective Bidder later raises new grounds or evidence that were not included in the 
initial Protest submittal, but which could have been raised at that time, then the City 
may not consider such new grounds or new evidence. 

7. Upon receipt of a timely and proper Protest, the City will review the Protest and 
conduct an investigation as it deems appropriate which, among other things, may 
include the review of information provided by or available from sources other than the 
protesting and protested Bidders.  The City may also consider supplemental 
correspondence relating to the original ground(s) of Protest submitted by a protesting 
Bidder and/or a protested Bidder to the extent the City determines that such 
information will assist it in resolving the Protest.  At the completion of its review and 
investigation, the City will provide a written determination to the Bidder who submitted 
the Protest, with a copy to the protested Bidder(s). 

8. Protests not received within the time and in the manner specified may not be 
considered. 

9. A Bidder may not rely on a Protest submitted by another Bidder, but must timely 
pursue its own Protest. 
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10. If the City determines that a Protest is frivolous, the protesting Bidder may be 
determined to be non-responsible and that Bidder may be determined to be ineligible 
for future contract awards. 

 
E. Rejection of a Bid by the City.  If the City determines that a Bidder's Bid is non-responsive or 

that a Bidder is not responsible, the City will issue a Notice of non-responsiveness and/or 
non-responsibility, as appropriate.  Determination of the Notice will set forth the basis for the 
City's determination and rejection of the Bid.  

   
1.18 AWARD OF CONTRACT 
 

A. In accordance with California Labor Code sections 1771.1 and 1725.5, no contract can 
be awarded to a Bidder without proof that the Bidder and all identified subcontractors 
are currently registered with the California Department of Industrial Relations. 

B. In accordance with San Francisco Administrative Code chapter 6, no bid is accepted and no 
contract in excess of $600,000 is awarded by the City until such time as the Executive 
Director of the Port of San Francisco recommends the contract for award, and the San 
Francisco Port Commission adopts a resolution awarding the Contract. 

 
C. Pursuant to Charter section 3.105, all contract awards are subject to certification by the 

Controller as to the availability of funds. 
 

D. The Contract, if awarded, will be awarded to the responsible Bidder who submits the lowest 
responsive Bid based on the lowest overall cost to the City for the Total Bid Price with or without 
additive or deductive alternate(s) selected by the City in a descending order of priority as 
announced prior to opening of Bids.  

 
E. The City will issue a written notification of award of the Contract to the successful Bidder.  

 
1.19 CONTRACT SECURITY 
 

A. Article 10 of the General Conditions (Section 00 72 00) sets forth the City’s requirements as 
to performance and payment (labor and material) bonds. 

 
B. When the successful Bidder delivers the executed Agreement, it must be accompanied by 

the required performance and payment bonds. 
 
1.20 EXECUTION OF CONTRACT 
 

A. The successful Bidder shall deliver within 10 working days after the date of the City’s written 
notification of award of the Contract the following properly completed and signed documents 
to Contract Administrator. 
1. Contract Agreement (Section 00 52 00), 2 original copies with the successful Bidder’s 

signature affixed thereto. 
a. If successful Bidder is ''doing business as'' company, attach a copy of ''dba'' 

certificate filed with and certified by the County Clerk. 
2. Performance bond and payment (labor and material) bond (Section 00 61 13), 2 

original copies of each. 
3. Insurance certificates and endorsements, including the following: 

a. The Contract number ''2790'' and Project title “MARINE STRUCTURAL 
PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE REPAIR)'', the agent 
names and telephone numbers, and name the certificate holder as follows: 
 

ATTN: Construction Management 
Port of San Francisco 
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Pier 1, The Embarcadero 
San Francisco, CA  94111 

 
b. Policy endorsements that name as additional insured the parties as specified 

in Section 00 73 16, Article ''Insurance for Others''. 
c. Otherwise comply with applicable requirements as specified in Section 

00 73 16. 
4. Corporate authority in the form of resolution or certified extract from the minutes 

authorizing the signatory to sign on behalf of the corporation. 
5. Power of Attorney authorizing signatories to execute Performance and Payment 

Bonds. 
6. Proof that Bidder and all subcontractors are currently registered with the 

California Department of Industrial Relations under California Labor Code 
section 1725.5. 

7. Proof of Status as Signatory to Apprenticeship Program or Proof of Payment if 
Bidder's Total Bid Price is $30,000 or more or if the Contract Time is 20 days or 
more: 
a. If successful Bidder declared that it is a signatory to a recognized 

apprenticeship or training program on the Certificate of Bidder Regarding 
Apprenticeship Training Program form (Section 00 45 65), successful Bidder 
shall submit written proof of its status as a signatory. 

b. For each subcontractor that declared it is a signatory to a recognized 
apprenticeship or training program on the Certificate of Subcontractor 
Regarding Apprenticeship Training Program form (Section 00 49 15), 
successful Bidder shall submit written proof of each such subcontractor's 
status as a signatory. 

c. Contractor and all of its subcontractors that are not signatories to a 
recognized apprenticeship or training program as described herein shall be 
required after award of the Contract to submit with each progress payment 
request, beginning with the second such request, proof that successful Bidder 
(Contractor) or its subcontractor(s) contribute to a fund or funds to administer 
and conduct the apprenticeship program(s) in the area of the Site for each 
apprenticeable trade or craft that Contractor or its subcontractor(s) is 
providing labor to the Project.  Such contributions shall be made on the same 
basis and in the same manner as the other contractors do, or, where the trust 
fund administrators are unable to accept such funds, Contractor and its 
subcontractor(s) must provide written proof of payment of a like amount to the 
California Apprenticeship Council. 

 
B. Additionally, if not included with the Bid, the successful Bidder shall deliver to Contract 

Administrator within the time limit set forth above, the required San Francisco business tax 
registration numbers and contractor license numbers as specified in Article “Statutory 
Bidding Requirements.” 
 

C. Failure to deliver to the Port of San Francisco one or more of the documents listed in this 
Article ''Execution of Contract'' shall constitute a refusal to enter into the Contract and may 
result in forfeiture of Bidder’s bid security. 

 
D. The successful Bidder must be in compliance with the Equal Benefits Provisions of Chapter 

12B of the City’s Administrative Code either at the time of Contract Award, or within 2 weeks 
of the date of Contract Award.  Bidder’s failure to timely obtain Chapter 12B compliance 
certification from CMD may result in Award of the Contract to the next lowest responsible, 
responsive Bidder, or re-bidding of the Contract at the discretion of the City 

 
 

END OF SECTION
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DOCUMENT 00 21 14 
 

QUESTIONS ON BID DOCUMENTS (QBD) 
 
Potential Bidders must complete this QBD Form and submit to the address below no later than 
three (3) business days before the bid opening date. 
 
Project:  MARINE STRUCTURAL PROJECTS IV, 

(PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 

Contract No. 2790   

To: Port of San Francisco 
 Pier 1, The Embarcadero 
 San Francisco, CA  94111 
 Tel: 415-274-0619  Fax: 415-274-0551 
 Attention:  Jonathan Roman 
 Email:  Jonathan.Roman@sfport.com 
 

CONTRACTOR’S QUESTIONS  

Company Name:       Date       

Contact Name:       Tel:       

Title:       Fax:       

Check One Only (Use separate form for each specifications and drawing question.) 

 Spec. Section:       Paragraph(s):  

 Drawing Sheet:       Detail(s):  

Question:       

 
CITY’S REPLY 

  Mark this box if the QBD can be answered by Bidder's review of the documents.  Reply with location(s) 
where the information can be obtained. 

Reply:       

By:       Bureau/Firm:       Date:       
 
The reply is an answer to a Bidder's question. The reply does not change the Bid Documents unless the 
information contained therein is issued in an Addendum. At the sole discretion of the City, the question and 
reply may be returned to the questioner and distributed to all bidding general contractors for informational 
purposes.  

City Use Only 
QBD No.       

Received by:       

Date Received:       

Addendum Issued?  Yes  No

Date Sent Response:       
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SECTION 00 21 16 
 

REQUEST FOR TRADE EXEMPTION FORM (RTE) 
 
Bidders who wish to seek a project specific exemption for one or more trades from the Local 
Hiring Requirements must complete this form and submit to the following office no later than 15 
working days prior to Bid opening. 
 
Project:  MARINE STRUCTURAL PROJECTS IV, 

(PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 

Contract No. 2790   

To: Port of San Francisco 
 Pier 1, The Embarcadero 
 San Francisco, CA  94111 
 Tel: 415-274-0619  Fax: 415-274-0551 
 Attention:  Jonathan Roman 
 Email:  Jonathan.Roman@sfport.com 
 

CONTRACTOR’S TRADE EXEMPTION REQUEST  

Company Name:       Date       

Contact Name:       Tel:       

Title:       Fax:       

Explain in detail why the trade should be exempt from the local hiring requirements described in 
Section 00 73 30. 

      

Supplementary Information: 
Provide documentation that supports the following:  

1. The trades' operations involve the performance of construction work requiring special skills beyond the 
skills required by the State’s Apprenticeship Standards. 

2. The principal skills utilized for this trade requires industry, state, or federal specialized licenses above and 
beyond to what is required for a journey-level worker within the trade.   

3. Estimation for the trade’s work hours are a minimal percentage of the total project hours. 
Total Pages attached to this RTE Form:     

 
CITY’S REPLY 

  APPROVED (Mark this box if the Request for Trade Exemption is approved.) 

  REJECTED (Mark this box if the Request for Trade Exemption is rejected.) 

By:        Date:       
 
The reply is an answer to a Bidder's question. The reply does not change the Bid Documents unless the 
information contained therein is issued in an Addendum. At the sole discretion of the City, the request and 
reply may be returned to the bidder and distributed to all bidding general contractors for informational 
purposes. 

City Use Only 
RTE No.       

Received by:       

Date Received:       

Addendum Issued?  Yes  No

Date Sent Response:       
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SECTION 00 22 11 
 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS: LOCAL BUSINESS ENTERPRISE (LBE) 
PROGRAM 

 
1.1 CONTRACT MONITORING DIVISION (CMD) BIDDING REQUIREMENTS 

 
A. This Contract is subject to the applicable requirements of Chapter 14B of the San Francisco 

Administrative Code. 
 
B. Bidders' attention is directed to the City’s Subcontracting and Non-Discrimination 

requirements for this Contract as specified in CMD Attachment 1. Refer to the following 
website to download a copy of CMD Attachment 1: http://sfgsa.org/index.aspx?page=6135       

 
C.  All references to 14B in this Section shall mean the Sections and Subsections in Chapter 

14B of the San Francisco Administrative Code. 
 
D. Prime contractors and subcontractors who are awarded contracts as a result of the bid 

process are required to use the Elation secure web-based Local Business Utilization 
Tracking System (LBEUTS) to submit 14B prime contractor and subcontractor payment 
information, including monthly progress payment invoices.  The LBEUTS replaces CMD 
Forms 7 and 9.  Refer to CMD Attachment 1 for more details. 

 
E. Effective July 1, 2012, the Mayor transferred all of the duties and functions of the Human 

Rights Commission (“HRC”) and the Director of the HRC under Administrative Code Chapter 
14B, with the exception of the authority of the Director of the HRC set forth in Section 
14B.9(D) and 14B.17(F), and administration of the Chapter 12B Equal Benefits Ordinance 
from the HRC to the Contract Monitoring Division of the Office of the City 
Administrator.  Until Chapter 14B is amended to reflect the transfer, all references in the 
Ordinance and implementing Rules and Regulations to the “Director” shall refer to the 
Director of the CMD, and all references to the Human Rights Commission shall refer to the 
City Administrator. 

 
F. To be eligible for award of the Contract, each Bidder must comply with all applicable 

requirements of the San Francisco Contract Monitoring Division ("CMD"). 
 

G. Copies of the LBE certification applications and the listing of CMD-certified LBEs can be 
obtained from the above website, or at: 

 
Contract Monitoring Division 
30 Van Ness Avenue, Suite 200 
San Francisco, CA 94102 
(415) 581-2310 

 
1.2 LBE CERTIFICATION  

 
A. The San Francisco Contract Monitoring Division certifies firms as Local Business Enterprise 

(LBE) which meet the certification requirements under Section 14B.3.  
 
B. The three categories of LBEs are Small-LBEs, Micro-LBEs, or SBA-LBEs. Such LBEs are 

also either MBEs, WBEs, or OBEs.  
 

1.3 LBE SUBCONTRACTOR PARTICIPATION  
 

A. The LBE subcontractor participation goal for this Contract is 3 percent.  
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1. Pursuant to Section 14B.9 of the Administrative Code, bidders are hereby advised 
that the availability of Minority Business Enterprises (MBE), Woman Business 
Enterprises (WBE) and Other Business Enterprises (OBE) to perform subcontract 
work on this project is as follows: 

  1.1% MBE;         0.2% WBE;         1.7% OBE.   
2. Bidders are further advised that they may not discriminate in the selection of 

subcontractors on the basis of race, gender, or any other basis prohibited by law, and 
that they shall undertake all required good faith outreach steps in such a manner as 
to ensure that neither MBEs nor WBEs nor OBEs are unfairly or arbitrarily excluded 
from the required outreach. 

3. Compliance with the goals is determined on the amount of the base bid only (even if 
alternates are selected). Refer to subparagraph 1.02, A.2, of the CMD Attachment 1 
for more information regarding Alternate Bid Items. 

 
B. Only Contract Monitoring Division certified Small-LBEs and Micro-LBEs can be utilized to 

comply with the subcontracting goals. Bidders shall not use SBA-LBEs to meet the 
subcontracting goal. 

 
C. The City will monitor the quantities of Work and amounts paid therefor, dependent upon the 

method of construction and operations, for compliance with Contractor’s LBE subcontracting 
commitments. 

 
D. Bidders are reminded that when purchasing manufactured equipment, LBE credit to meet 

subcontracting goals will be calculated as follows: 
1. If any of the equipment listed in subparagraph (4) below is manufactured by and 

purchased from an CMD certified LBE manufacturer the entire amount of the 
purchase order regardless of who does the installation will be credited towards 
meeting the LBE subcontracting participation goal.  Any such LBE manufacturer must 
be listed on Section 00 43 36 (CMD Form 2A).  If no equipment is listed under 
subparagraph (4) below, Bidder shall identify in its Proposed Subcontractors Form 
(Section 00 43 36) the LBE-certified manufacturer and, as its portion of work, the 
specific equipment to be manufactured with a reference to the relevant specifications 
section.  Failure to provide the necessary information may result in the Bidder not 
receiving participation credit for that manufacturer. 

2. Notwithstanding Chapter 14B Rules and Regulations and CMD Attachments 1, if any 
of the equipment listed in subparagraph (4) below is purchased from any CMD 
certified LBE supplier only 5% of the purchase price of the equipment will be credited 
towards meeting the LBE subcontracting participation goal.  No LBE credit beyond 
the 5% mentioned above will be given for any claimed services (including, but not 
limited to, costs of insurance, warehousing, and general maintenance) provided by 
the LBE supplier.  Any such LBE supplier must be listed on Section 00 43 36 (CMD 
Form 2A). 

3. A bidder shall receive full LBE subcontracting participation credit for any labor 
associated with the installation of the equipment, provided the installation is 
performed by a CMD certified LBE which has been listed on Section 00 43 36 (CMD 
Form 2A). 

 
E. Acceptance of Bids shall not constitute approval by the City of the list of subcontractors 

submitted with any Bid.  To obtain such approval, each Bidder and its subcontractors shall 
satisfactorily complete, execute, and submit all required CMD forms in a timely manner, and 
be in compliance with all other applicable provisions of the Contract Documents. 

 
1.4 BID DISCOUNTS 

 
A. In accordance with Section 14B.7(E), a 10% bid discount shall apply to any bid from a 

Small-LBE or Micro-LBE prime contractor.  
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B. If after the application of the bid discount specified above to any bid from Small-LBE or 

Micro-LBE the apparent low bidder is not a Small-LBE or Micro-LBE, a 2% bid discount shall 
apply to any bid from a SBA-LBE. The 2% bid discount for SBA-LBEs shall not be applied if 
it would adversely affect a Small-LBE or Micro-LBE. 

 
1.5 GOOD FAITH EFFORTS REQUIREMENTS 
 

A. In accordance with Sections 14B.8(D) and (E), all bidders, unless they meet the exception 
noted below, shall submit documented good faith efforts with their bids and must achieve 80 
out of 100 points to be deemed responsive.  Refer to CMD Form 2B for more details.  

 
B. Exception: Bidders who demonstrate that their total LBE subcontractor participation exceeds 

by 35% the subcontracting goal for this contract (as specified in paragraph 1.3A above) will 
not be required to conduct good faith efforts or to file evidence of good faith efforts.  For this 
Contract, the total LBE subcontractor participation for which the exception applies (LBE goal 
plus 35% of LBE goal) is equal to 4.0%. 

 
C. For the sole purpose of determining whether a bid meets the above exception, participation 

by the following LBEs shall be counted: 
1. Small-LBE and Micro-LBE prime contractors; 
2. Small-LBE and Micro-LBE subcontractors; 

 
1.6 CMD BIDDING FORMS 
 

A.  Submit the following form with the Bid, including supporting documentation for Items 2 and 4 
of the Form (refer to CMD Attachment 1): 
1. FORM 2B: ''Good Faith Outreach'' Requirements Form.  

 
B. No later than 5 working days after the date of the City's notification of the bid results, the 

apparent low Bidder, and any other Bidder so requested, shall submit completed and 
properly signed the following CMD Forms to CMD Compliance Officer: 
1.  Supporting documentation for Form 2B, Items 5 and 6. 
2.  FORM 3: CMD Non-Discrimination Affidavit.  
3.  FORM 6: CMD LBE Subcontractor Participation Affidavit. 
4.  FORM 6A: CMD LBE Trucking Form. 

 
C. Failure to submit properly completed CMD Bid forms may render the Bidder non-responsive 

and may be cause for rejection of its Bid. 
 

1.7 SURETY BOND PROGRAM 
 

A. Bidders are alerted to the City’s surety bond program, which assists LBE contractors in 
obtaining bonding and financing for contracts awarded by the San Francisco Port 
Commission. For further information regarding enrollment eligibility and program services 
contact Jennifer Elmore at (415) 217-6578. 

 
 

END OF SECTION
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SECTION 00 22 30 
 

ESCROW BID DOCUMENTS 
 

 
1.1 SCOPE AND PURPOSE 
 

A. This Document establishes a procedure to preserve all documentary information 
generated by Contractor in preparation of its Bid prices for the Contract Work 
(hereinafter, "Escrow Bid Documents").  The Escrow Bid Documents of Contractor 
will be held in escrow for the duration of the Contract.  Such Documents will be 
available for use by the parties to assist in the negotiation of price adjustments and 
Change Orders and in the settlement of disputes and claims. 

 
B. Contractor agrees that the Escrow Bid Documents constitute all of the information 

used in the preparation of its Bid, and that no other Bid preparation information shall 
be considered in resolving disputes or claims.  Contractor and City mutually agree 
that nothing in the Escrow Bid Documents  shall change or modify the terms and 
conditions of the Contract Documents and that the Escrow Bid Documents shall be 
available exclusively to assist in the negotiation of price adjustments and Change 
Orders and in the resolution of disputes and claims. 

 
1.2 FORMAT AND CONTENTS 
 

A. Contractor shall submit Escrow Bid Documents in its usual cost estimation format; a 
standard format is not required.  The intent of the procedure set forth in this 
Document is not to cause Contractor extra work during the preparation of its Bid, 
but to ensure that the Escrow Bid Documents will be adequate to enable complete 
understanding and proper interpretation for their intended use.  The Escrow Bid 
Documents must be in the language (i.e., English) of the Contract Documents. 

 
B. The Escrow Bid Documents must clearly itemize estimated costs of performing the 

Work of each Bid Item contained in the Schedule of Bid Prices.  Bid Items should be 
separated into sub-Items as required to present a complete and detailed cost 
estimate and allow a detailed cost review.  The Escrow Bid Documents shall include 
all quantity takeoffs, crew, equipment, calculations of rates of production and 
progress, copies of quotations from Subcontractors and Suppliers, and memoranda, 
narratives, add/deduct sheets, and all other information used by the Contractor to 
arrive at the prices contained in the Bid.  Estimated costs should be broken down 
into the Contractor's usual estimate categories such as direct labor, repair labor, 
equipment ownership and operation, expendable materials, permanent materials, 
and subcontract costs, as appropriate.  Plant and equipment and indirect costs 
should be detailed in the Contractor's usual format.  The Contractor's reallocation of 
indirect costs, contingencies, markup and other items to each Bid Item shall be 
identified. 

 
C. All estimates for Items of Work that are based in whole or in part upon any baseline 

statements or information in the Geotechnical Baseline Report (GBR), shall clearly 
reference the baseline statements used.  Contractor shall have no right to an 
adjustment to the Contract Sum or to the Contract Time (due to alleged Differing 
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Site Conditions) unless such baseline statements have been clearly identified in the 
Escrow Bid Documents. 

 
D. All costs shall be identified.  For Bid Items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided that 
labor, equipment, materials, and subcontracts, as applicable, are included and 
provided that indirect costs, contingencies, and markups, as applicable, are 
allocated. 

 
E. Bid Documents provided by the City need not be included in the Escrow Bid 

Documents unless necessary to comply with the requirements of this Paragraph 
1.2.   

 
1.3 SUBMITTAL 
 

A. Contractor shall submit a set of Escrow Bid Documents accompanied by a signed 
original Escrow Bid Documents Declaration form (refer to Section 00 49 16) within 
15 calendar days after receiving notification of the award of Contract.  Contractor 
will not be allowed to begin Work until acceptable Escrow Bid Documents have 
been received by the City.  Contractor shall: 
1. Submit Escrow Bid Documents in a sealed container clearly marked on the 

outside with the Contractor’s name, date of submittal, project name and the 
words:  “Escrow Bid Documents - Open only in the presence of authorized 
representatives of both the City and Contractor.”  The Escrow Bid Documents 
may be submitted in hard copy or electronic format.  If Contractor uses 
electronic format, submit Escrow Bid Documents in one or more PDF files 
(text-searchable highly preferred, but non-searchable is acceptable) stored in 
a digital memory device acceptable to the City (e.g., USB drive, CD-ROM, 
etc.). 

2. Attach the Escrow Bid Documents Declaration form (Section 00 49 16), 
executed under oath by an individual authorized by the Contractor to execute 
the Bid. 

3. Make an appointment and deliver Escrow Bid Documents in person by an 
authorized representative of Contractor to: 

 
Port of San Francisco 
Attn: Tim Leung 
Pier 1, The Embarcadero 
San Francisco, CA  94111 
Telephone: 415-274-0566 
 

4. Verification.  At the time of submission, Escrow Bid Documents will be 
examined, organized and inventoried by representatives of the City, together 
with members of Contactor's staff who are knowledgeable of how the Bid was 
prepared.  This examination is to ensure that the Escrow Bid Documents are 
legible and complete.  The review will not constitute approval of proposed 
construction methods, estimating assumptions, or interpretations of the 
Contract Documents.  Examination will not alter any term or condition of the 
Contract. 
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5. If all the documentation required by Paragraph 1.2, above, has not been 
included in the original submittal, Contractor shall submit additional 
documentation, at the City's sole discretion, within 24 hours after the original 
inventory and examination of the Escrow Bid Documents.  The detailed 
breakdown of estimated costs shall be reconciled and revised, if appropriate, 
by agreement between the Contractor and the City. 
 

6. The City, upon determining that the Escrow Bid Documents are complete, will, 
in the presence of Contractor's representative(s), place the complete Escrow 
Bid Documents (hard copy and/or electronic format) and Declaration in the 
container and seal it. 
 

7. If Contractor's Total Bid Price is based upon subcontracting any part of the 
Work, Contractor shall also provide the Escrow Bid Documents for each 
Subcontractor required to be listed in accordance with section 4104 of the 
California Public Contract Code.  The Subcontractors' Escrow Documents 
shall be opened and examined in the same manner and at the same time as 
the examination described above for Contractor. 
 

8. For any portion of Work subcontracted after award or NTP, the City retains the 
right to require Contractor to submit Escrow Bid Documents from the proposed 
Subcontractor before such subcontract is approved. 

 
1.4 REFUSAL OR FAILURE TO PROVIDE ESCROW BID DOCUMENTS 
 

A. Contractor's failure or refusal to provide Escrow Bid Documents or to cooperate in 
their verification shall be deemed either (i) failure to enter into the Contract if the 
Contract has not yet been executed or (ii) a material breach of the Contract if the 
Contract has been executed. 

 
B. Should Contractor fail to enter into the Contract as stated in (i), above, the City will 

retain the Bid Security.  Should Contractor fail to provide Escrow Bid Documents or 
cooperate in their verification after execution of the Contract, the City may, at its 
option, terminate the Contract for default subject to the default provisions of the 
General Conditions (Section 00 72 00).  These remedies are not exclusive and the 
City may take such other action as is available to it under the Contract and 
applicable law. 

 
1.5 OWNERSHIP 
 

A. Escrow Bid Documents are, and shall always remain, the property of Contractor, 
subject to joint review by the City and Contractor as provided herein The City 
stipulates and expressly acknowledges that the Escrow Bid Documents may 
constitute trade secrets and may contain information, which is known only to 
Contractor's business. 

 
B. The City will safeguard the Escrow Bid Documents, and all information contained 

therein, against disclosure to third parties to the fullest extent permitted by law. 
 
1.6 EXAMINATION 
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A. The Escrow Bid Documents will be examined by both the City and Contractor at any 
time deemed necessary by the City or Contractor to assist in the negotiation of price 
adjustments and Change Orders of the settlement of disputes and claims: 

 
B. Examination of the Escrow Bid Documents is subject to the following conditions: 

1. The City and Contractor shall each designate, in writing to the other party and 
7 calendar days prior to any examination, representatives who are authorized 
to examine the Escrow Bid Documents.  No other person shall have access 
to the Escrow Bid Documents.  Contractor shall cooperate with the City in 
good faith to provide reasonable and timely access to Escrow Bid Documents 
including without limitation during DRB proceedings (e.g., hearings and 
position papers), Contract and Government Code Claims review, and/or 
litigation relating to the Contract. 

2. Access to the documents may take place only in the presence of duly 
designated representatives of both the City and Contractor. 

3. Reproduction of any portion of the Escrow Bid Documents will not be 
permitted at any time without the express written permission of the 
Contractor. 

 
C. The City’s examination of Escrow Bid Documents shall not include review of, and 

will not constitute approval of, proposed construction methods, estimating 
assumptions, or interpretations of Contract Documents.  Examination shall not alter 
any condition or term of the Contract. 

 
1.7 STORAGE AND FINAL DISPOSITION 
 

A. The City will place Escrow Bid Documents in escrow for the duration of the Contract 
in a mutually agreeable location in San Francisco.  The cost of storage will be paid 
by the City. 

 
B. Escrow Bid Documents will be returned to Contractor at such time as the Contract 

has been completed, final settlement of all pending claims has been achieved, and 
final payment has been issued by the City. 

 
 

END OF SECTION
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SECTION 00 31 00 
 

AVAILABLE PROJECT INFORMATION 
 
 
1.1 SUMMARY 
 

A. This Document describes Reference Documents and the use of data resulting from the 
various investigations or from available information, including, as-builts, underground 
facilities plans, and environmental assessment information. 

 
1.2 EXISTING SITE AND BUILDING CONSTRUCTION DOCUMENTS 
 

A. Bidders’ attention is directed to construction or record drawings for the original construction 
and subsequent alterations that were utilized in the preparation of the Contract Documents 
as follows: 

 
1. Pier 29 Reference Drawings Package 1 of 2. 
2. Pier 29 Reference Drawings Package 2 of 2. 
3. Pier 31, 31.5, and 33 Reference Drawings. 

 
B. Digital file/s in PDF of the above reference document is included with the digital Bid 

Documents. 
 
1.3 PERMITS AND APPROVALS 

 
A. Bidders’ attention is directed to following Port permits and approvals that were 

utilized in the preparation of the Contract Documents as follows: 
1. Bay Conservation and Development Commission (BCDC) Permit No. 

M1977.017.19 dated 3/29/1977, as amended through 9/2/2016. 
2. Regional Water Quality Control Board (RWQCB) Order R2-2016-0039, Waste 

Discharge Requirements and Water Quality Certification for Port of San 
Francisco Maintenance Program, San Francisco, CA, dated 9/16/2016. 

3. National Oceanic and Atmospheric Administration (NOAA) National Marine 
Fisheries (NMFS) No. WCR-2015-3437, dated February 3, 2016. 

 
B. Digital file/s in PDF of the above reference document is included with the digital 

Bid Documents. 
 

1.4 USE OF DATA 
 

A. The foregoing Reference Documents are not part of the Contract Documents.  The City 
does not warrant the completeness of the Reference Documents. 

 
B. The City makes no representation, either express or implied, that the conditions indicated in 

the Reference Documents are representative of those existing at the Site, or that different 
conditions may not occur or materials other than or in proportions different from those 
indicated may not be encountered.  Refer to Paragraph 3.03, Unforeseen Or Differing 
Conditions, of the General Conditions. 

 
C. Bidders shall visit the Site and familiarize themselves with existing conditions. 



Copyright 2017 City & County of San Francisco 2787 
 

2002.1.34-1.9 00 31 00 - 2 Available Project Information 

 
1.5 PRE-BID VISIT TO WORK SITE 
 

A. Prior to bidding, Bidders may make their own subsurface investigations to satisfy themselves 
as to Site and subsurface conditions, but such investigations shall be performed only under 
the provisions of Section 00 21 13. 

 
 

END OF SECTION
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SECTION 00 40 13 
 

BIDDING FORMS CHECKLIST 
 

To be submitted with Bid for: 
 

MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 
(Port of San Francisco Contract No. 2790) 

 
A. Each Bidder shall submit with its Bid the following forms, properly completed and 

executed: 
 

 Executed Bid Form (Section 00 41 00), with contractor's license number and 
expiration date. 

 Bid security equal to 10% of the Bid (Section 00 43 13). 
 Acknowledgment of Receipt of Addenda (Section 00 43 20). 
 Proposed Subcontractors Form (Section 00 43 36).  
 Proposed Subcontractors Form for Alternate Bid Items (Section 00 43 37) 
 Bidder’s Qualifications (Section 00 45 13).  
 Release and Waiver Agreement (Section 00 45 16). 
 Highest Prevailing Wage Rate Certification (Section 00 45 60). 
 Certificate of Bidder Regarding Apprenticeship Training Program (Section 
00 45 65). 
 Certificate of Bidder Regarding Nondiscrimination in Contracts and Benefits 

(Section 00 45 70). 
 Certificate of Bidder Regarding Contracting in States that Allow Discrimination 

Against LGBT Individuals (Section 00 45 78)  
 Non-collusion Affidavit (Section 00 45 80). 
 Certification of Bidder Regarding Debarment and Suspension (Section 00 45 82).  
 FORM 2B: ''Good Faith Outreach'' Requirement Form, and supporting 

documentation for Items 2 and 4 of the Form. 
 
B. Envelopes containing Bids shall be sealed, addressed to Port of San Francisco, and 

designated as ''Bid for MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 
SUBSTRUCTURE REPAIR) (Port of San Francisco Contract No. 2790)''.  Envelopes shall 
bear the name and address of the Bidder. 

 
C. The Executive Director reserves the right after opening Bids to reject any or all Bids, and to 

waive any minor irregularity in a Bid. 
 
D. Bids must be submitted at the Port of San Francisco offices, Pier 1, The Embarcadero, San 

Francisco, California 94111, no later than the date and time specified in the Advertisement 
for Bids, or as subsequently specified if changed by Addendum. 

 
 

END OF SECTION 
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SECTION 00 41 00 
 

BID FORM 
 

Date of Bid:_____________________ 
 
TO THE SAN FRANCISCO PORT COMMISSION, CITY AND COUNTY OF SAN FRANCISCO 
 
In response to the Advertisement for Bids for the following public work: 
  

MARINE STRUCTURAL PROJECTS IV, 
(PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 

(San Francisco International Airport Contract No. 2790) 
 

the undersigned Bidder hereby proposes and agrees to execute the required Contract, should it 
be awarded to said Bidder, and to do all the work and furnish all the materials therefor all in 
accordance with the Specifications and Drawings referred to in said Advertisement for Bids and 
at the prices named in the attached Schedule of Bid Prices. 
 
The undersigned declares:  That it is the Bidder (or by holding the position below indicated is 
authorized to execute this Bid Form on behalf of the Bidder); that said Bidder submits this Bid; 
that said Bidder has not, nor have any of its agents, officers, representatives or employees, 
been guilty of collusion with any officer or representative of the City and County of San 
Francisco, or with any other party or parties in the submission of this Bid; nor has said Bidder 
received any preferential treatment by any officer or employee of the City and County in the 
making or submitting of this Bid.  The undersigned declares under penalty of perjury that all 
representations made on this Bid Form are true and correct. 
 
The undersigned declares, under penalty of perjury under the laws of the State of California that 
the Bidder has read and agrees to the requirements of the San Francisco Administrative Code 
and applicable requirements of the California Labor Code for each of the attached list Sections: 
 

Section No. Title 
00 43 20 Acknowledgment of Receipt of Addenda 
00 43 36 Proposed Subcontractors Form 
00 43 37 Proposed Subcontractors Form for Alternate Bid Items 
00 45 13 Bidder’s Qualifications  
00 45 60 Highest Prevailing Wage Rate Certification 
00 45 65 Certificate of Bidder Regarding Apprenticeship Training Program 
00 45 70 Certificate of Bidder Regarding Nondiscrimination in Contracts and 

Benefits 
00 45 80 Non-collusion Affidavit 
00 45 82 Certification of Bidder Regarding Debarment and Suspension 

 
The undersigned acknowledges that he or she  
has read and agrees to these documents 
(initial):_______  

 
BUSINESS TAX REGISTRATION DECLARATION: The undersigned further declares and 
understands that if I am awarded the Contract, each of my Subcontractors and I must maintain 
a current business tax registration number.  If the Tax Collector of the City and County of San 

 INITIAL  
HERE
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Francisco determines that any of my Subcontractors or I do not have or maintain a current 
business tax registration number, the City may either cancel the Contract or withhold payment. 
 
BOND OR CHECK REQUIRED:  There is herewith attached, as required by law, bid security in 
accordance with the Section 00 21 13 - Instructions to Bidders, Article ''Bid Security''. 
 
LOCAL BUSINESS ENTERPRISE PARTICIPATION AND NON-DISCRIMINATORY 
EMPLOYMENT PRACTICES:  Provisions of Chapters 12B and 14B (including their 
implementing Rules and Regulations) of the San Francisco Administrative Code are 
incorporated herein and by reference made a part of the Bid Documents as though fully set 
forth.  The Bidder and all subcontractors and suppliers shall comply with these provisions and 
shall submit all required documents in a timely manner.   
 
The undersigned, having examined all referenced documents and the Drawings, understanding 
the terms and conditions of the Contract Documents and the local conditions affecting the 
performance and costs of the Work, and having fully inspected the Site in all particulars, hereby 
proposes and agrees to fully perform the Work as indicated on the Drawings and in accordance 
with the requirements of the Contract Documents within the time stated therein, and for the 
following price(s): 
 
 

SCHEDULE OF BID PRICES 
 
Bid 
Item 
No 

Bid Item Description 
Estimated 
Quantity 

Unit* 
 

Unit Price Extension 

1 

All work Identified in the Pier 29 
Substructure Repair Drawings and 
Specifications extending from column 
line 57 to and including all damaged 
substructure structural members 
along column line 49 

1 LS 

 
 
 
 
$ ________ 

 
 
 
 
$ ____________ 

2 
Pier 29 Deck Substructure Crack 
Repair Type CR-1, located east of 
column line 49 to column line 47 

8 LF 
 
$ ________ 

 
$ ____________ 

3 
Pier 29 Deck Soffit Spall Repair Type 
SP-2A, located east of column line 49 
to column line 47 

20 SF 
 
$ ________ 

 
$ ____________ 

4 
Pier 29 Deck Soffit Spall Repair Type 
SP-2B, located east of column line 49 
to column line 47 

150 SF 
 
$ ________ 

 
$ ____________ 

5 
Pier 29 Deck Soffit Spall Repair Type 
SP-2C, located east of column line 49 
to column line 47 

50 SF 
 
 
$ ________ 

 
 

$ ____________ 

6 
Pier 29 Beam/Pile Cap Spall Repair 
Type SP-4A, located east of column 
line 49 to column line 47 

7 SF 
 
 
$ ________ 

 
 

$ ____________ 
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Bid 
Item 
No. 

Bid Item Description 
Estimated 
Quantity 

Unit* 
 

Unit Price Extension 

7 
Pier 29 Beam/Pile Cap Spall Repair 
Type SP-4B, located east of column 
line 49 to column line 47 

200 SF 
 
 
$ ________ 

 
 
$ ____________ 

8 
Pier 29 Beam/Pile Cap Spall Repair 
Type SP-4C, located east of column 
line 49 to column line 47 

60 SF 
 
 
$ ________ 

 
 
$ ____________ 

9 
Pier 29 Pile Repair Type SP-5C, 
located along column lines 48 and 47 

7 SF 
 
$ ________ 

 
$ ____________ 

10 
Pier 29 Pile Repair Type SP-6, 
located along column lines 48 and 47 

1 EA 
 
$ ________ 

 
$ ____________ 

11 
Pier 29 Pile Repair Type SP-7, 
located along column lines 48 and 47 

1 EA 
 
$ ________ 

 
$ ____________ 

12 
Pier 29 Pile Repair Type SP-9, 
located along column lines 48 and 47 

2 
EA 

 
 
$ ________ 

 
$ ____________ 

13 

All work Identified in the Pier 31 1/2 
Substructure Repair Drawings and 
Specifications for the “Base Bid” area 
shown on Sheet P31.5-S1 

1 LS 
 
 
$ ________ 

 
 
$ ____________ 

14 

Allowance to cover costs associated 
with unforeseen structural damage 
and utility conflicts from that 
described in the structural drawings 

1 AL $450,000 $450,000 

15 Partnering Allowance 1 AL $15,000 $15,000 

16 
Mobilization Lump Sum (Maximum 
5% of the sum of Bid Items No 1 
through 13) 

1 LS 
 
 
$ ________ 

 
 

$ ____________ 

TOTAL BASE BID PRICE 

  
 
$___________________ 
 

*Note:  LS = Lump Sum; EA= Each; LF = Linear Feet; SF = Square Feet; CY = Cubic Yards;  
AL = Allowance 

 
Bidder acknowledges that quantities are not guaranteed and final payment will be based on the 
actual quantities determined as provided in the Contract Documents. 
 
The City reserves the right after opening Bids to reject any or all Bids, and to waive any minor 
irregularity in a Bid. In case of discrepancy between the sum of Bid item amounts and the Total 
Bid Price, the sum of said amounts shall prevail. In the case of discrepancy between words and 
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figures, the words shall prevail. In case of discrepancy between unit prices Bid and extensions 
thereof, said unit prices shall prevail. 
 
MOBILIZATION BID ITEM.  Bidder agrees that (a) if the mobilization amount exceeds the 
limitation provided, the City will include the full line item amount in calculating the Total Bid 
Price, but will pay the excess amount over the course of the Contract based on the progress of 
the work, and (b) if the Bidder leaves the mobilization line item blank, the City will read the item 
as $0 for purposes of calculating the Total Bid Price and the Bidder shall NOT be able to claim a 
clerical error on that basis. 
 
ALTERNATES:  The following alternates will be selected by the City in a specific descending 
order of priority which will be announced immediately before the opening of the Bids.  In 
addition, the amount available in the construction budget will be announced immediately before 
the opening of the Bids.  
 
The Contract, if awarded, will be awarded to the responsible Bidder who submits the lowest 
responsive Bid based on the lowest overall cost to the City for the Total Bid Price with or without 
additive or deductive alternate(s) selected by the City in a descending order of priority as follows: 

1. If the Total Bid Price of the responsible Bidder who submits the lowest responsive Bid 
does not exceed the construction budget amount, then the Contract will be awarded to 
the responsible Bidder who submits the lowest responsive Bid and whose Total Bid 
Price and greatest number of additive alternates selected by the City in a descending 
order of priority do not exceed the construction budget amount. 

2. If the Total Bid Price of the responsible Bidder who submits the lowest responsive Bid 
exceeds the construction budget amount, then the Contract will be awarded to the 
responsible Bidder who submits the lowest responsive Bid and whose Total Bid Price 
and least number of deductive alternates selected by the City in a descending order of 
priority do not exceed the construction budget amount. 

 
The City reserves the right to award to the responsible Bidder who submits the lowest 
responsive Bid based on: 

a. the Total Bid Price and all deductive alternates in the event that the Total Bid Price 
and all deductive alternates exceeds the construction budget amount, or 

b. the Total Bid Price without alternates in the event that the Total Bid Price exceeds 
the construction budget amount and there are no deductive alternates.  

 
The Bidder further proposes and agrees that if an Alternate is incorporated in the Contract 
within up to 90 days after the date of the City's written notification of award of the Contract, the 
Contract Sum will be adjusted by the addition of the Alternate Price bid for the selected 
Alternate. 
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Additive 
Alternate 
Bid Item 

No. 

Alternate Bid Item Description 

Estimated 
Quantity 

Unit Unit Price Extension 

A1 

All repair work located in the Pier 
33 Area and noted as Repair 
Type B1, and not included in 
Base Bid shown on Sheet 
P31.5-S13 

143 LF 
 
 
$ ___________ 

 
 
$ ____________ 

A2 

All repair work located in the Pier 
33 Area and marked as Repair 
Type S1 (repair depth estimated 
at 4”) and not included in Base 
Bid shown on Sheet P31.5-S13 

619 SF 
 
 
$ ___________ 

 
 
$ ____________ 

A3 

All repair work located in the Pier 
33 Area and marked as Repair 
Type S2 (repair depth estimated 
at 4”) and not included in Base 
Bid shown on Sheet P31.5-S13 

16 SF 
 
 
$ ___________ 

 
 
$ ____________ 

A4 

All repair work located in the Pier 
31 Area and marked as Repair 
Type B1 (repair depth estimated 
at 4”) and not included in Base 
Bid shown on Sheet P31.5-S13 

181 LF 
 
 
$ ___________ 

 
 
$ ____________ 

A5 

All repair work located in the Pier 
31 Area and marked as Repair 
Type S1 (repair depth estimated 
at 4”) and not included in Base 
Bid shown on Sheet P31.5-S13 

1,064 SF 
 
 
$ ___________ 

 
 
$ ____________ 

A6 

All repair work located in the Pier 
31 Area and marked as Repair 
Type S2 (repair depth estimated 
at 4”) and not included in Base 
Bid shown on Sheet P31.5-S13 

169 SF 
 
 
$ ___________ 

 
 
$ ____________ 

A7 

All repair work located in the Pier 
31 Area and marked as Repair 
Type S2 (repair depth estimated 
at 4”) and not included in Base 
Bid shown on Sheet P31.5-S14 

80 SF 
 
 
$ ___________ 

 
 
$ ____________ 

A8 

All repair work located in the Pier 
31 and Pier 33 Area and not 
included in Base Bid shown on 
Sheet P31.5-S14 

50 SF 
 
 
$ ___________ 

 
 
$ ____________ 

A9 
Hole Repair work and not 
included in Base Bid shown on 
Sheet P31.5-S21 

50 EA 
 
$ ___________ 

 
$ ____________ 

 
Notes: 

1. Alternates shall cover all costs of alternate Work as indicated on the Bid Documents only 
and shall not include Work of Base Bid or any Bid items of the Total Bid Price.  Alternate 
prices shall include markups for overhead and profit.  The Bidder shall be responsible to 
indicate by using plus (+) or minus (-) signs whether alternate amounts are intended to 
be added to, or subtracted from, the Total Bid Price. 
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2. The City will make the actual addition of Alternates to or subtraction of Alternates from 

the Total Bid Price.  In case an additive Alternate amount does not include a plus or 
minus sign, the amount will be presumed to be additive to the Total Bid Price.  In case a 
deductive Alternate amount does not include a plus or minus sign, the amount will be 
presumed to be deductive from the Total Bid Price. 

 
Bidder acknowledges and agrees that this Bid, if not withdrawn prior to the scheduled time for 
receipt of Bids, shall not be withdrawn for a period of 90 days thereafter. 

Department of Industrial Relations Registration:  The undersigned further declares that the 
Bidder is compliant with the registration requirements of the California Department of Industrial 
Relations (“DIR”) under California Labor Code section 1725.5, and that its registration with the 
DIR will be current as of March 1, 2015 for any Bid submitted on or after March 1, 2015, and/or 
that its registration with the DIR will be current as of April 1, 2015, should the Contract be 
awarded on or after April 1, 2015, regardless of the Bid date. 
 
Time allowed for completion of all Work shall be as specified in Section 00 73 02, beginning with 
and including the official date of Notice to Proceed as established by the Airport Director, 
regardless of whether the Contract is awarded under the Total Bid Price or on the basis of the 
Total Bid Price and any Alternate or any combination of Alternates. 
 
Check if you are: 

For certified LBE only (check applicable): * 
 Certified Small-LBE (10% Discount)  
 Micro-LBE (10% Discount)  
 Certified SBA-LBE (2% Discount if applicable) 

 MBE   WBE  OBE 

* MBE = Minority Business Enterprise, WBE = Women Business Enterprise, OBE = Other Business Enterprise.  
 

 
 Executed on  20  
 
   
  Name of Firm, Corporation, Partnership or Joint Venture 
   
   
E-mail Address  Signature of Bidder or Authorized Representative 
   

Telephone Number  Print Name of Authorized Representative 
   

Contractor's California License No.  Position in Firm or Corporation 
   

DIR Registration No.  Address of Firm or Corporation  

S.F. Business Tax Registration  
Certificate Number 

 City                                             State       Zip Code 

 
 
Note: If Bidder is a corporation, set forth the legal name of the corporation together with the signature of the officer or 

officers authorized to sign contracts on behalf of the corporation.  If Bidder is a partnership, set forth the name 
of the firm together with the signature of the partner or partners authorized to sign contracts on behalf of the 
partnership. 

END OF SECTION
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SECTION 00 42 00 
 

DESCRIPTION OF BID ITEMS 
 

1.1 SUMMARY 
 

A. Section includes: 
 

1. Description of Bid Items. 
 

1.2  DESCRIPTION OF LUMP SUM BID ITEMS 

A. Base Bid Lump Sum Items: 

 Bid Item 1:  All work specified in the Pier 29 Substructure Repair drawings and project 
manual extending from column line 57 to and including all damaged 
substructure structural members along column line 49.   

 
 This lump sum work shall cover all costs, including labor, design, 

supervision, management, and materials and equipment required to 
perform the work.  Work to be performed includes, but is not limited to the 
following: 
 Repair of damaged concrete slab; 
 Repair of damaged concrete pile cap girders and beams; 
 Repair of damaged concrete piles 

 
Bid Item 13: All work Identified in the Pier 31 1/2 Substructure Repair Drawings and 

Specifications for the “Base Bid” area shown on Sheet P31.5-S1. 
 

This lump sum work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work.  Work to be performed includes, but is not limited to the 
following: 
 Repair of damaged concrete slab; 
 Repair of damaged concrete pile cap girders and beams; 
 Repair of damaged concrete piles 

 
Bid Item 14: The Allowance price of up to $450,000, is provided to cover costs 

associated with unforeseen structural damage and utility conflicts which 
include labor, supervision, management, materials and equipment, and as 
described in the structural drawings. Compensation will be based on 
Section 01 21 00, Allowances. 

 
Bid Item 15: Partnering Allowance 

 
The Partnering allowance is set at $15,000, and shall cover all costs, 
including labor, supervision, management, materials and equipment, and 
as described in Section 00 31 33, Partnering Requirements. 

 
Bid Item 16: Mobilization 

 
The lump sum price for Mobilization is the price, which is set at a maximum 
of 5% of the sum of bid items 1 through 13, and shall cover all costs, 
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including labor, supervision, management, materials and equipment, as 
described in Sections 01 21 50. 

 
1.3  DESCRIPTION OF UNIT PRICE BID ITEMS 

A. Base Bid Unit Price Items: 

Bid Item 2:  Pier 29 Substructure Crack Repair Type CR-1, located east of column line 
49 to column line 47. 

 
This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 3:  Pier 29 Deck Soffit Spall Repair Type SP-2A, located east of column line 49 

to column line 47. 
 

This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 4:  Pier 29 Deck Soffit Spall Repair Type SP-2B, located east of column line 49 

to column line 47. 
 
This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 5:  Pier 29 Deck Soffit Spall Repair Type SP-2C, located east of column line 49 

to column line 47. 
 

This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.  In particular refer to deck soffit repair detail F/S25.  This repair 
includes installing new deck soffit rebar. 

 
Bid Item 6:  Pier 29 Beam / Pile Cap Spall Repair Type SP-4A, located east of column 

line 49 to column line 47. 
 

This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 7:  Pier 29 Beam / Pile Cap Spall Repair Type SP-4B, located east of column 

line 49 to column line 47. 
 

This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
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perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 8:  Pier 29 Beam / Pile Cap Spall Repair Type SP-4C, located east of column 

line 49 to column line 47. 
 

This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.  In particular refer to deck soffit repair details F/S26 and 6/S26.  
This repair includes installing new beam / pile cap longitudinal rebar and 
stirrup rebar. 

 
Bid Item 9:  Pier 29 Pile Repair Type SP-5C, located along column lines 48 and 47. 

 
This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 10:  Pier 29 Pile Repair Type SP-6, located along column lines 48 and 47. 

 
This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 11:  Pier 29 Pile Repair Type SP-7, located along column lines 48 and 47. 

 
This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   

 
Bid Item 12:  Pier 29 Pile Repair Type SP-9, located along column lines 48 and 47. 

 
This unit price work shall cover all costs, including labor, design, 
supervision, management, and materials and equipment required to 
perform the work, as specified and shown on  the drawings and the project 
manual.   
 

1.4  DESCRIPTION OF ADDITIVE ALTERNATE BID ITEMS 

A. Additive Alternate Bid Items: 

Bid Item A1: All repair work located in the Pier 33 Area and noted as Repair Type B1, 
and not included in Base Bid shown on Sheet P31.5-S13. 
 
This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 33 Area and noted as Repair Type B1, and not included in Base Bid 
shown on Sheet P31.5-S13. 
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Bid Item A2: All repair work located in the Pier 33 Area and marked as Repair Type S1 
(repair depth estimated at 4”) and not included in Base Bid shown on Sheet 
P31.5-S13. 

 
This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 33 Area and marked as Repair Type S1 (repair depth estimated at 4”) 
and not included in Base Bid shown on Sheet P31.5-S13. 

 
Bid Item A3: All repair work located in the Pier 33 Area and marked as Repair Type S2 

(repair depth estimated at 4”) and not included in Base Bid shown on Sheet 
P31.5-S13. 

 
This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 33 Area and marked as Repair Type S2 (repair depth estimated at 4”) 
and not included in Base Bid shown on Sheet P31.5-S13. 

 
Bid Item A4: All repair work located in the Pier 31 Area and marked as Repair Type B1 

(repair depth estimated at 4”) and not included in Base Bid shown on Sheet 
P31.5-S13. 

 
This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 31 Area and marked as Repair Type B1 (repair depth estimated at 4”) 
and not included in Base Bid shown on Sheet P31.5-S13. 

 
Bid Item A5: All repair work located in the Pier 31 Area and marked as Repair Type S1 

(repair depth estimated at 4”) and not included in Base Bid shown on Sheet 
P31.5-S13. 

 
This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 31 Area and marked as Repair Type S1 (repair depth estimated at 4”) 
and not included in Base Bid shown on Sheet P31.5-S13. 

 
Bid Item A6: All repair work located in the Pier 31 Area and marked as Repair Type S2 

(repair depth estimated at 4”) and not included in Base Bid shown on Sheet 
P31.5-S13. 

 
This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 31 Area and marked as Repair Type S2 (repair depth estimated at 4”) 
and not included in Base Bid shown on Sheet P31.5-S13. 

 
Bid Item A7: All repair work located in the Pier 31 Area and marked as Repair Type S2 

(repair depth estimated at 4”) and not included in Base Bid shown on Sheet 
P31.5-S14. 

 
This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 31 Area and marked as Repair Type S2 (repair depth estimated at 4”) 
and not included in Base Bid shown on Sheet P31.5-S14. 
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Bid Item A8: All repair work located in the Pier 31 and Pier 33 Area and not included in 

Base Bid shown on Sheet P31.5-S14. 
 

This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for all repair work located in the 
Pier 31 and Pier 33 Area and not included in Base Bid shown on Sheet 
P31.5-S14. 

 
Bid Item A9: Hole Repair work and not included in Base Bid shown on Sheet P31.5-

S21. 
 

This unit price shall cover all costs, including labor, design, supervision, 
management, materials and equipment, for Hole Repair work and not 
included in Base Bid shown on Sheet P31.5-S21. 

 
 

END OF DOCUMENT
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SECTION 00 43 13 
 

BID SECURITY FORM 
 

Bidder shall have this Bid Bond form executed as indicated below unless Bid is accompanied by 
certified check. 
 

KNOW ALL MEN BY THESE PRESENTS: 
 
That the undersigned General Contractor as principal and the undersigned Surety as 

obligor, are held and firmly bound unto the City and County of San Francisco, a municipal 
corporation, as obligee, in the penal sum of 
____________________________________________________ Dollars, lawful money of the 
United States of America, for the payment of which, well and truly to be made, we bind 
ourselves, our successors, executors, administrators and assigns, jointly and severally, firmly by 
these presents. 

 
That the General Contractor as principal is submitting a Bid for certain work to be 

performed for the said City and County of San Francisco described as follows: 
 

MARINE STRUCTURAL PROJECTS IV, 
(PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 

(Port of San Francisco Contract No. 2790) 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by said 
principal be accepted and the Contract be awarded to said principal and if said principal shall 
within a period of ten (10) days after such award enter into the Contract so awarded and file the 
required performance and payment corporate surety bonds certificates of insurance, then this 
obligation shall be void, otherwise to remain in full force and effect. 

 
IN WITNESS THEREOF, the above bounden parties have executed this instrument this 

______________day of _____________________, 20____. 
 

  
(Corporate Seal) Name of Firm, Corporation, Partnership or Joint Venture 
  
  
 Principal 
   
 By:  
  
  
(Corporate Seal)  
 Surety 
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I declare under penalty of perjury, under the laws of the State of California, that I have executed 
the foregoing bond under an unrevoked power of attorney. Executed on 
[date]________________________, in [City]_______________________, 
[State]___________________, in conformance with the laws of the State of California. 

  
  
 Attorney-in-Fact  

 
END OF SECTION
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SECTION 00 43 20 
 

ACKNOWLEDGMENT OF RECEIPT OF ADDENDA 
 
If Addenda to the Bid Documents have been issued for this Contract, please indicate receipt 
thereof by filling in the appropriate Addendum number and filling in date received below.  If there 
are any questions on any Addenda that may have been issued, please contact Jonathan 
Roman, Port of San Francisco, City and County of San Francisco, Pier 1, The Embarcadero, 
San Francisco, CA 94111, telephone 415-274-0619. 
 
 
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
     
Addendum No.   Date Received   
 
A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT 
ACKNOWLEDGE THE RECEIPT OF ALL ADDENDA WHICH MAY HAVE BEEN ISSUED FOR 
THIS CONTRACT. 

 

Note: The above form is part of the Bid. Signing the Bid Form (Section 00 41 00) shall also 
constitute signature of this form and Bidder acknowledges that information provided 
above is true and correct. 

 

END OF SECTION
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SECTION 00 43 36 
(This form replaces CMD FORM 2A) 

 
PROPOSED SUBCONTRACTORS FORM 

 
    
Date  Name of Firm, Corporation, Partnership, or Joint Venture  

  
This Document implements listing requirements for (i) subcontractors who will perform work in 

excess of one-half of one percent of the Total Bid Price [Admin. Code § 6.21(a)(9) and California Public 
Contract Code §§ 4100 – 4114] and (ii) LBE subcontractors, suppliers and service contractors, regardless 
of the dollar amount of subcontract work [San Francisco Administrative Code Chapter 14B]. 

 
Important Notice:  No subcontractor may be listed in a bid for a public works project 

unless  registered with the California Department of Industrial Relations (“DIR”) pursuant to Labor 
Code § 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor 
Code § 1771.1(a)].  An inadvertent listing of a subcontractor who is not registered under § 1725.5 
will not be grounds for a bid protest or for determining a bid nonresponsive if the conditions set 
forth in Labor Code § 1771.1(c)(1) or (2) are met. 

 
A. Subcontractors Who Will Perform Work In Excess of ½ of 1% Of Total Bid Price 
 

Bidder shall submit with its bid a subcontractor list using the form below.  Bidder shall identify 
each subcontractor1 who will perform work in an amount in excess of one-half of one percent of Bidder's 
Total Bid Price.  If this project involves the construction of streets, highways, or bridges, Bidder shall 
submit with its bid a subcontractor list, using the form below, identifying each subcontractor who will 
perform work in excess of one-half of one percent of the Total Bid Price, or $10,000, whichever is greater.   

At a minimum, Bidder must provide the following information with its Bid for each listed 
subcontractor: (i) name and email [Box 2]; (ii) location of the place of business [Box 3]; (iii) portion of work 
that will be performed by the subcontractor [Box 4] and (iv) the current valid subcontractors license [Box 
8].  In addition, for items or portions of work not fully subcontracted, e.g., indicated as "partial," Bidder 
must provide the amount of subcontract work [Box 10] either at the time of Bid or within 24 hours after Bid 
opening.  Bidders may provide additional identifying information [e.g., Boxes 5, 6, 7 and/or 9] within 24 
hours of Bid opening.   

If the City cannot identify the intended subcontractor or portion of work based on the information 
provided by Bidder, or where Bidder provides conflicting information, the City may consider the 
subcontractor or portion of work unlisted for purposes of Public Contract Code § 4106.  An "unlisted" 
determination may render a Bid non-responsive if the technical specifications require that the work in 
question be performed by a subcontractor.  In addition, an "unlisted" determination may render a Bidder 
not responsible if Bidder is not qualified to self-perform the work in question.  

[Note:  For an LBE subcontractor who will perform work in an amount in excess of one-half of one 
percent of Bidder's Total Bid Price, Bidder shall provide a single listing for that subcontractor that 
complies with the requirements of this paragraph A and paragraph B, below.] 

 
B. LBE Subcontractors, Suppliers and Service Contractors 

 
Bidder's subcontractor list submitted with its Bid shall also identify each LBE subcontractor,2 

supplier and service contractor (regardless of dollar amount of subcontract) for whom Bidder seeks credit 
toward the LBE participation goal.  Bidder must provide the following information with its Bid for each 
LBE: (i) type of subcontractor [Box 1]; (ii) name and email [Box 2]; (iii) location of the place of business 
[Box 3]; (iv) portion of work that will be performed by the entity [Box 4]; (v) the current valid subcontractors 
license [Box 8].  and (vi) amount of subcontract work [Box 10].  Bidders may provide additional identifying 
information [e.g., Boxes 5, 6, 7, 9, 11 and/or 12] within 24 hours of Bid opening.  Bidder's failure to 
provide the required minimum information with its Bid may result in a determination that Bidder has not 
met the LBE Subcontractor Participation Requirement and, therefore, its Bid is non-responsive.  
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The LBE Subcontractor Participation Requirement for this contract is 3 percent. 
 
LBE subcontractors who are not registered with the DIR at time of bid may not be used to 

receive credit towards the LBE Subcontractor Participation Requirement. 
 
1For the purposes of Paragraph A, the term ''subcontractor'' shall mean a contractor as defined in 
California Public Contract Code § 4113. 

2For the purposes of Paragraph B, the term ''subcontractor'' shall mean a person as defined in 
Section 14B.2 of the San Francisco Administrative Code. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS SPACE WAS INTENTIONALLY LEFT BLANK 
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 Copy this page as needed to provide a complete listing. Page _____ of _____ 
1. TYPE OF SUBCONTRACTOR:  

 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
1. TYPE OF SUBCONTRACTOR:  

 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
1. TYPE OF SUBCONTRACTOR:  

 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
1. TYPE OF SUBCONTRACTOR:  

 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

* MBE = Minority Business Enterprise, WBE = Women Business Enterprise, OBE = Other Business Enterprise. 
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Copy this page as needed to provide a complete listing. Page _____ of _____ 
 

1. TYPE OF SUBCONTRACTOR:  
 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
1. TYPE OF SUBCONTRACTOR:  

 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 

1. TYPE OF SUBCONTRACTOR:  
 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
* MBE = Minority Business Enterprise, WBE = Women Business Enterprise, OBE = Other Business Enterprise.  

 

  
If this is the last page, complete the following: 

 

TOTAL LBE PARTICIPATION CLAIMED FOR BASE BID WORK: _______% 

 
END OF SECTION
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SECTION 00 43 37 
(This form replaces CMD FORM 2A) 

 
PROPOSED SUBCONTRACTORS FORM FOR ALTERNATE BID ITEMS 

 
If Bidder intends to use for Alternate Work additional or different subcontractors than 

those listed in its Section 00 43 36, or if Bidder intends to use a listed subcontractor for a portion 
of Alternate Work not included in the Base Bid: The Bidder must provide the following 
information with its Bid for each subcontractor: (i) name and email [Box 2]; (ii) location of the 
place of business [Box 3]; (iii) portion of work that will be performed by the subcontractor [Box 4] 
and (iv) the current valid subcontractors license [Box 8].  In addition, for items or portions of 
work not fully subcontracted, e.g., indicated as "partial," Bidder must provide the amount of 
subcontract work [Box 10] either at the time of Bid or within 24 hours after Bid opening.  Bidders 
may provide additional identifying information [e.g., Boxes 5, 6, 7 and/or 9] within 24 hours of 
Bid opening.   

Failure to provide such information may render the bid nonresponsive or the Bidder 
unqualified to perform the work under this Contract.   

Pursuant to Chapter 14B, compliance with the goal is determined on the amount of the 
base bid only (even if alternates are selected).  However, LBE subcontractor participation listed 
on this Form for selected alternates may be credited towards the LBE subcontracting 
participation goal.   

 
Important Notice:  No subcontractor may be listed in a bid for a public works 

project submitted on or after March 1, 2015 unless  registered with the California 
Department of Industrial Relations (“DIR”) pursuant to Labor Code § 1725.5 [with limited 
exceptions from this requirement for bid purposes only under Labor Code § 1771.1(a)].  
An inadvertent listing of a subcontractor who is not registered under § 1725.5 will not be 
grounds for a bid protest or for determining a bid nonresponsive if the conditions set 
forth in Labor Code § 1771.1(c)(1) or (2) are met. 

    
 

    

 Date  Name of Firm or Corporation 
 
 
 
 

1. TYPE OF SUBCONTRACTOR:  
 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
 

PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 

* MBE = Minority Business Enterprise, WBE = Women Business Enterprise, OBE = Other Business Enterprise.  
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Copy this page as needed to provide a complete listing. Page _____ of _____ 
 

1. TYPE OF SUBCONTRACTOR:  
 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 

2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
 

PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
1. TYPE OF SUBCONTRACTOR:  

 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
 

PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
1. TYPE OF SUBCONTRACTOR:  

 First Tier;    Lower Tier;    Supplier;    Service Contractor (e.g. Trucker) 
2. SUBCONTRACTOR NAME EMAIL 

3. ADDRESS 
 

PHONE NO. 

4. BID ITEMS/PORTION OF WORK 
    

5. DIR REGISTRATION NO. 6. VENDOR NO. 7. FEDERAL ID NO. 
 

8. LICENSE NO. 9. SF BUSINESS TAX REG. NO. 10. AMOUNT OF SUB-
CONTRACT WORK: $ 

11. CERTIFIED 
LBE?       Yes;  No 12. IF LBE, CHECK 

APPLICABLE:   MBE;  WBE;  OBE*  Small LBE;  Micro LBE;   SBA-LBE 

 
 

* MBE = Minority Business Enterprise, WBE = Women Business Enterprise, OBE = Other Business Enterprise.  
 

  
If this is the last page, complete the following: 

 

TOTAL LBE PARTICIPATION CLAIMED FOR ALTERNATE WORK: _______% 

 
 

END OF DOCUMENT
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SECTION 00 45 13 
 

BIDDER’S QUALIFICATIONS 
 

 
Refer to Section 00 21 13 (Instructions to Bidders – Contractor Bidder Qualifications) for 
instructions.  Add additional sheets as necessary to demonstrate compliance with the 
requirements specified in Section 00 21 13. 
 
 

1. RECENT WORK SIMILAR IN CHARACTER TO THAT REQUIRED IN THE PROPOSED CONTRACT, WHICH BIDDER HAS 
COMPLETED IN THE PAST 10 YEARS:  

(a) 
PROJECT TITLE:  

PROJECT DESCRIPTION / SCOPE OF WORK:  

LOCATION: Address, City, State 

START 
DATE: 

 
PLANNED 
COMPLETION DATE: 

 
ACTUAL  
COMPLETION DATE:  

CONTRACT AMOUNT: $ CHANGE ORDER AMOUNT: $ 

ROLE (Check One): 

IF GENERAL CONTRACTOR, LIST NAMES OF MAJOR SUBCONTRACTORS EMPLOYED: 

 General Contractor  

 Subcontractor  
NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 
TELEPHONE: 

 
BUSINESS ADDRESS: 

 
SAFETY:  HAS THE CALIFORNIA DIVISION OF OCCUPATIONAL SAFETY AND HEALTH (DOSH), BETTER KNOWN AS CAL/OSHA, 
FEDERAL OSHA, OR ANY OTHER STATE’S OCCUPATIONAL SAFETY AND HEALTH AGENCY CITED YOUR (LOCAL) FIRM FOR ANY 
“SERIOUS,” OR “REPEAT,” VIOLATIONS OF ITS SAFETY OR HEALTH REGULATIONS IN THE PAST THREE (3) YEARS? 

 Yes,  No 

DOSH EXPERIENCE FACTOR:  LIST THE EXPERIENCE RATING (ER) (WORKER’S COMPENSATION RATING BUREAU OF CALIFORNIA 
[WCIRB]) OF YOUR FIRM FOR EACH OF THE PAST THREE YEARS.  NOTE:  AN EXPERIENCE MODIFICATION, WHICH IS EXPRESSED 
AS A PERCENTAGE, COMPARES THE LOSS OR CLAIMS HISTORY OF ONE COMPANY TO ALL OTHER COMPANIES IN THE SAME 
INDUSTRY THAT ARE SIMILAR IN SIZE. GENERALLY, AN EXPERIENCE MODIFICATION OF LESS THAN 100% REFLECTS BETTER-
THAN-AVERAGE EXPERIENCE, WHILE AN EXPERIENCE MODIFICATION OF MORE THAN 100% REFLECTS WORSE-THAN-AVERAGE 
EXPERIENCE. ACCORDINGLY, AN EXPERIENCE MODIFICATION THAT IS GREATER THAN 100% USUALLY INCREASES THE COST OF 
AN EMPLOYER'S WORKERS' COMPENSATION INSURANCE PREMIUMS, WHILE AN EXPERIENCE MODIFICATION THAT IS LESS THAN 
100% USUALLY DECREASES THE COST OF AN EMPLOYER'S WORKERS' COMPENSATION INSURANCE PREMIUMS. 

Current year:  Previous year:  
Year to previous 
year: 

 

DEMONSTRATION OF SAFETY:  ATTACH WITH THIS DOCUMENT A COPY OF YOUR FIRM’S SUMMARY FOR ACCIDENT PREVENTION 
(IIPP) AND HOW YOU MANAGE SUBCONTRACTOR SAFETY. 
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(b) 
PROJECT TITLE:  

PROJECT DESCRIPTION / SCOPE OF WORK:  

LOCATION: Address, City, State 

START 
DATE: 

 
PLANNED 
COMPLETION DATE: 

 
ACTUAL  
COMPLETION DATE:  

CONTRACT AMOUNT: $ CHANGE ORDER AMOUNT: $ 

ROLE (Check One): 
IF GENERAL CONTRACTOR, LIST NAMES OF MAJOR SUBCONTRACTORS EMPLOYED: 

 General Contractor  

 Subcontractor  
NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 
TELEPHONE: 

 
BUSINESS ADDRESS: 

 

(c) 
PROJECT TITLE:  

PROJECT DESCRIPTION / SCOPE OF WORK:  

LOCATION: Address, City, State 

START 
DATE: 

 
PLANNED 
COMPLETION DATE: 

 
ACTUAL  
COMPLETION DATE:  

CONTRACT AMOUNT: $ CHANGE ORDER AMOUNT: $ 

ROLE (Check One): 

IF GENERAL CONTRACTOR, LIST NAMES OF MAJOR SUBCONTRACTORS EMPLOYED: 

 General Contractor  

 Subcontractor  
NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 
TELEPHONE: 

 
BUSINESS ADDRESS: 

 

(Add sheets if necessary.) 
 

2. LIST ALL CONTRACTS DURING THE PAST 10 YEARS FOR WHICH THE BIDDER, OR A MEMBER OF THE BIDDER'S 
ORGANIZATION, RECEIVED AN UNSATISFACTORY PERFORMANCE RATING, WAS CITED FOR OSHA VIOLATIONS 
OR FAILED TO COMPLETE WORK. 

(a) 
PROJECT: 

 
NAME OF OWNER: 

LOCATION: Address, City, State 

EXPLAIN: 
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(b) 
PROJECT: 

 
NAME OF OWNER: 

LOCATION: Address, City, State 

EXPLAIN: 

(Add sheets if necessary.) 

 
3. LIST MAJOR CONSTRUCTION EQUIPMENT, FACILITIES OR AIDS THAT BIDDER REPRESENTS IT POSSESSES OR 

CAN OBTAIN IN TIME TO PERFORM THE WORK; INDICATING WHETHER OWNED OR RENTED AND WHERE 
OBTAINED:  

 
EQUIPMENT OWNED LEASED RENTED RENTAL AGENT 

NAME TELEPHONE 

(a)     
 

(b)     
 

(c)     
 

(d)     
 

(e)     
 

 

4. BIDDER REFERS TO THE FOLLOWING BANK(S) AS TO FINANCIAL RESPONSIBILITY OF BIDDER: 

(a) 
NAME OF BANK: 
 

BUSINESS ADDRESS: 

CONTACT NAME: TELEPHONE: 

(b) 
NAME OF BANK: 
 

BUSINESS ADDRESS: 

CONTACT NAME: TELEPHONE: 

 
5. INSURANCE AND SURETY COMPANIES AND AGENTS WHO WILL PROVIDE THE REQUIRED INSURANCE AND 

BONDS ON THIS CONTRACT:  

(a) 
NAME OF COMPANY: TYPE OF INSURANCE OR BOND: 

BUSINESS ADDRESS: 

AGENT’S NAME: TELEPHONE: 

(b) 
NAME OF COMPANY: TYPE OF INSURANCE OR BOND: 

BUSINESS ADDRESS: 

AGENT’S NAME: TELEPHONE: 

 

(Add sheets if necessary.) 
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Note: The above Bidder’s Qualifications form is part of the Bid.  Signing the Bid Form shall 
also constitute signature of this form. 

By Signing the Bid Form, the Contractor permits the City to contact the Owner of each 
sample project submitted above. 

 
 

END OF SECTION 
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SECTION 00 45 16 
 

RELEASE AND WAIVER AGREEMENT 
 

 
MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 

(San Francisco International Airport Contract No. 2790) 
 
This Release and Waiver Of Liability (hereinafter the “Release”) is entered into between the City 
and County of San Francisco through its Department of Public Works and 
_________________________________________________________, a Bidder. 

 
RECITALS 

 
1. The City and County of San Francisco through its Department of Public Works has 

issued Bid Documents for Contract No. 2790 with a requirement that Bidders submit 
certain information to demonstrate their qualifications to perform the Work for the 
MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE 
REPAIR). 

 
2. In accordance with the Bid Documents, Bidder has submitted information pertaining to 

its qualifications, including a list of projects and project owners/owner representatives 
as references for its qualifications. 

 
3. The City seeks candid comments on the Bidder’s performance on the listed projects 

from the owners and the owners’ representatives. 
 

RELEASE AND WAIVER 
 

Bidder hereby fully and forever releases, exonerates, discharges, and covenants not to sue, the 
City, its commissions and boards, officers and employees, and all individuals and entities 
furnishing comments on Bidder’s performance, from and for, and does hereby waive, any and 
all claims, causes of action, demands, damages and any and all other liabilities of any kind or 
description, in law, equity, or otherwise, arising out of information furnished about Bidder’s 
performance on the projects that Bidder has identified pursuant to Recital number 2, above. 

 
INTENDED BENEFICIARIES 

 
The City, its commissions and boards, officers and employees and all individuals and entities 
furnishing any information relating to Bidder’s qualifications are intended beneficiaries of this 
Release and Waiver and are entitled to enforce its terms. 

 
  
 Signature of Bidder or Authorized 

Representative 
  
  
 Title 
  
  
 Bidder’s Name 
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 Date 
 

END OF SECTION
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SECTION 00 45 60 
 

HIGHEST PREVAILING WAGE RATE CERTIFICATION 
  

 
Bidder, by submitting the attached Bid Form, hereby acknowledges that Bidder has read the 
San Francisco Charter section A7.204, San Francisco Administrative Code section 6.22(e), and 
California Labor Code section 1770 et. seq. 
 
Bidder further acknowledges and certifies that, if awarded the Contract, Bidder will comply with 
the requirement that any person performing labor or rendering service under a contract for 
public work or improvement shall be paid not less than the highest general prevailing rate of 
wages in private employment for similar work.  Bidder is aware that failure to comply with such 
wage provision shall result in a forfeiture of back wages due plus the penalties as set forth in 
Labor Code section 1775, but not less than $50 per day per worker, and may result in 
disqualification as a contractor or subcontractor on any public work or improvement for the City 
and County of San Francisco for a period of up to five years. 
 
Bidder further attests by submitting the attached Bid Form, that Bidder will require from all of its 
subcontractors that they acknowledge having read San Francisco Charter section A7.204, San 
Francisco Administrative Code section 6.22e, and California Labor Code section 1770 et. seq., 
and that they will comply with the same requirements under this Contract. 
 
 
Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute 
signature of this Certification.  
 
 
Bidder must submit this certification with its Bid. 
 
 

END OF SECTION
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SECTION 00 45 65 
 

CERTIFICATE OF BIDDER REGARDING APPRENTICESHIP TRAINING PROGRAM 
 

I, the Bidder, by affixing my signature on the Bid Form, acknowledge that I have read San Francisco 
Administrative Code section 6.22(n) and I make the following declaration regarding each 
apprenticeable trade for which I will provide labor to the Project: (Please check the appropriate 
box(es) and complete the listing of trade(s) in the space provided below) 
 
 I am a signatory to a recognized apprenticeship or training program under chapter 4 of the 

California Labor Code as certified by the State of California Division of Apprenticeship Standards 
for the following apprenticeable trades for which I will provide labor on the Project, and I will 
provide written proof of my status as a signatory within 10 days after the date of the City’s written 
notification of award of the Contract: 

(List Trades Here)  
 
 I have applied to become a signatory for the trades listed below but have not been accepted.  

Nevertheless, pursuant to San Francisco Administrative Code section 6.22(n) and California Labor 
Code section 1777.5, I will pay into the appropriate apprenticeship fund(s) an amount equal to that 
paid by signatories.  I acknowledge that I will be required to submit written evidence of such 
payments with all progress payment requests for payment for Work on the Project starting with the 
second such progress payment request and that providing such evidence is a condition that I must 
meet in order for to qualify for payment by the City. 

(List Trades Here)  
 
Additionally, I attest that I will require each of my subcontractors to submit in accordance with Section 
00 21 13 a completed and signed Certificate of Subcontractor Regarding Apprenticeship Training 
Program form (Section 00 49 15).  I acknowledge that, for subcontractor(s) who declare on said 
Section 00 49 15 that they have applied to become a signatory but have not been accepted and will 
pay into the appropriate apprenticeship fund(s) an amount equal to that paid by signatories, I must 
submit written evidence of such payments with all progress payment requests for payment for Work 
on the Project starting with the second such request and that providing such evidence is a condition I 
must meet in order to qualify for payment by the City. 
I also attest that I and all of my subcontractors will comply, as a material term of the Contract, with the 
requirements of the State Apprenticeship Program as set forth in the California Labor Code, division 
3, chapter 4 (commencing at section 3070) and section 1777.5 and San Francisco Administrative 
Code section 6.22(n) and all requests by the City to provide proof that I and all subcontractors are in 
compliance with those requirements.  
I declare (or certify) under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that I am authorized to bind this entity contractually. 
If the Contract involves one or more trades with a recognized apprenticeship program for which you 
have declared that you are a signatory to a recognized apprenticeship or training program, written 
proof of status must be submitted for each trade within 10 working days after the date of the City’s 
written notification of award of the Contract. 
 
 
Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute signature 

of this Certification. Bidders are cautioned that making a false certification may subject the 
certifier to criminal prosecution. 
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Bidder must submit this certification with its Bid. 
 

END OF SECTION
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SECTION 00 45 70 
 

CERTIFICATE OF BIDDER REGARDING 
NONDISCRIMINATION IN CONTRACTS AND BENEFITS 

 
Bidder, by submitting the attached Bid Form, hereby acknowledges that Bidder has read and 
will comply with chapter 12B "Nondiscrimination in Contracts" of the San Francisco 
Administrative Code and attests to the following (please check the applicable box): 

 COMPLIES: The San Francisco Contract Monitoring Division ("CMD") has certified that 
Bidder is in compliance with chapter 12B of the San Francisco Administrative Code, and all 
applicable related requirements as specified in the Contract Documents, and the certification 
is in effect on the date of Bid opening. 

 COMPLIANCE PENDING: Bidder has submitted Form CMD-12B-101 and all required 
documentation to the CMD seeking certification of compliance with chapter 12B, and 
determination of compliance is pending review by the CMD.  Bidder agrees to resolve all 
non-compliance through conciliation with CMD as a condition precedent to award of the 
Contract.  If the CMD determines that Bidder is non-compliant, Bidder's Bid shall be deemed 
non-responsive. 

 NON-COMPLIANCE: Bidder acknowledges that full compliance with chapter 12B of the San 
Francisco Administrative Code is a condition precedent for award of the Contract, and if 
determined to be the low Bidder, Bidder will submit Form CMD-12B-101 and all required 
documentation within 10 working days after the date of Bid opening.  If the CMD determines 
that Bidder is non-compliant, Bidder's Bid shall be deemed non-responsive. 

 
Note:  The text chapter 12B of the San Francisco Administrative Code and Form CMD-12B-101 is 
available from the CMD, 30 Van Ness Avenue, Suite 200, San Francisco 94102, telephone (415) 581-
2351 and posted on the Web at http://sfgsa.org/index.aspx?page=6058.  Compliance with the 
requirements of Chapter 12B is a condition precedent to receiving a contract.  Non-compliant Bidders are 
advised to submit Form CMD-12B-101 and accompanying documentation to the CMD at the earliest 
possible opportunity to avoid delays in obtaining certification with these requirements; waiting to file 
during the 10 day period after Bid opening could cause delays. 

 
 
 
 

Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute 
signature of this Certification.  

 
Bidder must submit this completed form with its Bid. 

 

 

END OF SECTION
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SECTION 00 45 78 
 

CERTIFICATE OF BIDDER REGARDING CONTRACTING IN STATES THAT ALLOW 
DISCRIMINATION AGAINST LGBT INDIVIDUALS 

 
 
Bidder, by submitting the attached Bid Form, hereby acknowledges that Bidder has read San 

Francisco Administrative Code Chapter 12X "Prohibiting City Travel and Contracting in States 

that Allow Discrimination Against LGBT Individuals" (“Chapter 12X”) and understands that the 

City and County of San Francisco cannot enter into contracts with companies with United States 

headquarters in states that perpetuate discrimination against LGBT populations  (“Covered 

States”) or where any or all of the work on the contract will be performed in Covered States. 

 
I _____________________________, certify that at the time of submitting my Bid, the address 

of the United States headquarters for my company is 

______________________________________________. I will notify the City if my company's 

headquarters moves. I also certify that none of the Work performed on this Contract will be 

performed in any Covered State.  

 
 
Signature of Bidder or Authorized Representative 
 
 

Print Name of Authorized Representative 
 
 

Position in Firm or Corporation 
 
 
Notes:  

 A list of Covered States is available at: https://oag.ca.gov/ab1887 
 The text of Chapter 12X is posted on the Web at: 

http://library.amlegal.com/nxt/gateway.dll/California/administrative/administrativecode?f=
templates$fn=default.htm$3.0$vid=amlegal:sanfrancisco_ca$sync=1  

  
 

Bidder must submit this completed form with its Bid. 
 

END OF SECTION
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SECTION 00 45 80 
 

NONCOLLUSION AFFIDAVIT 
 

 
  
TO THE AIPORT COMMISSION, CITY AND COUNTY OF SAN FRANCISCO 
 
In accordance with California Public Contract Code section 7106 the Bidder declares that the 

Bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation; that the Bid is genuine and not collusive or 

sham; that the Bidder has not directly or indirectly induced or solicited any other Bidder to put in 

a false or sham Bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any Bidder or anyone else to put in a sham Bid, or that anyone shall refrain from Bidding; 

that the Bidder has not in any manner, directly or indirectly, sought by agreement, 

communication, or conference with anyone to fix the Bid price of the Bidder or any other Bidder, 

or to fix any overhead, profit, or cost element of the Bid price, or of that of any other Bidder, or to 

secure any advantage against the public body awarding the Contract of anyone interested in the 

proposed Contract; that all statements contained in the Bid are true; and, further, that the Bidder 

has not, directly or indirectly, submitted his or her Bid price or any breakdown thereof, or the 

contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any 

fee to any corporation, partnership, company association, organization, bid depository, or to any 

member or agent thereof to effectuate a collusive or sham Bid. 

 
 
Note: The above Noncollusion Affidavit is part of the Bid. Signing the Bid Form shall also 

constitute signature of this Noncollusion Affidavit. Bidders are cautioned that making a 
false certification may subject the certifier to criminal prosecution.  

 
 

Bidder must submit this form with its Bid. 
 
 
 

END OF SECTION
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SECTION 00 45 82 
 

CERTIFICATION OF BIDDER REGARDING DEBARMENT AND SUSPENSION* 
 

 
 
The Bidder, by signing the attached Bid Form, under penalty of perjury, certifies that, except as 
noted below, the Bidder and its principals:  

1. are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by a government agency; 

2. have not within a 3-year period preceding this Bid been convicted of or had a civil 
judgment rendered against us for: (i) commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (federal, state or 
local) transaction or contract under a public transaction; (ii) violation of federal or state 
antitrust statutes; or (iii) commission of embezzlement, theft, forgery, bribery, falsification 
or destruction of records, making false statements, or receiving stolen property; 

3. are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (federal, state or local) with commission of any of the offenses enumerated in item 
2 above; and 

4. have not within a 3-year period preceding this Bid had one or more public transactions 
(federal, state or local) terminated for cause or default. 

5. Where the Bidder is unable to certify to any of the statements in this certification 
because it currently violates or has previously violated the above conditions 1 to 4, such 
prospective participant shall provide a description of each instance of violation and 
attach an explanation to this Bid.  The Bidder declares the following exceptions to the 
above representations:  (If there are exceptions to this Certification, insert the exceptions 
in the space provided below.) 

 
 
 

 
Exceptions will not necessarily result in denial of award of the Contract, but will be considered in 
determining Bidder responsibility.  For each exception noted above, Bidder shall indicate below 
to whom it applies, name of the government entity and dates of action: 

Exception  Person  Government Entity  Dates Inclusive 

       
       
       

 
*Fulfills requirements of Title 49, CFR, Part 29 

 
 

Note: The above Certification is part of the Bid. Signing the Bid Form shall also constitute 
signature of this Certification. Providing false information may result in criminal 
prosecution or administrative sanctions.  

 
Bidder must submit this completed form with its Bid. 

 
END OF SECTION
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FORM 2B: “GOOD FAITH OUTREACH” REQUIREMENTS FORM 
 

This “Good Faith Outreach” form must be completed and submitted with the bid EVEN IF the LBE 
subcontracting participation goal has been met (Section 14B.8 of the San Francisco Administrative Code).  
Bidders may obtain a list of certified LBEs from the CMD website:  http://www.sfgov.org/cmd   
 

SECTION A 
 

Under Section 14B.8(B) of the Administrative Code, if a bid demonstrates total LBE participation that 
exceeds by 35% the established LBE subcontracting participation goal for the project, the bidder will not be 
required to conduct good faith outreach efforts or to submit evidence of good faith outreach efforts.  Note 
that a Small or Micro-LBE prime bidder may count its own Contract Work toward the 35% good faith efforts 
exception.  PLEASE SEE EXAMPLE IN CMD ATTACHMENT 1, SECTION 1.02B.   
 
Does your bid demonstrate that you have exceeded the established LBE subcontracting participation goal 
by 35% or more in accordance with Section 14B.8(B)?                   YES*                 NO 
 
If the answer is yes, please check "YES", above, and complete Section C (if applicable) and Section D of this 
Form.  If the answer is no, please check "NO", above, and complete Sections B and D of this Form, and 
submit all required supporting documentation in accordance with the instructions in Section B. 
 

* Note:  An answer of "YES", above, is subject to verification by CMD.  If the CMD determines that 
bidder did not exceed the LBE subcontracting participation goal by at least 35% and bidder either 
failed to undertake adequate good faith outreach efforts or failed to submit supporting 
documentation with its bid as required by Section B, items 2 and 4, below, then bidder's bid will be 
declared non-responsive and will be rejected.  
 

*Note:  “LBE” refers to Small and Micro-LBEs only, unless the Project Specifications allow for SBA-LBE 
subcontractors to count towards the LBE participation goal. 
 

SECTION B 
 

All bidders that do not qualify for the exception set forth in Section 14B.8(B) of the Administrative Code 
must complete this Section B and submit supporting documentation as required. 
 

SUPPORTING DOCUMENTATION FOR ITEMS 2 AND 4, BELOW, MUST BE SUBMITTED WITH THE 
BID.  SUPPORTING DOCUMENTATION FOR ITEM 5 AND 6, BELOW, SHALL BE SUBMITTED BY THE 
APPARENT LOW BIDDER BY 5:00 P.M. ON THE FIFTH BUSINESS DAY FOLLOWING BID OPENING.  Bidders 
may obtain a list of certified LBEs from the CMD website:  http://www.sfgov.org/cmd   
 

A bidder must achieve at least 80 points, as determined by CMD, to be deemed compliant with the 
“good faith outreach” requirements.  A bidder who fails to achieve at least 80 points will be 
declared non-responsive, and the bid will be rejected. Please check “yes” or “no” for each item 
listed below.  
 

1. Did your firm attend the pre-bid meeting scheduled by the City to inform all 
bidders of the LBE program requirements for this project?  
If the City does not hold a pre-bid meeting, all bidders will receive 15 points. 

 Yes 
(15 Points) 

 No 
(O Points) 

2. Did your firm advertise, not less than 10 calendar days before the due date of 
the bid, in one or more daily or weekly newspapers, trade association 
publications, LBE trade oriented publications, trade journals, or other media, 
such as: Daily Pacific Builder, Daily Construction Service, San Francisco Builder’s 

 Yes 
(10 points) 

 No 
(O Points) 
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Exchange, Small Business Exchange, or the Bid and Contracts Section of the 
Office of Contract Administration’s website 
(http://mission.sfgov.org/OCABidPublication/)?  If so, you must enclose a copy 
of the advertisement with your bid.  
The advertisement must provide LBEs with adequate information about the 
plans, specifications, and requirements for the work. 
If the City gave public notice of the project less than 15 calendar days prior to 
the bid due date, no advertisement is required, and all bidders will receive 10 
points. 

3. Did your firm identify and select trades (as categorized in CMD’s LBE Directory) 
to meet the LBE subcontracting goal?  If so, please identify the trades below: 

 Yes 
(10 points) 

 No 
(O Points) 

                      
                      
       

4. Did your firm contact LBE firms (LBE firms include MBEs, WBEs and OBEs) 
identified by trade (see #3 above), not less than 10 calendar days prior to the 
due date of the bid?  If so, you must include such documentation with your 
bid (i.e. phone logs, emails, faxes and/or etc.) to verify that contacts were 
made.  The purpose of contacting LBE firms is to provide notice of interest in 
bidding for this project.   

 

A bidder who contacts those LBE firms certified in the trades identified, not 
less than 10 calendar days prior to due date of the bids, will receive up to 45 
points.  If a bidder does not comply with paragraphs a. & b. below, one point 
will be deducted for each LBE firm within each identified trade that is not 
contacted. 

a. If there are less than 25 firms within an identified trade, a bidder should 
contact all of them. 
b. If there are 25 or more firms within an identified trade, a bidder should 
contact at least 25 firms within such identified trade.  

If a bidder does not contact any LBE firms, the bidder will receive no points. 
When contacting LBEs, you should provide adequate information about the 
plans, specifications, and requirements for the work. 
If the City gave public notice of the project less than 15 calendar days prior to 
the bid  
due date, the allocation of points above still applies, except that the bidder 
may contact those LBE firms certified in the trades identified less than 10 
calendar days prior to the due date of the bid.   

 Yes 
(Up to 45 
points) 

 No 
(O Points) 

5. Did your firm follow-up and negotiate in good faith with interested LBEs*?  If 
applicable, your follow-up contact with interested LBEs should provide 
information on the City’s bonding and financial assistance programs.  
The apparent low bidder shall submit with its CMD 5-day submittal package, 
documentation (i.e. phone logs, emails, faxes and/or etc.) to verify that follow-
up contacts were made.  
For each interested LBE firm that the bidder does not follow-up with, a point 
will be deducted.  
A bidder who does not perform any follow-up contact with interested LBEs will 

 Yes 
(Up to 20 
points) 

 No 
(O Points) 
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receive no points.  
* “Interested LBE” shall mean an LBE firm, contacted by the bidder pursuant to 
Item #4 above, that expresses interest in being a subcontractor/supplier to the 
bidder. 

  

6. The apparent low bidder shall submit the following documentation with its CMD 5-Day Submittal Package:  
(1)  Copies of all written bids submitted, including those from non-LBEs; 
(2)  If oral bids were received, a list of all such bids, including those from non-LBEs.  The trade and dollar 

amounts for each such bid must be specified; and 
(3)  A full and complete statement of the reasons for selection of the subcontractors for each trade.  If the 

reason is based on relative qualifications, the statement must address the particular qualification at 
issue. If the reason is based on the bid amounts, the statement must include the amounts and describe 
the similarities and/or dissimilarities in the scope of work covered by the bids. 

Pursuant to Section 14B.8(E) of the Ordinance, all bidders shall maintain the documentation described 
under this item for three years following submission of the bid or completion of the contract, whichever is 
later.  

 
SECTION C 
 
If a Small or Micro-LBE prime bidder checks "YES" in Section A, above, and is relying on self-
performed Contract Work to meet the 35% good faith efforts exception, such Small or Micro-LBE 
prime bidder must indicate the total value of Contract Work that bidder will perform with its own 
forces in the space below: 
 
  $       
 
 
 
SECTION D 

 
Contract Name: 

      

Contract No.:       

Signature of Owner/Authorized 
Representative: 

 

Owner/Authorized Representative (Print):       

Name of Firm (Print):       

Title and Position:       

Address, City, ZIP:       

E-mail:       

Date:       
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SECTION 00 49 00 
 

SUPPLEMENTARY BIDDING FORMS CHECKLIST 
 

To be submitted after bid opening for: 
 

MARINE STRUCTURAL PROJECTS IV, (PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 
(San Francisco International Airport Contract No. 2790) 

 
A. No later than 5 working days after the date of Bid opening the apparent low Bidder, and 

any other Bidder so requested, shall submit to the Contract Compliance Officer the 
following CMD forms, completed and properly signed: 

 FORM 3: CMD Non-Discrimination Affidavit.  
 FORM 6: CMD LBE Subcontractor Participation Affidavit. 
 FORM 6A: CMD LBE Trucking Form. 

Submit above forms to: Finbarr Jewell, Contract Monitoring Division, Pier 1, The 
Embarcadero, San Francisco, CA 94111 WITH A COPY TO Tim.Y.Leung@sfport.com 

 
B. Within 5 working days after the date of the Bid opening the apparent low Bidder and any 

other Bidder so requested shall submit the following completed forms and additional sheets 
as necessary: 

 Experience Statement (Section 00 49 12). 

 Certification of Subcontractor, Lower-Tier Subcontractor or Supplier Regarding 
Debarment and Suspension (Section 00 49 14), completed by each subcontractor, 
lower-tier subcontractor and supplier for lower tier covered transactions of $25,000 or 
more.  

 Certificate of Subcontractor Regarding Apprenticeship Training Program form (Section 
00 49 15).  

 
Submit above forms to: Tim.Y.Leung@sfport.com 

C. Escrow Bid Documents:  Within 15 calendar days after receiving notification of the award 
of Contract, Contractor shall submit a set of Escrow Bid Documents accompanied by a 
signed original Escrow Bid Documents Declaration form (Section 00 49 16) in a sealed 
container in accordance with Section 00 22 30 - Escrow Bid Documents. 

D. Local Hiring Requirements: Refer to Section 00 73 30 for Local Hiring forms required to be 
submitted after Award of Contract. 

 
 

END OF SECTION
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FORM 3: CMD NON-DISCRIMINATION AFFIDAVIT 

 
1. I will ensure that my firm complies fully with the provisions of Chapter 14B of the San Francisco 

Administrative Code and its implementing Rules and Regulations and attest to the truth and accuracy of 
all information provided regarding such compliance. 

 
2. Upon request, I will provide the CMD with copies of contracts, subcontract agreements, certified 

payroll records and other documents requested so the CMD may investigate claims of discrimination or 
non-compliance with either Chapter 12B or Chapter 14B. 

 
3. I acknowledge and agree that any monetary penalty assessed against my firm by the Director of the 

CMD shall be payable to the City and County upon demand.  I further acknowledge and agree that any 
monetary penalty assessed may be withheld from any monies due to my firm on any contract with the 
City and County of San Francisco. 

 
4.  I declare and swear under penalty of perjury under the laws of the State of California that the foregoing 

statements are true and correct and accurately reflect my intentions. 

 

 

Signature of Owner/Authorized 
Representative: 

 

Owner/Authorized Representative (Print):       

Name of Firm (Print):       

Title and Position:       

Address, City, ZIP       

Federal Employer Identification Number 
(FEIN): 

      

Date:       
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FORM 6: CMD LBE SUBCONTRACTOR PARTICIPATION AFFIDAVIT 

This affidavit is to be completed by each LBE subcontractor or supplier (including lower tier subcontractors) and submitted to 
the apparent low bidder.  The apparent low bidder shall submit the completed affidavits and copies of the subcontractors' or 
suppliers' bid quotations to the CMD no later than 5:00 p.m. on the fifth business day following the Bid opening. 
Subcontractor may attach additional sheets if more space is needed to provide complete information. 

Contract Number:       Contract Name:       

Name of Bidder:       

Name of LBE Sub or Supplier:       

License #:       Scope of work:       
 

1.       verify that       bid to 

 
Name of LBE Owner/Representative  LBE Firm  

the above referenced Bidder for subcontracting work in the amount of $      and have 

been offered a subcontract in that amount. 
 

2.  Please list major vendors/suppliers of goods/services for this project: 

Name Phone Product(s) $ Amount 

                  $      

                  $      

                  $      
 

3. Please describe scope(s) of work: 
 

      

 

4. Check one: 

 We will NOT subcontract out ANY portion of our work to another subcontractor. 

 We WILL subcontract out           % of our 
work to:       

 Firm 

in the amount of $                    .  This business is:    LBE Certified     Not LBE Certified. 
 

5.    I have enclosed a copy of my Firm’s Bid Quotation. 
 
 

I declare, under penalty of perjury, that the above information is true and correct and that our firm is a bona fide, certified LBE 
as defined under Chapter 14B of the San Francisco Administrative Code. 

 

        

LBE Owner/Authorized Representative (Signature)  Date 

             

Name and Title (Print)  Phone 
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FORM 6A: CMD LBE TRUCKING FORM 

 
 

This form is to be completed by apparent low bidder to describe the complete scope of trucking work to be performed for the 
contract and submitted to the CMD by 5 p.m. on the fifth day following Bid opening. 
 

Contract Number:       Contract Name:       
 

 

SECTION 1.  TRUCKING ESTIMATE 

Products to be Hauled:             

Type of equipment needed/indicate maximum 
Number of trucks needed per day:             

Quantity of product to be hauled:             

Estimated quantity per truckload:             

Estimated number of truckloads:             

Products to be hauled from (give point of origin):             

Estimated Number of truck hours per trip:             

Trucking Rate:             

Estimate of total trucking (Number of loads times 
hours per trip times trucking hourly rate):             

 

If an assigned Trucker is being paid for Administrative 
Work (i.e. Dispatcher), Describe and State Amount to 
be Paid: 

      

Is this assigned Trucking firm an LBE or Non-LBE firm, 
specify:  LBE      Non-LBE 

Total Dollar Amount Committed to LBE Truckers: $      

* Disposal fee and equipment rental fee will not be counted towards meeting the LBE trucking dollars amount. 
 

 

SECTION 2. TRUCKING AND HAULING FIRMS 
 
 

 

List below CMD certified LBE trucking and hauling firms that will be utilized on this project.  Photocopy this form for additional 
truckers and provide the requested information for each LBE trucker. 
 

Firm Name:        LBE  Non-LBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       
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Firm Name:        LBE  Non-LBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       

 

Firm Name:        LBE  Non-LBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       

 

Firm Name:        LBE  Non-LBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       

 

Firm Name:        LBE  Non-LBE 

Products to be hauled:       

Number of Trucks Needed:       

Type of Trucks Needed:       

Proposed Dollar Amount of subcontract:       
 

I declare, under penalty of perjury that I am the owner or authorized representative of this firm and that the foregoing is true and 
correct.   

 

 

Owner/Authorized Representative (Signature) 

      

Name and Title (Print) 

      

Firm Name 

            

Telephone Date 
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SECTION 00 49 12 
 

EXPERIENCE STATEMENT 
 
Refer to Section 00 21 13 (Instructions to Bidders – Contractor Bidder Qualifications) for 
instructions.   Add additional sheets, as necessary, to demonstrate compliance with the 
requirements specified in Section 00 21 13.  RESUMES WILL NOT BE ACCEPTED IN LIEU OF 
COMPLETED EXPERIENCE STATEMENT FORMS. 
 

1. EXPERIENCE FOR (CHECK ONE):  
 Key Team Member ;  Subcontractor 

2. PROJECT POSITION OR SUBCONTRACTOR WORK: 

3. NAME OF PROPOSED PERSON 
OR SUBCONTRACTOR: 

 4. TELEPHONE: 

5. BUSINESS ADDRESS:  

6. NUMBER OF YEARS WITH 
BIDDING CONTRACTOR: 

 
7. TOTAL NUMBER OF YEARS EXPERIENCE IN 

CONSTRUCTION INDUSTRY: 
 

8. IS PROPOSED PERSON EMPLOYED BY BIDDER?  YES;  NO; IF “NO”, LIST NAME AND PHONE OF EMPLOYER: 

9. NAME OF EMPLOYER: 10. TELEPHONE: 

 
Project Experience: 

(a) 
PROJECT NAME:  

POSITION OR SCOPE OF 
WORK: 

 

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 

TELEPHONE: 

 
BUSINESS ADDRESS: 

 

(b) 
PROJECT NAME:  

POSITION OR SCOPE OF 
WORK: 

 

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 

TELEPHONE: 

 
BUSINESS ADDRESS: 
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(c) 
PROJECT NAME:  

POSITION OR SCOPE OF 
WORK: 

 

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 

TELEPHONE: 

 
BUSINESS ADDRESS: 

 

 (d) 
PROJECT NAME:  

POSITION OR SCOPE OF 
WORK: 

 

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 

TELEPHONE: 

 
BUSINESS ADDRESS: 

 

 (e) 
PROJECT NAME:  

POSITION OR SCOPE OF 
WORK: 

 

DATES SPENT AT PROJECT:  PROJECT COST: $ 

DESCRIPTION OF POSITION OR SCOPE OF WORK: 

 

NAME OF OWNER’S REPRESENTATIVE: 

 
TITLE: 

 

TELEPHONE: 

 
BUSINESS ADDRESS: 

 

 

 
Copy this page as needed to provide a complete listing. 

 
 

END OF SECTION
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SECTION 00 49 14 
 

CERTIFICATION OF SUBCONTRACTOR, LOWER-TIER SUBCONTRACTOR OR SUPPLIER 
REGARDING DEBARMENT AND SUSPENSION* 

 
I,  ____________________________________ , by affixing my signature hereto, under penalty 
of perjury, hereby certify that, except as noted below, that my principals and I are not presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
covered transactions by any government agency. 
 
Where the subcontractor, lower-tier subcontractor or supplier is unable to certify to any of the 
statements in this certification because it currently violates or has previously violated the above 
conditions of the certification, such subcontractor, lower-tier subcontractor or supplier shall 
provide description of each instance of violation and attach an explanation to this Document.  
The subcontractor, lower-tier subcontractor or supplier declares the following exceptions to the 
above representations:  (If there are exceptions to this Certification, insert the exceptions in the 
space provided below.) 
 
 

 
 
Exceptions will not necessarily result in denial of award of the Contract, but will be considered in 
determining Bidder responsibility.  For each exception noted above, indicate below to whom it 
applies, name of the government entity and dates of action: 
 
Exception  Person  Government Entity  Dates Inclusive 

       
       
       
 
   

Name of Firm, Corporation, Partnership or Joint Venture   
   

Name and Title of Authorized Representative   
   

Signature of Bidder or Authorized Representative  Date 
 
NOTICE:  Providing false information may result in criminal prosecution or administrative 
sanctions. 
 
*Fulfills requirements of Title 49, CFR, Part 29 (applicable to all subcontracts, purchase orders 
and other lower tier transactions of $25,000 or more) 

 
Submit this completed form within 10 working days after date of the City’s notification of the 
lowest Bidder to: [_______], San Francisco International Airport, [_______], San Francisco, 
California [_______]. 

END OF SECTION
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SECTION 00 49 15 
 

CERTIFICATE OF SUBCONTRACTOR REGARDING APPRENTICESHIP TRAINING 
PROGRAM 

 
I,  ________________________________, by affixing my signature hereto, acknowledge that I 
have read San Francisco Administrative Code section 6.22(n) and I make the following 
declaration regarding each apprenticeable trade for which I will provide labor to the Project: 
(Please check the appropriate box(es) and complete the listing of trade(s) in the space provided 
below) 

 I am a signatory to a recognized apprenticeship or training program under chapter 4 of the 
California Labor Code as certified by the State of California Division of Apprenticeship 
Standards for the following apprenticeable trades for which I will provide labor on the 
Project, and I will provide written proof of my status as a signatory within 10 days after the 
date of the City’s written notification of award of the Contract: 

(List Trades 
Here) 

 

 I have applied to become a signatory for the trades listed below but have not been 
accepted.  Nevertheless, pursuant to San Francisco Administrative Code section 6.22(n) 
and California Labor Code section 1777.5, I will pay into the appropriate apprenticeship 
fund(s) an amount equal to that paid by signatories.  I acknowledge that I will be required 
to submit written evidence of such payments for all progress payment requests for 
payment for Work on the Project submitted by the Bidder (General Contractor) to the City 
starting with the second such progress payment request.  Further, I acknowledge that my 
providing such evidence for the Bidder (General Contractor) to submit to the City with its 
progress payment request(s) is a condition that I must meet in order for the Bidder 
(General Contractor) to qualify for payment by the City. 

(List Trades 
Here) 

 

I also attest that I will comply, as a material term of the Contract, with the requirements of the 
State Apprenticeship Program as set forth in the California Labor Code, division 3, chapter 4 
(commencing at section 3070) and section 1777.5 and San Francisco Administrative Code 
section 6.22(n) and all requests by the City to provide proof that I am in compliance with those 
requirements.  

I declare (or certify) under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that I am authorized to bind this entity contractually. 

Complete and deliver this declaration form as specified in Section 00 21 13 – Instructions to 
Bidders to the San Francisco International Airport, [_______], [_______], San Francisco, CA 
[_______].  If the subcontract involves one or more trades with a recognized apprenticeship 
program for which you have declared that you are a signatory to a recognized apprenticeship or 
training program, written proof of status must be submitted for each trade within 10 working 
days after the date of the City’s written notification of award of the Contract. 

  
Bidder's Name 

 
Name of Signer 

  
Subcontractor's Name 

 
Title of Signer 
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Subcontractor's Street Address Signature of Subcontractor or Authorized 
Representative 

  
Subcontractor's City, State, ZIP 

 
Date 

  
Subcontractor's Telephone No. 

 

 
END OF SECTION



Copyright 2017 City & County of San Francisco 2790 
 

2002.1.34-1.9 00 49 16 - 1 Escrow Bid Documents  

DOCUMENT 00 49 16 

ESCROW BID DOCUMENTS DECLARATION 
 
 

 
 
I, ________________________________________, hereby declare under penalty of 
perjury pursuant to the laws of the State of California that the Bid documentation contained 
herein constitutes all the information used in preparation of the Bid and that I have 
personally examined these contents and have found that this Bid documentation is complete 
and that no other Bid documentation is known to me which is necessary to consider in 
resolving disputes or claims. 
 
 

  

 Name of Firm, Corporation, Partnership or Joint 
Venture 

  

  

 Name and Title of Authorized Representative 

  

  

 Signature of Bidder or Authorized Representative 

  

  

 Date 
 
 
 
 

END OF SECTION
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SECTION 00 49 18 
 

REQUEST FOR SUBSTITUTION (RFS) 
 
In accordance with California Public Contract Code Section 3400, Contractor will be provided a period of 
10 calendar days after the date of Contract Award for submission of data substantiating a request for a 
substitution with an ''or equal'' item.  Refer to Division 1 for requirements for requesting substitutions.  
Submit this completed form to Project Engineer, Jonathan Roman, Jonathan.Roman@sfport.com . 
 

Contract No.:  RFS No.  

Project Name:  

Spec. Section:    Paragraph(s):  

Drawing Sheet:    Detail(s):  

 

Proposed Substitution:  

Manufacturer:  

Address/Phone:  

Trade Name/Model No.:  

On-Site Representative:  

Address/Phone:  

Installer:  

Address/Phone:  

 
Product History:  New  2-5 years old 5-10 years old More than 10 years old 
 
(a) Differences between proposed substitution and specified product (Attach required point by point 

comparative data):  
 

 
(b) Reason for not providing specified item:   
 

 
(c) Similar installation where proposed substitution has been used 

(Project/Address/Architect/Owner/Date Installed): 
 
 

 
(d) Proposed substitution affecting other parts of Work:    No  Yes: Explain      
 

 
(e) Changes or modifications needed to coordinate other parts of the Work that will be necessary to 

accommodate the proposed substitution: 
 
 

 
(f) Savings to City for accepting substitution: ($                         ) 
 
(g) Proposed substitution changes Contract Time:  No   Yes:   

 If “Yes”  Add   Deduct _________________ calendar days. 

(h) Supporting data attached:  Product Data  Drawings  Test Reports     Samples  
 Other:     
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The undersigned certifies that: 

1. The proposed substitution has been fully investigated and determined to be equal or superior in 
all respects to specified product. 

2. The proposed substitution conforms in all respects to the requirements of the Contract 
Documents and is appropriate for the applications intended. 

3. The same warranty will be furnished for proposed substitution as for specified product. 
4. The proposed substitution will not affect or delay progress schedule. 
5. The cost data as stated above is complete.  There shall be no claims to the City for additional 

costs related to an accepted substitution. 
6. The proposed substitution does not affect dimensions and functional clearances. 
7. Coordination, installation, and changes in the Work as necessary for accepted substitution will be 

complete in all respects. 
 
 
Submitted by:  Signature:  

Firm:  Date:  

 
Attachments  
 
 
 

CITY’S REVIEW AND ACTION 

 Substitution accepted - Make submittals in accordance with Division 1. 

 Substitution accepted as noted - Make corrections and submit in accordance with Division 1. 

 Substitution rejected - Use specified materials and equipment. 

 Substitution Request received too late - Use specified materials. 

 

Signed  Date  
 
Note: The City’s acceptance of Contractor’s submittal of shop drawings, product data, or samples 
supporting this Substitution Request shall not constitute approval of submittals which do not conform to 
the requirements of the Contract Documents. 
 
Additional Comments:   
 
 
 
 
 
 
 
 

END OF SECTION 
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SECTION 00 52 00 
 

AGREEMENT FORM 
 

THIS AGREEMENT dated for reference on the  day of  20  
by and between  whose principal place of business is 

 ("CONTRACTOR"), and 
the City and County of San Francisco, State of California (the "CITY"), acting through the Airport 
Director (the ''DIRECTOR''), under and by virtue of the Charter and Administrative Code of the 
City and County of San Francisco. 
 
WHEREAS, the San Francisco Port Commission (the ''PORT'') awarded this AGREEMENT to 
CONTRACTOR on the _______ day of __________________, 20___, pursuant to PORT 
COMMISSION Resolution No. ___________, as more fully appears in the formal record of the  
proceedings of the PORT COMMISSION: 
 

MARINE STRUCTURAL PROJECTS IV, 
(PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 
(Port of San Francisco Contract No. 2790) 

 
NOW, THEREFORE, CONTRACTOR, in consideration of the mutual covenants set forth in this 
AGREEMENT, promises and agrees to provide all services to construct the Project in accordance 
with the requirements of the Contract Documents, to perform the Work in good and workmanlike 
manner to the satisfaction of the EXECUTIVE DIRECTOR, to prosecute the Work with diligence 
from day to day to Final Completion, to furnish all construction work, labor and materials to be 
used in the execution and completion of the Work in accordance with the Contract Documents, 
and to otherwise fulfill all of CONTRACTOR's obligations under the Contract Documents, as and 
when required under the Contract Documents to the satisfaction of the EXECUTIVE DIRECTOR. 
 
CONTRACTOR's execution of this AGREEMENT signifies its acceptance of the Contract Time 
and Contract Sum as being sufficient for completion of the Work, as well as acceptance of the 
other terms and conditions of the Contract Documents. 
 
ARTICLE 1 - CONTRACT DOCUMENTS; CONTRACTOR’S GENERAL RESPONSIBILITIES 
 
1.01 Contract Documents.  CONTRACTOR shall provide all Work according to the Contract 

Documents, which are incorporated into and made a part of this AGREEMENT by this 
reference, and all labor and materials used in providing the Work shall comply with the 
Contract Documents.  The Contract Documents, which comprise the entire agreement 
between CONTRACTOR and the CITY concerning the provision of the Work, are defined 
in the General Conditions (Section 00 72 00).  Any undefined term used in this 
AGREEMENT shall be given the definition set forth in the General Conditions (Section 
00 72 00). 

 
1.02 Contractor's General Responsibilities.  CONTRACTOR shall provide a fully functional, 

complete and operational Project constructed in accordance with the Contract Documents, 
including but not limited to, all investigations, analyses, surveys, engineering, 
procurement, materials, labor, workmanship, construction and erection, commissioning, 
equipment, shipping, subcontractors, material suppliers, permits, insurance, bonds, fees, 
taxes, duties, documentation, spare parts, materials for initial operation, security, disposal, 
startup, testing, training, warranties, guarantees, and all incidentals. 
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ARTICLE 2 - CONTRACT DURATION AND TIME 
 
2.01 Completion Dates.  As set forth in Section 00 73 02, the Work listed under bid items 1 

through 12 of the Bid Schedule shall be Substantially Complete no later than February 28, 
2019, which shall be referred to Milestone 1. Work listed under bid item 13 of the Bid 
Schedule shall be Substantially Completed no later than May 31, 2019, which shall be 
referred to Milestone 2.  Each Milestone shall be Finally Complete in accordance with 
Article 9 of the General Conditions (Section 00 72 00) within 60 consecutive calendar days 
after the date the CITY issues a Notice of Substantial Completion.   
 

2.02 Critical Milestone Dates.  Contractor shall complete all critical milestone Work during the 
periods specified in Section 00 73 02. 
 

2.03 Liquidated Damages.  It is understood and agreed by and between CONTRACTOR and 
the CITY that time is of the essence in all matters relating to the prosecution of the Work 
as indicated in the Contract Documents and that the CITY will suffer financial loss if the 
Work is not completed within the above-stated Contract Times, plus any extensions 
thereof allowed in accordance with Article 7 of the General Conditions (Section 00 72 00).  
The CITY and CONTRACTOR further understand and agree that the actual cost to CITY’s 
actual losses that result from CONTRACTOR’s failure to complete the Work within the 
Contract Time is extremely difficult, if not impossible, to determine.  Accordingly, 
CONTRACTOR and the CITY agree that as liquidated damages for delay (but not as a 
penalty), CONTRACTOR shall pay the CITY the amounts set forth in Section 00 72 02 
(Contract Time and Liquidated Damages) which represent reasonable estimates of actual 
losses the CITY will sustain for each calendar day that expires after the above Contract 
Times and the Work remains incomplete. 

 
ARTICLE 3 – CONTRACT SUM 

3.01 Contract Sum.   

A. CONTRACTOR and the CITY agree that, upon performance and fulfillment of the 
mutual covenants set forth herein, the CITY will, in the manner provided by law and 
as set forth in the Contract Documents, pay or cause to be paid to CONTRACTOR 
the following price(s), as indicated in the Schedule of Bid Prices on the Bid Form 
(Section 00 41 00): 
 
1. Lump sums for specified portions of the Work. 

2. The total of all Unit Price Items bid. 

3. The allowance specified. 

4. Selected additive/deductive Alternate Bid Items. 
 
Total awarded contract amount:  $__________________________________. 
 
The price(s) and amount set forth above shall be adjusted during performance or 
upon final completion of the Work in accordance with the Contract Documents. 

B. CONTRACTOR understands and agrees that the CONTRACTOR shall be solely 
responsible for providing all resources that may be necessary to provide the Work, 
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and that the CITY shall have no obligation whatsoever to finance any part of such 
costs except with respect to those amounts which become due under the terms 
and conditions of the Contract Documents. 

3.02 Certification by Controller.  This AGREEMENT is subject to the budget and fiscal 
provisions of the CITY's Charter.  Charges will accrue only after prior written authorization 
certified by the Controller, and the amount of the CITY's obligation hereunder shall not at 
any time exceed the amount certified for the purpose and period stated in such advance 
authorization.   

 
ARTICLE 4 – LABOR REQUIREMENTS 
 
4.01 Applicable Laws and Agreements.  Compensation and working conditions for labor 

performed or services rendered under this AGREEMENT shall be in accordance with the 
Contract Documents, the San Francisco Charter, and applicable sections of the San 
Francisco Administrative Code, including section 6.22(e).     In Addition, this Project is 
subject to the requirements of the San Francisco Local Hiring Policy for Construction.  San 
Francisco Administrative Code section 6.22(g) and Administrative Code Chapter 82.  
Refer to Section 00 73 30 for further information. 

 
4.02 Prevailing Wages. 

 
A. Services to be performed by CONTRACTOR under this AGREEMENT may involve 

the performance of  work covered by the provisions of Section 6.22(e) [Prevailing 
Wages] of the San Francisco Administrative Code (collectively, "Covered 
Services").  The provisions of Section 6.22(e) of the Administrative Code are 
incorporated as provisions of this AGREEMENT as if fully set forth herein and will 
apply to any Covered Services performed by CONTRACTOR and its 
subcontractors. 

 
B. The latest prevailing wage rates for private employment on public contracts as 

determined by the San Francisco Board of Supervisors and the Director of the 
California Department of Industrial Relations, as such prevailing wage rates may 
be changed during the term of this AGREEMENT, are hereby incorporated as 
provisions of this AGREEMENT.  Copies of the prevailing wage rates are available 
on the Internet at http://www.dir.ca.gov/DLSR/PWD.  CONTRACTOR agrees that it 
shall pay not less than the prevailing wage rates, as fixed and determined by the 
Board, to all workers employed by CONTRACTOR who perform Covered Services 
under this AGREEMENT.  CONTRACTOR further agrees as follows: 

 
1. As required by Section 6.22(e)(5) of the Administrative Code, CONTRACTOR 

shall insert in every subcontract or other arrangement, which it may make for 
the performance of Covered Services under this AGREEMENT, a provision 
that said subcontractor shall pay to all persons performing labor in connection 
with Covered Services under said subcontract or other arrangement not less 
than the highest general prevailing rate of wages as fixed and determined by 
the Board of Supervisors for such labor or services. 
 

2. As required by Section 1771.4 of  the California Labor Code, CONTRACTOR 
shall post job site notices prescribed by the California Department of Industrial 
Relations (“DIR”) at all job sites where Covered Services are to be performed. 
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3. As required by Section 6.22(e)(6) of the Administrative Code and Section 1776 

of the Labor Code, CONTRACTOR shall keep or cause to be kept complete 
and accurate payroll records for all  workers performing Covered Services.  
Such records shall include the name, address and social security number of 
each worker who provided Covered Services on the project, including 
apprentices, his or her classification, a general description of the services each 
worker performed each day, the rate of pay (including rates of contributions for, 
or costs assumed to provide fringe benefits), daily and weekly number of hours 
worked, deductions made and actual wages paid.   Every subcontractor who 
shall undertake the performance of any part of Covered Services shall keep a 
like record of each person engaged in the execution of Covered Services under 
the subcontract. All such records shall at all times be available for inspection of 
and examination by the City and its authorized representatives and the  DIR.  
 

4. The City will not process monthly progress payments which include payment 
for Covered Services until CONTRACTOR and each subcontractor performing 
Covered Services submits weekly certified payrolls to the City for the applicable 
time period.  (Unless directed by the DIR to do so before then, effective 
January 2016,  CONTRACTOR and each subcontractor performing Covered 
Services must also submit weekly certified payrolls directly to the DIR before 
the City will process monthly progress payments.) Certified payrolls shall be 
prepared pursuant to Administrative Code Section 6.22(e)(6)  and   Labor Code 
Section 1776 for the period involved for all employees, including those of 
subcontractors, who performed labor in connection with Covered Services.  
CONTRACTOR and each subcontractor performing Covered Services shall 
submit certified payrolls to the City (and, when applicable, to the DIR) 
electronically.  CONTRACTOR shall submit payrolls to the City via the Project 
Reporting System ("PRS") selected by the City, an Internet-based system 
accessible on the World Wide Web through a web browser.  (The DIR will 
specify how to submit certified payrolls to it.) The CONTRACTOR and each 
subcontractor that will perform Covered Services will be assigned a log-on 
identification and password to access the PRS.  Use of the PRS may require 
CONTRACTOR and applicable subcontractors to enter additional data relating 
to weekly payroll information including, but not limited to, employee 
identification, labor classification, total hours worked and hours worked on this 
project, and wage and benefit rates paid.  CONTRACTOR'S payroll and 
accounting software may be capable of generating a "comma delimited file" 
that will interface with the PRS software.  The City will provide basic training in 
the use of the PRS at a scheduled training session.  CONTRACTOR and all 
Subcontractors that will perform Covered Services must attend the PRS 
training session.  CONTRACTOR and applicable subcontractors shall comply 
with electronic certified payroll requirements (including training) at no additional 
cost to the City. 
 

5. Covered Services to be performed under this AGREEMENT are subject to 
compliance monitoring and enforcement of prevailing wage requirements by 
the DIR and /or the San Francisco Office of Labor Standards  Enforcement. 
CONTRACTOR and any subcontractors performing Covered Services will 
cooperate fully with the DIR and/or the Labor Standards Enforcement Officer 
and other City employees and agents authorized to assist in the administration 
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and enforcement of the prevailing wage requirements, and agrees to take the 
specific steps and actions as required by Section 6.22(e)(7) of the 
Administrative Code.  

 
C. Should CONTRACTOR, or any subcontractor who shall undertake the 

performance of any Covered Services, fail or neglect to pay to the persons who 
perform Covered Services under this Contract, subcontract or other arrangement 
for the Covered Services, the general prevailing rate of wages as herein specified, 
CONTRACTOR shall forfeit, and in the case of any subcontractor so failing or 
neglecting to pay said wage, CONTRACTOR and the subcontractor shall jointly 
and severally forfeit,  back wages due plus the penalties set forth in Administrative 
Code section 6.22 (e) and/or Labor Code Section 1775. The City, when certifying 
any payment which may become due under the terms of this AGREEMENT, shall 
deduct from the amount that would otherwise be due on such payment the amount 
of said forfeiture or forfeitures as so certified. 

 
4.03 Apprentices. 
 

A. CONTRACTOR and its subcontractors of every tier shall, as a material term of the 
AGREEMENT, comply with the requirements of the State Apprenticeship Program 
(as set forth in the California Labor Code, division 3, chapter 4 [commencing at 
section 3070], and section 1777.5 of the Labor Code) and San Francisco 
Administrative Code, section 6.22(n) with respect to Covered Services (as defined 
in Section 00 52 00-4.02 Prevailing Wages, above) that are performed under this 
AGREEMENT. CONTRACTOR shall be solely responsible for securing compliance 
with Labor Code section 1777.5 for all apprenticeable occupations. 

 
1. CONTRACTOR shall comply with all requests by the City to provide proof that 

CONTRACTOR and all of its subcontractors at every tier are in compliance with 
the State Apprenticeship Program. 
 

2. CONTRACTOR shall include in all of its subcontracts the obligation for 
subcontractors to comply with the requirements of the State Apprenticeship 
Program. 

 
B. Should CONTRACTOR fail to comply with the apprenticeship requirements of 

Labor Code section 1777.5, CONTRACTOR shall be subject to the penalties 
prescribed in section 1777.7 of the  Labor Code. The interpretation and 
enforcement of Labor Code section 1777.5 shall be in accordance with rules and 
procedures prescribed by the California Apprenticeship Council.  

 
C. CONTRACTOR, if not signatory to a recognized apprenticeship training program 

under chapter 4 of the California Labor Code, shall provide to the City with all 
progress payment requests, starting with the second such request, satisfactory 
evidence that it has contributed to the appropriate apprenticeship fund(s). 
CONTRACTOR shall require its subcontractors who are not signatories to provide 
such evidence to the City as a condition precedent for qualifying for payment from 
the City. The City reserves the right to demand such evidence upon request. 

 
4.04 Penalties.  CONTRACTOR shall forfeit to the CITY back wages due plus fifty dollars 

($50.00) for: 
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A. Each laborer, workman, or mechanic employed in the provision of the Work, for 

each calendar day or portion thereof during which such laborer, workman, or 
mechanic is not paid the highest general prevailing rate of wage for the work 
performed; or 

 
B. Each laborer, mechanic or artisan employed in the provision of the Work, for each 

calendar day or portion thereof during which such laborer, mechanic or artisan is 
compelled or permitted to work for a longer period than five days (Monday-Friday) 
per calendar week of eight hours each, and not compensated in accordance with 
the prevailing overtime standard and rate. 

4.05 Work Performed on a Major Construction Project.   "Major Construction Project" means a 
public work to be performed within the geographic limits of the City that uses off-road 
equipment and that is estimated to require 20 or more cumulative days of work, including 
non-consecutive days, to complete.  For such a Project, CONTRACTOR shall comply with 
Chapter 25 of the San Francisco Environment Code, which also authorizes waivers as set 
forth in Environment Code Sections 25.5 and 25.7. 

ARTICLE 5 – NOTICES TO PARTIES 
 
5.01 Unless otherwise indicated in the Contract Documents, all written communications sent by 

the Parties may be by U.S. mail, e-mail or by fax, and shall be addressed as follows: 
 

To CITY: Tim Leung 
Port of San Francisco 
City and County of San Francisco 
Pier 1, The Embarcadero 
San Francisco, CA 94111 

 
To CONTRACTOR: [Insert name of Contractor, mailing address, e-mail address and fax 

number] 
 

5.02 From time to time, the parties may designate new address information by notice in writing, 
delivered to the other Party.  

 
5.03 The delivery to CONTRACTOR at the legal address listed above, as it may be amended 

upon written notice, or the depositing in any post office or post office box regularly 
maintained by the United States Postal Service in a postage paid wrapper directed to 
CONTRACTOR at such address, of any drawing, notice, letter or other communication 
shall be deemed legal and sufficient service thereof upon CONTRACTOR. 

 
ARTICLE 6 – TERMINATION AND SURVIVAL 

6.01 This AGREEMENT and the other Contract Documents shall terminate when all obligations 
required to be performed by CONTRACTOR and the CITY have been fulfilled, unless 
sooner terminated as set forth in Article 14 of the General Conditions (Section 00 72 00). 

 
6.02 The provisions of the Contract Documents which by their nature survive termination of the 

Contract, including without limitation all warranties, indemnities, payment obligations, and 
the City’s right to audit Contractor’s books and records, shall remain in full force and effect 
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after termination of the Contract. 
 
IN WITNESS WHEREOF, the CONTRACTOR and the CITY have hereunto set their hands and 
seals, and have executed this AGREEMENT in duplicate, the day and year first above written. 
 
CONTRACTOR: 
 
By my signature hereunder, as CONTRACTOR, I certify that I have read and understand the 
section captioned MacBride Principles – Northern Ireland including in Section 00 73 73, the 
CITY's statement urging companies doing business in Northern Ireland to move towards resolving 
employment inequities, encouraging compliance with the MacBride Principles, and urging San 
Francisco companies to do business with corporations that abide by the MacBride Principles. 
 
I further certify that I am aware of the provisions of section 3700 of the Labor Code which require 
every employer to be insured against liability for worker's compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such provisions 
before commencing the performance of the Work of this Contract. 

 
 
___________________________________________________ 
Principal 
BY: ________________________________________________ 

___________________________________________________ 
Title 

 
CITY: 

 
Recommended:  __________________________________ 

      Chief Harbor Engineer 
 
 
BY: _____________________________________________ 

Executive Director, DATE 
Port of San Francisco 

ATTEST: 
Authorized by the 
SAN FRANCISCO PORT COMMISSION 
 
By Commission Resolution No.:___________,  
adopted: ___________________, 20____ copy attached 
herewith and marked Exhibit AA. 
 
_______________________________________ 
Secretary, San Francisco Port Commission 

Approved as to form: 
DENNIS J. HERRERA 
City Attorney 
 
 
By: ___________________________________ 

Deputy City Attorney 
 

 
 

END OF SECTION
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SECTION 00 61 13 
 

PERFORMANCE BOND AND PAYMENT (LABOR & MATERIALS) BOND 
 

KNOW ALL MEN BY THESE PRESENTS, that WHEREAS, the Aiport Commission of the City and 
County of San Francisco, State of California, acting through the Port Executive Director, has awarded to:   

 
hereinafter designated as the “Principal”, a Contract by COMMISSION RESOLUTION NO.  
 , adopted_____________, 20___ for: 
 

MARINE STRUCTURAL PROJECTS IV, 
(PIER 29 & 31.5 SUBSTRUCTURE REPAIR) 
(Port of San Francisco Contract No. 2790) 

 

WHEREAS, said Principal is required under the terms of said Contract to furnish a Bond for the faithful 
performance of said Contract; and to furnish a separate Bond for the payment of any materials, 
provisions, or other supplies, used in, upon, for or about the performance of the Work contracted to be 
done; 
 

NOW, THEREFORE, we the Principal and  

 
 
as Surety, are firmly bound unto the City and County of San Francisco in the penal sum of  
 

(PERFORMANCE BOND)  (PAYMENT BOND) 

 and  
 

lawful money of the United States for the payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally firmly by 
these presents for the penal sum for a performance bond and an equal and separate penal sum for a 
separate payment bond.  The conditions of this obligation is such that if the said principal does well and 
faithfully performs all the conditions and covenants of said Contract, according to the true intent and 
meaning thereof, upon its part to be kept and performed, then the above obligation is to be null and void, 
otherwise to remain in full force and effect. 
 

(PERFORMANCE BOND) 

THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above bounden Principal, its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and well and 
truly keep and perform the covenants, conditions and agreements in the said Contract, including the 
provisions for liquidated damages in the said Contract, any changes, additions or alterations thereof 
made as therein provided, on its part, to be kept and performed at the time and in the manner therein 
specified, and in all respects according to their true intent and meaning, and shall indemnify and save 
harmless the City and County of San Francisco, its officers and agents, as therein stipulated, then this 
obligation shall become null and void; otherwise it shall be and remain in full force and effect. 
 

(PAYMENT BOND) 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if said principal, its heirs, executors, 
administrators, successors or assigns, or its subcontractors, shall fail to pay (i) any of the persons named 
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in California Civil Code Section 9100 for any materials, provisions, or other supplies used in, upon, for or 
about the performance of work under the Contract, or for any work or labor performed under the Contract; 
or (ii) amounts due under the California Unemployment Insurance Code with respect to work or labor 
performed under the Contract; or (iii) for any amounts required to be deducted, withheld, and paid over to 
the State of California Employment Development Department from the wages of employees of Principal 
and subcontractors pursuant to Section 13020 of the California Unemployment Insurance Code with 
respect to such work or labor, then Surety will pay for the same in an amount not exceeding the sum 
specified in this Bond.  In the event that suit is brought upon this Payment Bond, the parties not prevailing 
in such suit shall pay reasonable attorney’s fees and costs incurred by the prevailing parties in such suit.  

 
This Payment Bond shall inure to the benefit of any of the persons named in California Civil Code Section 
9100 as to give a right of action to such persons or their assigns in any suit brought against this Bond. 
 
Should the condition of this Payment Bond be fully performed, then this obligation shall become null and 
void; otherwise, it shall be and remain in full force and effect. 
 
Surety, for value received, hereby expressly agrees that no change, extension of time, modification, 
alteration or addition to the undertakings, covenants, terms, conditions and agreements of the Contract, 
or to the work to be performed thereunder, or to the Specifications accompanying the same, and no 
inadvertent overpayment of progress payments, shall in any way affect its obligations on these Bonds; 
and it does hereby waive notice of any such change, extension of time, modification, alteration or addition 
to the undertakings, covenants, terms, conditions and agreements of the Contract, or to the Work to be 
performed thereunder, or to the Specifications, or of any inadvertent overpayment of progress payments.  
 

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their seal this 
____day of ____________, 20___, the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to authority of its 
governing body. 
 

Approved as to form: 
Dennis J. Herrera 
City Attorney 

 

By:  
 Deputy City Attorney 

 

Principal 

  

By:  

 

Surety 

  

By:  

 

END OF SECTION



  

  

 
SECTION 00 72 00 

 
GENERAL CONDITIONS 

 
 
 
 
 

 

INSERT SECTION 00 72 00 HERE 
 

 
 
 
 
 
 
 
 
 
 
 
   



Copyright 2015 City & County of San Francisco   

Updated August 2015 00 72 00 - i General Conditions 

SECTION 00 72 00 
 

GENERAL CONDITIONS  
(August 2015) 
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GENERAL CONDITIONS  
(August 2015) 

 
[Note: Paragraphs with major revisions are identified with a vertical bar on the right side.]  
 
ARTICLE 1 -  GENERAL  

1.01 DEFINITIONS 

A. Wherever a word or phrase defined below, or a 
pronoun used in place thereof, is used in the Contract 
Documents (as defined in Paragraph 1.02), it shall 
have the meaning set forth in this Paragraph 1.01. 
References to related Paragraphs or Documents are 
provided for convenience but not to exclude other 
Paragraphs or Documents where such terms may be 
used. The colon (":") is employed in this Paragraph as 
a symbol for "shall mean". A colon also may be em-
ployed in these General Conditions or elsewhere in 
the Contract Documents to set off a paragraph title or 
heading from the text that follows or as a punctuation 
mark in a sentence to direct attention to the matter 
that follows.  

1. Accepted, Approved: Accepted or ap-
proved, or satisfactory for the Work, as determined in 
writing by the City, unless otherwise specified. Where 
used in conjunction with the City's response to sub-
mittals, requests, applications, inquiries, proposals 
and reports by Contractor, the term "approved" shall 
be held to limitations of the City's responsibilities and 
duties as specified in these General Conditions. In no 
case shall the City's approval be interpreted as a 
release of Contractor from its responsibilities to fulfill 
the requirements of the Contract Documents or a 
waiver of the City's right under the Contract.  

2. Addenda: Written or graphic instruments 
issued prior to the opening of Bids which make 
changes, additions or deletions to the Bid Documents. 
Refer to Section 00 21 13, Instructions to Bidders.  

3. Agreement: The Agreement or Contract 
between the City and Contractor covering the Work to 
be performed; other Contract Documents are at-
tached to the Agreement and made part thereof as 
provided herein. The Contract is fully executed upon 
certification by the Controller of the City and County of 
San Francisco as to the availability of construction 
funds. Refer to Section 00 52 00, Agreement Form. 

4. Alternate Bid Item: A Bid item that may 
be added to or deducted from the Total Bid Price to 
meet Project construction budget requirements.   

5. Application for Payment: Written request 
submitted by Contractor to City for payment of Work 
completed in accordance with the Contract Docu-
ments and approved schedule of values.  Refer to 
Article 9, Payments and Completion. 

6. Approved Equal: Approved in writing by 
the City as being of equivalent quality, utility and 
appearance. Equivalent means equality in the opinion 

of the City Representative. The burden of proof of 
equality is the responsibility of Contractor. Refer to 
Division 01 for procedures for proposing substitutions.  

7. Bid, Bid Documents: Refer to Section 
00 21 13, Instructions to Bidders.  

8. Bidding Requirements: The Sections 
listed in Section 00 01 10, Table of Contents, under 
the heading “Procurement Requirements.” 

9. Bonds: Bid, performance and payment 
(labor and materials) bonds and other instruments of 
security acceptable to the City. Refer to Paragraph 
10.02, Performance Bond and Payment Bond, and 
Sections 00 43 13 and 00 61 13 for Bond forms.  

10. Bulletin: Refer to “Field Order.” 

11. By Others: Work on this Project that is 
outside the scope of Work to be performed by Con-
tractor under this Contract, but that will be performed 
by the City, other contractors, or other means and at 
other expense.  

12. Change Order: A written instrument pre-
pared by the City issued after the effective date of the 
Agreement and executed in writing by the City and 
Contractor, stating their agreement upon all of the 
following: (i) a change in the Work; (ii) the amount of 
the adjustment in the Contract Sum, if any; (iii) the 
extent of the adjustment in the Contract Time, if any; 
and (iv) an amendment to any other Contract term or 
condition. Refer to Article 6, Clarifications and 
Changes in the Work.  

13. Change Order Request (COR): Refer to 
Paragraph 6.03, Change Order Requests and Pro-
posed Change Orders.  

14. City: The City and County of San Francis-
co, California, identified as such in the Agreement and 
referred to throughout the Contract Documents as if 
singular in number. The term "Owner" means the City 
and its authorized agent or representative. 

15. City Representative: The authorized on-
Site representative of the City, as identified at the pre-
construction conference convened by the City, in the 
performance of on-Site inspection and administration 
of the Contract. All liaisons between the City and 
Contractor shall be directed through the City Repre-
sentative.  

16. Claim: A written demand or assertion by 
Contractor seeking an adjustment or interpretation of 
the terms of the Contract Documents, an adjustment 
in the Contract Sum or Contract Time, or both, or 
other relief with respect to the Contract Documents, 
including a determination of disputes or matters in 
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question between the City and the Contractor arising 
out of or related to the Contract Documents of the 
performance of the Work, which is submitted in ac-
cordance with the requirements of the Contract Doc-
uments. Refer to Article 13.   

17. Clarification: A document consisting of 
supplementary details, instructions or information 
issued by the City which clarifies or supplements the 
Contract Documents. Clarifications do not constitute a 
change in Contract Work, Contract Sum or an exten-
sion of Contract Times unless requested by Contrac-
tor and approved by the City in accordance with the 
Contract Documents. Refer to Article 6, Clarifications 
and Changes in the Work. 

18. Code: The latest editions of the San Fran-
cisco Municipal Code, as well as any State of Califor-
nia, Federal, or local law, statute, ordinance, rule or 
regulation having jurisdiction or application to the 
Project.  

19. Commission: Refers to the Contract 
awarding authority for City departments with boards 
or commissions (i.e., the San Francisco Public Utili-
ties Commission, the San Francisco Recreation and 
Park Commission, the San Francisco Port Commis-
sion, the San Francisco Airport Commission, or the 
Board of Directors of the San Francisco Municipal 
Transportation Agency, as appropriate). Refer to 
Section 00 52 00, Agreement Form. 

20. Contract: Refer to Paragraph 1.02, Con-
tract Documents and Contracting Requirements.  

21. Contract Documents: Refer to Paragraph 
1.02, Contract Documents and Contracting Require-
ments.  

22. Contract Sum: The sum stated in the 
Agreement and, including authorized adjustments, the 
total amount payable by the City to Contractor for the 
performance of the Work under the Contract Docu-
ments. Refer to Section 00 52 00, Agreement Form. 

23. Contract Time(s): The number of con-
secutive days as stated in Section 00 73 02 to: (i) 
achieve Substantial Completion; (ii) complete the 
Work so that it is ready for final acceptance as evi-
denced by the City’s issuance of written acceptance 
as required by section 6.22(k) of the San Francisco 
Administrative Code; and (iii) achieve any interim 
Milestones specified in the Contract Documents.  

24. Contracting Requirements:  The Con-
tracting Requirements establish the rights and re-
sponsibilities of the parties and include these General 
Conditions (Section 00 72 00) and the Sections as 
listed under Contracting Requirements in the Table of 
Contents (Section 00 01 10). 

25. Contractor: The person or entity with 
whom the City has executed the Agreement and 
identified as such therein and referred to throughout 
the Contract Documents as if singular in number and 

neuter in gender. The term "Contractor" means Con-
tractor or its authorized representative.  

26. Critical Path: A continuous chain of activi-
ties with zero float running from the start event to the 
finish event in the schedule. 

27. Critical Path Method (CPM): Refers to 
the critical path method scheduling technique. 

28. Day: Reference to “day” shall be con-
strued to mean a calendar day of 24 hours, unless 
otherwise specified. 

29. Default: Refer to Paragraph 14.01, Notice 
of Default; Termination by the City for Cause. 

30. Delivery: In reference to an item specified 
or indicated shall mean for the Contractor and/or 
Supplier to have delivered and to unload and store 
with proper protection at the Site. Refer to Paragraph 
9.03, Progress Payments, for delivery to another (off-
Site) location.  

31. Department Head: The contracting officer 
for the Contract (i.e., the General Manager of the San 
Francisco Public Utilities Commission, the Director of 
San Francisco Public Works, the Executive Director of 
the Port of San Francisco, the General Manager of 
the San Francisco Recreation and Parks Department, 
the Director of Transportation of the San Francisco 
Municipal Transportation Agency, or the Director of 
the San Francisco International Airport, as appropri-
ate), or his/her designee, acting directly or through 
properly authorized representatives, agents, and 
consultants, limited by the particular duties entrusted 
to them. Refer to Section 00 52 00, Agreement Form. 

32. Designated, Determined, Directed: Re-
quired by the City, unless otherwise specified. Refer 
to Paragraph 2.01, Administration of the Contract.  

33. Differing Conditions: Refer to Paragraph 
3.03, Unforeseen or Differing Conditions.  

34. Division: A grouping of sections of the 
Specifications describing related construction prod-
ucts and activities. Refer to Section 00 01 10, Table of 
Contents, for a listing of Division and section numbers 
and titles.  

35. Drawings: The graphic and pictorial por-
tions of the Contract Documents showing the design, 
location and dimensions of the Work, generally includ-
ing plans, elevations, sections, details, schedules and 
diagrams.  

36. Effective Date of the Agreement: The 
date indicated in the Agreement on which it was exe-
cuted, but if no such date is indicated it shall mean 
the date on which the Agreement is signed by the last 
of the two parties to sign, or when the Controller of 
the City and County of San Francisco certifies the 
availability of funds, whichever is later.  

37. Field Order: A written order issued by the 
City which provides instructions or requires minor 
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changes in the Work but which does not involve a 
change in the Contract Sum or the Contract Time. 
Refer to Paragraph 6.02, Request for Information, 
Clarifications and Field Orders.  

38. Final Completion: The date of written ac-
ceptance of the Work by the City, issued in accord-
ance with section 6.22(k) of the San Francisco 
Administrative Code, when the Contract Work has 
been fully and satisfactorily completed in accordance 
with the Contract Documents.  

39. Force Account Work: Change Order 
Work to be paid for on the basis of direct costs plus 
markup on direct costs for overhead and profit as 
provided in Paragraph 6.07, Force Account Work.  

40. Furnish: Purchase and deliver to the Site, 
including proper storage only; no installation is includ-
ed. The term "Furnish" also means to supply and 
deliver to the Site.  

41. General Requirements: The General Re-
quirements include all Documents in Division 1, and 
govern the execution of the Work of all sections of the 
Specifications. 

42. Guarantee To Repair Period:  The period 
specified in Paragraph 8.03 or Division 1 during which 
Contractor must correct Non-conforming Work. 

43. Indicated: Shown or noted on the Draw-
ings or written in the Specifications.  

44. Install: Apply, connect or erect items for 
incorporation into the Project; Furnishing or Supplying 
is not included. The term "Install" also describes op-
erations at the Site, including unpacking, assembly, 
erection, placing, anchoring, applying, working to 
dimension, finishing, curing, protecting, cleaning, and 
similar operations.  

45. Installer: A person engaged by Contrac-
tor, its Subcontractor or Lower-Tier Subcontractor for 
performance of a particular element of construction at 
the Site, including installation, erection, application 
and similar required operations.  

46. Item: A separate, distinct portion of the 
whole Work, which may comprise material, equip-
ment, article, or process.  

47. Lower-Tier Subcontractor or Supplier: 
A person or entity who has a direct contract with a 
Subcontractor or Supplier, or with another Lower-Tier 
Subcontractor or Supplier, to perform a portion of the 
Work at the Site or to furnish materials or equipment 
to be incorporated in the Work by Contractor, Subcon-
tractor or Lower-Tier Subcontractor, as applicable.  

48. Milestone: A principal date or time speci-
fied in the Contract Documents relating to an interme-
diate event prior to Substantial Completion. 

49. Modification: A document incorporating 
one or more Change Orders approved by the City to 
comply with the Certification by Controller require-

ments of the City's Charter as stated in Section 
00 52 00.  

50. Non-conforming Work: Work that is un-
satisfactory, faulty, defective, omitted, incomplete or 
deficient; Work that does not conform to the require-
ments of the Contract Documents; Work that does not 
meet the requirements of inspection, reference stand-
ards, tests, or approval referred to in the Contract 
Documents; or Work that has been damaged or dis-
turbed by Contractor’s operations contrary to the 
Contract Documents prior to Final Completion.  

51. Notice of Default: Refer to Paragraph 
14.01, Notice of Default; Termination by the City for 
Cause. 

52. Notice of Potential Claim: Refer to Para-
graph 13.02, Notice of Potential Claim.  

53. Notice of Substantial Completion: The 
written notice issued by the City to Contractor ac-
knowledging that the Work is Substantially Complete 
as determined by the City. Said Notice shall not be 
considered as final acceptance of any portion of the 
Work or relieve Contractor from completing the punch 
list items attached to said Notice within the specified 
time and in full compliance with the Contract Docu-
ments.  

54. Notice to Proceed or “NTP”: The written 
notice issued by the City to Contractor authorizing 
Contractor to proceed with the Work and establishing 
the date of commencement of the Contract Time.  
The Contract Documents may specify more than one 
NTP applicable to different phases of the Work. 

55. Owner: Refer to "City."  

56. Paragraph: A paragraph under an Article 
of these General Conditions. Refer to "General Condi-
tions–Table of Contents" for a listing of Article and 
Paragraph numbers and titles.  

57. Partial Utilization: Right of the City to use 
a portion of the Work prior to Substantial Completion 
of the Work.  

58. Project: Refer to “Work”.  

59. Project Manual: The bound written por-
tion of the Contract Documents prepared for bidding 
and constructing the Work. A listing of the contents of 
the Project Manual, which consists of the Procure-
ment and Contracting Sections and Specification 
Sections and may include schedules, is contained in 
Section 00 01 10, Table of Contents. 

60. Proposed Change Order (PCO): A doc-
ument prepared by the City requesting a quotation of 
cost or time from Contractor for additions, deletions or 
revisions in the Work initiated by the City or Contrac-
tor.  

61. Provide: Furnish and Install or Supply and 
Install complete in place at the Site.  



Copyright 2015 City & County of San Francisco   

Updated August 2015 00 72 00 - 4 General Conditions 

62. Punch List / Final Completion:  A punch 
list prepared by the City identifying deficient Items to 
be corrected by Contractor prior to Final Completion. 
Refer to Paragraph 9.09, Final Completion and Final 
Payment. 

63. Punch List / Substantial Completion:  
The list provided by the City identifying Items that 
shall be corrected or completed before the City con-
siders the Work Substantially Complete. Refer to 
Paragraph 9.08, Substantial Completion. 

64. Quality Assurance (QA): All those 
planned and systematic actions necessary to provide 
adequate confidence that a Quality Control Program 
has been applied. 

65. Quality Control (QC): Those actions that 
control and measure the characteristics of an item, 
process, or facility against established requirements 
to ensure that a product or service will satisfy given 
requirements for quality. 

66. Reference Documents: Refer to Section 
00 21 13, Instructions to Bidders, and Section 
00 31 00 for identification of Reference Documents, if 
any.  

67. Regular Working Hours: 7:00 a.m. to 
5:00 p.m., Monday through Friday, except City legal 
holidays.  

68. Request for Information (RFI): A docu-
ment prepared by Contractor requesting information 
from the City regarding the Project or Contract Docu-
ments.  

69. Request for Substitution (RFS): A re-
quest from Contractor in accordance with the condi-
tions specified in Division 01 to substitute a material, 
product, thing or service specified in the Contract 
Documents with an equal material, product, thing or 
service. Refer to Paragraph 3.11, Substitutions, and 
Section 00 49 18, Request for Substitution form.  

70. Required: In accordance with the re-
quirements of the Contract Documents. 

71. Resident Engineer: See "City Repre-
sentative." 

72. Samples: Physical examples of materials, 
equipment, or workmanship that are submitted for 
adjudication of their compliance with the specification. 

73. Section: Refer to Section 00 01 10, Table 
of Contents, for a listing of the Sections. 

74. Shop Drawings: All drawings, diagrams, 
illustrations, schedules and other data or information 
which are prepared or assembled by or for Contractor 
and submitted to City. 

75. Site: Geographical location of the Project 
as indicated elsewhere in the Contract Documents.  

76. Special Provisions: The part of the Con-
tract Documents that amends, modifies, or supple-

ments these General Conditions. The Special Provi-
sions include the 00 73 00-series Sections as listed in 
Section 00 01 10, Table of Contents. 

77. Specifications: The portion of the Project 
Manual comprising Division 01 through Division 49 
and listed in Section 00 01 10, Table of Contents, 
consisting of requirements and technical descriptions 
of materials, equipment, systems, standards and 
workmanship for the Work, and performance of relat-
ed administrative services.  

78. Specified: Written or indicated in the Con-
tract Documents.  

79. Subcontractor: A person or entity who 
has a direct contract with Contractor to perform a 
portion of the Work. The term "Subcontractor" is re-
ferred to throughout the Contract Documents as if 
singular in number and neuter in gender and means a 
Subcontractor or an authorized representative of the 
Subcontractor. The term "Subcontractor" does not 
include a separate contractor or subcontractors of a 
separate contractor. The term "Subcontractor" shall 
also include contracts assigned to Contractor if so 
provided in the Supplementary Conditions or specified 
in the General Requirements (Division 01).  

80. Substantial Completion: The stage in the 
progress of the Work, when the Work (or a specified 
part thereof) is sufficiently complete in accordance 
with the Contract Documents including receipt of a 
temporary certificate of occupancy, if applicable, 
issued by the agency having jurisdiction over the 
Work so that the Work (or a specified part thereof) 
can be utilized for the purposes for which it is intend-
ed.  

81. Supplementary Conditions: The part of 
the Contract Documents that amends, deletes or 
modifies these General Conditions. The Supplemen-
tary Conditions are set forth in Section 00 73 00. 

82. Supplier: A manufacturer, fabricator, dis-
tributor, or vendor having a direct contract with Con-
tractor or with a Subcontractor to furnish materials or 
equipment to be incorporated in the Work.  

83. Supply: Refer to "Furnish."  

84. Total Bid Price: Refer to Section 
00 21 13, Instructions to Bidders.  

85. Unavoidable Delay: Refer to Paragraph 
7.02, Delays and Extensions of Time.  

86. Unilateral Change Order: A written 
Change Order to Contractor issued after the effective 
date of the Agreement in accordance with Paragraph 
6.05.  

87. Unit Price Work: Work to be paid for on 
the basis of unit prices and actual quantities of Work. 
Refer to Paragraph 6.08.  

88. Work: The performance by Contractor of 
all its responsibilities and obligations set forth in the 
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Contract Documents. Work shall include, but not be 
limited to, providing all labor, services, and documen-
tation required by the Contract Documents. Refer-
ences in the Contract Documents to “Work” may be to 
items of Work. Refer to Paragraph 1.03.  

89. Working Day: Any day of the week except 
Saturdays, Sundays and statutory holidays. 

1.02 CONTRACT DOCUMENTS AND 
CONTRACTING REQUIREMENTS 

A. The Contract Documents form the entire Con-
tract for the construction of the Work, and consist of 
the following:  

1. the Drawings, Project Manual, and all Ad-
denda thereto;  

2. the Agreement and other documents listed 
in the Agreement;  

3. Change Orders, Unilateral Change Or-
ders, Clarifications, and Field Orders issued after 
execution of the Contract; and  

4. all provisions of the Bid Documents, as de-
fined in Section 00 21 13, Instructions to Bidders, not 
in conflict with the foregoing.  

B. Nothing in the Contract Documents shall be 
construed to create a contractual relationship be-
tween the City and a Subcontractor, Supplier, Lower 
Tier Subcontractor or Supplier or a person or entity 
other than the City and Contractor. 

C. The Contracting Requirements and the Gen-
eral Requirements contain information necessary for 
completion of every part of the Project and are appli-
cable to each section of the Specifications. Where 
items of Work are performed under subcontracts, 
each item shall be subject to the Contracting Re-
quirements and General Requirements. 

1.03 MEANING AND INTENT OF CONTRACT 
DOCUMENTS  

A. The Contract Documents are complementary; 
what is required by one shall be as binding as if re-
quired by all. The Contract Documents will be con-
strued in accordance with the laws of the State of 
California, the City's Charter and Administrative Code, 
and applicable building codes and statutes of the city 
and/or county where the Project is located.  

B. The intent of the Contract Documents is to de-
scribe and provide for a functionally complete and 
operational Project (or part thereof) to be constructed 
in accordance with the Contract Documents. All Work, 
materials, and equipment that may reasonably be 
inferred from the Contract Documents or from prevail-
ing custom or trade usage as necessary to properly 
execute and complete the Work to conform to the 
requirements of the Contract Documents shall be 

provided by Contractor with no change in the Contract 
Sum or Contract Time.  

C. Arrangement and titles of Drawings, and or-
ganization of the Specifications into Divisions, sec-
tions and articles in the Contract Documents shall not 
be construed as segregating the various units of ma-
terial and labor, dividing the Work among Subcontrac-
tors, or establishing the extent of Work to be 
performed by any trade. Contractor may arrange and 
delegate its Work in conformance with trade practic-
es, but Contractor shall be responsible for completion 
of all Work in accordance with the Contract Docu-
ments. The City assumes no liability arising out of 
jurisdictional issues raised or claims advanced by 
trade organizations or other interested parties based 
on the arrangement or manner of subdivision of the 
content of the Drawings and Specifications. The City 
assumes no responsibility to act as arbiter to establish 
subcontract limits between portions of the Work.  

D. In interpreting the Contract Documents, words 
describing materials or Work with a well-known tech-
nical or trade meaning, unless otherwise specifically 
defined in the Contract Documents, shall be con-
strued in accordance with such well-known meaning.  

E. A typical or representative detail on the Draw-
ings shall constitute the standard for workmanship 
and material throughout corresponding parts of the 
Work. Where necessary, and where reasonably infer-
able from the Drawings, Contractor shall adapt such 
representative detail for application to such corre-
sponding parts of the Work. The details of such adap-
tation shall be submitted to the City for approval. 
Repetitive features shown in outline on the Drawings 
shall be in exact accordance with corresponding fea-
tures completely shown.  

F. In the event of a conflict in the Contract Docu-
ments regarding the quality of a product, Contractor 
shall request Clarification from the City as provided in 
Paragraph 6.02 before procuring said product or 
proceeding with the Work affected thereby.  

G. The layout of mechanical and electrical sys-
tems, equipment, fixtures, piping, ductwork, conduit, 
specialty items, and accessories on the Drawings is 
shown in diagrams and symbols to illustrate the rela-
tionships existing between the parts of the Work; all 
variations in alignment, elevation, and detail required 
to avoid interferences and satisfy architectural and 
structural limitations are not necessarily shown. If 
rerouting, i.e. relocating a duct, pipe, conduit or simi-
lar utilities from the indicated room or space to anoth-
er room or space to avoid structural interferences, 
results in a total linear footage which exceeds 125% 
of the indicated route if the structural interferences did 
not exist, then Contractor will be compensated for the 
amount in excess of 125% under the provisions for 
Change Orders of Article 6. Actual layout of the Work 
shall be carried out without affecting the architectural 
and structural integrity and limitations of the Work; 
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shall be performed in such sequence and manner as 
to avoid conflicts; shall provide clear access to all 
control points, including valves, strainers, control 
devices, and specialty items of every nature related to 
such systems and equipment; shall obtain maximum 
headroom; and shall provide adequate clearances as 
required for operation and maintenance, and as re-
quired by the San Francisco Building Code or Code of 
other public authority having jurisdiction.  

H. Unless otherwise indicated in the Contract 
Documents, the Drawings shall not be scaled for 
dimensions when figured dimensions are given, or 
when dimensions could be calculated or field meas-
ured. When a true dimension cannot be determined 
from the Drawings or field measurement, Contractor 
shall request promptly the same from the City and 
shall obtain a Clarification or written interpretation 
from the City before proceeding with the Work affect-
ed thereby.  

I. In the interest of brevity, the Contract Docu-
ments frequently omit modifying words such as "all" 
and "any" and articles such as "the" and "an," but the 
fact that a modifier or an article is absent from one 
statement and appears in another is not intended to 
affect the interpretation of either statement.  

J. When there is a conflict between existing on-
Site conditions and information indicated on the Draw-
ings, other than Differing Conditions as defined in 
Paragraph 3.03, the existing condition shall govern. 
Contractor shall perform the Work and adjust to the 
existing condition at no additional cost to the City, 
provided Contractor should have known of such con-
flicts based on its reasonable investigation of the Site 
prior to submitting its Bid in accordance with the re-
quirements of Section 00 21 13.  

K. All references in the Contract Documents to 
satisfactory, sufficient, reasonable, acceptable, suita-
ble, proper, correct, or adjectives of like effect shall be 
construed to describe an action or determination of 
the City Representative for the sole purpose of evalu-
ating the completed Work for compliance with the 
requirements of the Contract Documents and con-
formance with the intent as expressed in subpara-
graph 1.03B. Such determinations of the City 
Representative shall be final and conclusive. 

1.04 AMENDMENT OF CONTRACT DOCUMENTS 

A. The Contract Documents may be amended af-
ter execution of the Agreement to provide for addi-
tions, deletions, and revisions in the Work or to modify 
the terms and conditions thereof in one or more of the 
following ways: (i) Change Order; (ii) Modification, or 
(iii) Unilateral Change Order. 

B. In addition, the requirements of the Contract 
Documents may be supplemented, and minor varia-
tions and deviations in the Work may be authorized, 
in one or more of the following ways: (i) a Field Order; 

(ii) a Clarification, written interpretation or other bulle-
tin issued by the City; or (iii) the City's review and 
acceptance of a shop drawing or sample in accord-
ance with Paragraph 2.01. 

1.05 RESOLUTION OF CONFLICTING TERMS; 
PRECEDENCE OF CONTRACT 
DOCUMENTS  

A. The Contract Documents are intended to be 
read together and integrated as a whole, and shall be 
construed and interpreted in a manner so as to avoid 
any conflicts to the extent possible. Supplementary 
provisions in the Contract Documents shall not be 
deemed to be in conflict. It is expressly agreed by and 
between Contractor and the City that should there be 
any conflict between the terms of the Contract Docu-
ments and the Bid submitted by Contractor, the Con-
tract Documents shall control and nothing herein shall 
be considered as an acceptance of any terms of the 
Bid which conflict with the Contract Documents. 

B. In the case of discrepancy or ambiguity in the 
Contract Documents, the following order of prece-
dence shall prevail (listed in order of highest to lowest 
precedence):  

1. Modifications, Change Orders, and Unilat-
eral Change Orders in inverse chronological order, 
and in same order as specific portions they are modi-
fying.  

2. Written Clarifications and Field Orders 

3. Executed Agreement.  

4. Addenda.  

5. Supplementary Conditions. 

6. These General Conditions. 

7. General Requirements (Division 01).  

8. Other  Contracting Requirements. 

9. Divisions 02 through 49 of the Specifica-
tions.  

10. Drawings.  

11. Bid Documents 

C. With reference to the Drawings the order of 
precedence shall be as follows (listed in order of 
highest to lowest precedence):  

1. Written numbers over figures, unless obvi-
ously incorrect.  

2. Figured dimensions over scaled dimen-
sions.  

3. Large-scale Drawings over small-scale 
Drawings.  

4. Schedules on Drawings or in Project Man-
ual over conflicting information on other portions of 
Drawings.  
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5. Detail Drawings govern over general 
Drawings.  

6. Drawing with highest revision number pre-
vails.  

1.06 REUSE OF CONTRACT DOCUMENTS  

A. The Contract Documents were prepared for the 
Work of this Contract only. No part of the Contract 
Documents shall be used for any other construction or 
for any other purpose except with the written consent 
of the City. Any unauthorized use of the Contract 
Documents is at the sole liability of the user.  

 

ARTICLE 2 -  CITY'S RESPONSIBILITIES AND 
RIGHTS  

2.01 ADMINISTRATION OF THE CONTRACT  

A. The City shall administer the Contract as de-
scribed in the Contract Documents. Reference is 
made to Division 01 for administrative requirements 
and procedures. 

B. The Department Head will designate in writing 
an authorized representative with limited authority to 
act on behalf of the City. The City may at any time 
during the performance of this Contract make chang-
es in the authority of any representative or may des-
ignate additional representatives in accordance with 
the City’s Charter and codes. These changes will be 
communicated to Contractor in writing. Contractor 
assumes all risks and consequences of performing 
work pursuant to any order, including but not limited 
to instruction, direction, interpretation or determina-
tion, of anyone not authorized to issue such order.  

2.02 INFORMATION AND SERVICES  

A. The City's survey information, such as monu-
ments, property lines, and reports describing physical 
characteristics, legal limitations and utility locations for 
the Site are available as Reference Documents.  

B. The City shall apply and pay for the building 
permit if required for the Work and shall pay all per-
manent utility service connection fees. All other per-
mits, easements, approvals, temporary utility charges, 
and other charges required for construction shall be 
secured and paid for by Contractor in accordance with 
Paragraph 3.06.  

1. The City's responsibility with respect to 
certain inspections, tests, and approvals is set forth in 
Article 8.  

2.03 RIGHT TO STOP THE WORK; 
CONTRACTOR’S FAILURE TO CARRY OUT 
THE WORK IN ACCORDANCE WITH 
CONTRACT  

A. The City may order Contractor to stop the 
Work, or a portion thereof, until the cause for such 
order has been eliminated. Any such order to stop the 
Work shall be in writing, provide Contractor with an 
effective date for stopping Work, and shall be signed 
by the City Representative. Unless otherwise agreed 
to by the City, Contractor shall not be entitled to an 
adjustment of the Contract Time or Contract Sum as a 
result of any such order to stop the Work.  

B. The right of the City to stop the Work shall not 
give rise to a duty on the part of the City to exercise 
this right for the benefit of Contractor or other person 
or entity.  

C. Reasons for ordering Contractor to stop the 
Work, or a portion thereof, include but are not limited 
to the following:  

1. Contractor fails to correct Work which is 
not in accordance with the requirements of the Con-
tract Documents; or  

2. Contractor fails to carry out Work in ac-
cordance with the Contract Documents; or  

3. Contractor disregards the authority of the 
authorized City Representative; or  

4. Contractor disregards the laws and regula-
tions of a public body having jurisdiction over the 
Project; or  

5. Contractor violates in any substantial way 
any provisions of the Contract Documents; or  

6. Contractor fails to maintain current certifi-
cates of insurance on file with the City; or  

7. Original Contract Work is proceeding but 
will be modified by a pending Change Order.  

D. In the event that Contractor (i) fails to maintain 
current certificates of insurance on file with the City; 
(ii) commits criminal or unlawful acts; (iii) creates 
safety hazards; or (iv) commits acts or creates condi-
tions that would have an immediate adverse impact 
on the well-being of the Project, the City, the public, 
and/or Contractor's employees, the City shall have the 
right to order Contractor to stop the Work immediate-
ly, without prior notice. 

2.04 RIGHT TO CARRY OUT THE WORK  

A. In the event that Contractor fails to carry out 
the Work in accordance with the Contract Documents 
and fails to promptly correct or prosecute the Work 
within a 3-day period following a written notice of a 
deficiency from the City, or other such period as may 
be specified elsewhere in the Contract Documents, 



Copyright 2015 City & County of San Francisco   

Updated August 2015 00 72 00 - 8 General Conditions 

the City may, without prejudice to other remedies the 
City may have, correct such deficiencies.  

B. In such case the City will deduct all costs of 
such corrections, including the costs of City staff and 
consultants, from amounts due Contractor. If funds 
remaining under the Contract are not sufficient to 
cover the costs of such corrections, Contractor shall 
reimburse the City.  

2.05 RIGHT TO CHANGE, SUSPEND OR DELAY 
THE WORK 

A. By executing this Contract, Contractor agrees 
that the City has the right to do any or all of the follow-
ing, which are reasonable and within the contempla-
tion of the parties: (i) order changes, additions, 
deletions and extras to the Work after execution of the 
Contract and issued from time to time throughout the 
period of construction, regardless of their scope, 
number, cumulative value, or complexity, to correct 
errors, omissions, conflicts and ambiguities in the 
Contract Documents, or to implement discretionary 
changes to the scope of Work requested by the City; 
(ii) issue changes, additions, deletions and extras in a 
manner that is not in sequence with the as-built or as-
planned progress of the Work; (iii) issue changes due 
to Unforeseen or Differing Conditions; (iv) suspend 
the Work, or parts thereof, or limit access to portions 
of or all of the Work, for the convenience of the City or 
in the interests of the Project; and (v) delay or disrupt 
the Work due to failure of the City to timely perform 
any contractual obligation. 

2.06 AUDIT  

A. The City shall have the right to examine, copy 
and audit all documents (whether paper, electronic, or 
other media) and electronically stored information, 
including, but not limited to, any and all books, esti-
mates, records, contracts, escrow bid documents, bid 
cost data, schedules, subcontracts, job cost reports, 
correspondence, and other data, including computa-
tions and projections, of Contractor, Subcontractors, 
Lower-Tier Subcontractors and Suppliers related to 
bidding, negotiating, pricing, or performing the Work 
covered by: (i) a Change Order Request; (ii) Force 
Account Work; or (iii) a Contract Claim. In the event 
that Contractor is a joint venture, said right to exam-
ine, copy and audit shall apply collaterally and to the 
same extent to the records of the joint venture spon-
sor, and those of each individual joint venture mem-
ber.  

B. Upon written notice by the City, Contractor im-
mediately shall make available at its office at all rea-
sonable times the materials noted in subparagraph 
2.05A for examination, audit, or reproduction. Notice 
shall be in writing, delivered by hand or by certified 
mail, and shall provide not fewer than five-days' notice 
of the examination and/or audit. The City may take 
possession of the records and materials noted in 

subparagraph 2.05A by reproducing documents for 
off-site review or audit. When requested in the City's 
written notice of examination and/or audit, Contractor 
shall provide the City with copies of electronic docu-
ments and electronically stored information in a rea-
sonably usable format that allows the City to access 
and analyze all such documents and information. For 
documents and information that require proprietary 
software to access and analyze, Contractor shall 
provide the City with two licenses with maintenance 
agreements authorizing the City to access and ana-
lyze all such documents and information.  

C. The City has sole discretion as to the selection 
of an examiner or auditor and the scope of the exami-
nation or audit.  

D. The City may examine, audit, or reproduce the 
materials and records under this Paragraph from the 
date of award until three years after final payment 
under this Contract.  

E. Failure by the Contractor to make available any 
of the records or materials noted in subparagraph 
2.05A or refusal to cooperate with a notice of audit 
shall be deemed a material breach of the Contract 
and grounds for Termination For Cause. 

F. Contractor shall insert a clause containing all 
the provisions of this Paragraph in all subcontracts of 
Subcontractors and Lower-Tier Subcontractors and 
Suppliers for this Contract over $10,000. 

2.07 NO WAIVER OF RIGHTS  

A. None of the following shall operate as a waiver 
of any provision of this Contract or of any power here-
in reserved by the City or any right to damages herein 
provided:  

1. inspection by the City or its authorized 
agents or representatives; or  

2. any order or certificate for payment, or any 
payment for, or acceptance of the whole or any part of 
the Work by the City; or  

3. any extension of time; or  

4. any position taken by the City or its author-
ized agents or representatives. 

2.08 CITY NOT LIABLE FOR CONSEQUENTIAL 
DAMAGES 

A.  The City, its boards and commissions, and all 
of their officers, agents, members, employees, and 
authorized representatives shall have no liability to 
Contractor for any type of special, consequential or 
incidental damages arising out of or connected with 
Contractor's Work. This limit of liability applies under 
all circumstances including, but not limited to, the 
breach, completion, termination, suspension, cancel-
lation or rescission of the Work or this Contract, negli-
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gence or strict liability by the City, its boards and 
commissions, and their representatives, consultants 
or agents. 

 
 
 

ARTICLE 3 -  CONTRACTOR'S 
RESPONSIBILITIES  

3.01 REVIEW OF CONTRACT DOCUMENTS AND 
SITE CONDITIONS  

A. The Contract Documents are not complete in 
every detail but show the purpose and intent only, and 
Contractor shall comply with their true intent and 
meaning, taken as a whole, and shall not avail itself of 
any manifest error, omission, discrepancy or ambigui-
ty which appear in the Contract Documents, instruc-
tions or work performed by others.  

B. Contractor shall verify all dimensions and de-
termine all existing conditions that may affect its Work 
adequately in advance of the Work to allow for resolu-
tion of questions without delaying said Work, and 
Contractor shall be responsible for the accuracy of 
such dimensions and determinations.  

C. Contractor shall carefully review the appropri-
ate portions of the Contract Documents a minimum of 
30 days in advance of the Work to be executed for the 
express purposes of checking for any manifest errors, 
omissions, discrepancies or ambiguities. Contractor 
shall not be entitled to any compensation for delays, 
disruptions, inefficiencies or additional administrative 
effort caused by Contractor's untimely review of the 
Contract Documents.  

D. Contractor shall notify the City in writing 
promptly as specified in Paragraph 6.02 upon discov-
ery of errors, omissions, discrepancies or ambiguities, 
and the City will issue a Clarification or RFI reply as to 
the procedure to be followed. If Contractor proceeds 
with any such Work without receiving such Clarifica-
tion or RFI reply, it shall be responsible for correcting 
all resulting damage and Non-conforming Work.  

E. Contractor shall be responsible for its costs 
and the costs of its Subcontractors to review Contract 
Documents and field conditions and to implement and 
administer a Request for Information (RFI) system 
throughout the Contract Time in accordance with the 
requirements of Division 01. Contractor shall be re-
sponsible for costs incurred by the City for the work of 
the City's consultants and City's administrative efforts 
in answering Contractor’s RFIs where the answer 
could reasonably be found by reviewing the Contract 
Documents.  

F. Prior to start of Work, Contractor and the City 
Representative shall visit the site and adjacent prop-
erties as necessary to document existing conditions 
including photographs. Contractor shall document 
these conditions and shall submit prior to the start of 

Work a complete report of existing conditions deter-
mined by the site survey as indicated in Division 01. 

3.02 SUPERVISION OF THE WORK  

A. Unless there are specific provisions in the Con-
tract Documents to the contrary, Contractor shall be 
solely responsible to fully and skillfully supervise and 
coordinate the Work and control the construction 
means, methods, techniques, sequences and proce-
dures. Contractor shall be solely responsible for Con-
tractor's failure to carry out the Work in accordance 
with the Contract Documents and for the acts or 
omissions of Contractor, its Subcontractors, or their 
agents or employees, or of any other persons per-
forming portions of the Work. Contractor is solely 
responsible for maintaining safe conditions on the site 
at all times, in accordance with Article 12. 

B. Contractor shall supervise and coordinate the 
Work of its Subcontractors so that information re-
quired by one will be furnished by others involved in 
time for incorporation into the Work in the proper 
sequence and without delay of materials, devices, or 
provisions for future Work.  

C. Whenever the Work of a Subcontractor is de-
pendent upon the work of other Subcontractors or 
contractors, then Contractor shall require the Subcon-
tractor to:  

1. coordinate its Work with the dependent 
work;  

2. provide necessary dependent data, con-
nections, miscellaneous items, and other transitional 
requirements;  

3. supply and install items to be built into de-
pendent work of others;  

4. make provisions for dependent work of 
others;  

5. examine dependent drawings and specifi-
cations and submittals;  

6. examine previously placed dependent 
work;  

7. check and verify dependent dimensions of 
previously placed work;  

8. notify Contractor of previously placed de-
pendent work or dependent dimensions which are 
unsatisfactory or will prevent a satisfactory installation 
of its Work; and  

9. not proceed with its Work until the unsatis-
factory dependent conditions have been corrected. 

D. Contractor shall immediately comply with and 
prosecute orders and instructions including, but not 
limited to, Change Orders, RFI replies and Clarifica-
tions given by the City in accordance with the terms of 
this Contract, but nothing herein contained shall be 
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taken to relieve Contractor of any of its obligations or 
liabilities under this Contract, or of performing its 
required detailed direction and supervision.  

E. Contractor shall at all times permit the City, its 
agents and authorized representatives to: (i) visit and 
inspect the Work, the materials and the manufacture 
and preparation of such materials; (ii) subject them to 
inspection at all such places; and (iii) reject if the 
Work does not conform to the requirements of the 
Contract Documents. This obligation of Contractor 
shall include maintaining proper facilities and safe 
access for such inspection. Where the Contract re-
quires Work to be tested or inspected, it shall not be 
covered up before inspection and approval by the City 
as set forth in Article 8.  

F. Whenever Contractor desires to perform Work 
outside regular working hours, Contractor shall give 
notice to the City of such desire and request and 
obtain the City’s written permission at least 3 working 
days in advance, or such other period as may be 
specified, except in the event of an emergency prior 
to performing such Work so that the City may make 
the necessary arrangement for testing and inspection.  

G. If Contractor receives a written notice from the 
City that a Clarification is forthcoming from the City, 
all Work performed before the receipt of the Clarifica-
tion shall be coordinated with the City to minimize the 
effect of the Clarification on Work in progress. All 
affected Work performed after receipt of the City's 
written notice but before receipt of the Clarification 
and not so coordinated shall be at Contractor's risk.  

H. During all disputes or disagreements with the 
City, Contractor shall carry on the Work and adhere to 
the progress schedule required to be submitted under 
the requirements of the Contract Documents. No 
Work shall be delayed or postponed pending resolu-
tion of any disputes or disagreements, except as the 
City and Contractor may otherwise agree in writing. 

3.03 UNFORESEEN OR DIFFERING CONDITIONS 

A. Consistent with section 7104 of the California 
Public Contract Code, if any of the following condi-
tions are encountered at the Site, Contractor shall 
promptly, and before such conditions are disturbed, 
notify the City in writing.   

1. Material that Contractor believes may be 
material that is hazardous waste, as defined in sec-
tion 25117 of the Health and Safety Code, that is 
required to be removed to a Class I, Class II, or Class 
III disposal site in accordance with provisions of exist-
ing Law. 

2. Subsurface or latent physical conditions at 
the Site differing materially from those indicated by 
information about the Site made available to bidders 
prior to the deadline for submitting bids. 

3. Unknown physical conditions at the Site of 
any unusual nature, different materially from those 
ordinarily encountered and generally recognized as 
inherent in the work of the character provided for in 
the Contract Documents. 

B. Contractor's written notice shall include the fol-
lowing information concerning such conditions: (i) 
location; (ii) nature and extent; (iii) a description of 
how such conditions affect the Work; (iv) recom-
mended methods to overcome such conditions; (v) 
the baseline conditions described in the Contract 
Documents that formed the basis of Contractor's 
expectations regarding the conditions that would be 
encountered; and (vi) the results of any testing, sam-
pling, or other investigation conducted by Contractor. 

C. Differing Conditions shall not include: 

1. All that is indicated in or reasonably inter-
preted from the Contract Documents or Reference 
Documents; 

2. All that could be seen on Site;  

3. Conditions that are materially similar or 
characteristically the same as those indicated or de-
scribed in the Contract Documents or Reference 
Documents. 

4. Conditions where the location of a building 
component is in the proximity where indicated in or 
reasonably interpreted from the Contract Documents 
or Reference Documents. 

D. The City will promptly investigate the condi-
tions reported in Contractor's written notice, and will 
issue a written report of findings to Contractor. 

E. Contractor shall be responsible for the safety 
and protection of the affected area of the Work for the 
duration of the City's investigation of potential Differ-
ing Conditions. 

F. Only if the City determines, in its sole and rea-
sonable discretion, that the conditions reported do 
materially so differ, or do involve hazardous waste, 
and cause a decrease or increase in Contractor's cost 
or time required to perform all or part of the Work, will 
the City issue a Change Order as provided in Article 6 
of these General Conditions.  If the City determines 
that a differing condition exists, Contractor shall 
promptly submit a Cost Proposal and/or Time Adjust-
ment Proposal, as appropriate, per Article 6 to facili-
tate the timely negotiation and execution of a Change 
Order.  

G. If Contractor disagrees with the City's determi-
nation and wishes to pursue an adjustment to the 
Contract Sum and/or Contract Time, Contractor must 
timely submit a written Notice of Potential Claim to the 
City as provided in Paragraph 13.03 of these General 
Conditions. Contractor's Notice of Potential Claim 
must include the information required by Paragraph 
13.02, and must also identify the Escrow Bid Docu-
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ments that formed the basis of Contractor's Bid to 
perform the Work affected by the alleged differing 
condition.  In the event of such disagreement, Con-
tractor shall proceed with all Work to be performed 
under the Contract Documents, and shall not be ex-
cused from any scheduled completion date provided 
for by the Contract Documents. 

H. Failure by Contractor to comply with the re-
quirements of this Paragraph concerning the timing 
and content of any notice of unforeseen or differing 
site conditions or of any request for adjustment of the 
Contract Sum and/or Contract Time based on alleged 
unforeseen or differing site conditions shall be 
deemed a waiver of any Contract Claim or subse-
quent proceedings (e.g., Government Code Claims 
and litigation) by Contractor for adjustments to the 
Contract Sum or Contract Time arising from or relat-
ing to such conditions. 

3.04 SUPERINTENDENTS AND OTHER KEY 
TEAM MEMBERS 

A. Contractor shall at all times be represented at 
the Site by Contractor's competent project manager or 
superintendent whom it has authorized in writing to 
make decisions and receive and carry out any instruc-
tions given by the City. Contractor will be held liable 
for the faithful compliance with such instructions. Prior 
to the issuance of Notice to Proceed, Contractor shall 
inform the City in writing of the names, addresses and 
telephone numbers of its key personnel whom it has 
authorized to act as its representatives at the Site and 
who are to be contacted in case of emergencies at 
the Site during non-working hours, including Satur-
days, Sundays and holidays. If Contractor is a joint 
venture, it shall designate only one such representa-
tive.  

B. The City reserves the right to reject Contrac-
tor's project manager, general construction superin-
tendents, project coordinators, and foremen at any 
time for cause as provided in subparagraph 3.05A. 
The City shall be given written notice of, and shall 
have the right to approve, replacement of Contractor's 
project manager, superintendents and foremen. 

C. In the event that the Contractor proposes to 
substitute a key team member during the perfor-
mance of the Contract, Contractor shall submit to the 
City Representative, at least seven days prior to en-
gaging the person, an Experience Statement form 
(Section 00 49 12) for the City's review and ac-
ceptance.  Any proposed substitution is subject to the 
approval of the City Representative based upon quali-
fying experience on similar projects as set forth in the 
bid documents for the project.  Failure to obtain the 
City's acceptance shall not constitute a cause for 
delay.  In addition, the City may issue an order to stop 
the work under Article 2.03 until such time as the 
Contractor engages persons possessing skills and 
qualifications acceptable to the City. 

3.05 LABOR, MATERIALS AND EQUIPMENT  

A. Contractor shall employ only competent and 
skillful persons to perform the Work, and shall at all 
times maintain good discipline and order at the Site. 
Upon the City’s notification Contractor shall discharge 
from the Work and replace at no additional cost to the 
City an employee, Subcontractor or Supplier used on 
the Work who, in the City's sole judgment: (i) is in-
competent, obnoxious, or disorderly; or (ii) has intimi-
dated or sexually harassed a City employee, agent or 
member of the public; or (iii) is refusing to carry out 
the provisions of the Contract.  

B. In order that the City can determine whether 
Contractor has complied or is complying with the 
requirements of the Contract which are not readily 
enforceable by inspection and test of the Work and 
materials, Contractor shall upon request submit 
properly authenticated documents or other satisfacto-
ry proof of its compliance with such requirements.  

C. Before ordering materials, equipment, or per-
forming Work, Contractor shall verify indicated dimen-
sions in a timely fashion by taking field measurements 
required for the proper fabrication and installation of 
the Work as specified in Paragraph 3.01. If a discrep-
ancy exists, Contractor shall notify the City immedi-
ately and request the City to clarify the intended 
design. Upon commencement of a particular item of 
Work, Contractor shall be responsible for dimensions 
related to such item of Work.  

D. All materials and equipment shall be delivered, 
handled, stored, installed, and protected to prevent 
damage in accordance with best current practice in 
the industry, in accordance with manufacturers' speci-
fications and recommendations, and in accordance 
with the requirements of the Contract Documents. 
Contractor shall store packaged materials and equip-
ment to the Site in their original and sealed contain-
ers, marked with the brand and manufacturer's name, 
until ready for use. Contractor shall deliver materials 
and equipment in ample time to facilitate inspection 
and tests prior to installation.  

E. Unless otherwise specified in the Contract 
Documents, Contractor shall provide and assume full 
responsibility for all materials, equipment, labor, 
transportation, construction equipment, machinery, 
tools, appliances, fuel, power, light, heat, telephone, 
water, sanitary facilities, field offices, storage facilities 
and incidentals necessary for the performance, test-
ing, start-up and completion of the Work in accord-
ance with Division 01.  

F. In the event that Division 01 does not require a 
field office for the City Representative, Contractor 
shall provide adequate separate sanitary facilities at 
the Site for the City Representative.  
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3.06 PERMITS, FEES AND NOTICES  

A. Contractor shall pay all utility charges for tem-
porary connections to the Work.  

B. Unless otherwise provided in the Contract 
Documents, Contractor shall secure and pay for all 
permits (other than the building permit), governmental 
fees (other than permanent utility service connection 
fees), licenses, and inspections (other than inspec-
tions which are to be performed at the expense of the 
City as provided in Article 8) necessary for proper 
execution and completion of the Work. See Section 
00 73 01 Permits and Agreements. 

1. Contractor shall coordinate and obtain all 
permits prior to starting Work for which permits are 
required.  

2. The City will reimburse Contractor for rea-
sonable costs incurred for obtaining permits that are 
not specified in the Bid Documents to be obtained at 
Contractor’s expense.  

C. Pursuant to section 832 of the California Civil 
Code, Contractor shall give all notices required by 
laws, ordinances, rules, regulations and lawful orders 
of public authorities that relate to performance of the 
Work.  

D. Contractor shall secure all permits and pay all 
applicable permit fees prior to performing excavation 
in the public right of way. Contractor shall timely de-
liver, post and maintain all notices required by such 
permits. Contractor shall be solely responsible for 
coordinating and performing its excavation and street 
restoration operations in accordance with the condi-
tions of such excavation permits and applicable regu-
lations. Should delays or damages be caused by 
Contractor’s failure to coordinate or comply with the 
conditions of such excavation permits, Contractor 
shall pay all costs, assessments, fines, and penalties 
resulting therefrom.  

E. If Contractor observes that portions of the Con-
tract Documents are at variance with the Code or 
other applicable laws, statutes, ordinances, rules and 
regulations, Contractor shall promptly notify the City in 
writing. If the City determines that changes to the 
Contract Documents are necessary to comply with 
such laws, statutes, ordinances, rules or regulations, 
the City will make necessary changes to the Contract 
Documents by appropriate amendment.  

F. If Contractor performs Work it knows, or rea-
sonably should have known, to be contrary to the 
Code or other applicable laws, statutes, ordinances, 
and rules and regulations without written notice to the 
City, Contractor shall assume responsibility for such 
Work and shall bear all costs of correction.  

G. Contractor shall keep the permits, an approved 
set of Drawings and Specifications, and a copy of the 

Code at the Site readily available for inspection during 
regular working hours throughout the Contract Time.  

H. Contractor shall coordinate all required inspec-
tions and special inspections with the appropriate 
agency having jurisdiction. Contractor shall notify the 
City Representative in accordance with Article 8, so 
that the appropriate City representatives and inspec-
tors will be present at these inspections.  

I. Contractor shall be responsible for preparing 
and submitting for approval to the appropriate agency 
having jurisdiction all shop drawings, product data, 
and manufacturer's certificates as may be required 
under the conditions of applicable permits.  

J. Contractor shall submit to the City Representa-
tive as a condition precedent to Final Completion 
signed permit documents including, but not limited to, 
job cards, permit applications, permit Drawings, and 
certificates of occupancy. 

3.07 RECORD DOCUMENTS  

A. Contractor shall maintain at the Site a current 
record copy of all Contract Documents including, but 
not limited to, Drawings, Specifications, Addenda, 
Change Orders, RFIs, Clarifications, Field Orders, 
and approved shop drawings, samples and other 
submittals, in good order and clearly marked to record 
accurately the Work as actually constructed ("as-
built"), including changes, adjustments, and other 
information relative to the Work as actually construct-
ed, all in accordance with the Specifications. Addi-
tionally, record documents shall conform to the 
requirements specified in Division 01.  

B. Contractor shall furnish on a monthly basis the 
aforesaid record documents for the City to review and 
determine their sufficiency in conforming to the re-
quirements set forth in subparagraph 3.07A. The City 
shall have the right to withhold 25 percent of progress 
payments due Contractor until Contractor has com-
plied with this Paragraph 3.07.  

C. Record documents shall be available for in-
spection by the City at all times and shall be delivered 
to the City prior to Substantial Completion.  

3.08 CONTRACTOR'S DAILY REPORT  

A. Contractor shall complete, and submit to the 
City on the next day, consecutively numbered daily 
construction reports in accordance with Division 01. 

B. In addition, whenever Force Account Work is in 
progress, Contractor shall complete and submit to the 
City detailed written daily Force Account Work reports 
as provided under Paragraph 6.07. 
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3.09 PROGRESS AND SUBMITTAL SCHEDULES  

A. At the Pre-Construction Conference, Contrac-
tor shall submit to the City for review a 60 day bar 
chart type Plan of Operation as required by Division 
01. 

B. Prior to commencing Work, Contractor shall 
submit to the City for review the following schedules:  

1. a cost-and-resource-loaded Base Line 
Construction Schedule for the Work which shall use, 
unless otherwise specified in Division 01, the critical 
path method (CPM), activity on arrow or precedence 
diagramming method, as outlined in the Associated 
General Contractors publication “The Use of CPM in 
Construction,” and shall indicate the times (number of 
days or dates) for starting and completing the various 
stages of the Work, including all milestones and spe-
cial constraints specified in the Contract Documents; 
and  

2. a submittal log, coordinated with the pro-
gress schedule in accordance with the requirements 
of Division 01, listing all submittals required by the 
Contract, their cognizant specification reference,  and 
indicating the times for submitting such submittals.  

C. Unless specified elsewhere in the Contract 
Documents, within 10 days after submittal, the City 
and Contractor shall meet to review for acceptability 
to the City the schedules submitted under subpara-
graph 3.09A. Contractor shall have an additional 5 
days to make corrections and adjustments and to 
complete and resubmit the schedules.  

D. No progress payments will be made to Con-
tractor unless and until the Baseline Schedule is 
submitted and accepted by the City.  

E. Contractor shall adhere to the Base Line Con-
struction Schedule accepted by the City in accord-
ance with subparagraph 3.09C and as may be 
adjusted during the performance of the Work in ac-
cordance with the Contract Documents. Contractor 
shall submit to the City for acceptance proposed 
revisions or adjustments in the base line construction 
schedule. Proposed adjustments in the base line 
construction schedule that will change the Contract 
Times shall be submitted to the City in accordance 
with Paragraph 7.02.  

F. Acceptance of base line construction and sub-
mittal schedules by the City will neither impose on the 
City responsibility for the sequencing, scheduling, or 
progress of the Work nor interfere with or relieve 
Contractor from its full responsibility therefor.  

G. Contractor shall submit a monthly progress 
schedule update as a condition precedent to making 
an Application for Payment as set forth in Paragraph 
9.03 and Division 01. All updates shall be submitted 
to the City for the City's acceptance; if rejected, Con-
tractor shall correct and resubmit updates to the satis-

faction of the City before a pending application for 
payment is approved.  

1. Each progress schedule update shall con-
tinue to show all Work activities including those al-
ready completed and those of changed Work.  

2. Each progress schedule update shall ac-
curately reflect "as-built" information by accurately 
indicating the dates activities were actually started 
and completed and the actual percent complete of 
activities.  

3. Contractor’s submission of progress 
schedule updates, reports, curves or narratives, or the 
City's acceptance of such progress schedule updates, 
reports, curves or narratives, shall not amend or 
modify, in any way, the Contract Time or milestone 
dates or modify or limit, in any way, Contractor's obli-
gations under this Contract.  

4. Contractor waives its rights to time exten-
sions based on changed Work if Contractor has failed 
to meet its obligations to provide monthly schedule 
updates as specified herein.  

H. Early Completion Schedule:  If Contractor 
submits a base line schedule that shows a completion 
time that is earlier than the Contract Time, the "float" 
shall belong to the Project.  Contractor shall not be 
entitled to a compensable time extension for any 
Change Order or Unilateral Change Order that caus-
es the early completion date to be extended within the 
"float."    

3.10 SHOP DRAWINGS, PRODUCT DATA AND 
SAMPLES  

A. Shop drawings, product data, samples and 
similar submittals are not Contract Documents. The 
purpose of their submittal is to demonstrate for those 
portions of the Work for which submittals are required 
the way Contractor proposes to conform to the infor-
mation given and the design concept expressed in the 
Contract Documents.  

B. Contractor shall review, approve, stamp, and 
submit to the City as specified in Division 01 shop 
drawings, product data, samples and similar submit-
tals required by the Contract Documents in accord-
ance with the accepted submittal schedule. 
Submittals made by Contractor that are not required 
by the Contract Documents may be returned without 
action.  

C. By approving and submitting shop drawings, 
product data, samples and other submittals, Contrac-
tor represents that it has determined and verified 
materials, field measurements and field construction 
criteria related thereto, and has checked and coordi-
nated the information contained within such submit-
tals for conformance to the Contract Documents and 
for coordination of the Work indicated in the submittal 
and with adjacent work.  
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D. Contractor shall not perform any portion of the 
Work requiring submittal and review of shop draw-
ings, product data, samples and other submittals until 
the respective submittal has been received, reviewed 
and approved or received, reviewed and accepted by 
the City and returned to Contractor. Such Work shall 
be in accordance with approved/accepted submittals. 
Contractor is solely responsible for delays or disrup-
tions to the Work caused by inadequate, uncoordinat-
ed, incorrect or late submittals.  

E. Where a shop drawing or sample is required by 
the Contract Documents, related Work performed 
prior to the City's review and approval of the pertinent 
submittal shall be at the sole expense, risk and re-
sponsibility of Contractor.  

F. The review, acceptance, approval, or other ac-
tion taken by the City upon Contractor's submittals 
such as shop drawings, product data, samples and 
other submittals, shall apply to general design con-
cepts only, and shall in no way relieve Contractor 
from its responsibility to notify the City of errors or 
omissions therein in accordance with Paragraph 3.01, 
nor from providing all labor, equipment, and materials 
in accordance with the requirements of the Contract 
Documents necessary for the proper execution of the 
Work. The City's action will be taken with such rea-
sonable promptness provided that the City shall be 
provided a reasonable time, as set forth in Division 1, 
to permit adequate review.  Approval/acceptance of 
submittals shall not affect the Contract Sum, and 
additional costs that may result therefrom shall be 
solely Contractor’s obligation. Contractor shall be 
responsible to provide engineering or other costs 
necessary to prepare the submittals and obtain ap-
provals required by the Contract Documents from the 
City or other authorities having jurisdiction.  The City 
is not precluded, by virtue of such approv-
als/acceptances, from obtaining a credit for construc-
tion cost resulting from allowed concessions in the 
Work or materials therefor. 

G. Contractor shall not be relieved of responsibil-
ity for deviations from requirements of the Contract 
Documents by the City's approval of shop drawings, 
product data, samples and other submittals unless 
Contractor has specifically informed the City in writ-
ing, attached to the submittal, of such deviation at the 
time of submittal and the City has given written ap-
proval to the specific deviation.  

1. Deviations shall also be indicated clearly 
and boldly on such shop drawing, product data, sam-
ple or related submittal.  

2. For resubmitted shop drawings, product 
data, samples and other submittals, Contractor shall 
direct specific attention, by written attachment, to 
revisions other than those requested by the City on 
previous submittals.  

H. Contractor shall not be relieved of responsibil-
ity for errors or omissions in shop drawings, product 
data, samples or similar submittals by the City's ap-
proval thereof. 

3.11 SUBSTITUTIONS  

A. Pursuant to section 3400 of the California Pub-
lic Contract Code, Contractor shall submit for approv-
al to the City a properly completed Request for 
Substitution (refer to Section 00 49 18) for each mate-
rial, product, thing, or service that it proposes to sub-
stitute in place of, and as the equal, of a material, 
product, thing, or service specified in the Contract 
Documents by trade name or by the names of any 
particular patentee, manufacturer or dealer. Failure to 
submit said Request for Substitution form within the 
period specified in Section 00 49 18 will be deemed 
adequate and reasonable grounds for refusal by the 
City to consider any subsequent proposed substitu-
tions.  

B. The requirements for obtaining approval of 
substitutions shall be as specified in Division 01.  

3.12 USE OF SITE  

A. Contractor shall confine its operations at the 
Site to areas permitted by law, ordinances, permits 
and the Contract Documents and shall not unreason-
ably encumber the Site with materials or equipment.  

B. Notwithstanding the designation of Contract 
limits or the indication of temporary fences or barri-
cades, the provisions of the Contract Documents 
governing certain portions or phases of the Work may 
require that certain operations be carried out beyond 
such designated limits. In all cases, the Work shall be 
constructed solely within the boundaries described in 
the Contract Documents. Contractor shall coordinate 
with the City to obtain in advance of said operations 
all necessary permits, rights-of-way, or easements, 
and shall give proper notice thereof to owners of 
affected properties in accordance with section 832 of 
the California Civil Code. Contractor shall obtain all 
such permits, rights-of-way and easements at no cost 
to the City.  

C. Pumping, draining and control of surface and 
ground water and excavating or other earthwork shall 
be carried out so as to avoid endangering the Work or 
adjacent facility or property, or interrupting, restricting 
or otherwise infringing or interfering with the use 
thereof. Contractor shall conform to the Code and 
applicable laws and regulations and shall obtain all 
permits necessary to perform grading or excavation or 
dispose of surface or ground water or excavated 
materials at the Site.  

D. Contractor shall not load nor permit any part of 
any structure to be loaded in a manner that will en-
danger the structure, nor shall Contractor subject part 
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of the Work or adjacent property to stresses or pres-
sures that will endanger it.  

E. Contractor shall assume full responsibility and 
shall promptly settle all claims for damage to areas 
within the Contract limits, or to adjoining areas or the 
owners or occupants thereof, resulting from the per-
formance of the Work.  

3.13 ACCESS TO WORK  

A. During the performance of the Work, the City 
and its authorized representatives, including City 
consultants performing necessary project-related 
functions on behalf of the City (e.g., construction 
management personnel and design professionals),  or 
other persons deemed necessary by any of them 
acting within the scope of the duties entrusted to 
them, may at any time, and for any purpose, enter 
upon the Work, the shops where any part of such 
Work may be in preparation, the facilities where any 
part of the Work may be in storage, or the factories 
where any materials for use in the Work are being, or 
are to be, manufactured. Contractor shall not require 
City personnel or City consultants performing neces-
sary project-related functions on behalf of the City to 
sign visitor hold harmless agreements or similar 
agreements requiring the signatory to defend, hold 
harmless and/or indemnify Contractor for claims aris-
ing out of or relating to the Work, the Project, or the 
Site. 

3.14 CUTTING AND PATCHING  

A. Contractor shall be responsible for performing, 
in accordance with the requirements of the Specifica-
tions, all cutting, fitting, and patching of the Work that 
may be required to make all parts fit together or to 
receive the work of other contractors shown on, or 
reasonably implied by, the Contract Documents for 
the completed Work.  

B. Contractor shall not damage or endanger a 
portion of the Work, or fully or other partially complet-
ed construction of the City or separate contractors, by 
excavation or by cutting, patching or otherwise alter-
ing such construction. Contractor shall not cut or 
otherwise alter such construction by the City or a 
separate contractor except with written consent of the 
City. Contractor shall not withhold from the City Con-
tractor's consent to cut or otherwise alter the Work. 

3.15 CLEANING UP AND REMOVING DEBRIS  

A. Contractor shall keep the Site and surrounding 
area, including public areas immediately adjacent to 
the Site such as temporary pedestrian walkways and 
sidewalks, free from accumulation of excess materi-
als, rubbish, graffiti, and debris.  

1. Contractor shall perform such clean up 
and removal in accordance with the requirements of 
the Specifications.  

2. Prior to Substantial Completion Contractor 
shall remove from and about the Site excess materi-
als, rubbish, Contractor's tools, construction equip-
ment, and machinery and shall perform final cleaning 
as specified in accordance with the requirements of 
the Specifications.  

3. Removal and disposal of such excess ma-
terials, rubbish, and other debris shall conform to 
applicable laws and regulations.  

B. If Contractor fails to comply with Article 3.15 or 
to clean up as provided in the Contract Documents, 
the City may do so and deduct the cost of such 
cleanup from the amount due Contractor under the 
Contract.  

C. Contractor shall salvage and deliver to the City 
removed equipment, appurtenances and other mate-
rials that are not reused in the Work and indicated by 
the City to be salvaged. Contractor shall remove from 
the Site as its property and dispose of in a legal man-
ner all other equipment, appurtenances and other 
materials to be removed and not indicated to be sal-
vaged or otherwise claimed by the City. 

3.16 INTELLECTUAL PROPERTY; ROYALTIES 
AND INDEMNIFICATION  

A. Contractor shall be responsible at all times for 
compliance with applicable patents, copyrights, 
trademarks, and/or other intellectual property rights 
held by others encompassing, in whole or in part, any 
invention, design, process, product, device, material, 
article or arrangement used, directly or indirectly, in 
the performance of the Work or incorporated into the 
Work. 

B. Contractor shall pay, and include in the Con-
tract Sum, all royalties and license fees and assume 
all costs incident to the use in the performance of the 
Work or the incorporation into the Work of any inven-
tion, design, process, product, device, material, article 
or arrangement which is the subject of a patent right, 
copyright, trademark, and/or other intellectual proper-
ty right held by others.  

C. To the fullest extent permitted by law, Contrac-
tor shall save, defend, hold harmless, and fully in-
demnify the City and all its officers and employees 
connected with the Project, other parties designated 
in Article “Insurance for Others” of Section 00 73 16, 
and all of their officers, agents, members, employees, 
authorized representatives, or any other persons 
deemed necessary by any of them acting within the 
scope of the duties entrusted to them, from all dam-
ages, claims for damage, costs, or expenses in law or 
equity, including attorney's fees and costs, that may at 
any time arise or be set up for any infringement or 
unauthorized use of any patent rights, copyrights, 
trademarks or other intellectual property claims by 
any person in consequence of the use by the City, or 
any of its officers, agents, members, employees, 
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authorized representatives, or any other person 
deemed necessary by any of them acting within the 
scope of the duties entrusted to them, of articles to be 
supplied under the Contract and of which Contractor 
is not the patentee or assignee or does not have the 
lawful right to sell the same. 

1. This indemnity provision is in addition to all 
other hold harmless and indemnity clauses in the 
Contract Documents, and shall survive Final Comple-
tion and termination of the Contract.  The notice, 
cooperation and control of defense provisions set 
forth in Paragraph 3.19 shall apply to this intellectual 
property indemnity. 

D. If the City is enjoined from the operation or use 
of the Work, or any part thereof, as a result of any 
suits or claims for infringement or unauthorized use of 
a patent right, copyright, trademark, and/or other 
intellectual property right, Contractor shall, at its sole 
expense and at no cost to the City, take reasonable 
steps to procure the right to operate or use the Work. 
If Contractor cannot so procure such right within a 
reasonable time, Contractor shall promptly, at Con-
tractor's sole expense and at no cost to the City, (1) 
modify the Work, consistent with applicable require-
ments of the Contract Documents, so as to avoid 
infringement of any such intellectual property right, or 
(2) replace said Work with work that meets applicable 
requirements of the Contract Documents and that 
does not infringe or violate any such intellectual prop-
erty right. 

E. Subparagraphs 3.16C and 3.16D, above, shall 
not apply to any suit, claim or proceeding based on 
infringement or violation of a patent right, copyright, 
trademark, and/or other intellectual property right (i) 
arising from any unauthorized modifications to the 
Work by the City or its agents; or (ii) arising from the 
combination of Work with any products or services not 
provided or recommended by Contractor where the 
combination is the basis for infringement. 

3.17 WARRANTY  

A. Contractor warrants and guarantees to the City 
that materials and equipment provided under the 
Contract shall be at least of the quality specified and 
new unless otherwise required or permitted by the 
Contract Documents and if no quality is specified, 
then the materials and equipment shall be of com-
mercial grade, suitable for heavy public use in facili-
ties of similar size and complexity; that the Work will 
be free from defects, and that the Work will conform 
to the requirements of the Contract Documents.  

1. Contractor additionally warrants manufac-
turers’ product warranties.  

B. Contractor's warranty excludes damage or de-
fects caused by abuse, modifications to equipment by 
the City and not authorized by Contractor, improper or 
insufficient maintenance, improper operation, or nor-

mal wear and tear. Testing shall not be construed as 
operation.  

C. Contractor shall deliver product warranties and 
guarantees conforming to the requirements of the 
Specifications to the City Representative prior to Final 
Completion.  

D. The warranty provisions of this Paragraph 3.17 
are separate and additional to the provisions for cor-
rection of Non-conforming Work as specified in Article 
8.  

3.18 TAXES 

A. Contractor shall be responsible for paying all 
taxes applicable during the performance of the Work 
or portions thereof, whether or not said taxes were in 
effect on or increased after the date of Bid opening.  

3.19 INDEMNIFICATION  

A. Consistent with California Civil Code section 
2782, Contractor shall assume the defense of, in-
demnify and hold harmless the City, its boards and 
commissions, other parties designated in Article “In-
surance for Others” of Section 00 73 16, and all of 
their officers, agents, members, employees, author-
ized representatives, or any other persons deemed 
necessary by any of them acting within the scope of 
the duties entrusted to them, from all claims, suits, 
actions, losses and liability of every kind, nature and 
description, including but not limited to attorney's fees, 
directly or indirectly arising out of, connected with or 
resulting from the performance of the Work. This 
indemnification shall not be valid in the instance 
where the loss is caused by the sole negligence or 
willful misconduct of any person indemnified herein.  
Contractor's obligations under this Paragraph apply 
regardless of whether or not such claim, suit, action, 
loss or liability was caused in part or contributed to by 
an Indemnitee.  However, without affecting the rights 
of the City under any provision of this Contract, Con-
tractor shall not be required to indemnify and hold 
harmless City for liability attributable to the active 
negligence of City, provided such active negligence is 
determined by agreement between Contractor and 
City or by the findings of a court of competent jurisdic-
tion.  In instances where City is shown to have been 
actively negligent and where City's active negligence 
accounts for only a percentage of the liability involved, 
the obligation of Contractor will be for that entire por-
tion or percentage of liability not attributable to the 
active negligence of City..  

1. Contractor's defense, indemnity and hold 
harmless obligations shall extend to City Consultants 
(e.g., design professionals and construction manag-
ers) providing services under separate written agree-
ment with the City covering any portion of the Project 
and designated as additional insureds in Article “In-
surance for Others” of Section 00 73 16.   
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2. Contractor's defense, indemnity and hold 
harmless obligations shall not extend to the liability of 
a City Consultant designated as additional insured in 
Article “Insurance for Others” of Section 00 73 16 or 
its agents, employees or subconsultants arising out 
of, connected with or resulting from such indemnitee's 
own active negligence, errors or omissions or from (1) 
such indemnitee's preparation or approval of maps, 
plans, opinions, reports, surveys, Change Orders, 
designs or Specifications, or (2) such indemnitee's 
issuance of or failure to issue directions or instruc-
tions provided that such issuance or failure to issue is 
the primary cause of the damage or injury. 

B. Contractor acknowledges that any claims, de-
mands, losses, damages, costs, expenses, and legal 
liability that arise out of, result from, or are in any way 
connected with the release or spill of any legally des-
ignated hazardous material or waste or contaminated 
material as a result of the Work performed under this 
Contract are expressly within the scope of this indem-
nity, and that the costs, expenses, and legal liability 
for environmental investigations, monitoring, contain-
ment, removal, repair, cleanup, restoration, remedial 
work, penalties, and fines arising from the violation of 
any local, state, or federal law or regulation, attorney's 
fees, disbursements, and other response costs are 
expressly within the scope of this indemnity.  

C. The City and other indemnified parties speci-
fied in subparagraph 3.19A shall provide Contractor 
with prompt written notice after receipt of any claim, 
action or demand ("claim") made by a third party 
against the City and/or other indemnified party, pro-
vided, however, that no delay on the part of the City 
or other indemnified party shall relieve Contractor 
from any obligation hereunder. Contractor shall obtain 
the City's and other indemnified parties' consent for 
Contractor's choice of counsel and such consent shall 
not be unreasonably withheld or delayed, such that 
any responsive pleadings may be timely filed, and in 
every instance, within thirty (30) days after City or 
other indemnified party has given notice of the claim, 
and provided further that City and other indemnified 
parties may retain separate co-counsel at their ex-
pense and participate in the defense of the claim. If 
the interests of Contractor and the City and/or other 
indemnified party conflict and counsel chosen by 
Contractor cannot, in City's or other indemnified par-
ties' reasonable opinion, adequately represent Con-
tractor, City and/or other indemnified party, then the 
cost and expense associated with the City and/or 
other indemnified party retaining separate co-counsel 
shall be borne by Contractor, otherwise, the cost and 
expense of separate co-counsel retained by City 
and/or other indemnified party shall be borne by the 
City or other indemnified party, as applicable. Subject 
to Contractor's obligation to reimburse City's and 
other indemnified parties' costs of same, City and 
other indemnified parties will assist Contractor in the 
defense of the claim by providing cooperation, infor-

mation and witnesses, as needed to the extent there 
is no material conflict of interest.    

1. So long as Contractor has assumed and is 
conducting the defense of a claim in accordance with 
the preceding subparagraph, (i) Contractor will not 
consent to the entry of any judgment or enter into any 
settlement with respect to the claim without the prior 
written consent of City or other indemnified party, as 
applicable, which consent will not be unreasonably 
withheld, unless the judgment or proposed settlement 
involves only the payment of money damages by 
Contractor and does not impose any obligation upon 
City and/or other indemnified party in connection with 
such judgment or settlement and Contractor obtains 
the full and complete release of City and/or other 
indemnified parties; and (ii) City and/or other indemni-
fied parties will not consent to the entry of judgment or 
enter into any settlement without the prior written 
consent of Contractor. 

2. If Contractor does not assume and con-
duct the defense of claim as required above, (i) City 
or other indemnified party may defend against, and 
consent to, the entry of any judgment or enter into any 
settlement with respect to the claim in any manner it 
reasonably may deem appropriate, and City or other 
indemnified party need not consult with, or obtain any 
consent from, Contractor, and (ii) Contractor will re-
main responsible for any losses City and/or other 
indemnified party may suffer resulting from, arising 
out of, relating to, in the nature of, of caused by the 
claim to the fullest extent provided in this Paragraph 
3.19. 

D. Contractor's liability shall not be limited to the 
amount of insurance coverages required under the 
Contract Documents.  

E. In the event that Contractor and its insurance 
carrier(s) in bad faith refuse to negotiate and com-
pensate a third party or parties for property damage 
or personal injuries which arise out of Contractor's 
performance of the Work, the City shall have the right 
to estimate the amount of damages and to pay the 
same, and the amount so paid shall be deducted from 
the amount due Contractor under this Contract, or an 
appropriate amount shall be retained by the City until 
all suits or claims for said damages shall have been 
settled or otherwise disposed of and satisfactory 
evidence to that effect shall have been furnished to 
the City.  

F. The defense and indemnity obligations of this 
Paragraph shall survive Final Completion and termi-
nation of this Contract. Contractor's defense and 
indemnity obligations shall extend to claims arising 
after the Work is completed and accepted if the 
claims are directly related to alleged acts or omissions 
by Contractor that occurred during the course of the 
Work. 
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3.20 COMPLIANCE WITH LAWS; 
INDEMNIFICATION  

A. Contractor shall keep itself fully informed of 
and comply with the Charter, ordinances and regula-
tions of the City and other local agencies having juris-
diction over the Work, and all federal and state laws, 
regulations, orders or decrees in any manner affecting 
or applicable to the Contract Documents, the perfor-
mance of the Work, or those persons engaged there-
in. 

B. All construction and materials provided under 
the Contract Documents shall be in full accordance 
with the latest laws and requirements, or the same as 
may be amended, updated or supplemented from 
time to time, of the Code specified in the Contract 
Documents, Americans with Disability Act Accessibil-
ity Guidelines, CAL-OSHA, the State Division of In-
dustrial Safety of the Department of Industrial 
Relations, the Division of the State Architect – Access 
Compliance, the Public Utilities Commission of the 
State of California, the State Fire Marshal, the Na-
tional Fire Protection Association, the San Francisco 
Department of Public Health, state and federal laws 
and regulations, and of other bodies or officials having 
jurisdiction or authority over same, and they shall be 
observed and complied with by Contractor and any 
and all persons, firms and corporations employed by 
or under it. 

C. As required by and in accordance with the pro-
cedures specified in Paragraph 3.19, Contractor shall 
assume the defense of, indemnify and hold harmless 
the City, its boards and commissions, other parties 
designated in Article “Insurance for Others” of Section  
00 73 16, and all of their officers, agents, members, 
employees, authorized representatives, or any other 
persons deemed necessary by any of them acting 
within the scope of the duties entrusted to them, from 
all claims or liability arising from the violation of law, 
regulation, order or decree by Contractor or its Sub-
contractors or Suppliers of all tiers in connection with 
or resulting from performance of the Work. 

D. If the City incurs any fines or penalties because 
of Contractor's (or a Subcontractor's or Supplier's) 
failure to comply with a law, regulation, order or de-
cree, the City may deduct the amount of the fine or 
penalty from the Contract Sum. 

E. Authorized persons may at any time enter up-
on any part of the Work to ascertain whether applica-
ble laws, regulations, orders or decrees are being 
complied with. Contractor shall promptly notify the 
City Representative if a regulatory agency requests 
access to the job site or to records. Contractor shall 
provide the City Representative with a list of docu-
ments provided to the regulatory agency and en-
forcement actions issued against Contractor. 

F. No additional costs will be paid or extensions 
of time granted as a result of Contractor's compliance 
with this Paragraph 3.20. 

3.21 LIABILITY OF CONTRACTOR – 
CONSEQUENTIAL DAMAGES  

A. Contractor shall have no liability to City for any 
type of special, consequential or incidental damages 
arising out of or connected with Contractor's perfor-
mance of the Work. This limit of liability applies under 
all circumstances including, but not limited to, the 
breach, completion, termination, suspension or can-
cellation of the services under this Contract, and 
negligence or strict liability of Contractor.  This limit of 
liability shall NOT, however, apply to, limit or pre-
clude: (i) Contractor's obligation to pay Liquidated 
Damages as set forth in the Contract Documents; (ii) 
damages caused by Contractor's gross negligence, 
reckless conduct, willful acts or omissions, fraud or 
illegal or unlawful acts; (iii) Contractor's obligations to 
indemnify and defend the City and other indemnified 
parties as set forth in this General Conditions; (iv) 
Contractor's liability for any type of damage, including 
but not limited to, business interruption and extra 
expense, to the extent such damage is required to be 
covered by insurance as specified in the Contract 
Documents; (v) wrongful death caused by Contractor; 
(vi) punitive or treble damages; (vii) Contractor's liabil-
ity for damages expressly provided for in the Contract 
Documents, including without limitation statutory 
damages imposed by the City upon Contractor under 
the City Ordinances and Municipal Codes specified in 
the Contract Documents; and (viii) Contractor's war-
ranties and guarantees under the Contract Docu-
ments. 

 
 

ARTICLE 4 -  SUBCONTRACTORS  

4.01 SUBCONTRACTS AND OTHER 
CONTRACTS FOR PORTIONS OF THE 
WORK  

A. Under section 1725.5 of the California Labor 
Code, all Subcontractors who bid or work on a public 
works project must register and pay an annual fee to 
the California Department of Industrial Relations. No 
unregistered Subcontractor, regardless of the dollar 
amount of subcontract work, may be awarded a con-
tract for public work on a public works project. Con-
tractor shall not employ a Subcontractor who does not 
maintain a current registration with the California 
Department of Industrial Relations. 

B. Unless otherwise specifically provided by the 
Contract Documents, subcontracting shall be in ac-
cordance with the governing regulations regarding 
subcontracts, section 6.21 of the San Francisco Ad-
ministrative Code, and section 1771.1 of the Califor-
nia Labor Code.  Section 6.21 and section 1771.1 
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shall govern the designation of, failure to specify, and 
substitution of Subcontractors and the assignment, 
transfer and performance of subcontracts.  

C. Contractor shall not employ a Subcontractor, 
Supplier or other person or entity that the City has 
determined unqualified or non-responsible. The City 
may give written notice of such determination prior to 
award of the Contract or at any time during the Con-
tract Time, and upon receipt thereof Contractor shall 
provide replacement with a qualified person or entity. 
The City shall have the right of approval and shall not 
be responsible for added costs to Contractor, if any, 
of employing such replacement person or entity.  

4.02 SUBCONTRACTUAL RELATIONS  

A. Contractor shall have an appropriate written 
agreement specifically binding each Subcontractor or 
Supplier to Contractor by the applicable terms and 
conditions of the Contract Documents, in the same 
manner Contractor is bound to the City. Each subcon-
tract agreement shall preserve all rights of the City 
with regards to the Work to be performed by the Sub-
contractor or Supplier. All Subcontractors and Suppli-
ers shall have similar agreements with Lower-Tier 
Subcontractor and Lower-Tier Suppliers. All Subcon-
tractors and Suppliers shall be given copies of the 
contract documents to which the Subcontractor or 
Supplier will be bound, and upon written request of 
the Subcontractor or Supplier, shall have identified 
written terms and conditions of their proposed sub-
contract agreement that vary from the Contract Doc-
uments. Subcontractors and Suppliers shall fulfill the 
same requirements toward their respective proposed 
Lower-Tier Subcontractors and Lower-Tier Suppliers.  

4.03 ASSIGNABILITY OF SUBCONTRACTS  

A. All subcontracts of Subcontractors and Lower-
Tier Subcontractors and purchase agreements of 
Suppliers and Lower-Tier Suppliers shall provide that 
they are freely assignable to the City under the follow-
ing conditions:  

1. the City terminates the Contract for cause 
under provisions of Article 14; 

2. the City requests such assignment; and 

3. the surety providing the performance bond 
for the Project fails to timely fulfill its obligations under 
the performance bond. 

B. The City will notify the Subcontractors, Lower-
Tier Subcontractors and Suppliers in writing of those 
agreements the City wishes to accept.  

4.04 SUCCESSORS AND ASSIGNS  

A. Contractor shall constantly give its personal at-
tention to the faithful prosecution of the Work. Con-
tractor shall keep the Work under its personal control 
and shall not assign by power of attorney or other-

wise, nor subcontract the whole or any part thereof, 
except as herein provided.  

B. All transactions with Subcontractors will be 
made through Contractor, and no Subcontractor shall 
relieve Contractor of any of its liabilities or obligations 
under the Contract.  

C. When a Subcontractor fails to prosecute a por-
tion of the Work in a manner satisfactory to the City, 
Contractor shall remove such Subcontractor immedi-
ately upon written request of the City, and shall re-
quest approval of a replacement Subcontractor to 
perform the Work in accordance with Administrative 
Code section 6.21(a)(9) and the Subletting and Sub-
contracting Fair Practices Act, Cal. Public Contract 
Code section 4100 et seq., at no added cost to the 
City.  

D. The Contract shall not be assigned except up-
on the approval of the City in accordance with Admin-
istrative Code section 6.22(d). 
 
 
 
ARTICLE 5 -  CONSTRUCTION BY CITY OR BY 

SEPARATE CONTRACTORS  

5.01 CITY'S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS  

A. Should the Contract Documents indicate that 
construction work, or work of any other nature, be 
performed by other contractors or other forces within 
or adjacent to the limits of Work, or be underway at 
the time the Work was advertised for Bids, Contractor 
shall cooperate with all such contractors or forces to 
the end so as to avoid delay or hindrance to their 
work. The cost of such cooperation shall be consid-
ered as included in Contractor’s Bid price and no 
direct or additional payment will be made therefor.  

B. The City reserves the right to perform other or 
additional work within or adjacent to the limits of Work 
at any time during the Contract by the use of other 
forces or contractors. If the performance of such other 
or additional work not indicated in the Contract Doc-
uments or underway at the time of advertising for Bids 
materially increases Contractor’s costs, then Contrac-
tor may submit a Change Order Request therefor in 
accordance with Paragraph 6.03.  

C. If the City gives Contractor written notice to va-
cate a location so that other work may be performed 
by other forces or contractors at the location(s) where 
Contractor is already performing Work, Contractor 
shall promptly suspend Work at that location and 
clean up and demobilize its operations from the loca-
tion to the extent necessary as determined by the City 
to allow the other forces or contractors to perform 
their work. Contractor shall provide the City Repre-
sentative written notice when cleanup and demobiliza-
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tion has been completed. The City Representative will 
issue to the other forces or contractors a notice to 
proceed with their work. After the date of said notice 
to proceed, Contractor shall allow proper and safe 
access to the Work at the subject location and shall 
schedule and coordinate its Work with the other con-
tractors' work.  

D. If Contractor requires access to a location 
where another contractor is performing work, Contrac-
tor shall request such access in writing from the City 
Representative. The City Representative will provide 
written notice to Contractor when the work of other 
forces or contractors at the subject location is com-
pleted, and upon receipt of such notification, Contrac-
tor shall have full access and shall commence or 
resume its operations in that location.  

E. If Contractor believes it is entitled to a time ex-
tension caused by its obligations under subpara-
graphs 5.01C or 5.01D above, it shall comply with the 
notification requirements of Paragraph 7.02.  

F. When it is necessary for Contractor and anoth-
er contractor or utility owner to work in the same loca-
tion at the Site, each party shall assume the following 
mutual responsibilities for the benefit of the other 
party at no additional cost to the City:  

1. both parties shall execute identical agree-
ments mutually indemnifying each other from any 
loss, damage, or injury that may be incurred as a 
result of the performance of work by the other while 
both are performing work in the same location;  

2. both parties shall add the other party as an 
additional insured under their respective liability poli-
cies;  

3. the party seeking to use portions of the 
construction Site of the other party to perform its work 
shall pay all direct costs incurred by the other party to 
accommodate its operations; and  

4. if Contractor contends that delay or addi-
tional cost is involved because of such action by the 
City, Contractor shall make such Claim by the proce-
dures as provided in Article 13.  

G. The City shall not be a party to any of the 
agreements between multiple contractors and shall 
have no liability to any party with regard to the lack of 
coordination and cooperation or the inability of a party 
to execute specific work requirements. Contractor 
agrees to indemnify and hold the City harmless for all 
claims or losses that Contractor or the other contrac-
tors may incur as a result of their inability to success-
fully obtain work areas under the control of one of the 
parties.  

5.02 COORDINATION  

A. Contractor shall afford other contractors and 
the City reasonable opportunity for storage of materi-

als at the Site, shall ensure that the execution of the 
Work properly coordinates with work of such contrac-
tors, and shall cooperate with such other contractors 
to facilitate the progress of the Work in such a manner 
as the City may direct.  

B. Notice of Conflicting Conditions: Where Con-
tractor's Work is adjacent to or placed on top of that of 
another contractor, Contractor shall examine the 
adjacent work and substrate and report in writing to 
the City any visible defect or condition preventing the 
proper execution or increased cost of its Contract. If 
Contractor proceeds without giving notice, it shall be 
held to have accepted the work or material and the 
existing conditions, and shall be responsible for any 
defects in its own Work consequent thereon, and shall 
not be relieved of any obligation or any guarantee 
because of any such condition or imperfection. This 
provision shall be included in any and all other con-
tracts or subcontracts for Work to be performed where 
such a conflict could exist.  

1. The foregoing does not apply to latent de-
fects. Contractor shall report to the City latent defects 
in another contractor's work promptly upon discovery.  

C. Contractor shall notify the City promptly in writ-
ing when another contractor working at the Site fails 
to coordinate its work with the Work of this Contract 
as directed.  

D. Any difference or conflict that may arise be-
tween Contractor and the other contractors or City 
forces in regard to their work shall be adjusted as 
determined by the City.  

E. If so directed by the City, Contractor shall pre-
pare coordination drawings as necessary to satisfac-
torily coordinate and interface the Work of its Contract 
with the work of all other contracts thereby avoiding 
conflicts that may otherwise arise. If such coordination 
drawings are not required elsewhere in the Contract 
Documents, then Contractor may submit a Change 
Order Request as provided under Paragraph 6.03 for 
additional costs incurred by it in preparation of such 
coordination drawings.  

F. At any time during the progress of the Work, 
the City may, by providing reasonable notice, require 
Contractor to attend any conference of any or all of 
contractors engaged in the Work.  

G. If the City determines that Contractor is failing 
to coordinate its Work with the work of other contrac-
tors as directed, the City may upon 72 hour written 
notice:  

1. withhold any payment otherwise owed un-
der the Contract until Contractor complies with the 
City's directions; or  

2. direct others to perform portions of the 
Contract and charge the cost of Work against the 
Contract Sum; or  
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3. terminate any and all portions of the Con-
tract for Contractor's failure to perform in accordance 
with the Contract.  

5.03 CLEAN UP RESPONSIBILITIES  

A. Contractor and other contractors shall each 
bear responsibility for maintaining their respective 
work areas on the premises and adjoining areas free 
of waste, rubbish, graffiti, debris, or excess materials 
and equipment at all times.  

B. In the event of conflicts the City, after issuing 
24 hour written notice to the contractors involved, will 
clean up the premises and deduct from the amount 
due Contractor under the Contract the cost of said 
clean up as the City determines equitable. 
 
 
 
ARTICLE 6 -  CLARIFICATIONS AND CHANGES IN 

THE WORK  

6.01 GENERALLY 

A. The City may, at any time between the Notice 
to Proceed and Final Completion and without notice 
to Contractor's surety, order additions, deletions, or 
revisions in the Work by Change Order, Unilateral 
Change Order, or Field Order. Contractor shall 
promptly comply with such orders and proceed with 
the Work, which shall be performed under the appli-
cable requirements of the Contract Documents.  

B. Contractor shall not be entitled to an increase 
in the Contract Sum or an extension of the Contract 
Time if Contractor performs work that is not required 
by the Contract Documents as amended, modified, or 
supplemented in writing. 

C. The procedures set forth in this Article 6 are in-
tended to ensure that when Clarifications and Chang-
es in the Work are proposed, the Contractor provides 
the City with its best estimate of the costs and im-
pacts associated with each Clarification and/or 
Change, so that the City may evaluate each potential 
Change and proceed on an informed basis. The City 
also intends that the Clarification and Change Order 
procedures (including the use of Unilateral Change 
Orders and Force Account) facilitate payment to the 
Contractor of additional, undisputed amounts. 

D. Failure by the Contractor to comply with the 
procedures of this Article, including the failure to pro-
vide timely, sufficient information and/or documenta-
tion to the City at the time of any Clarification or 
Change Order Request, shall constitute a waiver of 
any subsequent claim by the Contractor arising out of 
such Clarification or Change Order. 

6.02 REQUESTS FOR INFORMATION, 
CLARIFICATIONS AND FIELD ORDERS 

A. Should there appear to Contractor to be a dis-
crepancy in the Contract Documents, should ques-
tions arise as to the meaning or intent of the Contract 
Documents, or should the City's comments on submit-
tals returned to Contractor appear to Contractor to 
change the requirements or scope of the Contract 
Documents, Contractor shall submit a Request for 
Information ("RFI") to the City promptly in accordance 
with Division 01. Contractor shall coordinate and 
schedule its Work to provide the City sufficient time to 
issue a written reply to the RFI before proceeding with 
Work affected thereby. 

B. The City shall issue a reply to the RFI within 10 
working days of receipt of the same. The reply may 
include written Clarifications as deemed by the City to 
be necessary and consistent with the Contract Docu-
ments, or a Field Order requiring minor changes in 
the Work. If additional time is needed to issue the 
reply, the City will, within the 10 working-day reply 
period, notify the Contractor of the longer reply period. 

C. Clarifications of the Contract Documents and 
Field Orders issued by the City shall be binding on 
Contractor and shall be promptly executed by Con-
tractor. The City's right to clarify any element of the 
Contract Documents shall not be construed to entitle 
Contractor to a modification of the Contract Sum or a 
change in the Contract Time. 

6.03 CHANGE ORDER REQUESTS (COR) AND 
PROPOSED CHANGE ORDERS (PCO) 

A. COR Initiation: Should the City's Clarification or 
other written directive or determination, in the opinion 
of Contractor, materially exceed or change the re-
quirements of the Contract Documents, Contractor 
shall submit to the City a written Change Order Re-
quest (COR) within 5 working days of receipt of the 
Clarification or other written directive or determination. 
A COR shall reference the Clarification or other writ-
ten directive or determination and the relevant Speci-
fication and Drawings. A COR shall also include a 
cost proposal and/or a time adjustment proposal, as a 
good faith estimate of any additional compensation or 
time associated with the affected Work, documented 
in accordance with subparagraphs 6.03E and 6.03F, 
below, and a narrative describing the scope of the 
COR including means and methods, sequence of 
Work, and other information necessary to fully under-
stand the scope of the COR.  The COR shall also 
include, as a minimum standard, quantity take offs 
and extensions identifying equipment and material 
against a specific Work task within the scope. Failure 
to submit a timely, fully documented COR shall consti-
tute a waiver of any future claim for additional com-
pensation or time relating to such Work. 

B. COR Review: The City will review the COR. 
Within 10 working days after receipt of the COR  and 
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all required supporting documentation, the City will 
issue a written determination accepting or rejecting 
the COR in whole or in part.  If the City requires addi-
tional time to issue a determination, it will notify the 
Contractor of the same in writing, within the initial 10 
working-day period.  A final determination is any de-
termination on a COR which states that it is final. If 
the City issues a final determination denying a COR in 
whole or in part, Contractor may contest the decision 
by filing a timely Notice of Potential Claim per Article 
13 of these General Conditions.  If the City does not 
issue a determination within the 10 working-day peri-
od, or such other period as set forth in a written no-
tice, then the COR is deemed rejected, and the City's 
failure to issue a determination shall be treated as the 
issuance, on the last day of the applicable period, of a 
final decision denying the COR in its entirety.  

C. PCO Initiation: The City may initiate a change 
in the Work by issuing a Proposed Change Order 
(PCO). A PCO will include a detailed description of 
the proposed additions, deletions or revisions with 
supplementary or revised Drawings and Specifica-
tions, and will request from Contractor a quotation of 
cost and time for completing the proposed changes. 
After the City issues a PCO, Contractor shall not 
submit a COR for the same Work addressed in the 
City’s PCO.  

D. PCO Quotation Time Period: Contractor shall 
submit a PCO cost proposal and PCO time adjust-
ment proposal, if applicable, to the City within 10 
working days after receipt of a PCO. If Contractor fails 
to submit a PCO cost proposal and/or PCO time ad-
justment proposal within the 10 working-day period, or 
if the price or time adjustment cannot be agreed upon, 
the City may either direct Contractor to proceed with 
the Work on a Force Account basis or a Unilateral 
Change Order instructing Contractor to proceed with 
the PCO Work based on the City's estimate of the 
cost and/or time adjustment.  

E. COR and PCO Cost Proposal Requirements: 
The Cost Proposal shall include a complete itemized 
breakdown of labor, material, equipment, taxes, in-
surance, bonds, and markup for overhead and profit 
for both additions and deletions on a form supplied by 
the City. The same shall be required for Subcontrac-
tor and Lower-Tier Subcontractor cost proposals, 
which shall be furnished on the same form as re-
quired for Contractor.  

1. At a minimum, Contractor shall provide the 
following documentation to the City in support of Con-
tractor and Subcontractor cost proposals:  

a. material quantities and type of prod-
ucts;  

b. labor breakdown by trade classifica-
tion, wage rates, and estimated hours;  

c. equipment breakdown by make, type, 
size, rental rates, and equipment hours; and  

F. COR and PCO Time Adjustment Proposal Re-
quirements: If Contractor asserts it is entitled to an 
adjustment in Contract Time due to the proposed 
change order work, whether by COR or PCO, Con-
tractor shall provide the following documentation to 
the City in support of any Contractor and Subcontrac-
tor time adjustment proposals:  

1. Contractor shall submit to the City a CPM 
time impact evaluation using sub-network or fragmen-
tary network and including a written narrative and a 
schedule diagram or other written documentation 
acceptable to the City, showing the detailed work 
activities involved in a change that may affect the 
Critical Path and increase the Contract Time.  The 
analysis shall also show the impact of the change on 
other Work and activities of the proposed schedule 
adjustment. This sub-network shall be tied to the 
complete and most current City-accepted progress 
schedule network, with appropriate logic so that a true 
analysis of critical path can be made. 

2. Failure to comply with the requirements 
set forth in this subparagraph 6.03F shall constitute a 
waiver of any claim for delay, disruption, extended 
overhead and other associated costs or damages. 

6.04 CHANGE ORDERS 

A. Execution of Change Orders; Modifications: 
When the City and Contractor agree on the total cost 
and time of a COR or PCO, the City will prepare for 
signatures of parties a Change Order to implement 
the changed Work. No oral instructions of any person 
whomsoever shall in any manner or degree modify or 
otherwise affect the terms of this Contract. Change 
Orders that result in an increase to the amount certi-
fied by the Controller for the Project are subject to the 
Certification by Controller requirements of the City's 
Charter (see Article 3 of Section 00 52 00) and are 
effective upon incorporation into an approved Modifi-
cation. 

B. Release of Claims: The parties agree to make 
good faith efforts to settle all Change Orders full and 
final at the time of Change Order execution.  Accord-
ingly, City and Contractor acknowledge and agree 
that Change Orders shall contain the following provi-
sion, unless and only if the City determines that good 
cause exists to use different release language for a 
specific change order:  

"The compensation (time and cost) set forth in this 
Change Order comprises the total compensation 
due to Contractor, all Subcontractors and all Sup-
pliers, for the Work or change defined in the 
Change Order, including impact on unchanged 
Work.  By executing this Change Order, Contrac-
tor acknowledges and agrees on behalf of itself, 
all Subcontractors, and all Suppliers, that the stip-
ulated compensation includes payment for all 
Work contained in the Change Order, plus all 
payment for the interruption of schedules, extend-
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ed field and home overhead costs (if any), delay, 
and all impact, ripple effect or cumulative impact 
on all other Work under this Contract.  The execu-
tion of this Change Order indicates that the 
Change Order constitutes full mutual accord and 
satisfaction for the change, and that the time 
and/or cost under the Change Order constitutes 
the total equitable adjustment owed the Contrac-
tor, all Subcontractors, and all Suppliers as a re-
sult of the change.  The Contractor, on behalf of 
itself, all Subcontractors, and all Suppliers, agrees 
to waive all rights, without exception or reservation 
of any kind whatsoever, to file any further claim re-
lated to this Change Order.  No further claim or 
request for equitable adjustment of any type for 
any reasonably foreseeable cause shall arise out 
of or as a result of this Change Order or the im-
pact of this Change Order on the remainder of the 
Work under this Contract." 

C. Change Orders issued under this Article or ex-
tensions of Contract Time made necessary by reason 
thereof shall not in any way release any guarantees 
or warranties given by Contractor under the provi-
sions of the Contract Documents, nor shall they re-
lieve or release Contractor's sureties of bonds 
executed under such provisions. The sureties, in 
executing such bonds, shall be deemed to have ex-
pressly agreed to any such Change Orders and to 
any extension of time made by reason thereof. Con-
tractor shall be responsible for giving notice of any 
change affecting the Work, Contract Sum or Contract 
Times that is required to be given to its sureties by the 
provisions of any bond. 

6.05 UNILATERAL CHANGE ORDERS  

A. General: When time does not allow for a 
Change Order to be negotiated, or when the City and 
Contractor are unable to agree on the cost or time 
required to complete the change in the Work, the City 
may issue a Unilateral Change Order instructing Con-
tractor to proceed with a change in the Work based 
on the City's estimate of cost and time to perform the 
change in the Work. Upon receipt of a Unilateral 
Change Order, Contractor shall proceed with the 
ordered Work.  

B. Protest: If time did not allow for Contractor to 
submit a complete Cost and/or Time Adjustment 
Proposal prior to the issuance of a Unilateral Change 
Order, and Contractor disagrees with any terms or 
conditions set forth in a Unilateral Change Order and 
wishes to protest the Unilateral Change Order, Con-
tractor shall submit, within 5 working days of receipt of 
the Unilateral Change Order, a complete Change 
Order Request (COR) in accordance with the re-
quirements of Paragraph 6.03 (including a complete 
Cost and/or time Adjustment Proposal, as applicable). 
If a COR is not timely submitted as required, Contrac-
tor waives all rights to additional compensation for 
said Work, and payment, which shall constitute full 

compensation for Work included in the Unilateral 
Change Order, will be made as set forth in the Unilat-
eral Change Order.  The City will review the COR and 
issue a determination per Paragraph 6.03.  If the City 
denies the COR in whole or in part, Contractor may 
contest the decision by filing a timely Notice of Poten-
tial Claim per subparagraph 6.056C, below. As a point 
of clarification, the protest procedures specified in this 
subparagraph do not apply to circumstances where 
Contractor submitted a complete Cost Proposal 
and/or Time Adjustment Proposal prior to the issu-
ance of the Unilateral Change Order at issue, and the 
City subsequently issued a Unilateral Change Order 
because the parties were unable to timely agree on 
the cost and/or time to complete the change in the 
work. In such circumstances, if Contractor disagrees 
with any terms or conditions set forth in the Unilateral 
Change Order and wishes to pursue the dispute, 
Contractor must submit a timely Notice of Potential 
Claim per subparagraph 6.05(C), below (but does not 
have to submit a revised/new COR). 

C. Claim Notification: Contractor waives all costs 
exceeding the City’s estimate for the Unilateral 
Change Order Work unless Contractor submits a 
written Notice of Potential Claim in accordance with 
the requirements of Article 13.  Said Notice shall be 
submitted no later than 10 working days after occur-
rence of one of the following potential claim events, 
whichever occurs first:  

1. Contractor submits an invoice for comple-
tion of the Unilateral Change Order Work; or  

2. upon Contractor’s receipt of written notice 
from the City that the City considers the Unilateral 
Change Order Work completed. 

6.06 COST OF CHANGE ORDER WORK  

A. For Change Order Work and Change Order 
Work proposal pricing, Contractor will be paid the sum 
of the direct costs for labor, materials and equipment 
used in performing the Work as determined by the 
procedures set forth in this subparagraph 6.06A.  

1. Labor: Contractor will be paid the cost of 
labor for the workers used in the actual and direct 
performance of the Change Order Work.  Working 
foremen will be considered a direct cost of the 
Change Order Work only if the individual is on Site 
physically installing the Work.  The costs for all super-
vision, including general superintendents and fore-
men, will not be considered a direct cost and shall be 
included the markup defined in subparagraph 6.06B, 
below.  The cost of labor, whether the employer is 
Contractor, a subcontractor, or other forces, will be 
the sum of the following:  

a. Actual Wages.  The actual wages paid 
shall include any actual payments by the employer for 
its workers' health and welfare, pension, vacation, 
training, and similar purposes. 
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b. Labor Surcharge. To the actual wages, 
as defined above, will be added a labor surcharge  as 
set forth in the version of the California Department of 
Transportation publication entitled Labor Surcharge 
and Equipment Rental Rates which is in effect on the 
date upon which the extra work is accomplished and 
which is incorporated by reference as though set forth 
in full. That labor surcharge shall constitute full com-
pensation to Contractor for all of its costs for worker's 
compensation insurance, Social Security, Medicare, 
federal unemployment insurance, state unemploy-
ment insurance, and state training taxes. No other 
fixed labor burdens will be considered, unless ap-
proved in writing by the City. 

c. Subsistence and Travel Allowance.  The 
actual subsistence and travel allowance paid to such 
workers.  

2. Materials: The City will pay Contractor on 
Change Orders only for those materials furnished by 
Contractor and directly required for performing the 
Change Order Work. The cost of such material shall 
be the direct cost, including sales tax, to the purchas-
er, whether Contractor, Subcontractor or Lower-Tier 
Subcontractor, from the Supplier thereof and may 
include the cost of transportation, but delivery charges 
will not be allowed unless the delivery is specifically 
required for the Change Order Work. If a trade dis-
count by an actual Supplier is available to Contractor, 
such discount shall be credited to the City notwith-
standing the fact that such discount may not have 
been taken. If the materials are obtained from a Sup-
plier or source owned wholly or in part by Contractor, 
payment thereof shall not exceed the current whole-
sale price for the materials as determined by the City. 
The term "trade discount" includes the concept of 
cash discounting.  

3. Equipment: Payment for equipment costs 
on Change Orders will be made at the lesser of the 
rental rates listed for such equipment as specified in 
the current edition, at the time of the Change Order, 
of: (i) the Labor Surcharge & Equipment Rental Rate 
Book (including its supplement Miscellaneous Equip-
ment Rental Rates) published by the California De-
partment of Transportation and available for download 
at http://www.dot.ca.gov/hq/construc/equipmnt.html; 
or (ii) “Rental Rate Blue Book,” published by 
EquipmentWatch, a unit of Penton Media, Inc., 181 
Metro Drive, Suite 410, San Jose, California 95110, 
phone (800) 669-3282 (see 
www.equipmentwatch.com and click on the link 
“Rental Rate Blue Book” for information).  

a. Such rental rates shall be adjusted as 
appropriate and will be used to compute payments for 
equipment, regardless of whether the equipment is 
under Contractor's control through direct ownership, 
leasing, renting, or other method of acquisition; pro-
vided, however, for equipment rented or leased in 
arm's length transactions with outside vendors, Con-
tractor will be reimbursed at the actual rental or 
leased invoice rates when such rates are reasonably 

in line with the applicable rates specified in the publi-
cations identified above as determined by the City. 
Arm's length rental or lease transactions are those in 
which the firm involved in the rental or lease of such 
equipment is not associated with, owned by, have 
common management, directorship, facilities, or 
stockholders with the firm renting the equipment. 
Contractor has the burden of proof to demonstrate 
that a rental or lease transaction was an arm's length 
transaction. Contractor shall submit copies of all rent-
al or lease invoices, and other information as re-
quested by the City, if any, as supporting 
documentation with each PCO cost proposal.  

b. For equipment that is not listed in the 
publications identified above, payment for equipment 
costs or the City' assessment of the reasonableness 
of rates in arm's length rental or lease transactions 
will be based on the lowest quote obtained by the City 
from either Caltrans or EquipmentWatch. Contractor 
shall provide all necessary equipment ownership and 
other information as requested by the City so that the 
City may obtain a quote. Caltrans will quote rental 
rates at no cost to the City; however, Equipment-
Watch charges for its quote service (a charge that will 
be paid by the City if the City seeks a quote from 
EquipmentWatch). Accordingly, if Caltrans provides a 
quote for a rental rate, then the City, at its sole discre-
tion, may elect not to seek a quote from 
EquipmentWatch and will use only the Caltrans quote.  

c. Daily, weekly, or monthly rates shall be 
used, whichever are lower. Hourly rates including 
operator shall not be used. Unless otherwise speci-
fied, manufacturer's ratings and manufacturer-
approved modifications shall be used to classify 
equipment for determination of applicable rental rates. 
If, however, equipment of unwarranted size or type 
and cost is used, the cost shall be calculated at the 
rental rate for equipment of proper size and type.  

d. The actual time to be paid for equipment 
shall be the time the equipment is in productive op-
eration on the Work under the Change Order. No 
payment will be made for time while equipment is 
inoperative due to breakdown or for non-work days. In 
addition, the rental time shall not include the time 
required to move the equipment to and from the Site. 
Loading and transportation costs will be paid, in lieu 
of rental time, only if the equipment does not move 
under its own power and is utilized solely for the Work 
of the Change Order. No mobilization or demobiliza-
tion will be allowed for equipment already on the Site.  
Equipment that is idle, non-operating or in standby 
mode shall be reimbursed at the lesser of Caltrans' 
rates, as adjusted by Caltrans' Delay Factor, or 
EquipmentWatch's rates, as adjusted by its standby 
calculation, unless such equipment is rented or 
leased as provided above. 

e. Individual pieces of equipment having a 
replacement value of $1,000 or less shall be consid-
ered to be small tools or small equipment, and no 
payment will be made since the costs of these tools 
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and equipment are included as part of Contractor's 
markup for overhead and profit as defined in subpar-
agraph 6.06B.  

f. Payment to Contractor for the use of 
equipment as set forth herein shall constitute full 
compensation to Contractor for the cost of fuel, pow-
er, oil, lubricants, supplies, small equipment, neces-
sary attachments, repairs and maintenance of any 
kind, depreciation, storage, insurance, labor (except 
for equipment operators), and any and all costs to 
Contractor incidental to the use of the equipment.  

B. Costs Included as Part of Markup for Overhead 
and Profit: To the total of the direct costs computed as 
provided in subparagraph 6.06A there will be added a 
markup for overhead and profit as specified in sub-
paragraph 6.06C. The markup shall constitute full 
compensation for all direct and indirect overhead 
costs and profit which shall be deemed to include all 
items of expense not specifically listed in subpara-
graph 6.06A as direct costs.  No separate allowance 
or itemization for overhead costs shall be allowed. 
The following is a list, not intended to be comprehen-
sive, of the types of costs that are included in the 
markup for overhead and profit for all Change Orders 
including Force Account Work:  

1. Field and home office personnel including, 
but not limited to, principals, project managers, super-
intendents, supervisory foremen, estimators, project 
engineers, detailers, draftspersons, schedulers, con-
sultants, watchpersons, payroll clerks, administrative 
assistants, and secretaries.  

2. All field and home office expenses includ-
ing, but not limited to, field trailers, parking, storage 
sheds, office equipment and supplies, telephone 
service at the Site, long-distance telephone calls, fax 
machines, computers and software, internet and e-
mail services, temporary utilities, sanitary facilities 
and services, janitorial services, small tools and 
equipment with a cost under $1,000 each, portable 
scaffolding, blocking, shores, appliances, job vehicles, 
security and fencing, conformance to all regulatory 
requirements including compliance with safety regula-
tions, safety programs and meetings, cartage, warran-
ties, record documents, and all related maintenance 
costs.  

3. Administrative functions including, but not 
limited to, reviewing, coordinating, distributing, pro-
cessing, posting, recording, estimating, negotiating, 
scheduling, schedule updating and revising, expedit-
ing, surveying, engineering, drawing, detailing, revis-
ing shop drawings, preparing record drawings, 
carting, cleaning, protecting the Work, and other inci-
dental Work related to the Change Order.  

4. Bond and insurance costs. 

5. All other costs and taxes required to be 
paid, but not included under direct costs as defined in 
subparagraph 6.06A.  

C. Contractor's Markup for Overhead and Profit: 
The following maximum percentage markups shall be 
applied to the total direct costs for each direct cost 
category. These markups provide for all indirect and 
overhead costs and profit:  

 
 Changed/Extra Work –Direct 

Costs 
Markup 

Percentage 

Contractor direct labor 35% 

Contractor direct materials 15% 

Contractor direct equipment 15% 

Subcontractor (of any tier) direct 
labor 

35% 

Subcontractor/Supplier (of any 
tier) direct materials 

15% 

Subcontractor/Supplier (of any 
tier) direct equipment 

15% 

1. For Work performed by a Subcontractor or 
Supplier, Contractor shall receive a maximum 10 
percent markup on the Subcontractor's total cost (total 
cost includes Subcontractor's direct costs plus appli-
cable markups specified above).  Such additional 10 
percent markup shall reimburse Contractor for all 
additional indirect, administrative and overhead costs 
associated with Change Order Work performed by the 
Subcontractor or Supplier.  

2. For Work performed by a Lower-Tier Sub-
contractor or Supplier, Contractor and Subcontractor 
shall each receive a maximum 10 percent markup on 
the total cost of their respective Lower-Tier Subcon-
tractors. Such additional 10 percent markup shall 
reimburse Contractor and Subcontractor for all addi-
tional indirect, administrative and overhead costs 
associated with Change Order Work performed by the 
Lower Subcontractor or Supplier. 

3. In no case shall the sum of the individual 
markups specified in subparagraphs 6.06C(1) and 
6.06C(2), above, exceed 25 percent, regardless of the 
number of Subcontractor tiers involved in performing 
the Change Order Work. 

D. For Work to be deleted by Change Order, the 
reduction of the Contract Sum shall be computed on 
the basis of one or more of the following: (i) Unit Pric-
es stated in the Contract Documents; (ii) where Unit 
Prices are not applicable, a lump sum based upon the 
costs which would have been incurred in performing 
the deleted portions of the Work as calculated in 
accordance with Paragraph 6.06, supported by a Cost 
Proposal as required by Paragraph 6.03. Neither 
Contractor nor the Subcontractor shall receive a 
markup on their respective Lower-Tier Subcontractors 
to administer the credit Change Order.  

1. When both additions and credits are in-
volved in any one Change Order, Contractor's markup 
shall be computed on the basis of its direct costs and 
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labor productivity for the net change in the quantity of 
the Work. For example, if a Change Order adds 14 
units on one Drawing and deletes 5 units on another 
Drawing, the markup shall be based on the net addi-
tion of 9 units. No markup will be allowed if the deduc-
tive cost exceeds the additive cost. 

2. If the City issues written notice of deletion 
of a portion of Work after the commencement of such 
Work or after Contractor has ordered acceptable 
materials for such Work which cannot be cancelled, or 
if part or all of such Work is not performed by Con-
tractor because it is unnecessary due to actual Site 
conditions, payment will be made to Contractor for 
direct costs of such Work actually performed plus 
markup for overhead and profit as provided in sub-
paragraph 6.06C. 

3. Contractor shall not be compensated for 
costs incurred after receipt of the City’s written notice 
deleting the portion of Work. 

4. Materials ordered by Contractor prior to 
the City’s issuance of a notice of deletion and paid for 
by the City shall become the property of the City, and 
the City will pay for the actual cost of any further han-
dling of such material.  If the material is returnable to 
the vendor, and if the City so directs, the material 
shall be returned and Contractor will be paid only for 
the actual charges made by the vendor for returning 
the material including restocking charges. 

E. Costs Not Included in the Work: Contractor 
shall be solely responsible for determining which of its 
subcontractors receive Change Orders. No additional 
compensation will be provided Contractor for the cost 
of its subcontractors to review, post, coordinate, and 
perform related tasks to administer Change Orders 
which do not result in direct cost charges from such 
subcontractors. Such costs shall be considered nor-
mal business costs, which are contractually deter-
mined between Contractor and its subcontractors 
prior to Bid, and such costs shall be included in Con-
tractor's Total Bid Price.  

F. Records: Contractor shall maintain its records 
in such a manner as to provide a clear distinction 
between the direct costs of Change Orders and the 
cost of original Contract Work. This requirement per-
tains to all types of Change Orders, as well as the 
additions, deletions, revisions, CORs, and Claims 
initiated by Contractor. 

6.07 FORCE ACCOUNT WORK  

A. General: When additions, deletions, or revi-
sions in the Work are to be paid for on a Force Ac-
count basis, all direct costs itemized in subparagraph 
6.06A shall be subject to the approval of the City and 
compensation will be determined as set forth herein.  

1. The City will direct Contractor to proceed 
with the Work on a Force Account basis, and the City 
will establish a “not to exceed” budget.  

2. All requirements regarding direct costs 
and markup for overhead and profit provided in Para-
graph 6.06B shall apply to Force Account Work. 
However, the City will pay only the actual necessary 
costs verified in the field by the City on a daily basis.  

3. Contractor shall be responsible for all 
costs related to the documentation, data preparation, 
and administration of Force Account Work. Compen-
sation for such costs shall be fully covered by the 
markup for overhead and profit markup as provided in 
subparagraph 6.06C.  

B. Notification and Verification: Contractor shall 
notify the City in writing at least 24 hours in advance 
of its schedule before proceeding with the Force Ac-
count Work. All Force Account Work shall be wit-
nessed, documented, and approved in writing by the 
City on the day that the Work is performed. Contractor 
will not be compensated for Force Account Work if 
Contractor fails to provide timely notice to the City 
before commencing the Force Account Work. In addi-
tion, Contractor shall notify the City when the cumula-
tive costs incurred by Contractor for the Force 
Account Work equal 80 percent of the budget pre-
established by the City. Contractor will not be com-
pensated for Force Account Work exceeding the “not 
to exceed” budget amount if Contractor fails to pro-
vide the required notice before exceeding 80 percent 
of the Force Account budget.  

C. Reports: Contractor shall diligently proceed 
with the approved Force Account Work and shall 
submit to the City no later than 12:00 p.m. of the day 
following performance of Force Account Work a daily 
Force Account Work report on a form obtained from 
the City. The report shall provide an itemized, detailed 
account of the daily Force Account labor, material, 
and equipment, including names of the individuals 
and the specific pieces of equipment identified by 
manufacturer's model type and serial number. Con-
tractor’s authorized representative shall complete and 
sign the report. Contractor will not be compensated 
for Force Account Work for which said timely report is 
not completed and submitted to the City.  

D. Records: Contractor shall maintain detailed 
records of all Work done on a Force Account basis. 
Contractor shall provide a weekly Force Account 
summary indicating the status of each Force Account 
Work directive in terms of actual costs incurred as a 
percent of the budget for the respective Force Ac-
count Work directive and the estimated percentage 
completion of the Force Account Work.  

E. Agreement: If Contractor and the City reach a 
negotiated, signed agreement on the cost of a 
Change Order while the Work is proceeding on a 
Force Account basis, Contractor's signed written 
reports shall be discontinued and all previously signed 
reports shall become invalid. 
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6.08 UNIT PRICE WORK  

A. General: Where the Contract Documents pro-
vide that all or part of the Work is to be Unit Price 
Work, initially the Contract Sum will be deemed to 
include for all Unit Price Work an amount equal to the 
product of the established unit price Bid for each Item 
of Unit Price Work times the estimated quantity of 
each Item as indicated in the Schedule of Bid Prices. 
The estimated quantities of unit price Items are not 
guaranteed and are solely for the purpose of compar-
ing Bids and determining an initial Contract Total Bid 
Price. Determination of the actual quantities and clas-
sifications of Unit Price Work will be made in accord-
ance with Division 01, and the Contract Sum will be 
adjusted based on the actual quantities of Work per-
formed.  

1. Each unit price on the Schedule of Bid 
Prices shall include an amount considered by Con-
tractor to cover Contractor's markup for overhead and 
profit as defined in Paragraph 6.06.  

B. Quantity Increases: Should the total quantity of 
any Item of Unit Price Work performed exceed the 
estimated quantity indicated on the Schedule of Bid 
Prices by more than 25 percent, the Work in excess 
of 125 percent of such estimated quantity will be paid 
for by adjusting the unit price Bid therefor as follows:  

1. The unit price will be adjusted by the dif-
ference between the unit price Bid for the Item and 
the actual unit cost, determined as follows, of the total 
quantity of Work performed under said Item. The 
actual unit cost will be determined based on the direct 
costs per unit less fixed costs, which will be deemed 
to have been recovered by Contractor with the pay-
ments made for 125 percent of the quantity indicated 
on the Schedule of Bid Prices, and markup for over-
head and profit as provided in Paragraph 6.06.  

2. When the compensation payable for the 
number of units of an Item of Unit Price Work per-
formed in excess of 125 percent of the quantity as 
indicated on the Schedule of Bid Price is less than 
$5,000 at the unit price Bid therefor, the City reserves 
the right to make no adjustment in said unit price if the 
City so elects, except that an adjustment will be made 
if Contractor submits a Change Order Request (COR) 
in accordance with the requirements of Paragraph 
6.03.  

3. At the City’s option, payment for Unit Price 
Work in such excess will be made on a Force Account 
basis as provided in Paragraph 6.07 in lieu of adjust-
ing the unit price in accordance with subparagraphs 
6.08B.1 or 6.08B.2 above.  

C. Quantity Decreases: Should the total quantity 
of any Item of Unit Price Work performed be less than 
75 percent of the estimated quantity indicated on the 
Schedule of Bid Prices, an adjustment in compensa-
tion will not be made unless Contractor submits a 
COR in accordance with Paragraph 6.03. If Contrac-

tor so requests, the quantity of said Item performed 
will be paid for by adjusting the unit price Bid therefor 
as follows:  

1. The unit price will be adjusted by the dif-
ference between the unit price Bid for the Item and 
the actual unit cost, determined based on the direct 
costs per unit, including fixed costs described under 
subparagraph 6.08B.1, and markup for overhead and 
profit as provided in Paragraph 6.06, of the total quan-
tity of Work performed under said Item, provided 
however, that in no case shall the payment for such 
Work be less than that which would be made at the 
unit price Bid therefor.  

2. The payment for the total pay quantity of 
such Item of Unit Price Work will in no case exceed 
the payment which would be made for the perfor-
mance of 75 percent of the estimated quantity as 
indicated on the Schedule of Bid Prices at the unit 
price Bid therefor.  

3. At the City’s option, payment for the Work 
involved in such deficiency will be made on a Force 
Account basis as provided in Paragraph 6.07 in lieu of 
adjusting the unit price in accordance with subpara-
graphs 6.08C.1 and 6.08C.2 above.  
 
 

 
ARTICLE 7 -  TIME  

7.01 PROGRESS AND COMPLETION  

A. Contractor shall commence the Work of the 
Contract within 5 days from the start date established 
in the Notice to Proceed issued by the City and shall 
diligently and continuously prosecute the Work to its 
completion.  

B. No demolition, removal, or reconstruction Work 
at the Site shall be started until Contractor has pre-
sented evidence satisfactory to the City Representa-
tive that it can, upon commencement, prosecute the 
Work continuously and expeditiously, and a Notice to 
Proceed has been issued by the City for Work to start.  

C. The continuous prosecution of the Work by 
Contractor shall be subject only to the delays defined 
in Paragraph 7.02. The start of Work shall include 
attendance at pre-construction conferences; joint 
survey and documentation of existing conditions, if 
required by the Contract Documents; preparation and 
submittal of shop drawings, equipment lists, schedule 
of values, progress schedule, submittal schedule, and 
requests for substitutions; and other similar activities.  

D. The Work of this Contract shall be brought to 
Substantial Completion and Final Completion, as 
determined by the City, in the manner provided for in 
the Contract Documents within the limits of Contract 
Time set forth in Section 00 73 02, from and after the 
official start date established in the written Notice to 
Proceed.  
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1. Issuance of a Notice of Substantial Com-
pletion may not precede the issuance of a Temporary 
Certificate of Occupancy, if such Temporary Certifi-
cate of Occupancy is required by the authority having 
jurisdiction over the Work.  

2. During the time between Substantial 
Completion and Final Completion, Contractor shall 
complete the punch list work, but Contractor shall not 
disrupt the City’s beneficial occupancy of the Project 
or any public use of the Work.  

3. Final Completion is a condition precedent 
to final payment. The City will issue final payment to 
Contractor acknowledging that the Project is complete 
and the Work is acceptable to the City.  

4. The limits of Contract Time as specified in 
Section 00 73 02 shall not be affected by the ac-
ceptance of any of the Alternate Bid Items included in 
the Contract Documents provided that said Alternate 
Bid Items were incorporated into the Contract within 
the number of months after the date of the Order of 
Award of the Contract specified on Section 00 41 00.  

5. The specified limits of Contract Time may 
be changed only by a Change Order. Claims for com-
pensation because of adjustment of the limits of Con-
tract Time shall be made in accordance with the 
requirements of Paragraph 13.03.  

E. Contractor shall at all times keep on the prem-
ises sufficient material and employ sufficient supervi-
sion and workers to prosecute the Work at the rate 
necessary to reach completion of the Project within 
the specified limits of Contract Time required by the 
Contract Documents. Contractor shall not start the 
Work unless it has sufficient equipment and materials 
available for the Project to allow diligent and continu-
ous prosecution of the Work.  

F. Contractor shall be responsible to maintain its 
schedule so as not to delay the progress of the Pro-
ject or the schedules of other contractors. Contractor 
is required by virtue of this Contract to cooperate in 
every way possible with other contractors in order to 
maintain its schedule and complete the Work within 
the specified limits of Contract Time. No additional 
compensation will be paid for such cooperation.  

G. If, in the opinion of the City, Contractor has 
fallen behind schedule according to Contractor's most 
current and City-approved update of the progress 
schedule submitted as set forth in Paragraph 3.09, or 
if Contractor delays the progress of other contractors, 
and is not entitled to an extension of time as provided 
in these Contract Documents, Contractor shall take 
some or all of the steps as follows to improve its pro-
gress at no additional cost to the City and shall submit 
operational plans to the City to demonstrate the man-
ner in which the desired rate of progress will be re-
gained:  

1. increase construction manpower in such 
quantities and crafts as will substantially eliminate the 
backlog of Work;  

2. increase, when permitted in writing by the 
City, the number of working hours per shift, shifts per 
working day, working days per week, or the amount of 
construction equipment or any combination of the 
foregoing, sufficiently to substantially eliminate the 
backlog of Work;  

3. reschedule activities to achieve maximum 
practical concurrence of accomplishment of activities;  

4. expedite delivery of materials and equip-
ment such as by airfreight;  

5. accelerate the priority of manufacture, fab-
rication and shipment preparation of Work on order 
with the Supplier should such priority lists exist as a 
normal course of its business; and 

6. any other means deemed appropriate by 
the City.  

H. The City may direct Contractor to take steps 
enumerated in subparagraph 7.01G for the conven-
ience of the City and if Contractor is not at fault. 
Should the City Representative direct Contractor to 
take measures previously described, the City will 
reimburse Contractor for reasonable costs of comply-
ing.  

I. Should Contractor at any time during the pro-
gress of Work, refuse, neglect, or be unable for 
avoidable reasons to supply sufficient resources to 
prosecute the Work continuously and at the rate nec-
essary to complete the Work within the specified limits 
of Contract Time, in accordance with the currently 
accepted progress schedule update, the City shall 
have the right to enter Default and terminate the Con-
tract for cause as set forth in Paragraph 14.01.   

7.02 DELAYS AND EXTENSIONS OF TIME  

A. Unavoidable Delays: Pursuant to section 
6.22(h)(2)(C) of the San Francisco Administrative 
Code and for the purposes of the Contract Docu-
ments the term Unavoidable Delay shall mean an 
interruption of the Work beyond the control of Con-
tractor that could not have been avoided by Contrac-
tor's exercising care, prudence, foresight, and 
diligence. Moreover, in accordance with the progress 
schedule requirements of Paragraph 3.09, Contractor 
shall demonstrate that the Unavoidable Delay actually 
extends the most current Contract Substantial Com-
pletion date. Delays attributable to and within the 
control of a Subcontractor or Supplier shall be 
deemed to be delays within the control of Contractor 
(i.e., Avoidable Delays).  

1. Non-compensable Delay/Time Extension.  
Contractor will be entitled to a non-compensable time 
extension only for the following types of Unavoidable 
Delay: Acts of God (as used herein, includes only 
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earthquakes in excess of a magnitude 3.5 on the 
Richter Scale and tidal waves); acts of the public 
enemy; adverse weather conditions (in excess of the 
number of days specified in Paragraph 7.02C or the 
Supplementary Conditions); fires; floods; windstorms; 
tornadoes; wars; riots; insurrections; epidemics; quar-
antine restrictions; strikes; lockouts; sit-downs; slow-
downs; other labor trouble; labor shortages; inability 
of Contractor to procure labor; material shortages; 
inability of Contractor to procure material; fuel short-
ages; freight embargoes; acts of a government agen-
cy; priorities or privileges established for the 
manufacture, assembly or allotment of materials by 
order, decree, or otherwise of the United States or by 
any department, bureau, commission, committee, 
agent or administrator of any legally constituted public 
authority; changes in the Work ordered by the City 
insofar as they necessarily require additional time in 
which to complete the Project; the prevention by the 
City of Contractor from commencing or prosecuting 
the Work; the prevention of Contractor from com-
mencing or prosecuting the Work because of the acts 
of others, excepting Contractor's Subcontractors and 
Suppliers of all tiers; the prevention of Contractor from 
commencing or prosecuting the Work because of 
failure of the City to furnish the necessary materials, 
when required by the Contract Documents and when 
requested by Contractor in the manner provided in the 
Contract Documents; and inability to procure or failure 
of public utility service.  

a. Whenever Contractor has knowledge 
that any actual or potential labor dispute is delaying or 
is threatening to delay the timely performance of its 
Contract, Contractor shall immediately give written 
notice thereof, including all relevant information with 
respect thereto, to the City. 

b. In addition, Contractor shall take all ap-
propriate measures to eliminate or minimize the effect 
of such labor dispute on the current, City-approved 
progress schedule, including but not limited to such 
measures as: promptly seeking appropriate injunctive 
relief; filing appropriate charges with the National 
Labor Relations Board under the applicable provi-
sions of the Labor Management Relations Act of 
1947, as amended; filing appropriate damage actions; 
taking such measures as establishing a reserved 
gate, as appropriate; if reasonably feasible, seeking 
other sources of supply or service; or any other 
measures that may be appropriately utilized as 
deemed by the City to limit or eliminate the effect of 
the labor dispute on the Work. To the extent Contrac-
tor fails to initiate appropriate measures, it is not enti-
tled to an extension of Contract Time. In addition, any 
delay impact caused by said failure on the progress 
schedule will be considered a Contractor-caused 
delay under any and all applicable provisions of the 
Contract Documents. 

2. Compensable Delay/Time Extension.  
Contractor shall be entitled to a compensable time 
extension for an Unavoidable Delay caused solely by 

(i) the failure of the City to furnish necessary rights-of-
way in accordance with the schedule set forth in the 
Contract Documents; (ii) failure by the City to deliver 
materials or equipment shown in the Contract Docu-
ments to be furnished by the City in accordance with 
the schedule specified in the Contract Documents 
where such failure is not the result of any default or 
misconduct of Contractor; (iii) the failure of the City to 
perform some other contract obligation where such 
failure is not the result of any default or misconduct of 
Contractor; (iv) the suspension of the Work by the 
City for its own convenience or benefit where such 
decision is not the result of any default or misconduct 
of Contractor; or (v) a materially differing site condi-
tion per Paragraph 3.03, provided such City-caused 
Unavoidable Delay is critical, extends the most cur-
rent Contract Substantial Completion Date, and is not 
concurrent with a Contractor-caused delay (Avoidable 
Delay) or other type of Unavoidable Delay as previ-
ously defined (not caused by the City).  If for any 
reason one or more of the conditions prescribed 
above is held legally unenforceable, the remaining 
conditions must be met as a condition to obtaining a 
compensable time extension.  All other types of Una-
voidable Delay shall not entitle Contractor to a com-
pensable time extension.  Refer to Paragraph 7.03 for 
more information regarding compensable delay. 

3. Concurrent Delay.  Contractor shall be en-
titled to a non-compensable time extension only in the 
event that a City-caused (otherwise compensable) 
delay is concurrent with either a Contractor-caused 
delay or a non-compensable Unavoidable Delay. 

B. Avoidable Delays: The term Avoidable Delay 
shall include, but is not limited to, the following:  

1. any delay which could have been avoided 
by the exercise of care, prudence, foresight and dili-
gence on the part of Contractor or its Subcontractors 
or Suppliers of any tier; or 

2. any delay in the prosecution of parts of the 
Work, which may in itself be Unavoidable, but which 
does not necessarily prevent or delay the prosecution 
of other parts of the Work, nor delay the date of Sub-
stantial Completion based on the specified limits of 
Contract Time; or  

3. any delay caused by the untimely review 
by Contractor of the Contract Drawings and Specifica-
tions pursuant to subparagraph 3.01C; or  

4. any delay resulting from the City respond-
ing to Contractor-generated RFIs in accordance with 
subparagraph 6.02B; or  

5. any delay arising from an interruption in 
the prosecution of the Work resulting from a reasona-
ble interference from other contractors employed by 
the City, but does not delay the date of Substantial 
Completion based on the specified limit of Contract 
Time.  
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6. Contractor shall not be entitled to, and 
hereby conclusively waives, any right to recovery of 
compensation, costs or damages for delay, disrup-
tions, hindrances or interferences (including without 
limitation interruption of schedules, extended, excess 
of extraordinary field and indirect overhead costs, loss 
of productivity and the impact, ripple or cumulative 
effect on other Work) that are the result of Avoidable 
Delay. 

C. Adverse Weather Delays:  

1. Adverse weather shall not be a prima facie 
reason for the granting of a non-compensable time 
extension, and Contractor shall make every effort to 
continue work under prevailing conditions. Such ef-
forts by Contractor shall include, but are not limited to, 
providing temporary gravel roads; installing a rain 
dewatering system; protecting interior and exterior 
areas exposed to rain, wind, and extreme tempera-
tures; and providing temporary heat where required 
for Work to proceed without delay.  

2. The City may classify an adverse weather 
day as a non-compensable Unavoidable Delay, pro-
vided Contractor made efforts to work during adverse 
weather and to avoid the impacts of adverse weather 
to its schedule. If such an event occurs, and Contrac-
tor is prevented by adverse weather or conditions 
from proceeding with at least 75 percent of the 
scheduled labor, material and equipment resources 
for at least 5 hours per work day on activities shown 
as critical on the most current and City-approved 
progress schedule update, the delay will be classified 
as an Unavoidable Delay, and Contractor will be 
granted a non-compensable time extension.  

3. Regardless of the type and severity of the 
adverse weather, Contractor shall be responsible for 
all costs of its efforts to mitigate the impacts of ad-
verse weather to its schedule during the Contract 
Time.  

4. Adverse weather shall mean rain, wind-
storm, flood, or other natural phenomenon occurring 
at the Site which exceed the anticipated number of 
days of inclement weather as provided herein and 
which are proven by Contractor to be detrimental to 
the progress of the Work. Contractor shall plan the 
Work to allow for the following number of days of 
inclement weather during normal working hours: 

 
Month Rain 

Days 
 Month Rain 

Days 
January 3  July 0 
February 3  August 0 
March 3  September 0 
April 1  October 1 
May 0  November 3 
June 0  December 3 

 

a. Contractor’s progress schedule shall in-
corporate prudent allowance for the anticipated num-
ber of days of inclement weather specified herein. 

b. The Contract Time allowed for comple-
tion of Work specified in Contract Time and Liquidat-
ed Damages (Section 00 73 02) is predicated on the 
anticipated number of days of inclement weather 
specified herein. 

c. Contractor shall not be entitled to re-
ceive a time extension related to weather until the 
anticipated number of days specified herein for the 
month of occurrence of the inclement weather event 
has been exceeded. 

d. In the event that there are months with 
less than the anticipated number of inclement weather 
days specified herein, the City reserves the right to 
transfer the unused inclement weather days to other 
months of the Contract Time for which Contractor has 
requested a time extension because of adverse 
weather. 

e. In the event that there is a month with 
more than the anticipated number of inclement 
weather days specified herein, and Contractor has 
requested a time extension because of adverse 
weather, the City reserves the right to transfer unused 
inclement weather days from other months of the 
Contract Time to the month in question.  Contractor 
shall not be entitled to receive a time extension relat-
ed to weather until the anticipated number of days 
specified herein for the month of occurrence of the 
inclement weather event, plus any inclement weather 
days transferred by the City from other months of the 
Contract Time, has been exceeded.   

D. Notice of Delay:  

1. Pursuant to section 6.22(h)(2).(D) of the 
San Francisco Administrative Code, Contractor shall 
notify the City in writing promptly of all anticipated 
delays in the prosecution of the Work and, in any 
event, promptly upon the occurrence of a delay. The 
City may take steps to prevent the occurrence or 
continuance of the delay, and the City may determine 
to what extent Substantial Completion is delayed 
thereby.  

2. Said notice shall constitute an application 
for an extension of time and payment for a compen-
sable time extension, if applicable, only if the notice 
requests such time extension, specifies whether Con-
tractor believes the time extension is compensable or 
non-compensable, sets forth Contractor's estimate of 
the additional time required together with a full recital 
of the causes of Unavoidable Delays relied upon, and 
meets all requirements for a Notice of Potential Claim 
as set forth in Article 13, including the requirement 
that such Notice be submitted to the City within 10 
days of the event which the Contractor contends 
affected the performance of the Work. 
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3. The City's determination of whether an ex-
tension of time will be granted and whether the exten-
sion is compensable or non-compensable will be 
based on Contractor's demonstration to the City's 
satisfaction that such Unavoidable Delays will extend 
Contractor's current critical path on the current, City-
approved updated progress schedule or require the 
formulation of a new extended critical path. 

4. If Contractor does not submit a notice as 
set forth in subparagraph 7.02D.2, above, Contractor 
thereby admits the occurrence had no effect on the 
length of its duration of Work and no extension of time 
is necessary, and Contractor understands and agrees 
that no extension of time or adjustment of the Con-
tract Sum will be granted by the City. 

E. Extensions of Time:  

1. In the event it is deemed necessary by the 
City to extend the time for completion of the Work to 
be performed under these Contract Documents be-
yond the specified limits of Contract Time specified in 
the Contract Documents, such extensions shall in no 
way release any guarantees or warranties given by 
Contractor pursuant to the provisions of the Contract 
Documents, nor shall such extension of time relieve 
or release the sureties on the bonds executed pursu-
ant to said provision.  

2. The sureties in executing such bonds shall 
be deemed to have expressly agreed to any such 
extension of time.  

3. The length of any extension of time shall 
be limited to the extent that the commencement, 
prosecution and completion of the Work are delayed 
by the event as determined by the City in accordance 
with section 6.22(h)(2)(D) of the San Francisco Ad-
ministrative Code.  

4. Adjustments to the Contract Sum for com-
pensable time extensions shall be per Paragraph 
7.03. 

5. Extensions of time that cumulatively ex-
tend the Contract Time in excess of 10 percent of the 
original contract duration as specified in Section 
00 73 02 shall be subject to the approval of the Mayor 
(or the Mayor’s designee) or the Commission (or the 
Commission's designee), as appropriate.  

6. In no event shall such extensions of time 
be granted subsequent to the date of Final Comple-
tion.  

7. Granting of an extension of time because 
of Unavoidable Delays shall in no way operate as a 
waiver on the part of the City of the right to collect 
liquidated damages for other delays or to collect other 
damages or to pursue other rights and interests which 
the City is entitled.  

8. Should Contractor, any subcontractor of 
any tier or any supplier of any tier seek an extension 
of time for the completion of the Work under the pro-

visions of this Paragraph 7.02, Contractor and its 
subcontractor or supplier shall submit justification for 
the extension of the time requested and otherwise 
comply with all provisions of these Contract Docu-
ments with respect to requests for extensions of time.  

9. Neither this provision, nor any other provi-
sion of the Contract Documents, are intended by the 
parties to be contrary to any express provision of law. 
The parties specifically agree, acknowledge and war-
rant that neither this provision nor any other provision 
of the Contract Documents has for its object, directly 
or indirectly, the exemption of the City, the City Rep-
resentative, the City’s consultants, and their respec-
tive directors, officers, members, employees, and 
authorized representatives from responsibility of their 
own sole negligence, violation of law or other willful 
injury to the person or property of another.  

7.03 ADJUSTMENTS TO THE CONTRACT SUM 
FOR COMPENSABLE DELAY/ 
COMPENSABLE TIME EXTENSION 

A. The Contract Sum will be adjusted for a com-
pensable delay as specified in subparagraph 7.03C, 
below, if, and only if, Contractor demonstrates that it 
is entitled to a compensable time extension per sub-
paragraph 7.02A.2 and timely complies with the No-
tice of Delay requirements of these General 
Conditions. 

B. The provisions of this Paragraph 7.03 and 
subparagraph 7.02A.2 do not apply to Change Order 
Work paid under Paragraphs 6.06 (Cost of Change 
Order Work) or 6.08 (Unit Price Work), or to Force 
Account Work performed under Paragraph 6.07. 
Contractor's right to recovery of compensation, costs, 
expenses and damages for delay, disruption, hin-
drance and interference (including without limitation 
interruption of schedules, extended, excess or ex-
traordinary field and home office overhead costs, loss 
of productivity and the impact, ripple or cumulative 
effect on other Work) that are the result of extras, 
changes, additions or deletions in the Work shall be 
limited to the adjustment of the Contract Sum (includ-
ing without limitation the mark-ups specified) as set 
forth in Paragraphs 6.06 or 6.08 of these General 
Conditions.  Those Paragraphs include markups to 
cover field and home office overhead costs.  Over-
head claims in excess of the markups specified are 
not allowed for Change Order Work or Force Account 
Work. 

1. The Contract Sum adjustment provisions 
set forth in Paragraphs 6.06 and 6.08 constitute the 
sole, exclusive and complete compensation that the 
City is obligated to pay Contractor for all costs, ex-
penses and damages incurred by Contractor and its 
Subcontractors and Suppliers of all tiers associated 
with Change Order Work or Force Account Work. 

2. If Contractor perform Change Order Work 
or Force Account Work during a compensable delay 
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period and seeks additional compensation for the 
compensable delay (i.e., above the markups specified 
in Paragraph 6.06), then the City will deduct the field 
and home office overhead costs paid under Para-
graph 6.06 from the compensation owed under sub-
paragraph 7.03C, below, for the same time period as 
follows.  For field office overhead paid under Para-
graph 6.06, the City will deduct 5-1/2 percent of the 
value of the added Work (added through Change 
Order or Force Account).  For home office overhead 
paid under Paragraph 6.06, the City will deduct 5 
percent of the value of added Work. 

C. Field Office Overhead – Daily Rate:  If Contrac-
tor meets the conditions for a compensable time ex-
tension specified in subparagraph 7.03A, above, then 
the City shall pay Contractor such amount as the City 
may find to be fair and reasonable compensation for 
such part of Contractor's actual loss that was una-
voidable. Fair and reasonable compensation shall be 
calculated as follows: 

1. Within the time and in the format specified 
by the City, Contractor shall submit a detailed listing 
of daily field office overhead cost components which 
are time related. The individual cost components shall 
represent costs which have been or will be incurred or 
increased as a sole or direct result of the compensa-
ble time extension. This listing may include without 
limitation onsite project management, supervision, 
engineering, and clerical salaries; onsite office utilities 
and rent; onsite company vehicles and their operating 
expenses; site maintenance, safety and security ex-
penses. 

2. The listing of the daily field office overhead 
cost components described above must be based on 
the Contractor's actual field office overhead costs. 
This listing must be submitted with the first Notice of 
Delay that includes a request for a compensable time 
extension. If Contractor's time-related daily field office 
overhead cost changes for subsequent compensable 
delays, then the Contractor shall submit a new over-
head rate based on the Contractor's overhead costs 
at the time of the subsequent delay. 

3. The daily field office overhead rate shall 
be multiplied by the number of days the Contract is to 
be extended. No markup for overhead costs and no 
profit allowance shall be allowed on the extended 
daily field office overhead cost. 

4. The information submitted as required 
above shall be submitted in sufficient detail to allow 
review, and shall be prepared in accordance with 
generally accepted accounting principles. The City 
shall have the right to audit Contractor's costs under 
Paragraph 2.05 of these General Conditions if the 
City Representative considers the submitted costs to 
be excessive, questionable, or unsupported. 

D. Absent extraordinary circumstances, extended 
home office overhead is not allowable. Extended 
home office overhead and its application to a com-

pensable time extension will not be allowed unless 
Contractor demonstrates to the satisfaction of the City 
that each and every of the following conditions apply 
to the delay period: (i) the delay was caused by the 
City and meets the conditions of Paragraph 7.02A.2; 
(ii) such City-caused delay was of an indefinite (un-
known) duration; (iii) the City-caused delay suspend-
ed most, if not all, project Work; (iv) the City caused 
delay resulted in a substantial disruption or decrease 
in the income stream from the project; (v) during the 
City-caused delay, Contractor was required to remain 
ready to resume Contract Work immediately; and (vi) 
Contractor was unable to secure comparable re-
placement work during the impacted period to replace 
the reduced cash flow from this project. If Contractor 
believes that it may be entitled to extended home 
office overhead, it must notify the City through the 
Notice of Delay process specified in subparagraph 
7.02D, above. Within the time and in the format speci-
fied by the City, Contractor shall submit detailed evi-
dence of entitlement and the requested rate, including 
all supporting evidence from which the City may make 
a determination. Supporting evidence shall be pre-
pared in accordance with generally accepted account-
ing principles, and the City shall have the right to audit 
Contractor's submittal under Paragraph 2.05 of these 
General Conditions. If the City determines that ex-
tended home office overhead is available, then the 
City shall have the discretion to determine the meth-
odology for calculation of the rate. 

7.04 LIQUIDATED DAMAGES 

A. Determination of Damages: 

1. The actual fact of the occurrence of dam-
ages and the actual amount of the damages which 
the City would suffer if the Work were not completed 
within the specified limits of Contract Time are de-
pendent upon many circumstances and conditions 
which could prevail in various combinations and, from 
the nature of the case, it is impracticable and ex-
tremely difficult to fix the actual damages.  

2. Damages which the City would suffer in 
the event of delay include, but are not limited to, costs 
of renting equivalent space, expenses of prolonged 
employment of an architectural, engineering and 
construction management staff comprised of both City 
Representatives and consultants; costs of administra-
tion, inspection and supervision; and the loss suffered 
by the public within the City and County of San Fran-
cisco by reasons of the delay in the construction of 
the Project to serve the public at the earliest possible 
time.  

B. Agreed Amount of Damages: It is understood 
and agreed by Contractor and City that if all the Work 
specified or indicated in the Contract Documents is 
not completed within the specified limits of Contract 
Time, or within such time limits as extended in ac-
cordance with Paragraph 7.02, actual damages will 
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be sustained by the City in the event of and by reason 
of such delay. 

1. Contractor and City agree that the amount 
of liquidated damages set forth in Section 00 73 02 
represents the Parties' reasonable estimate of the 
approximate damages which the City will sustain for 
each and every day of delay beyond the number of 
days specified in Section 00 73 02 for Substantial 
Completion, as such date may be modified in accord-
ance with the Contract Documents. 

2. Contractor and City agree that the amount 
of liquidated damages set forth in Section 00 73 02 
represents the Parties' reasonable estimate of the 
approximate damages which the City will sustain for 
each and every day of delay beyond the number of 
days specified in Section 00 73 02 for completing the 
punch list of remedial Work and achieving Final Com-
pletion, as such date may be modified in accordance 
with the Contract Documents. 

3. Contractor and City agree that the amount 
of liquidated damages set forth in Section 00 73 02 
represents the Parties' reasonable estimate of the 
approximate damages which the City will sustain for 
each and every day (or other measure) of delay be-
yond the number of days (or other measure) specified 
in Section 00 73 02 for completing the specified criti-
cal, independent milestone Work (e.g., shutdown 
Work), if any, as such date may be modified in ac-
cordance with the Contract Documents. 

4. It is therefore agreed that Contractor shall 
pay such amount of liquidated damages as specified 
in Section 00 73 02, and in case such amount is not 
paid, Contractor agrees that the City may deduct the 
amount therefor from any money due or that may 
become due Contractor under the Contract. 

C. Payment of Damages: 

1. Should Contractor become liable for liqui-
dated damages, the City, in addition to all other rem-
edies provided by law, shall have the right to withhold 
any and all retained percentages of payments as 
provided in Paragraph 9.06 which would otherwise be 
due or become due Contractor until the liability of 
Contractor has finally been determined. 

2. The City shall have the right to use and 
apply such retained percentages, in whole or in part, 
to reimburse the City for all liquidated damages due 
or to become due to the City. Any remaining balance 
of such retained percentages shall be paid to Con-
tractor only after discharge in full of all liability in-
curred by Contractor. 

3. If the retained percentage is not sufficient 
to discharge all such liabilities of Contractor, Contrac-
tor and its sureties shall continue to remain liable to 
the City until all such liabilities are satisfied in full. 

4. Should the retention of moneys due or to 
become due to Contractor be insufficient to cover 

such damages, Contractor shall pay forthwith the 
remainder to the City. 

 
 
 

ARTICLE 8 -  INSPECTION AND CORRECTION OF 
WORK  

8.01 UNCOVERING OF WORK  

A. No Work or portion of Work shall be covered 
until inspected by the City or other public authorities 
having jurisdiction as required by the Contract Docu-
ments. 

B. If any part of the Work is covered contrary to 
the request or direction of the City Representative or 
other public authority having jurisdiction, or contrary to 
the requirements of the Contract Documents, Con-
tractor must, upon written request, uncover it for in-
spection by the City or other public authorities having 
jurisdiction and subsequently cover the Work in ac-
cordance with the requirements of the Contract Doc-
uments without adjustment to the Contract Time or 
Contract Sum.  The provisions and obligations set 
forth in this subparagraph shall apply even if the City 
or other public authorities having jurisdiction ultimately 
determine (after uncovering and inspection) that the 
underlying Work in question conforms to the require-
ments of the Contract Documents.  

C. Should the City or other public authorities hav-
ing jurisdiction wish to either (i) re-inspect a portion of 
the Work that has been covered by Contractor in 
compliance with subparagraph 8.01A, above, or (ii) 
inspect a portion of the Work that has been covered 
by Contractor which is not required by the Contract 
Documents to be observed or inspected prior to its 
being covered and which the City or other public 
authorities having jurisdiction did not specifically re-
quest to observe prior to its being covered, Contractor 
shall uncover the applicable portion of the Work upon 
written request. If the City or other public authorities 
having jurisdiction determine that the Work uncovered 
conforms to the requirements of the Contract Docu-
ments, then the City will pay the costs of uncovering 
and replacement of the cover through a Change Or-
der and will adjust the Contract Time by Change 
Order if the uncovering and replacement Work ex-
tends the most current Substantial Completion or 
Final Completion date, as applicable.  If, however, the 
City or other public authority having jurisdiction de-
termine that the Work uncovered does not conform to 
the requirements of the Contract Documents, then 
Contractor shall pay the costs of uncovering and 
replacement and shall not be entitled to an adjust-
ment of the Contract Time or the Contract Sum.  

8.02 TESTS AND INSPECTIONS  

A. All testing and inspection of the Work required 
by the Contract Documents (other than special in-
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spections as set forth in subparagraph 8,02B below) 
shall be arranged and paid for by Contractor through 
an independent testing laboratory, unless specifically 
indicated in the Contract Documents to be the re-
sponsibility of the City or other authority having juris-
diction. 

B. Special inspections to be performed by the City 
as specified in the Contract Documents or as required 
to comply with the Code or other agency having juris-
diction shall be performed at the City's expense. Con-
tractor shall give the City Representative, the City’s 
independent testing laboratory, special inspectors, 
and representatives from other authorities having 
jurisdiction a minimum of 10 working days notice, 
excluding weekends and City holidays, of when and 
where such special inspections are required so the 
City may arrange for the appropriate City representa-
tives and inspectors, and representatives from other 
public authorities having jurisdiction, to be present to 
perform the necessary inspections or tests.  

1. The City reserves the right to modify the 
scope of, or to reassign, any of the testing and in-
spection services specified in the various sections of 
the Contract Documents to be performed by a testing 
agency or consultant retained by the City in connec-
tion with the Work. 

C. If the City or public authorities having jurisdic-
tion determine that portions of the Work require addi-
tional testing, inspection or approval not included in 
subparagraph 8.02A, the City will order the perfor-
mance of such services by qualified independent 
testing agencies, or consultants as may reasonably 
be required. The City shall bear such costs except as 
otherwise provided in subparagraph 8.02D.  

D. If such testing, inspection or approval reveal 
failure of the portion of the Work to comply with re-
quirements of the Contract Documents, Contractor 
shall bear all costs made necessary by such failure 
including costs of repeated procedures and compen-
sation for the City’s additional testing and inspection 
services and expenses.  

1. If the City's observation of any inspection 
or testing undertaken pursuant to this Paragraph 8.02 
reveals a failure in any one of a number of identical or 
similar items or elements incorporated in the Work to 
comply: (i) with the requirements of the Contract Doc-
uments or (ii) with laws, ordinances, rules, regula-
tions, or orders of any public authority having 
jurisdiction with respect to the performance of the 
Work, then the City will have the authority to order 
inspection and testing of all such items or elements of 
the Work, or of a representative number of such items 
or elements of the Work, as it may consider neces-
sary or advisable.  

2. Contractor shall bear all costs thereof, in-
cluding reimbursement to the City for the City’s addi-
tional testing and inspection services if any are 
required, made necessary thereby. However, neither 

the City's authority to act under Paragraph 8.02 nor 
any decision made by the City Representative in good 
faith either to exercise or not to exercise such authori-
ty, shall give rise to any duty or responsibility of the 
City to Contractor, any subcontractor, or any of their 
agents or employees, or any other person performing 
any of the Work.  

E. Neither observation by the City nor inspections, 
tests, or approvals by the City's inspectors or testing 
agencies and consultants, or by other public authori-
ties having jurisdiction, shall relieve Contractor from 
Contractor's obligation to perform and provide quality 
control services to assure that the Work conforms to 
the requirements of the Contract Documents.  

F. Failure or neglect on the part of the City or any 
of its authorized agents or representatives to con-
demn or reject Non-conforming Work or defective 
materials shall not be construed: 

1. to imply acceptance of such Non-
conforming Work or materials; or 

2. as barring the City at any subsequent time 
from the recovery of money needed to build anew all 
portions of such Non-conforming Work; or 

3. to relieve Contractor from the responsibil-
ity of correcting Non-conforming Work or materials. 

G. Unless otherwise required by the Contract 
Documents, required certificates of testing, inspection 
or approval shall be secured by Contractor and fur-
nished to the City in accordance with the Specifica-
tions.  

H. Contractor shall provide promptly all facilities, 
labor, equipment, and material reasonably needed for 
performing such safe and convenient inspection and 
test as may be required by the City. Tests or inspec-
tions conducted pursuant to the Contract Documents 
will be made promptly to avoid unreasonable delay in 
the Work.  

1. The City reserves the right to charge to 
Contractor any additional cost of inspection, including 
travel, transportation, lodging, etc., or test when the 
Work, material or workmanship is not ready for testing 
or inspection at the specified time.  

8.03 CORRECTION OF NON-CONFORMING 
WORK AND GUARANTEE TO REPAIR 
PERIOD 

A. Contractor shall (i) correct Non-conforming 
Work that becomes apparent during the progress of 
the Work or during the Guarantee to Repair Period 
and (ii) replace, repair, or restore to the City's satis-
faction any other parts of the Work and any other real 
or personal property which is damaged or destroyed 
as a result of Non-conforming Work or correction of 
Non-conforming Work. Contractor shall promptly 
commence such correction, replacement, repair, or 
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restoration upon notice from the City Representative, 
but in no case later than 10 days after receipt of such 
notice; and Contractor shall diligently and continuous-
ly prosecute such correction to completion. Contractor 
shall bear all costs of such correction, replacement, 
repair, or restoration, and all damages resulting from 
such Non-conforming Work, including without limita-
tion additional testing, inspection, and compensation 
for City Representative's services and expenses (in-
cluding the City’s expenses at the labor rates included 
in the contracts between the City and the City's test-
ing and inspection services).  

B. The term "Guarantee to Repair Period" means 
a period of one (1) year, unless a longer period of 
time is specified in the General Requirements or other 
Contract Documents or prescribed by applicable laws 
and regulations, commencing as follows: 

1. For any Work not described as incomplete 
in the Punch List / Final Completion, on the date of 
Substantial Completion. 

2. For space beneficially occupied or for 
separate systems fully utilized prior to Substantial 
Completion per Paragraph 9.07 (Partial Utilization), as 
established in a Notice of Partial Utilization. 

3. For all Work other than B.1 and B.2, 
above, from the date of Final Completion. 

C. The requirement to correct Non-conforming 
Work shall continue until one year after the date of 
correction of repaired or replaced items, or such long-
er period as may be specified in the Contract Docu-
ments or mutually agreed to by Contractor and City. 

D. If Contractor fails to commence correction of 
Non-conforming Work or fails to diligently prosecute 
such correction within 10 working days of the date of 
written notification from the City, the City may correct 
the Non-conforming Work in accordance with Para-
graph 2.04 or may remove it and store the salvagea-
ble materials or equipment at Contractor's expense. If 
Contractor does not pay the costs of such removal 
and storage within 5 working days after written notice, 
the City may sell, auction, or discard such materials 
and equipment. The City will credit Contractor's ac-
count for the excess proceeds of such sale, if any. 
The City will deduct from Contractor's account the 
costs of damages to the Work, rectifying the Non-
conforming Work, removing and storing such sal-
vageable materials and equipment, and discarding 
the materials and equipment, if any. If the proceeds 
fail to cover said costs and damages, the Contract 
Sum shall be reduced by the deficit. If the current 
Contract unpaid balance and retention is insufficient 
to cover such amount, Contractor shall reimburse the 
City.  

E. If immediate correction of Non-conforming 
Work is required for life safety or the protection of 
property and is performed by City or a separate con-
tractor, Contractor shall pay to the City all reasonable 

costs of correcting such Non-conforming Work.  Con-
tractor shall replace, repair, or restore to City's satis-
faction any other parts of the Work and any other real 
or personal property which is damaged or destroyed 
as a result of such Non-conforming Work or the cor-
rection of such Non-conforming Work. 

F. This requirement to correct Non-conforming 
Work and all similar requirements applicable to 
equipment of subcontractors of any tier or suppliers 
used in or as a part of the Work (whether on equip-
ment of the nature above specified or otherwise) shall 
inure to the benefit of the City without necessity of 
separate transfer or assignment thereof. 

G. Contractor's obligations under this Paragraph 
8.03 are in addition to and not in limitation of its war-
ranty obligations under Paragraph 3.17 or any other 
obligation of Contractor under the Contract Docu-
ments. Enforcement of Contractor's express warran-
ties and guarantees to repair contained in the 
Contract Documents shall be in addition to and not in 
limitation of any other rights or remedies City may 
have under the Contract Documents or at law or in 
equity for Non-conforming Work. Nothing contained in 
this Paragraph shall be construed to establish a peri-
od of limitation with respect to other obligations of 
Contractor under the Contract Documents. Estab-
lishment of correction periods for Non-conforming 
Work relate only to the specific obligations of Contrac-
tor to correct the Work and in no way limits either 
Contractor's liability for Non-conforming Work or the 
time within which proceedings may be commenced to 
enforce Contractor's obligations under the Contract 
Documents. 

8.04 ACCEPTANCE OF NON-CONFORMING 
WORK  

A. If, in the sole and unfettered judgment of the 
City, it is undesirable or impractical to repair or re-
place any Non-conforming Work, the City may accept 
such Non-conforming Work in exchange for a reduc-
tion in the Contract Sum by such amount as the City 
or its authorized representatives deem equitable, or 
Contractor shall rebate moneys previously paid by the 
City. 

 
 
 

ARTICLE 9 -  PAYMENTS AND COMPLETION  

9.01 CONTRACT SUM  

A. Payment to Contractor at the Contract Sum 
shall be full compensation for furnishing all labor, 
materials, equipment and tools necessary to the 
Work; for performing and completing all Work in ac-
cordance with the requirements of the Contract Doc-
uments; and for all expenses incurred by Contractor 
for any purpose incidental to performing and complet-
ing the Work. 
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B. Whenever the Contract Documents specify that 
Contractor is to perform Work or furnish materials of 
any class for which no price is fixed in the Contract, it 
shall be understood that such Work is to be per-
formed or such materials furnished without extra 
charge, allowance or direct payment of any sort, and 
that the cost of performing such Work or furnishing 
such materials is included in Contractor's Total Bid 
Price.  

9.02 SCHEDULE OF VALUES FOR LUMP SUM 
WORK  

A. Within 30 days after receipt of the Notice to 
Proceed, or as otherwise specified in Division 01, 
Contractor shall submit a detailed cost breakdown of 
each of the lump sum Items in the Schedule of Bid 
Prices, including Alternate Bid Items selected by the 
City, coordinated with the progress schedule. This 
breakdown shall be referred to as the schedule of 
values and shall serve as the basis for progress pay-
ments for lump sum Items. No progress payments will 
be made on account of lump sum Items until the City 
has reviewed and accepted Contractor’s schedule of 
values.  

1. The specific format, detail and submittal 
requirements for the schedule of values shall be as 
specified in Division 01 or as directed by the City to 
facilitate and clarify progress payments to Contractor 
for completed Work.  

2. The sum of the individual costs listed in 
the schedule of values for each lump sum Item shall 
equal the lump sum price Bid therefor under the Bid 
Item named in Section 00 41 00.  

3. Unless otherwise provided in the Contract 
Documents, Contractor’s overhead, profit, insurance, 
bonds, and other similar costs, shall be prorated 
through all Items so that the sum of the cost for all 
Items shall equal Contractor’s Total Bid Price.  

B. The City will review and return Contractor's 
schedule of values with comments. Contractor shall 
make all corrections requested by the City and re-
submit for approval.  

1. The City shall be the sole judge of the suf-
ficiency in detail and proper proportioning of Contrac-
tor’s schedule of values.  

2. Contractor’s schedule of values will be ac-
ceptable to the City as to form and substance if it 
provides a reasonable allocation of Contractor’s Bid 
amount to component parts of the Work.  

C. Upon concurrence by the City, a written formal 
approval of Contractor’s schedule of values will be 
issued. If the City later determines that the schedule 
of values is insufficient or incorrect, an adjustment 
shall be made as specified in subparagraph 9.02B.  

9.03 PROGRESS PAYMENTS  

A. Subject to the conditions set forth in these 
General Conditions, and to the authorization of the 
City or the authorized representatives of the City, 
payment shall be made upon demand of Contractor 
and pursuant to the Contract Documents as follows.  

B. On the 25th day of each month, Contractor 
shall submit to the City for review an Application for 
Payment, on a form approved by the City and signed 
by Contractor, covering the Work completed by Con-
tractor as of the date of the Application and accompa-
nied by such supporting documentation as specified 
in Division 01. 

1. The monthly value of lump sum Work shall 
be estimated by Contractor pursuant to the schedule 
of values prepared in accordance with Paragraph 
9.02. Contractor’s estimates need not be based on 
strict measurements but shall consist of good-faith 
approximations and shall be proportional to the total 
amount, considering payments previously made, that 
becomes due for such Work satisfactorily completed 
in accordance with the requirements of the Contract 
Documents.  

2. Progress payments on account of Unit 
Price Work shall be based on the number of units of 
Work satisfactorily completed as determined by the 
City and the unit prices Bid by Contractor, adjusted as 
specified in Paragraph 6.08 for the actual quantities of 
Work performed.  

3. Progress payments on account of allow-
ances named in Section 00 41 00 shall be made for 
such sums as may be acceptable to the City. Prior to 
final payment, an appropriate Change Order will be 
issued as directed by the City Representative to re-
flect actual amounts due Contractor on account of 
Work covered by allowances, and the Contract Sum 
will be adjusted accordingly.  

C. The Application for Payment shall identify the 
amount of Contractor's total earnings to date.  

D. Monthly progress payment amounts to Con-
tractor shall be based upon completed Work or per-
centages of Work completed prior to the end of the 
payment period.  Except as provided in subparagraph 
9.10, no allowance will be made for materials or 
equipment not incorporated into the Work  

E. Monthly Applications for Payment shall be 
based on information developed at monthly progress 
meetings and shall be prepared by Contractor as 
specified in Division 01. Submission of approved 
monthly progress schedule updates for same period 
as the Application for Payment shall be a condition 
precedent to making progress payment Applications. 
No partial progress payment shall be made to Con-
tractor until all cost information requested by the City 
is submitted and reviewed.  
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F. In addition to other requirements specified in 
Division 1, consistent with Executive Directive 12-01, 
Contractor shall include its Subcontractors’ accepta-
ble invoices with the Monthly Application for Payment 
that it submits no later than 30 days after receipt of 
such invoices from its Subcontractors. 

G. As soon as practical after estimating the pro-
gress of the Work, the City will pay to Contractor in a 
manner provided by law an amount based upon Con-
tract prices, of labor and materials incorporated in the 
Work at the Site until midnight of the 25th day of the 
current month, less the aggregate of the amount of 
previous payments. Payments, however, may be 
withheld at any time that the Work, in the City's esti-
mation, is not proceeding in accordance with the 
Contract, or as otherwise provided in Paragraph 9.06.  

1. The City shall endeavor to make progress 
payments for undisputed amounts within 15 business 
days, but no later than 45 business days, of receiving 
a payment request and the required documentation 
including, without limitation, certified payrolls, and 
Contract Monitoring Division program participation 
forms. In no event shall the City become liable for 
interest or other charges for late payment except as 
set forth in San Francisco Administrative Code sec-
tion 6.22(j)(7).  

H. No inaccuracy or error in said monthly esti-
mates shall operate to release Contractor or its sure-
ties from damages arising from such Work or from the 
enforcement of each and every provision of the Con-
tract Documents, and the City shall have the right to 
correct any error made in any estimate for payment. 

I. In accordance with the provisions of section 
22300 of the California Public Contract Code, Con-
tractor will be permitted to substitute securities for any 
moneys withheld by the City to ensure performance 
under the Contract under the following conditions:  

1. At the request and expense of Contractor, 
securities listed in section 16430 of the California 
Government Code, bank or savings and loan certifi-
cate of deposits, interest bearing demand deposit 
accounts, standby letters of credit, or any other secu-
rity mutually agreed to by the City and Contractor 
which are equivalent to the amount withheld under the 
retention provisions of the Contract Documents shall 
be deposited with the City Controller who shall then 
pay such moneys to Contractor. Upon satisfactory 
completion of the Project and all Work under the 
Contract, the securities shall be returned to Contrac-
tor. 

2. Contractor shall be the beneficial owner of 
the securities substituted for moneys withheld and 
shall receive any interest thereon. 

3. Contractor shall enter into an escrow 
agreement with the City Controller according to Sec-
tion 00 63 30, Escrow Agreement for Security Depos-
its in Lieu of Retention, specifying the amount of 

securities to be deposited, terms and conditions of 
conversion to cash in case of default of Contractor, 
and termination of escrow upon completion of the 
Contract. 

J. The granting of any progress payment, or the 
receipt thereof by Contractor, shall not constitute 
acceptance of the Work or any portion thereof and 
shall in no way lessen the liability of Contractor to 
replace unsatisfactory Work or material, though the 
unsatisfactory character of such Work or material may 
not have been apparent or detected at the time such 
payment was made.  

K. It is mutually understood and agreed that the 
City may withhold from any payment otherwise due 
Contractor such amounts as may be necessary to 
protect the City to ensure completion of the Project 
pursuant to the requirements of this Contract. The 
failure or refusal of the City to withhold any moneys 
from Contractor shall in no way impair the obligations 
of any surety or sureties under any bonds furnished 
under this Contract.  

1. If any payment or portion of payment is 
withheld by the City, Contractor will be notified in 
writing of the cause(s) of such action.  

L. Only Change Orders and undisputed portions 
of Unilateral Change Orders completely approved and 
executed by the City shall be included on the payment 
authorization, and only that portion of the Change 
Order Work actually performed shall be submitted for 
payment. Contractor shall submit a breakdown for 
each Change Order by Change Order number on its 
Application for Payment.  

M. Submission of Electronic Certified Payrolls.  No 
monthly progress payments will be processed until 
Contractor has submitted weekly certified payrolls to 
the City for the applicable time period. Certified pay-
rolls shall be prepared pursuant to Section 1770 et 
seq. of the California Labor Code for the period in-
volved for all employees and owner-operators, includ-
ing those of Subcontractors and Suppliers of all tiers, 
for all labor and materials incorporated into the Work.  

N. No monthly progress payments will be pro-
cessed until Contractor has also submitted weekly 
certified payrolls to the California Department of In-
dustrial Relations (in addition to the City) for the appli-
cable time period. 

O. Effective January 1, 2016, no monthly progress 
payments will be processed until Contractor has also 
submitted weekly certified payrolls to the California 
Department of Industrial Relations (in addition to the 
City) for the applicable time period. 

1. Contractor shall submit certified payrolls to 
the City electronically via the Project Reporting Sys-
tem ("PRS") selected by the City, an Internet-based 
system accessible on the World Wide Web through a 
web browser.  The Contractor and each Subcontrac-
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tor and Supplier will be assigned a log-on identifica-
tion and password to access the PRS.   

2. Contractor shall submit certified payrolls to 
the California Department of Industrial Relations in 
the manner specified by the DIR. 

3. Use of the PRS may require Contractor, 
Subcontractors and Suppliers to enter additional data 
relating to weekly payroll information including, but 
not limited to, employee identification, labor classifica-
tion, total hours worked and hours worked on this 
project, and wage and benefit rates paid.  Contractor's 
payroll and accounting software may be capable of 
generating a "comma delimited file" that will interface 
with the PRS software. 

4. The City will provide basic training in the 
use of the PRS at a scheduled training session.  Con-
tractor and all Subcontractors and Suppliers and/or 
their designated representatives must attend the PRS 
training session. 

5. Contractor shall comply with the require-
ments of subparagraphs 9.03M, N and O at no addi-
tional cost to the City. 

6. The City will not be liable for interest, 
charges or costs arising out of or relating to any delay 
in making progress payments due to Contractor's 
failure to make a timely and accurate submittal of 
certified payrolls. 

P. Contractor Prompt Payment.  Except as other-
wise required by Chapter 14B of the Administrative 
Code, and consistent with the provisions of Section 
6.22(q) of the Administrative Code, Contractor shall 
pay its Subcontractors within seven calendar days 
after receipt of each progress payment from the City, 
unless otherwise agreed to in writing by both Contrac-
tor and the Subcontractor.  In the event that there is a 
good faith dispute over all or any portion of the 
amount due on a progress payment from Contractor 
to a Subcontractor, the Contractor may withhold the 
disputed amount but shall pay the undisputed 
amount.  If Contractor violates the provisions of Sec-
tion 6.22(q), then Contractor shall pay to the Subcon-
tractor directly the penalty specified in Section 
6.22(q).  

9.04 RETENTION 

A. As required by and in conformance with the 
procedures set forth in section 6.22(j) of the Adminis-
trative Code, the City shall hold five (5) percent in 
retention from each progress payment.   

B. When the City determines that the Work is 98 
percent or more complete, the City may reduce reten-
tion funds to an amount equal to 200 percent of the 
estimated value of work yet to be completed, plus any 
amounts necessary to cover offsets by the City for 
liquidated damages, defective Work, stop notices, 
forfeitures, and other charges. 

C. The City shall release the balance of retention 
only upon the following conditions: (i) the Contractor 
has reached Final Completion as provided in Para-
graph 9.09, below, and (ii) the Contract is free of 
offsets by the City for liquidated damages and defec-
tive work and is free of stop notices, forfeitures, and 
other charges.   

D. The Contractor may apply for early release of 
retention for Work performed by (1) any subcontractor 
certified by the City as an LBE or (2) any subcontrac-
tor under a Contract with a construction duration of 
more than two years.  The Contractor shall make 
such application in writing and shall certify the follow-
ing: 

1. That the Work by the subcontractor is 
completed and satisfactory in accordance with the 
Contract Documents;  

2. The total amount paid to the subcontractor 
by Contractor as of the date of the written request; 
and  

3. The amount of retention associated with 
the Work performed by the subcontractor. 

4. Contractor acknowledges and agrees that 
the release of retention under this subparagraph shall 
not reduce the responsibilities or liabilities of the Con-
tractor or its surety(ies) under the Contract or applica-
ble law. 

9.05 PAYMENT AUTHORIZATION  

A. The City will, after receipt of Contractor's Appli-
cation for Payment, approve such amount as the City 
determines is properly due.  

B. Payment will be issued by the City based on 
the City's determination that the Work has progressed 
satisfactorily to the point stated in the application for 
payment. Payment will not be a representation that 
the City has:  

1. inspected the Work exhaustively to check 
that the quality or quantity are in conformance to the 
requirements of the Contract Documents; or  

2. reviewed Contractor’s means, methods, 
techniques, sequences or procedures of construction; 
or  

3. ascertained how or for what purpose Con-
tractor has used money paid, or determined that title 
to any of the Work, materials, or equipment has 
passed to the City free and clear of any liens. 

9.06 WITHHOLDING PAYMENT  

A. The City may decide not to authorize payment, 
in whole or in part, to the extent reasonably necessary 
to protect itself, up to a maximum of 125% of the 
estimated cost, as determined by the City, to cure or 
otherwise correct or account for Contractor's failure,  
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if, in the City's judgment, the determination required 
by subparagraph 9.05B cannot be made. If the City 
does not authorize payment in the amount of the 
application, the City will notify Contractor of the rea-
sons for withholding payment. The City may also 
decline to authorize payment based on subsequently 
discovered evidence, and the City may nullify the 
whole or a part of a payment previously issued, up to 
a maximum of 125% of the estimated cost, as deter-
mined by the City, to cure or otherwise correct or 
account for Contractor's failure,  for one or more of 
the following reasons:  

1. The City determines the existence of Non-
conforming Work or completed Work that has been 
damaged, requiring correction or replacement.  

2. Third party claims have been filed, or there 
is reasonable evidence indicating probable filing of 
such claims.  

3. The City determines that the Work cannot 
be completed for the unpaid balance of the Contract 
Sum.  

4. The Contract Sum has been reduced by 
Change Orders.  

5. Damage has occurred to the City or an-
other contractor.  

6. The City determines that the Work will not 
be completed within the Contract Time and that the 
current unpaid balance and retention will not be ade-
quate to cover actual or liquidated damages for the 
anticipated delay.  

7. The City determines that Contractor per-
sistently fails to perform the Work in accordance with 
the Contract Documents (including, but not limited to, 
any of the causes enumerated under subparagraph 
14.01A).  

8. The City determines that Contractor fails 
to submit timely PCO cost proposal breakdowns in 
accordance with the Contract Documents.  

9. The City determines that Contractor fails 
to comply with any other requirements of the Contract 
Documents.  

9.07 PARTIAL UTILIZATION  

A. Whenever the Work, or any part thereof, is in a 
condition suitable for use in the opinion of the City, 
and the best interest of the City requires such use, the 
City may make a written request for Contractor to 
permit the City to take possession of and use the 
Work, or a part thereof, at no additional cost to the 
City. When so used, maintenance and repair due to 
ordinary wear and tear caused by the City will be 
made at the City's expense. The use by the City of the 
Work or part thereof shall in no case be construed as 
constituting completion or acceptance of Non-
conforming Work. Unless otherwise provided else-
where in the Contract Documents, such use shall 

neither relieve Contractor of any of its responsibilities 
under the Contract, nor act as a waiver by the City of 
any of the conditions thereof.  

B. Such Partial Utilization may commence at any 
time as determined by the City, except that the insur-
ers providing property insurance shall have acknowl-
edged notice thereof and in writing effected any 
changes in insurance coverage necessitated thereby.  

C. If, in response to the City’s written request(s) to 
take possession of and use part of the Work, Contrac-
tor believes that a specified part of the Work is Sub-
stantially Complete and ready for Partial Utilization, 
Contractor shall notify the City in writing and request a 
joint inspection of that part of the Work per the proce-
dures described in Paragraph 9.08. When the City 
determines that the Work is ready for Partial Utiliza-
tion, the City will issue a Notice of Partial Utilization, 
which shall establish the Partial Utilization date. The 
City will also issue a Punch List for the Work identify-
ing deficient items to be corrected by Contractor prior 
to Final Completion. 

D. Partial utilization of the Work shall not consti-
tute acceptance of Work not complying with the re-
quirements of the Contract Documents.  

E. Contractor shall perform final cleaning of such 
partially utilized Work as specified in the Division 01 
when directed to do so by the City. 

F. The Guarantee to Repair Period, as defined in 
Paragraph 8.03, will commence upon the date speci-
fied in the Notice of Partial Utilization except that the 
Guarantee to Repair Periods for that part of equip-
ment or systems that serve portions of the Work for 
which the City has not taken Partial Utilization or 
issued a Notice of Partial Utilization shall not com-
mence until the City has taken Partial Utilization for 
that portion of the Work or has issued a Notice of 
Substantial Completion for the entire project. 

G. Except as provided in this Paragraph 9.07, 
there shall be no additional cost to the City due to 
Partial Utilization.  

9.08 SUBSTANTIAL COMPLETION  

A. Contractor shall notify the City in writing when 
Contractor considers that the Work is Substantially 
Complete and request that the City inspect the Work 
and prepare a Notice of Substantial Completion. At-
tached to Contractor’s request for a Substantial Com-
pletion inspection shall be a preliminary list of items to 
be completed or corrected before Final Completion.  

B. Within 14 working days from receipt of Con-
tractor's written notification, the City will make an 
inspection to determine whether the Work is Substan-
tially Complete. If the City determines that the Work is 
not Substantially Complete, the City will provide Con-
tractor with a Punch List / Substantial Completion that 
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lists all Items that shall be corrected or completed 
before the City considers the Work Substantially 
Complete.  

C. Once Contractor has completed all items on 
the Punch List / Substantial Completion, Contractor 
shall request a second inspection by the City to verify 
that the Work is Substantially Complete. If the City 
determines that the Work is not Substantially Com-
plete, the City will follow the same procedure as for 
the first inspection as described in subparagraph 
9.08B. Contractor shall reimburse the City for costs 
incurred by the City and its consultants related to all 
additional inspections necessary to achieve Substan-
tial Completion.  

D. As a condition precedent to Substantial Com-
pletion, Contractor shall obtain a temporary certificate 
of occupancy from the City’s Department of Building 
Inspection or other equivalent agency having jurisdic-
tion over the Work in the event that such temporary 
occupancy permit or equivalent permit is necessary 
for the City to utilize the Work for the purposes for 
which it is intended.  

E. When the City determines that the Work is 
Substantially Complete, the City will issue a Notice of 
Substantial Completion, which shall establish the 
Substantial Completion date.  

F. At the time of delivery of the Notice of Substan-
tial Completion, the City will deliver to Contractor (i) a 
Punch List / Final Completion identifying deficient 
items to be corrected by Contractor prior to Final 
Completion; and (ii) a written determination as to the 
division of responsibilities regarding close-out re-
quirements including, but not limited to, security, 
operation, safety, maintenance, heat, utilities, insur-
ance and warranties.  

9.09 FINAL COMPLETION AND FINAL PAYMENT  

A. When Contractor considers all Work complete, 
including all items of Work on the Punch List / Final 
Completion and all closeout requirements, Contractor 
shall notify the City in writing and request that the City 
issue a certificate of acceptance. 

B. Within 5 working days of receipt of Contractor's 
written notice, the City will verify whether all Punch 
List / Final Completion items are completed. If the City 
finds that any of the Punch List / Final Completion 
items are not complete, the City will notify Contractor 
in writing. Contractor shall promptly take actions nec-
essary to complete such Punch List / Final Comple-
tion items.  

C. Once Contractor considers all deficient Punch 
List / Final Completion items complete, Contractor 
shall notify the City in writing and request a second 
inspection. If the City finds the Punch List / Final 
Completion items are still not complete, Contractor 
shall be responsible for all costs for conducting such 

additional inspections incurred by the City and its 
consultants before Final Completion.  The cost of 
such inspections shall not be considered a delay cost 
and shall be charged in addition to any liquidated 
damages which may become due as a result of Con-
tractor's failure to achieve Final Completion within the 
time prescribed in Section 00 73 02.  All such costs of 
the City and its consultants shall be deducted from 
amounts which are due or become due to Contractor.  

D. While deficient Punch List / Final Completion 
Work is outstanding, the City may, at its option, pay 
Contractor any earned Contract funds, including re-
tention, subject to offset for the following: (i) funds 
subject to a certification of forfeiture by the Office of 
Labor Standards Enforcement and/or stop notice 
claims and/or funds to be withheld as otherwise re-
quired by law or court order; (ii) an amount not to 
exceed 200 percent of the total estimated cost of 
labor and materials to correct any Non-conforming, 
unacceptable, or incomplete Work; and (iii) amounts 
assessed for liquidated damages. 

E. After Contractor has completed to the satisfac-
tion of the City all Punch List / Final Completion items 
and close-out requirements in accordance with the 
Contract Documents, the City will issue a written 
certificate of acceptance as required by section 
6.22(k) of the San Francisco Administrative Code 
stating that the Work is acceptable, and Contractor 
may submit the final application for payment.  

F. Contractor and each assignee under any as-
signment in effect at the time of final payment shall, if 
required by the City, execute and deliver at the time of 
final payment, as a condition precedent to final pay-
ment, a release in the form specified in Division 01 
and containing such exemptions as may be found 
appropriate by the City, discharging the City and the 
City's consultants, and their directors, officers, mem-
bers, employees, agents and authorized representa-
tives of all liabilities, obligations and Claims arising 
under this Contract. 

9.10 PAYMENT FOR UNDELIVERED LONG LEAD 
ITEMS; PAYMENT FOR ITEMS DELIVERED 
AND STORED ON OR OFF THE SITE  

A. Long Lead Items Not Delivered to Contractor.  
In general, the City will not make payments for unde-
livered equipment or materials.  Notwithstanding that 
general rule, the Contract Documents may, in limited 
circumstances, authorize partial payment for undeliv-
ered equipment or materials which require lengthy 
fabrication periods.  Payment will be made according-
ly to and limited to the specific authorization and pro-
cess set forth in the Agreement (Section 00 52 00).  
The City will not make partial payment for undelivered 
Items unless the Agreement specifically authorizes 
such payment. 

B. Items Delivered and Stored On or Off the Site. 
In general, the City will not make partial payment to 



Copyright 2015 City & County of San Francisco   

Updated August 2015 00 72 00 - 41 General Conditions 

Contractor for material or equipment procured by 
Contractor but stored on or off the Site and not incor-
porated into the Project.  Notwithstanding that general 
rule, the following exception applies in limited circum-
stances: 

1. The City will, upon written request by Con-
tractor, make partial payment for material or equip-
ment procured by Contractor and not incorporated 
into the Project subject to the following conditions:   

a. Partial payment will not be made for any 
materials or equipment unless each individual piece 
of the material or equipment will become a permanent 
part of the Work, the materials and/or equipment are 
required by the Contract Documents, and the materi-
als and/or equipment are specially manufactured for 
the Project and could not readily be used for or di-
verted to another job. 

b. No partial payment will be made for liv-
ing or perishable plant material, or for degradable 
materials such as rock, sand, cement, or for reinforc-
ing steel, miscellaneous piping, off the shelf and cata-
log items, or similar items, until they are incorporated 
into the Work. 

c. Applicable materials and/or equipment 
are either stored on the Site or at an off-Site location 
approved in advance and in writing by the City and in 
compliance with the requirements set forth in this 
subparagraph.  

d. Partial payment for materials or equip-
ment stored off the Site shall be limited to the lesser 
of 75 percent of the invoice cost or the Bid Item 
amount less an estimate by the City for installation.  
Partial payment for materials or equipment stored on 
the Site shall be limited to the lessor of 95 percent of 
the invoice cost or the Bid Item amount less an esti-
mate by the City for installation.  Contractor shall 
provide all documentation necessary to establish the 
cost of the materials or equipment..  The City will be 
the sole judge of installation costs.  The actual per-
centage paid (subject to the 75% or 95% limit, as 
applicable) shall be at the discretion of the City.   

e. The General Requirements may set 
forth additional conditions applicable to partial pay-
ment for materials and equipment. 

2. The City will not approve a request for par-
tial payment for material or equipment not incorpo-
rated into the Project unless Contractor complies with 
each of the applicable requirements set forth below.  
No partial payment will be made until Contractor 
submits sufficient and satisfactory documentation to 
the City as required below.  

a. Contractor shall submit to the City Rep-
resentative proof of off-Site material or equipment 
purchases, including bills of sale, invoices, uncondi-
tional releases and/or other documentation as re-
quested by the City warranting that Contractor has 
received the material or equipment free and clear of 

all liens, charges, security interests, and encum-
brances.   

b. Contractor shall submit to the City Rep-
resentative proof that title to stored Items vested in 
the City at time of delivery to the Site or off-Site ware-
house.  Contractor shall be responsible for all costs 
associated with storage of the Items. 

c. Contractor shall obtain a negotiable 
warehouse receipt, endorsed over to the City, for 
Items stored in an off-Site warehouse, and shall sub-
mit such receipt to the City Representative.   

d. Contractor shall store the materials 
and/or equipment in a bonded warehouse or facility 
approved by the City Representative.  The materials 
and equipment shall be physically segregated from all 
other materials or equipment within the facility and 
shall be identified as being the "PROPERTY OF THE 
CITY AND COUNTY OF SAN FRANCISCO".  Con-
tractor shall exercise all measures necessary to en-
sure preservation of the quality, quantity, and fitness 
of such materials or equipment and shall perform the 
manufacturers' recommended maintenance of the 
materials or equipment.  Contractor shall inspect the 
materials and equipment, and shall submit regular 
reports to the City Representative as specified in the 
General Requirements, listing all of the equipment 
stored, results of its inspection, and the maintenance 
performed. 

e. Contractor, at no additional cost to the 
City, shall insure stored material and/or equipment 
against theft, fire, loss, vandalism, and malicious 
mischief, and shall deliver the policy or certificate of 
such insurance to the City Representative naming the 
City as additional insured.  Insurance shall not be 
cancelable for at least 30 days and cancellation shall 
not be effective until certificate thereof is provided to 
the City.  The insurance shall cover the material or 
equipment while stored at the approved location, 
while in transit to the Site, while being off-loaded at 
the Site and until the material or equipment is incorpo-
rated into the Work and the Work is accepted by the 
City. 

f. Contractor shall submit to the City Rep-
resentative written consent from Contractor’s sureties 
approving the partial payment for Items stored on or 
off Site.  The written consent must include a state-
ment confirming that remittance of the advance pay-
ment will not relieve the sureties of any of their 
obligations under the Bonds. 

g. Stored material or equipment shall be 
available for inspection by the City at all times.  Con-
tractor shall, upon request, assist the City Repre-
sentative in conducting a full view, piece-by-piece, 
inventory or all such material or equipment. 

h. Contractor shall protect stored material 
and equipment from damage.  Damaged material 
and/or equipment, even though paid for, shall not be 
incorporated into the Work.  In the event of loss or 
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damage to paid material and/or equipment, Contrac-
tor shall be responsible for replacing such lost or 
damaged material and/or equipment at its own cost 
and shall be responsible for all delays incurred to the 
Project as a result of such loss or damage.  Con-
sistent with Paragraph 9.06, the City may nullify the 
whole or a part of an advance payment previously 
issued in the event that Contractor fails to replace lost 
or damaged material and/or equipment at its own 
cost. 

i. Contractor shall deliver stored material 
and equipment to the Site.  After delivery, if any in-
herent or acquired defects are discovered in such 
material and/or equipment, Contractor shall remove 
and replace any defective Items with suitable Items at 
no additional cost to the City.  Contractor shall be 
responsible for all delays incurred to the Project re-
sulting from the removal and replacement of defective 
material and/or equipment.  Consistent with Para-
graph 9.06, the City may nullify the whole or a part of 
an advance payment previously issued in the event 
that Contractor fails to remove and replace defective 
Items. 

3. Nothing in this Paragraph 9.10 shall re-
lieve Contractor of its responsibility for incorporating 
material and equipment into the Work that conform to 
the requirements of the Contract Documents. 

4. Contractor shall absorb any and all costs 
incurred to meet the requirements of this Paragraph 
9.10 without modification to the Contract Sum. 

 
 
 

ARTICLE 10 -  INSURANCE AND BONDS  

10.01 INSURANCE REQUIREMENTS  

A. Contractor shall purchase and maintain in force 
throughout the Contract Time such liability and other 
insurance as provided in Section 00 73 16.  

10.02 PERFORMANCE BOND AND PAYMENT 
BOND  

A. At the time of execution of the Contract, Con-
tractor shall file with the City the following bonds using 
the form provided in Section 00 61 13:  

1. a corporate surety bond, in a sum not less 
than 100 percent of the Contract Sum, to guarantee 
the faithful performance of the Contract ("Perfor-
mance Bond"); and  

2. a corporate surety bond, in a sum not less 
than 100 percent of the Contract Sum, to guarantee 
the payment of labor, materials, supplies, and equip-
ment used in the performance of the Contract ("Pay-
ment Bond").  

B. Said Performance Bond shall cover all correc-
tive Work required during the Guarantee to Repair 

Period, all warranty and maintenance Work required 
by the Contract Documents, and any and all Work 
required to correct latent defects. 

C. Corporate sureties issuing these bonds and 
Bid bonds as specified in Section 00 21 13 shall be 
legally authorized to engage in the business of fur-
nishing surety bonds in the State of California. All 
sureties shall have either a current A.M. Best Rating 
not less than "A-, VIII" or shall be listed in the current 
version of the United States Department of the Treas-
ury's Listing of Approved Sureties (Department Circu-
lar 570), and shall be satisfactory to the City. 

 
 
 

ARTICLE 11 -  LABOR STANDARDS 

11.01 PREVAILING WAGES 

A. It is hereby understood and agreed that all pro-
visions of section 1770,  et seq., of the California 
Labor Code are required to be incorporated into every 
contract for any public work or improvement and are 
provisions of this Contract. 

B. It is hereby understood and agreed that all pro-
visions of sections 6.22(e) and 6.22(f) of the San 
Francisco Administrative Code are incorporated as 
provisions of the Contract Documents including, but 
not limited to, the following: 

1. Contractor shall pay to all persons per-
forming labor in and about the Work not less than the 
highest general prevailing rate of wages determined 
as set forth herein for the respective crafts and em-
ployments, including such wages for holiday and 
overtime work.  

2. Contractor shall insert in every subcontract 
or other arrangement, which it may make for the per-
formance of any Work or labor on the Work, a provi-
sion that said Subcontractor shall pay to all persons 
performing labor or rendering service under said 
subcontract or other arrangement the highest general 
prevailing rate of wages determined as set forth here-
in for the respective crafts and employments, includ-
ing such wages for holiday and overtime work.  

3. Contractor shall keep or cause to be kept 
complete and accurate payroll records for all persons 
performing labor in or about the Work. Such records 
shall include the name, address and social security 
number of each worker who provided labor, including 
apprentices, his or her classification, a general de-
scription of the services each worker performed each 
day, the rate of pay (including rates of contributions 
for, or costs assumed to provide fringe benefits), daily 
and weekly number of hours worked, deductions 
made and actual wages paid.  Every subcontractor 
who shall undertake the performance of any part of 
the Work herein required shall keep a like record of 
each person engaged in the execution of the subcon-
tract. All such records shall at all times be available 
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for inspection of and examination by the City and its 
authorized representatives and the California De-
partment of Industrial Relations.  

4. Should Contractor, or any Subcontractor 
who shall undertake the performance of any part of 
the Work herein required, fail or neglect to pay to the 
persons who shall perform labor under this Contract, 
subcontract or other arrangement for the Work, the 
highest general prevailing rate of wages as herein 
specified, Contractor shall forfeit, and in the case of 
any Subcontractor so failing or neglecting to pay said 
wage, Contractor and the Subcontractor shall jointly 
and severally forfeit, back wages due plus the penal-
ties set forth in Labor Code Section 1775, but not less 
than $50 per worker per day.  

5. No person performing labor or rendering 
service in the performance of the Contract or a sub-
contract for the Work herein required shall perform 
labor for a longer period than five days (Monday-
Friday) per calendar week of eight hours each (with 
two 10-minute breaks per eight-hour day), except in 
those crafts in which a different work day or week now 
prevails by agreement in private employment. Any 
person working hours in addition to the above shall be 
compensated in accordance with the prevailing over-
time standard and rates. Contractor or any Subcon-
tractor who violates this provision shall forfeit back 
wages due plus the penalties set forth in Labor Code 
section 1775, but not less than $50 per worker per 
day. 

C. The most current highest prevailing wage rate 
determinations made at the time of the advertisement 
for Bids are hereby incorporated as part of the Con-
tract Documents. No adjustments in the Contract Sum 
will be allowed for increases or decreases in prevail-
ing wage rates that may occur during the Contract 
Time. 

1. Copies of the prevailing wage rates are 
available from the contracting department, and are 
also available on the Internet at 
http://www.dir.ca.gov/DLSR/PWD. 

2. Payments to a craft or classification not 
shown on the prevailing rate determinations shall 
comply with the rate of the craft or classification most 
closely related to it. Contact the California Division of 
Labor Statistics and Research, Prevailing Wage Unit 
at telephone (415) 703-4774 for job classifications not 
listed in the General Prevailing Wage Determinations 
of the Director of Industrial Relations. 

D. All Work is subject to compliance monitoring 
and enforcement of prevailing wage requirements by 
the California Department of Industrial Relations and 
the San Francisco Office of Labor Standards  En-
forcement. 

E. Contractor shall post job site notices pre-
scribed by the California Department of Industrial 

Relations at all job sites where Work is to be per-
formed. 

11.02 PAYROLLS 

A. Certification of Payroll Records: Contractor 
shall comply with the requirements of section 1776 of 
the California Labor Code, or as amended from time 
to time, regarding the preparation, keeping, filing and 
furnishing of certified copies of payroll records of 
wages paid to its employees and to the employees of 
its Subcontractors of all tiers. 

1. The payroll records shall be certified under 
penalty of perjury and shall be submitted electronical-
ly to the City and, where required, to the California 
Department of Industrial Relations, as set forth in 
Paragraph 9.03M, N and O. In addition, Contractor 
shall make the payroll records available for inspection 
at all reasonable hours at the job site office of Con-
tractor on the following basis: 

a. A certified copy of an employee's payroll 
record shall be made available for inspection or fur-
nished to such employee or his or her authorized 
representative upon request. 

b. A certified copy of all payroll records 
shall be made available for inspection or furnished to 
a representative of the City upon request. 

c. A certified copy of all payroll records 
shall be made available upon request to the public for 
inspection or copies thereof made; provided, howev-
er, that a request by the public shall be made through 
either the City, the Division of Apprenticeship Stand-
ards, or the Division of Labor Standard Enforcement. 
The public shall not be provided access to such rec-
ords at the job site office of Contractor.  

d. Contractor shall file a certified copy of 
the payroll records with the entity that requested such 
records within 10 days after receipt of a written re-
quest. 

2. In providing copies of payroll records to 
any requestor, the City shall redact or obliterate such 
information as may be required under California Labor 
Code section 1776(e), as that section may be 
amended from time to time. 

3. Contractor shall inform the City of the loca-
tion of the payroll records, including the street ad-
dress, city and county, and shall, within 5 working 
days, provide a notice of a change of location and 
address. 

4. In the event that Contractor receives a 
written notification of noncompliance with section 
1776, Contractor shall have 10 days from receipt of 
such written notice to comply. Should noncompliance 
still be evident after such 10-day period, Contractor 
shall forfeit the penalties set forth in Administrative 
Code section 6.22(e) and (f) and/or Labor Code sec-
tion 1776. Upon the request of the Division of Appren-
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ticeship Standards or the Division of Labor Standards 
Enforcement, such penalties shall be withheld from 
the Contract Sum. 

5. Contractor is solely responsible for com-
pliance with section 1776. The City shall not be liable 
for Contractor's failure to make timely or accurate 
submittals of certified payrolls. 

11.03 APPRENTICES  

A. Contractor and its Subcontractors of every tier 
shall, as a material term of the Contract, comply with 
the requirements of the State Apprenticeship Program 
(as set forth in the California Labor Code, division 3, 
chapter 4 [commencing at section 3070], and section 
1777.5) and San Francisco Administrative Code, 
section 6.22(n). Contractor shall be solely responsible 
for securing compliance with section 1777.5 for all 
apprenticeable occupations. 

1. Contractor shall comply with all requests 
by the City to provide proof that Contractor and all of 
its Subcontractors at every tier are in compliance with 
the State Apprenticeship Program. 

2. Contractor shall include in all of its sub-
contracts the obligation for Subcontractors to comply 
with the requirements of the State Apprenticeship 
Program. 

3. Section 1777.5 does not apply to contracts 
of general contractors or to contracts of specialty 
contractors not bidding for work through a general or 
prime contractor when the contracts of general con-
tractors or those specialty contractors involve less 
than thirty thousand dollars ($30,000). 

B. Should Contractor fail to comply with the ap-
prenticeship requirements of section 1777.5, Contrac-
tor shall be subject to the penalties prescribed in 
section 1777.7 of the California Labor Code. The 
interpretation and enforcement of section 1777.5 shall 
be in accordance with rules and procedures pre-
scribed by the California Apprenticeship Council.  

C. Contractor, if not signatory to a recognized ap-
prenticeship training program under chapter 4 of the 
California Labor Code, shall provide to the City with 
all progress payment requests, starting with the se-
cond such request, satisfactory evidence that it has 
contributed to the appropriate apprenticeship fund(s). 
Contractor shall require its Subcontractors who are 
not signatories to provide such evidence to the City as 
a condition precedent for qualifying for payment from 
the City. The City reserves the right to demand such 
evidence upon request. 

11.04 LABOR STANDARDS ENFORCEMENT  

A. All Work is subject to compliance monitoring 
and enforcement of prevailing wage requirements by 
the California Department of Industrial Relations 

(“DIR”) and the San Francisco Office of Labor Stand-
ards  Enforcement. 

B. In accordance with Administrative Code sec-
tion 6.22(e) and section 6.24 and the applicable sec-
tions of the California Labor Code, Contractor further 
acknowledges and agrees as follows:  

1. Contractor will cooperate fully with the DIR 
and the Labor Standards Enforcement Officer and 
other City employees and agents authorized to assist 
in the administration and enforcement of the prevail-
ing wage requirements and other labor standards 
imposed on public works contractors by the Charter, 
Chapter 6 of the San Francisco Administrative Code, 
and the applicable sections of the California Labor 
Code.  

2. Contractor agrees that the DIR and the 
Labor Standards Enforcement Officer and his or her 
designees, in the performance of their duties, shall 
have the right to engage in random inspections of job 
sites and to have access to the employees of the 
contractor, employee time sheets, inspection logs, 
payroll records and employee paychecks.  

3. Contractor shall maintain a sign-in and 
sign-out sheet showing which employees are present 
on the job site.  

4. Contractor shall post job site notices pre-
scribed by the California Department of Industrial 
Relations at all job sites where Work is to be per-
formed.  

5. The DIR and the Labor Standards En-
forcement Officer may audit such records of Contrac-
tor as is deemed reasonably necessary to determine 
compliance with the prevailing wage and other labor 
standards imposed by the Charter, Chapter 6 of the 
San Francisco Administrative Code, and the applica-
ble sections of the California Labor Code. 

C. Under California Public Contract Code section 
6109, Contractor or Subcontractors who are ineligible 
to bid or work on, or be awarded, a public works pro-
ject under California Labor Code sections 1777.1 or 
1777.7 are prohibited from performing Work on the 
Project. 

1. Any contract for the Project entered into 
between Contractor and a debarred subcontractor is 
void as a matter of law. 

2. A debarred subcontractor may not receive 
any public money for performing work as a subcon-
tractor on a public works project. Contractor shall 
return to the City any public money that may have 
been paid to a debarred subcontractor by Contractor. 

3. Contractor shall be responsible for the 
payment of wages to workers of a debarred subcon-
tractor that has been allowed to work on the Project. 
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ARTICLE 12 -  SAFETY  

12.01 PRECAUTIONS AND PROGRAMS  

A. Contractor shall be solely responsible for initi-
ating, maintaining and supervising all safety precau-
tions and programs in connection with the Work. 
Contractor shall be solely responsible for any and all 
fines, penalties or damages which result from Con-
tractor's failure to comply with applicable health and 
safety laws and regulations during performance of the 
Work. 

B. Contractor shall designate in writing a respon-
sible competent person of Contractor's organization at 
the Site as Project safety representative whose prin-
cipal duties shall be the prevention of accidents and 
the maintenance and supervision of safety precau-
tions and programs in accordance with the require-
ments of applicable laws and regulations. This person 
shall be available 24 hours a day, 7 days a week by 
telephone or other approved means.  

C. Contractor shall perform all Work relating to 
hazardous materials as required by the Contract 
Documents.  Contractor and its Subcontractors shall 
comply with all federal, state and local statutes and 
regulations on training, handling, storage, public noti-
fication and disposal of hazardous materials and 
hazardous wastes.  In the event that Contractor or its 
Subcontractors introduces and/or discharges, spills or 
releases a hazardous material onto the site in a man-
ner not specified by the Contract Documents; and/or 
(ii) disturbs a hazardous material identified in the 
Contract Documents or Reference Documents, the 
Contractor shall immediately notify the City Repre-
sentative and any required agencies of the spill, re-
lease or discharge and Contractor shall stop the 
Work, and cordon off the affected area to secure 
entry.  Removal and disposal of the hazardous mate-
rial, if deemed necessary by the City, will, at the dis-
cretion of the City, be performed either by the City at 
Contractor's expense or by Contractor, through a 
qualified remediation Subcontractor, at Contractor's 
expense.  Under no circumstance shall the Contractor 
perform remediation Work for which it is not qualified.  

D. Should Contractor or any of its Subcontractors, 
while performing Work on the Site, unexpectedly 
encounter any hazardous material not show in the 
Contract Documents or Reference Documents, or 
have reason to believe that any other material en-
countered may be a hazard to human health and 
safety and/or the environment, Contractor shall stop 
the Work, cordon off the affected area to secure entry, 
and shall immediately notify the City Representative.  
Removal and disposal of the hazardous material not 
shown in the Contract Documents or Reference Doc-
uments, if deemed necessary by the City, will be 
performed as directed by the City at the City's ex-
pense.  In the event that Contractor is delayed in the 
completion of the Contract Work solely because of 

such hazardous materials or conditions not previously 
identified in the Contract Documents or Reference 
Documents, the Contractor shall be entitled to an 
extension of time in accordance with Article 7 of these 
General Conditions.  

12.02 PERSONS AND PROPERTY  

A. Contractor shall take all necessary precautions 
for safety of, and shall provide the necessary protec-
tion to prevent damage, injury or loss to the following:  

1. all persons on the Site or others who may 
be affected by the Work;  

2. the Work and the materials and equipment 
to be incorporated therein, whether in storage on or 
off the Site; and  

3. other property at the Site or adjacent 
thereto including, but not limited to, trees, shrubs, 
lawns, walks, pavements, roadways, structures and 
utilities not indicated to be removed, relocated or 
replaced on the Contract Documents.  

B. Contractor shall give notices pursuant to Cali-
fornia Civil Code section 832 and shall comply with all 
applicable laws, ordinances, rules, regulations and 
lawful orders of public authorities bearing on safety of 
persons or property or their protection from damage, 
injury or loss.  

C. Contractor shall notify owners of adjacent 
property, underground facilities and utilities, such as 
PG&E, AT&T, Municipal Railway, Hetch Hetchy Water 
and Power, and the San Francisco Public Utilities 
Commission, of Contractor’s operations a reasonable 
time in advance thereof so as to permit the owners to 
make suitable markings on the street surface of the 
locations of such facilities. After such markings have 
been satisfactorily made, Contractor shall maintain 
them as long as necessary for the proper conduct of 
the Work.  

D. Contractor shall not hinder or interfere with an 
owner or agency having underground facilities and 
utilities when removing, relocating, or otherwise pro-
tecting such facilities.  

E. Contractor shall erect and maintain, as re-
quired by existing conditions and performance of the 
Contract, safeguards for safety and protection, such 
as posting danger signs and other warnings against 
hazards; promulgating safety regulations; and notify-
ing owners and users of adjacent sites, underground 
facilities and utilities of Contractor’s operations.  

F. Contractor shall perform all Work in such man-
ner as to avoid damage to existing underground facili-
ties and other utilities in the process of their removal 
or adjustment and to avoid damage to such facilities 
lying outside of or below a required excavation or 
trench area which are intended to remain in place.  
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G. Contractor shall be responsible for coordinating 
the exchange of material safety data sheets or other 
hazard communication information required to be 
made available to or exchanged between or among 
employers at the Site in accordance with applicable 
laws and regulations.  

H. In the event of damage or loss to property re-
ferred to in the previous subparagraphs, whether 
caused by Contractor, its Subcontractors or Lower-
Tier Subcontractors, Contractor shall promptly reme-
dy such damage or loss, except such damage or loss 
attributable to the sole negligent acts or omissions of 
the City. The foregoing obligations of Contractor are 
in addition to Contractor's obligations under Para-
graph 3.19 of these General Conditions.  

I. Pursuant to section 6705 of the California La-
bor Code, excavation for trenches 5 feet or more in 
depth shall not begin until Contractor has received 
acceptance from the City of Contractor’s detailed plan 
for worker protection from the hazards of caving 
ground during excavation of such trenches. Contrac-
tor’s shoring plan shall be submitted in accordance 
with the requirements of the Specifications and shall 
show the details and supporting calculations of the 
design of shoring, bracing, sloping, or other provisions 
to be made for worker protection during such excava-
tion. No plan shall allow the use of shoring, sloping or 
other protective system less effective than that re-
quired by the Construction Safety Orders of the Divi-
sion of Occupational Safety and Health. If 
Contractor’s shoring plan varies from the shoring 
system standards established by the Construction 
Safety Orders, the plan shall be prepared and sealed 
by an engineer retained by Contractor who is regis-
tered as a civil or structural engineer in the State of 
California. The City’s acceptance of Contractor’s 
shoring plan shall not be construed to relieve Contrac-
tor of its sole responsibility for damage or injuries 
related to the excavation resulting from unsafe shor-
ing.  

J. Contractor shall be responsible for each opera-
tion and all Work, both permanent and temporary. 
Contractor shall protect its Work and materials and 
fully or partially completed work of the City or sepa-
rate contractors from damage due to construction 
operations, the action of the elements, the careless-
ness of its subcontractors, vandalism, graffiti, or any 
other cause whatsoever, until Final Completion of the 
Work. Should improper Work of any trade be covered 
by another contractor and damage or defects result, 
Contractor shall make the whole Work affected good 
to the satisfaction of the City and without expense to 
the City.  

12.03 SAFETY PERMITS  

A. A California industrial safety permit shall be ob-
tained and paid for by Contractor if the following oc-
curs:  

1. the construction of a building, structure, 
false work or scaffolding more than 3 stories or the 
equivalent of 35 feet height; or  

2. the demolition of a building, structure, 
false work or scaffolding more than 3 stories or the 
equivalent of 35 feet height; or  

3. the excavation of a trench 5 feet deep or 
deeper into which a person must descend.  

B. Contractor shall obtain and pay for all other re-
quired safety permits.  

12.04 EMERGENCIES  

A. In emergencies affecting the safety or protec-
tion of persons or property at the Site, Contractor 
shall act promptly to prevent threatened damage, 
injury or loss. Contractor shall give prompt written 
notice to the City if Contractor believes that, due to 
the nature of the emergency or circumstances related 
thereto, any significant changes in the Work or varia-
tions in the Contract Documents have been caused 
thereby or are required as a result thereof. If the City 
determines that a change in the Contract Documents 
is required because of action taken by Contractor in 
response to such an emergency, a Change Order or 
Unilateral Change Order will be issued as provided in 
Article 6. 

 
 
 
ARTICLE 13 -  CONTRACT AND GOVERNMENT 

CODE CLAIMS 

13.01 CLAIMS GENERALLY 

A. The City and Contractor acknowledge and 
agree that early identification and resolution of poten-
tial claims or disputes benefits all parties and advanc-
es the success of the Project. 

B. The notice requirements and procedures set 
forth under this Article 13 are necessary for the City to 
address potential claims and disputes.  Having 
knowledge of potential claims prior to the Contractor 
performing disputed Work and having documentation 
from the Contractor concerning a dispute as Work is 
being performed is critical for the City to make in-
formed decisions which could impact the budget and 
schedule for the Project. 

C. Compliance with the Notice of Potential Claim, 
and Contract Claim submission procedures pre-
scribed in this Article are condition precedents to the 
right to file a Government Code Claim under Califor-
nia Government Code section 900, et seq., and San 
Francisco Administrative Code Chapter 10.  As set 
forth in subparagraph 13.05, Contractor's submittal of 
timely and proper Notices of Potential Claims and 
Contract Claims may, in some circumstances, toll 
Contractor's compliance with the Government Code 
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Claim requirements until the Contract Claim process 
is finally completed.  Refer to subparagraph 13.05, 
below. The timely submittal of both a properly com-
pleted Contract Claim and a Government Code Claim 
are conditions precedent to commencing litigation 
against the City for disputes arising out of or related to 
this Contract and not expressly excluded from the 
Contract Claim process per subparagraph 13.01(D), 
below.  Disputed issues not timely raised and properly 
documented in conformance with this Article shall be 
deemed waived by the Contractor and may not be 
asserted in a Government Code Claim, subsequent 
litigation, or legal action.  Furthermore, by executing 
this Contract, Contractor waives any and all claims or 
defenses of waiver, estoppel, release, bar, or any 
other type of excuse of non-compliance with the Con-
tract Claim submission requirements. 

D. The Contract Claim procedures specified in 
this Article 13 do not apply to the following: (1) claims 
respecting penalties for forfeitures prescribed by 
statute or regulation which a government agency is 
specifically authorized to administer, settle, or deter-
mine; (2) claims respecting personal injury, death, 
reimbursement, or other compensation arising out of 
or resulting from personal injury of death; (3) claims 
by the City; or (4) claims respecting stop notices. 

E. The requirements of this Article 13 shall sur-
vive expiration or termination of this Contract. 

13.02 NOTICE OF POTENTIAL CLAIM  

A. If, during the course of the Project, the Con-
tractor seeks an adjustment of the terms of the Con-
tract Documents, an adjustment to the Contract Sum 
and/or Contract Time, or other relief with respect to 
the Contract Documents, including a determination of 
disputes or matters in question between the City and 
the Contractor arising out of or related to the Contract 
Documents or the performance of Work  (including 
without limitation determination of delay, assessment 
of liquidated damages, Proposed Change Orders, 
Unilateral Change Order, denial of Change Order 
Requests, payment, nonpayment, termination for 
cause, termination for convenience, or other act by 
the City impacting or potentially impacting payment, 
nonpayment, withholding, or the performance of the 
Work), then the Contractor must submit to the City a 
timely Notice of Potential Claim to preserve its right to 
seek such additional compensation and/or time.  

B. Contractor must submit a Notice of Potential 
Claim to the City within 7 days of the event, activity, 
occurrence, or other cause giving rise to the potential 
Claim.  

C. A Notice of Potential Claim shall describe the 
nature and circumstances of the potential claim event, 
set forth the reason(s) for which Contractor believes 
additional compensation and/or time will or may be 
due, and provide a good faith estimate of the cost 
and/or time impact to which Contractor believes it 

may be entitled. Notices of Potential Claims submitted 
per Paragraph 3.03 (Unforeseen or Differing Condi-
tions) must also identify the Escrow Bid Documents 
that formed the basis of Contractor's Bid to perform 
the Work affected by the alleged unforeseen or differ-
ing condition.   

D. The Notice of Potential Claim provides early 
notice to the City of a disputed issue and provides the 
City with the opportunity to mitigate associated costs, 
allowing for early resolution. Failure by Contractor to 
submit a timely Notice of Potential Claim shall consti-
tute a waiver of any claim arising out of the event, 
activity, occurrence, or other cause giving rise to the 
potential Claim. 

E. The requirements of subparagraph 13.02A, 
above, apply regardless of whether or not the disput-
ed issue underlying a potential claim event has been 
or will be submitted to an issue resolution/escalation 
ladder, Dispute Review Board or similar dispute reso-
lution process that may be required by the Contract 
Documents. 

13.03 CONTRACT CLAIM 

A. General Contract Claim Requirements.  If the 
disputed issue(s) underlying a Notice of Potential 
Claim remains unresolved after 45 days from the 
submittal of a Notice of Potential Claim, and Contrac-
tor wishes to pursue the disputed issue(s), Contractor 
must submit a Contract Claim that provides a com-
plete and final justification for additional compensation 
and time adjustments. Contractor must submit a Con-
tract Claim to the City within 45 days of submitting the 
Notice of Potential Claim. The Contract Claim shall be 
the Contractor's sole and exclusive administrative 
remedy for additional compensation or time associat-
ed with its performance of the Work under the Con-
tract. Failure to submit a timely, certified, and 
documented Contract Claim in conformance with this 
Article shall constitute a waiver by the Contractor as 
to any claims relating to its performance of the Work 
under the Contract and a failure to exhaust its admin-
istrative remedies. 

1. The time requirement for submitting a 
Contract Claim set forth in subparagraph 13.03A, 
above, shall be extended in accordance with the 
applicable Contract Documents if the Contract Docu-
ments require the establishment of an issue resolu-
tion/escalation ladder, Dispute Review Board or 
similar supplemental dispute resolution process(es) 
and Contractor timely refers a disputed issue to the 
applicable process. Contractor’s timely referral of a 
disputed issue to any mandatory supplemental dis-
pute resolution process(es) set forth in the Contract 
Documents is a prerequisite to filing a Contract Claim 
under this Article.  By failing to  timely refer a disputed 
issue to the applicable mandatory supplemental dis-
pute resolution process specified in the Contract 
Documents, Contractor waives future Contract Claims 
relating to the disputed issue.  
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B. Contract Claim Certification Requirement:   

1. Contractor, under penalty of perjury, shall 
submit with the Contract Claim certification by Con-
tractor and its Subcontractor(s), as applicable, that:  

a. the Claim is made in good faith;  

b. supporting data are accurate and com-
plete to the best of Contractor's and/or Subcontrac-
tor's knowledge and belief; and  

c. the amount requested accurately re-
flects the Contract adjustment for which Contractor 
believes the City is liable.  

2. An individual or officer who is authorized 
to act on Contractor's behalf shall execute the certifi-
cation. Failure to certify a claim under penalty of per-
jury shall render the Contract Claim a nullity and the 
underlying claim waived by the Contractor.  

3. In regard to a Claim or portion of a Claim 
by a Subcontractor, Contractor shall fully review the 
Subcontractor's Claim and shall certify the Subcon-
tractor's Claim or such relevant portion(s) of the Sub-
contractor's Claim, under penalty of perjury, in the 
same manner the Contractor would certify its own 
claim under the foregoing subparagraph 13.03B.1. 
The City will not consider a direct claim by any Sub-
contractor.  Subcontractors at any tier are not third-
party beneficiaries of this Contract. 

4. Contractor hereby agrees that failure to 
furnish certification as required in this Article shall 
constitute a waiver by the Contractor as to the subject 
Claim. 

5. Contractor further acknowledges and 
agrees that if it submits a false claim, on behalf of 
itself or a Subcontractor, Contractor may be subject to 
civil penalties, damages, debarment, and criminal 
prosecution in accordance with local, state, and fed-
eral statutes.  

C. Format of a Contract Claim: 

1. The Contractor shall document its Con-
tract Claim in the following format:  

a. Cover letter and certification.  

b. Narrative Summary of Claim merit and 
amount, and clause under which the Claim is made.  

c. List of documents relating to Claim:  

1) Specifications  

2) Drawings  

3) Clarifications/RFIs 

4) Correspondence  

5) Schedules  

6) Other  

d. Chronology of events and correspond-
ence.  

e. Analysis of Claim merit.  

f. Analysis of Claim cost (money and 
time).  

g. Attachments:  

1) Specifications 

2) Drawings 

3) Clarifications/RFIs 

4) Correspondence 

5) Schedules  

6) Other   

D. Additional Requirements for Contract Claims 
Regarding Time Extensions: 

1. All Contract Claims regarding time exten-
sions or assessments of delay and/or liquidated dam-
ages shall include, in addition to all other applicable 
requirements of this Article 13, an analysis of the 
delays impacting the as-built critical path.  The as-
built critical path shall be determined by (1) comparing 
the late dates for schedule activities indicated within 
the Contractor's “as-planned” CPM schedule (as 
approved by the City) with the actual dates for the 
same activities, and then (2) determining the longest 
path through the as-built schedule using the Contrac-
tor's originally-approved as-planned activity to activity 
logic.  The "as-built" CPM shall reflect the exact man-
ner in which the Project was actually constructed 
(including start and completion dates, actual se-
quence and durations of work activities, and logic). 

2. The City will not review or consider any 
Contract Claim regarding time extensions based upon 
an impacted as-planned CPM, collapsed as-built 
schedule, time impact analysis or similar method that 
does not take into account actual events on the Pro-
ject. 

E. Procedure For Review of a Contract Claim:   

1. The City shall review only a timely, certi-
fied, and properly documented Contract Claim.   

2. The City shall respond to a Contract Claim 
in writing, within 45 days of receipt of such Claim. In 
its response, the City shall either grant or deny the 
Claim in whole or in part. If the City does not respond 
to a Claim within the 45-day period, the Claim is 
deemed denied in its entirety.   

3. Within 10 days of the date of the City's re-
sponse or expiration of the 45-day period, whichever 
is earlier, the Contractor may request review of the 
Contract Claim and the City's response by the De-
partment Head. The request must be in writing, di-
rected to the Department Head and copied to the City 
Representative. Failure by the Contractor to make a 
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timely request to the Department Head, copied to the 
City Representative, shall constitute acceptance by 
the Contractor of the City's original response. 

4. Upon a timely and proper request, the De-
partment Head, or his/her designee (other than per-
sonnel assigned to the Project), shall review the 
relevant documents, meet with the Contractor and 
City personnel assigned to the Project, and confirm or 
revise the City's response to the Contract Claim. The 
Department Head, or his/her designee, shall issue 
such determination within 60 days of the date of the 
request for review. The determination by the Depart-
ment Head, or his/her designee, shall constitute the 
final administrative determination of the City. If the 
Department Head takes no action on a request for 
review within the 60-day period, the City's original 
response shall constitute the final administrative de-
termination by the City. 

13.04 GOVERNMENT CODE CLAIM 

A. For the purposes of this Contract, the City and 
the Contractor hereby agree that any action at law 
against the City arising out of or relating to Contrac-
tor's performance of the Work shall accrue either on 
the effective date of termination (under Article 14 of 
these General Conditions) or on the date of Substan-
tial Completion, whichever is earlier. Notwithstanding 
the foregoing, the timely submittal of a complete and 
proper Notice of Potential Claim and Contract Claim 
under the administrative procedure specified in this 
Article 13 shall operate to toll Contractor's compliance 
with the Government Code Claim requirements under 
California Government Code section 900, et seq., and 
San Francisco Administrative Code Chapter 10 until 
the City issues a final administrative determination per 
subparagraph 13.03E.4. 

 
 
 

ARTICLE 14 -  TERMINATION OR SUSPENSION 
OF THE CONTRACT  

14.01 NOTICE OF DEFAULT; TERMINATION BY 
THE CITY FOR CAUSE  

A. Grounds for Default. Contractor is in Default of 
the Contract if Contractor:  

1. refuses or fails to supply enough properly 
skilled workers, adequate and proper materials, or 
supervision to prosecute the Work at a rate necessary 
to complete the Work within the specified limits of 
Contract Time, in accordance with the currently ac-
cepted updated progress schedule; or  

2. is adjudged bankrupt, makes a general 
assignment for the benefit of its creditors, or a receiv-
er is appointed on account of its insolvency; or 

3. refuses or fails in a material way to replace 
or correct Work not in conformance with the Contract 
Documents; or 

4. repeatedly fails to make prompt payment 
due to Subcontractors or for labor; or 

5. materially disregards or fails to comply 
with any law, ordinance, rule, regulation or order of 
any public authority having jurisdiction; or  

6. intimidates or sexually harasses a City 
employee, agent, or member of the public; or  

7. is otherwise in material breach of any pro-
vision of the Contract Documents.  

B. Notice of Default. When any of the above 
grounds for Default exist, the City may, without preju-
dice to any other rights or remedies that the City may 
have, issue a written Notice of Default to the Contrac-
tor. The City shall provide a copy of any Notice of 
Default to the Contractor's surety. 

1. The Notice of Default shall identify the 
ground(s) for Default and provide the Contractor with 
a 14-day cure period to complete necessary correc-
tive Work and/or actions.  

2. In the event that necessary corrective 
Work and/or actions cannot be completed within the 
14-day cure period through no fault of Contractor or 
its subcontractors/suppliers, Contractor shall, within 
the 14-day cure period, (i) provide the City with a 
schedule, acceptable to the City, for completing the 
corrective Work and/or actions; and (ii) commence 
diligently the corrective Work and/or actions. The City, 
after accepting Contractor's proposed schedule, will 
amend the Notice of Default in writing to set forth the 
agreed-upon cure period. The City will provide a copy 
of the amended Notice of Default to the Contractor's 
surety. 

C. Termination for Cause. If Contractor fails to 
completely cure the Default either (i) within the 14-day 
cure period set forth in the Notice of Default; or (ii) 
within the agreed-upon cure period set forth in an 
amended Notice of Default, the City may, without 
prejudice to any other rights or remedies that the City 
may have, immediately terminate employment of 
Contractor and, subject to the prior rights and duties 
of the surety under any bond provided in accordance 
with the Contract Documents:  

1. take possession of the Site and use any 
materials, equipment, tools, and construction equip-
ment and machinery thereon owned by Contractor to 
complete the Project;  

2. accept assignment of subcontracts and 
agreements pursuant to Paragraph 4.03; and  

3. finish the Work by whatever reasonable 
method the City may deem expedient.  

D. When the City terminates the Contract for one 
of the grounds set forth in subparagraph 14.01A, 
Contractor shall not be entitled to receive further 
payment until the Work is finished. If the unpaid bal-
ance of the Contract Sum exceeds the cost of finish-
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ing the Work, including all liquidated damages for 
delays, such excess shall be paid to Contractor. If 
such costs exceed the unpaid balance, Contractor 
shall pay the difference to the City. The amount to be 
paid to Contractor or City, as the case may be, upon 
application, shall be an obligation for payment that 
shall survive termination of the Contract. 

1. Upon completion of all Work, Contractor 
shall be entitled to the return of all its materials which 
have not been used in the Work, its plant, tools, 
equipment and other property provided, however, that 
Contractor shall have no claim on account of usual 
and ordinary depreciation, loss, wear and tear.  

E. If, after termination of the Contractor's right to 
proceed, it is determined that the Contractor was not 
in default, or that the delay was excusable, the rights 
and obligations of the parties, including adjustment of 
the Contract Sum, will be the same as if the termina-
tion had been issued for the convenience of the City, 
as provided under Paragraph 14.03. 

14.02 SUSPENSION BY THE CITY FOR 
CONVENIENCE  

A. The City may, without cause, order Contractor 
in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the City 
may determine.  

B. An adjustment shall be made as specified in 
subparagraph 7.02A for increases in the cost of per-
formance of the Contract caused by suspension, 
delay or interruption. No adjustment shall be made to 
the extent:  

1. that performance is, was or would have 
been so suspended, delayed or interrupted by anoth-
er cause for which Contractor is responsible; or  

2. that an equitable adjustment is denied un-
der another provision of this Contract.  

14.03 TERMINATION BY THE CITY FOR 
CONVENIENCE 

A. Pursuant to section 6.22l of the San Francisco 
Administrative Code the City may terminate the per-
formance of Work under this Contract in accordance 
with this Paragraph 14.03 in whole or, from time to 
time, in part, whenever the City shall determine that 
such termination is in the best interest of the City. Any 
such termination shall be effected by delivery to Con-
tractor of a notice of termination specifying the extent 
to which performance of Work under the contract is 
terminated, and the date upon which such termination 
becomes effective.  

B. After receipt of a notice of termination, and ex-
cept as otherwise directed by the City, Contractor 
shall comply with all of the following requirements.  

1. Stop Work under the Contract on the date 
and to the extent specified in the notice of termination.  

2. Place no further orders or subcontracts for 
materials, services, or facilities except as necessary 
to complete the portion of the Work under the Con-
tract that is not terminated.  

3. Terminate all orders and subcontracts to 
the extent that they relate to the performance of Work 
terminated by the notice of termination.  

4. Assign to the City, in the manner, at the 
times, and to the extent directed by the City, all of the 
right, title, and interest of Contractor under the orders 
and subcontracts so terminated. The City shall have 
the right, at its discretion, to settle or pay any or all 
Claims arising out of the termination of such orders 
and subcontracts.  

5. Settle all outstanding liabilities and all 
Claims arising out of such termination of orders and 
subcontracts with the approval or ratification of the 
City, in writing, to the extent it may require. The City's 
approval or ratification shall be final for all the purpos-
es of this Paragraph 14.03.  

6. Transfer title to the City, and deliver in the 
manner, at the times, and to the extent, if any, di-
rected by the City, (i) the fabricated or unfabricated 
parts, Work in process, completed Work, supplies, 
and other material produced as a part of, or acquired 
in connection with the performance of, the Work ter-
minated by the notice of termination, and (ii) the com-
pleted or partially completed drawings, information, 
and other property which, if the Contract had been 
completed, would have been required to be furnished 
to the City.  

7. Use its best efforts to sell, in the manner, 
at the times, to the extent, and at the price or prices 
that the City directs or authorizes, any property of the 
types previously referred to herein, but Contractor (i) 
shall not be required to extend credit to any purchas-
er, and (ii) may acquire any such property under the 
conditions prescribed and at a price or prices ap-
proved by the City. The proceeds of any such transfer 
or disposition shall be applied in reduction of any 
payments to be made by the City to Contractor under 
this Contract or shall otherwise be credited to the 
price or cost of the Work covered by this Contract or 
paid in such other manner as the City may direct.  

8. Complete performance of such part of the 
Work as shall not have been terminated by the notice 
of termination.  

9. Take such action as may be necessary, or 
as the City may direct, for the protection and preser-
vation of the property related to this Contract which is 
in the possession of Contractor and in which the City 
has or may acquire an interest.  

C. After receipt of a notice of termination, Con-
tractor shall submit to the City its termination claim, in 
the form and with the certification the City prescribes. 
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Such termination claim shall be submitted promptly, 
but in no event later than 3 months from the effective 
date of termination, unless one or more extensions in 
writing are granted by the City upon written request of 
Contractor within such 3-month period or an author-
ized extension period. However, if the City determines 
that the facts justify such action, it may receive and 
act upon any such termination Claim at any time after 
such 3-month period or extension period. If Contractor 
fails to submit its termination Claim within the time 
allowed, the City may determine, on the basis of in-
formation available to the City, the amount, if any, due 
to Contractor because of the termination. The City 
shall then pay to Contractor the amount so deter-
mined.  

D. Subject to the previous provisions of this Para-
graph 14.03, Contractor and the City may agree upon 
the whole or any part of the amount or amounts to be 
paid to Contractor because of the total or partial ter-
mination of Work. The amount or amounts may in-
clude a reasonable allowance for profit on Work done. 
However, such agreed amount or amounts, exclusive 
of settlement costs, shall not exceed the total Con-
tract Sum as reduced by the amount of payments 
otherwise made and as further reduced by the Con-
tract Sum of Work not terminated. The Contract shall 
be amended accordingly, and Contractor shall be paid 
the agreed amount. Nothing following, prescribing the 
amount to be paid to Contractor in the event of failure 
of Contractor and the City to agree upon the whole 
amount to be paid to Contractor because of the termi-
nation of Work under this Paragraph 14.03, shall be 
deemed to limit, restrict, or otherwise determine or 
affect the amount or amounts which may be agreed 
upon to be paid to Contractor pursuant to this subpar-
agraph 14.03D.  

E. If Contractor and the City fail to agree, as sub-
paragraph 14.03D provides, on the whole amount to 
be paid to Contractor because of the termination of 
Work under Paragraph 14.03, the City shall deter-
mine, on the basis of information available to the City, 
the amount, if any, due to Contractor by reason of the 
termination and shall pay to Contractor the amounts 
determined as follows:  

1. For all Contract Work performed before ef-
fective date of the notice of termination, the total 
(without duplication of any items) of the following 
items:  

a. The cost of such Work.  

b. The cost of settling and paying Claims 
arising out of the termination of Work under subcon-
tracts or orders as previously provided. This cost is 
exclusive of the amounts paid or payable on account 
of supplies or materials delivered or services fur-
nished by Contractor before the effective date of the 
notice of termination. These amounts shall be includ-
ed in the cost on account of which payment is made 
for the cost of Work previously provided.  

c. A sum, as profit on the cost of the Work 
as provided in subparagraph 14.03D, that the City 
determines to be fair and reasonable. But, if it ap-
pears that Contractor would have sustained a loss on 
the entire Contract had it been completed, no profit 
shall be included or allowed, and an appropriate ad-
justment shall be made reducing the amount of the 
settlement to reflect the indicated loss.  

2. The reasonable cost of the preservation 
and protection of property incurred as previously 
provided. The total sum to be paid to Contractor shall 
not exceed the total Contract Sum as reduced by the 
amount of payments otherwise made and as further 
reduced by the Contract price of Work not terminated. 
Except for normal spoilage, and except to the extent 
that the City shall have otherwise expressly assumed 
the risk of loss, there shall be excluded from the 
amounts payable to Contractor the fair value, as de-
termined by the City, of property which is destroyed, 
lost, stolen, or damaged, to the extent that it is unde-
liverable to the City, or to a buyer as previously pro-
vided.  

F. Contractor shall have the right to dispute in a 
court of competent jurisdiction within the State of 
California any determination the City makes under 
subparagraph 14.03E. But, if Contractor has failed to 
submit its termination Claim within the time provided 
and has failed to request extension of such time, it 
shall have no such right to dispute the City's determi-
nation. In any case where the City has determined the 
amount owed, the City shall pay to Contractor the 
following:  

1. if there is no right to dispute hereunder or 
if a right to dispute has not been timely exercised, the 
amount so determined by the City; or  

2. if a proceeding is initiated in a court of 
competent jurisdiction within the State of California, 
the amount finally determined in said proceeding.  

G. In arriving at the amount due Contractor under 
this clause there shall be deducted:  

1. all unliquidated advance or other pay-
ments on account theretofore made to Contractor, 
applicable to the terminated portion of this Contract;  

2. any Claim which the City may have 
against Contractor in connection with this Contract; 
and  

3. the agreed price for, or the proceeds of 
sale of, any materials, supplies, or other things kept 
by Contractor or sold, under the provisions of this 
Paragraph 14.03, and not otherwise recovered by or 
credited to the City.  

H. If the termination hereunder be partial, before 
the settlement of the terminated portion of this Con-
tract, Contractor may file with the City a request in 
writing for an equitable adjustment of the price or 
prices specified in the Contract relating to the contin-
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ued portion of the Contract (the portion not terminated 
by the notice of termination). Such equitable adjust-
ment as may be agreed upon shall be made in the 
specified price or prices. Nothing contained herein 
shall limit the right of the City and Contractor to agree 
upon the amount or amounts to be paid to the contin-
ued portion of the Contract when the Contract does 
not contain an established Contract price for the con-
tinued portion.  

I. Contractor understands and agrees that the 
foregoing termination of Contract for convenience 
provisions shall be interpreted and enforced pursuant 
to cases interpreting and enforcing similar provisions 
in federal procurement contracts.  

 
 
 

ARTICLE 15 -  MISCELLANEOUS PROVISIONS 

15.01 GOVERNING LAW AND VENUE 

A. The Contract Documents shall be interpreted in 
accordance with the laws of the State of California 
and the provisions of the City's Charter and Adminis-
trative Code, including but not limited to Chapter 6 of 
the San Francisco Administrative Code, which is 
incorporated by this reference as if set forth herein in 
full. 

B. Venue for all litigation relative to the formation, 
interpretation and performance of the Contract Docu-
ments shall be in San Francisco. 

15.02 RIGHTS AND REMEDIES 

A. All of City's rights and remedies under the Con-
tract Documents will be cumulative and in addition to 
and not in limitation of all other rights and remedies of 

City under the Contract Documents or otherwise 
available at law or in equity. 

B. No action or failure to act by the City or the City 
Representative will constitute a waiver of a right af-
forded them under the Contract Documents, nor will 
such action or failure to act constitute approval of or 
acquiescence in a condition or breach thereunder, 
except as may be specifically agreed in writing. No 
waiver by City or the City Representative of any con-
dition, breach or default will constitute a waiver of any 
other condition, breach or default; nor will any such 
waiver constitute a continuing waiver. 

15.03 COMPLETE AGREEMENT 

A. The Contract Documents constitute the full and 
complete understanding of the parties and supersede 
any previous agreements or understandings, oral or 
written, with respect to the subject matter hereof. The 
Contract Documents may be modified or amended 
only as specified in Paragraph 1.04 of these General 
Conditions. 

15.04 SEVERABILITY OF PROVISIONS 

A. Should the application of any provision of this 
Agreement to any particular facts or circumstances be 
found by a court of competent jurisdiction to be invalid 
or unenforceable, then (a) the validity of other provi-
sions of this Agreement shall not be affected or im-
paired thereby, and (b) such provision shall be 
enforced to the maximum extent possible so as to 
effect the intent of the parties and shall be reformed 
without further action by the parties to the extent 
necessary to make such provision valid and enforce-
able.  

 
 

END OF SECTION  
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SECTION 00 73 00 
 

SUPPLEMENTARY CONDITIONS 
 

 
1.1 SUMMARY 
 

A. This Document includes supplements that amend, delete, or modify 
provisions of Section 00 72 00, the General Conditions of the City and County 
of San Francisco, as required for the Work of this Contract. 

 
B. All provisions that are not so modified shall remain in full force and effect. 

 
1.2 ARTICLE 2 
 

A. Amend Paragraph 2.02 with the following new subparagraph 2.02C: 
 

 “C. Contractor will be responsible for printing and maintaining an updated 
copy of the Plans and Specifications, at no additional cost to the Port.  
Contractor shall pay the reproduction costs of any additional sets 
required.” 

 
1.3 ARTICLE 3 
 

A. Amend Subparagraph 3.06B with the following new sub-subparagraphs: 
  

''3. Permits to be secured and paid for by Contractor that may be required to 
perform the Work include, but are not limited to, the following: 
a. Night noise permits from the San Francisco Port of San Francisco, 

Bureau of Street-Use and Mapping, 1155 Market Street, 3rd Floor, 
San Francisco, telephone (415) 554-6201.  Refer to Section 
00 73 27 - Specific Project Requirements for excavation code 
requirements. 

b. Special traffic permits from the Department of Parking and Traffic, 
Engineering Division, 1 So. Van Ness Avenue, 7th Floor, San 
Francisco, telephone (415) 701-4500. 

c. Combustible or flammable liquids permit from the San Francisco 
Fire Department. 

B. ADD paragraph 3.06K as follows: 

''K. At the time that the Port transfers the Building Permit, the Contractor 
assumes the roles and responsibilities of the Applicant.” 
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C. DELETE Paragraph 3.17 A.1, which stated the following, 

“1. Contractor additionally warrants manufacturers’ product warranties as 
may be required for the Contract Documents.”  

All other parts of Paragraph 3.17 shall remain unchanged and part of the 
Contract Documents. 

  
D. Add the following new paragraph: 

''3.20 DESIGN PROFESSIONAL SERVICES 
 

A. In the event that the Contract Documents require that a certain 
Item be designed by Contractor, Contractor shall, consistent with 
applicable licensing laws, retain the services of such Design 
Professional(s) who shall be licensed in the State of California and 
shall have the necessary expertise and experience required to 
prepare such design documents to permit Contractor to complete 
such Item in accordance with the requirements of the Contract 
Documents.  Nothing in the Contract Documents is intended to 
create a legal or contractual relationship between the City and any 
Design Professional. 

 
B. Such Design Professional(s) shall be vested with the authority to 

act on behalf of Contractor in all matters relating to design or 
supervision of construction of that Item of which he or she is 
responsible.  Contractor’s Design Professional(s) may be replaced 
only with the approval of the City. 

 
C. Contractor shall require its Design Professional(s) to be 

responsible without limitation for the following: 
1. Consult with authorized employees, agents and 

representatives of the City relative to the City’s requirements 
for the design and construction of the Project. 

2. Review the Contract Documents and existing Reference 
Documents and studies of the proposed Site and other data 
furnished to the Design Professional and advise the City 
whether such data is sufficient for purposes of design, and 
whether additional data is necessary before the Design 
Professional can proceed. 

3. Provide additional surveys and information related to the 
Site, which the Design Professional deems necessary for the 
performance of the Work. 

4. Provide design-related services for preparing construction 
documents necessary for Contractor to construct and 
interface the Item in complete conformance with the intent 
and performance requirements of the Contract Documents. 
a. Construction documents shall be submitted to the City 

for review and acceptance for conformance with the 
intent and performance requirements of the Contract 
Documents prior to Contractor initiating permit or 
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construction activities based on such construction 
documents. 

b. The City’s approval or acceptance of construction 
document submitted by Contractor shall not be 
interpreted as a release of Contractor from its 
responsibilities to coordinate the various portions of 
the design and to provide accurate and complete 
design documents to fulfill the intent and requirements 
of the Contract Documents. 

5. Provide to the City design data, technical criteria and 
assistance necessary for supporting, protecting, and 
incorporating into the Project the Item designed by the 
Design Professional. 

6. Comply with requirements of codes, regulations, and written 
interpretation thereof, existing at the time permit 
application(s) are made with the local authorities having 
jurisdiction over the Project. 

7. Provide Design Professional’s professional liability policies 
and coverages as required in Section 00 73 16. 

8. Provide assistance in connection with the start-up, testing, 
refining and adjusting of equipment or system designed by 
the Design Professional for incorporation into the Project. 

9. Assist the City in training staff and developing systems and 
procedures for operation and maintenance and record 
keeping for equipment or system designed by the Design 
Professional for incorporation into the Project. 

 
D. Contractor shall be wholly responsible for all engineering and 

design of such Item regardless of any contribution, input, review, 
participation, or coordination that the City, its agents, members, 
employees, and authorized representatives may have provided to 
Contractor or its Design Professional. 

 
E. Contractor agrees to release the City, its agents, members, 

employees, and authorized representatives from liability or losses 
directly or indirectly arising out of, connected with, or resulting from 
such Items engineered or designed by Contractor or its Design 
Professional or furnished and installed by Contractor and shall bear 
the costs of corrective and replacement work necessary to 
complete the Items in accordance with the requirements of the 
Contract Documents.'' 

 
 
 

 
END OF SECTION
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SECTION 00 73 02 
 

CONTRACT TIME AND LIQUIDATED DAMAGES 
 

 
1.1 SUMMARY 
 

A. This Document specifies the limits of Contract Time and amounts of liquidated 
damages agreed to be assessed should the Work be incomplete after the limits of 
Contract Time. 

 
1.2 CONTRACT TIME 

 
A. The Work shall be commenced within 5 calendar days of the CITY’s issuance of the 

Notice to Proceed.  Bidders shall assume that the CITY will issue the Notice to 
Proceed April 2018. 

 
B. Time is of the essence (TOE) for the completion of the Work listed under bid items 1 

through 12 of the Bid Schedule.  Assuming the CITY issues the Notice to Proceed 
April 2018, these bid items shall be Substantially Complete no later than February 
28, 2019, which shall be referred to Milestone 1.  Contractor’s failure to achieve 
Substantial Completion of bid items 1 through 12 by Milestone 1 shall result in 
assessment of liquidated damages in Paragraph 1.3A (below). 
  

C. Final Completion for bid items 1 through 12 shall occur no later than 60 consecutive 
calendar days after the date of Notice of Substantial Completion for Milestone 1.  
Failure to achieve Final Completion of bid items 1 through 12 within this stated time 
shall result in assessment of liquidated damages in Paragraph 1.3B (below). 

 
D. Time is of the essence (TOE) for the completion of the Work listed under bid item 13 

of the Bid Schedule.  Assuming the CITY issues the Notice to Proceed April 2018, 
this bid item shall be Substantially Complete  no later than May 31, 2019, which 
shall be referred to Milestone 2.  Contractor’s failure to achieve Substantial 
Completion of bid item 13 shall result in assessment of liquidated damages in 
Paragraph 1.3A (below). 
  

E. Final Completion for bid item 13 shall occur no later than 60 consecutive calendar 
days after the date of Notice of Substantial Completion for Milestone 2.  Failure to 
achieve Final Completion of bid time 13 within this stated time shall result in 
assessment of liquidated damages in Paragraph 1.3B (below). 

 
1.3 LIQUIDATED DAMAGES 
 

A. The CITY and CONTRACTOR agree that the CITY will sustain actual damages 
from CONTRACTOR’S delayed performance of the Work (in lost revenue) but the 
amount and extent of such damages cannot be reasonably determined at this time 
or at execution of the Agreement for the Work (due to commercial market prices).  
Therefore, the CITY and CONTRACTOR agree that the CONTRACTOR shall pay 
liquidated damages (but not as a penalty) to the CITY for each calendar day that 
transpires with the Work not Substantially Completed after the time limits for 
achieving Substantial Completion, specified in Paragraph 1.2B for Milestone 1 and 
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Paragraph 1.2D for Milestone 2 (above), according to the following schedule: 
 

$800 for each day  
 
B. In addition, CONTRACTOR agrees that as liquidated damages (but not as a 

penalty) for delayed performance of Work, CONTRACTOR shall pay the CITY the 
sum of one hundred dollars ($200.00) for each calendar day that transpires with the 
Project not Finally Completed after the time limits for achieving Final Completion of 
bid items 1 through 12 specified in Paragraph 1.2C, of bid item 13 specified in 
Paragraph 1.2E.  

C. Under the provisions of Section 6.25 of the San Francisco Administrative Code, 
liquidated damages in the amount of $100.00 per day per each piece of off-road 
equipment and each off-road engine utilized to complete work on the project in 
violation of Environment Code Chapter 25. 
 

1.4 TIMELINE 

A. See table below. 
 

Milestone 
Estimated 

Construction Duration 
Substantial 

Completion Date 
Final Completion Date

1 10.5 Months February 28, 2019 April 29, 2019 

2 14 Months May 31, 2019 July 30, 2019 

 
 
1.5 CONSTRUCTION SCHEDULE LIQUIDATED DAMAGES 

A. Failure to submit the required Construction Schedule shall result in the 
assessment of liquidated damages in the amount of two hundred dollars ($200) 
per day which the Construction Schedule is delayed for each day beyond the 
period as specified in Section 01 32 16. 

 
 
 

END OF SECTION



Copyright 2017 City & County of San Francisco 2790 
 

(Rev. 10/27/2011) 00 73 16 - 1 Insurance Requirements 

SECTION 00 73 16 
 

INSURANCE REQUIREMENTS 
 

1.1 SUMMARY 
 
A. This Document includes insurance requirements, which amend Article 11 of the General 

Conditions. 
  
1.2 CONTRACTOR’S LIABILITY INSURANCE 
 

A. Contractor shall maintain in full force and effect, for the period covered by the Contract, the 
following liability insurance with the following minimum specified coverages or coverages as 
required by laws and regulations, whichever is greater: 

 
1. Worker’s Compensation in statutory amount, including Employers’ Liability coverage 

with limits not less than $1,000,000 each accident, injury, or illness, including 
coverage for U.S. Long Shore and Harbor Workers' Act benefits, and Jones Act 
benefits. 

2. U.S. Longshore and Harborworkers’ Act Insurance; Jones Act; Workers’ 
Compensation. Contractor shall procure, U.S. Longshore and Harborworkers’ Act 
insurance in statutory amounts, and Jones Act insurance with workers’ compensation 
insurance in statutory amounts and employer’s liability limit not less than $1,000,000 
for each accident, injury or illness, covering all persons employed directly by 
Contractor in accordance with applicable law or statute. 

 
2. Commercial General Liability insurance with limits not less than $1,000,000 each 

occurrence, and $2,000,000 general aggregate, combined single limit for bodily injury 
and property damage, including coverage for Contractual Liability, independent 
contractors, Explosion, Collapse, and Underground (XCU), Broadform Property 
Damage, and completed operations 

 
3. Commercial Automobile Liability insurance with limits not less than $1,000,000 each 

occurrence combined single limit for bodily injury and property damage, including 
owned, hired or non-owned vehicles, as applicable. 

5. Watercraft Liability Insurance – Should Contractor or any subcontractor operate any 
watercraft in performing services under this contract, Contractor shall maintain and 
cause subcontractor to maintain maritime Protection and Indemnity insurance, with 
limits not less than $1,000,000 each occurrence. 

6. Water Pollution Insurance – The operator of any watercraft used in performing 
services under this contract which carries chemicals, petroleum products (for fuel or 
otherwise) or other polluting substances, shall maintain water pollution liability 
insurance, with limits not less than $5,000,000 each occurrence. 

 
1.3 ADDITIONAL COVERAGES 

 
A. Builder's Risk Insurance:  Contractor shall provide "Special Form" (All Risk) Builder's Risk 

Insurance on a replacement cost basis as follows: 
 
1. Amount of Coverage:  The amount of coverage shall be equal to the full 

replacement cost on a completed value basis, including periodic increases or 
decreases in values through change orders.  The policy shall provide for no 
deduction for depreciation.  The policy shall provide coverage for "soft costs," 



Copyright 2017 City & County of San Francisco 2790 
 

(Rev. 10/27/2011) 00 73 16 - 2 Insurance Requirements 

such as but not limited to design and engineering fees, code updates, permits, 
bonds, insurances, and inspection costs caused by an insured peril; the policy 
may limit the amount for soft costs but such limit shall not be less than 5% of the 
coverage amount. Alternatively the City shall have the right to require a specific 
dollar amount for coverage for soft costs that may be greater or less than 5%.  
The Builder's Risk Insurance shall also include the full replacement cost of all City-
furnished equipment, if any. 

 
2. Additional Premium:  If, due to change orders or project term extensions 

authorized by the City, the Builder's Risk policy becomes subject to additional 
premium, the City will reimburse Contractor the actual cost of such additional 
premium, without markup, provided that the Contractor submits to the City proof of 
payment of such additional premium and either: 
 
a. Copy of the applicable endorsement to the Builder's Risk policy, if the Builder's 

Risk Policy is issued on a declared-project basis; or  
b.  Copy of Evidence of Property Insurance if the Builder's Risk policy is placed on 

a reporting form basis. 
 

3. Parties Covered:  The Builder's Risk policy shall identify the City and County of 
San Francisco as loss payee.  The policy shall include as additional named 
insureds the City and County of San Francisco, the Contractor and its 
subcontractors of every tier.  Each insured shall waive all rights of subrogation 
against each of the other insureds to the extent that the loss is covered by the 
Builder's Risk Insurance. 

 
4. Included Coverage:  The Builder's Risk Insurance shall include, but shall not be 

limited to, the following coverages: 
 

a. All damages of loss to the Work and to appurtenances, to materials and 
equipment to be incorporated into the Project while the same are in transit, 
stored on or off the Project site, to construction plant and temporary structures.  

b. The perils of fire, lightning, windstorm, hail, explosion, riot, riot attending a 
strike, civil commotion, smoke damage, damage by aircraft or vehicles, 
vandalism and malicious mischief, theft, collapse, and water damage.   

c. The costs of debris removal, including demolition as may be made reasonably 
necessary by such covered perils, resulting damage, and any applicable law, 
ordinance, or regulation with a sub-limit of not less than 25% of the value of the 
construction contract.   

d. Start up and testing and machinery breakdown including electrical arcing. 
e. Consequential loss (lost revenues and costs of funding or financing when a 

covered risk causes delay in completing the Work).  In the event the City 
receives coverage specifically for a consequential loss associated with delay to 
the completion of the Project, such specific amount shall be credited against 
any liquidated damages for delay for which the Contractor would otherwise be 
responsible. 

 
5. Deductibles:  The Builder's Risk Insurance may have a deductible clause not to 

exceed the amounts below.  Contractor shall be responsible for paying any and all 
deductible costs.  The deductible for coverage of All Perils shall not exceed the 
following: 

 
a. $25,000 for projects valued up to $25,000,000;  
b. $50,000 deductible for projects valued in excess of $25,000,000 and up to 

$75,000,000; and  
c. $100,000 deductible for projects valued in excess of $75,000,000.   
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1.4 INSURANCE FOR OTHERS 

 
A. For general liability, watercraft liability, water pollution liability, and automobile liability 

insurance, Contractor shall furnish policy endorsements that designate as additional insured, 
the City and County of San Francisco, the Port of San Francisco, their board members and 
commissions, and all authorized agents and representatives, and members, directors, 
officers, trustees, agents and employees of any of them.  To satisfy this requirement, 
Contractor shall furnish policy endorsements in the form of ISO 2010 (11  85) or its 
equivalent.  Other parties to be designated as additional insured on Contractor's liability 
insurance endorsements shall be as follows: 

1. City’s consultants and/or subconsultants: COWI Marine North America. 
2. Non-City Agencies: Hornblower Yachts; San Francisco Pier 33 LLC; SP Plus-Hyde 

Parking JV; Jamestown/JPPF; Metro Cruise Services. 
 

1.5 FORMS OF POLICIES AND OTHER INSURANCE REQUIREMENTS 
 

A. Before commencement of the Work of this Contract, certificates of insurance and policy 
endorsements in form and with insurers acceptable to the City, evidencing all required 
insurance and with proper endorsements from Contractor’s insurance carrier identifying as 
additional insureds the parties indicated under Article “Insurance for Others” above, shall be 
furnished to the City, with complete copies of policies to be furnished to the City promptly 
upon request.  Contractor will be allowed a maximum of 10 working days, after the date on 
which the Contract is awarded, in which to deliver appropriate bond and insurance 
certificates and endorsements. 

 
B. Approval of the insurance by the City shall not relieve or decrease the extent to which 

Contractor or subcontractor of any tier may be held responsible for payment of any and all 
damages resulting from its operations.  Contractor shall be responsible for all losses not 
covered by the policy, excluding damage caused by earthquake and flood consistent with 
section 7105 of the California Public Contract Code in excess of 5 percent of the Contract 
Sum, including the deductibles.  All policies of insurance and certificates shall be satisfactory 
to the City. 

 
C. The Contractor and its subcontractors shall comply with the provisions of California Labor 

Code section 3700. Prior to commencing the performance of work, the Contractor and all of 
its subcontractors shall submit to the awarding department a certificate of insurance against 
liability for workers compensation or proof of self-insurance in accordance with the 
provisions of the California Labor Code. 

 
D. Liability insurance shall be on an occurrence basis, and said insurance shall provide that the 

coverage afforded thereby shall be primary coverage (and non-contributory to any other 
existing valid and collectable insurance) to the full limit of liability stated in the declaration, 
and such insurance shall apply separately to each insured against whom claim is made or 
suit is brought, but the inclusion of more than one insured shall not operate to increase the 
insurer's limits of liability. 

 
E. Should any of the required insurance be provided under a form of coverage that includes an 

annual general aggregate limit or provides that claims investigation or legal defense costs 
be included in such annual general aggregate limit, such general annual aggregate limit 
shall be two times the occurrence limits stipulated. City reserves the right to increase any 
insurance requirement as needed and as appropriate. 

 
F. Should any of the required insurance be provided under a claims-made form, Contractor 
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shall maintain such coverage continuously throughout the term of this Contract, and without 
lapse, for a period 4 years beyond the Contract Final Completion date, to the effect that, 
should occurrences during the Contract term give rise to claims made after expiration of the 
Contract, such claims shall be covered by such claims-made policies. 

 
G. Each such policy shall be endorsed to provide (30) days’ advance written notice to the Port 

of San Francisco of cancellation, intended non-renewal, or reduction in coverages, except 
for non-payment for which no less than ten (10) days’ notice shall be provided to City Port of 
San Francisco.  Notices shall be sent to:  
 
Contract Administrator 
Port of San Francisco 
ATTN:  Engineering Division 
Pier 1, The Embarcadero 
San Francisco, CA 94111. 

 
H. All policies shall be endorsed to provide waivers of subrogation against City and Port of San 

Francisco. 
 

I. Contractor, upon notification of receipt by the City or Port of any such notice, shall file with 
the Port of San Francisco a certificate of the required new or renewed policy at least 10 days 
before the effective date of such cancellation, change or expiration, with a complete copy of 
the new or renewed policy. 

 
J. Any failure to maintain any item of the required insurance may, at City's sole option, be 

sufficient cause for termination for default of this Contract. 
 
1.6 QUALIFICATIONS 
 

A. Insurance companies shall be legally authorized to engage in the business of furnishing 
insurance in the State of California.  All insurance companies shall have a current A.M. Best 
Rating not less than "A-,VIII" and shall be satisfactory to the City. 

 
 

END OF SECTION
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SECTION 00 73 27 
 

SPECIFIC PROJECT REQUIREMENTS 
 
1.1 SUMMARY 
 

A. This Section includes special project conditions, environmental mitigation measures, 
and requirements for accessibility, controlling construction noise, use of potable 
water for construction, and air and water quality to comply with City regulations 
affecting construction Work at the Site. 

 
B. All requirements in this Section are incidental work, unless specified otherwise. 
 
C. Any and all provisions herein shall be applicable as to all work performed within the 

City and County of San Francisco. 
1. As for work performed outside the legal and geographical boundaries of the 

City and County of San Francisco, Contractor shall comply with any and all 
applicable federal, state, and/or local regulations concerning any and all 
matters addressed by Section 00 73 27 herein. 

2. Contractor shall be solely responsible and fully liable for any and all failures to 
comply with the aforementioned regulations, and shall unconditionally and fully 
indemnify the City for any damages resulting therefrom. 

 
1.2 PROJECT CONDITIONS 
 

A. Contractor shall be responsible for all costs necessary to prevent its operations from 
violating any federal, state, or local governmental regulations and the requirements 
of the Contract Documents. 

 
B. If Contractor does not observe said regulations or the requirements specified 

herein, or promptly take all required remedial actions to the City's satisfaction, the 
City will withhold progress payments to Contractor until satisfactory compliance has 
been accomplished. 

 
C. The City will monitor Contractor's adherence to the requirements specified herein 

and will report on Contractor's compliance pursuant to California Assembly Bill 3180 
(chapter 1232). 
1. Said monitoring and reporting activities may include, but are not limited to, 

qualitative, quantitative and video observations and data collection on the 
impacts of noise, air quality, traffic, street pavement damage, water quality, 
archaeology, and hazardous materials. 

2. Contractor shall cooperate with such monitoring activities, provide access to 
the Work Site to establish and secure monitoring stations, and make its 
facilities and records available to the City for performing such monitoring. 

 
D. Contractor shall be informed about, coordinate, schedule, and perform Work in 

consideration of adjacent property owners and other activities and construction work 
in the area. 
1. Contractor will be granted an equitable time extension for Unavoidable 

Delays caused by the City subject to the provisions of Paragraph 7.02 of the 
General Conditions. 
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1.3 CONSTRUCTION NOISE REQUIREMENTS 
 

A. Contractor shall comply with the City's Noise Control Ordinance (article 29 of the 
San Francisco Police Code, Ordinance No. 274-72). 
1. Contractor shall be responsible for fines or violations pertaining to these 

ordinances, at no cost to the City. 
2. Provide advance notice to residents and affected businesses in the area of 

the Site of times, dates and location of construction activities. 
3. Coordinate and schedule Contractor's construction operations to conform to 

all City requirements and restrictions. 
4. Contractor shall implement mitigation controls to ensure compliance with the 

construction noise levels allowed. The maximum noise level from any 
powered construction equipment shall not be greater than 80dBA at 100 feet.  
This translates to 86dBA at 50 feet (dual units not applicable, as these are 
specific field and instrument measurements). 

 
B. Use appropriate construction methods and equipment and furnish and install 

acoustical barriers so that noise emanating from the construction will not exceed 
noise levels pursuant to the City's Noise Control Ordinance. 
1. Muffle and shield intakes and exhausts, shroud or shield impact tools, as 

feasible,  
2. Use electric-powered rather than diesel-powered construction equipment, 
3. Enclose equipment such as large compressors, generators, and large de-

watering pumps at a minimum in one-inch-thickness plywood sheds. 
4. Equip pavement breakers and jackhammers with acoustically attenuating 

shield or shrouds. 
5. Select haul routes that minimize intrusion to residential areas.  
6. Select construction processes and techniques that create the lowest noise 

levels. 
 

C. Prepare a written Noise Control Program to mitigate the construction noise impacts 
and to comply with the noise criteria specified herein, including the method of 
construction, the equipment to be used, and acoustical treatments as necessary. 
Implement the program and keep a copy at the project site to be submitted to the 
City Representative upon request. 

 
D. The City, at its own discretion, will monitor construction noise as part of the 

environmental monitoring process.  When noise levels exceed the noise limits 
pursuant to article 29 of the San Francisco Police Code, Contractor shall stop work 
for alternate methods and equipment or place restrictions on construction 
operations to further limit the noise as directed by the City. 
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1.4 NIGHT AND WEEKEND NOISE REQUIREMENTS 
 

A. Except as specifically set forth in these Specifications, Contractor shall not perform 
work between the hours of 8:00 p.m. and 7:00 a.m. of the following day if the noise 
level created thereby is in excess of the ambient noise level by 5 dBA at the nearest 
property line, unless a noise permit therefor has been obtained pursuant to the 
Police Code section 2908. 
1. Apply for City noise permits through the City Representative at least 3 

working days in advance of night (i.e., between 8:00 p.m. and 7:00 a.m.), 
weekend, and holiday work.  The requirements of the Contract Documents, 
including safety requirements, shall apply for all night, weekend, and holiday 
work performed. 

2. If Contractor is directed in the Contract Documents or by special written 
notice from the City Representative to perform any part of the work between 
the hours of 8 p.m. and 7 a.m. or on weekends or holidays, the Contractor 
must obtain and comply with a City noise permit prior to starting any work. 
The noise permit shall be obtained from and approved by Bureau of Street 
Use and Mapping, 1155 Market Street, 3rd Floor, San Francisco, CA 94103. 

3. Refer to Section 00 72 00 for definition of Regular Working Hours. 
 
1.5 AIR QUALITY REQUIREMENTS 
 

A. The Contractor shall provide dust control measures during construction in 
accordance with the requirements of the Contract Documents. Prior to starting Work 
at the site, the Contractor shall prepare a Dust Control Program to minimize 
potential public health impacts associated with visible dust emissions and air quality 
pollutants.  Said dust control program shall include measures to minimize impacts to 
sensitive receptors associated with exposure to respirable nuisance dust (PM10) 
and the following requirements to achieve a goal of "No Visible Emissions". The 
Contractor shall implement the dust control program for the project duration and 
maintain a copy at the project site to be submitted to the City Representative upon 
request. 

 
B. Comply with the following requirements in accordance with San Francisco 

Department of Public Works Dust Control Order (DPW Order No. 171,378).  Failure 
to comply with DPW Order No. 171,378 shall subject Contractor to fines of $1,000 
per day for each day a violation is not corrected. 
1. Minimize dust generation to reduce health risks to workers and the public. 
2. Mist the immediate demolition area with a water spray to prevent airborne 

dust particles.   
3. Perform continuous water spraying during dust generating activities. Mist or 

spray in such a way as to prevent puddling or generation of runoff. 
4. Use dust enclosures, curtains, and dust collectors as necessary to control dust. 

The City may request dust scrubbers installation during demolition to minimize 
dust migration in the project site’s occupied areas. 

5. Minimize the amount of demolition debris stored at the Site.  Remove 
demolition debris, with the exception of hazardous materials or suspected 
hazardous materials, from the Site no later than the end of each workday.  

6. If hazardous materials or suspected hazardous materials are stored on Site, 
store such materials in accordance with all applicable Cal/EPA regulations, 
including providing storage in proper containers and protection from exposure 
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to the elements.  Remove such materials from the Site as soon as possible 
for disposal or recycling in accordance with applicable laws and regulations. 

7. Keep the Site and adjacent areas clean and perform wet sweeping at the end 
of each shift. 

8. Load haul trucks, hauling debris, soils, sand or other such materials so that 
the material does not extend above the walls or back of the truck bed.  Wet 
before covering and tightly cover the surface of each load before the haul 
truck leaves the loading area. 

9. Clean up spillage on City streets, whether directly or indirectly caused by 
Contractor's operations. 

10. Stockpiles soil, sand and other materials; shall be covered and protected at 
the end of the shift 

 
C. Comply with the requirements of the Bay Area Air Quality Management District 

(BAAQMD) regulation 6 (for particulate matter and visible emissions), regulation 7 
“Odorous Substances,” regulation 11 "Hazardous Pollutants," and the California 
Health and Safety Code division 26 "Air Resource", chapter 3 “Emission 
Limitations”, section 41700 "Prohibited Conduct," and related regulations.  Notify the 
BAAQMD 10 working days prior to commencing demolition or hazardous materials 
abatement work. 
1. Such notification shall include the names and addresses of operations and 

persons responsible; description and location of the structure to be 
demolished or altered including size, age and prior use, and the approximate 
amount of friable asbestos; scheduled starting and completion dates of 
demolition or abatement; nature of planned work and methods to be 
employed; procedures to be employed to meet BAAQMD requirements; and 
the name and location of the disposal site. 

2. The BBAQMD randomly inspects removal operations and will respond to any 
complaints received.  Cooperate and facilitate all BAAQMD authorized 
inspections. 

 
D. Implement the specific air pollution controls to reduce exhaust emissions of particulate 

matter and other pollutants from construction and related equipment, to a less 
significant level, by: 
1. Preventing the accumulation of toxic concentrations of chemicals. 
2. Preventing harmful or obnoxious dispersal of pollutants into the atmosphere. 
3. Limiting vehicle speed limit on unpaved roads to 15 miles per hour (mph). 
4. Prohibiting idling motors when equipment is not in use or when truck are 

waiting in queues.  The idling time of all construction equipment used at the 
site shall not exceed five (5) minutes. 

5. Limit the hours of operation of heavy-duty equipment and/or amount of 
equipment in use to what is needed. 

6. All equipment shall be properly tuned and maintained in accordance with the 
manufacturer’s specifications. 

7. When feasible, alternative fuel or electrical construction equipment shall be 
used at the project site. 

8. Use the minimum practical engine size for construction equipment. 
9. Gasoline-powered equipment shall be equipped with catalytic converters, 

where feasible.   
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10. Implement specific maintenance programs to reduce emissions from 
equipment that would be in frequent use for much of the demolition and 
construction periods. 

 
1.6 MAINTENANCE OF THE WORK AREA AND DEBRIS CONTROL  

 
A. Maintain work areas and adjacent public right-of-ways in orderly and safe condition. 

Sweep all pedestrian walkways and dispose of debris around the site perimeter on 
a daily basis, and as often as determined by the City.  

 
B. Control the accumulation of waste materials and debris; collect waste from 

construction areas and the project site, daily.  Remove accumulations of debris 
surplus materials and trash from the site at the end of each working day or at 
frequent intervals or as directed by the City. Burying or burning of trash and debris 
on the site is not permitted  

 
C. Perform the work in a manner to minimize the generation of dust and dirt, to prevent 

dust and dirt from interfering with the progress of the Work, and to keep dust and 
dirt from accumulating in work areas and adjacent areas.  

 
D. Handle hazardous, dangerous, or unsanitary waste materials separately from other 

waste by containerizing properly.  Dispose these types of materials in a lawful 
manner. Comply with requirements of NFPA 241 for removal of combustible waste 
material and debris. 

 
E. For storage areas, ensure that materials to be used for construction are stored in 

designated structures or areas by the appropriate trades.  Maintain such areas or 
structures in a clean condition for the life of the Contract. 
1. Provide and maintain proper storage with secondary containment for 

lubrication oil, hydraulic fluids, waste oils, fuels, solvents and other hazardous 
or toxic materials and wastes. 

2. Immediately remove materials deposited outside of approved storage areas.   
 
1.7 PARKING RESTRICTIONS 
 

A. Parking: The Port will not be responsible for providing nor security of parking for the 
Contractor.  The Contractor may request parking spaces from the Port Property 
Manager.  Contractor shall coordinate parking with the Port Property Manager at the 
start of construction.  The Property Manager may limit the parking availability to the 
Contractor. 
 

B. Vehicle Towing:  When a vehicle is removed from a street at the request of the 
Contractor and a post-storage hearing determines that as a result of the 
Contractor's improper posting of required signs, reasonable grounds did not exist for 
removal, the responsible Contractor shall reimburse the City for cost incurred in 
storage and towing.  

 
 

 
END OF SECTION
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SECTION 00 73 30 
 

LOCAL HIRING REQUIREMENTS 
 
 
1.1 SUMMARY 

A. This Section 00 73 30 incorporates applicable requirements of the San Francisco 
Local Hiring Policy for Construction ("Policy") as set forth in Section 6.22(G) of the 
San Francisco Administrative Code.  The Provisions of the Policy are hereby 
incorporated as a material term of this Contract.  Contractor agrees that (i) 
Contractor shall comply with all applicable requirements of the Policy; (ii) the 
provisions of the Policy are reasonable and achievable by Contractor and its 
Subcontractors; and (iii) they have had a full and fair opportunity to review and 
understand the terms of the Policy. 

B. The Office of Economic and Workforce Development (OEWD) is responsible for 
administering the Policy.  For more information on the Policy and its implementation, 
please visit the OEWD website at: www.workforcedevelopmentsf.org  

C. Meeting the local hiring requirements of the Policy as set forth in this Document will 
satisfy Contractor's obligations under the City’s First Source Hiring Program (San 
Francisco Administrative Code Chapter 83).   

 
1.2 DEFINITIONS 

A. “Apprentice” means any worker who is indentured in a construction apprenticeship 
program that maintains current registration with the State of California's Division of 
Apprenticeship Standards. 

B. “Area Median Income (AMI)” means unadjusted median income levels derived from 
the Department of Housing and Urban Development (“HUD”) on an annual basis for 
the San Francisco area, adjusted solely for household size, but not high housing 
cost area. 

C. “Covered Project” means a public work or improvement or part thereof with 
estimated cost in excess of the Threshold Amount as set forth in section 6.1 of the 
San Francisco Administrative Code. 

D. “Non-covered Project” means any construction projects not covered by the San 
Francisco Local Hiring Policy. 

E. “Disadvantaged Worker” means a local resident, who (i) resides in a census tract 
within the City with a rate of unemployment in excess of 150% of the City 
unemployment rate; or (ii) at the time of commencing work on a covered project has 
a household income of less than 80% of the AMI , or (iii) faces or has multiple 
barriers to employment as set forth in section 6.22(G)(2)(g) of the Administrative 
Code.  

F. “Local Resident” means an individual who is domiciled, as defined by Section 349(b) 
of the California Election Code, within the City at least seven (7) days prior to 
commencing work on the project. 
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G.  “Project Work Hours” means the total work hours worked on a construction contract 
by all apprentices and journey-level workers, whether those workers are employed 
by the contractor or any subcontractor.  

H. “Job Notification” means the written notice of any Hiring Opportunities from 
Contractor to CityBuild.  Contractor shall provide Job Notifications to CityBuild with a 
minimum of 3 business days' notice. 

I. “Targeted Worker” means any Local Resident or Disadvantaged Worker. 
 
1.3 LOCAL HIRING REQUIREMENTS 

A. Total Project Work Hours By Trade.  For all contracts for Covered Projects 
advertised for bids between March 25, 2014 and March 24, 2015, the mandatory 
participation level in terms of Project Work Hours within each trade to be performed 
by Local Residents is 30%, with a goal of no less than 15% of Project Work Hours 
within each trade to be performed by Disadvantaged Workers.  

B. Apprentices.  For all Covered Projects, at least 50% of the Project Work Hours 
performed by apprentices within each trade shall be performed by local residents, 
with a goal of no less than 25% of Project Work Hours performed by apprentices 
within each trade to be performed by Disadvantaged Workers. 

C. Out-of-State Workers.  For all Covered Projects, Project Work Hours performed by 
residents of states other than California will not be considered in calculation of the 
number of Project Work Hours to which the local hiring requirements apply.  
Contractors and Subcontractors shall report to Port of San Francisco and OEWD 
the number of Project Work Hours performed by residents of states other than 
California. 

D. Pre-construction or other Local Hire Meeting.  Prior to commencement of 
construction on Covered Projects, Contractor and its Subcontractors identified in the 
Local Hiring Forms as contributing toward the mandatory local hiring requirement 
shall attend a preconstruction or other Local Hire meeting(s) convened by awarding 
department or OEWD staff.  Representatives from Contractor and the 
Subcontractor(s) who attend the pre-construction or other Local Hire meeting must 
have hiring authority.  

E. The Policy does not limit Contractor's or its Subcontractors' ability to assess 
qualifications of prospective workers, and to make final hiring and retention 
decisions.  No provision of the Policy shall be interpreted so as to require a 
Contractor or Subcontractor to employ a worker not qualified for the position in 
question, or to employ any particular worker.  

1.4 CITYBUILD WORKFORCE DEVELOPMENT PROGRAM; EMPLOYMENT 
NETWORKING SERVICES 

A. OEWD administers the CityBuild Program.  CityBuild is a resource for Contractor 
and Subcontractors to use to meet Contractor’s local hiring requirements under the 
Policy.  CityBuild has two main goals: 
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1. Assist with local hiring requirements under the Policy by connecting 
Contractor and Subcontractors with qualified journey-level, apprentice, and 
pre-apprentice local residents. 

2. Promote training and employment opportunities for disadvantaged workers of 
all ethnic backgrounds and genders in the construction work force.   

B. Where Contractor's or its Subcontractors' preferred or preexisting hiring or staffing 
procedures for a Covered Project do not enable Contractor to satisfy the local hiring 
requirements of the Policy, the Contractor or Subcontractor shall use other 
procedures to identify and retain Targeted Workers, including the following:  

1. Requesting to connect with workers through CityBuild, with qualifications 
described in the request limited to skills directly related to performance of job 
duties. 

2. Considering Targeted Workers networked through CityBuild within three 
business days of the request and who meet the qualifications described in the 
request.  Such consideration may include in-person interviews.  All workers 
networked through CityBuild will qualify as Disadvantaged Workers under the 
Policy.  Neither Contractor nor its Subcontractors are required to make an 
independent determination of whether any worker is "disadvantaged" as 
defined in the Policy. 

 
1.5 CONDITIONAL WAIVER FROM LOCAL HIRING REQUIREMENTS 

A. Contractor or the Subcontractor may use one or more of the following pipeline and 
retention compliance mechanisms to receive a conditional waiver from the local 
hiring requirements on a project-specific basis.  All requests for conditional waivers 
must be submitted to OEWD for approval. 

1. Specialized Trades.  OEWD has published a list of trades designated as 
“Specialized Trades” for which the local hiring requirements of the Policy will 
not apply.  The list is available on the OEWD website.  Contractor and its 
Subcontractors shall report to OEWD the project work hours utilized in each 
designated Specialized Trade and in each OEWD-approved project-specific 
Specialized Trade.  

2. Credit for Hiring on Non-Covered Projects.  Contractor and its Subcontractors 
may accumulate credit hours for hiring Targeted Workers on Non-Covered 
Projects in the nine-county San Francisco Bay Area and apply those credit 
hours to contracts for Covered Projects to meet the mandatory local hiring 
requirement.  For hours performed by Targeted Workers on Non-Covered 
Projects, the hours shall be credited toward the local hiring requirement for 
this Contract provided that: 

a. the Targeted Workers are paid the prevailing wages for work on the 
Non-Covered Projects; and 

b. for Non-Covered Projects located in the City, the number of hours to be 
credited for the Non-Covered Project exceed one-half of the number of 
hours that would be required if the project were a Covered Project. 

3. Sponsoring Apprentices.  Contractor or a Subcontractor  may agree to 
sponsor an OEWD-specified number of new apprentices in trades in which 
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noncompliance is likely and retaining those apprentices for the period of 
Contractor's or a Subcontractor's work on the project.  OEWD will verify with 
the California Department of Industrial Relations that the new apprentices are 
registered and active apprentices.   

4. Direct Entry Agreements.  OEWD is authorized to negotiate and enter into 
direct entry agreements with apprenticeship programs that are registered with 
the California Department of Industrial Relations’ Division of Apprenticeship 
Standards.  Contractor may avoid assessment of penalties for non-
compliance with the Policy by Contractor or Subcontractor hiring and 
retaining apprentices who are enrolled through such direct entry agreements.  
Such exception from assessments of penalties is subject to review and 
approval by OEWD.  

 
1.6 LOCAL HIRING FORMS 

A. Utilizing the City’s online Project Reporting System (“PRS”), Contractors shall 
submit the following forms, as applicable, to the Port of San Francisco and OEWD 
within 15 calendar days of notice of Award:  

1. Form 1: Local Hiring Workforce Projection.  The City will not issue Notice to 
Proceed (NTP) until Contractor completes and submits a Local Hiring 
Workforce Projection.  

2. Form 2: Local Hiring Plan.  For Covered Projects estimated to cost more than 
$1,000,000, Contractor shall prepare and submit to Contracting City Agency 
and OEWD for approval a Local Hiring Plan for the project using OEWD Form 
2.  The OEWD-approved Local Hiring Plan will be incorporated into this 
Contract as a Contract Document, and will serve as the basis for determining 
Contractor's and its Subcontractors' compliance with local hiring 
requirements. 

i. a. The City will not issue NTP until Contractor submits the Local 
Hiring Plan.  Contractor shall be fully responsible for any delays to NTP 
and associated damages incurred by the City caused by Contractor's 
failure to timely submit a Local Hiring Plan. 

ii. b. The Local Hiring Plan must be reviewed and approved in writing 
by OEWD before any Application for Payment can be approved and 
progress payment paid to Contractor.   

3. c. Upon commencement of work, Contractor and its Subcontractors may 
submit Job Notifications to CityBuild to connect with local trades workers. 

4. Form 4: Conditional Waivers.  To be completed by Contractor in the event 
that Contractor or a Subcontractor believes the local hiring requirements 
cannot be met.  Refer to Articles 1.4 and 1.5 for more information regarding 
conditional waivers. 

 
1.7 ENFORCEMENT, RECORD KEEPING, NONCOMPLIANCE AND PENALTIES 

A. Subcontractor Compliance.  Contractor shall ensure that Subcontractors of all tiers 
comply with applicable requirements of the Policy.  Refer to Administrative Code 
Section 6.22(G)(6)(d).   
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B. Reporting.  As required by Subparagraph 9.03M of the General Conditions (Section 
00 72 00) Contractor shall submit certified payrolls to the City electronically using 
the Project Reporting System.  OEWD and Port of San Francisco will monitor 
compliance with the Policy electronically.  

C. Recordkeeping.  Contractor and each Subcontractor shall keep, or cause to be kept, 
for a period of four years from the date of Substantial Completion of project work, 
certified payroll and basic records, including time cards, tax forms, and 
superintendent and foreman daily logs, for all workers within each trade performing 
work on the Project. 

1. Such records shall include the name, address and social security number of 
each worker who worked on the covered project, his or her classification, a 
general description of the work each worker performed each day, the 
apprentice or journey-level status of each worker, daily and weekly number of 
hours worked, the self-identified race, gender, and ethnicity of each worker, 
whether or not the worker was a local resident, and the referral source or 
method through which the contractor or subcontractor hired or retained that 
worker for work on the covered project (e.g., core workforce, name call, union 
hiring hall, City-designated referral source, or recruitment or hiring method).  

2. Contractor and Subcontractors may verify that a worker is a local resident by 
following OEWD’s domicile policy.  

3. All records described in this subsection shall at all times be open to 
inspection and examination by the duly authorized officers and agents of the 
City, including representatives of the awarding department and the OEWD. 

D. Monitoring.  From time to time and in its sole discretion, OEWD and/or the awarding 
department may monitor and investigate compliance of Contractor and 
Subcontractors working on the Project with requirements of this Policy.  Consistent 
with the Access to Work provisions of Paragraph 3.13 of the General Conditions 
(Section 00 72 00), Contractor shall allow representatives of OEWD and the 
awarding department, in the performance of their duties, to engage in random 
inspections of the Site.  Contractor and all Subcontractors shall also allow 
representatives of OEWD and the awarding department to have access to 
employees of Contractor and Subcontractors and the records required to be 
maintained under the Policy. 

E. Noncompliance and Penalties.  Failure of Contractor and/or its Subcontractors to 
comply with the requirements of the Policy and the obligations set forth in the Local 
Hiring Plan may subject Contractor to the consequences of noncompliance specified 
in Section 6.22(G)(7)(f) of the Administrative Code, including but not limited to the 
penalties prescribed in Section 6.22(G)(7)(f)(ii).  The assessment of penalties for 
noncompliance shall not preclude the City from exercising any other rights or 
remedies to which it is entitled.  Refer to Administrative Code Section 
6.22(G)(7)(f)(iv) for a description of the recourse procedure applicable to penalty 
assessments under the Policy. 

 
 

END OF SECTION  



 

  CITY AND COUNTY OF SAN FRANCISCO 

   OFFICE OF ECONOMIC AND WORKFORCE DEVELOPMENT 

   CITYBUILD PROGRAM 

 

      
 

 

FIRST SOURCE HIRING PROGRAM 

CITYBUILD ATTACHMENT 1 
CONSTRUCTION CONTRACTS 

FORM 1: CITYBUILD WORKFORCE PROJECTION FORM 

PLEASE FAX COMPLETED FORM ATTN: CITYBUILD AT (415)581-2368 OR 
EMAIL: KEN.NIM@SFGOV.ORG OR IAN.FERNANDO@SFGOV.ORG 

WEBSITE: HTTP://WWW.OEWD.ORG/CITYBUILD.ASPX 
MAIN LINE: (415)581-2335 

 
All Prime Contractors and Subcontractors with contracts in excess of $250,000 must complete the 
CityBuild Workforce Projection (Form 1) within thirty (30) days of award of contract. It is the Prime 
Contractor’s responsibility to ensure CityBuild receives completed Form 1’s from all subcontractors in the 
specified time and keep a record of these Forms in a compliance binder for evaluation.  
 

Once all Form 1’s have been submitted, all contractors, subject to Document 00820, are required to 
attend a preconstruction meeting convened by CityBuild staff to negotiate a CityBuild Workforce Hiring 
Plan (Form 2) for this project. 
 

• Contractor's "Core" or "Existing" workforce shall consist of any worker who appears on the Contractor's active payroll for 
at least 60 days of the 100 working days prior to the award of this Contract. 

• For Construction Contracts:  Use this form to indicate the TOTAL estimated number of Journey Level Positions and Entry 
Level/Apprentice Position that will be needed to perform the work. 

• For Non-Construction Contracts:  Use this form to indicate all entry-level positions that will be needed to perform the work. 

• If company is on multiple projects, please submit one Workforce Projection per project. 
 

Contract No:       City DPT:   Contractor Name:       
 

Project Name:        Main Contact:       
 

City PM:        Contact Number:       

*Continue on separate sheet, if necessary.  For assistance or questions in completing this form, contact the CityBuild 
Program of the Department of Economic and Workforce Development, (415) 581-2303. 

             
Successful Bidder/Company Name  Street Address 

 

                                  
Name of Signer  Title  City  Zip  Email 

 

                                  
Signature of Authorized 
Representative 

 Date  Office 
Telephone 

 Cell Phone  Fax 

 

Labor Trade, 
Position, or Title 

Journey or 
Apprentice / 
Entry-Level 

(J/A) 

Number of 
Core 

Employees  

Estimated 
Number of 
Position (s) 
at Peak of 

Work 

Est. 
Start 
Date 

 

Est. 
End 
Date 

 

Est. Total 
Number of 
Hours To 
Complete 

Work 

Union? 

      J   A                                Yes   No  

      J   A                                Yes   No        J   A                                Yes   No        J   A                                Yes   No        J   A                                Yes   No  





 

  CITY AND COUNTY OF SAN FRANCISCO 

   OFFICE OF ECONOMIC AND WORKFORCE DEVELOPMENT 

   CITYBUILD PROGRAM 

 

      
 

 

FIRST SOURCE HIRING PROGRAM 

CITYBUILD ATTACHMENT 2 
CONSTRUCTION CONTRACTS 

FORM 2: CITYBUILD WORKFORCE HIRING PLAN 

PLEASE FAX COMPLETED FORM ATTN: CITYBUILD AT (415)581-2368 OR 
EMAIL: KEN.NIM@SFGOV.ORG OR IAN.FERNANDO@SFGOV.ORG 

WEBSITE: HTTP://WWW.OEWD.ORG/CITYBUILD.ASPX 
MAIN LINE: (415)581-2335 

 
Contract No:       City DPT:   Contractor Name:       
 

Project Name:        Main Contact:       
 

City PM:        Contact Number:       
 
Based on your completed CityBuild Workforce Projection (Form 1), the following is a Workforce Hiring 
Plan for your company to meet your Good Faith Efforts in complying with the City and County of San 
Francisco’s Administrative Code Chapter 83 First Source Hiring Program. 

*Continue on separate sheet, if necessary.  For assistance or questions in completing this form, contact the CityBuild 
Program of the Department of Economic and Workforce Development, (415) 581-2303. 
 

             
Contractor  Street Address 

 

                                  
Name of Signer  Title  City  Zip  Email 

 

                                  
Signature of Authorized 
Representative 

 Date  Office 
Telephone 

 Cell Phone  Fax 

                            

Workforce Compliance Officer  Signature of Approval  Date  Office 
Telephone 

 

Labor Trade, Position, 
or Title 

Journey or 
Apprentice / 
Entry-Level 

(J/A) 

Number of 
Core 

Employees  

Est # 
Worker(s) 

at Peak 

Est. 
Start 
Date 

 

Est. 
End 
Date 

 

First 
Source 
Referral 

Goal 

% of First 
Source 
Referral       J   A                                            J   A                                            J   A                                            J   A                                            J   A                                            J   A                                            J   A                                            J   A                                      





 

 

 

FORM 4: CONDITIONAL WAVIERS 

 
Contractor:       

Project 
Name:       Contract #:       

Upon approval from OEWD, Contractors and Subcontractors may use one or more of the following pipeline and retention compliance 
mechanisms to receive a Conditional Waiver from the Local Hiring Requirements on a project-specific basis. Conditional Waivers must 
be approved by OEWD prior to approval of Contractor's first Application for Payment. If applicable, each contractor must submit their 
individual Waiver request to OEWD and copy their Prime Contractor. 

TRADE WAIVER INFORMATION: Please provide information on the Trades you are requesting Waivers for: 

Laborer Trade Craft 

Est. 
Total 
Work 
Hours 

Projected 
Deficient 

Local Work 
Hours 

Laborer Trade Craft 

Est. 
Total 
Work 
Hours 

Projected 
Deficient 

Local Work 
Hours 

1.                   3.                   

2.                   4.                   

Please check any of the following Conditional Waivers and complete the appropriate boxes for approval: 

 1. SPECIALIZED TRADES    2. SPONSORING APPRENTICES   3. CREDIT FOR NON-COVERED PROJECTS 

1. SPECIALIZED TRADES: Will your firm be requesting Conditional Waivers for “Specialized Trades” 
designated by OEWD and listed on OEWD's website or project-specific Specialized Trades approved by 
OEWD during the bid period? 

 Yes  No 

Please CHECK off the following Specialized Trades you are claiming for Condition Waiver: 

  MARINE PILE DRIVER      HELICOPTER, CRANE, OR DERRICK BARGE OPERATOR      IRONWORKER CONNECTOR    

  STAINLESS STEEL WELDER      TUNNEL OPERATING ENGINEER      ELECTRICAL UTILITY LINEMAN   MILLWRIGHT 

  TRADE CRAFT IS LESS THAN 5% OF TOTAL WORK HOURS. LIST:        

a. List OEWD-approved project-specific Specialized Trades approved during the bid period:       
       

      OEWD APPROVAL:  Yes  No OEWD Signature:       

 

2. SPONSORING APPRENTICES: Will you be able to work with OEWD to sponsor an OEWD-specified 
number of new apprentices in the agreeable trades into California Department of Industrial Relations’ 
Division of Apprenticeship Standards approved apprenticeship programs?  

 Yes  No 

PLEASE PROVIDE DETAILS: Est. # of 
Sponsor 
Positions 

Union 
(Yes / No) 

If Yes, 
Local # 

Est. 
Start 
Date 

Est Duration 
of Working 

Days 

Est Total 
Work Hours 
Performed Construction Trade 

            Y   N                          

            Y   N                          

 OEWD APPROVAL:  Yes  No OEWD Signature:       

 

3. CREDIT for HIRING on NON-COVERED PROJECTS: If your firm cannot meet the mandatory local hiring 
requirement, will you be requesting credit for hiring Targeted Workers on Non-covered Projects? 

 Yes  No 

PLEASE PROVIDE DETAILS: Est. # 
of Off-

site 
Hires 

Est Total 
Work 
Hours 

Performed Offsite Project Name Project Address Labor Trade, Position, or Title 

      
Journey             

            
Apprentice               

 OEWD APPROVAL:  Yes  No OEWD Signature:       

 

 

CITY AND COUNTY OF SAN FRANCISCO 

OFFICE OF ECONOMIC AND WORKFORCE DEVELOPMENT 

CITYBUILD PROGRAM 

 

      
 

LOCAL HIRING PROGRAM 

OEWD FORM 4 
CONSTRUCTION CONTRACTS 
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SECTION 00 73 73 
 

STATUTORY REQUIREMENTS 
 
 
1.1 GENERAL 

A. All requirements in this Section are incidental work, unless specified otherwise.  

B. Contractor shall be solely responsible and fully liable for any and all failures to 
comply with the requirements specified herein, and shall unconditionally and fully 
indemnify the City for any damages resulting therefrom.  If Contractor fails to comply 
with the requirements specified herein, or fails to promptly take all required remedial 
actions to the City's satisfaction, the City may withhold progress payments to 
Contractor until satisfactory compliance has been accomplished and/or may assess 
statutory liquidated damages or penalties, as applicable. 

C. The full text of the City Requirements provided below are incorporated by reference 
in the Contract Documents, and are available at 
http://www.amlegal.com/nxt/gateway.dll?f=templates&fn=default.htm&vid=amlegal:s
anfrancisco_ca  

 
1.2 CONFLICT OF INTEREST  

A. By executing the Agreement (Section 00 52 00), Contractor certifies that it does not 
know of any fact which constitutes a violation of Section 15.103 of the City’s 
Charter; Article III, Chapter 2 of City’s Campaign and Governmental Conduct Code; 
or Section 87100 et seq. or Section 1090 et seq. of the California Government Code 
of the State of California, and further agrees promptly to notify the City if it becomes 
aware of any such fact during the term of this contract, all requirements in this 
Section are incidental work, unless specified otherwise.  

1.3 NONDISCRIMINATION REQUIREMENTS  

A. Incorporation of Administrative Code Chapters 12B and 12C.  The provisions of 
Chapters 12B and 12C of the San Francisco Administrative Code are incorporated 
herein by this reference. Contractor shall comply with any and all of the provisions 
that apply to this Agreement under such Chapters, and be bound by the remedies 
provided in such Chapters. Contractor shall incorporate by reference in all 
subcontracts the provisions of §§12B.2(a), 12B.2(c)-(k), and 12C.3 of the San 
Francisco Administrative Code and shall require all subcontractors to comply with 
such provisions.  

B. Nondiscrimination in the Provision of Employee Benefits. Contractor does not 
as of the date of this Agreement, and will not during the term of this Agreement, in 
any of its operations in San Francisco, on real property owned by San Francisco, or 
where Work is being performed for the City elsewhere in the United States, 
discriminate in the provision of employee benefits between employees with 
domestic partners and employees with spouses and/or between the domestic 
partners and spouses of such employees, subject to the conditions set forth in San 
Francisco Administrative Code §12B.2.  
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1.4 REQUIRING MINIMUM COMPENSATION FOR COVERED EMPLOYEES  

A. Contractor shall pay covered employees no less than the minimum compensation 
required by San Francisco's Minimum Compensation Ordinance (MCO), and shall 
otherwise comply with the MCO as set forth in San Francisco Administrative Code 
Chapter 12P (Chapter 12P). The provisions of Chapter 12P, including but not limited 
to the penalties for noncompliance provided therein, are incorporated herein by this 
reference, and made part of this Agreement as though fully set forth herein:  

1.5 REQUIRING HEALTH BENEFITS FOR COVERED EMPLOYEES   

A. Contractor shall choose and perform one of the Health Care Accountability options 
set forth in Section 12Q.3 of the Health Care Accountability Ordinance (HCAO), and 
shall otherwise comply with the HCAO as set forth in San Francisco Administrative 
Code Chapter 12Q.  The provisions of Chapter 12Q, including but not limited to the 
penalties for noncompliance provided therein, are incorporated herein by this 
reference, and made part of this Agreement as though fully set forth herein.  

1.6 MACBRIDE PRINCIPLES - NORTHERN IRELAND  

A. The provisions of San Francisco Administrative Code §12F are incorporated herein 
by this reference and made part of this Agreement as though fully set forth. By 
signing this Agreement, Contractor confirms that Contractor has read and 
understood that the City urges companies doing business in Northern Ireland to 
resolve employment inequities and to abide by the MacBride Principles, and urges 
San Francisco companies to do business with corporations that abide by the 
MacBride.  

1.7 PROHIBITION ON USE OF PUBLIC FUNDS FOR POLITICAL ACTIVITY 

A. In performing the Work, Contractor shall comply with San Francisco Administrative 
Code Chapter 12.G, which prohibits funds appropriated by the City for this 
Agreement from being expended to participate in, support, or attempt to influence 
any political campaign for a candidate or for a ballot measure. The provisions of 
Chapter 12.G,  including but not limited to the penalties for noncompliance provided 
therein are incorporated by reference and made a part of this Agreement as though 
fully set forth herein.  

1.8 LIMITATIONS ON CONTRIBUTIONS  

A. By executing the Agreement (Section 00 52 00), Contractor acknowledges that it is 
familiar with section 1.126 of the City’s Campaign and Governmental Conduct 
Code, which prohibits any person who contracts with the City for the rendition of 
personal services, for the furnishing of any material, supplies or equipment, for the 
sale or lease of any land or building, or for a grant, loan or loan guarantee, from 
making any campaign contribution to (1) an individual holding a City elective office if 
the contract must be approved by the individual, a board on which that individual 
serves, or the board of a state agency on which an appointee of that individual 
serves, (2) a candidate for the office held by such individual, or (3) a committee 
controlled by such individual, at any time from the commencement of negotiations 
for the contract until the later of either the termination of negotiations for such 
contract or six months after the date the contract is approved. The prohibition on 
contributions applies to each prospective party to the contract; each member of 
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Contractor’s board of directors; Contractor’s chairperson, chief  executive officer, 
chief financial officer and chief operating officer; any person with an ownership 
interest of more than 20 percent in Contractor; any subcontractor listed in the bid or 
contract; and any committee that is sponsored or controlled by Contractor.  
Contractor must inform each such person of the limitation on contributions imposed 
by Section 1.126 and provide the names of the persons required to be informed to 
City.  

1.9 NONDISCLOSURE OF PRIVATE, PROPRIETARY OR CONFIDENTIAL INFORMATION  

A. If the Contract Documents require City to disclose "Private Information" to 
Contractor within the meaning of San Francisco Administrative Code Chapter 12M, 
Contractor shall use such information only in accordance with the restrictions stated 
in this Agreement and as necessary in performing the Services. The provisions of 
Chapter 12M , including but not limited to the penalties for noncompliance provided 
therein, are incorporated herein by this reference, and made part of this Agreement 
as though fully set forth herein.  

B. In the performance of Work, Contractor may have access to City's proprietary or 
confidential information, the disclosure of which to third parties may damage City. If 
City discloses proprietary or confidential information to Contractor, such information 
must be held by Contractor in confidence and used only in performing the 
Agreement. Contractor shall exercise the same standard of care to protect such 
information as a reasonably prudent contractor would use to protect its own 
proprietary or confidential information. 

1.10 UNFAIR BUSINESS PRACTICES CLAIMS; ASSIGNMENT TO AWARDING BODY   

A. Under Public Contract Code section 7103.5, Contractor and its Subcontractors shall 
conform to the following requirements:  

1. In entering into the Agreement or subcontract to supply goods, services, or 
materials under this Agreement, Contractor or its Subcontractors offer and 
agree to assign the City all rights, title, and interest in and to all causes of 
action they may have under section 4 of the Clayton Act (15 U.S.C. Section 
15) or under the Cartwright Act (chapter 2, commencing with section 16700, 
of part 2 of division 7 of the Business and Professions Code), arising from 
purchases of goods, services or materials pursuant to the Agreement or 
subcontract.  

2. The assignment shall be made and become effective at the time the City 
tenders Final Payment to Contractor, without further acknowledgement by the 
Parties.  

3. Contractor shall include the provisions of this Article in its subcontracts and 
purchase agreements to supply goods, services, or materials pursuant to the 
Agreement.  

1.11 TROPICAL HARDWOOD AND VIRGIN REDWOOD PRODUCTS BAN  

A. Except as expressly permitted by the application of Sections 802(b) and 803(b) of 
the San Francisco Environment Code, Contractor shall not provide any items to the 
City in performance of this contract which are tropical hardwoods, tropical hardwood 
wood products, virgin redwood or virgin redwood wood products. The City urges 
Contractor not to import, purchase, obtain, or use for any purpose, any tropical 
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hardwood, tropical hardwood product, virgin redwood or virgin redwood wood 
product.  

1.12 PRESERVATIVE-TREATED WOOD CONTAINING ARSENIC  

A. Contractor may not purchase preservative-treated wood products containing arsenic 
in the performance of this Agreement unless an exemption from the requirements of 
Chapter 13 of the San Francisco Environment Code is obtained from the 
Department of the Environment under Section 1304 of the Code. The term 
“preservative-treated wood containing arsenic” shall mean wood treated with a 
preservative that contains arsenic, elemental arsenic, or an arsenic copper 
combination, including, but not limited to, chromated copper arsenate preservative, 
ammoniacal copper zinc arsenate preservative, or ammoniacal copper arsenate 
preservative. Contractor may purchase preservative-treated wood products on the 
list of environmentally preferable alternatives prepared and adopted by the 
Department of the Environment. This provision does not preclude Contractor from 
purchasing preservative-treated wood containing arsenic for saltwater immersion. 
The term “saltwater immersion” shall mean a pressure-treated wood that is used for 
construction purposes or facilities that are partially or totally immersed in saltwater.  

1.13 FOOD SERVICE WASTE REDUCTION REQUIREMENTS  

A. Contractor shall comply with the Food Service Waste Reduction Ordinance, as set 
forth in San Francisco Environment Code Chapter 16, including but not limited to 
the remedies for noncompliance provided therein.  The provisions of Chapter 16 are 
incorporated herein by reference and made a part of this Agreement as though fully 
set forth herein.  

1.14  LOCAL BUSINESS ENTERPRISE AND  NON-DISCRIMINATION IN CONTRACTING 
REQUIREMENTS 

  
A. Pursuant to chapter 14B of the San Francisco Administrative Code the following 

requirements are made part of the Contract: 
1.  Chapters 12B and 14B of the San Francisco Administrative Code, their 

implementing Rules and Regulations, and CMD Attachment 1 – 
Requirements for Construction Contracts, are incorporated by reference 
herein as though fully set forth.  These documents are available to be viewed 
and downloaded on the Contract Monitoring Division’s website: 
http://sfgsa.org/index.aspx?page=5365   
Alternatively, contact the CMD Contract Compliance Officer assigned to this 
Contract for assistance in obtaining any of these documents. 

2.  The willful failure of Contractor or its subcontractors to comply with any of the 
requirements of chapter 14B or to comply with the level of LBE subcontractor 
participation specified herein shall be deemed a material breach of contract. 

3.  In the event that the Director of Contract Monitoring Division finds that 
Contractor or any of its subcontractors willfully fails to comply with any of the 
provisions of Chapter 14B, rules and regulations implementing Chapter 14B, 
or Contract provisions pertaining to LBE participation, Contractor or its 
subcontractor shall be liable for liquidated damages as specified in CMD 
Attachment 1, article 1.05 "Noncompliance and Sanctions," which shall be 
payable to the City upon demand and may be set off against moneys due to 
Contractor or its subcontractor for any contract with the City.  Contractor 
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agrees that progress payments shall be withheld, and Contractor's liability for 
liquidated damages assessed will be subject to the collection procedures 
specified in CMD Attachment 1, article 1.05 "Noncompliance and Sanctions." 

4.  Contractor shall maintain, and shall require its subcontractors to maintain, 
records including such information requested by CMD necessary for 
monitoring their compliance with Chapter 14B.  Such records shall be 
maintained for 3 years after the date of Final Completion.  

5.  During the term of the Contract, Contractor shall fulfill its LBE participation 
commitments submitted with its Bid.  In the event that Contractor must 
request a substitution of an LBE subcontractor under Public Contract Code 
section 4107, Contractor shall make a good faith effort to retain a 
replacement who is also a certified LBE.  For a substitution of a non-LBE 
subcontractor, Contractor agrees to make a good faith effort to retain an LBE 
as the replacement subcontractor.  

6.  Contractor shall compensate a LBE subcontractor if Contractor does not fulfill 
its commitment during the term of the Contract to utilize the LBE 
subcontractor.  Contractor shall include a contract provision in all LBE 
subcontracts requiring Contractor to compensate a LBE subcontractor if 
Contractor fails to comply with its commitment to utilize LBE subcontractors.  
The forgoing provisions shall be enforceable in a court of competent 
jurisdiction. 

7.  Whenever Change Orders are made which cumulatively increase the 
Contract Sum by more than 20 percent, Contractor shall comply with all LBE 
subcontracting provisions of this Contract with respect to the Change Order. 

8.  Back-contracting to Contractor or lower-tier subcontracting for any purpose 
inconsistent with the provisions of Chapter 14B, rules and regulations 
implementing Chapter 14B, or Contract provisions pertaining to LBE 
participation shall be prohibited. 

9.  Contractor shall pay its subcontractors within 3 working days after receiving 
payment from the City unless Contractor notifies the Director of the CMD in 
writing prior to receiving payment from the City that there is a bona fide 
dispute between Contractor and the subcontractor.  The Director of the CMD 
may, upon making a determination that a bona fide dispute exists between 
Contractor and the subcontractor, waive this 3-day payment requirement. 

10.  Contractor shall submit CMD Contract Performance Forms (CMD Forms 7, 8, 
9, and 10) as set forth in CMD Attachment 1, article 1.03. 

11.  Contractor shall comply with the Non-Discrimination provisions as set forth in 
Part IV of CMD Attachment 1.  

1.15 SUNSHINE ORDINANCE 
 

A. Contractor acknowledges that the Contract Documents and all records related to 
their formation, Contractor's performance of Work, and City's payment are subject to 
the California Public Records Act, (California Government Code §6250 et. seq.), 
and the San Francisco Sunshine Ordinance, (San Francisco Administrative Code 
Chapter 67). Such records are subject to public inspection and copying unless 
exempt from disclosure under federal, state or local law. 

1.16 SUBMITTING FALSE CLAIMS; REMEDIES 
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A. Pursuant to Article V of Chapter 6 of the San Francisco Administrative Code, any 

contractor, subcontractor, supplier, consultant or subconsultant who submits a false 
claim may be subject to monetary penalties, investigation and prosecution and may 
be declared an irresponsible bidder or an unqualified consultant and debarred as 
set forth in that Article. A contractor, subcontractor, supplier, consultant or sub 
consultant will be deemed to have submitted a false claim to the City if the 
contractor, subcontractor, supplier, consultant or subconsultant: (a) knowingly 
presents or causes to be presented to an officer or employee of the City a false 
claim or request for payment or approval; (b) knowingly makes, uses, or causes to 
be made or used a false record or statement to get a false claim paid or approved 
by the City; (c) conspires to defraud the City by getting a false claim allowed or paid 
by the City; (d) knowingly makes, uses, or causes to be made or used a false record 
or statement to conceal, avoid, or decrease an obligation to pay or transmit money 
or property to the City; or (e) is a beneficiary of an inadvertent submission of a false 
claim to the City, subsequently discovers the falsity of the claim, and fails to disclose 
the false claim to the City within a reasonable time after discovery of the false claim. 

1.17 CLEAN CONSTRUCTION 
 

A. Contractor agrees to comply fully with and be bound by the Clean Construction 
requirements set forth in Section 6.25 of the San Francisco Administrative Code.  
The provisions of Section 6.25 are incorporated herein by reference and made a 
part of this Agreement as though fully set forth. 

 
B. Contractor may seek waivers from the Clean Construction requirements as set forth 

in Section 6.25(b)(3) of the Administrative Code. 
 
C. By entering into the Agreement, Contractor and City agree that if Contractor uses 

off-road equipment and/or off-road engines in violation of the Clean Construction 
requirements set forth in Section 6.25, the City will suffer actual damages that will 
be impractical or extremely difficult to determine.  Accordingly, Contractor and the 
City agree that Contractor shall pay the City the amount of $100.00 per day per 
each piece of off-road equipment and each off-road engine used to complete Work 
on the Project in violation of the Clean Construction requirements.  Such amount 
shall not be considered a penalty, but rather agreed monetary damages sustained 
by City because of Contractor's failure to comply with the Clean Construction 
requirements. 

1.18 CONSIDERATION OF CRIMINAL HISTORY IN HIRING AND EMPLOYMENT 
DECISIONS   

 
A. Contractor agrees to comply fully with and be bound by all of the provisions of 

Chapter 12T “City Contractor/Subcontractor Consideration of Criminal History in 
Hiring and Employment Decisions,” of the San Francisco Administrative Code 
(Chapter 12T), including the remedies provided, and implementing regulations, as 
may be amended from time to time. The provisions of Chapter 12T are incorporated 
by reference and made a part of this Agreement as though fully set forth herein.  
The text of the Chapter 12T is available on the web at www.sfgov.org/olse/fco.  A 
partial listing of some of Contractor’s obligations under Chapter 12T is set forth in 
this Section.  Contractor is required to comply with all of the applicable provisions of 



Copyright 2017 City & County of San Francisco 2790 
 

2002.1.34-1.9 00 73 73 - 7 Statutory Requirements 

12T, irrespective of the listing of obligations in this Paragraph.  Capitalized terms 
used in this Paragraph and not defined in this Agreement shall have the meanings 
assigned to such terms in Chapter 12T. 

 
B. The requirements of Chapter 12T shall only apply to a Contractor’s or 

Subcontractor’s operations to the extent those operations are in furtherance of the 
performance of this Agreement, and shall apply only to applicants and employees 
who would be or are performing work in furtherance of this Agreement. 

 
C. Contractor shall incorporate by reference in all subcontracts the provisions of 

Chapter 12T, and shall require all subcontractors to comply with such provisions.  
Contractor’s failure to comply with the obligations in this subsection shall constitute 
a material breach of this Agreement. 

 
D. Contractor or Subcontractor shall not inquire about, require disclosure of, or if such 

information is received base an Adverse Action on an applicant’s or potential 
applicant for employment, or employee’s: (1) Arrest not leading to a Conviction, 
unless the Arrest is undergoing an active pending criminal investigation or trial that 
has not yet been resolved; (2) participation in or completion of a diversion or a 
deferral of judgment program; (3) a Conviction that has been judicially dismissed, 
expunged, voided, invalidated, or otherwise rendered inoperative; (4) a Conviction 
or any other adjudication in the juvenile justice system; (5) a Conviction that is more 
than seven years old, from the date of sentencing; or (6) information pertaining to 
an offense other than a felony or misdemeanor, such as an infraction. 

 
E. Contractor or Subcontractor shall not inquire about or require applicants, potential 

applicants for employment, or employees to disclose on any employment 
application the facts or details of any conviction history, unresolved arrest, or any 
matter identified in subparagraph D, above.  Contractor or Subcontractor shall not 
require such disclosure or make such inquiry until either after the first live interview 
with the person, or after a conditional offer of employment.  

 
F. Contractor or Subcontractor shall state in all solicitations or advertisements for 

employees that are reasonably likely to reach persons who are reasonably likely to 
seek employment to be performed under this Agreement, that the Contractor or 
Subcontractor will consider for employment qualified applicants with criminal 
histories in a manner consistent with the requirements of Chapter 12T. 

 
G. Contractor and Subcontractors shall post the notice prepared by the Office of Labor 

Standards Enforcement (OLSE), available on OLSE’s website, in a conspicuous 
place at every workplace, job site, or other location under the Contractor or 
Subcontractor’s control at which work is being done or will be done in furtherance of 
the performance of this Agreement.  The notice shall be posted in English, Spanish, 
Chinese, and any language spoken by at least 5% of the employees at the 
workplace, job site, or other location at which it is posted. 

 
H. Contractor understands and agrees that if it fails to comply with the requirements of 

Chapter 12T, the City shall have the right to pursue any rights or remedies available 
under Chapter 12T, including but not limited to, a penalty of $50 for a second 
violation and $100 for a subsequent violation for each employee, applicant or other 
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person as to whom a violation occurred or continued, termination or suspension in 
whole or in part of this Agreement. 

 

1.19 REQUIREMENTS FOR USING WATER FOR CONSTRUCTION 

A. Contractor shall comply with Article 21 of the San Francisco Public Works Code, 
which restricts the use of potable water for soil compaction and dust control 
activities to the extent not directly in conflict with any applicable federal, state, or 
local law. 

 
B. Contractor shall apply to the San Francisco Public Utilities Commission (SFPUC) 

Wastewater Enterprise (WWE) for a permit to use recycled water for soil 
compaction and dust control activities.  

 
1. At least five days prior to the date that recycled water is required, Contractor 

shall submit a completed permit application as directed on the SFPUC 
Recycled Water Fill Station website: http://sfwater.org/index.aspx?page=953. 
If SFPUC WWE approves the application, Contractor will be issued a permit 
and provided instruction for use of the Recycled Water Fill Station. 

 
2. Contractor will be responsible for the handling and transportation of recycled 

water in accordance with the approved permit. Contractor will also be 
responsible for any permit and discharge fees. 

 
3. If the SFPUC denies the permit application because the use of recycled water 

falls within one or more of the restrictions of Title 22, Division 4, Chapter 3 of 
the California Code of Regulations, and the applicable General Order under 
which the SFPUC is bound at the time the application is processed, the 
permit application will be redirected for approval of potable water for these 
activities as directed in Paragraph 1.1C. 

 
C. Potable Water: 
 

1. Contractors will be directed to the SFPUC, Customer Service Bureau (CSB), 
at 525 Golden Gate Avenue, San Francisco, to complete a potable hydrant 
meter application. Once the application has been completed and approved, 
CSB will provide Contractor with a receipt. 

 
2. Contractor shall pay the costs of permit fees, connection fees, meters, and all 

water usage furnished by the SFPUC under the established water service 
account.  The City will not reimburse these costs.  

 
3. Contractor shall bring the receipt as proof of payment to the City Distribution 

Division (CDD) at 1990 Newcomb Street, San Francisco, to collect the 
hydrant meter. Contractor shall bring the meter to CDD monthly for readings 
and payments.  

 
 

END OF SECTION 




